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Meeting Minutes

B Plant Project Managers Meeting
MO-414 Conference Room, 200 East Area

Richland, Washington

October 23, 1997
9:00 a.m. - 11:00 a.m.

R
C^pE

The undersigned indicate by their signatures that these meeting minut '	 t

the actual occurrences of the above-dated meeting.

-	 -	 Date:	 !2,5e-' Y 7
Greg^y ,: gg on, B Plant Con tractor Representative, BWHC

D< 1i^itirir^f	 - W^ v^	 Date:
David T. Evans, Project Manager, DOE-RL

Date:
Ted A. Wooley, lyroject Manager, Washington State Departmen of cology

Date: 1`111ZI 7 _
George V. Reddick, PHMC Represei tive, FDH

DID NOT ATTEND--NO SIGNATURE REQUIRED
Date:

Cindy Grant, WDOH Representative

Agenda: The agenda for the September 11, 1997 meeting included the following B Plant
Facility Transition topics:

1) Approve Minutes from Previous Project Managers Meeting
2) Status of Organic Disposal to DSSI/WAP
3) Misc. Tanks SAP Comment Resolution/Approval
4) Other Items
5) Set Next Project Managers Meeting



DISTRIBUTION:

R. M. Carosino RL A4-52*
C. E. Clark RL A5-15*
D. T. Evans RL R3-79
S. D. Godfrey BWHC 54-49
R. X. Gonzalez RL R3-79*
R. E. Heineman BWHC S4-49*
A. M. Hopkins FDH N1-26*
M. N. Jaraysi Ecology B5-18*
G. J. LeBaron BWHC S6-15*
E. M. Mattlin RL A5-15*
J. E. Mecca RL R3-79*
M. D. Olsen BWHC 1-15-31*
G. W. Reddick FDH N1-26
C. D. Sorensen BWHC R3-56*
M. J. Stephenson FDH H6-22*
T. A. Wooley Ecology 135-18

*Distribution via cc:mail w/o Attachments

ADMINISTRATIVE RECORD [B Plant TS-2-3]: EDMC 1-16-08

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-070
(Records Center)

Cindy Grant, Washington State Department of Health, 1511 3rd Avenue, Suite 700, Seattle,
Washington 98101

Please send comments on distribution list to Steve Godfrey, BWHC (S4-49),
(509) 372-0501, or Greg LeBaron, BWHC (56-15), (509) 373-1792.



B Plant Project Managers Meeting
MO-414 Conference Room

Richland, Washington

October 23, 1997
9:00 a.m. - 11:00 a.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

Approve Minutes from Previous Project Manager Meeting

Mr. Ted Wooley, Washington State Department of Ecology (Ecology); Mr. Dave Evans,
Department of Energy, Richland Operations Office (RL); Mr. George Reddick, Fluor Daniel
Hanford, Inc. (FDH); and Mr. Steve Godfrey, B&W Hanford Company (BWHC) approved and
signed the meeting minutes from the September 11, 1997 B Plant Project Managers Meeting.
Ms. Cindy Grant, Washington State Department of Health (WDOH), was not able to attend this
meeting, her signature will not be required. The minutes were sent out prior to the meeting for
review and all corrections were incorporated prior to approval. Mr. Ted Wooley requested
Ecology's final approval of the End Point Document be added to the action item listing (PMM-
BP-97-14).

Status of Organic Disposal to DSSI

Mr. Greg LeBaron (BWHC) reported the organic solvent waste was shipped to DSSI for
disposition September 24, 1997. A letter will be prepared to document completion of this TPA
Milestone.

Mr. LeBaron reported there are now 11 active and 86 inactive vessels at B Plant. Of the 14
inactive vessels containing liquid, 7 (later verified that this should have been 6) were emptied as
of September, and 2 more have been emptied in October.

Miscellaneous Tanks Sampling and Analysis Plan (SAP) Comment Resolution/Approval

Mr. Wooley (Ecology) provided a conditional approval letter from Ecology for the B Plant Misc.
Tanks SAP.

Mr. Fen Simmons (BWHC) reported that final approval for the SAP has been obtained, and is in
the distribution process.

Two samples are ready to be taken, but because of a hold on canyon entries, due to high air borne
contamination, sampling has been delayed. Decontamination work in the B Plant canyon is



sampling will be postponed for at least two weeks. Mr. Wooley inquired about the status of
the 222S lab response regarding the inconsistency with the procedure used to analyze for Sr-
90. Mr. Dave Evans (RL) stated the response will be released tomorrow, October 24, 1997,
or at the latest, Monday, October 27, 1997.

Other Items

• Mr. Wooley was asked to check the status of the Notice of Construction (NOC) for
Project W-059 and the Low Level Liquid Waste System, presented to Cindy Grant,
WDOH Representative, for review.

• Mr. LeBaron provided a copy of the B Plant Emergency Plan to Mr. Wooley in
response to his request in another meeting.

• Mr. Wooley inquired about the current status of the revision to the B Plant Waste
Analysis Plan (WAP). Because responsibility for this task has been reassigned, progress
has been slow. Mr. LeBaron reported that a draft is expected to be ready this week for
internal review. Mr. Wooley suggested Mr. Anthony Miskho (FDH) be contacted to
ensure that guidelines from a recently published guidance document for preparation of
WAPs are included as appropriate in the B-Plant WAP.

• Mr. LeBaron reported he is working on a proposal for closure of the two organic tanks.
The tank that was not used will require an administrative closure only. The second
tank, used to store the organic, will require closure; it was suggested that the residual
liquids be adsorbed and then cleaned using an LDR treatment standard such as steam
cleaning. The steam cleaning method is more acceptable and applicable because it will
minimize waste and optimize the use of resources. Mr. Wooley suggested all
informational documentation (radiological surveys, etc.) for the pad site be collected to
support the closure activity (PMM-BP-97-15).

• Mr. LeBaron proposed the daily inspections of the empty, isolated organic vessels be
discontinued. Mr. Wooley agreed there is no reason to continue with the inspections.
Mr. LeBaron will convey this message to the appropriate personnel.

• Mr. Wooley inquired about an inventory of the waste being left in B Plant Canyon. The
inventory would document reasons for leaving the waste and how it will be managed.
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OPEN OR RECENTLY CLOSED ACTION ITEMS

Action Item Responsible Description Completio
Person n Date

PMM-BP-97-1 Greg LeBaron- Provide Ecology with draft review OPEN
BWHC copy of B Plant Waste Analysis

Plan, Rev. 2 when complete.

PMM-BP-97-2 Greg LeBaron- Provide Ecology with copies of the CLOSED-
BWHC shipping and waste certification 9/97

documentation prepared for
shipment of the organic waste to
DSSI.

PMM-BP-97-12 Steve Godfrey- Address and resolve issue of OPEN
BWHC insufficient information to

adequately identify remaining
hazards on B Plant End Point
Closure letters.

PMM-BP-97-13 Ted Wooley- Prepare and issue approval letter CLOSED-
Ecology from Ecology for the B Plant Misc. 10/23/97

Tanks SAP.

PMM-BP-97-14 Ted Wooley- Ecology approval of End Point OPEN
Ecology Document.

PMM-BP-97-15 Greg LeBaron Provide Proposal for Closure on OPEN
Organic Tanks.

Only open items and those which have been closed since approval of the last meeting minutes
will be listed.



SCHEDULING OF NEXT MEETING

The next B Plant Project Managers Meeting is scheduled for December 11, 1997 to be held
in the 200 East Area, MO-414 Conference Room from 9:00 am to 11:00 am.

October 23, 1997 ATTENDEE LIST

NAME ORGANIZATION PHONE NUMBER

Dave Evans RL-TPD 373-9278

Steve Godfrey BWHC 372-0501

Pam Laugbery BWHC 372-0102

Greg LeBaron BWHC 373-1792

George Reddick FDH 376-2326

Fen Simmons BWHC 372-0413

Ted Wooley Ecology 736-3012
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