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Change to Hanford Federal Facility Agreement and Consent Order (Tri Party Agreement)
Milestone M-60-00, Complete Pretreatment and Immobilization of Hanford Low Activity
Tank Waste.	 -

Description/Justification of Change

The State of Washington Department of Ecology (Ecology) requested the U.S. Department
of Energy (DOE) to develop target dates relating to the Low Activity Waste (LAW)
pretreatment and immobilization program.	 Below is DOE's resolution to this request.

Three Target dates shall be added to the Tri-Party Agreement Major Milestone M-60-00 in
support of the Tank Waste Characterization Program. 	 The Parties recognize the
requirements for work under the Privatization Contract are not affected by this change.
The target dates are as follows:

Milestone	 Description	 Due Date

M-60-14-TO1	 Submit to Ecology a DOE approved Data Quality Objective(s)	 11/30/97
(DQOs) that has been developed and/or revised, with
Ecology's active participation, 	 for LAW feed staging,
based upon available information, that identifies the 	 g9i0777213

''piatank waste characterization information needs in support ^,' ►
of the TWRS Privatization Phase I contract(s).. 	 Ecology a`'	 OC	 ^^'
will accept or reject the DOD for M-60-14-TO1 within o
month of the final DOD being approved and submitted b 	

b%

DOE.	 1

(continued on page 2)

Impact of Change

The LAW Program will be required to develop DQOs for their program as described.

Affected Documents 	 -
Hanford Federal Facility Agreement Consent Order Action Plan as amended.

Approvals

!^ Approved	 Disapproved
^ Da^

_

FP

	

PD,
	 Approved _ Disapproved

Dat

 /^ 
Approved	 Disapproved_

Ec	 ogy	 Date



M-60-97-01
November 18, 1997
Page 2

Description/Justification of Change (continued)

Milestone	 Descriotion
	

Due Date

M-60-15-TO1	 Submit to Ecology a DOE approved Data Quality Objective(s) 	 5/31/98
(DQOs) that has been developed and/or revised, with Ecology's
active participation, for feed staging, based upon available
information, that identifies the retrieval programs' tank
waste characterization information needs, in support of the
Tank Waste Remediation System (TWRS) Privatization Phase I
contract(s). Ecology will accept or reject the DQO_for M-60
15-TO1 within one month of the final,DQO being approved and
submitted by DOE.

M-60-16-TO1	 Submit to Ecology a DOE approved Data Quality Objective(s) 	 9/30/98
(DQOs)-that has been developed and/or revised, with Ecology's
active participation, for LAW feed staging, based on available ..
information that identifies the tank waste characterization
information' needs in support of TWRS Privatization Phase II
contract(s).' Ecology will accept or reject the DQ0 for M-16-
16-, TO1: within one month of the final DQO being approved andl
submitted by DOE.
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