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Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

03-RCA-0281 [JUN 1 9 2003

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office

U.S. Environmental Protection Agency

712 Swift Boulevard, Suite 5
Richland, Washington 99352 B@Eﬁ

Mr. Michael A. Wilson, Program Manager pUG 07 003
Nuclear Waste Program

State of Washington EDMG
Department of Ecology

1315 W. Fourth Avenue
Kennewick, Washington 99336

Addressees:

REQUEST FOR A 60-DAY EXTENSION TO RESOLVE POLICY LEVEL REGULATORY
COMMENTS AND TO DEVELOP A SCHEDULE FOR UPDATING THE FEASIBILITY
STUDY FOR THE 200-CW-1 AND 200-CW-3 OPERABLE UNITS AND THE 200 NORTH
AREA WASTE SITES, DOR/RL-2002-69, DRAFT A, AND THE PROPOSED PLAN FOR
THE 200-CW-1 AND 200-CW-3 OPERABLE UNITS AND THE 200 NORTH AREA WASTE
SITES, DOE/RL-2003-06, DRAFT A (HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER [TRI-PARTY AGREEMENT] MILESTONE M-015-38A)

The U.S. Department of Energy, Richland Operations Office (RL), is seeking a 60-day

extension to resolve policy level comments received from the U.S. Environmental Protection
Agency (EPA) and the State of Washington Department of Ecology (Ecology) on the Feasibility
Study for the 200-CW-1 and 200-CW-3 Operable Units and the 200 North Area Waste Sites,
DOE/RL-2002-69, Draft A, and the Proposed Plan for the 200-CW-1 And 200-CW-3 Operable
Units and the 200 North Area Waste Sites, DOE/RL-2003-06, Draft A (Tri-Party Agreement
Interim Milestone M-015-38A). This request is proposed in accordance with the Tri-Party
Agreement Action Plan, Section 9.0, Documentation and Records, Figure 9-1. Comment
resolution and a schedule for updating the documents will be submitted to EPA and Ecology no
later than August 19, 2003,

The documents were submitted to Ecology and EPA on March 31, 2003, for regulatory review.
Ecology provided comments to RL on May 20, 2003. We want to thank Ecology and EPA for
their comments and we appreciate Ecology’s and EPA's willingness to continue the discussions
so that a common understanding is reached and mutual path forward agreed to by the parties.
The on-going need for discussion to finalize a comprehensive and coordinated strategy for
ecological risk assessment, ecological data needs (i.e., Central Plateau Ecological Evaluation,
DOE/RL-2001-54, Draft B) and recent correspondence forms the basis for RL's request.
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Please indicate your approval on the signature block provided below. If there are any questions,
please contact Bryan Foley, Waste Management Division, on (509) 376-7087 or Ellen Mattlin, of
my staff, on (509) 376-2385.

Sincerely,

tfe

Joel Hebdon, Director
RCA:EMM Regulatory Compliance and Analysis Division

cc: D. Bartus, EPA
C. E. Cameron, EPA
L. D. Crass, FHI
V. C. Crossman, EM-43
B. H. Ford, FHI
R. Gay, CTUIR
J.S. Hertzel, FHI
R. Jim, YN
T. Martin, HAB
K. Niles, Oregon Energy
E. J. Murphy-Fitch, FHI
J. Price, Ecology
P. Sobotta, NPT
R. T. Wilde, FHI
D. A. Isom, Admin Record, LMSI

Approved:

J. Price, Ecology C. Cameron, EPA
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