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1.0 INTRODUCTION

This document presents the results of an engineering evaluation/cost analysis (EE/CA) that addresses the
disposition of the 224-T Plutonium Concentration Facility (224-T Facility) The 224-T Facility is located
on the Hanford Site in the 200 West Area, approximately 45 7 meters to the south and parallel to the
T Plant Complex canyon building (221-T) Completed in 1944 and onginally designated the 224-T Bulk
Reduction Building, its purpose was to concentrate the plutonium nitrate solution produced in the first major
step in the plutonium recovery process conducted at the T Plant Complex It operated in this capacity from
January 16, 1945 until early 1956, when the T Plant Complex was retired from active service as a chemical
processing facility

The 224-T Facility was idle for several years before being modified in 1975 to meet the requirements for
storing plutonium-beanng wastes In 1985 the building became the 224-T Transuranic Waste Storage and
Assay Facility (TRUSAF) and operated in that capacity until the late 1990s

These past operations resulted in contamination throughout the structure The 224-T Facility is currently
an inactive surplus facility and is administered under a surveillance and maintenance (S&M) program
while awaiting final disposition The U S Department of Energy (DOE) has identified no further use for
the 224-T Facility making the 224-T Facility a candidate for decontamination and demolition (D&D)

1.1 REGULATORY OVERVIEW

1.1.1 Regulatory Framework/Decommissioning Policy

Four areas of the Hanford Site, including the 200 Areas, were placed on the U.S Environmental
Protection Agency's (EPA) Comprehensive Environmental Response, Compensation and Liability Act of
1980 (CERCLA) National Pnorities List (NPL) in November 1989 The work for cleanup of these NPL
sites continues in accordance with the Hanford Federal Facility Agreement and Consent Order (Tn-Party
Agreement) (Ecology et al 1994) and the National Contingency Plan regulations of 40 Code of Federal
Regulations (CFR) 300

In addition to the NPL cleanup work, the DOE and the EPA have agreed on an approach for
decommissioning surplus facilities consistent with the requirements of CERCLA The approach is
documented in the "Policy on Decommissioning Department ofEnergy Facilities Under CERCLA"
(hereinafter referred to as the Policy) issued jointly by DOE and EPA on May 22, 1995 (DOE and EPA,
1995) The Policy is based on the provisions of Executive Order 12580, which delegates from the
President to the Secretary of Energy certain CERCLA response authorities for facilities tinder DOE
jurisdiction, custody, or control The Policy establishes that decommissioning activities might be
conducted as non-time cntical removal actions unless the circumstances at the facility make this
inappropriate

The 224-T Facility is located within the 200 Areas NPL, but is not specifically part of a remedial action
operable unit The 224-T Facility contains CERCLA hazardous substances, predominantly residual
radionuclides, and quantities of residual hazardous chemicals Following the deactivation of the
224-T Facility in the 1990s, the integnty of the structure and internal systems has degraded, resulting in
an increased potential for releases of these hazardous substances to the environment The DOE has
determined that a non-time-critical removal action is warranted to mitigate this threat
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1.1.2 -EPAInvolvement

EPA involvement will be in accordance with the Policy and the Tri-Party Agreement, as appropriate, to
ensure that the removal action activities comply with applicable requirements, that protection of human
health and the environment is achieved, and that the removal action is consistent with ongoing or
subsequent related remedial actions Accordingly, EPA approval will be sought for the Action
Memorandum (AM) from this EE/CA process and for the sampling and analysis plan

1.1.3 Stakeholder Involvement

Actions taken pursuant to the results of the 224-T Facility EE/CA will be conducted in compliance with
the community relations and public participation requirements established in 40 CFR 300 415(n) and any
applicable DOE policies This EE/CA will be provided to the public consistent with the provisions of
40 CFR 300 415(n)(4) After a reasonable opportunity to comment is provided, a written response to
significant comments will be provided in accordance with 40 CFR 300 820(a)

After all public comments have been dispositioned, an AM will document the selected removal action
The AM and the 224-T Facility EE/CA will be placed in an Administrative Record (AR) that will be
established to provide a publicly accessible record The AR will be accessible to the public for inspection
and copying, consistent with the requirement of 40 CFR 300 415(n)(3)(ii)

The State of Washington Department of Ecology (Ecology) is authorized by EPA to implement and
enforce a hazardous waste program in lieu of the federal Resource Conservation and Recovery Act of
1976 (RCRA)

1.1.4 NEPA Values

In accordance with the Secretary of Energy's Policy Statement on the National Environmental Policy Act
of1969 (NEPA) (DOE 1994), NEPA values have been incorporated into this EE/CA to the extent
practicable

1.2 SCOPE OF REMOVAL ACTION

The 224-T Facility removal action scope is to mitigate the risks associated with the residual hazardous
substance inventory contained within the deteriorating aboveground structure The scope does not
include activities that might be performed in preparation for the removal action, nor does the scope
include full remediation of potential belowgrade contamination These are the subjects of other actions as
discussed in Section 1 3

1.3 RELATED CLEANUP ACTIONS

Other cleanup actions related to the 224-T Facility proposed removal action include deactivation,
remediation of potential belowgrade contamination, and the Canyon Disposition Initiative (CDI) Their
relationship to the proposed removal action and potential impacts are described in the following sections

1-2
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13.1 Facility Deactivation

Much of the 224-T Facility was deactivated within a few years after operations ended Deactivation
included removing bulk process and waste streams, and stabilizing the facility Additional deactivation-
type activities may be performed If implemented, these activities would focus on removing additional
transuranic (TRU) waste to reduce the nsk to workers and the environment during D&D Any waste
generated will be managed appropriately This removal would not substantially affect the analysis or the
selection of an appropriate removal action

1.3.2 Belowgrade Contamination

The majority of the potential belowgrade contamination is not included in this removal action scope
Belowgrade sources of contamination could include subsurface structures, pipelines, drams, or unplanned
releases from previous activities The belowgrade sources of contamination will be subject to future
evaluation. The proposed removal action includes facilitating a smooth transition to the subsurface
remediation process as one of the goals

1.3.3 Canyon Disposition Initiative

The CDI project was initiated in 1996 and addresses the disposition of the five canyon facilities in the
200 Areas The DOE is using the U Plant as a pilot to prepare a feasibility study and proposed plan for
the CDI However, it is intended that the results of the U Plant evaluation will be applied to the other
canyon facilities The concept behind the CDI is disposition of the canyon facilities in place instead of
demolishing these and burying the debns elsewhere Because the 224-T Facility is adjacent to the T Plant
Complex canyon facility, one of the five canyon facilities included in the CDI, any alternative for removal
actions at the 224-T Facility is expected to be consistent with remedial action alternatives considered for
the CDI Any alternative selected for final remedial action in the T Plant Complex canyon area would not
be affected adversely by any of the removal action alternatives considered m this EE/CA
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2.0 SITE CHARACTERIZATION

This section of the document descnbes the site of the proposed action, the source, nature, and extent of
contamination at the site, and the justification for the proposed action

2.1 BACKGROUND AND SITE DESCRIPTION

Highway 240 is to the southwest of the T Plant Complex, and the Columbia River is north-northwest
(Figure 2-1). The 224-T Facility is located adjacent to the T Plant Complex in the 200 West Area of the
Hanford Site (Figure 2-2), but is not within the T Plant Complex TSD boundary Onginally designated the
224-T Bulk Reduction Building, its purpose was to concentrate the plutonium nitrate solution produced in the
first major step in the plutonium recovery process conducted at T Plant In 1985, the building became the
224-T Transuranic Waste Storage and Assay Facility (TRUSAF) and operated storing plutomum-beanng
wastes in that capacity until the late 1990s The 224-T Facility is currently designated as an mactive, surplus
facility awaiting final disposition

2.1.1 Land-Use Access

Public access to the Hanford Site currently is restricted and controlled at the Wye Barricade on Route 4
and the Yakima and Rattlesnake Barmcades on State Highway 240 Proposed alternatives for future land
use were descnbed in the Hanford Comprehensive Land-Use Plan Environmental Impact Statement
(DOE/EIS-0222-F) The Record of Decision (ROD) for that EIS identifies land use in the 200 West Area
as industnal-exclusive use for the foreseeable future (64 FR 61615) The onsite Future Site Uses
Working Group and the Exposure Scenario Taskforce also are sources for additional guidance on land
use

2.1.2 Flora and Fauna

The land area around the 224-T Facility is predominantly disturbed from building and parking lot
construction activities What little plant community does exist is primarily composed of semi-arid species
common to disturbed areas, such as cheatgrass, rabbitbrush, and other nonnative plant species Current
fauna in this area includes, but is not limited to, rabbits, mice and coyotes There are no known plants or
animals on the federal or state list of endangered and threatened wildlife and plants in the vicinity of the
224-T Facility If new information reveals the presence of such wildlife or plants in the vicinity of this
facility, appropriate measures will be taken as necessary Further information on ecological resources in
the 200 Areas and threatened, endangered, and candidate species at the Hanford Site is available in
PNL-6415 There are no perennial or ephemeral streams in the 200 Areas There are no regulated
wetlands within the 200 West Area
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Figure 2-1. Hanford Site and Washington State.

Seattle Spokane

Washington
Hanford Site

Richland
- Varncouver

100-D & DR 1 00-H

100-N

1 00-K 100-F

100-B.C 100 Areas

Harford

Hanford Site Boundary
Meteorology

Station

200-West
Area

200-East
Area

Supply
System

0
400 Area

FFTF

300 300 Area
Area Fuels

0 2 4 6 8 10 kilometers Fabrication

1100/ Research

0 1 2 3 4 5 miles 3000 Area

Richland

E 3090,4

2-2



DOE RL-2003-62. Rev. I
12/2003

Figure 2-2. T Plant Complex Region of 200 West Area.
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2.1.3 Cultural Resources

The 224-T Facility was determined to be a contributing property to the Hanford Site Manhattan
Project/Cold War Era Historic District However, the 224-T Facility was not selected for individual
documentation or mitigation (DOE\RL-97-56) Therefore, under Stipulation IV(F) of the Historic
Buildings Programmatic Agreement, no cultural resource review is required

No archaeological resources or traditional-use areas are known to exist within the proposed project
location During decommissioning and demolition activities, however, personnel will be directed to
watch for archaeological resources

2.2 FACILITY DESCRIPTION

The 224-T Facility is a small canyon building located in the 200 West Area next to T Plant The
224-T Facility is a three-story, reinforced concrete structure containing 21 rooms (in its original
configuration) and five process cells, with a large operating gallery located on the third floor A sixth
process cell was provided in 1950 to boost production The first and second floors have outside
dimensions of approximately 60 meters by 18 3 meters The third floor is 44 2 meters by 18 3 meters. A
30-centimeter-thick concrete wall divides the building into two main sections Offices and operating
galleries were originally located on the northwest side of the dividing wall The walls, floors, and ceiling
are constructed of reinforced concrete The process cells are located on the southeast side of the dividing
wall and have been sealed from the northwest section for over 25 years

The process cell portion of the building consists of six cells (A through F) Cells A through E are three
stones, or 12 2 meters high and are separated from each other by concrete walls that are 4 5 meters high
and 20 centimeters thick Each cell is approximately 7 6 meters by 8 5 meters Cells A, B, D. and E are
similar in equipment (e g , tanks) and configuration, except that the Cell B contains an additional tank
Also, in Cell C, approximately one-half of the cell is a deep pit containing tanks, where the floor of the pit
is 5 8 meters below the first floor level There are ground level personnel access doors into each of the
five cells on the southeast side of the building In addition, there is a 3 7-meter by 3 7-meter high
equipment access door located at the second floor level outside of E Cell

A manually operated 8-ton bridge crane is installed over the cells The rails run the length of Cells A
through E, allowing access to each of the cells The internal rails of the bridge crane are aligned with
external rails that pass through the equipment access door, allowing the crane to move equipment into and
out of the building The crane was operated from a walkway that extends around the outside of the cells
at the second-floor level The crane is without power and is now deactivated A 1 8-meter high wall
shields the walkway from the cells, and access doors to the walkway are located at both ends of the A
through E pipe gallery

Cell F is 7 5 meters by 7 6 meters by 7 6 meters high and is separated from the other cells by a concrete
wall Modifications completed in the 1970s reduced the size of Cell F to approximately 50% of its
original size with the installation of steel barner walls Access to the Cell F mezzanine is gained via an
external staircase and door in the TRUSAF area There are two additional points of access to Cell F one
is an exterior door on the southwest side of the building and the other is through a door in the TRUSAF
receiving area

The F-10 Loadout Hood is located on the ground floor in the southwest end of the building in the
TRUSAF area and contains a small slab tank
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The 224-T Facility exhaust ventilation system is not in service, and the stack has been capped Vessel
ventilation of the 224-T tanks and centnfuges is provided by the T Plant Complex main exhaust system
(the vacuum created by the 291-T fans) Air in-leakage provides the supply air to the process cells
Stainless steel sub-headers, connected to the tanks and centrifuges inside the cells, exit the southwest side
of the building above grade The stainless steel headers are directed down and transition to clay pipe
below ground level The clay pipes connect to a clay main header below grade The line connects to the

T Plant Complex main exhaust tunnel at the west-end of the 221-T building In areas where the original
soil cover was less than 1 2 meters or greater than 2 1 meters deep, the clay pipe is protected by a
reinforced concrete encasement

The service and aqueous make-up piping entered the building at the east-end The aqueous make-up
chemicals (originating from 271-T) and steam piping entered the building through overhead lines The
samtary water below grade connection at the northeast end of the
224-T Facility has been isolated

The 224-T Facility internal cell drainage system collects wastewater in the C-9 tank in the deep portion of
Cell C A gutter along the base of the northeast wall in Cell A to Cell F drains to a clay pipe laid below
the cell floors The operating decks, where the centnfuges are located, in Cells A, B, D, and E also dram
to Cell C Because there are no active pumps to transfer liquids, accumulated liquids could overflow the
tank and collect in the pit

2.3 SOURCE, NATURE, AND EXTENT OF CONTAMINATION

The 224-T Facility is contaminated with hazardous substances used or generated during plutonium
concentration operations and/or the operation of TRUSAF The TRUSAF began storing TRU and TRU-
mixed wastes from DOE offsite and onsite generators in 1985 The TRUSAF provided a central location
for interim storage of newly generated and retrieved TRU waste Administrative waste processing in
TRUSAF included inspection of containers and associated documentation, examination with a real-time
radiography system to confirm the absence of prohibited items, and neutron assay of the waste containers
to confirm fissile isotope content The TRUSAF operations ended prior to receipt of the building by the
responsible S&M organization in 2000 The cells in the process areas were sealed and isolated from the
operating gallery and services areas of the building, and the service areas were stripped of all unnecessary
control equipment Panel boards and partitions were removed to provide 1,068 meters2 of storage space on
three floors

Because the TRUSAF operated as a RCRA TSD container storage unit, the TRUSAF is subject to the
TSD closure standards of RCRA as implemented through the Washington State Hazardous Waste
Management Act Information necessary to address closure of the TRUSAF is provided as Attachment 1
to this EE/CA

To help identify hazardous substances, several sources of information were used, including
charactenzation data, histoncal operations, process knowledge, and knowledge of the construction
materials Key radionuclide contamunants are TRUs, including plutonium-239 and americium-241 and
mixed fission products such as strontium-90 and cesium-137 The majority of contaminants are found in
the form of adherent films and residues encrusted in deactivated process vessels, piping, and ventilation
system ductwork

The results of this effort (PNNL 2002a and 2002b) are summarized in Table 2-1
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Table 2-1 224-T Facility Plutonium/Amencium Inventory Mass by Location

Location Pu238 fPu-239 Pu-240 Pu-241 Pu-242 Am-241
(g) [ () i(g) g)W (g)

Cell A 1.20E-03 8.10E+00 5 27E-01 3 09E-03 2 60E-03 4 43E-01
Cell B 1 44E-03 9 72E+00 6 33E-01 3 72E-03 3 12E-03 1 44E+00
Cell C7 1 33E-03 8 96E+00 5 84E-01 3 42E-03 2 88E-03 6 39E-02
Cell D 1 39E-04 9 37E-01 6 IOE-02 3 58E-04 3 OIE-04 7 08E-02
Cell E 4 75E-04 3 21E+00 2 09E-01 1 23E-03 1 03E-03 4 68E-01
Cell F 2 38E-03 1 61E+01 1 05E+00 6 15E-03 5 17E-03 2 60E+00
F-10 1 52E-03 1 03E+01 6 71E-01 3 94E-03 3 31E-03 3 32E-01
Total 8.48E-03 5.73E+01 3.73E+OO 2.19E-02 1.84E-02 5.42E+OO

Includes estimated inventory for submerged tanks
2Not including F-10

The pnmary hazardous matenals of concern are radioactive matenals All known quantities of
concentrated hazardous chemicals have been removed from the facility dunng deactivation and
S&M operations Some residual quantities of hazardous chemicals might remain as hold up or
heels in process lines, tanks, and vessels In addition, the 224-T Facility is anticipated to contain
one or more of the following hazardous matenals found in most Hanford Site facilities

Polychlorinated biphenyls (PCB) and non-PCB light ballasts
Lead paint
Lead for shielding
Mercury switches, gauges, thermometers
Mercury or sodium vapor lights
Used oil from motors and pumps
Unspecified chemical containers
Friable and nonfniable forms of asbestos

Specific chemicals that were used dunng or as part of the plutonium concentration process are listed in
Table 2-2
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Table 2-2 Suspected Nonradiological Contaminants in the
224-T Facility

Input Chemicals

BIPO 4  Bismuth phosphate

NaB10 3  Sodium metabismuthate

Na2Cr 2 O 7 '2H 2 0 Sodium chromate

H3PO4  Phosphoric acid

HN0 3  Nitnc acid

La(N0 3)5e2NH4NO3o4H 20 Lanthanum ammonium nitrate

HC20 42H 20 Oxalic acid

HF Hydrogen fluoride

KOH Potassium hydroxide

KMnO 4  Potassium permanganate

Waste Solutions

BIPO4  Bismuth phosphate

HNO3  Nitne acid

LaF3  Lanthanum fluoride

KOH Potassium hydroxide

H3PO4  Phosphoric acid

NaNO3  Sodium nitrate

KNO3  Potassium nitrate

Cr(N0 3) 3  Chromium nitrate

HF Hydrogen fluoride

H 2C 20 4*2H 2 0 Oxalic acid

Mn(N0 3)2  Manganese nitrate

NTH4NO 3  Ammonium nitrate

KF Potassium fluoride

Additional characterization would be conducted as part of the removal action activities in accordance with
an approved sampling and analysis plan

2.4 RISK EVALUATION AND SITE CONDITIONS THAT JUSTIFY A
REMOVAL ACTION

The 224-T Facility is contaminated with hazardous substances, primarily a significant inventory of
radionuclides (Table 2-1) Radionuclides are known carcinogens

The risks to the public and the environment associated with routine S&M activities at the 224-T Facility
have not been quantified However, cell radiological conditions require special precautions for entry.

The CP-14641, 224-T Facility Documented Safety Analysis, (2002) Beyond Design basis accident
scenario indicates that should a seismic event occur significant enough to destroy the 224-T Facility, the
calculated dose consequences are
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* The-calculated dose at 100 m is 2.3 rem
* The calculated dose at the Columbia River (13 1 km away) is 1 8E-03 rem

The inhalation and ingestion pathways also are of concern if the matenal within the cell processing
equipment and piping is disturbed Dunng canyon cell area D&D activities, the potential for radiological
doses to personnel and the environment is considered to be a significanfnsk D&D activities include
process cell equipment dismantling (cutting process piping) Even though personal protective equipment
will be worn, external radionuclides exposure and inhalation will still pose a nsk During initial D&D
activities, the potential for a radionuclide release will increase As the inventory is stabilized and
disposed appropnately, the risk will decrease

The current 224-T Facility contaminant release threat is relatively low In general, the threat of an
accidental radiological (e g, from a structural failure resulting from fire or seismic event or even from
simple structural deterioration) release increases the longer the facility remains in the S&M Program
awaiting disposition The nsk from the 224-T Facility will increase with time because of the potential for
inventory releases from structure degradation The external radiation, inhalation, and ingestion risks
associated with the contamination under a continued S&M scenano justify a non-time-critical removal
action
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3.0 REMOVAL ACTION OBJECTIVES

The pnmary purpose of this EE/CA is to analyze removal action alternatives to address the nsks at the
224-T Facility and determine the most appropnate removal action alternative for the 224-T Facility
Removal actions will be performed in a manner that is protective of human health and the environment
The pnncipal threats to be addressed are radioactive hazardous substances associated with the
224-T Facility and contaminated surfaces

Based on the potential hazards identified in Sections 2 3 and 2 4, the specific removal action objectives
are as follows

* Reduce or eliminate the potential for exposure to hazardous substances above levels that are
protective of the public and environment

* Reduce or eliminate the potential for a release of hazardous substances

* Safely manage (treat and/or dispose) waste streams generated by the removal action

* To the extent practicable, contnbute to the efficient performance of any anticipated long-term
remedial action with respect to the release concerns and ensure an orderly transition from removal to
remedial response actions, including any future subsurface soil remediation
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4.0 DISCUSSION-OF ALTERNATIVES

The removal action alternative for the 224-T Facility must be protective of human health and the
environment, and otherwise meet the removal action objectives Based on these considerations, the
following four removal action alternatives were identified

" Alternative One No Action

* Alternative Two Continued S&M

* Alternative Three D&D (to grade, excluding building foundation and underlying soils/structures)

" Alternative Fouf D&D (including building foundation and underlying soils/structures to 1 meter
below foundation) NOTE The foundation includes the footings of the structure

With the exception of the No Action alternative, each of the alternatives would result in generation of
waste The majonty of the contaminated debns likely would be designated as low-level waste (LLW),
however, quantities of mixed waste, dangerous waste, and TRU waste might be generated Waste
management applicable or relevant and appropriate requirements (ARARs) are discussed in
Section 5 1 2 1

Waste generated under removal action Alternatives Two, Three, and Four would be disposed at an
appropriate disposal site Waste management would be a common element among these alternatives For
each alternative, recycling and/or reuse options would be evaluated and possibly implemented to reduce
the volume of matenal disposed

Contaminated waste for which no reuse, recycle, or decontamination option is identified would be
assigned an appropriate waste designation (e g, solid, asbestos, PCB, radioactive, dangerous, or mixed)
Most of the contaminated waste generated during implementation of these alternatives would be disposed
onsite at the Environmental Restoration Disposal Facility (ERDF) in the 200 West Area ERDF would be
the preferred waste disposal option because ERDF is an engineered facility that provides a high degree of
protection to human health and the environment, and it is more cost effective than disposal at other
disposal sites Construction and operation of ERDF was authorized using a separate CERCLA ROD
(EPA et al 1995) ERDF is an engineered structure designed to meet RCRA minimum technological
requirements for landfills, including standards for a double liner, a leachate collection system, leak
detection, monitoring, and final cover

The US Department of Energy Hanford Environmental Restoration Disposal Facility, Hanford Site,
Benton County, Washington, Explanation of Significant Differences (ESD) (EPA et al 1996) modified the
ERDF ROD (EPA et al 1995 and EPA et al 2002) to clarify the eligibility of waste generated during
cleanup of the Hanford Site Per the ESD, ERDF is eligible for disposal of any LLW, mixed waste, and
hazardous/dangerous waste generated as a result of CERCLA or RCRA cleanup actions (e g, D&D
waste, RCRA past-practice waste, and investigation-denved waste), provided that the waste meets ERDF
waste acceptance criteria and that appropriate CERCLA decision documents are in place

The waste generated during the selected CERCLA removal action would fall within the definition of
waste eligible for disposal at ERDF established in the ERDF ROD and subsequent ESD Waste might
require treatment to meet ERDF waste acceptance criteria The type of treatment and the location of
treatment would be determined on a case-by-case basis Solidification, encapsulation, neutralization, and
size reduction/compaction could be employed to treat various waste types For waste requiring treatment,
the techniques would be documented in a treatment plan
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Several mixed waste streams already have been reviewed and approved for treatment and disposal at
ERDF These mixed waste streams are as follows

* Radioactively contaminated elemental mercury could be amalgamated

* Radioactively contaminated elemental lead could be macroencapsulated at ERDF

* Aqueous solutions could be treated (solidified) in accordance with the approved waste treatment plan
and sent to ERDF

While most waste generated during the removal action likely would meet ERDF waste acceptance
criteria, some waste might not meet or might not be able to be treated to meet ERDF acceptance criteria
Specifically, this would include low-level radioactive and nonradioactive liquid waste and TRU waste
that could be encountered or generated during the removal action

Liquid waste containing levels of radioactive and/or nonradioactive hazardous substances meeting the
200 Areas Effluent Treatment Facility (ETF) waste acceptance criteria would be transferred to ETF and
treated to meet ETF waste discharge critena Liquids that do not meet ETF waste acceptance cnteria
would be solidified and either disposed at ERDF (if ERDF waste acceptance critena are met) or stored at
the Central Waste Complex (CWC) Clean water (e g , nonradioactive and nonhazardous) could be used
for dust suppression

TRU waste would be placed in interim storage at CWC and shipped to the Waste Isolation Pilot Plant
(WIPP) in accordance with the schedule established for completing remedial actions on the Hanford Site

The 224-T Facility and ERDF are considered to be onsite for management and/or disposal of waste from
removal actions proposed in this document' There is no requirement to obtain a permit to manage or
dispose of CERCLA waste at the ERDF It is expected that the great majority of the waste generated
during the removal action proposed in this document can be disposed onsite For waste that must be sent
offsite, such as TRU waste, EPA would make a determination in accordance with 40 CFR 300 440 as to
the acceptability of the proposed disposal site for receiving this CERCLA removal action waste if
necessary

4.1 ALTERNATIVE ONE: NO ACTION

Under the No Action alternative, access to the 224-T Facility would not be restricted The No Action
alternative would not address the hazards posed by the 224-T Facility The 224-T Facility would
continue to deteriorate Initial risks of the No Action alternative would be minimal to the environment
Barnng an unusual event, contaminants would be expected to remain confined within the 224-T Facility
for the near term Industrial and radiological hazards would exist under the No Action alternative because
controls to prevent access would not be maintained Risks over time could be expected to increase as
deterioration of the 224-T Facility progresses and the structural integrity systems are compromised

CERCLA Section 104(d)(4) states that, where two or more noncontiguous facilities are reasonably related on the basis of geography, or on the
basis of the threat or potential threat to the public health or welfare or the environment, the President may, at his discretion, treat these facilities as
one for the purpose of this section The preamble to the "National Oil and Hazardous Substances Pollution Contingency Plan" (40 CFR 300)
clarifies the stated EPA interpretation that when noncontiguous facilities are reasonably close to one another, and vastes at these sites are
compatible for a selected treatment or disposal approach, CERCLA Section 104(d)(4) allows the lead agency to treat these related facilities as one
site for response purposes and, therefore, allows the lead agency to manage waste transferred between such noncontiguous facilities without
having to obtain a permit Therefore, the ERDF is considered to be onsite for response purposes under this removal action It should be noted
that the scope of work covered in this removal action is for a facility and waste contaminated with hazardous substances Materials encountered
dunng implementation of the selected removal action that are not contaminated with hazardous substances will be dispositioned by DOE
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Eventually, decay is expected to result in radiological releases to the environment and potential exposure
to personnel and the public Physical hazards associated with partial structural collapse also would be
anticipated

4.1.1 Cost Estimates for Alternative One: No Action

The near-term costs for implementing this alternative would be negligible as no cost would be expended
on secunty, radiological surveys, maintenance activities, etc

4.2 ALTERNATIVE TWO: CONTINUED S&M

Alternative Two would ensure that the 224-T Facility is sustained in a safe condition until final
disposition of the T Plant Complex and its ancillary buildings Currently, D&D of the T Plant Complex is
shown in the long-range plan (DOE\RL-96-105) to occur between 2017 and 2043 For this alternative, it

is assumed that the S&M of the 224-T Facility and T Plant Complex canyon building (the 221-T Facility)
would continue until 2026 in accordance with long-range plan's for final facility decommissioning

Under this alternative, the 224-T Facility would remain in the S&M program until decommissioning
occurs The 224-T Facility would be maintained in a quiescent state for a considerable duration while
ongoing preventive measures are implemented These measures would include periodic radiological and
industnal hazard monitonng (both inside and outside of the 224-T Facility), cold weather protection,
preventive maintenance, annual roof inspections, identification and minor repair of fnable asbestos, and
general visual inspections Major maintenance operations, such as roof maintenance, would be performed
to ensure the maintenance of safe conditions and the control of the ongoing detenoration process
Additionally, limited decontamination and fixative application would occur to control the spread of
radiological contamination

The pnme goal of this alternative is to prevent radiological environmental releases and to avoid industrial
accidents Adoption of the S&M alternative extends the life of the 224-T Facility for approximately the
next 30 years, during which time deterioration progresses and unusual events (e g , seismic) might occur
Severe weather conditions could create conditions amenable to radiological releases, and long-term aging
of confinement structures could lead to eventual failure These conditions, accompanied by minimum
surveillance efforts, could result in an unplanned radiological release

Because minimal surveillance readily would not detect 224-T Facility decay (e g, system corrosion or
structural breakdown), preventive maintenance might not occur in time, and response actions could be
required This approach could result in the spread of contamination An ongoing S&M program would
have to become increasingly more labor intensive and incorporate periodic charactenzation efforts to
counter these conditions Such conditions ultimately would lead to increased nsk of exposure of
radioactive matenal and contamination to personnel and the environment

In this alternative, the magnitude of a continued S&M program would be controlled to conserve funding
and be responsive to safety issues Growth of the program was included to account for progressive
224-T Facility detenoration Data evaluation, inspection/observations, and future 224-T Facility plans
were factored into the continued S&M planning and implementation
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4.2.1 Cost Estimates for Alternative Two: Continued S&M

The detailed cost estimates for Alternative Two are shown in Table 4-1, along with a projection of costs
over the S&M period for roof replacement and maintenance The present-worth (discounted) cost for
Alternative Two is approximately $1,220,000 The total nondiscounted cost for Alternative Two is
approximately S1,670,000 Present-worth costs are used for evaluation of alternatives in the CERCLA
process Actual costs could vary The total nondiscounted costs are presented for information and
comparison purposes only

Consistent with guidance established by the U S Office of Management and Budget (OMB), present-
worth analysis is used as the basis for comparing costs of cleanup alternatives under the CERCLA
program (OMB 1992) For purposes of this evaluation, present-worth (discounted) cost values were
calculated using a discount rate of 3 2% (Marske 2003, OMB 1992)

S&M cleanup actions often incur costs at different times For example, construction costs (e g, roof
replacement) could be followed by periodic costs in subsequent years or decades to maintain the
effectiveness of the remedy Because of the time-dependent value of money, future expenditures were
not considered directly equivalent to current expenditures The present-worth cost method shows the
amount of money required at the initial point in time (e g , in the current year) to fund all cleanup
activities occurring over the life of the alternative Present-worth analysis assumes that the funding set
aside at the initial point in time increases in value as time goes on, similar to how money placed in a
savings account gains in value as a result of interest paid on the account Although the federal
government typically does not set aside the money in this manner, the present-worth analysis is specified
under CERCLA as the approach for establishing a common baseline to evaluate and compare alternatives
that have costs occurnng at different times While the money actually might not be set aside, the present-
worth costs were considered directly comparable for the purpose of evaluating alternative costs

In contrast with the present-worth costs, the total nondiscounted costs do not take into account the value
of money over time The nondiscounted cost method displays the total costs occurring over the entire
duration of an alternative, with no adjustment (or discounting) to reflect current year or set aside cost
based on an assumed interest rate Because nondiscounted costs do not reflect the changing value of
funds over time, presentation of this information under CERCLA is for information purposes only, not for
remedy selection purposes

Table 4-1 Cost Estimate for Alternative Two Continued S&M
Item Estimated cost ($1,000)

S&M 1,370

Roof replacement 140

Roof maintenance 160

Nondiscounted Grand Total 1,670

Present-Worth (Discounted) 1,220
Note Details on the removal alternative estimates are discussed in Marske 2003 Marske 2003 addresses estimates for
224-B Facility Since 224-T and 224-B Facilities are similar in size, structure and hazards, the estimates are also acceptable
for the 224-T Facility
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4.3 ALTERNATIVE THREE: D&D (TO GRADE, EXCLUDING BUILDING
FOUNDATION AND UNDERLYING SOILS/STRUCTURES)

This alternative consists of removing the nonradiological and radiological hazardous substances from the
224-T Facility, removing equipment and associated piping, decontaminating the structure and/or
stabilizing the contamination, demolishing the structure to slab, disposing of the waste generated, and
stabilizing the area

Nonradiological hazardous substances, primarily on the gallery side of the 224-T Facility, would be
removed These would include asbestos-containing material (ACM), the chemical feed tanks and piping,
equipment oil, mercury, control panels, and potentially materials/liquids in the floor drains Radiological
hazardous substances removal would include removal of the loadout hood on the west end of the first
floor (F cell) and all of the canyon cell tanks and piping Because most of the radioactive inventory exists
within the process cell equipment and piping, the process cell equipment and piping would be removed
completely and disposed as appropriate, either before or as part of the 224-T Facility demolition
Equipment, vessels, and piping might need to be cut to facilitate removal and/or disposal Remote
handling equipment and an upgraded canyon bridge crane could be used to facilitate removal of cell
equipment and piping The door on the south side on the second floor, adjacent to E cell, could be used
during D&D for material removal

In general, piping and vessels would be removed, either before or as part of 224-T Facility demolition
Piping and drains entenng or exiting the 224-T Facility belowgrade would be plugged or grouted to
prevent potential pathways to the environment

The majority of the demolition would require the use of heavy equipment (e g , excavator with various
attachments) to demolish the structure Other industry standard practices for demolition also could be
used (e g , mechanical saws, cutting torches) The 224-T Facility would be demolished to grade, with
only a slab remaining Areas such as the pipe tunnel area in'C cell that exist belowgrade would be filled
with grout, gravel, or other suitable matenal to grade level and the entire footprint of the 224-T Facility
stabilized to prevent migration of any residual contamination to the environment

The scope of this removal action does not include soil, groundwater, or waste site remediation Further
soil or waste site remediation would be conducted in coordination with future remedial actions as
described in Section 1 3

The major risk associated with this alternative is the safety of personnel and the environment involved in
both the radiological aspects of the process system removal and decontamination and the industrial
aspects of facility demolition/dismantlement These risks are related to the potential release of
contamination dunng operations and the hazards associated with D&D activities Proven Dust
suppression techniques will be used Risks associated with credible natural phenomenon events (e g,
seismic actions and high-velocity wind) would continue to exist until the radioactive material inventory is
removed These risks would diminish as the 224-T Facility removal activities progress and the
radiological inventory is removed

The disposal of the radioactive material inventory in the 224-T Facility and the immediate removal of the
224-T Facility and systems are the most direct resolution of impending radiological and physical hazards
By backfilling over the belowgrade areas of the 224-T Facility and stabilizing the slab, the mobility of
residual contaminants to the environment in and under the foundation would be reduced In time,
however, contaminants could still pose a nsk, most likely through the groundwater transport exposure
pathway Therefore, a remedial action might be required as part of a later D&D activity such as CDI or as
part of remedial actions associated with adjacent contaminated waste sites While concerns for
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operational methods and technology used would be encountered and resolved during removal actions, no
major issues exist that might compromise this alternative

4.3.1 Cost Estimates For Alternative Three

Costs are presented in terms of total nondiscounted costs and present-worth (discounted) costs The
present-worth (discounted) cost for Alternative Three is approximately $16,490,000 The total
nondiscounted cost (approximately $16,750,000) is a summation of the D&D costs for the duration of the
project and reflects potential long-term costs that have not been discounted to reflect cost in 2003 dollars
(present worth) As explained in more detail in Section 4 2 1, present-worth analysis is a standard
methodology endorsed by the OMB that allows for a cost comparison of different remedial alternatives
where costs are incurred in different time penods, on the basis of a single cost figure for each alternative
(OMB 1992) Actual costs could vary This single figure, or present worth (presented in Table 4-2), is
the amount needed to be set aside at the start of the removal action to ensure that funds will be available
in the future as needed Present-worth (discounted) cost values were calculated using a discount rate of
3 2% (Marske 2003, OMB 1992)

Table 4-2 Cost Estimate for Alternative Three
and Underlying

D&D (To Grade,
Soils/Structures)

Excluding Building Foundation

Item Estimated cost ($1,000)

Project planning and equipment procurement 9,100

Site mobilization and facility upgrades 260

Facility/waste charactenzation 2,670

Facility demolition 2,990

Waste disposal
LLW 525
TRU waste 755

Project closeout/demobilization 230

Post D&D Surveillance and Maintenance 220

Nondiscounted Grand Total 16,750

Present-Worth (Discounted) 16,490

Note Details on the removal alternative estimates are discussed in Marske 2003 Marske 2003 addresses estimates for
224-B Facility Since 224-T and 224-B Facilities are similar in size, structure and hazards, the estimates are also
acceptable for the 224-T Facility

4.4 ALTERNATIVE FOUR: D&D (INCLUDING BUILDING FOUNDATION AND
UNDERLYING SOILS/STRUCTURES TO 1 METER BELOW FOUNDATION)

This alternative consists of the scope of Alternative Three (Section 4 3) plus the demolition and removal
of the building foundation to a depth of I meter below the foundation and footings In this alternative,
potentially contaminated facility foundation, piping, drains, and surrounding soil would be removed to 1
meter below the foundation and 1 meter out from the building footpnnt The resulting void space would
be backfilled with clean soil or other acceptable media
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The demolition would use heavy equipment (e g , excavator with various attachments) to demolish the
structure Other industry standard practices for demolition could also be used (e-g , mechanical saws)

Underground piping and trenches extending away from the 224-T Facility are only included in the scope
to a distance of 1 meter from the walls of the structure, although additional piping or trenches might be
removed and disposed, as necessary, to accommodate the removal action for the structure Contaminated
and uncontaminated soil to a distance of 1 meter from the walls and floors of the structure might be
moved or removed as necessary to implement the removal of the structures, however, the scope of this
removal action does not include any additional soil, groundwater, or waste site remediation

The major risk associated with this alternative is the safety of personnel and the environment involved in
both the radiological aspects of the process system removal and decontamination and the industrial
aspects of facility demolition and dismantlement, which includes soil excavation These risks are related
to the potential release of contamination dunng operations and the hazards associated with construction
activities Proven dust suppression techniques will be used Risks associated with credible natural
phenomenon events (e g, seismic actions and high-velocity wind) would continue to exist until the
radioactive matenal inventory was removed These risks would diminish as the 224-T Facility removal
progresses and the radioactive inventory was removed

The disposal of the radioactive material inventory in the 224-T Facility and the immediate removal of the
facility and systems would be the most direct resolution to impending radiological and physical hazards
Because the foundation of the structure, as well as underlying and adjacent soils, would be removed to the
extent descnbed, this alternative would result in the removal of the greatest amount of contamination of
the four removal action alternatives In time, however, contaminants remaining in the soil, piping, or
trenches could still pose a nsk, most likely through the groundwater transport exposure pathway, and
would need to be remediated as part of future remedial actions as described in Section 1 3 While
concerns for operational methods and technology utilization would be encountered and resolved dunng
removal actions, no major issues exist that might compromise this alternative

4.4.1 Cost Estimates For Alternative Four

Costs are presented in terms of total nondiscounted costs and present-worth (discounted) costs The
present-worth cost for Alternative Four is approximately $18,330,000 The total nondiscounted cost
(approximately $18,850,000) is a summation of the D&D costs for the duration of the project and reflects
potential long-term costs that have not been discounted to reflect cost in 2003 dollars (present worth) As
explained in more detail in Section 4 2 1, present-worth analysis is a standard methodology endorsed by
the OMB that allows for a cost comparison of different remedial alternatives where costs are incurred in
different time penods, on the basis of a single cost figure for each alternative (OMB 1992) Actual costs
could vary This single figure, or present worth (presented in Table 4-3), is the amount needed to be set
aside at the start of the removal action to ensure that funds would be available in the future as funds are
needed Present-worth (discounted) cost values were calculated using a discount rate of 3 2%
(Marske 2003, OMB 1992)
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Table-4-3 Cost Estimate for Alternative Four D&D (Including Building Foundation and Underlying
Soils/Structures to 1 Meter Below Foundation)

Item Estimated cost ($1,000)

Project planning and equipment procurement 9,600

Site mobilization and facility upgrades 260

Facility/waste characterization 2,780

Facility demolition 2,990

Belowgrade removal (1 meter below foundation) 1,060

Waste disposal
LLW 955
TRU waste 755

Project closeout/demobilization 230

Post D&D surveillance and maintenance 220

Nondiscounted Grand Total 18,850

Present-Worth (Discounted) 18,330

Note Details on the removal alternative estimates are discussed in Marske 2003 Marske 2003 addresses estimates for
224-B Facility Since 224-T and 224-B Facilities are similar in size, structure and hazards, the estimates are also acceptable
for the 224-T Facility
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5.0 ANALYSIS OF ALTERNATIVES

Non-time-cntical removal action alternatives are evaluated against three cntena- effectiveness,
implementability, and cost To provide a more comprehensive evaluation, the cntenon of
effectiveness is divided into subcntena that are consistent with the requirements for CERCLA
actions The removal action alternatives are evaluated against the following cntena

* Effectiveness
- Overall protection of human health and the environment
- Compliance with applicable federal and state laws and regulations (i e , ARARs)
- Long-term effectiveness and permanence
- Reduction of toxicity, mobility, or volume through treatment
- Short-term effectiveness

* Implementability
" Cost

State and public acceptance will be evaluated after individuals have an opportunity to review and
comment on this EE/CA Each critenon is explained briefly in the following subsections, a detailed
analysis of each alternative relative to each criterion follows Finally, the alternatives are compared
against one another relative to each criterion

The alternatives are as follows.

" Alternative One No Action

* Alternative Two Continued S&M

* Alternative Three D&D (to grade, excluding building foundation and underlying soils/structures)

* Alternative Four D&D (including building foundation and underlying soils/structures to 1 meter
below foundation)

5.1 EFFECTIVENESS

5.1.1 Overall Protection of Human Health and the Environment

This criterion evaluates whether the alternative achieves adequate overall elimination, reduction, or
control of nsks to human health and the environment posed by the likely exposure pathways This
criterion draws on the assessment of the other evaluation cnteria identified previously Reducing the
potential threat to acceptable levels is a threshold requirement and is the primary objective of the removal
action The evaluation of this criterion was based on qualitative analysis and assumptions regarding the
radioactive inventory

Alternative One does not provide overall protection to human health and the environment As the
224-T Facility detenorates over time with no ongoing maintenance, contamination could be released to
the environment The radioactive inventory, including alpha-emitting radionuclides, potentially could
expose the public and environment to an unacceptable radiation dose
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Because-Alternative One does not meet the threshold requirement of meeting overall protection of human
health and the environment, especially in the long term, this alternative was not analyzed further For the
remainder of this EE/CA, when all the alternatives are mentioned, this represents Alternatives Two,
Three, and Four

Alternative Two provides adequate overall protection of human health and the environment, although the
maintenance effort and funding required for maintaining this protection would increase over time The
structure and roof of the 224-T Facility would require significant modification, repair, and replacement in
order to maintain contamination and radioactive inventory confinement within the structure dunng the
period of S&M Additionally, Alternative Two would not remove the radioactive inventory within the
facility Therefore, relative to the other alternatives, Alternative Two does not perform as well under this
criterion

Alternatives Three and Four would remove existing loose contamination and the majonty of the
radioactive inventory present at the 224-T Facility site This would reduce or eliminate release pathways
to the environment and meet the removal action objectives The nsk associated with residual subsurface
contamination that might be present would be minimized through interim surface stabilization
Alternative Four would remove more inventory than Alternative Three because Alternative Four would
remove the entire foundation and up to 1 meter of soil below the foundation Alternative Four, however,
does not include remediation of the subsurface, which would have to be backfilled while awaiting future
remediation, similar to Alternative Three Under Alternative Three, the stabilized foundation slab would
remain in place, effectively isolating any subsurface contamination while awaiting future remediation

5.1.2 Compliance with Applicable or Relevant and Appropriate Requirements

This cnterion addresses whether a removal action would, to the extent practicable, meet ARARs ARARs
are defined to mean only substantive requirements ARARs do not include administrative requirements
Furthermore, onsite CERCLA actions are exempt from obtaining federal, state, and local permits
(40 CFR 300 400(e))

To-be-considered (TBC) information is nonpromulgated advisones or guidance issued by federal or state
governments that are not legally binding and do not have the status of ARARs As appropnate, TBCs
should be referenced with ARARs in determining the removal action necessary for protection of human
health and the environment. Because the activities would result primarily in waste generation and
potential for air emissions, the key ARARs proposed for the alternatives beimg considered include waste
management standards, standards controlling emissions to the environment, and environment, safety, and
health standards Final ARARs, which must be complied with during implementation of the selected
removal action, would be documented in the CERCLA AM The proposed ARARs are discussed
generally in the following sections and are documented m detail in Table 5-1

5.1.2.1 Waste Management Standards

A variety of waste streams would be generated under the proposed removal action alternatives. It is
anticipated that most of the waste would be designated as LLW However, quantities of TRU waste,
dangerous or mixed waste, PCB-contaminated waste, and asbestos and ACM also could be generated
The great majority of the waste would be in a solid form However, some aqueous solutions might be
generated

Radioactive waste is governed under the authonty of the Atomic Energy Act of 1954 Standards for
management and storage of TRU waste are in 40 CFR 191 3
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The identification, storage, treatment, and disposal of hazardous waste and the hazardous component of
mixed waste are governed by RCRA Authority to implement most of the RCRA was delegated to the
State of Washington, which implements RCRA requirements under Washington Administrative Code
(WAC) 173-303 The dangerous waste standards for generation and storage would apply to the
management of any dangerous or mixed waste generated at the 224-T Facility Treatment standards for
dangerous or mixed waste subject to RCRA land disposal restrictions are specified in WAC 173-303-140,
which incorporates 40 CFR 268 by reference

The management and disposal of PCB waste are governed by the Toxic Substances Control Act of1976
(TSCA), which is implemented by 40 CFR 761 The TSCA regulations contain specific provisions for
PCB waste, including PCB waste that contains a radioactive component PCBs also are considered
underlying hazardous constituents under RCRA and thus could be subject to WAC 173-303 and
40 CFR 268 requirements

Removal and disposal of asbestos and ACM are regulated under the Clean Air Act (40 CFR 61,
Subpart M) and Occupational Safety and Health Administration regulations (29 CFR 1910 1101 and
WAC 296-62) These regulations provide for special precautions to prevent environmental releases or
exposure to personnel of airborne emissions of asbestos fibers durng removal actions 40 CFR 61 52
identifies packaging requirements

Waste that is designated as LLW that meets ERDF acceptance criteria would be disposed at ERDF, which
is engineered to meet appropriate performance standards under 10 CFR 61 Waste that is designated as
either contact-handled or remote-handled TRU waste or TRU mixed waste would be stored at CWC and
would be shipped to WIPP in accordance with the schedule established for completing remedial actions
on the Hanford Site WIPP meets 40 CFR 191 requirements for TRU waste disposal and is a RCRA-
permitted disposal facility

Waste designated as dangerous or mixed waste would be treated as appropriate to meet land disposal
restrictions and ERDF acceptance criteria, and disposed at ERDF ERDF is engineered to meet landfill
design standards under WAC 173-303-665 All applicable packaging and pre-transportation requirements
for dangerous or mixed waste generated at the 224-T Facility would be identified and implemented before
movement of any wastes

Some of the aqueous waste designated as LLW, dangerous, or mixed waste would be transported to ETF
for treatment and disposal ETF is a RCRA-permitted facility authorized to treat aqueous waste streams
generated on the Hanford Site and dispose of these streams at a designated state-approved land disposal
facility in accordance with all applicable requirements

Waste designated as PCB remediation waste likely would be disposed at ERDF or WIPP, depending on
whether the waste is a LLW or a TRU waste respectively ERDF is authorized to accept solid PCB waste
containing PCB concentrations up to 500 ppm for disposal All waste suspected to contain PCBs would
be evaluated to determine whether the waste meets ERDF or WIPP waste acceptance criteria Any PCB
waste that does not meet ERDF or WIPP waste acceptance critena would be retained at an onsite PCB
storage area meeting the substantive requirements for TSCA storage, and would be transported for future
disposal at an appropriate disposal facility

Asbestos and ACM would be removed, packaged as appropriate, and disposed in ERDF

CERCLA Section 104(d)(4) states that where two of more noncontiguous facilities are reasonably related
on the basis of geography, or threat or potential threat, the facilities could be treated as one for purposes
of CERCLA response actions Consistent with this, the 224-T Facility and ERDF will be considered to
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be onsite for purposes of this removal action, and waste would be transferred between the facilities
without requirng a permit

It is anticipated that all alternatives would be performed in compliance with all waste management
ARARs All waste streams would be evaluated, designated, and managed in compliance with the
appropriate requirements Before disposal, waste would be managed in a protective manner to prevent
releases to the environment or unnecessary exposure to personnel

5.1.2.2 Standards Controlling Emissions to the Environment

The proposed removal action would have the potential to generate airborne emissions of both radioactive
and nonradioactive emissions

The federal Clean Air Act and the "Washington Clean Air Act" (Revised Code of Washington [RCW]
Chapters 70 94 and 43 21) regulate both toxic and radioactive airborne emissions Under implementing
regulations found in 40 CFR 61, Subpart H, and WAC 246-247, radionuclide airborne emissions from all
combined operations on the Hanford Site can not exceed 10 mrem/yr effective dose equivalent to the
hypothetical offsite maximally exposed individual The WAC 246-247 also requires verification of
compliance, typically through periodic confirmatory air sampling Any potential for a nonzero
radioactive emission requires use of best available radionuclide control technology (BARCT) or as low as
reasonably achievable control technology (ALARACT) The potential to emit would be calculated before
starting the removal action, and a monitoring plan would be developed and implemented as appropriate

WAC 173-400 and 173-460 establish requirements for emissions of nonradionuclide air pollutants The
primary source of nonradionuchde emissions would be fugitive dust, which would be regulated under
WAC 173400-040(3) Fugitive emissions would be controlled through standard industrial practices such
as application of water spray and fixatives and temporary confinement enclosures/glovebag containments
Alternatives Two through Four would be expected to comply with these standards

5.1.2.3 Safety and Health Standards

The DOE requirements for personnel protection from radiation hazards are specified in "Occupational
Radiation Protection" (10 CFR 835) This regulation establishes radiation protection standards, limits,
and program requirements for protecting personnel from ionizing radiation The regulation also requires
that measures be taken to maintain radiation exposures as low as reasonably achievable

Under Alternatives Two through Four, radiological and physical hazards would be identified and
analyzed before the start of activities Appropriate mitigation measures would be addressed in a site-
specific health and safety plan All alternatives would be expected to comply with these standards A
combination of personal protective equipment, personnel training, and administrative controls (e g ,
hmiting time in and distance from radiation zones) would be used to ensure that the requirements for
personnel and visitor protection are met Individual monitoring would be performed as necessary to
verify compliance with the requirements. Because Alternative Two would extend over a longer time but
would involve a lower potential for incidences to occur in the near term, it is uncertain whether
Alternative Two would perform better or worse than the other alternatives
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Table 5-1 Identification of Potential Applicable or Relevant and Appropriate Requirements and To Be
Considered Information for the 224-T Facility

Potential
Potential ARAR citation ARAR or Requirement Rationale for use

TBC

5 1.2 1 WASTE MANAGEMENT STANDARDS

Regulations pursuant to the RCRA, 42 United States Code (USC) 6901, et seq - Implemented through the Hazardous Waste

Management Act, RCW 70 105

Dangerous Waste Regulations, (WAC 173-303)

Solid Waste Identification ARAR These regulations define how to These regulations are applicable because
identify when materials are and are these define how to determine which

Specific subsections not solid waste materials are subject to the designation

WAC 173-303-016 regulations

WAC 173-303-017

Incorporation of EPA ARAR This regulation clarifies that This regulation clarifies how reference to
Regulations By Reference reference in WAC 173-303 or 40 federal RCRA regulations is implemented

CFR Parts 260 through 280 and Part
Specific subsection 124 refer to those rules as these

WAC 173-303-045 existed on July 1, 1999 It also
clarifies which portions of the
regulations are not incorporated or
adopted by reference because these
are provisions that EPA can not
delegate to states

Dangerous/Mixed Waste ARAR These regulations define the These regulations are applicable to solid
Designation procedures to be used to determine waste that will be generated during removal

if solid waste requires management action
Specific subsections as dangerous waste The regulations

WAC 173-303-070 identify which waste codes are
WAC 173-303-071 appropriate for application to the
WAC 173-303-080 waste
WAC 713-303-081
WAC 173-303-082
WAC 173-303-083
WAC 173-303-090
WAC 173-303-100
WAC 173-303-110

Dangerous/Mixed Waste ARAR These regulations establish the These regulations are applicable to the
Management management standards for solid management of materials subject to WAC

waste designated as dangerous or 173-303 Specifically, the standards for
Specific subsections mixed waste Special waste is management of special waste and universal
WAC 173-303-073 addressed in WAC 173-303-073 waste and the standards for management of
WAC 173-303-077 Universal waste is addressed in dangerous/mixed waste are applicable to the
WAC 173-303-170(3) WAC 173-303-077 Generator interim management of certain waste that

standards are addressed in -170 and will be generated during the removal action
-200 WAC 173-303-170(3) includes the

provisions of WAC 173-303-200 by
reference WAC 173-303-200 further
includes certain standards from WAC 173-
303-630 and -640 by reference
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Table 5-1 Identification of Potential Applicable or Relevant and Appropriate Requirements and To Be
Considered Information for the 224-T Facility

Potential
Potential ARAR citation ARAR or Requirement Rationale for use

TBC

Dangerous/Mixed Waste ARAR This regulation establishes state This regulation is applicable to
Disposal standards for land disposal of dangerous/mixed waste generated from the

dangerous waste and incorporates by removal action that will be destined for land

Specific subsections reference federal land disposal disposal
WAC 173-303-140 restrictions of 40 CFR 268 that are

applicable to solid waste that
designates as dangerous or mixed
waste in accordance with WAC 173-
303-070

Recycling Requirements ARAR These regulations define the These regulations provide for the
requirements for the recycling of management of materials, such as antifreeze

Specific subsections materials that are solid and a and used oil, that will be generated during
WAC 173-303-120(3) dangerous waste Specifically, removal action Such materials can be
WAC 173-303-120(5) WAC 173-303-120(3) provides for recycled and/or conditionally excluded from

management of certain recyclable certain dangerous waste requirements
materials, including spent
refrigerants, antifreeze, and lead-
acid batteries WAC 173-303-
120(5) provides for the recycling of
used oil

Final Treatment, Storage, and ARAR This regulation establishes This regulation would be applicable to any
Disposal (TSD) Facility requirements applicable to final RCRA final status TSD unit undergoing
Requirements status TSD units undergoing closure activities in conjunction with the

closure removal action

Specific subsection This regulation would be relevant and
WAC 173-303-610 appropriate to any interim status TSD unit

undergoing closure in conjunction with the
removal action

Regulations pursuant to the Atomic Energy Act of 1954, 42 USC 2011, et seq

Environmental Radiation Protection Standardsfor the Management and Disposal of Spent Nuclear Fuel, High-Level and
Transuranic Radioactive Waste (40 CFR 191)

TRU Waste Storage Standards ARAR This regulation establishes the This requirement is potentially relevant and

Specific subsection standard for management of spent appropriate to TRU waste during onsite
nuclear fuel, high level, or TRU storage

40 CFR 191 3 waste at any facility operated by the
Nuclear Regulatory Commission or
by Agreement States and for
management at disposal facilities
operated by the DOE
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Table-5-1 Identification of Potential Applicable or Relevant and Appropriate Requirements and To Be
Considered Information for the 224-T Facility

Potential
Potential ARAR citation ARAR or Requirement Rationale for use

TBC

Regulations pursuant to the Toxic Substances Control Act (TSCA), 15 USC 2601 et seq

Polychlormated Biphenyls Manufacturmg, Processing, Distribution in Commerce, and Use Provisions (40 CFR 761)

PCB Waste Management and ARAR These regulations are applicable to the
Disposal storage and disposal of PCB liquids, items,

remediation waste, and bulk product waste
Specific subsections at >50 ppm The specific identified
40 CFR 761 50(b)(1) subsections from 40 CFR 761 50(b)
40 CFR 761 50(b)(2) reference the specific sections for
40 CFR 761 50(b)(3) management of each PCB waste type
40 CFR 761 50(b)(4)
40 CFR 761 50(b)(7) Radioactive PCB waste can be disposed in

40 CFR 761 50(c) accordance with 40 CFR 761 50(b)(7)

Regulations pursuant to the Solid Waste Management, Recovery and Recycling Act, RCW 70 95

"Minimum Functional Standards for Solid Waste Handling," (WAC 173-304)
Nondangerous, ARAR These regulations establish These regulations are applicable to onsite
Nonradioactive Solid Waste requirements for the management of management and disposal of nondangerous,
Management solid waste that is not dangerous or nonradioactive solid waste that could be

radioactive waste Affected solid generated during removal action

Specific subsections waste includes garbage, industrial

WAC 173-304-190 waste, construction waste, and
WAC 173-304-200 ashes Requirements for

WAC 173-304-350 contamerized storage, collection,
transportation, treatment, and
disposal of solid waste are included

To-Be-Considered pursuant to relevant facility acceptance criteria

Environmental Restoration TBC Th~s document establishes waste Waste destined for management at ERDF
Disposal Facility Waste acceptance criteria for ERDF must meet acceptance criteria to ensure
Acceptance Criteria proper disposal
(BHI-00139)
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Table 5-1 Identification of Potential Applicable or Relevant and Appropriate Requirements and To Be
Considered Information for the 224-T Facility

Potential ARAR citation ARAR or Requirement Rationale for use
__TBC

5.12 2 STANDARDS CONTROLLING EMISSIONS TO THE ENVIRONMENT

Regulations pursuant to the Clean Air Act of 1977, 42 USC 7401, et seq

"National Emission Standards for Hazardous Air Pollutants" (40 CFR 61)

Emissions of Hazardous Air ARAR These regulations establish emission These regulations apply to the Hanford Site
Pollutants standards for hazardous air because there is potential to emit

pollutants including radionuclides radionuclides to unrestricted areas
Specific subsections (except radon) and asbestos Radionuclide emissions from activities
40 CFR 61 01 associated with the removal action must be
40 CFR 61 05 These regulations provide general controlled and monitored
40 CFR 61 12 requirements and listings for

40 CFR 61 14 regulated emissions at a regulated
facility

40 CFR 61 92 sets limits for
40 CFR 61 92 emissions of radionuclides from the

entire facility to ambient air
Radionuclide emissions can not
exceed those amounts that would
cause any member of the public to
receive an effective dose equivalent
of 10 mrem/yr The definition of
facility includes all buildings,
structures, and operations at one
contiguous site The requirements
also set standards to ensure that
emissions from asbestos are
minimized during collection,
processing, packaging, and
transportation

40 CFR 61 145(a)(1) These regulations define regulated
40 CFR 61 145(a)(5) asbestos-containing materials and
40 CFR 61 145(c) establish removal requirements
40 CFR 61 150(a) based on quantity present and
40 CFR 61 150(b) handling requirements These
40 CFR 61 150(c) regulations also specify handling

and disposal requirements for
regulated sources having the
potential to emit asbestos
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Table 5-1 Identification of Potential Applicable or Relevant and Appropriate Requirements and To Be
Considered Information for the 224-T Facility

Potential
Potential ARAR citation ARAR or Requirement Rationale for use

TBC

Regulations pursuantto the Washington Clean Air Act, RCW 70 94 / Department ofEcology, RCW 43 21A

"Radiation Protection - Air Emissions," (WAC 246-247)

Radionuclide Emission ARAR These regulations establish limits for These regulations are applicable because
Standards airborne radionuclide emissions as these set emission limits and use of BARCT

defined in WAC 173-480 and or ALARACT for airborne radionuclides

Specific subsections 40 CFR 61, Subparts H and I The

WAC 246-247-120 ambient air standards under WAC

WAC 246-247-130 173-480 require that the most
stringent standard be enforced
Ambient air standards under 40 CFR
61, Subparts H and I, are not to
exceed amounts that result in an
effective dose equivalent of
10 mrem/yr to any member of the
public These standards specify
emission monitoring requirements
and the application of BARCT
requirements

"General Regulationsfor Air Pollution," (WAC 173-400)

Air Contaminant Emission ARAR These regulations require that Requirements of these regulations are
Standards reasonable precautions be taken to relevant and appropriate to removal actions

prevent the release of air performed at the site that could result in the

Specific subsections contaminants associated with emission of hazardous air pollutants (e g,
WAC 173-400-040 fugitive emissions resulting from fugitive dust) Substantive standards
WAC 173-400-075 materials handling, construction, established for the control and prevention of

demolition, or other operations air pollution under these regulations might
Emission standards are identified for be applicable during the removal action
visible, particulate, fugitive, odors,
and hazardous air emissions

The regulations require that source
testing and monitoring be
performed

"Controls for New Sources ofAir Pollution, " (WAC 173-460)

Gontrols for New Sources of ARAR This regulation requires that new This regulation is relevant and appropriate to
Toxic Air Pollutants sources of air emissions provide removal actions performed at the site, if a

emission estimates for toxic air treatment technology that emits toxic air
Specific subsection contaminants listed in the emissions were necessary during the

WAC 173-460-040 regulation The standard requires implementation of the removal action
that emissions be quantified and
used in risk modeling to evaluate
ambient impacts and establish
acceptable source impact levels The
standard establishes three major
requirements for new sources of air
pollutants use of best available
control technology, quantification of
toxic emissions, and demonstration
that human health is protected

"Ambient Air Quality Standards and Emission Limzts for Radionuclides, "(WAC 173-480)
Ambient Air Standards for ARAR These requirements establish that Requirements of this standard are relevant
Radionucides the most stringent federal or state and appropriate to removal actions
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Table 5-1 Identification of Potential Applicable or Relevant and Appropriate Requirements and To Be
Considered Information for the 224-T Facility

Potential
Potential ARAR citation ARAR or Requirement Rationale for use

TBC

ambient air quality standard for performed at the site that could emit
radionuclides be enforced The radionuclides to the air

Specific subsections
WAC 173-480-040 WAC 173-480 standard defines the

WAC 173-480-050 maximum allowable level for

WAC 173-480-060 radionuclides in the ambient air,
which shall not cause a maximum
accumulated dose equivalent of
25 mrem/yr to the whole body or
75 mrem/yr to any critical organ
However, ambient air standards
under 40 CFR 61, Subparts H and 1,
are not to exceed amounts that result
in an effective dose equivalent of
10 mrenyr to any member of the
public Emission standards for new
and modified emission units shall
use BARCT

5 1 2 3 SAFETY AND HEALTH STANDARDS

Occupational Radiation Protection (10 CFR 835)

10 CFR 835 ARAR This regulation establishes This regulation is applicable to the removal
occupational dose limits for adults action

5.1.3 Long-Term Effectiveness and Permanence

The long-term effectiveness and permanence entenon addresses the nsk after the removal action is
completed This cntenon also refers to the ability of the removal action to maintain long-term reliable
protection of human health and the environment after remedial action objectives have been met

In Alternative Two, S&M would be carned out until the eventual D&D of the 224-T Facility, which is
planned to occur between 2017 and 2043 Therefore, the alternative would be effective at protecting
human health dunng this time frame, although the efforts to maintain that level of protection necessarily
would become increasingly aggressive as the facility ages Because contamination would be left in place
with this alternative, environment release risk would remain The structure would be monitored closely
With time, the effectiveness of this alternative would diminish This alternative would not provide a
permanent solution with respect to the 224-T Facility, because D&D or inventory removal would need to
occur at some future time

Alternatives Three and Four would provide greater protection of human health and the environment
compared to Alternative Two These alternatives would provide a more permanent remedy for the
purposes of meeting the removal action objectives Both Alternatives Three and Four would remove the
majonty of contaminated inventory associated with the 224-T Facility Further remedial actions
potentially would be required for subsurface and surrounding contamination . Aboveground
contamination and structures would be removed and disposed, thereby creating an effective and
permanent remedy for the structure This would allow improved access to contamination surrounding the
224-T Facility for future remedial action There would be no unacceptable risk attributable to the surface
portions of the 224-T Facility after completion of the removal action under Alternatives Three and Four
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Alternative Four would result in removing the subsurface foundation and 1 meter of soil beneath the
foundation, which potentially could provide additional long-term protection if significant radiological
inventory actually is located in the foundation However, Alternatives Three and Four are judged to be
comparable in terms of long-term protectiveness because the foundation would be left in place under
Alternative Three, thereby isolating any potential subsurface contamination By placing the waste in
ERDF, WIPP, or an offsite TSD facility, long-term protection to human health and the environment from
contaminants in the 224-T Facility would be achieved

5.1.4 Reduction of Toxicity, Mobility, or Volume Through Treatment

This criterion refers to an evaluation of the anticipated performance of the treatment technologies that
might be employed in the removal action This criterion assesses whether the alternative permanently and
significantly reduces the hazard posed through application of a treatment technology This could be
accomplished by destroying the contaminants, reducing the quantity of contaminants, or irreversibly
reducing the mobility of contaminants Reduction of toxicity, mobility, and/or volume contributes toward
overall protectiveness

Based on process knowledge of past facility activities, it is anticipated that a maximum of 10% of the
waste generated under Alternatives Two through Four would require treatment to meet ERDF, WIPP, or
offsite TSD facility waste acceptance critena Treatment would not be a significant component of the
removal action However, because Alternatives Three and Four would generate substantially more waste
than Alternative Two, these alternatives could be considered more effective at meeting this criterion
Most of the treatment methods anticipated (e g, macroencapsulation) would act to reduce the mobility of
contaminants Some treatment methods (e g, elementary neutralization) would reduce the toxicity of
contaminants Each alternative would evaluate recycling to reduce the volume of material disposed

5.1.5 Short-Term Effectiveness

The short-term effectiveness criterion refers to any potential adverse effects on human health (e g,
personnel or surrounding public) and the environment during the removal action implementation phases
The criterion also refers to an evaluation of the speed with which the remedy achieves protection

Under Alternative Two, there would be a potential for exposure to personnel and the environment during
the S&M period because personnel would be required to enter the contaminated facility to perform work
This potential for exposure would become greater as the facility deteriorates and eventually could include
potential exposure to the public as well as the environment The speed with which full protection is
achieved, however, would be lengthy since the final removal of contaminant inventory might not occur
until between 2017-2043

With regard to short-term risks to personnel and the environment dunng implementation, Alternatives
Three and Four would increase potential exposure in relation to Alternative Two because personnel would
be entering the contaminated facility and would be handling more contaminated materials The handling
of contaminated materials would increase the potential for a release to the environment, especially to the
air, in the near term Stnet adherence to all appropriate environmental regulations would help ensure that
the potential for releases would be minimized Alternative Two would present a lesser hazard but for a
longer time
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5.2 IMPLEMENTABILITY

Implementability refers to the technical and administrative feasibility of a removal action, including the
availability of materials and services needed to implement the selected solution

From a technical standpoint, Alternative Two can be implemented easily, as demonstrated by success of
the S&M program currently ongoing at the 224-T Facility S&M techniques are widely used throughout
the Hanford Site, and no specialized materials or services would be required except when major repairs
are needed on the 224-T Facility As time goes by, the primary implementation deterrent would be
subjecting S&M personnel and the environment to increasing potential contamination exposure as facility
deterioration increases However, normal precautions for dealing with contamination would be applied

Alternatives Three and Four also can be implemented with relative ease The specialized skills that
would be required to work in a highly alpha radiation contaminated facility would be available within the
existing workforce on the Hanford Site ERDF already is authorized via a ROD (EPA et al 1995) to
receive CERCLA waste meeting ERDF acceptance cnteria generated on the Hanford Site WIPP
currently is operational, and TRU waste could be stored at CWC until the WIPP schedule could
accommodate Hanford Site-generated waste

Although any of the alternatives would be implementable, Alternative Two could be easier to implement
in the near term because this alternative would not require the engineering, planning, and demolition
activities necessary to implement Alternatives Three and Four However, in the long term,
implementation of Alternative Two could become less feasible, because S&M activities would need to
become more costly, aggressive, and frequent

None of the alternatives discussed in this report are expected to interfere with other nearby facility
operations

5.3 COST

Total costs for each alternative as described in Sections 4 2 through 4 4 are presented in Table 5-2

Table 5-2 Total Costs for the 224-T Facility Removal Action Alternatives

Alternative Total Cost ($1,000)

Present worth Nondiscounted

Two - S&M 1,220 1,670

Three - D&D (Excluding Building Foundation and 16,490 16,750Underlying Soils/Structures)

Four - D&D (Including Building Foundation Underlying 18,330 18,850
Soils/Structures to 1 Meter Below Foundation)

5.4 OTHER CONSIDERATIONS

In accordance with DOE NEPA policy, DOE CERCLA documents are required to incorporate NEPA
values (e g , analysis of cumulative, offsite, ecological, and socioeconomic impacts) to the extent
practicable
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Cumulative impacts might occur in both the short term and long term because of the interrelationships
between the 224-T Facility removal action and other 200 Areas activities, such as remediation of waste
sites and groundwater, deactivation and D&D of surrounding facilities, and operation of waste treatment
or disposal facilities For this action, short-term cumulative impacts were considered in terms of both air
quality and resource allocation With appropriate work controls, airborne releases from the 224-T Facility
were expected to be minor under all of the removal action alternatives, so the contribution to cumulative
impacts on local and regional air quality would be minimal With respect to resource allocation,
Alternatives Two through Four as well as other 200 Areas activities would require resources in terms of
budget, matenals, and disposal space The contribution to cumulative impacts would be less for
Alternative Two and greater for Alternatives Three and Four, which would require substantially greater
budget resources

In the long term, the overall cumulative effect of the 224-T Facility removal action and other activities in
the 200 Areas would be to enhance the protection of personnel, the public, and the environment, which is
consistent with the values expressed by the regulators, stakeholders, affected tribes, and the public
Alternatives Two through Four would contribute to this enhanced protection, with Alternatives Three and
Four creating the greatest and most long-term positive effect None of the alternatives would be expected
to adversely affect existing ecological or cultural resources or to have any socioeconomic impacts,
including disproportionately high and adverse impacts to minonty or low-income populations
Alternatives Two through Four would require an irreversible and irretnevable commitment of resources
in the form of land area at ERDF for waste disposal, but the total quantity of waste generated and the
associated land area required would be relatively small for Alternatives Two, larger for Alternative Three,
and the greatest for Alternative Four Alternative Four also would require a commitment of resources for
deep excavation and the clean fill material to backfill the site
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6.0 RECOMMENDED ALTERNATIVE

The recommended removal action alternative for the 224-T Facility is Alternative Three - D&D (to
grade, excluding building foundation and underlying soils/structures) This alternative would provide the
best balance of protecting human health and the environment associated with the hazardous substance
inventory within the facility, meeting the removal action objectives, and providing a cost-effective option

Alternative One does not provide overall protection to human health and the environment Alternative
Two provides adequate overall protection of human health and the environment, but at an increasing cost
over time Additionally, Alternative Two would not remove the radioactive inventory within the facility
Therefore, neither of these alternatives is selected

Alternatives Three and Four are judged to be comparable in terms of long-term protectiveness
Alternative Four potentially could provide additional long-term protection relative to Alternative Three if
significant radiological inventory actually is located in the foundation Alternative Three is comparable
because this alternative leaves the stabilized facility foundation in place, thereby isolating any potential
subsurface contamination remaining after removal of the main structure Both Alternatives Three and
Four would provide an end-state that does not preclude future actions beneath the 224-T Facility
Additionally, Alternative Three would incur significantly lower costs, and future remedial actions, if
required, would require the removal of significantly smaller quantities of backfill material placed as a
result of this removal action

Environmental sampling will be conducted in conjunction with, or following, decontamination and
demolition activities in order to assess whether cleanup and stabilization objectives have been achieved
Following analysis of sampling results DOE and EPA will jointly determine whether additional cleanup
activities at the site should be deferred to a subsequent CERCLA remedial action, or taken under this
removal action
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ATTACHMENT 1

224-T TRANSURANIC WASTE STORAGE AND ASSAY FACILITY CLOSURE PLAN

1.0 FACILITY DESCRIPTION

The 224-T Transuranic Waste Storage and Assay Facility (224-T TRUSAF) Resources
Conservation and Recovery Act (RCRA) treatment, storage, and/or disposal unit (TSD) is part of
the 224-T Plutonium Concentration Facility (224-T Facility) The 224-T Facility is adjacent to
T Plant Complex in the 200 West Area The 224-T TRUSAF stored transuranic waste,
transuranic mixed waste, mixed waste, and other properly charactenzed and packaged low-level
waste Dangerous wastes were removed from 224-T TRUSAF and the unit is no longer being
operated as a TSD unit Because dangerous waste does not include the source, special nuclear,
and by-product matenal components of mixed waste, radionuclides are not within the scope of
this documentation The information on radionuclides is provided only for general knowledge

The 224-T Facility remediation, which will include the 224-T TRUSAF TSD unit, will be
conducted as a Comprehensive Environmental Response, Compensation, and Liability Act
(CERCLA) removal action The response action will be conducted as descnbed in the joint
Department of Energy/U S Environmental Protection Agency (EPA) policy, "Policy on
Decommissioning Department of Energy Facilities under CERCLA," for decommissioning
surplus DOE facilities consistent with the requirements of the CERCLA

1.1 FACILITY OPERATIONS

On receipt of the transuranic mixed waste or mixed waste, the 224-T TRUSAF operations
personnel performed an inspection (extenor only) of the waste container(s) and associated
documentation, a neutron assay of the waste container to determine fissile isotope content, and/or
an examination with a real-time radiography (RTR) system to confirm the absence of prohibited
items (e g, free liquids) If the waste container(s) and accompanying documentation were
acceptable, the 224-T TRUSAF operations personnel stored the waste

The 224-T Facility, constructed in the early 1940's entirely of reinforced concrete, was used as a
chemical processing unit for punfying liquid plutonium nitrate by the lanthanum fluonde
process The 224-T Facility remained idle for several years after new processes made the
lanthanum fluoride process obsolete In 1975, the mission of the 224-T Facility changed to that
of stonng plutonium solutions and solid plutonium scrap To meet the requirements for this new
mission and the enteria for stonng plutonium, the 224-T Facility underwent major structural
upgrades and modifications The modifications included reinforcing the facility for tornado and
seismic loads and sealing off the areas previously used for chemical separations from personnel
entry. The three floors of the building contain six radiologically contaminated process cells,
which were sealed from the rest of the building in 1975. The six process cells (cells A through
F) are not included in this closure plan documentation In 1985, the storage of transuranic waste,
transuranic mixed waste, mixed waste, and low-level waste commenced, and the portion of the
224-T Facility being operated was redesignated as the 224-T TRUSAF This closure plan
documentation covers only the RCRA regulated portion of the 224-T Facility referred to as
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224-T TRUSAF The entire building will be remediated as a decontamination and demolition
activity as part of a CERCLA removal action

The configuration of 224-T TRUSAF, which is approximately 60 meters long by 18 3 meters
wide, allowed for approximately 1,068 square meters of storage space The three floors of the
224-T TRUSAF are connected by stairway A at the north end of the building, by stairway B at
the south end of the building, and by an elevator adjacent to stairway A There also is a concrete
elevator loading deck off the elevator on the outside of the building The roof contains the
ventilation exhaust equipment and a penthouse The penthouse contains the elevator mechanical
equipment

The first floor contained storage modules, and includes a restroom, an administration office, a
heating and ventilation mechanical room, an elevator, a transuranic waste assayer room, and a
RTR unit The storage modules on the first floor were in open areas and were marked with tape
or paint on the floor The second and third floors also contained open storage modules marked
on the floor with tape or paint

The floors of the 224-T TRUSAF were sealed with an epoxy sealant to meet secondary
containment requirements The fire protection system consisted of a dry-pipe fire system Each
floor had emergency exits and fire alarm pull boxes

The 224-T TRUSAF consisted of the following areas

* Admimstration office
" RTR room
* Transuranic waste assayer room
" Assay control room and storage unit operations office
* Elevator and stairways
* Heating and ventilation mechanical room
* Waste storage and holding areas
* Incoming waste receiving area
* Storage modules
* Acids
* Caustics
* Mixed waste
* Nonhazardous

1.1.1 Real-Time Radiography Room

Real-time radiography was operated from a desk and control terminal Only one container at a
time was staged in this area for x-raying In the RTR room, a roll-up door was used for building
services The entrance had a 5 08-centimeter high curb with a 0 3-meter long ramp leading down
to floor level The room contains no floor drains Three personnel entrances to the RTR room
were available, all with a 5 08-centimeter curb and a 0 3-meter-long ramp
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1.1.2 -Transuranic Waste Assayer Room

Only one container at a time was staged in the transurame waste assayer room The transuranie
waste assayer room contains the first floor emergency exit All floor drains in the transuranic
waste assayer room are sealed

1.1.3 Assay Control Room and Storage Unit Operations Office

The assay control room and storage unit operations office served as the operations center The
transuranic waste assayer was operated from this office There are no floor drains in the assay
control room and storage unit operations office

1.1.4 Elevator and Stairways

The elevator and stairways are located on the west side of the storage building service all three
floors of the 224-T TRUSAF The elevator was used for transporting waste to the upper floors
for storage, for moving large or heavy equipment, and for outloading waste Main floor
entrances to the elevator are equipped with a 5 08-centimeter curb and a 0 3-meter-long ramp
down to floor level The elevator is not equipped with curbs

1.1.5 Heating and Ventilation Mechanical Room

Presently, the heating and ventilation mechanical room, on the west-central side of the first floor,
provides a constant negative pressure with respect to the atmosphere Following closure
activities, the heating and ventilation system will be deactivated in conjunction with 224-T
Facility decontamination and demolition activities The two entrances from the hallway into the
heating and ventilation mechanical room have 5 08-centimeter curbs with 15 24-centimeter-long
ramps down to floor level

1.1.6 Waste Storage Modules

Waste storage modules on all three floors were open-array storage modules, delineated by
markings taped or painted on the floor to prevent inadvertent commingling of incompatible
waste forms Incompatible dangerous waste was separated by placement on different floors or in
different rooms on the second floor. Transuranic mixed waste was stored based on both
transuramc element content and dangerous waste constituents All floor drains in these areas
were sealed with nonshrinking concrete and covered with epoxy sealant

1.1.6.1 Receiving Area

The receiving area was located in the southeast corner of the first floor A double metal door
was provided for entrance to the receiving area to allow the movement of a forkhft A concrete
pad outside of the door was used for unloading waste The ceiling is two floors high in the
extreme southeast portion of the receiving area A portion of the ceiling is only one floor high
and contains a 1-ton crane used for container-overpacking operations
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1.1.6.2 - Temporary Staging Area

The temporary staging area, located at the southeast end, was used until offloadmg operations
were complete

1.1.6.3 First Floor Storage Modules

The first floor storage modules were used for short-term storage before examination and transfer
of waste to other locations (x e , upper floor storage, return to generators and/or generating units,
Low-Level Burial Grounds), etc All transuramc mixed waste was separated into compatible
modules, two containers high, two containers wide, and as long as necessary to accommodate the
amount of the waste

1.1.6.4 Second Floor Storage Modules

The majority of the second floor was reserved for transuranie waste Transuranic mixed waste
also was stored on the second floor Transuranic mixed waste containers were stored in
open-array modules, two containers wide, and two containers high Incompatible mixed waste
was separated by being placed in different rooms on the second floor

1.1.6.5 Third Floor Storage Modules

The third floor storage area contained two types of waste storage modules Modules 3-1 were
for transuraic mixed waste Modules 3-2 were for transuramc waste No incompatible
transuranic mixed waste was stored on the third floor

1.2 SECURITY INFORMATION

Security information for the Hanford Facility is discussed in the Hanford Facility Dangerous
Waste Permit Application, General Information Portion (DOE/RL-91-28)

The 224-T TRUSAF is posted with signs stating "DANGER-UNAUTHORIZED PERSONNEL
KEEP OUT," or an equivalent legend, in black and red letters on a white background These
signs are in English, legible from a distance of 7 6 meters, and visible from all angles of
approach In addition to these signs, the fences around the 200 West Area are posted with signs,
printed in English, warmng against unauthorized entry The signs also are visible from all angles
of approach The 224-T TRUSAF also has its own perimeter fencing that remains locked during
nonroutine working hours The perimeter fence has postings to keep unauthorized personnel out,
m addition to an access control point trailer (MO-289) within the fenced area

2.0 CLOSURE STRATEGY AND PERFORMANCE STANDARDS

The 224-T TRUSAF was a clean and well-maintained TSD unit and will be clean closed
Therefore, postclosure activities are not anticipated Closure of the 224-T TRUSAF will be
accomplished by integrating the closure activities with the proposed CERCLA removal action
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for the entire 224-T Facility Because the entire building will be disposed of in the
Environmental Restoration Disposal Facility (ERDF), sampling activities will not be necessary

2.1 MINIMIZE THE NEED FOR FURTHER MAINTENANCE

Closure of the 224-T TRUSAF by the eventual disposal of the building decontamination and
demolition materials in ERDF will minimize the need for further maintenance specific to the
224-T TRUSAF

2.2 PROTECTION OF HUMAN HEALTH AND THE ENVIRONMENT

The 224-T TRUSAF will be closed by the eventual disposal of the building into ERDF which
will provide protection for human health and the environment

2.3 RETURN LAND TO THE APPEARANCE AND USE OF SURROUNDINGS

Future land use determinations will be made following clean closure of the 224-T TRUSAF and'
disposition of the entire 224-T Facility The current proposal for the 224-T Facility is a 'slab-on
grade' which consists of the following primary elements

* Remove the nonradiological and radiological hazardous substances from the facility
* Remove equipment and associated piping
* Decontaminate/stabilize contamination
* Demolish structure to grade
* Dispose of waste generated during these operations
* Stabilize the area

3.0 CLOSURE ACTIVITIES

The strategy for closure of the 224-T TRUSAF is clean closure The waste inventory has been
relocated to the Central Waste Complex or to another permitted TSD unit Based on the clean
nature of the 224-T TRUSAF and the proposed CERCLA removal action to D&D the entire
224-T Facility with only the slab and foundation remaining, and the structure being disposed of
in ERDF, clean closure will be achieved Certification of clean closure by an independent
registerdd professional engineer will demonstrate that clean closure performance standards have
been met

3.1 REMOVAL OF DANGEROUS WASTE INVENTORY

The waste inventory has been removed and relocated to the CWC or to another permitted TSD
unit
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3.2 CLOSURE ACTIVITIES

Closure activities will be integrated with the implementation of the Engineering Evaluation/Cost
Analysis (EE/CA) for 224-T Plutonium Concentration Facility The EE/CA proposes that the
224-T Facility be decontamination and decommissioned with the matenal being disposed of in
ERDF

3.2.1 Constituents of Concern for Closure

Sampling for dangerous waste constituents is not anticipated at this time A sampling and
analysis plan for the recommended removal action for the 224-T Facility will be prepared and
implemented

3.2.2 Field Logbook

There will be no field activities associated with the closure of the TRUSAF

3.2.3 Reporting

There is no reporting requirement to implement the closure activities However, after
completion of the closure activities, a certification will be produced to verify clean closure

3.2.4 Personnel Training

All personnel involved with the closure activities at the 224-T TRUSAF will receive training
concerning the handling of mixed waste

3.3 SCHEDULE OF CLOSURE

The schedule of closure will be integrated with the 224-T Facility CERCLA removal action

3.4 AMENDMENT OF PLAN

Amendments to the closure plan, if required, will be prepared as desenbed in the General
Information Portion (DOE/RL-91-28)

3.5 CERTIFICATION OF CLOSURE

Certification of closure will be prepared as discussed in the General Information Portion
(DOE/RL-91-28)
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