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LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

January 22, 2004

10:30 a.m. to 11:00 a.m.

Agenda

I. Approval of December 4, 2003 Liquid Processing And Capsule Storage Project
Meeting Minutes (Ecology/DOE-RL/Fli)

II. Operational Status

III. Project Specific Issues
A. Delisting Petition
B. LERF Groundwater
C. PCB Path forward
D. Status of Permit Revisions
E. 3101340 Status
F. ST4502 Permit Status

IV. General Discussions
A. Status of Applicable Milestones

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

January 22, 2004

I. Approval of December 4, 2003 Liquid Processing and Capsule Storage Project Meeting
Minutes (Ecology/DOE-RL/FH)
A.	 The minutes were approved by Ecology and FH, and will be signed by RL at a

later time.

II. Operational Status (Roger Szehneczka FH)
A. LIQUID EFFLUENT RETENTION FACILITY (LERF)

Waste Inventory (1/11/04)
•	 Basin 42 - Liquid Level: 4.2 or 0.8 Mgal
•	 Basin 43 - Liquid Level: 18.2 or 5.6 Mgal (Receiving UP-1 groundwater at

17 gpm)
•	 Basin 44 - Liquid Level: 17.8 ft or 5.4 Mgal
•	 14 tanker shipments received during December
•	 ETF surge tank received 1000 gallons purgewater by tanker from well

299-W23-19
•	 Basin 42 received 70,000 gallons leachate by tanker from the mixed waste

burial trench
•	 Basin 44 received 4000 gallons by tanker from 105-KE Basin
•	 Basin 44 received 4000 gallons by tanker from 105-KW Basin
•	 Basin 44 received 4000 gallons by tanker from the Cold Vacuum Drying

facility

EFFLUENT TREATMENT FACILITY (ETF)
•	 Evaporator and thin film dryer are operating. Main treatment train is in

standby for reverse osmosis membrane cleaning and maintenance outage

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)
•	 Receiving wastewater at about 9 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)
•	 TEDF continues in normal operations



III.	 Project Specific Issues
A. Delisting Petition

1.	 Jeannette Hyatt (FH) stated that a meeting to discuss options for a path
forward will be scheduled based on reaching agreement on identification
of key issues.

B. LERF Groundwater
1.	 Fred Jamison (Ecology) reported that the attorney is reviewing the set of

draft permit conditions.
C. PCB Path Forward

Jeannette Hyatt (FH) reported that she had a brief discussion with Dave
Bartus (EPA) on the status of the RBDA for LERF/ETF. EPA considers
the LERF/ETF overall RBDA as part of the tank waste system RBDA
because the evaporator is included in it, and until other issues with the
tank system RBDA get resolved, EPA is not ready to move forward with
liquids. Ms. Hyatt noted that approval is in place to send K-Basin liquid
to LERF/ETF and that there are other streams that would benefit from
sending their liquids to LERF/ETF without going through the evaporator..
Fred Jamison suggested extending an invitation to Dave Barms to attend
the LPCS PMM to discuss options for separating the LERF/ETF RBDA
from the tank waste system (action item).

D. Status of Permit Revisions
1.	 Ecology acknowledged receiving the draft package of quarterly permit

modifications.
E. 310/340 Status

1.	 Roger Szelmeczka stated that a response has not been received since the
NPDES permit was submitted to EPA. Mr. Szelmeczka reported that an
incident took place at the 340 facility last week and that Jeanne Wallace
(Ecology) was notified. There was an alarm in the vault sump by the tanks
and it was determined that there was some storm water intrusion into the
vault. Since the vault is a high rad/high contamination area there was no
way to immediately remove the liquid, estimated to be about one to two
gallons. A work package has been prepared and a job hazard analysis
(AJHA) meeting is scheduled for Monday, January 26, 2004 to review the
plan to set absorbent pads on the water.

Jeanne Wallace asked if any sampling will be done on the water or the
pads. Roger Szelmeczka responded that since there is no waste being
stored in the tanks, and it was obvious how the water had gotten into the
vault, that no sampling will be done. The water will be characterized for
waste disposal purposes using information from past sampling in the
room. Jeanne Wallace asked if the past sampling reflected a hazardous
constituent. Roger Szelmeczka indicated he would provide that
information to Ms. Wallace.



Jeanne Wallace asked if an occurrence report will be submitted, and Roger
Szehmeczka responded that no occurrence report was generated. Ms.
Wallace asked if she could attend the pre job meeting. Roger Szehneczka
indicated that he will notify her when the pre job meeting is scheduled,
which is a different meeting from the AJHA.

F.	 ST4502 Permit Status
Kathy Conaway (Ecology) stated that she has prepared a fact sheet in
response to the permit addendum and should be ready to send out next
week. She indicated she would need more information on the pretreatment
system.

IV. General Discussions
A.	 Status of Applicable Milestones

1.	 Kathy Conaway provided letters to RL and FH in response to the annual
groundwater report. The letter requests a meeting to discuss some items in
the report.

V. Status of Actions
A.	 709 - This action was discussed under project specific issues. Fred Jamison

suggested removing agenda item 313, since it is covered under this action, and the
parties agreed.

VI. New Action Items
A.	 Fred Jamison (Ecology) will invite Dave Bartus (EPA) to attend the next PMM to

discuss options to the RBDA for ETF.

VII. Next Project Managers Meeting
A.	 The next meeting was scheduled for February 26, 2004.



Environmental Request Information System
Status Task Report

Group by Facility
Filtered on: Status = Open; Category = PMM

Liquids Processing & Capsule Storage

OPEN TASKS
Task ID: 709	 Task Lead: Ecology,	 Continue to determine options for groundwater monitoring at
LERF.

Waste Management Project/Liquids Processing & Capsule Storage 	 POC: Szelmeczka, Roger

Category:	 PMM
Open Date: 11/3012000
Due Date:	 2/152001
Closed	 -

Description Continue to determine options for groundwater monitoring at LERF.

Date	 Status

1/22/2004	 Fred Jamison reported that the attorney is reviewing the set of draft permit conditions.
1214/2003	 Status is unchanged.
10/3012003 Ecology will provide an update at the next PMM.
10/22003	 Status is unchanged
8/2812003	 Currently at state AG office.
7/24/2003	 Currently at state AG office.
6119/2003	 No change in status.	 -
522/2003	 No change in status.
4/1/2003	 The conditions being prepared by Ecology will be forwarded following completion of legal review.
2/2712003	 No change.
.1130/2003	 Ecology is working on the draft permit conditions and conducting internal reviews.
111212002 RL submitted the supplemental information. Ecology has requested additional details.
10/172002 RL is reviewing the information to be provided to Ecology.
81222002	 The proposal was submitted. Ecology plans to respond by 8130.
7/2512002	 RL Will submit an alternative proposal by 8/1102.
6/27/2002	 RL will satisfy the commitments of the June 17 letter.
5/232002	 Kathy Conaway will set up a meeting with Dave Bartus (EPA) to re-establish the schedule
4/25/2002	 Kathy Conaway will provide a status on the proposal review.
21282002	 Waiting for resolution
2/24/2002	 Transmitted proposed plan — received partial rejection from Ecology.
1131/2002	 Discussions continued thru December and January and included development of alternative plans.
11/29/2001 Discussions continued through November.
9/27/2001	 The next workshop is scheduled for 1014.
8/30/2001	 The next workshop is scheduled for September 12 at Ecology.
6/282001	 Meetings are currently being held and action is ongoing.
5/32001	 Kevin Leary (RL) and Jamie Granger (FH) will set up a meeting date for developing a leachate monitoring

Sampling Analysis Plan (SAP) and will provide an agenda.
322/2001	 Letters regarding groundwater monitoring have been submitted to the administrative record.
2/22/2001	 FH completed the 2/15/01 deliverable.. Workshop scheduled for March 14, 2001.
125/2001	 FH received a letter from Ecology in regards to groundwater monitoring.
121282000. RL/FH owes Ecology a follow-on discussion of items. These need to come in as written proposals for

Ecology to respond to.
12/192000 Kathy Conaway reported that there were some discussions about LERF Groundwater during the McCoy

training held on December 7, 2000. A meeting/tour to discuss LERF Groundwater and view the facility will
occur on 12/21/00.



Environmental Request Information System
Status Task Report

Group by Facility
Filtered on: Status = Open; Category =. PMM

Task ID: 1009 Task Lead: Jamison, Fred 	 Invite Dave Bartus (EPA) to attend thePMMs to discuss options to
the

RBDA for ETF

Waste Management Project/Liquids Processing $ Capsule StoragePOC: Jamison, Fred

Category:	 - PMM
Open Date: 1/22/2004

Due Date:
Closes

Description Invite Dave Bartus (EPA) to attend the PMMs to discuss options to the RBDA for ETF.

Date Status

1122/2004 Task opened.



LIQUID PROCESSING AND CAPSULE STORAGE
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

January 22, 2004
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