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Richland Operations Office

P.O. Box 550
Richland, Washington 99352
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91-EAB-117

Mr. Paul T. Day
Hanford Project Manager A 1161h?
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5 0 722 2Z
Richland, Washington 99352

Mr. Timothy L. Nord I
Hanford Project Manager
State of Washington
Department of Ecology
Mail Stop PV-11e
Olympia, Washington 98504-8711

Dear Messrs. Day and Nord:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE
CHANGE REQUEST M-20-90-2

In a letter dated September 27, 1990, the U.S. Department of Energy, Richland
Operations Office (DQE-RL) notified the Washington State Department of Ecology
(Ecology) and the U.S. Environmental Protection Agency Region 10 (EPA), that
the 3718-F Alkali Metals Treatment Unit would be closed. This decision was
reached because upgrading the facility to meet standards necessary for
permitting was found to be less desirable than shipping the waste elsewhere.
Currently, the facility is idle and all waste has been removed. The non-
radioactive wastes were sent to Chemical Processors, Incorporated, an offsite
treatment, storage, and disposal facility located in Vancouver, Washington.
The radioactive wastes were sent to the 4843 Alkali Metal Storage Facility,
but will be moved to the Central Waste Complex once additional storage is
built. Since there are no documented reports of significant spills or
localized contamination, the closure plan will specify demolition of the
building and clean closure.

By recommending clean closure of the 3718-F Facility, Hanford Federal Facility
Agreement and Consent Order (Tni-Party Agreement) Milestone M-20-18
(completion of a Part B permit application) and the Milestone M-23-10
(completion of Interim Status Corrective Actions) are no longer applicable.
Instead, Tni-Party Agreement Change Control Form reflecting the proposal for a
closure plan and a submittal date for the closure plan is enclosed.
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Messrs. Day and Nord -2- Ju1 n

If you have any questions regarding this change request, please contact
Ms. S. L. Trine, OOE-RL, on (509) 376-6943.

Sincerely,

teven H. Wisness
ERD:SLT Hanford Project Manager

Enclosure:
Change Control Form M-20-90-2

T. B. Veneziano, WHC



Change Number FEDERAL FACILITY AGREEM ENT AND CONSENT ORDER Date

CHANGE CONTROL FORM
M-20-90-2 Do not use blue ink. Type. or print using black ink. April 29, 1991i

Originator Phone

A. R. Sherwood (509) 376-6391

Class of Change

CI - Signatories (Section 13.0) 19 iI - Project Manager C3IllI- Unit Manager

Change Ti tie

3718-F Alkali metal Treatment Facility Closure

Descri ption/Justi fi cation of Change

Reword Hanford Federal Facility Agreement and Consent Order (Tni-Party
Agreement) Milestone M-20-18 (completion of Part B permit application) to
read "submit 3718-F Closure Plan to Ecology and EPA" and establish a
submittal date of December 1991.

Delete Tni-Party Agreement Milestone M-23-10 (completion of Interim
Status Corrective Actions).

Since waste accumulated at the facility has been removed to a qualified
offsite treatment, storage, and disposal facility, the U.S. Department of
Energy-Richland operations office has decided not to reopen the
3718-F Facility. The changes mentioned above are requested as a result of
that decision.

impact of Change

No significant impact. These changes will reflect the outcome of the
Tni-Party Agreement Milestone M-23-09, Notification of Operation Status
of 3718-F.

iAffected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan,
Appendix D, Figure D-1 Work Schedule and Table D-3.

Approvals __Approved Disapproved 3718-F Closure start and
completion dates to be
determined in the closure plan.

DOE Date

EPA Date

Ecology Date

A-6000-376 !OS.89)



CORRESPONDENCE DISTRIBUTION COVERSHEET

Author Addressee Correspondence No.

S. H. Wisness, DOE-RL P. T. Day, EPA Incoming 9102472
T. L. Nord, Ecology

subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE CHANGE
REQUEST M-20-90-2

INTERNAL DISTRIBUTION
Approvat Date Nam Location W/att

Correspondence Control A3-01
R. J. Bliss 133-04
R. W. Bloom Nl-36

G. D. Carpenter B2-16
B. G. Erlandson 132-19
W. E. Hamilton L6-78
K. L. Hoewing B3-06
R. E. Lerch (Assignee) 132-35

R. D. Morrison B2-35
R. D. Pierce N3-13
L. W. Roberts T3-28
R. J. Roberts N3-13

A. R. Sherwood B2-19
T. B. Veneziano B2-35
EDMC H4-22
ARS/LB B2-19
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Distribution Coversheet


