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Change Title 

Status Change for the 222-S Laboratories Treatment Tanks and Storage Building, T-8 Tunnel Alcove from 
Storage to Closure in Appendix B 

Description/Justificatic:,n of Change 

This change control form changes the Planned Action status for the 222-S Laboratories Treatment Tanks 
and Storage Building, T-8 Tunnel Alcove from Storage to Closure in Appendix B. 

Impact of Change 

Appendix B will be updated to reflect the Planned Action change from Storage to Closure. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site 
internal planning management, and budget documents (e.g., USDOE and USDOE contractor Baseline 
Change Control documents, Project Management Plans). 
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Authorized Changes 

Modifications to the HFFACO, Appendix Bare displayed by using double underline to indicate added text and strikeout to indicate 
deleted text. 

Appendix B 

Listing of Treatment, Storage, and Disposal Groups/Units 

Group 
Number 

Treatment, Storage, and Disposal 

Group/Units 

TS-2-1 222-S Laboratories Treatment Tanks and Storage Building 

222-S Dangerous and Mixed Waste Storage Area 
(DMWSA) 

222-S Room 2-B Northern Portion 

222-S Room 4-E 
219-S Waste Handling Facility 
Tank 101, 102, 104 

Tank 103 (inactive) 
T-8 Tunnel Alcove 

Operable Unit (if appllcable) Closure* 

X 

Planned Action 

Operating Permit 

Storage 

Storage 

Storage 
Storage/freatment 

Stomge 


