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Mr . Douglas R. Sherwood 
Hanford Project Manager 

Department of Energy 
Rich land Operations Office 

P.O. Box 550 

Richland, Washington 99352 

FEB 1 0 1995 

U.S. Environmental Protection Agency 
712 Swift Boulevard, Suite 5 
Richland, Washington 99352 

Mr. Roger Stanley 
Tri-Party Agreement Imple-mentation 
State of Washington 
Department of Ecology 
P. 0. Box 47600 
Olympia , Washington 98504-7600 

Dear Messrs . Sherwood and Stanley: . 
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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL 

FORM M-43-95-01 

Enclosed for your consideration is Hanford Federal Facility Agreement and 

Consent Order Change Control Form M-43 - 95-01 . This requests a change to the 

M-43 milestone series relating to Project W-314, Tank Farm Restoration and 

Safe Operations (TFRSO). The change request reflects the current status of 

the project, including the delay in receipt of Key Decision O from the 

U.S. Department of Energy (DOE) Headquarters, as well as changes in the 

strategy and approach for executing the project since the original milestones 

were negotiated. 

DOE, Richland Operations Off i ce (RL) has previously notified the State of 

Wa shington, Department of Ecology and U.S. Environmental Protection Agency 

that Interim Milestones M-43-02A and M~43-04A, due May 1995, as well as target 

dates M-43 - 02- T06 and M- 43 -04-T05, due June 1995 , would be missed (Ref. 

Letter, Holt to Sherwood and Stanley, October 20, 1994 . ) The enclosed change 

request i s being provided in advance of the due date for these milestones so 

that timely discussion and resolution of the needed changes may occur . 
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RL welcomes further discussion on this change request at your earliest 
convenience. Please call me, or Mr. M. L. Ramsay of the Tank Waste Projects 
Division on (509)376-7924 if you have any questions. 

TWP:MLR 

Enclosure 

cc : N. T. Hepner, Ecology 
S. E. McKinney, Ecology 
T. Michelena, Ecology 
0. Faulk, EPA 
J. 0. Thomson, WHC 
L. D. Arnold, WHC 
W. W. Rutherford, WHC 

Sincerely, 

J~.~~ess 
Hanford Project Manager 


