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DMC
HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT O™ "ER (TRI-PAR Y
AGREEMENT) CHANGE REQUEST M-16-01-01, ESTABLISH INTERIM REMEDIAL
ACTION MILESTONES FOR THE 100-IU-6 OPERATIONAL UNIT (OU)

ar Mr. Sherwood:

The enclosed proposed Tri-Party Agreement Change Request, M-16-01-01, is submitted for

U.S. Environmental Protection Agency (EPA) approval. This change request establishes new S442D
interim milestones to complete remediation of the JA Jones | and 600-23 wastes sites within the

100-IU-6 OU. These milestones will measure project performance and progress towards

completion of the interim remedial action for these waste sites. The enclosed key assumptions

and the proposed change request have been discussed with Larry Gadbois of EPA. The change

package reflects the agreement reached in those discussions.

If you should have any questions, please contact me, or you may contact Jon Yerxa on
(509) 376-9628 or Glenn Goldberg on (509) 376-9552.

Cliffgnd E. Clark, Acting Program Manager

ERD:GIG Office’of Regulatory Liaison
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