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Tri-Party Agreement 

EXTENSION AT THE l TERAGE Y MA AGEMENT l TEGRATlO TEAM (!AMIT) 
LEVEL FOR THE HANFORD FEDERAL FA lLITY AGREEME TA D CO SE T ORDER 
(TRI-PARTY AGREEMENT) DJSP TE REGARDING DISAPPROVAL OF CHA GE 
CONTROL FORM M-16-15-0 

Th U.S. Depaitment of Energy, Richland Operation Offi e (RL) initiated the Tri-Party 
Agreement di pute re olution proce with the .. En ironmental Protecti n Agency (EPA) 
in RL letter 16-AMRP-0060 "lnitiation of Di pute Re olution Regarding Disappro al of 
Hanford Federal Facility Agreement and Con ent Order (Tri-Party Agreement) hange 

ontrol Fom1 M-16-15-08 .. dated December 21 , 2015 . hange ontr I f 01111 M-16-15-08 
reque ted a modification to Mile tone M-0 I 6-149 for th 600-349 Gable Mountain waste site. 

ub equently, th dispute wa le ated to the IAMlT le el , and the tatement of Di pute wa 
transmitted to EPA in RL letter l 6-AMRP-0084 on the mutually agreed upon date of January 
21 , 2016. 

RL and EPA wi h to continue di cus ion on thi matt rand to addre this di pute at the 
!AMIT I I. her fore according to Arti le XVl , Re olution of Di pute , RL and EPA 
hereby agree to extend the period of dispute resolution at the !AM IT level until 

3/ 1'efl &z 

~~ 
As istant Manager for the River and Plateau 
U.S. Department of Energy 
Rich land Operations Office 

cc: 
J. V . Borghe e, HPR 

. J. Guzzetti , EPA 
J. A. Hedge , Ecology 
T. Q. Howell , HPRC 
J. L. Lerch W H 

. M. Menard, Ecology 

. P. oonan , MSA 

Dennis Faulk, 
Program Manager 
U.S. Environmental Protection Agency 
Hanford Project Office 

R. E. Piippo M A 
J . Price, Ecology 
M. J . Turner, M A 
Admini stratiH: Record (M-016-149, 100-

lU-2/6) 
Environmental Po1tal 
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