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December 10, 1990

Mr. Steven H. Wisness
Hanford Project Manager
U.S. Department of Energy
P.0. Box 550

Richland, Washington 99352

Re: Due Date Change Request for the Revision of the 304 Concretion
Facility and the 303-K Radioactive Mixed Waste Storage Facilicy
Closure Plans

Dear Mr. Wisness:

1 have received your letter requesting a change of the January 8, 1991, due date
for the submittal of the revised 304 Concretion Facility and the 303-K
Radioactive Mixed Waste Storage Facility Closure Plans. Ecology will allow a
ninety day extension for submittal of these revisions to April 8, 1991. Ecology
will also require proposed text (as requested in the Notices of Deficiency dated
November 6, 1990) to be submitted for Ecology’'s review on or before January 30,
1991. L

An open-ended due date for submicttal of these documents may lead to unnecessary
delays resolving issues and producing the documents. It is anticipated that by
working closely together during the process of revising these closure plans that
unnecessary document revision and duplication will be prevented.

If you have any questions, please contact Ms. M. E. Lerchen at (206) 438-3089,

Timothy L. Nord
Hanford Project Manager

cc: D. Duncan - EPA, Seattle
F. Ruck - WHC, Richland
T. Veneziano - AR
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