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MEETING MINUTES

Meeting: Environmental Restoration Disposal Facility, Regulatory Interface

Date:	 February 15, 1994

Time:	 1:00 pm to 3:00 pm

Location: Vitro Building, Room 206

Attendees: See Attached /	 s'
.,y Action Items: See Attached
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?x Specific Issues Discussed at Meeting: o

Public Involvement

No significant issues were identified at the February 1, 1994, Seattle Public
Scoping meeting. The regulators requested copies of meeting transcripts and
public comment letters; these are to be placed in the administrative record.
The issue of who coordinates public comment response was raised. The DOE was
identified as the responsible agency. Comment response format was identified
as a generic letter with an attachment addressing specific comments. It was
noted that during the TPA Annual and Quarterly meetings, it would be
appropriate to have a DOE, EPA, or Ecology representative present to address
comments.

An objective siting analysis of the 200 BC Control Area, conducted by
Montgomery Watson, will address specific public concerns regarding siting of
the ERDF. The study will address siting criteria, schedule impacts and
additional costs incurred from moving the site. The suggestion was made to
construct the initial facility at the current site and use the 200 BC Control
Area as an expansion area. The regulators agreed that several configurations
should be considered for ERDF. Discussion of these options will follow
completion of the study, and would include:

200 BC Control Area as a site.
200 BC Control Area as primary site with expansion into Site 3.

-	 Site 3 as primary site with expansion into 200 BC Control Area.

The DOE is beginning to talk with the Indian Nations as part of Government to
Government meetings. The DOE will invite the regulators to these meetings.
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Future public involvement activities will be discussed at the next regulatory
interface meeting. Discussion will include specific activities and
responsibilities which are required for the process.

Engineering Studies

Ecology requested that engineering studies included as Conceptual Design
Report (CDR) appendices be provided for review at the earliest possible date.
The regulators asked to be included in the review process from the start. The
DOE indicated that the understanding was that concurrent review would happen
with all documents, not just engineering documents. The DOE agreed to
transmit all documents to the regulators for concurrent review. George Evans,
Westinghouse Hanford Company, asked if this included the regulatory package.
The DOE concurred.

Schedule Review

CZa Regarding the CDR, the regulators will have three weeks for review and
- --	 comment.	 Ccmment resolution will be completed by April 	 15,	 1994.	 The EPA

u t requested, due to schedule constraints, that a team be assembled to assist
with ROD preparation.

Concurrent review will be used for all documents. 	 By doing so. the regulators
will be allowed six weeks to review the regulatory package.

Toxic Substance Control Act

Waste to be disposed in the ERDF may contain some Toxic Substances Control Act
(TSCA) regulated PCBs.	 TSCA regulated substance must be disposed of in an EPA

------ --- -approved chemical-waste landfiii.	 The EPA responded that, if fulfillment of
substantive TSCA requirements can be demonstrated at the ERDF, the DOE should
not have to fulfill procedural requirements for obtaining a chemical waste
landfill approval. The EPA committed to investigate DOE disposal of TSCA
regulated PCBs in the ERDF.

Development -of -the Waste Acceptance Criteria

Preliminary Waste Acceptance Criteria (WAC) are included in the CDR. In order
to coordinate WAC development, a meeting will be scheduled with the unit
managers to discuss WAC development. The DOE agreed to schedule a meeting and
provide ERDF WAC information to the unit managers. The EPA concerns at this
time include moisture content, waste segregation, waste form and
documentation.



Action Items

1. Action: Transmit copies of transcripts from public scoping
meetings and comment letters to EPA, Ecology and
Administrative Record as appropriate.

Responsibility: Bryan Foley
Due Date: February 25,	 1994

2. Action: Compose generic public comment response letter.
Responsibility: Bryan Foley
Due Date: February 25,	 1994

3. Action: Transmit copies of engineering studies to EPA and
Ecology.

a_. Responsibility: Bryan Foley
Due Date: February 25,	 1994

4. Action: Distribute draft schedule for review.
Responsibility: Danielle Gilkeson
Due Date: February 25,	 1994

5. Action: Formulate ROD development team.
KeSE)U fI51D111Ly: Ory dO FUIC,r

Due Date: March 1,	 1994

6. Action: Provide feedback from EPA on:
a.	 information required to determine if TSCA

regulated PCBs can be disposed at the ERDF.
b.	 what procedural requirements must be fulfilled

to dispose of TSCA regulated PCBs at the ERDF.
Responsibility: Pam Innis
Due Date: March 1,	 1994

7. Action: Meet with the Corps of Engineers and appropriate
organizations, to coordinate waste acceptance
criteria.

Responsibility: MA Casbon
Due Date: February 23,	 1994

Agenda Items

1.	 Public Involvement - Discussion of activities needed, who is involved,
and deliverables.
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Attendees

B Broomfield WHC 509-372-9733
MA Casbon WHC 509-372-2145
RB Christian AT Kearney 509-375-5667
M Collins RL 509-376-6536

-- L rnnenrf	 --- -	 - -- -- -	 MAC:ir:	 -- --- - _509-946-3694
AK Crowell RL 509-372-2346

G Cummins WHC 509-372-2484
VR Dronen WHC 509-376-0248
JH Dunkirk WHC 509-372-2330
GC Evans - WHC 509-376-8939
BL Foley RL 509-376-7087
DE Gilkeson WHC 509-372-0898
N Hepner Ecology-Kennewick 509-736-3048
PS Innis EPA 509-376-4919
RN Krekel DOE 509-376-4264
FV Roeck WHC 509-376-8819
LE Thiede WHC 509-376-1065



[18] From: Vernon R (Vern) Dronen at -WHC85 3/1/94 7:44AM (14658 bytes: 16 ln, 1
fl)

To: Denise F Trenidad at -WHC181
Subject: ERDF REGULATORY INTERFACE MEETING
----------------------------------- Forwarded ----------------------------------
From: Danielle E Gilkeson at -WHC85 2/28/94 3:03PM (14381 bytes: 16 ln, 1 fl)
To: Michael S Collins at -DOE1, James (Jim) Consort at -MTC4, Allison K Crowell

at -DOE15, Vernon R (Vern) Dronen, Jean H Dunkirk at -WHC52, George C Evans at
-WHC304, Bryan L Foley at -DOE19, Pamela S Innis at -TPA1, Randall N Krekel at
-DOE13, William E Lum at -DOE HANFORD 1, Frederick V Roeck at -WHC300,
Lois-E Thisde at--WHC5,-Regan S-Weeks at WHC304, Barbara -J -Broomfield at
-WHC212, Gloria D Cummins at -WHC301, Michael A (Mike) Casbon,
^Wash St Dept of Ecology at -DOE HANFORD 1

Subject: ERDF REGULATORY INTERFACE MEETING
------------------------------- Message Contents -------------------------------

Text item 1:

Attached are the final minutes for the February 15, 1994

	

r2=	 ERDF Regulatory Interface Meeting. Actions which were

	

`•	 assigned in the meeting are listed on page 3, complete with
assignment of responsibility.

The next interface meeting is tentatively scheduled for
Tuesday, March 8, from 9am - 12noon. If you have items for
the- agenda,__please_ send them_ t^o me on- cc: mail by close of
bujiness on Thursday, March 3.

Thanks,

Danielle
372-0898

RECEIVED

FEB 2 8 1994

ERDF DMC
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