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Originator Phone
M. J. Furman 376-7062

Class of Change
[1 1 - Signatories [X] Il - Project Manager [1 Il - Unit Manager

Change Title

Establish New Interim Milestone, M-20-51, for Submittal of T Plant Complex Part
B Permit Application

Description/Justification of Change

Establish a Tri-Party Agreement Milestone M-20-51 to read "Submit
T Plant Complex Part B Permit Application to Ecology and the EPA,"
December 31, 1995.

JUSTIFICATION: Page 2

Impact of Change

This change reflects the commitment to obtain a Part B permit application for
the T Plant Complex.

Affected Docuﬁents

Hanford Federal Facility Agreement and Consent Order Action Plan-Appendix D,
Table D-3 and Figure D-1.
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