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Transfer the 618-5 Bur i al Ground f rom the 300-i F- l Operable Un it t o the 300-FF-2 
Operable Unit 

Descr i ption / J us t i f i cat ion of Change 

The change transfers the 618-5 Burial Ground from the 300-FF-l Operable Unit to the 
300-FF-2 Operable Unit. 618-5 Burial Ground is current ly a waste management unit 
within the 300-FF-l Operable Unit. It has been carried t hrough the RI / FS process up t o 
and including the preparation o f the 300-FF- l and 300-?F-5 Proposed Pl an. During 
development of the proposed plan, i t became clear that t h is change i s warranted. The 
current risk estimate for exposure t o soils and debris at the 518 -5 Burial Ground under 
an industrial scenario indicate t hat an act i on may not be necessary . However, because 
of the uncertainty in the current data and the risk estimate, the Tri-Parties agreed 
and stated in the proposed plan that the 618-5 Burial Ground will be further .evaluated 
as part of the 300-FF-2 Operable Unit, which contains the rest o f the burial grounds 
for the 300 Area. The proposed plan also states that excavation of the Burial Ground 
will provide information to help develop remedial decisions on other burial grounds. 

!mpac c of Change 

No TPA milestones are affected by this change. The 618-5 Burial Ground will be 
revaluated on the time schedule of the 300-FF-2 Operable Unit. This change will 
require a change in Appendix C of the Tri-Party Agreement. 
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Hanford Federal Faci l itv Aareement and Consent Order, Aoooendix C. 
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