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This engineering evaluation/cost analysis (EE/CA) has been prepared for public and 

Tribal comment and evaluates the implementation of a non-time-critical removal 

action (NTCRA) for the extraction and treatment of groundwater in the 200-BP-5 

Operable Unit (OU) in the 200 East Area of the Hanford Site (Figure ES-I) in Richland, 

Washington. The extracted groundwater will be from contaminant plumes in the vicinity 

of the B Complex Area containing elevated levels of technetium-99, uranium, and nitrate 

(Figure ES-2). An aquifer test to evaluate hydraulic properties of the unconfined aquifer 

in the vicinity of these plumes is planned to be conducted in 2015 and 2016. This EE/CA 

will utilize the information from the aquifer test to design and implement a groundwater 

extraction and treatment system for the B Complex Area. Groundwater extraction and 

treatment will be implemented as an NTCRA. The information in this EE/CA and results 

from the implementation of the selected removal action will also be used to support the 

200-BP-5 OU remedial investigation (RI)/feasibility study (FS) process. 

This EE/CA identifies the scope of work for the NTCRA and proposed alternatives and 

analyzes alternatives for effectiveness, implementability, and cost. The U.S. Department 

of Energy (DOE), U.S. Environmental Protection Agency (EPA), and Washington State 

Department of Ecology (Ecology) (also referred to collectively as the Tri-Parties) will use 

this EE/CA as the basis for determining the best method for control of contaminants in 

the groundwater to minimize potential risks to human health and the environment (HHE). 

This EE/CA was prepared in accordance with the Comprehensive Environmental 

Response, Compensation, and Liability Act of 19801 (CERCLA). 

1 Comprehensive Environmental Response, Compensation, and Liability Act of 1980, 42 USC 9601, et seq . Pub. L. 
107-377, December 31, 2002. Available at: http://epw.senate.gov/cercla.pdf. 
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Figure ES-1 . Location of the B Complex Area within the 200-BP-5 Groundwater OU 
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The removal action is consistent with the remedial action objectives (RAOs) of previous 

records of decision (RODs) and supports the overall cleanup objectives through the 

Tri-Party Agreement (Ecology et al., 1989a, Hanford Federal Facility Agreement and 

Consent Order2-) , as revised. This NTCRA is described herein for the 200-BP-5 

Groundwater OU. Although access to the 200-BP-5 OU groundwater on the Hanford Site 

is controlled, contaminant levels currently exceed federal and state drinking water 

standards, have increasing trends, and have potential for further adverse effects on 

groundwater at the Hanford Site. 

This EE/CA evaluates two alternatives for the groundwater plumes in the 

B Complex Area. 

• Alternative 1: No Action 

• Alternative 2: Pump contaminated groundwater from existing extraction well(s) in 

the vicinity of the B-BX-BY Tank Farrn, and treat extracted water at the 200 West 

Pump and Treat Facility (200 West P&T) as an NTCRA (Figure ES-3) 

Alternative 1, the No Action alternative, provides a baseline for comparing the other 

alternative. Under Alternative 1, it is assumed that no active measures are applied to the 

groundwater contaminant plumes, and that any action is deferred until completion of the 

200-BP-5 RI/FS and proposed plan (PP). 

Alternative 2 (pump contaminated groundwater from existing extraction well[s] in the 

vicinity of the B Complex Area and treat extracted water at 200 West P&T) implements 

an NTCRA for the groundwater plume near the B-BX-BY Tank Farm with multiple 

contaminants and the objective of mass removal and plume containment. This action will 

follow completion of aquifer testing conducted under the treatability test plan (TIP) for 

the 200-BP-5 OU (DOE/RL-2010-743) . Measurements from the treatability test will be 

used to establish the long-term sustainable extraction rate. The NTCRA will utilize the 

same extraction well and pipeline system. 

2 Ecology, EPA, and DOE, 1989a, Hanford Federal Facility Agreement and Consent Order, 2 vols., as amended, 
Washington State Department of Ecology, U.S. Environmental Protection Agency, and U.S. Department of Energy, 
Olympia, Washington . Available at: http://www.hanford.gov/?page=81 . 
3 DOE/RL-2010-74, 2011 , Treatability Test Plan for the 200-BP-5 Groundwater Operable Unit, Rev. 1, 
U.S. Department of Energy, Richland Operations Office, Richland , Washington. Available at: 
http ://pdw. hanford .gov/arpi r/i ndex. cfm/viewDoc?accession=0093994 . 
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Alternative 2 will utilize the 200 West P&T for treatment of the extracted groundwater. 

The estimated flow rates of extracted groundwater are 75 to 150 gallons per minute. 

These flow rates and observed contaminant concentrations are within the design capacity 

for the 200 West P&T. The extracted groundwater will be transferred to the 

200 West P&T by pipeline. This action will utilize the existing well and pipeline installed 

for the TTP. The capability of the 200 West P&T to treat and inject water is evaluated in 

Chapter 11. 

These alternatives were evaluated in terms of effectiveness, implementability, and cost. 

Alternative 1 (the No Action alternative) would not eliminate, reduce, or control risks to 

HHE. Under Alternative 1, it is assumed that no active measures are applied to the 

groundwater plume and that any action is deferred until completion of the 200-BP-5 

RI/FS and proposed plan. 

Alternative 2, the recommended alternative, will meet applicable or relevant and 

appropriate requirements (ARARs) and is implementable. The implementation of 

Alternative 2, although higher in cost than Alternative 1 (No Action), will be efficient 

and cost effective by using existing infrastructure and treatment facilities. Alternative 2 

will not require construction and operation of a stand-alone treatment facility in the 

200 East Area. The proposed action is protective of HHE by removing mass and 

radioactivity from groundwater and preventing further migration of contaminants. This 

action will be implemented once aquifer testing under the TTP is completed. The 

extracted groundwater will be conveyed to 200 West P&T for treatment via the pipeline 

system installed for the TTP. Extraction and treatment of groundwater under this 

proposed removal action is consistent with and would not impede planned or existing 

remedial actions on the Central Plateau. Prevention of plume migration and achievement 

of cleanup levels will be evaluated in the 200-BP-5 FS and PP. 

The extraction well is located on the west side of the BY Tank Farm (Figure ES-2). 

Two new groundwater wells were drilled and constructed for use during the 200-BP-5 

OU treatability test and will be used for the NTCRA. Well 299-£33-268 will be used for 

pumping groundwater from the aquifer. Well 299-E33-267 is located close to the 

extraction well and will be used to monitor changes in groundwater elevation in response 

to pumping. 
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The detailed design of the extraction system and pipeline has been approved by DOE and 

Ecology, the lead regulatory agency. The well pump size and the pipeline system 

requirements have been developed for the extraction well to the 200 West P&T 

(Figure ES-4). 
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2 This engineering evaluation/cost analysis (EE/CA) has been prepared in accordance with 
3 40 CFR 300.4 l 5(b )( 4)(i), "National Oil and Hazardous Substances Pollution Contingency Plan," 
4 hereinafter called the National Contingency Plan (NCP), "Removal Action," to assist the U.S. Department 
5 of Energy (DOE) in initiating a non-time-critical removal action (NTCRA) for remediation of 
6 contaminated groundwater in the 200-BP-5 Operable Unit (OU) located at Hanford Site in Richland, 
7 Washington (Figure 1). 

8 This EE/CA has been prepared for public and Tribal comment and evaluates the implementation of an 
9 NTCRA for the extraction and treatment of contaminated groundwater in the 200-BP-5 OU. 

IO The extracted groundwater will be from contaminant plumes in the vicinity of the B-BX-BY Tank Farms 
11 containing elevated levels of technetium-99, uranium, and nitrate (Figure 2). An aquifer test is planned to 
12 be conducted on this plume in late 2015 and early 2016 as a treatability test (DOE/RL-2010-74, 
13 Treatability Test Plan for the 200-BP-5 Groundwater Operable Unit) to assess the pumping rate that can 
14 be sustained in the unconfined aquifer. This EE/CA will utilize the information from the aquifer test to 
15 design and implement groundwater extraction for the 200-BP-5 OU, which will be implemented as an 
16 NTCRA. Information in this EE/CA and results from implementing the selected removal action also will 
17 be used to support the 200-BP-5 OU remedial investigation (RI)/feasibility study (FS) process. 

18 1.1 Purpose and Scope 

19 This EE/CA identifies the scope of work for the NTCRA and proposed alternatives and analyzes the 
20 alternatives for effectiveness, implementability, and cost. DOE, U.S. Environmental Protection Agency 
21 (EPA), and Washington State Department of Ecology (Ecology) (also referred to collectively as the 
22 Tri-Parties) will use this EE/CA as the basis for determining the best method for control of contaminants 
23 in the groundwater to minimize potential risks to human health and the environment (HHE). This EE/CA 
24 was prepared in accordance with the Comprehensive Environmental Response, Compensation, and 
25 Liability Act of 1980 (CERCLA). 

26 The removal action is consistent with the remedial action objectives (RAOs) of previous records of 
27 decision (RODs) and supports the overall cleanup objectives through the Tri-Party Agreement (TP A), as 
28 revised (Ecology et al. , 1989a, Hanford Federal Facility Agreement and Consent Order). This NTCRA is 
29 described herein for the 200-BP-5 Groundwater OU. Although access to groundwater on the Hanford Site 
30 is controlled, contaminant levels near the B Complex Area currently exceed federal and state drinking 
31 water standards, have increasing trends, and have the potential for further adverse effects on groundwater 
32 at the Hanford Site. 

33 2 Regulatory Overview 

34 The President of the United States is given authority by Section 104, "Response Authorities," of 
35 CERCLA, when there is a threat to public health or welfare of the United States or to the environment, to 
36 · take any appropriate removal action to abate, prevent, minimize, stabilize, mitigate, or eliminate the . 
37 release or threat ofrelease of contaminants into the environment. This authority is delegated to DOE, as 
38 the CERCLA lead agency, through Executive Order 12580, Superfund Implementation. Expedited 
39 response actions are addressed by the TPA Action Plan (Ecology et al. , 1989b, Hanford Federal Facility 
40 Agreement and Consent Order Action Plan) , Section 7.2.4, which cites and is consistent with 
41 Executive Order 12580. 
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2 Figure 2. Location of the Extraction Well and Associated Groundwater Monitoring Wells for the Removal 
3 Action near WMA B-BX-BY 

4 This EE/CA was prepared in accordance with CERCLA and 40 CFR 300.415 to evaluate alternative 
5 remediation actions for the groundwater. After the public has had an opportunity to comment on the 
6 alternatives and the recommended approach presented in this document, the agencies will review those 
7 comments. After public comments are considered, DOE will issue an Action Memorandum to select and 
8 authorize the removal action. 

9 The 200 Area is listed on the NCP (40 CFR 300), Appendix B, "National Priorities List" (NPL); 
10 consequently, the 200-BP-5 OU is subject to cleanup action under CERCLA. Cleanup activities are 
11 performed in accordance with the NCP (40 CFR 300) and TPA (Ecology et al. 1989a). Appendix C of the 
12 TPA Action Plan (Ecology et al. , 1989b) identifies the 200-BP-5 OU as potentially needing remedial 
13 action. The actions being proposed in this EE/CA for groundwater will, to the extent practicable, contribute 
14 to the efficient performance of any anticipated long-term remedial action as required by the NCP 
15 (40 CFR 300.415(d)) . 

3 
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2 Development of this EE/CA satisfies environmental review requirements and provides for stakeholder 
3 involvement while providing a framework for alternative selection. The approach also establishes a record 
4 for documentation of the removal action, which will be referenced in the TPA (Ecology et al. 1989a) 
5 Administrative Record (AR) for the 200-BP-5 OU. Public involvement activities conducted pursuant to 
6 this EE/CA will be perfonned according to DOE et al. , 2012 (Hanford Federal Facility Agreement and 
7 Consent Order Hariford Public Involvement Plan) , public participation requirements established in 
8 40 CFR 300.415(n) ("Community Relations in Removal Actions"), and applicable DOE policies. 
9 The EE/CA will undergo a 30-day public comment period. As the agency implementing this action, DOE 

10 will consider comments received from the public and confer with EPA and Ecology on issuance of the 
11 Action Memorandum. The Action Memorandum will identify the selected alternative, whether the one 
12 recommended or the other alternative, for remediation of groundwater in the 200-BP-5 OU. 

13 3 Site Characterization 

14 This chapter provides information pertaining to the 200-BP-5 OU. It describes the background of the 
15 200-BP-5 OU as well as known and potential groundwater contamination. 

16 3.1 Site Description and Background 

17 The Hanford Site encompasses approximately 1,517 km2 (586 mi2) in southeastern Washington State. 
18 The area is located just north of the confluence of the Columbia, Yakima, and Snake Rivers. Figure 1 
19 shows the location of the Hanford Site in Washington State. The Hanford Site was selected for plutonium 
20 production in 1942 as part of the Manhattan Project, primarily because of the availability of water from 
21 the Columbia River and access to power from the Bonneville and Grand Coulee Dams. The remote 
22 location and weather conditions of the area, which allowed for nearly year-round construction, also 
23 contributed to the selection. Between 1943 and 1964, nine plutonium production reactors were built along 
24 the Columbia River in six areas: 100-BC (two reactors), 100-K (two reactors) , 100-N, 100-D 
25 (two reactors), 100-H, and 100-F. 

26 In 1989, EPA placed the 100, 200,300, and 1100 Areas of the Hanford Site on the NPL (40 CFR 300, 
27 Appendix B), pursuant to CERCLA. The 200 Area NPL (40 CFR 300, Appendix B) site contains the 
28 200 East and 200 West Areas, which include waste management facilities and inactive irradiated 
29 fuel-reprocessing facilities , and the 200 North Area formerly was used for interim storage and staging of 
30 irradiated fuel. The 200 Area was the center of activity for processing plutonium at the Hanford Site 
31 starting in the mid-1940s. Five general plant process groupings exist in the 200 Area, including fuel 
32 processing, plutonium isolation, uranium recovery, cesium/strontium recovery, and waste 
33 storage/treatment. The main process separation facilities overlying the OU were B Plant and Semiworks. 
34 Liquid wastes are considered the most significant type of discharge to the environment in terms of volume 
35 and numbers of constituents. Detailed information on the historical operations and waste generation 
36 mechanisms is provided in DOE/RL-2001-54, Central Plateau Ecological Evaluation. 

37 The 200-BP-5 Groundwater OU extends from the 200 East Area northwest to the Columbia River and to 
38 the eastern flank of Gable Mountain (Figure 1). The 200-BP-5 OU addresses groundwater and the 
39 associated contaminant plumes beneath the northern half of the 200 East Area and adjacent portions of the 
40 surrounding 600 Area. This includes associated cribs, trenches, and unplanned releases (UPRs), which are 
41 identified as sources of contamination associated with groundwater within the 200-BP-5 OU. 

42 DOE conducts groundwater monitoring in the 200-BP-5 OU under CERCLA. DOE also monitors six 
43 Resource Conservation and Recovery Act of 1976 treatment, storage, and disposal (TSD) unit sites within 

4 
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the OU: Waste Management Area (WMA) B-BX-BY, WMA C, 216-B-63 Trench, Low-Level Waste 
2 Management Area (LLWMA)-1, LLWMA-2, and the Liquid Effluent Retention Facility. A third 
3 requirement for groundwater monitoring at 200-BP-5 OU is Atomic Energy Act of 1954 monitoring 
4 associated with the active burial grounds (e.g., LLWMA-1 and LLWMA-2). In the vicinity of the 
5 B Complex Area, groundwater occurs as an unconfined aquifer and as a semiconfined to confined aquifer 
6 beneath the Ringold Formation lower mud unit and between basalt flows, respectively. The unconfined 
7 aquifer is the primary aquifer impacted by past waste disposal operations and is the focus of this EE/CA. 
8 The 200-BP-5 Groundwater OU includes groundwater beneath and in the vicinity of the B-BX-BY Tank 
9 Farm Area (referred to in this document as the B Complex Area). Nitrate, technetium-99, and uranium are 

10 the primary groundwater contaminants of interest near the B Complex Area. Other contaminants 
11 (iodine-129, cyanide, tritium, strontium-90, cesium-137, and plutonium-239/240) are also present in 
12 groundwater, but to a more limited extent, and are routinely monitored in selected wells. This NTCRA 
13 focuses on the uranium, technetium-99, and nitrate groundwater plumes near the B Complex Area. These 
14 contaminants and other co-contaminants extracted as part of this NTCRA will also be treated at the 200 
15 West Pump and Treat Facility (200 West P&T). Figure 3 shows the groundwater sampling locations for 
16 the 200-BP-5 OU. 

17 3.2 Previous Investigations and Removal Actions 

18 A draft RI report (DOE/RL-2009-127, Remedial Investigation Report/or the 200-BP-5 Groundwater 
19 Operable Unit) is currently being prepared to document completion of RI activities for the OU, assess 
20 contaminant fate and transport, and evaluate potential risks to HHE. The RI activities described in 
21 DOE/RL-2007-18, Remedial Investigation/Feasibility Study Work Planfor the 200-BP-5 Groundwater 
22 Operable Unit, included drilling and construction of new wells, soil sampling, groundwater sampling 
23 during drilling of new wells (including seven wells near the B Complex Area), hydrologic testing, 
24 geophysical investigations, and groundwater monitoring of existing and new wells. 

25 Perched water (saturated soils above the groundwater table), contaminated primarily with uranium, 
26 nitrate, and technetium-99, occurs beneath the B Complex Area in a sand lens at approximately 67 m 
27 (220 ft) below ground surface, and approximately 4.6 m (15 ft) above the unconfined aquifer. The lateral 
28 and vertical extent of the perched water is limited, and an underlying silt layer forms a natural barrier that 
29 slows contaminant migration from the perched water within the sand lens to the 200-BP-5 OU 
30 (DOE/RL-2014-34, Action Memorandum for 200-DV-1 Operable Unit Perched Water Pumping/Pore 
31 Water Extraction). Extraction of groundwater from Well 299-E33-344, using gravity to drain 
32 contaminated water into the well from the perched zone, was initiated in 2011. Approximately 3 .2 x 10-2 

33 Ci oftechnetium-99, 56 kg of uranium, and 523 kg of nitrate have been removed within this horizon as of 
34 March 20 15. 

35 Routine groundwater monitoring of the 200-BP-OU is performed per DOE/RL-2001-49, Groundwater 
36 Sampling and Analysis Planfor the 200-BP-5 Operable Unit, and associated TPA-CN-578, Tri-Party 
37 Agreement Change Notice Form: Groundwater Sampling and Analysis Plan for the 200-BP-5 Operable 
38 Unit, DOEIRL-2001-49 Rev. 1. Groundwater monitoring is evaluated on an annual basis and reported in 
39 annual reports (e.g., DOE/RL-20 14-32, Hanford Site Groundwater Monitoring Report for 2013). 

40 3.3 Source, Nature, and Extent of Contamination 

41 The following subsections discuss the source, nature, and extent of groundwater contamination associated 
42 with areas within the B Complex Area (Figure 4) for primary contaminants of interest technetium-99, 
43 uranium, and nitrate. 
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Figure 4. Map of the B Complex Area 

3.3.1 B Complex Area Technetium-99 
6 Within the B Complex Area, identified sources oftechnetium-99 groundwater impacts include BY Cribs, 
7 216-B-?A&B Cribs, 216-B-8 Crib, 241-BX-102 UPR, and the B Tank Farm. 
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1 3.3.1.1 BY Cribs 
2 Technetium-99 in 200-BP-5 OU groundwater is primarily from disposal ofliquid waste associated with 
3 the BY Cribs, which received between approximately 14 and 25 .5 Ci oftechnetium-99 (Appendix C of 
4 RPP-26744, Hanford Soil Inventory Model, Rev. 1) . Groundwater concentrations of technetium-99 
5 increased between the mid- l 990s and 2009. During this time, plumes primarily migrated north and 
6 northwest of this site consistent with the groundwater flow direction. Since 2009, concentrations have 
7 declined up to 17,000 pCi/L beneath the BY Cribs and now range between 20,000 to 28 ,000 pCi/L. 
8 The decrease is attributed to the observed change in groundwater flow direction to the southeast 
9 compared to the northwest in previous years. Because of the southeast flow direction, the technetium-99 

IO plume is now inferred to be migrating to the southeast as depicted in Figures 5 and 6. 

11 3.3.1.2 241-BX-102 Unplanned Release and 216-B-lA&B Cribs 
12 The highest technetium-99 activity in 200-BP-5 was located at Well 299-E33-18, with a 2012 maximum 
13 of 35, I 00 pCi/L. The technetium-99 to nitrate ratio associated with this hotspot is different than the other 
14 plumes because of greater technetium-99 activity and lower nitrate concentration than beneath other 
15 source sites. This is consistent with the type of waste released (i .e., metal waste from Tank 241-BX-102) . 
16 By comparison, the technetium-99 to nitrate ratio in perched Well 299-E33-344 is much lower because of 
17 mixing with 216-B-7 A&B waste. Two other small plumes of technetium-99, located along the south 
18 boundary of the 241-B and BX Tank Fanns at Wells 299-E33-337 and 299-E33-339, may be related to 
19 the 241-BX-102 UPR; however, technetium-99 to nitrate ratios at Wells 299-E33-337 and 299-E33-339 
20 are different from Wells 299-E33-18 and 299-E33-343 , which are considered sourced by the 241-BX-102 
21 UPR. Other sources within the 241-B and BX Tank Farms are currently under assessment as discussed in 
22 DOE/RL-2012-53 , Groundwater Quality Assessment Plan for the Single-Shell Tank Waste Management 
23 Area B-BX-BY. 

24 3.3.2 B Complex Area Uranium 
25 Uranium found in the B Complex Area groundwater primarily originated from large disposal inventories 
26 to the 216-B-12 Crib and the 241-BX- l 02 UPR. The uranium inventory disposed to these sites exceeded 
27 10,000 kg (22,000 lb), which is at least an order of magnitude greater than other waste sites overlying the 
28 200-BP-5 OU. A summary of the 241-BX-102 UPR and associated groundwater contamination within the 
29 B Complex Area is provided in the following subsections. 

30 3.3.2.1 216-BX-102 Unplanned Release 
31 Rough order of magnitude calculations indicated that 1,050 kg (2,310 lb) of water-extractable uranium 
32 might reside at a perched water interval approximately 3 m (10 ft) above the aquifer. This estimate was 
33 based on sample results from three boreholes that characterize the perched water zone. Well 299-E33-18 
34 had the greatest groundwater uranium concentration (4,470 µg/L) in the B Complex Area in 2012. This 
35 well is located 39 m (128 ft) east ofWell 299-E33-343 , which had the greatest groundwater uranium 
36 results from 2008 (when it was drilled as part of the 200-BP-5 RI) to 2011. The maximum result at Well 
37 299-E33-343 was 5,500 µg/L in June 2009. Migration of the high-concentration portion of this plume is 
38 attributed to the groundwater flow direction change from the northwest to the southeast. Results of this 
39 flow change are seen by comparing the spatial distribution of the uranium plume from summer 2011 
40 (Figure 7), when the flow change was initiated, and summer 2012 (Figure 8). 

41 3.3.3 B Complex Area Nitrate 
42 Near the B Complex Area, identified sources of nitrate groundwater impacts include BY Cribs, 216-B-
43 7A&B Cribs, 216-B-8 Crib, 241-BX-102 UPR, releases from the B Tank Fann, 216-B-12 Crib, 216-B-5 
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1 Inj ection Well , and 216-B-2-2 Ditch. A summary of the source releases and associated groundwater 
2 contamination within the B Complex Area is provided in the following subsections. 

3 3.3.3.1 BY Cribs 
4 Nitrate inventories received at the BY Cribs in the past have migrated and continue to migrate through 
5 approximately 70 m (230 ft) of vadose zone to groundwater. Well 299-E33-15, located approximately 
6 350 m (1 ,150 ft) southeast of the BY Cribs, had the maximum nitrate result (1 ,570 mg/L) in April 2012. 
7 This is less than the historical maximum observed at Well 299-E22-4 (i.e., 17,800 mg/L in 2008 before the 
8 well went dry). Past releases from this source are the prime reason for the plumes to the north and northwest 
9 of this site. Because of the southeast flow direction change in 2011 , a concentrated plume from this source is 

10 now inferred to be migrating to the southeast as depicted in Figures 9 and 10 (Summer 2011 and Summer 
11 2012, respectively). 

12 3.3.3.2 B Tank Farm 
13 The second-highest nitrate concentration (1,540 mg/L) within the B Complex Area was observed in 
14 Well 299-E33-47. The source of this isolated plume was determined to be associated with a UPR within 
15 the 241 -B Tanlc Farm, as discussed in DOE/RL-2012-53. The plume extent is shown in the summer 201 2 
16 depiction (Figure 10). Contamination is increasing rapidly in this well , even though the flow rate 
17 increased. Continued southeast migration of this plume is expected. 

18 3.3.3.3 241-BX-102 Unplanned Release and 216-B-7A&B Cribs 
19 Contaminated pore water within a perched water horizon, located approximately 3 m above the 
20 unconfined aquifer is sourced from both the 241-BX-102 UPR and 216-B-7A&B Cribs. The perched 
21 horizon is monitored by Well 299-E33-344. Nitrate at Well 299-E33-344 has ranged between 326 and 
22 810 mg/L since installation in 2007. Nitrate removed through extraction at Well 299-E33-344 is 523 kg 
23 (1 ,151 lb) through March 2015 . Continued pumping at this well is planned for the foreseeable future. 

24 3.3.4 Other Constituents of Interest for the B Complex Area 
25 Technetium-99, uranium, and nitrate are the primary contaminants for this NTCRA for the 
26 B Complex Area. Additional contaminants of interest include iodine-129, tritium, and cyanide. All of these 
27 contaminants will be extracted and treated as part ofNTCRA under this EE/CA. Table 1 provides a 
28 summary of the average, maximum, and minimum concentrations for the constituents for the 
29 B Complex Area. 

30 

Table 1. B Complex Area Constituents of Interest Concentrations 

B Complex Area Groundwater Concentration Data for Constituents oflnterest from 42 Wells (2012 and 2013) 

Average Maximum Minimum MCL Units 

Technetium-99 10,038 34,000 28 900 pCi/L 

Uranium 131 1,680 2.1 30 µg/L 

Nitrate (N03) 554 1,680 1.9 45* mg/L 

Iodine 2.3 4.7 Non-detect * pCi/L 

Cyanide 292 1,520 Non-detect 200 µg/L 

Tritium 9,787 31 ,000 Non-detect 20,000 pCi/L 

* 45 mg/L (expressed as the as the N03 ion) is an equivalent concentration to the federal drinking water standard fo r nitrate of 
10 rng/L ( expressed as N0 3-N). To convert nitrate as the N03 ion requires the N03-N drinking water standard value to be 
multiplied by 4.43. 

MCL = maximum contaminant level 
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4 Removal Action Objectives 
2 Key objectives of the NTCRA are as follows: 
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3 • Protect human receptors from potential exposure to contaminants that exceed acceptable risk levels 
4 for drinking water. 

5 • Remove contaminant mass, reduce groundwater contaminant migration, and support evaluation of 
6 groundwater remedial alternatives for the 200-BP-5 OU. 

7 • Apply institutional controls to prevent human exposure to contaminants. 

8 5 Applicable or Relevant and Appropriate Requirements 
9 Section 121 , "Cleanup Standards," of CERCLA requires the responsible CERCLA implementing agency 

10 to ensure that the substantive standards of applicable laws will be incorporated into the federal agency' s 
11 design and operation of its long-term remedial actions and into its more immediate removal actions. DOE 
12 is the implementing agency for this NTCRA. In accordance with the NCP (40 CFR 300.415(d)), removal 
13 actions will, to the extent practicable, contribute to the efficient performance of any anticipated long-term 
14 remedial action with respect to the release concerned. Three factors are applied to determine whether 
15 compliance with applicable or relevant and appropriate requirement (ARARs) is practicable in a 
16 particular removal action situation: exigencies of the situation, scope of the removal action to be taken, 
17 and effect of ARAR attainment on the statutory limits for removal action duration and cost. Appendix A 
18 provides ARARs for the identified alternatives. 

19 6 Identification of Alternatives 
20 The removal action for the groundwater must be protective of HHE and must meet the RAOs. Based on 
21 these considerations, the removal action alternatives are discussed in detail in the following sections. 

22 6.1 Alternative 1: No Action 

23 It is assumed that no extraction of groundwater would be conducted from the B Complex Area as an 
24 NTCRA. Implementation of any remedial actions would not proceed until completion of the RI/FS, 
25 proposed plan, and ROD for the 200-BP-5 OU. As a result, Alternative 1 would delay remedial actions 
26 for the B Complex Area groundwater plumes, would not remove mass, would mitigate plume migration, 
27 and would not provide information to support the 200-BP-5 OU decisions. Initial risks of Alternative 1 
28 • are minimal, but risks over time are anticipated to increase. This alternative does not meet the EE/CA 
29 RAOs and is used as a baseline for comparison only. 

30 6.2 Alternative 2: B Complex Area Groundwater Extraction 

31 Alternative 2 will meet ARARs and is implementable. The cost associated with implementing 
32 Alternative 2, although higher in cost than Alternative 1 (No Action), will be efficient and cost effective 
33 by using existing infrastructure and treatment facilities. Alternative 2 will not require construction and 
34 operation of a stand-alone treatment facility in the 200 East Area. The proposed action is necessary to 
35 protect HHE by preventing further migration of groundwater contaminants and to avoid a foreseeable 
36 threat. This EE/CA will be implemented once aquifer testing under the treatability test plan is completed. 

37 This EE/CA will utilize an extraction well (299-E33-268) used in the aquifer test and possibly one or two 
38 other existing wells that can be converted to extraction wells in the area. Connection of the additional 
39 wells will be evaluated as part of the removal action work plan. The extracted groundwater will be 
40 conveyed to 200 West P&T for treatment via the pipeline system installed for the TIP. Extraction and 
41 treatment of groundwater under this proposed removal action is consistent with and would not impede 
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1 planned or existing remedial actions on the Central Plateau. Extraction and treatment of groundwater 
2 under this NTCRA will support the 200-BP-5 RI/FS process. 

3 Alternative 2 will utilize the 200 West P&T for treatment of the extracted groundwater. The estimated 
4 flow rates of extracted groundwater are 280 to 570 L/min (75 to 150 gpm). These flow rates are within the 
5 design capacity for the 200 West P&T. The extracted groundwater will be transferred to the 
6 200 West P&T by pipeline (Figure 11). Figure 12 provides a process flow diagram for the extraction and 
7 treatment of groundwater at the 200 West P&T. This action will utilize the existing well and pipeline 
8 from the treatability test, so a separate treatment facility in the 200 East Area would not be needed. 

9 The 200 West P&T was constructed in 2012 and designed for cleanup of the 200-ZP-1 Groundwater OU 
10 located in the 200 West Area. The 200 West P&T is designed to capture and treat contaminated 
11 groundwater to reduce the mass of carbon tetrachloride, total chromium (trivalent and hexavalent) , nitrate, 
12 trichloroethylene, iodine-129, and technetium-99. The system design also includes treatment of 
13 groundwater from the 200-UP-l OU, including removal of uranium. It is expected that the uranium 
14 treatment capability will be installed at the 200 West P&T by the end of 2015 . The treatment capacity of 
15 the system is 9,450 L/min (2,500 gpm) of extracted groundwater. From a volume perspective, the flow 
16 rate from B Complex Area extracted groundwater can be accommodated by the 200 West P&T. 
17 An evaluation of the capability of the 200 West P&T to meet treatment requirements for 200-BP-5 OU 
18 groundwater is provided in Chapter 10. 

19 The extraction well (299-E33-268) was installed near Well 299-E33-3 l , located adjacent to the west side 
20 of the BY Tank Fann (Figure 13). This location was selected based on capture zone numerical 
21 simulations (ECF-200BP5-10-0254, Initial Evaluation of Extraction Well Location Alternatives with 
22 B-BX-BY Local-Scale Groundwater Model) , the unconfined aquifer's saturated thickness of 
23 approximately 2.4 m (8 ft) , proximity of existing wells for use as monitoring wells, and proximity of the 
24 defined uranium and technetium-99 plumes (Figure 14). Placing the well outside the tank farm boundary 
25 facilitated construction and overall operation because the land area in the B Tank Farm is congested with 
26 industrial buildings interconnected by roads, railroads, subsurface pipelines, and electrical transmission 
27 lines. Other considerations were to locate the well clear of subsurface and overhead interferences and near 
28 a source of electrical power. 

29 
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Figure 12. Process Flow Diagram for Extraction and Treatment of Groundwater at 200 West P&T 

0 
0 
m 
;o 
r 

I 
I\.) 

0 ...... 
C.11 

I 
I\.) 

)> 0) -uo 
~ ~ 
I\.) "Tl 
0~ 
c:;; )> 



2 

N 
0 

( A 
~ / 49-57A 

49-57B 
49-SSB 49-SSA 

LLWMA 1 

E:13-30 ••• 
E:13-265 

E:13-266 

43-508 • 

,Cl 

50-538 

E34-9 • 

43-50 /I • 

/ 
. •i so 

LLWMA2 

E27-9 

Treatab~ity Test 'Nell 

Monitoring 'Nell 

Decommissioned 'Nell 

200 East Wiste Sites 

c::::::J Facilities 

CJ Areas 

48-4&\ 

Basalt Above Wiler Table 

o 125 250 375 500 m 

0 375 
r? CH SGW101 .aoo1a. 

750 1,125 1.500 ft 

• 

I 

Figure 13. Location of Extraction Well 299-E33-268 (Red) within the B Complex Area and Other Groundwater Monitoring Wells 

0 
0 
m 
;u 
r 

I 
N 
0 _. 
01 

I 
N 

)> O> 
""O •• 
;o 0 
- ;o r )> 
N "Tl 
~ -:-i 
01 )> 



2 

3 

BBXBY 

• Tc.1Viit:I 

e Pro~<Orled'"4n 0ull~'AW 

--""9,rlfl,'t.t1ollff'llfbtr 

- Ark • N "\'.11-_ ,...,._l...., im! 

6nnr.d 1hldlnctl Cl • O.! n 

t:]uxa'ff~ 
{ffi tta.t .°'"'" ,&;m(t22Ml 

- Tuc.h11atlisnl»20:5p,ax>pCi.1. ) 

Urwun2CH3 i3)0 ~0,t.1 

- T~ liwn-99:-01:l(i,OOOpCi.1 ) 

- P-o~wd D).ap.5 ,.,,..._ Rol.N 

I 
e: B"""d on ECF-2008PS-1~. R..,, 1 

Source: ECF-200B PS-l 0-0254, Initial Evaluation of Extraction Well Location Alternatives with B-BX-BY local-Scale Groundwater Model. 
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7 Analysis of Removal Action Alternatives 

2 As required by CERCLA, the NTCRA alternatives identified in Chapter 6 will be evaluated against three 
3 criteria: effectiveness, implementability, and cost (EPA 540-R-93-057, Guidance on Conducting 
4 Non-Time-Critical Removal Actions Under CERCLA). 

5 Effectiveness includes two subcriteria: protectiveness and the ability to meet the removal action 
6 objectives. Implementability is evaluated based on technical feasibility; availability of equipment, 
7 personnel, services, and disposal facilities; and administrative feasibility. Costs are estimated, including 
8 capital costs, operations and maintenance costs, and net present worth costs. 

9 Chapters 8 and 9 address the criteria for evaluating protectiveness and the ability to meet ARARs. 

10 8 Overall Protection of Human Health and the Environment 

11 Protection ofHHE (a CERCLA threshold requirement) is the primary objective of a removal action. 
12 Protectiveness is a threshold criterion that must be met to recommend an alternative. This chapter 
13 addresses the protectiveness for the public and the environment for each of the alternatives being 
14 evaluated. This criterion was used to evaluate whether implementation of an alternative achieves adequate 
15 protection of risks to HHE through the likely exposure pathways. 

16 Under Alternative 1, the No Action Alternative, no active actions would be taken to address potential 
17 threats to HHE posed by the contaminants of interest present. Alternative 1 cannot meet the RA Os and 
18 will not be protective of HHE; therefore, Alternative 1 will not be further considered. 

19 Alternative 2 is protective of HHE by preventing exposure to contaminated groundwater, controlling 
20 groundwater contamination near the sources, and removing contaminant mass from the groundwater. 

21 9 Overall Ability to Achieve ARARs 

22 Evaluation of the developed alternatives against the identified ARARs is mandatory in order to determine 
23 whether they meet the requirements. ARARs are substantive environmental regulations that have been 
24 evaluated as potentially pertinent to the removal action. Removal actions are required to comply with 
25 ARARs to the extent practicable. This chapter presents the evaluation of the alternatives against the key 
26 ARARs addressed in this EE/CA. The ARARs will be documented in the CERCLA Action 
27 Memorandum. 

28 Alternative 2 meets the ARARs as identified in Appendix A. 

29 10 Implementability of Alternatives 

30 This criterion addresses the technical and administrative feasibility of implementing the alternatives and 
31 the availability of required services and materials. 

32 Alternative 2 will utilize the 200 West P&T for treatment of the extracted groundwater. The estimated 
33 flow rates of extracted groundwater are 280 to 570 L/min (75 to 150 gpm). These flow rates are within the 
34 design capacity for the 200 West P&T. The extracted groundwater will be transferred to the 200 West 
35 P&T by pipeline (Figure 11) for treatment. Contaminants identified in the 200-BP-5 OU groundwater are 
36 provided in Table 1. The 200 West P&T is capable of treating these contaminants to meet cleanup 
37 criteria. Ion exchange (IX) resins are used to remove radionuclides (technetium-99 and uranium), and the 
38 fluidized bed reactor (FBR) reduces or removes nitrate, metals, and organics. Alternative 2 is readily 
39 implementable. Injection of treated groundwater in the 200 East Area may be evaluated as part of the 
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1 remedial design/remedial action work plan (RD/RA WP) (DOE/RL-97-36, 200-UP-1 Groundwater 
2 Remedial Design/Remedial Action Work Plan). 

3 The treated water will be conveyed through pipelines from the 200 West P&T to associated injection 
4 wells in the 200 West Area (Figure 11). Injection of the treated groundwater to the aquifer at the 200 
5 West P&T is allowed by CERCLA Section 104(d)(4) based on the following: 

6 The preamble to the NCP states that when noncontiguous facilities are reasonably close 
7 to one another and wastes at these sites are compatible for a selected treatment or 
8 disposal approach, CERCLA Section 104(d)(4), '"Response Authorities," allows the lead 
9 agency to treat these related facilities as one site for response purposes and, therefore, 

10 allows the lead agency to manage waste transferred between such noncontiguous 
11 facilities without having to obtain a permit. The 200-BP-5 OU Treatability Test 
12 extraction well (299-E33-268) and the 200 West Groundwater Treatment Facility are 
13 reasonably close to one another, and the wastes are compatible for the selected disposal 
14 approach. Therefore, these sites are considered to be a single site.for response purposes. 

15 Potentially contaminated solid wastes, not to include liquid wastes, generated fr9m treatment of 
16 200-BP-5 OU contaminated groundwater will be disposed of at a secure long-term management facility 
17 (i.e., Environmental Restoration Disposal Facility [ERDF]) by Section 104( d)( 4) of CERCLA): 

18 The preamble to the NCP states that when noncontiguous facilities are reasonably close 
19 to one another and wastes at these sites are compatible for a selected treatment or 
20 disposal approach, CERCLA Section 104(d)(4) allows the lead agency to treat these 
21 related facilities as one site for response purposes and, therefore, allows the lead 
22 agency to manage waste transferred between such noncontiguous facilities without 
23 having to obtain a permit. The 200-BP-5 OU Treatability Test extraction well 
24 (299-E33-268) and the Environmental Restoration Disposal Facility are reasonably 
25 close to one another, and the wastes are compatible for the selected disposal approach. 
26 Therefore, these sites are considered to be a single site for response purposes. 

27 Table 2 summarizes the changes in contaminant influent concentrations for the 200-BP-5 flow stream in 
28 comparison to the treatment capacity of the uranium, technetium-99, and biological (for nitrate) treatment 
29 trains in the 200 West P&T, assuming a 200-BP-5 OU flow rate of 150 gpm. This table illustrates that the 
30 contaminant concentrations from the additional 200-BP-5 OU flow are within the treatment capacities of 
31 the 200 West P&T. 

32 11 Recommended Alternative 

33 The recommended removal action is Alternative 2: Extraction of water from the 200-BP-5 OU and 
34 treatment at the 200 West P&T. Alternative I (No Action) does not meet protectiveness criteria and is not 
35 considered further. Alternative 2 satisfies the three CERCLA evaluation criteria for NTCRAs: 
36 effectiveness, implementability, and cost. 

37 For contaminated solid wastes generated in support of Alternative 2, ERDF would be the recommended 
38 disposal location for wastes meeting ERDF waste acceptance criteria (WCH-191, Environmental 
39 Restoration Disposal Facility Waste Acceptance Criteria) . The recommended alternative is protective of 
40 HHE, meets ARARs, is cost effective, and is consistent with planned or existing remedial actions on the 
41 Central Plateau. 

42 Based on the comparative analyses of the removal action alternatives, the recommended removal action is 
43 extraction of water from the 200-BP-5 OU with treatment at the 200 West P&T. 
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Table 2. Comparison of Contaminant Concentrations To Be Treated at the Various 200 West Groundwater Treatment Train Systems versus the Current 
Treatment Train Contaminant Capacity 

Uranium IX Treatment Train Technetium-99 IX Treatment Train Biological Treatment System 

Contaminants Blended Blended Blended 
of Concern Influent Influent Influent Influent Blended Influent Blended 

(Unit of Concentration Concentration Treatment Concentration Concentration Treatment Concentration Influent Treatment 
Concentration without BP-5 with BP-5 Capacity of without BP-5 with BP-5 Capacity of without BP-5 Concentration Capacity of 

or Activity) Flow• Flowb Train Flow• Flowd Train Flow• with BP-5 Flow1 Train 

Technetium-99 
1,807 4,922 9,050 1,087 904 14,400 7 1 69 NIA 

(pCi/L) 

Iodine-129 
0.89 2.21 NIA 0.38 1.15 NIA 0.21 0.41 NIA 

(pCi/L) 

Tritium (pCi/L) 313 3,571 NIA 4,359 4,68 1 NIA 2,207 2,327 NIA 

Uranium (µg/L) 137 303 10,0()()l: 2.4 2.4 NIA 1.6 1.7 NIA 

Cyanide (µg/L) 0 46 NIA 0 22 NIA 0 6 25 

Nitrate as NO1 
287,950 489,5 15 NIA I 88,275 315,593 NIA 111 ,326 147,058 199,350 

(µg/L) 

a. Influent from planned 200-UP-1 uranium plume (U-Plant area) extraction system flows at 568 Umin (150 gpm). Concentrations based on the average concentrations of uranium 
plume groundwater analyses from Wells 299-W I 9-34A, -34B, -35, -36, -43, -48, and -I 01 , over the period of January I, 2009, through March 31 , 20 14. 
b. Assumes conditions in note a, plus a 200-BP-5 flow rate of 568 Umin (150 gpm). 200-BP-5 concentrations based on the average concentration of groundwater samples from Well 
299-E33-3 l (adjacent to the planned extraction well) over a period of high concentrations. The time period of peak concentrations varied by contaminant as fo llows: Technetium-99, 
Nov 19, 2007 through February 12, 20 14; Iodine-129, February 16, 2000 through November 18, 201 1; Tritium, November 19, 2007 through February 12, 2014; Uranium, November 
19, 2007 through October 1, 2013; Cyanide, November 19, 2007 through February 12, 2014; and Nitrate, November 19, 2007 through October I, 2013. 
c. Assumes conditions in note a, plus expected technetium-99 removal across the uranium ion-exchange train. Water from uranium ion exchange is blended with flow from existing 
200-ZP-1 extraction system at 1,703 Umin (450 gpm). 200-ZP-1 water concentrations into the technetium-99 ion-exchange train are based on a flow-weighted mass balance using 
typical extraction well flows and concentrations as ofNovember 18, 20 14. 
d. Assumes conditions in note b, plus expected technetium-99 removal across the uranium ion-exchange train. Effluent from uranium ion exchange system is blended with flow from 
existing 200-ZP-1 extraction system at 1,230 Umin (325 gpm). 200-ZP- I water concentrations into the technetium-99 ion-exchange train are based on a flow-weighted mass balance 
using typical extraction well flows and concentrations as ofNovember 18, 20 14. Water from 200-ZP-l extraction wells does not contain significant concentrations ofuranium that 
warrants treatment by the uranium ion exchange treatment train and is fed directly to the technetium-99 ion exchange treatment train. 
e. Assumes conditions in note c. Effluent from technetium-99 ion exchange system is blended with flow from existing 200-ZP-1 extraction system at 6,435 Umin (1 ,700 gpm). 200-
ZP-1 water concentrations into the biological treatment process are based on average process sample concentrations as of November 18, 2014. 
f. Assumes conditions in noted. Effluent from technetium-99 ion exchange system is blended with flow from existing 200-ZP-1 extraction system at 6,340 Umin (1 ,675 gpm). 
200-ZP- l water concentrations into the biological treatment process are based on average process sample concentrations as of November 18, 20 14. 
g. Treatment capacity of uranium is estimated from studies at other sites and will be confirmed by careful monitoring. Concentrations are significantly less than the estimated 
capacity and are not expected to exceed treatment capacity. 
NIA = not applicable, not treated by train 
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A 1 Compliance with Applicable or Relevant and Appropriate Requirements 

2 The applicable or relevant and appropriate re9uirements (ARARs) that potentially are pertinent to this 
3 removal action are listed in Table A-1 (federal ARARs and to be considered [TBC] criteria), Table A-2 
4 (state ARARs), and Table A-3 (TBC criteria). Onsite activities , such as this removal action, must comply 
5 with ARARs but only need to comply with the substantive parts of those requirements. 

Table A-1. Identification of Federal ARARs and TBCs 

ARAR 
ARAR or Rationale 

Citation TBC Requirement for Use 

Other Federal ARARs 

Archeological and ARAR Requires that the removal action at the Archeological and historic sites 
Historic Preservation 200-BP-5 Groundwater OU does not cause have been identified within the 
Act of 1974 the loss of any archaeological or historic data. 200 Areas; therefore, the 

I 6 USC 469a- I through This act mandates preservation of the data substantive requirements of thi s 

469a-2(d) and does not require protection of the actual act are appl icable to actions that 
historical sites. might disturb these sites. This 

requirement is action specific. 

National Historic ARAR Requires federal agencies to consider the Cultural and historic sites have 
Preservation Act impacts of their undertaking on cultural been identified within the 
of 1966 properties through identification, evaluation, 200 Areas; therefore, the 

36 CFR 60, "National and mitigation processes. substantive requirements of this 

Register of act are applicable to actions that 

Historic Places" might disturb these types of 

36 CFR 65 , "National 
sites. This requirement is 
location specific. 

Historic 
Landmarks Program" 

36 CFR 800, 
"Protection of 
Historic Properties" 

Native American ARAR Establishes federal agency responsibility for Substantive requirements of this 
Graves Protection and discovery of human remains, associated and act are applicable if remains and 
Repatriation Act of unassociated funerary objects, sacred objects, sacred objects are fo und during 
1990 and items of cultural patrimony. remediation. This is 

25 USC 3001 , et seq. a location-specific requirement. 

43 CFR 10, ''Native 
American Graves 
Protection and 
Repatriation 
Regulations" 

Endangered Species Act ARAR Establishes requirements for actions by Substantive requirements of this 
of 1973 federal agencies that are li kely to jeopardize act are applicable if threatened 

16 USC 1531 et seq., the continued existence of listed species or or endangered species are 

16 USC 1536(c) result in the destruction or adverse identified in areas where 
modification of critical habitat. If remediation removal action will occur. This 

50 CFR402, is within critical habitat or buffer zones is a location-specific 
"lnteragency surrounding threatened or endangered requirement. 
Cooperation-
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Table A-1. Identification of Federal ARARs and TBCs 

ARAR 
ARAR or 

Citation TBC Requirement 

Endangered Species Act species, mitigation measures must be taken to 
of 1973, as Amended" protect the resource. 

Migratory Bird Treaty ARAR Protects all migratory bird species and 
Act of 1918 prevents "take" of protected migratory birds, 

16 USC 703-712, their young, or their eggs." 

et seq. 

ARAR 

OU 

TBC 

applicable or relevant and appropriate requirement 

operable unit 

to be considered 

Table A-2. Identification of State ARARs 

ARAR 
Citation ARAR Requirement 

Rationale 
for Use 

Remedial actions that require 
mitigation measures to deter 
nesting by migratory birds on, 
around, or within remedial 
action site and methods to 
identify and protect occupied 
bird nests. This requirement is 
location specific. 

Rationale 
for Use 

WAC 173-303, "Dangerous Waste Regulations" 

"Identifying Solid Waste" ARAR Identifies those materials that are and are Substantive requirements of 
WAC 173-303-016 not solid wastes. these regulations are applicable 

because they define which 
materials are subject to the 
designation regulations. 
Specifically, materials that are 
generated during the removal 
action would, if a solid waste, 
be subject to the requirements 
for solid wastes. This 
requirement is action specific, 

"Recycling Processes ARAR Identifies materials that are and are not Substantive requirements of 
Involving Solid Waste" solid wastes when recycled and includes these regulations are applicable 
WAC 173-303-017 provisions for exemption from because they define which 

WAC 173-303. materials are subject to the 
designation regulations. 
Specifically, materials that are 
generated during the removal 
action, if a solid waste, would 
be subject to the requirements 
for solid wastes. This 
requirement is action specific. 

"Designation of Dangerous ARAR Establishes whether a solid waste is, or Substantive requirements of 
Waste" is not, a dangerous waste or an these regulations are applicable 
WAC 173-303-070(3) extremely hazardous waste. to materials generated during 

the removal action. 
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Table A-2. Identification of State ARARs 

ARAR 
Citation ARAR Requirement 

"Excluded Categories of ARAR Describes those categories of wastes that 
Waste" are excluded from the requirements of 
WAC 173-303-071 WAC 173-303 (excluding 

WAC 173-303-050, "Department of 
Ecology Cleanup Authority"). 

"Requirements for Universal ARAR Identifies those wastes exempted from 
Waste" regulation under WAC 173-303-140 and 
WAC 173-303-077 WAC 173-303-170 through 

173-303-9906 (excluding 
WAC 173-303-960). These wastes are 
subject to regulation under 
WAC 173-303-573. 

"Recycled, Reclaimed, and ARAR These regulations define the 
Recovered Wastes" requirements for recycling materials that 
WAC 173-303-120 are solid and dangerous waste. 

Specific subsections: Specifically, WAC 173-303-120(3) 
provides for the management of certain 

WAC 173-303-120(3) recyclable materials, including spent 
WAC 173-303-120(5) refrigerants, antifreeze, and lead acid 

batteries. WAC 173-303-120(5) provides 
for the recycling of used oil. 

"Land Disposal ARAR This regulation establishes state 
Restrictions" standards for land di sposal of dangerous 
WAC 173-303-140(4) waste and incorporates, by reference, 

federal land disposal restrictions of 
40 CFR 268, "Land Disposal 
Restrictions," that are relevant and 
appropriate to solid waste that is 
designated as dangerous or mixed waste 
in accordance with 
WAC 173-303-070(3). 
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Rationale 
for Use 

Specifically, solid waste that is 
generated during this removal 
action, if a dangerous waste, 
would be subject to the 
dangerous waste requirements. 
This requirement is action 
specific. 

This regulation is applicable to 
the removal action in the 
200-BP-5 Groundwater OU 
should wastes identified in 
WAC 173-303-071 be 
generated. This requirement is 
action specific. 

Substantive requirements of 
these regulations are applicable 
to uni versal waste generated 
during the removal action. 
Specifically, the substantive 
standards for management of 
universal waste are relevant and 
appropriate to the management 
of universal waste that will be 
generated during the removal 
action. This requirement is 
action specific. 

Substantive requirements of 
these regulations are applicable 
to certain materials that might 
be generated during the 
removal action. Eligible 
recyclable material s can be 
recycled and/or conditionally 
excluded from certain 
dangerous waste requirements . 
This requirement is action 
specific. 

The substantive requirements of 
this regulation are applicable to 
materials generated during the 
removal action. Specifically, 
dangerous/mixed waste that is 
generated during the removal 
action would be subject to the 
relevant and appropriate 
substantive land disposal 
restrictions. The offsite 
treatment, disposal , or 
management of such waste 
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Table A-2. Identification of State ARARs 

ARAR Rationale 
Citation ARAR Requirement for Use 

would be subject to all 
applicable substantive and 
procedural laws and 
regulations, including land 
disposal restriction 
requirements. This requirement 
is action specific. 

"Requirements for ARAR Establishes the requirements for Substantive requirements of 
Generators of Dangerous dangerous waste generators. these regulations are applicable 
Waste" to materials generated during 
WAC 173-303-170 the removal action. 

Specifically, the substantive 
standards for management of 
dangerous/mixed waste are 
relevant and appropriate to the 
management of dangerous 
waste that will be generated 
during the removal action. For 
purposes of this removal action, 
WAC 173-303-170(3) includes 
the substantive provisions of 
WAC 173-303-200 by 
reference. WAC 173-303-200 
further includes certain 
substantive standards from 
WAC 173-303-630 and 
WAC 173-303-630-640 by 
reference. This requirement is 
action specific. 

ARAR = applicable or relevant and appropriate requirement 

OU operable unit 

Table A-3. Identification of TBC Criteria 

Criteria TBC Rationale for Use 

EPA et al., 2008, Record of Decision, Hanford Contaminated water extracted from the 200-BP-5 OU and 
200 Area 200-ZP-1 Superfund Site, Benton added to the 200 West Pump and Treat Facility influent for 
County, Washington treatment will attain the cleanup levels for treated effluent. 

DOE/RL-2009-124, 200 West Pump and Treat Groundwater extracted from the 200-BP-5 OU will meet the 
Operations and Maintenance Plan design requirements that allow the addition of the groundwater 

to the 200 West Pump and Treat Facility influent for treatment. 

OU operable unit 

TBC to be considered 
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