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Origi na tor Phone (509) 376- 973 9 
M. W. Cl i ne 
Class of Change 

C l I • Signatories CXl I I • Project Manager C l I I I • Unit Manager 

Change Title 

Modify PUREX Plant Part B Permit Appl icat i on Interim Milestone M-20-24. 

Descr ipt i on/Justification of Change - Interim Milestone M-20-24 requires that a part B Dangerous 
Waste Permit Application be submitted for the PUREX Plant by September 1992. In 
October of 1990, The Secretary of Energy ordered that the PUREX Plant be placed in a 
standby condition pending issuance of the Irradiated Fuels Environmental Impact 
Statement Record of Decision. At the present time, transition to standby i s nearly 
completed; however, future plans for the plan t remain uncertain. Unt i l a decision is 
made regarding future operating plans for the final shutdown conditions for the PUREX 
Plant, preparation and submittal of a Part B permit application as outlined in the 
Hanford Federal Facility Agreement and Consent Order Milestone M-20-24 is not 
considered practical. During standby operat i ons, it is anticipated that Tanks U3, U4, 
and Fl8 of those tanks identified in the Part A permit application, and in the Notice 
of Intent currently in process, will be used for the storage and treatment of dangerous 
waste. 

Number 
M-20-24 

Milestone 
Submit PUREX Plant Part B permit application or 
closure plan. 

Due Date 
July 1995 

Impact of change - This change does not impact other Hanford Federal Facility Agreement and 
Consent Order Milestones. 

Affected Doc1.111ents - Hanford Federal Facility Agreement and Consent Order, Appendix D, 
Action Plan, Table 0-3, Figure 0-1. 
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