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~ REQUEST FOR DEFERRAL OF SUBMITTAL OF THE HANFORD FACILITY DANGEROUS WASTE 
::::i---- PERMIT APPLICATION DOCUMENTATION, FOR THE 222-S LABORATORY COMPLEX, REVISION 1 
~ (TSO: TS-2-1) 

The U.S. Department of Energy, Richland Operations Office (RL) requests that 
submittal of the Hanford Facility Dangerous Waste Permit Application (Part 8) 
documentation, for the 222-S Laboratory Complex (222-S), Revision 1, be 
deferred until March 29, 1996. Curr,ently , the 222-S Part B, Revision 1, is 
due to the State of Washington Department of Ecology (Ecology) and the 
U.S. Environmental Protection Agency (EPA) on August 31, 1994. The 222-S 
Part B, Revision 0, was submitted to Ecology and the EPA on December 21, 1991, 
in accordance with the Hanford Federal Facility Agreement and Consent Order 
Milestone M-20-22. 

On June 15, 1993, a letter was transmitted to Ecology and the EPA requesting a d~ f4D 
deferral of submittal of the 222-S Part 8, Revision 1, to January 31, 1996. 
This request was based on the schedule for development of four projects that 
will upgrade the 222-S to be in compliance with the Washington Administrative 
Code Dangerous Waste Regulations. 

On July 21, 1993, a letter was received from Ecology (Mr. Gary Anderson} 
granting an extension of 180 days for submittal of Rev i sion 1 from February 3, 
1994 to August 31, 1994. At the September 29, 1993, 222-S Unit Managers' 
Meeting, a request was made to Mr. Anderson that he consider changing the .3lc, ,q, 
Revision 1 submittal date from August 31, 1994 to January 31, 1996 . 
Mr. Anderson stated that he would contact the Richland Ecology Offi ce to 
request a ruling from them whether a deferral was in order. To date, this 
issue has not been resolved, and Mr. Anderson has since been reassigned. At 
the present time, an Ecology Unit Manager has not been assigned to the 222-S. 
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RL, Westinghouse Hanford Company (WHC), and Pacific Northwest Laboratory are 
currently negotiating with Ecology on a Hanford Facility Permit Modification 
Schedule. The proposed modification schedule shows that the 222-S Part B, 
Revision 1, is scheduled to be submitted on March 29, 1996, in preparation for 
incorporation into the Hanford Facility Permit on August 13, 1998. 

Deferral of the 222-S Part B, Revision 1, submittal would eliminate repetitive 
notice of deficiency cycles, would reduce the number of revisions of the 
Part B, and would reduce overall costs. Therefore, based on the scheduled 
project upgrades, the proposed Hanford Facility Permit Modification Schedule, 
and the cost savings involved, we request a deferral for submittal of the 
222-S Part 8, Revision 1, to March 29, 1996. 

Should you have any questions regarding this request for deferral of the 
submittal of the 222-S Part B, Revision 1, please contact Mr. C. E. Clark of 
RL on (509) 376-9333 or Ms. S. M. Price of WHC on (509) 376-1653. 

EAP:CEC 

cc: Administrative Records, H6-08 
R. C. Bowman, WHC 
W. T. Dixon, WHC 
D. L. Duncan, EPA 
M. N. Jaraysi, Ecology 
S. M. Price, WHC 
R. F. Stanley, Ecology 

Sincerely, 

i4 w.~ 
S ven H. W1sness, Acting Program Manager 
0 fice of Environmental Assurance, 

Permits, and Policy 
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