
01-RCA-286 

Department of Energy 
Richland Operations Office· 

P.O. Box 550 
Richland, Washington 99352 

MAY 10 2001 

Mr. Michael A. Wilson, Program Manager 
Nuclear Waste Program 

,~~~?~~ State of Washington 
Department of Ecology 
P.O. Box 47600 
Olympia, Washington 98504 EOMC 
Dear Mr. Wilson: 

00S4917 

REQUEST TO EXTEND THE SUBMISSION DATE FOR THE UPDATED REMEDIAL 
INVESTIGATION/FEASIBILITY STUDY (RI/FS) WORK PLAN FOR THE 200-PW-2 
OPERABLE UNIT (OU) 

This letter is in response to the State of Washington Department of Ecology (Ecology) letter to 
Clifford E. Clark, U.S. Department of Energy, Richland Operations Office (RL), from 
John B. Price, "Comments on 200-PW-2 Work Plan, Draft A (DOE/RL-2000-60)," 5~ S~ \ 
dated March 6, 2001. As a follow-on to discussions between RL and Ecology staff, an extension 
is required for the submittal of the updated 200-PW-2 OU RI/FS. Regulator comments for this 
work plan were received on March 8, 2001 and RL's intent was to revise the document and 
submit it as Revision Oby May 8, 2001. 

During the annual review of priorities for performing 200 Area waste site investigations held 
April 23, 2001, two additional Resource Conservation and Recovery Act of 1976 (RCRA) 
Treatment, Storage and Disposal (TSD) sites (216-A-37-1 Crib and 207-A South Retention 
Basin) were proposed for inclusion into the 200-PW-2 OU Work Plan. RL is moving forward 
with incorporation of the sites into the 200-PW-2. 

Inclusion of the two RCRA TSD sites will impact the completion of the 200-PW-2 document. 
Text and schedule revisions in the work plan and in Hanford Federal Facility Agre~ment and 
Consent Order (Tri-Paiiy Agreement) change requests that will accompany the updated work 
plan are required. The updated document and Tri-Party Agreement Change Requests will be 
submitted to both lead regulatory agencies no later than June 1, 2001. This date exceeds the 60-
day response allowed for in Tri-Party Agreement Section 9.0, Documentation and Records. 
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Your approval/concurrence with this extension is requested. Please indicate your approval by 
signing the concurrence line on page two of this letter. If you have any questions or concerns, 
please call Alex Teimouri of my staff, at (509) 376-6222. 

RCA:AET 

cc: T. E. Logan, BHI 
R. Gay, CTUIR 
R. F. Stanley, Ecology 
D.R. Sherwood, EPA 
J. S. Hertzel, FHI 
0. S. Kramer, FHI 
E. Murphy-Fitch, FHI 
T. M. Martin, HAB 
P. Sobotta, NPT 
M. L. Blazek, Oregon Energy 
R. Jim, YN 
Administrative Record 

E. Clark, Acting Program Manager 
Office of Regulatory Liaison 

Approval 

Michael A. Wilson date 

, 


