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Mr. Mike Wilson, Manager 
Nuclear Waste Program 
State of Washington 
Department of Ecology . 
P.O. Box 47600 
Olympia, Washington 98504-7600 

Dear Mr . Wilson: 

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) 
CHANGE CONTROL FORM M-41-96-01 

References: 1. Letter from J. Kinzer, RL, to M. Wilson, Ecology, "Creation / 
of Danger, Hanford Federal Facility Agreement and Consent 
Order (Tri-Party Agreement)," dated December 12, 1995 

2. Letter from M. Wilson, Ecology, to J. Kinzer, RL, Response ✓ 
to "Creation of Danger, Hanford Federal Facility Agreement 
and Consent Order (Tri-Party Agreement)", dated December 22, 
1995 

3. Letter from P.F.X. Dunigan, RL, to M. Wilson, Ecology, 
"Hanford Federal Faci 1 ity Agreement and Consent Order (Tri- v 
Party Agreement) Change Control Form M-41-96-01", dated 
January 17, 1996 

4. Letter from M. Wilson, Ecology, to P.F.X. Dunigan, RL, "Tan~ ..1 
Farm Stabilization Change Control . Form M-41-96-01", dated v 
January 30, 1996 

The U.S. Department of Energy , Richland Operations Office (RL) acknowledges 
receipt of your letter dated January 30, 1996, disapproving the Tri-Party 
Agreement Change Control Form M-41-96-01 (Reference 4). The Change Control 
Form was received by RL on February 5, 1996. 

RL believes there is cause to change the due date for the Tri-Party Agreement 
Interim Milestone M-41-09, "Start Interim Stabilization of 7 Non-Watch List 
Tanks in 241-S Tank Farm , " which was due on January 31, 1996, and Target 
Date M-41-09-TOl, "Complete Interim Stabilization of 7 Non-Watch List Tanks 
in 241-S Tank Farm," due April 30, 1997. As stated in the above references, 
work associated with the Tank Waste Remediation System (TWRS) single-shell and · 
double-shell tanks cannot proceed until the completion of the safety analyses 
and resolution of the flammable gas safety issue for the affected tanks. 
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This letter is to notify the Washington State Department of Ecology (Ecology) 
that RL wishes to enter into dispute resolution on the change request, as 
provided in Article VIII of the Tri-Party Agreement. In addition, RL looks 
forward to working with the Ecology TWRS Project Manager in resolving the five 
issues identified in Reference 4 over the next thirty days. 

If you have any questions, please call Ms. Carolyn C. Haass on (509) 372-2731. 

PRI:CCH 

cc: T. M. Michelena, Ecology 
J. W. Donnelly, Ecology 
L. D. Arnold, WHC 

Sincerely, 

v'P.F.X. Dunigan, Jr., Administrator 
Hanford Tri-Party Agreement 


