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1 PREFACE 

2 This Single-Shell Tank System Closure Plan (Closure Plan) is being submitted to the State of 
3 Washington, Department of Ecology (Ecology), under the provisions of the Resource 
4 Conservation and Recovery Act (RCRA), the Hazardous Waste Management Act (HWMA), and 
5 applicable requirements thereunder. Consequently, this plan addresses hazardous and dangerous 
6 wastes only (as defined by these statutes and regulations) and does not address waste 
7 classification determinations and radioactive waste-specific closure actions that the U.S. 
8 Department of Energy (DOE) may take under the Atomic Energy Act of 1954 (AEA). To the 
9 extent that this plan provides data or discussions about materials regulated under the AEA, that 

10 information is provided for informational purposes only. 

11 Revision O of the Closure Plan was submitted on December 19, 2002, pursuant to Hanford 
12 Federal Facility Agreement (HFFACO) Milestones M-45-06A and M-45-05H. Revision 1 is 
13 being submitted in response to Revision O comments submitted by Ecology and subsequent 
14 comment resolution. Since submittal of Revision 0, the United States District Court, District of 
15 Idaho, issued a Judgment in Natural Resources Defense Council, et al, v. Spencer Abraham, et 
16 al, Civ. No. 01-0413-S-BLW (July 3, 2003) holding invalid certain portions of Order 435.1 
17 relating to incidental waste. On August 27, 2003, DOE appealed this judgment to the U. S. 
18 Circuit Court of Appeals for the Ninth Circuit. This plan does not address the waste incidental to 
19 the reprocessing evaluation process described in DOE Order 435.1 and its accompanying 
20 Guidance and Manual. However, this plan does discuss other aspects of DOE O 435.1, DOE M 
21 435.1-1, and DOE G 435.1-1. 

22 The timing of certain actions contemplated in this plan, such as mixing grout with waste 
23 residuals during the closure process, may require decisions that must be made under the AEA 
24 and/or in accordance with other applicable requirements. Accordingly, even where apparently 
25 mandatory phrases such as "DOE will ... " are used in this plan, the actions these phrases refer to 
26 · are conditional based on the successful completion of required precursor actions which may be 
27 affected by the outcome of the litigation referred to above. No irreversible final closure actions 
28 will be taken for the RCRA purposes discussed in this plan unless and until they are shown to be 
29 consistent with radioactive waste management requirements DOE must address under the AEA, 
30 DOE Orders, and any other applicable requirements. As a specific example, grout will not be 
31 added to stabilize tank waste residuals for RCRA purposes unless and until DOE has determined 
32 that the waste characteristics of the residuals are suitable for addition of grout in the tank under 
33 applicable requirements and Ecology has issued the appropriate permits. In some cases, the 
34 paths forward to make the radioactive waste determinations are still under development and may 
35 impact schedule dates contemplated in this plan. 

36 This Single-Shell Tank System Closure Plan describes the process for closure of 149 single-shell 
37 tanks at the Hanford Site, Washington, including the tanks themselves, ancillary equipment, 
38 contaminated soil, and contaminated groundwater, in accordance with the requirements of 
39 applicable laws and regulations. The document consists of three main sections that are arranged 
40 in a hierarchy. The highest-level document section (Tier 1) addresses closure topics and issues 
41 pertaining to the single-shell tank system. The mid-level section (Tier 2) addresses specific 
42 groupings of one or more single-shell tank farms known as waste management areas (WMAs). 
43 The lowest level document in the hierarchy (Tier 3) addresses closure activities for specific 
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1 components within a particular WMA. The following summarizes the general content of the 
2 Tier 1, 2, and 3 sections of the Single-Shell Tank System Closure Plan: 

3 • Tier 1 - Framework Plan for Single-Shell Tank System Closure: Referred to as the 
4 Framework Plan, this section provides a general overview of the single-shell tank system, 
5 · a general description of the administrative framework and process for closure, including 
6 key definitions, and a description of the process for incorporating Tier 2 and Tier 3 with 
7 soil and groundwater corrective actions, single-shell tank closure performance standards, 
8 an overall closure schedule, and an overall description of the certification and postclosure 
9 process. 

10 • Tier 2 - Waste Management Area Closure Action Plans: This tier consists of appendices 
11 to the Tier 1 Framework Plan, one for each of the seven single-shell tank farm WMAs at 
12 Hanford. The seven WMAs include WMA A-AX; WMA B-BX-BY; WMA C; 
13 WMA S-SX; WMA T; WMA TX-TY; and WMA U. Each appendix provides a general 
14 description of the WMA, a description of the WMA groundwater monitoring effort, a 
15 general description of closure activities, a risk evaluation of the WMA, a closure 
16 schedule for the WMA, and a description of the certification and postclosure process. 

17 • Tier 3 - Component Closure Activity Plans (for specific WMA components): This 
18 section of the Single-Shell Tank System Closure Plan consists of attachments to the Tier 2 
19 appendices. Each attachment provides component closure actions for one or more 
20 components within each WMA, such as for individual single-shell tanks or pieces or 
21 groupings of ancillary equipment. 
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1 KEY DEFINITIONS 

2 Absorbed Dose. The amount of ionizing radiation energy absorbed by matter, including human 
3 tissue. The unit of absorbed dose is the rad or gray. 

4 Activity. The rate of disintegration (transformation) or decay of radioactive material. The units 
5 of activity are the curie (Ci) and the Becquerel (Bq). 

6 Acute Exposure. The intake of a contaminant over a short period of time. 

7 Acute Release. A release of radioactive or other hazardous material to the environment that 
8 occurs over a relatively short period of time (e.g., minutes or hours versus years). 

9 Alpha Particle. A positively charged particle, consisting of two protons and two neutrons, that 
10 is emitted during radioactive decay from the nucleus of certain nuclides. It is the least 
11 penetrating of the three common types ofradiation (alpha, beta, and gamma). 

12 Americium. A transuranic element of the actinide series, having isotopes with mass numbers 
13 from 232 to 248 and half-lives from 55 seconds to 7,380 years. The longest-lived isotopes (241 
14 and 243) are alpha-ray emitters used as radiation sources in research. 

15 Ancillary Equipment. Ancilla,y equipment means any device including, but not limited to, 
16 such devices as piping, fittings, flanges, valves, and pumps, that is used to distribute, meter, or 
17 control the flow of dangerous waste from its point of generation to a storage or treatment tank(s), 
18 between dangerous waste storage and treatment tanks to a point of disposal onsite, or to a point 
19 of shipment for disposal offsite in accordance with WAC-173-303-040. Examples of ancillary 
20 equipment include components both internal and external to the tank including pipelines, 
21 conduit, pits, diversion boxes, ventilation systems, electrical/service connections, tank risers, 
22 pumps, measuring equipment (such as liquid level detection systems, thermocouples), shield 
23 plugs, and dip legs. 

24 Diversion Boxes - Diversion boxes are below-grade, reinforced concrete structures that 
25 provide a flexible method of directing liquid waste from a given point to any other given 
26 point. The top of the diversion box is a concrete cover block that usually extends above-
27 grade. Cover blocks vary in thickness from box to box. Some diversion boxes are lined 
28 with steel. Transfer lines are connected in the diversion box by installing a jumper 
29 between the connecting nozzles. Jumpers can be either fixed or flexible. Jumper 
30 installation or removal can be a complex operation requiring a crane to remove and 
31 handle the cover block and to install the jumper. 

32 Miscellaneous Structures - These are special structures that support SST functions and 
33 do not fit into other listing categories. 

34 Valve Pits - Valve pits are reinforced concrete structures located below ground that 
35 contain valve and jumper assemblies to route the liquid waste through the connected 
36 pipelines within a tank farm. Heavy, thick, grade-level blocks cover each of the valve 
37 pits. When several tanks are undergoing simultaneous pumping to a single receiver tank, 
38 the flow is routed to a valve pit. In the valve pit, the transfer lines of the sending tank are 
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1 manifolded to the receiver tank line by means of a series of valves and jumper 
2 connections. Two- and three-way valves are built into each rigid jumper assembly to 
3 divert the flow in the required direction. Waste also can be routed through the valve pit 
4 with stainless steel flex jumpers. Each valve pit is equipped with a leak detection that is 
5 interlocked to shut down pumps. Each valve pit also has a flush line connected to a flush 
6 pit or a drain line connected to an underground storage tank. 

7 Flush Pits - The components for pipeline back flushing and decontamination operations 
8 are located in flush pits. In-line backflow preventers protect the flush pit system from 
9 contamination from mixed waste backflowing into the flushing system. 

10 Single-Shell Tank Pits - SST pits are located atop the tanks and provide a pathway into 
11 the tanks for pumps and monitoring equipment. 

12 Waste Transfer Vaults -These vaults are shielded enclosures used to collect, clarify, 
13 and allow physical and chemical modification of contents before such contents are 
14 transferred elsewhere. 

15 Tran sf er Lines - Piping used to transfer waste from one location to another. 

16 Aquifer. A body of permeable rock, rock fragments, or soil through which groundwater moves. 

17 Basalt. Dark to medium-dark colored, fine-grained rocks, volcanic in origin. 

18 Best Basis Inventory (BBi). Best available estimate of chemical and radionuclide inventory of 
19 wastes in a SST. 

20 Cancer. A subset oflesions of the disease neoplasia, which in tum, is defined as a heritably 
21 altered and relatively autonomous growth of tissue. 

22 Carbon-14. A radioactive isotope of carbon with a mass number of 14 and half-life of 5,730 
23 years (plus or minus 40 years). It occurs naturally as a result ofreactions between atmospheric 
24 nitrogen and neutrons resulting from cosmic-ray collisions. 

25 Carcinogen. An agent that causes or induces cancer. 

26 Cascade. Tanks connected in series and placed at different elevations creating a downhill 
27 gradient for liquids to flow freely from one tank to another. 

28 Cascade Line. Sloping transfer pipelines allowing fluid in one SST to flow by gravity to 
29 another SST. 

30 CEDE. Committed effective dose equivalent. The sum of the products of absorbed dose from 
31 internally deposited radionuclides and appropriate factors to account for differences in biological 
32 effectiveness due to the quality of radiation and its distribution in the body of reference man over 
33 a fifty-year period. The units for this are the rem or siervert. 
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1 Cesium-137 (Cs-137). A gamma emitting radioisotope with a half-life of 30 years. Cesium-137 
2 is generated during fission of uraniurn-235. 

3 Cobalt-60 (Co-60). A radioactive isotope of a hard, brittle metallic element found associated 
4 with nickel, silver, lead, copper, and iron ores and resembling nickel and iron in appearance. 
5 This isotope has a mass number 60 and a half-life of 5.27 years. It is an intense gamma-ray 
6 emitter, used in radiotherapy, metallurgy, and materials testing. 

7 Code of Federal Regulations (CFR). A documentation of the regulations of Federal executive 
8 departments and agencies. 

9 Committed Dose Equivalent. Total dose equivalent accumulated in an organ or tissue in the 50 
10 years following a single intake of radioactive materials into the body. The units for this are the 
11 rem or siervert. 

12 Compliance Schedule. Timetable for completion of WMA and component closure activities 
13 when resource, safety, and technology constraints prevent closure from being practicably 
14 accomplished within normal regulatory time limits. 

15 Component. Component is defined in WAC 173-303-040 as either the tank or ancillary 
16 equipment of a tank system. The meaning of the word 'component' is being expanded in this 
17 SST system closure plan to mean a subunit of a dangerous waste management unit associated 
18 with the SST system for which closure actions identified in the SST system closure plan may be 
19 implemented. For example, an individual tank, a piece or grouping of ancillary equipment, a 
20 contiguous area of contaminated soil, and a groundwater plume are each defined as components. 
21 Waste piles listed in Addendum 1 to this Framework Plan are also components. Figure 1-2 
22 illustrates the components that make up the SST System. 

23 Component Care Activities. Actions such as monitoring or inspection taken to ensure 
24 continued isolation of a component between completion of closure activities at the component 
25 and final closure. 

26 Component Closure Activities. Component closure activities means actions on components 
27 taken in compliance with WAC 173-303-610 that contribute to closure of dangerous waste 
28 management units and to SST system final closure in accordance with WAC 173-303-610, 
29 HFF ACO, and the Site-Wide Permit. By themselves, component closure activities do not 
30 constitute final closures. A component closure activity plan will address all of the requirements 
31 of a closure plan that are applicable to the specific closure activity described either directly or by 
32 reference to other applicable sections of the closure plan. It will demonstrate that closure 
33 activities can be achieved in compliance with closure requirements in WAC 173-303-610, 
34 including how the activities contribute to final closure and compliance with the closure 
35 performance standards of WAC 173-303. Evaluation of component closure activities will 
36 ordinarily include consideration of the risk associated with the end-state of the component in 
37 question and the risk associated with remaining WMA components. 
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After completion of closure activities of a component, DOE will take additional actions to care 
for the component until final closure. Component care activities may include actions such as 
monitoring or inspection of the component to ensure continued isolation. 

Confined Aquifer. A subsurface water-bearing region that has defined, relatively impermeable 
upper and lower boundaries. The impermeable boundary is referred to as a confining layer. 

Contaminant. Any gaseous, chemical or radioactive material that contaminates (pollutes) air, 
soil, or water. This term also refers to any hazardous substance that does not occur naturally or 
that occurs at levels greater than those naturally occurring in the surrounding environment 
(background). 

Corrective Action. Corrective action means the process taken to address past and potential 
future tank system waste releases to the environment as necessary to protect human health and 
the environment including solid waste management units, areas of concern at the facility, and 
releases that have migrated beyond the facility boundary. This process will comply with Section 
7.0 of the HFFACO, Condition II.Y of the Site-Wide Permit, WAC 173-303-646, and, for 
releases from a regulated unit after closure, WAC l 73-303-645(l)(c). At the time of initial SST 
System Closure Plan submittal, contaminated soil at WMAs B/BX/BY, S/SX, and TX/TY is 
being investigated to assess the need for possible corrective actions. 

Crib. An underground structure designed to receive liquid waste that can percolate into the soil 
directly or after traveling through a connected tile field. This is similar in concept to a septic 
tank system. 

Criteria. General guidelines or principles from which more quantitative or definitive standards 
are prepared to regulate activities. 

Curie (Ci). , A unit of measurement of radioactivity or the quantity of a radionuclide, equal to 3 7 
billion (3. 7 x 1010

) disintegrations or nuclear transformations per second. 

Dangerous Waste Management Unit/WMA. Dangerous waste management unit means a tank 
farm or group of tank farms that form a contiguous area. For the SST system, these groupings 
also are called WMAs. Seven SST WMAs have been identified in HFF ACO Appendix B, as 
follows: 

WMAA-AX: 
WMA B-BX-BY: 
WMAC: 
WMAS-SX: 
WMAT: 
WMA TX-TY: 
WMAU: 

241-A and AX tank farms 
241-B, BX, and BY tank farms 
241-C tank farm 
241-S and SX tank farms 
241-T tank farm 
241-TX and TY tank farms 
241-U tank farm . 

Dangerous Wastes. Those solid wastes designated in Washington Administrative Code as 
dangerous, or extremely dangerous, or mixed waste. In general, these include wastes classified 
as hazardous under the Federal Resource Conservation and Recovery Act (RCRA). 
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1 Data Quality Objective (DQO). A process implemented in accordance with the U.S. 
2 Environmental Protection Agency (EPA), Guidance for the Data Quality Objectives Process 
3 QAIG4. The DQO serves as a tool for determining type, quantity, and quality of data needed to 
4 support Agency decisions. 

5 Decontamination. Those activities employed to reduce the levels of contamination in or on 
6 structures, equipment, materials, and personnel. 

7 Disposal. The discharging, discarding, or abandoning of dangerous wastes or the treatment, 
8 decontamination, or recycling of such wastes once they have been discarded or abandoned. This 
9 includes the discharge of any dangerous wastes into or on any land, air, or water. 

10 Dose Equivalent. Product of the absorbed dose, the quality factor, and any other modifying 
11 factors. The dose equivalent is a quantity for comparing the relative biological effectiveness 
12 (RBE) of different kinds ofradiation on a common scale. The unit of dose equivalent is the rem 
13 or sievert. A millirem is one one-thousandth of a rem. 

14 Downgradient. In hydrologic tenns, this is used to designate downstream (e.g., direction of 
15 groundwater flow). 

16 Drop Leg. Secondary drainage tube from a piece of equipment installed in a pit, such as a slurry 
17 distributor, which is routed to a riser. 

18 Dry Well. Well, consisting of a steel cased borehole that terminates above groundwater, and is 
19 used for detecting and monitoring migration of tank waste constituents, mostly gamma-emitting 
20 radionuclides from a nearby source. 

21 Dry Well Logging. Spectral or gross gamma-ray logging of dry wells to determine radionuclide 
22 levels of gamma-emitting radionuclides in-soils and their variability with depth. 

23 Effective Dose Equivalent (EDE). The sum over specified tissues of the products of the dose 
24 equivalent in a tissue and the weighting factor for that tissue. The units for this are rem or 
25 sievert. 

26 ENRAF. Trade name for a liquid level measurement device. 

27 Exhauster. Powered ventilation system for a storage tank 

28 Exposure. Contact of an organism with a chemical or physical agent. 

29 Field Investigation Report (FIR). Report stating findings and results of physical examination 
30 of a potentially contaminated area. The examination may include sampling and analysis or other 
31 characterization activities to develop information defining the existence, extent, and 
32 concentration of contaminants in the study area. 

33 Final Closure of the SST System. Final closure of the SST system means the closure of all 
34 dangerous waste management units within the facility in accordance with all applicable closure 
35 requirements so that dangerous waste management activities are no longer conducted at the 
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1 facility. For the purposes of this SST System Closure Plan and contingent closure and 
2 postclosure plan, the SST system is regarded as the "facility." Final closure of the SST system 
3 will occur after all components of the SST system have been added to the SST System Closure 
4 Plan portion of the Site-Wide Permit and all closure actions for WMAs and components have 
5 been completed. 

6 At final closure, all closure activities will be completed and WMA/component postclosure care 
7 activities will be implemented. Postclosure care activities will include actions such as monitoring 
8 or inspection of the component to ensure continued isolation. Groundwater. Water occurring 
9 beneath the earth's surface in the intervals between soil grains, in fractures, and in porous 

10 formations . 

11 Groundwater Gradient. The slope of the water table that, together with permeability of the 
12 rock and soil material, determines the direction and rate of groundwater movement. 
13 Groundwater gradients include both a horizontal and vertical dimension. 

14 Gross Alpha. The total alpha radiation from all sources (e.g., radioactive materials) reported in 
15 one measurement. 

16 Gross Beta. The total beta radiation from all sources (e.g., radioactive materials) reported in one 
1 7 measurement. 

18 Gross Gamma. The total gamma radiation emitted from all gamma-emitting radionuclide 
19 sources. 

20 Grout. A thin mortar-like mixture, usually of Portland cement, water, sand and other agents. 

21 Half-Life. Length of time in which a radioactive substance will lose one-half of its radioactivity 
22 by decay. Half-lives range from a fraction of a second to billions of years, and each radionuclide 
23 has a unique half-life. 

24 Hazard Index (HI). The sum of more than one hazard quotient (i.e., ratio of a single substance 
25 exposure level over a specified time to a reference dose for that substance derived from a similar 
26 time) for multiple substances and/or mulitple exposure pathways. HI is unitless. 

27 HFFACO. Hanford Federal Facility Agreement and Consent Order, also known as Tri-Party 
28 Agreement (TPA), an agreement signed in 1989 by the U.S. Department of Energy, the U.S. 
29 Environmental Protection Agency, and the Washington State Department of Ecology that 
30 identifies milestones for key environmental restoration and waste management actions. 

31 Hydraulic Conductivity: A measurement that indicates the ease with which a porous medium 
32 permits fluids (e.g., water) to flow through it and the ease with which the fluid flows given its 
33 physical characteristics. 

34 Incremental lifetime cancer risk (ILCR). A measure of the probability of developing cancer 
35 based on exposure to radionuclides or carcinogenic chemicals over a lifetime. 
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1 Institutional Controls. Methods to protect against intrusion on closed areas or waste sites. 
2 Controls include site access, restrictions, monitoring, and maintenance. 

3 lodine-129 (1-129). Beta emitting radioisotope with a half-life of 15,700,000 years. It is 
4 generated during the fission of uranium-235. 

5 Isolation . Actions to control all potential pathways for liquid intrusion into a retrieved SST. 

6 Isotope(s). Different forms of the same chemical element that are distinguished by different 
7 numbers of neutrons in the nucleus. A single element may have many isotopes. some may be 
8 radioactive and some may be nonradioactive (stable). For example, the three isotopes of 
9 hydrogen are protium, deuterium, and tritium. 

10 Jumper. A prefabricated piping device used to make a temporary connection between two 
11 waste transfer nozzles, or between a nozzle and a piece of equipment ( e.g., pump, sluicer). 
12 Usually remotely installed. 

13 Latent Cancer Fatality (LCF). A delayed fatality resulting from cancer caused by an exposure 
14 to radionuclides or carcinogenic chemicals. 

15 Lateral. Extension toward the side; extension horizontally rather than vertically. Also, part of a 
16 system of drywells extending horizontally beneath self-boiling SSTs in A and SX Tank Farms. 

17 Maximally Exposed Individual (MEI). A hypothetical individual who, by virtue of location 
18 and living habits, could receive the highest dose from exposure to radionuclides or chemicals. 

19 Mixed Waste. A dangerous, extremely hazardous, or acutely hazardous waste that contains both 
20 a nonradioactive hazardous component and, as defined by the 10 CFR 20.1003, source, special 
21 nuclear, or by-product material subject to the Atomic Energy Act of 1954 (42 U.S.C. 2011 et 
22 seq.). 

23 Monitoring. Periodic or continuous surveillance or testing to determine the level of compliance 
24 with regulatory requirements and pollutant levels in various media or in humans, animals, and 
25 other living things. This term also refers to actions intended to detect and evaluate radiological 
26 conditions. 

27 Monitoring Wells. Boreholes drilled to groundwater to various depths, some of which are 
28 completed as Resource Protection Wells per WAC 173-160 where instruments are lowered or 
29 water samples are taken to determine what is present. 

30 Neptunium. A silvery, metallic, naturally radioactive element with the atomic number 93. It is 
31 the first of the transuranium elements and has 13 isotopes with mass numbers from 228 to 243 
32 and half-lives ranging from one minute to 2.14 million years. Neptunium is found in trace 
33 quantities in uranium ores and is produced synthetically by nuclear reactions. 

34 Organics. Compounds that contain carbon. 
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1 Parameter. In statistics, a numerical quantity (such as the mean) that characterizes the 
2 distribution of a random variable or a population. 

3 Permeability. The property or capacity of a porous rock, sediment, or soil for transmitting a 
4 fluid such as water. 

5 pH. A measure of the relative acidity or alkalinity of a solution. A neutral solution has a pH of 
6 7, acids have a pH ofless than 7, and bases have a pH of greater than 7. 

7 Pit. A covered, below grade facility, usually concrete, used for waste routing (with jumpers), 
8 servicing, monitoring, and for equipment installation and connection. Major pits directly 
9 connected to SSTs are heel pits, pump pits, salt well pits, and sluice pits. Farm support pits 

10 include diversion boxes and valve pits. Other pit facilities include condensate pump pits, 
11 condensate valve pits, condenser pits, flow meter pits, flush pits, heat exchanger pits, hold-up 
12 tank pits, instrument pits, jet pump pits, leak detection pits, receiver pits, salt tank pump pits, and 
13 service pits. 

14 Plume. The distribution of contaminants a distance away from a point source in a medium like 
15 groundwater or air. It is a defined area of contamination. 

16 Point of Compliance. A vertical surface located at the hydraulically downgradient limit of the 
17 waste management area that extends down into the uppermost aquifer underlying the regulated 
18 units. 

19 Postclosure Actions. Postclosure actions mean actions taken after final closure of a waste 
20 management area (WMA) or closure of the entire SST system if contaminants are left in place 
21 that require postclosure monitoring and maintenance of the WMA or the entire SST system. 
22 Postclosure actions will include performing maintenance activities, and developing long-term 
23 monitoring systems. Postclosure actions will also include deed restriction and administrative 
24 controls, groundwater monitoring, and cover maintenance. Most postclosure actions will not be 
25 implemented until after a WMA has been closed and some may not be implemented until after 
26 the entire SST system has been closed. Postclosure actions will be detailed in WMA postclosure 
27 plans. Postclosure actions pertaining to the entire SST system will be detailed in the Framework 
28 Plan. The contingent postclosure plan for each WMA is contained in the WMA closure action 
29 plan and is discussed further in Section 1.4.1 of this framework plan. 

30 Plutonium. A heavy, radioactive, anthropogenic metallic element consisting of several isotopes. 
31 One important isotope is plutonium-239, which is produced by irradiating uranium-238 with 
32 neutrons. 

33 Postclosure Plan . Plan describing how the owner and/or operator will meet requirements placed 
34 on portions of the SST system closed as a landfill or landfills after closure to ensure their 
35 environmental safety for a number of years after closure. 

36 Radionuclides. Nuclides that are radioactive. A nuclide is a species of atom with a specific 
37 mass, atomic number, and nuclear energy state. Standard practice for naming radionuclides is to 
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1 use the name or atomic symbol of an element followed by its atomic weight ( e.g. , cobalt-60 or 
2 Co-60). 

3 Rem. Units for dose equivalent. The dose equivalent in rem is equal to the absorbed dose in rad 
4 mulitplied by the quality factor. 

5 Record of Decision (ROD). An official document that states the decision on a selected action. 
6 A ROD is based on information, technical analysis, and consideration of any public comments 
7 and stated community concerns. 

8 Retrieval. Removal of liquid and solid wastes from storage tanks. 

9 Riser. Vertical access pipe from the dome of a single shell tank to the surface. Risers vary in 
10 diameter from ½ in to 42 in, and may terminate above grade on the floor of a pit. 

11 Risk. Probability of an adverse outcome. 

12 Single-Shell Tank (SST). Underground reinforced concrete containers with one carbon-steel 
13 liner, which are covered with 2 to 3 meters of earth. Capacity ranges from 209,175 liters to 3. 79 
14 million liters (55 ,000 gallons to 1 million gallons). The tanks have been used to store radioactive 
15 wastes. 

16 SAC. System Assessment Capability. Computational tool for use in preparing the Hanford site-
17 wide composite analysis of long-term impacts to groundwater. 

18 Sampling Analysis Plan (SAP). A plan established for conducting sampling and analysis of 
19 waste to support regulatory requirements. 

20 Seal Pot. A vapor trap . A liquid filled vertical loop of tubing designed to prevent the escape of 
21 vapors from a waste handling component. 

22 Source Term. Quality and quantity of source material. 

23 SST System Postclosure Permit. SST postclosure p ermit means the SST system portion of the 
24 Site-Wide Permit that will be issued after final closure of the SST system should removal or 
25 decontamination of all SST components not be achieved. Actions required to comply with the 
26 postclosure provisions of WAC 173-303-610 and -665(6) will be contained in this permit. 

27 SST System. SST system means tanks and ancillary equipment, waste vaults, pits, diversion 
28 boxes, waste transfer lines, and associated devices as well as any soils and groundwater that have 
29 been contaminated by operation of the physical system. As such, the SST system contains 
30 multiple dangerous waste management units. 

31 Stabilization. Removal of all flowable liquids from a SST, transfer of the liquids to a double 
32 shell tank, and solidification of any residual wastes. 

33 Stratigraphy. The origin, composition, distribution, and succession of different layers or strata 
34 of rock or earth. 
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1 Strontium-90 (Sr-90). A heavy radioactive isotope of strontium that is hazardous because it can 
2 be assimilated by and deposited much like calcium in the bones of organisms. It is a beta emitter 
3 with a half-life of 28.6 years. 

4 Technetium-99 (Tc-99). A pure beta emitting radioisotope with a half-life of 212,000 years. 
5 Technetium-99 is generated during the fission of uranium-235. 

6 Topography. The general configuration of a land surface including its relief and its natural and 
7 manmade features . 

8 TEDE. Total effective dose equivalent. The sum of the EDE due to external exposures and the 
9 CEDE due to internal exposures. 

10 Thermocouple. Temperature measuring device consisting of two wires of different alloys 
11 welded at each end to form a circuit. One end is placed at the measurement location. The 
12 measured temperature is a function of the current flow. 

13 Toxicological Health Effect. Adverse health effects which can span a range of biological 
14 effects including immediate versus delayed, reversible versus irreversible, and local versus 
15 systemic. 

16 Transuranic Elements. Those elements having an atomic number greater than that of uranium 
17 (92). 

18 Tritium. A radioactive isotope of hydrogen with one proton and two neutrons. This isotope has 
19 ahalf-lifeofl2.3 years. 

20 Unconfined Aquifer. A subsurface water-bearing region that does not have impermeable 
21 confining boundary layers to restrict water movement. In an unconfined aquifer the water table 
22 forms the upper boundary. 

23 Uranium. A naturally-occurring radioactive element found in natural ores with the atomic 
24 number 92 and an average atomic weight of approximately 238. The two principal natural 
25 isotopes are uranium-238 (99.3 percent of natural uranium) and uranium-235. Natural uranium 
26 also includes a minute amount of uranium-234. 

27 Vadose Zone. The subsurface zone above the water table in which some water may be 
28 suspended within the pores of the soil and moving downward toward the water table or laterally 
29 toward a discharge point. Over time, contaminants in the vadose zone often migrate downward 
30 to the underlying aquifer. 

31 Vault. A below grade concrete structure consisting of one or more cells usually containing 
32 tanks. Vaults were used as waste unloading points and for mixing and chemical adjustments 
33 prior to transfer to a storage tank. 

34 Waste Analysis Plan (WAP). A plan that establishes the characterization frequency and 
35 analytical requirements to be satisfied for proper management of dangerous waste. 
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1 WMA Closure Actions. WMA closure actions mean actions that support and lead to final 
2 closure of a waste management area and ultimately to final closure of the SST system. 
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1.0 INTRODUCTION 

2 For more than four decades beginning in 1944, the Hanford Site produced defense materials, 
3 primarily from uranium fuels. The process of extracting defense materials from irradiated fuels 
4 generated radioactive and dangerous wastes . Between 1943 and 1964, 149 single-shell tanks 
5 (SST) were constructed in the 200 East and 200 West Areas to store waste underground. 
6 Figure 1-1 shows the location of the 200 Areas. Grouped into 12 tank farms, the tanks, piping, 
7 ancillary equipment, soil , and groundwater make up the SST system. These 12 tank farms have 
8 been geographically grouped into seven waste management areas (WMA), shown in Figure 1-2, 
9 for regulatory purposes. The seven WMAs are treatment and storage units under the Washington 

10 State Department of Ecology (Ecology) Hazardous Waste Management Act of 1976 (HWMA), 
11 Revised Code of Washington (RCW) 70.105, and "Dangerous Waste Regulations" contained in 
12 Washington Administrative Code (WAC) 173-303. 

13 From 1944, the U.S . Department of Energy (DOE) and its predecessors routed wastes from spent 
14 fuel reprocessing and other operations in the Hanford Site 200 East and 200 West Areas via 
15 buried lines to underground tanks for storage. The maximum quantity of waste in the SSTs was 
16 approximately 293,400,000 L (77,500,000 gal) in 1966. As of July 31, 2003, the SSTs contained 
17 118,100,000 L (31 ,200,000 gal) of radioactive mixed waste. 

18 DOE previously elected to manage the waste in Hanford's tanks as mixed (mixtures of 
19 dangerous waste and radiological contaminants) high-level waste (HLW) during the time the 
20 waste is stored in the tanks . For over a decade, the U.S. Nuclear Regulatory Commission and 
21 DOE have publicly acknowledged that not all waste stored in Hanford's tanks is mixed HLW. 
22 A number of these tanks contain mixed transuranic waste (TRU) from non-reprocessing sources 
23 and others may contain mixed low-level waste (LL W). 

24 Over time, some waste has leaked from the SST system or has been discharged in an unplanned 
25 manner immediately adjacent to or within the SST farms. The maximum estimated volume of 
26 leaked waste from the SSTs is approximately 3,800,000 L (1,000,000 gal). 

27 In 1989, Ecology, the U.S. Environmental Protection Agency (EPA), and DOE entered into an 
28 agreement and consent order, the Hanford Federal Facility Agreement and Consent Order 
29 (Ecology et al. 1989, hereinafter referred to as HFFACO) as provided for under the 
30 Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA), 
31 to clean up the Hanford Site. The agreement, an enforceable document, includes provisions for 
32 closing the SST system in accordance with the Washington State "Dangerous Waste 
33 Regulations" (WAC 173-303), primarily WAC 173-303-610. Proposals for closure actions 
34 under these provisions are to be submitted through this closure plan for regulatory approval and 
35 as a basis for modification of the dangerous waste portion of the Hanford Facility Resource 
36 Conservation and Recovery Act Permit for the Treatment, Storage, and Disposal of Dangerous 
37 Waste, Rev. 7 (Ecology 2001, hereafter referred to as the Site-Wide Permit). Definitions used in 
38 this document can be found in a glossary beginning on page ix. 
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Figure 1-1. Location of 200 Areas. 
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Figure 1-2. Location of Tank Farms. 
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PURPOSE AND SCOPE 

4 The purpose of this document is to comply with HFFACO Milestone M-45-06A and 

CHG0305-10 

5 WAC 173-303 requirements. Milestone M-45-06A requires the submittal of this SST System 
6 Closure Plan along with submittal of a component closure activity plan for tank 241-C- l 06 
7 (C-106), the first component closure activity for the SST system under WAC 173-303-610. The 
8 C-106 closure activity must also comply with WAC 173-303-640(8) for tank systems or 
9 WAC 173-303-665(6) for landfills . 

10 The SST System Closure Plan describes the process for closing the entire SST system, including 
11 tanks, ancillary equipment, contaminated soil, and contaminated groundwater. Groundwater will 
12 be remediated and monitored as part of the tank closure effort, though certain final decisions 
13 regarding groundwater may be deferred until final closure of the Central Plateau or the Hanford 
14 Site. 
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1 The SST System Closure Plan consists of three tiers. The first, Tier 1, provides a general 
2 description of the system closure plans. Tier 1 is entitled Framework Plan for Single-Shell Tank 
3 System Closure, and is referred to as the Framework Plan. In Tier 1, the -administrative 
4 framework and process, including key definitions, are described to identify how the SST system 
5 will be closed as a HWMA treatment, storage, and disposal (TSD) unit pursuant to implementing 
6 regulations of WAC 173-303. This first tier also contains a description of the process for 
7 incorporating WMA closure and postclosure action plans (second tier) and individual component 
8 closure activity plans (third tier) with vadose zone and groundwater corrective actions. It also 
9 describes how the SST system postclosure plans will be developed and integrated into Part V of 

10 the dangerous waste portion of the Site-Wide Permit. Figure 1-3 illustrates how these tiers are 
11 organized to make up the SST System Closure Plan. 

12 Figure 1-3 . SST System Closure Plan Document Structure. 

Tier I - Framework Plan for SST S~stem Closun.: 

T1.:r 2 - WMA Closur.:Action Plans 

Tier .1 - Compnncnt Ch1snrc Acliv1ty Plans 

• Risk Assessment Models • Fun~tfons anJ Rcquir.:mcnts 
• Daill Pm:kag.:s • D1m~ings 
• Calculati,ms 

13 Miscellaneous Supporting Documcnls 

1-4 



RPP-13774, Rev. 2 

1 1.1.1 Process for Incorporating Changes into the SST 
2 System Closure Plan 

3 The SST System Closure Plan will be incorporated into Part V of the Site-Wide Permit as a 
4 separate chapter and will serve both as a skeletal structure for locating individual component and 
5 WMA closure action plan conditions and as the overall final closure document for the SST 
6 system. This section will describe the process for modifying the plan to incorporate component 
7 closure activity plans for individual SST components, component groups, and WMAs as closure 
8 actions proceed. 

9 New information pertinent to making closure decisions will be provided as necessary in 
10 accordance with the WAC 173-303-830 permit modification process. 

11 Final closure of the system will be accomplished on a WMA basis. No individual component 
12 closures will be deemed final until closure of the associated WMA. Each WMA closure must be 
13 preceded by a risk assessment. If risk associated with a final WMA closure is unacceptable, 
14 additional retrieval , stabilization, or isolation activities involving individual components for 
15 which closure actions have already taken place will be required to further mitigate risk. 

16 When a component or group of components is scheduled for closure, closure activities will be 
17 developed in a plan specific to the component(s). DOE will not take component closure actions 
18 that hinder, interfere with, or in effect preclude final and/or adjacent component closure actions. 
19 The approved component closure activity plans will be attached to the appropriate WMA closure 
20 action plan, which will be an appendix to the Framework Plan. The addendums to the WMA 
21 closure action plan will be approved through a modification to Part V of the Site-Wide Permit. 

22 The permit will require modification through time as closure actions and corrective actions are 
23 developed for the various WMAs and the components within the 200 Areas . Physical structures 
24 and contaminated media will be addressed to complete system closure actions. The SST system 
25 closure plan ultimately will describe closure actions and compliance with closure performance 
26 standards for the entire SST system. The SST system closure plan (including a contingent 
27 closure and postclosure plan) will be completed in accordance with WAC 173-303-610 (3). 
28 Section 3.0 of this plan discusses closure performance standards. 

29 1.1.2 Process for Incorporating Corrective Actions on 
30 Soils into the SST System Closure Plan 

31 Contaminated soil within the WMAs will undergo alternatives analyses within a Resource 
32 Conservation and Recovery Act of 1976 (RCRA) Facility Investigation/Corrective Measures 
33 Study (RFI/CMS) approval document in accordance with the HFFACO. The RFI/CMS process 
34 is summarized in Sectio_n 3..2.1.5. All SST WMAs contain some contaminated soil. Decisions 
35 on appropriate soil cleanup or corrective actions will be determined through closure plans or the 
36 RFI/CMS process defined in condition ll.Y of the Site-Wide Permit, WAC 173-303-645 and -
37 (646, HFFACO Milestone M-45-55, and the RCRA corrective action process, as described in the 
38 HFF ACO Action Plan. 
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1 Condition II of the Site-Wide Permit sets forth general conditions under which DOE must 
2 conduct operations, closures, and postclosure actions for RCRA dangerous waste management 
3 units on the Hanford site. Condition II.Y establishes specific conditions DOE must adhere to if it 
4 conducts corrective actions to protect human health and the environment from releases of 
5 dangerous waste and dangerous constituents from solid waste management units and areas of 
6 concern at the facility. Decisions regarding how the soil will be remediated through the 
7 HFFACO corrective action process will be documented in accordance with Condition II.Y of the 
8 Site-Wide Permit and applicable HFF ACO milestones. The SST System Closure Plan will 
9 incorporate these decisions through reference to Part IV of the permit. Completion of corrective 

10 actions may be required to satisfy requirements of SST closure plans. 

11 1.1.3 Process for Incorporating Corrective or 
12 Remedial Actions on Groundwater into the SST 
13 System Closure Plan 

14 Contaminated groundwater will be remediated as part of an integrated Site-Wide Permit action in 
15 accordance with the HFFACO. Site-Wide Permit condition II.Y.3, DOE/RL-99-36, and 
16 HFFACO Milestones M-45-51, -52, -53, -54, and -55 address groundwater corrective actions. 
17 WMAs U, S-SX, B-BX-BY, T, and TX-TY are all under groundwater quality assessment 
18 programs. 

19 Both federal and state requirements guide groundwater corrective action on the Central Plateau. 
20 Effectiveness and efficiency can be promoted ifrequirements of these programs can be met 
21 through a single, integrated groundwater program. While such a program has not to date been 
22 established for the Central Plateau, a collaborative effort among the regulatory agencies and 
23 DOE to support the objective of a single, integrated groundwater program is ongoing. As the 
24 collaborative process develops integrated remediation approaches applicable to SST closures, 
25 DOE will address and incorporate such measures into this SST System Closure Plan. 

26 Groundwater actions associated with SSTs will be conducted within the integrated, long-term 
27 management approach set forth in HFF ACO Milestone M-45 and the associated monitoring 
28 requirements of Milestone M-24. Condition II.Y.2 of the Site-Wide Permit recognizes and 
29 accepts work completed under the HFF ACO for both CERCLA and RCRA past-practice units as 
30 potentially satisfying corrective action requirements. CERCLA Records of Decision (ROD) are 
31 accepted for integration within the closure process upon approval through incorporation into the 
32 Site-Wide Permit. At the Hanford Site, interim and final RODs to address RCRA solid waste 
33 management units (SWMU) and TSDs have been issued and are subject to the Hanford Site-
34 Wide permitting process. 

35 The SST System postclosure permit conditions in the Si,te-Wide Permit will be developed on a 
36 WMA-by-WMA basis. Postclosure care for each WMA will be performed to satisfy W AC-173-
3 7 303-610(7) requirements. Postclosure care will be performed on a WMA-by-WMA basis and, at 
38 a minimum, will include: groundwater monitoring and reporting as required by WAC 173-303-
39 645 and -665, and maintenance and monitoring of waste containment systems. Groundwater 
40 monitoring conducted during postclosure will be performed in accordance with performance 
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1 standards of WAC 173-303-645 and at WMA-specific points of compliance as defined by 
2 WAC 173-303-645(6). 

3 1.1.4 Process for Developing SST System Postclosure 
4 Permit Conditions 

5 DOE will prepare contingent postclosure plans that comply with the requirements of WAC 173-
6 303-610 (8). The SST system postclosure permit conditions in the Site-Wide Permit may be 
7 developed on a WMA-by-WMA basis. It is anticipated that general administrative postclosure 
8 requirements such as access controls may be developed on a Central Plateau-wide basis. 
9 Nevertheless, the potential integration of WMA closures with other cleanup activities on the 

10 Central Plateau will not change SST system points of compliance, which remain the physical 
11 boundaries of subject WMAs, in accordance with the HWMA. Information on boundaries for 
12 specific WMAs will be provided in WMA closure action plans. 

13 1.2 OVERVIEW OF SST FARMS 

14 1.2.1 SST System Components 

15 Part A of the Dangerous Waste Permit Application, Single-Shell Tank System (DOE/RL-88-21) 
16 defines the interim-status operating SST system for which closure actions will be developed 
17 within this SST System Closure Plan. Addendum 1 to this plan includes the most complete list 
18 currently available of components that comprise the SST system. This addendum, and any 
19 modifications to it based on new information, forms the basis for the identification of SST 
20 system components to be closed. DOE is undertaking a systematic effort to identify and define 
21 system components. The SST system includes 12 SST farms that contain a total of 149 mixed-
22 waste storage tanks, ancillary equipment, active and miscellaneous underground storage tanks, 
23 miscellaneous facilities, and soils and groundwater that are contaminated from past leaks and 
24 unplanned releases. Most of the SST system is located within the WMAs; however, some 
25 components of the system, such as transfer lines and support facilities, are located outside WMA 
26 boundaries. The SST system contains: 

27 • 133 100-series SSTs (2 to 3.8 million L [530,000 to 1 million gal] capacity) 

28 • 16 200-series SSTs (200,000 L [55,000 gal] capacity) 

29 • Waste transfer vaults and associated tanks 

30 • Tanks pits, valve pits, and flush pits 

31 • Pumps and valves 

32 • 54 diversion boxes 

33 • Numerous pipelines 
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1 • Above ground buildings and structures 

2 • Other mechanical equipment. 

3 The system piping is made of carbon steel and stainless steel. Much of the piping was placed 
4 underground to provide radiation shielding to protect workers. Transfer piping consisted of 
5 direct-buried pipe, steel-encased pipe, or single-wall pipe embedded in concrete encasements. 
6 The piping network allowed for transfer of waste between SSTs, tank farms, and various 
7 facilities that conducted waste management activities. 

8 Cribs and other source features that have been identified either as RCRA past-practice sites, or as 
9 part of CERCLA operable units, are not included in the SST system unless otherwise noted in 

10 Addendum 1. The cleanup, closure, and/or remediation of such features are regulated under 
11 separate provisions of the HFFACO. 

12 1.2.2 Composition of SST System Waste 

13 SST waste is classified as mixed waste, meaning that it contains both radioactive and dangerous 
14 waste. The description of dangerous waste given in the RCRA Part A permit states that the 
15 dangerous waste information is based on a computer model and past process knowledge rather 
16 than on chemical analysis of waste. The SST waste has undergone chemical analysis for 
17 characterization to support the waste designation. The approach for waste characterization, in 
18 accordance with WAC 173-303, is described in the Waste Characterization Plan for the Hanford 
19 Site Single-Shell Tanks (WHC-EP-0210). 

20 The bulk of the tank waste constituents are sodium hydroxide; sodium salts of nitrate, nitrite, 
21 carbonate, aluminate, oxalate, and phosphate; and hydrous oxides of aluminum, iron, and 
22 manganese. Radioactive components consist primarily of fission products (such as strontium-90 
23 and cesium-137) and actinide elements (such as uranium, plutonium, thorium, and americium). 
24 There is a wide tank-to-tank variation in the waste type, volume, and inventory. A partial list of 
25 waste constituents stored in the SSTs is presented in Table 1-1. 

26 Waste constituents of principal interest to closure planning are those contaminants that are 
27 persistent and mobile in the environment and therefore have the potential to impact groundwater 
28 over the long-term, or pose a threat to a receptor who inadvertently intrudes into the waste site. 
29 Specific constituent lists for SST WMA and component closure activities will be defined within 
30 individual component data quality objectives (DQOs) and other WMA characterization 
31 documents. 

32 Engineering evaluations are underway to identify the potential waste volumes and characteristics 
33 associated with different types of ancillary equipment. Volumetric data is currently- available for 
34 these facilities . Table 1-2 summarizes existing information. Table 1-3 provides supporting 
35 information on the transfer line system itself. Continuing efforts will provide additional 
36 information on waste characteristics associated with ancillary equipment. 

37 
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Table 1-1. Partial Summary of SST Constituent Waste Inventories. 
(2 pages) 

Analyte Unit Quantity Analyte U11it 

Aluminum kg 5.92 E+06 Europium-154 Ci 

Bismuth kg 5.54 E+05 Europium-155 Ci 

Calcium kg 2.16 E+05 Radium-226 Ci 

Chloride kg 4.93 E+05 Actinium-227 Ci 

Chromium kg 4.95 E+05 Radium-228 Ci 

Fluroide kg 7.76 E+05 Radium-229 Ci 

Iron kg 1.06 E+06 Protactinium-23 I Ci 

Mercury kg 1.68 E+03 Uranium-232 Ci 

Quantity 

5.43 E+04 

3.09 E+04 

6.80 E-02 

1.30 E+02 

5.62 E+0l 

2.05 E+00 

2.70 E+02 

3.88 E+0l 

Potassium kg 2.40 E+05 Uranium-233 Ci 4.93 E+02 

Lanthanum kg 3.14 E+04 Uranium-234 Ci 1.93 E+02 

Manganese kg 1.39 E+05 Uranium-235 Ci 8.09 E+o0 

Sodium kg 3.32 E+07 Uranium-236 Ci 4.03 E+o0 

Nickel kg 1.05 E+05 Neptunium-23 7 Ci 5.89 E+0l 

Nitrite kg 5.84 E+06 Plutonium-238 Ci 3.05 E+03 

Nitrate kg 4.39 E+07 Uranium-238 Ci 1.81 E+02 

Lead kg 7.16 E+04 Plutonium-239 Ci 5.74 E+04 

Phosphate kg 4.92 E+06 Plutonium-240 Ci 9.42 E+03 

Silicon kg 7.76 E+05 Americium-24 I Ci 5.31 E+04 

Sulfate kg 3.10 E+06 Plutonium-241 Ci 7.53 E+04 

Strontium kg 3.88 E+04 Curium-242 Ci 7.20 E+0l 

Total Inorganic 
Carbon as kg 6.63 E+06 Plutonium-242 Ci 5.30 E-01 
Carbonate 

Total Organic 
kg 6.65 E+05 Americium-243 Ci 1.84 E+00 

Carbon 

Total Uranium kg 5.42 E+05 Curium-243 Ci 4.18 E+00 

Zirconium kg 1.23 E+05 Curium-244 Ci 7.92 E+0l 

Ruthenium- I 06 Ci 3.60 E-02 Hydrogen Ci 8.93 E+03 

Cadmium-I 13m Ci 8.49 E+03 Nickel-59 Ci 1.01 E+03 

Antimony- I 25 Ci 4.27 E+03 Cobalt-60 Ci 4.07 E+03 

Tin-126 Ci 3.69 E+02 Nickel-59 Ci 9.38 E+04 

Iodine-129 Ci 2.99 E+0l Selenium-79 Ci 7.29 E+0l 

Cesium-134 Ci 2.47 E+0l Strontium-90 Ci 3.43 E+07 
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Table 1-1. Partial Summary of SST Constituent Waste Inventories. 
(2 pages) 

Analyte Unit Quantity Analyte Unit 

Cesium-137 Ci 1.61 E+07 Yttrium-90 Ci 

Barium-137m Ci 1.52 E+07 Niobium-93m Ci 

Carbon-14 Ci 2.59 E+03 Zirconium-93 Ci 

Samarium-151 Ci 2.32 E+06 Technetium-99 Ci 

Europium-152 Ci 6.79 E+02 - -

Quantity 

3.43 E+07 

2.59 E+03 

3.13 E+03 

1.55 E+04 

-

Source: Environmental Impact Statement for Retrieval, Treatment, and Disposal of Tank Waste and Closure of 
Single-shell Tanks at the Hanford Site, Richland, WA (lnvento,y and Source Term Data Package) 
(DOE/ORP-2003-02). 

Note: Inventories reflect tank contents as of July I , 2002. 

Table 1-2. SST System Ancillary Waste Volume 
Inventories 

Liquid Solid Total 
Component Type 

Vol (gal) Vol (gal) Vol (gal) 

IMUSTs 11 ,000* 63,000* 74,000* 

Vault 
Tanks 45 ,000* 50,000* 95,000* 
Cells 16,000* 15,000* 31,000* 

Evaporator tanks and 9,000* 0 9,000* 
vessels 

Transfer Piping 0 1,200 1,200 

Pits 0 450 450 

Tank Ventilation 0 0 0 

Totals 81,000* 130,000* 211,000* 

* Volumes rounded to nearest 1000 gal. 

Reference : RPP- 11095, Rev.0; SST Engineering Compliance and 
Assessment Sum11w1J' Report 
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Table 1-3. Characteristics of SST Transfer Line System. 

Transfer Line System Characteristics Data 

Transfer lines associated solely with the SST system (estimated) 1400 

Diameter of transfer lines associated solely with the SST system Range : 2 to 6 inches 
Average: 3 inches 

Length of transfer lines associated solely with the SST system ( estimated) 506,880 feet, (96 miles) 

Number of known plugged transfer lines 5* 

1.3 

*Hydraulic profiles for the piping system (Drawings H-2-44502 and H-2-44512) show that lines are generally sloped to 
allow self-drainage exist in a pipe. !flow points exist in a pipe, they typically have low-point drains that feed into 
tanks. 

Reference- RPP- 11095, Rev.0 (primary information source for RPP- 11095: H-/4-104175 & H-/4- /041 76 Routing 
Boards) 

INTEGRATED CENTRAL PLATEAU AND 
SST SYSTEM CLOSURE 

4 Closure of the SST system will take place within the san1e time frame as other planned Central 
5 Plateau closure actions. These other closure actions involve facilities and operable units 
6 currently regulated under both RCRA and CERCLA. Certain facilities and operable units listed 
7 for closure are geographically adjacent to parts of the SST system. Closure of these facilities and 
8 units may require activities substantively similar to SST closure actions . As closure .actions 
9 proceed for the SST system, achievement of protectiveness pursuant to CERCLA for all 

10 hazardous substances must be considered. 

11 The existence of proximate facilities scheduled for closure in the same general time frame as the 
12 SST system and involving similar closure activities creates a potential to accelerate cleanup, 
13 increase efficiency, and avoid both duplicative effort and regulatory conflicts by integrating 
14 closure actions, where feasible. While SST system closure must ultimately satisfy RCRA and 
15 HWMA requirements, closure actions accomplished in accordance with CERCLA can address 
16 RCRA and HWMA requirements, including closure performance standards in WAC 173-303-
17 610(2), and Site-Wide Pennit standard condition 11.Y.2. 

18 Any closure action on SST system components or portions of WMAs that exist outside of the 
19 WMA boundary/fenceline must comply with all requirements/approvals set forth in this closure 
20 plan, addendums/attachments to this plan, and as specified in the Site-Wide Permit. 

21 DOE, Ecology, and EPA are presently identifying and evaluating opportunities for integration of 
22 closure and postclosure activities on the Central Plateau through the Central Plateau regional 
23 strategy effort. As specific opportunities are defined for integrating actions involving the SST 
24 system, DOE will incorporate corresponding proposals into future modifications of this plan and 
25 into subsequently submitted WMA closure action plans and component closure activity plans. 

26 The SST system includes seven WMAs. Closure of the SST system requires closing the WMAs 
27 and conducting closure activities for individual system components within the WMAs. DOE 
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1 will develop WMA closure action plans and component closure ac6vity plans, or alternate 
2 decision processes such as corrective measures studies or CERCLA remedial investigation/ 
3 feasibility study, upon approval through incorporation into the Site-Wide Permit, to describe how 
4 the components or groups of components will be disconnected, dismantled, decontaminated, 
5 removed, and/or stabilized. 

6 Figure 1-4 presents a relative timeline for major WMA closure activities. Together, these figures 
7 represent the relative timing for completion of closure and postclosure activities for the SST 
8 system. Key closure dates have been developed and are described in HFFACO Milestone M-45 . 

9 This timeline and major closure activities have been developed based upon an assumption that 
10 the WMAs would be landfill closed, if it is demonstrated that clean closure cannot be practicably 
11 achieved. The actual closure mode has yet to be determined. The contingent landfill 
12 requirements are contained in WAC 173-303-640(8). The first three columns in the timeline 
13 represent intervals during which closure activities occur. The fourth column represents 
14 Hanford's long-term stewardship program. WMA closure action plans contain detailed 
15 discussions of timel ine elements. 

16 Column one of the timeline generally includes performance of major component closure 
17 activities. The relative starting points for ancillary equipment, soil, and groundwater activities 
18 depict a logical order for these activities. Relative starting points for various closure activities 
19 may differ between WMAs. For instance, soil characterization activities for WMA S-SX have 
20 been initiated as part of the RFVCMS process. Groundwater component closure activities are 
21 shown to extend beyond the dotted vertical line because programs outside the SST RCRA 
22 closure program (CERCLA operable unit corrective actions and the Central Plateau closure 
23 strategies) largely determine the completion of this component activity. 

24 The second column represents the period during which WMA closure activities are completed. 
25 This period begins when closure activities on all SSTs, ancillary equipment, and soils in the 
26 WMA have been completed in accordance with WAC 173-303-610(2), and groundwater has 
27 been characterized and appropriately-dispositioned. Completion of the WMA closure action 
28 occurs when the final remedy (such as an engineered surface barrier) for the WMA has been 
29 implemented. 

30 The third column represents the period during which WMA post-closure activities are 
31 performed, ifrequired. During this period, other WMA closure actions within the SST system 
32 are ongoing. The period ends when the final WMA closure action is completed. Where 
33 possible, information obtained from WMA-specific groundwater monitoring will be integrated 
34 with Central Plateau regional groundwater monitoring. WMA-specific postclosure monitoring 
35 required by WAC 173-303-645 and -665 will be performed. 

36 The fourth column depicts the integration of SST post-closure activities with the Hanford long-
37 term stewardship program. Since the SST WMAs are located in the 200 Areas, the post-closure 
38 activities will be integrated as specified in the Site-Wide Permit with the Central Plateau closure 
39 strategies currently under development by Ecology, EPA, and DOE. These integration activities 
40 include: 
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1 • A relative. timeline for general SST system closure and postclosure activities, 

2 • A relative timeline for closure and postclosure actions involving other Central Plateau 
3 units and facilities, and 

4 • Elements of a strategy and process for integrating SST closure and postclosure actions 
5 with the actions anticipated for other units and facilities. 

6 The figure presents information in three rows from left to right, moving from the present period 
7 through completion of closure actions and into the period of postclosure activities. The figure 
8 depicts a strategy and process for integrating SST system closure and postclosure actions 
9 (bottom row) with similar actions planned for closure of other Central Plateau units and facilities 

10 (top row) . Integration (middle row) would start with application of the National Environmental 
11 Policy Act of I 969 (NEPA) and Washington State Environmental Policy Act (SEPA) processes to 
12 planned activities. Identification of closure elements as candidates for integration on the basis of 
13 characteristics such as geographic proximity and commonality of constituent wastes would be 
14 followed by evaluation against planning and strategy documents and regulatory process 
15 requirements. Decision documents and processes drawn from existing procedures would be used 
16 to define integrated activities and address the full range of applicable requirements. DOE would 
17 then take specific steps designed on an integrated basis to complete closure and postclosure 
18 activities and fulfill all requirements. 
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Figure 1-4. Relative Timeline of Major Activities for Closure of a Typical WMA. 

2 

3 

Component Closure Ac1iviti~s 1 

Tank Component Cl,1sur~ Ac.1ivitics 

• Tank wash.! rctricval/LOMM • Retrieval verification/residual waste characlcm ation 
• Ta nk isolation as required by rcnrnt • Parllal and complclc tank fill as required by Permit 

Ancillaiy Equipment Component Closure Activities 

• Ancillary equipment charac1cri1.111ion and remova l and/or stabilization as rt:qui rcd 

WMA Closure 
Actions1•3 

by Pcnni t and integrated with Central Plateau closure schedules and processes. as needed 

Soil Component Closure Ac1 ivi1ies 

• Conducted using RFI/CMS process and intciratcd wilh Ccutral Plalcau 
closu re schedules and processes 

Groundwater Component Clo ure Ac1ivi1ies 

• Grouml watc r charactcrizat1on and remed iation as defined by 1he 200-ArCa 
~mundwalcr KOO. or o thc:r appl icable: regulalnry decision documenls 
and integrated into Permit and Central Plateau closure schedules and processes 

I Risk Assessment Model 

• Supports closure activities lcud ing to WMA closure • lnlegratcs wilh Hnnford S ite modeling 
• lnil ial assessment based on ..:urrcnl information and (CERCI.A OU. Composilc, SAC) 

updated as component charactcriza1ion dala collcclcd • Model revised as necessary th rough Pcm1it process 

Groundwall'r Monitoring During Closure 

• ll roundwatcr monitoring during closure 
• Monitoring requirements mny ..:hanB,c during d osurc process 

Compktc WMA 
C :1osur'-· A('tion5 

• Engineered Surface 
Barrier 

I Phase I RFI repon for all WMAs due 10 Ecology by 1/31 /2007 (M-45-55) 
2 Complete closure of one OU or tank fa rm by 3/31/2014 (M-45-06-TO4) 

• Remedy design and 
implcmcntal ion 
in1cgra1cd with 
Ccnlral Pl ateau 
closure schedules and 
proccHe, 3 All WMAs to be closed by 9/30/2024 (M-45-00) 

1.4 REGULATORY BACKGROUND 

SSTSys1em 
Closure 

Hanlbt-d c.on..-Tenn 
Stcwardllhi 

l\)!tt1,:lcx,ur<' POllClosurc and CClrtr•I PlatC"au 
01\\1.100Wa1~, Monitonnv (;round\\lt« Monit()l'ing 

• RC' RA postclosurc 
monitorin1t at the poin1 
of compliance and 
1111 cgratcd wi th Central 
Pla1cau re gional 
groundwater moniloring 

Pos1dosure Poslclosurc and Central 
Care Plateau Care 

• Pos1closurc permit • lns1i1u1ional controls 
• Postclosurc care • Maintenance and moni1oring 
• Institutiona l con1rol s 
• M:tin tcnancc and 

mon itorin 

4 The regulatory framework for SST system closure is complex, including requirements regarding 
5 planning and protection of human health and the environment. Closure activities are driven by 
6 requirements of the HFF ACO, the Atomic Energy Act of 1954 (AEA), as amended, and RCRA. 
7 The primary regulatory driver for this RCRNdangerous waste SST closure plan is WAC 173-
8 303. The radioactive portion of mixed waste is regulated under the AEA; the nonradioactive 
9 dangerous portion of mixed waste is regulated under RCRA, the HWMA, and WAC 173-303 . 

10 Both radioactive and dangerous waste constituents will be considered and dealt with during the 
11 closure process (see Section 1.4.2 below). 

12 Where information regarding treatment, management, and disposal of the radioactive source, 
13 byproduct material, and/or special nuclear components of mixed waste ( as defined by the AEA) 
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1 has been incorporated into this plan, it is not incorporated for the purpose of regulating such 
2 components under the authority of the Site-Wide Permit and the HWMA. To the extent that 
3 RCRNHWMA requirements are inconsistent with requirements under the AEA, Section 1006 of 
4 RCRA provides that the inconsistent RCRA requirements yield to those of the AEA. 

5 As part of implementing the AEA, RCRA, and/or other regulatory requirements, either DOE or 
6 Ecology will identify potential conflicts in requirements and both parties will discuss the source 
7 of the conflict and the potential solution for the conflict through the closure process. 

8 WAC 173-303-610 sets forth state requirements for closure and postclosure of dangerous waste 
9 TSD facilities such as the SST system. WAC 173-303-640 and 40 Code of Federal Regulations 

10 (CFR) 265 .196 and 197 set forth state requirements for closure and postclosure care of tank 
11 systems incorporating by reference standards contained in WAC 173-340, the Model Toxics 
12 Control Act (MTCA) cleanup regulation.· 

13 DOE will attempt to achieve removal or decontamination standards on all SST system tanks and 
14 ancillary equipment; however, this may not be an achievable goal. In that event, DOE will 
15 demonstrate why it cannot practicably remove contaminants to these standards and subject to 
16 Ecology approval, will then close the WMA, and perform closure and postclosure care in 
17 accordance with landfill closure and postclosure requirements set forth in WAC 173-303-665(6) 
18 and with landfill requirements contained in WAC 173-303-610. 

19 DOE proposes to close the Hanford Site 200 Areas SST system by 2028 in a manner compliant 
20 with the requirements of WAC 173-303-610 (2) and the HFFACO Milestone M-45. The SST 
21 system includes tanks, ancillary equipment, and associated contaminated soils and groundwater. 

22 1.4.1 RCRA/HWMA Applicability 

23 The HFFACO designates Ecology as the lead agency for SST closure. Ecology regulates the 
24 SSTs as hazardous waste storage and treatment units under the HWMA and WAC 173-303, 
25 which implement RCRA. The SSTs must be closed in accordance with applicable closure and 
26 postclosure portions of WAC 173-303-610. The HFFACO (Action Plan, Section 6.3.2) requires 
27 that TSD units close under final status closure requirements (WAC 173-303-610) irrespective of 
28 pemut status. Thus, SSTs will be closed under final status standards. WAC 173-303-610 
29 provides general closure requirements and references specific closure requirements for individual 
30 types of waste units. For tank systems such as the SST system, the specific requirements are 
31 provided in WAC 173-303-640(8). 

32 WAC 173-303-610(2) and WAC 173-303-640(8) set out the fundamental closure performance 
33 standards applicable to closure of the SST system. Section 3.0 of this plan presents the exact 
34 · 1anguage of those requirements, as well as other key federal and state requirements, and detailed 
35 information on the steps DOE will take to meet the requirements and ultimately to accomplish 
36 closure of the system. 

37 It is not known whether removal and decontamination to clean closure standards in accordance 
38 with WAC 173-303-610(2)(b) can be achieved for SSTs; consequently, the SST system closure 
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1 plan includes both clean and contingent landfill options for closure allowed under 
2 WAC 173-303-640(8) and WAC 173-303-665(6). Under WAC 173-303-610 requirements, 
3 closure options include clean closure and landfill closure, where appropriate. 

4 The baseline HWMA requirement for clean closure, as stated in WAC 173-303-610(2)(b) 1, is to 
5 remove or decontaminate tank waste residues and structures to the extent required by the closure 
6 performance standard (WAC 173-303-610(2)( a)(ii) for controlling, minimizing, or eliminating 
7 postclosure escape of dangerous waste constituents to the environment). Ecology clean closure 
8 guidance (Ecology F-HTWR-94-144) states that clean closure decontamination levels for metal 
9 tanks are generally considered to be satisfied upon meeting the performance treatment standards 

10 contained in 40 CFR 268.45, Table 1 (debris rule treatment standards). Clean closure of 
11 environmental media (such as soils and groundwater) that have been contaminated by SST 
12 system operations will require that SST dangerous waste constituents not exceed the cleanup 
13 levels stated in WAC 173-303-610(2)(b ), which are primarily the numeric cleanup levels 
14 calculated according to WAC 173-340. 

15 DOE will attempt to remove or decontaminate all waste residues from contaminated SST system 
16 components, contaminated soils, and structures and equipment, and evaluate removal and 
17 decontamination in accordance with WAC 173-303-610 and -640 requirements. DOE 
18 anticipates difficulty in accomplishing clean closure because of the extent and depth of 
19 contamination and because of potential worker safety issues. Therefore, DOE anticipates that a 
20 combination oflandfill closure and clean closures may be used to achieve system closure. 

21 Consequently, in accordance with WAC 173-303-640(8)( c ), closure action plans for WMAs and 
22 component closure activity plans will be submitted both as clean closure plans and as contingent2 
23 landfill closure and postclosure plans. For closure as a land disposal unit, a contingent closure 
24 plan is required for each WMA that addresses design and placement of a barrier system and in 
25 addition, a contingent postclosure plan is required for each WMA that addresses maintenance 
26 and inspection activities, groundwater monitoring requirements, and final corrective actions 
27 implemented under the WMA closure action plan. 

28 1.4.2 HFFACO Applicability 

29 The HFFACO, signed by DOE, Ecology, and EPA on May 15, 1989, is an enforceable document 
30 that requires DOE to clean up and dispose of radioactive and hazardous waste at the Hanford Site 
31 and close facilities that have been used to generate, treat, store, or dispose of such waste. 
32 The HFFACO establishes work requirements (milestones), methods for resolving problems, and 
33 an action plan for cleanup that addresses priority activities. 

1 WAC 173-303-610(2)(b) references WAC 173-303-640(8) closure and post-closure care for tanks. 

2 WAC I 73-303-640(8)(c) requires that a tank system owner or operator whose tank system does not have secondary • 
containment must submit both a clean closure plan and a contingent landfill closure and postclosure plan (i.e., a 
landfill closure plan that will be used if clean closure cannot be accomplished). 
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The HFFACO also recognizes the applicability ofRCRA and its amendments to the Hanford 
2 Site. The HFF ACO incorporates a regulatory strategy that specifically places SST activities, 
3 including waste retrieval, facility cleanup, remediation, waste disposal, and closure under the 
4 HWMA. Ecology serves as lead regulatory agency for all provisions of the HWMA, including 
5 those that have not been authorized pursuant to Section 3006 ofRCRA. DOE is required to 
6 comply with the HFF ACO requirements that establish terms for closing tank farms at the 
7 Hanford Site. 

8 In its work requirements, specifically in the text of Milestone M-45-00, the HFFACO links tank 
9 waste retrieval and closure. In addition, groundwater contaminated by releases from the SSTs is 

10 considered part of the SST TSD facility for closure purposes. SST system closure requires 
11 addressing groundwater contaminated by releases from the SSTs. 

12 The current planning for SST system closure is based on developing closure plans and closing 
13 the tank farms pursuant to WAC 173-303-610 and -640. As such, processes for completing 
14 closure activities typically will be defined in accordance with these regulations. Approval of 
15 WMA action plans and component closure activity plans will be accomplished through 
16 modification of the Site-Wide Permit. Potentially, implementation of certain conditions could 
17 require modifications to the HFF ACO. 

18 Section 6.3 of the HFF ACO action plan provides in part: 

19 The TSD units containing mixed waste will normally be closed with consideration 
20 of all hazardous substances, which includes radioactive constituents. 

21 The SST system closure plan will address all waste constituents that could potentially affect 
22 human health and/or the environment. 

23 Section 6.3.2 of the HFFACO action plan provides in part: 

24 The process to close any unit as a land disposal unit will be carried out in 
25 accordance with all applicable requirements described at 173-303 WAC In 
26 order to avoid duplication under CERCLAfor mixed waste, the radionuclide 
27 component of the waste will be addressed as part of the closure action. 

28 Article I of the HFFACO provides in part: 

29 As stated in Section I 006 of RCRA, nothing in this Agreement shall be construed 
30 to require DOE to take any action pursuant to RCRA which is inconsistent wzth 
31 the requirements of the Atomic Energy Act of I 9 5 4, as amended. 

32 1.4.3 Applicability of the Atomic Energy Act of 1954 

33 The AEA, as amended, provides fundamental jurisdictional authority to DOE and the U.S. 
34 Nuclear Regulatory Commission over governmental and commercial use of nuclear materials. 
35 The AEA ensures proper management, production, possession, and use ofradioactive materials. 
36 Where information regarding treatment, management, and disposal of the radioactive source, 
37 byproduct material, and/or special nuclear portions of mixed waste (as defined by the AEA, as 
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1 amended) has been incorporated into this plan, it is not incorporated for the purpose of regulating 
2 such portions under Ecology's authority pursuant to RCRA or the HWMA. 

3 1.4.4 National Environmental Policy Act and 
4 Washington State Environmental Policy Act 
5 Applicability 

6 In the Tank Waste Remediation System environmental impact statement (EIS) ROD (62 Federal 
7 Register [FR] 8693 , February 26, 1997), DOE committed to complete appropriate NEPA 
8 analysis to support decisions regarding remediation of Hanford Site tanks, ancillary equipment, 
9 and contaminated soils. Further NEPA analysis is required before formally selecting and 

10 implementing an overall closure path for the SST farms . DOE anticipates completion of an EIS 
11 analyzing SST system-wide closure issues in calendar year 2004. Ecology is a cooperating 
12 agency for this EIS. Data gathering activities, including demonstration projects, are ongoing to 
13 provide information for future NEPA analyses that will allow decision-makers to select specific 
14 closure methodologies. If needed, DOE will prepare additional NEPA analyses to consider 
15 environmental effects of any future actions not completely analyzed in the EIS. 

16 The Washington State Environmental Policy Act (SEPA, RCW 43.21C) is intended to ensure that 
17 environmental values are considered during decision-making by state and local agencies. SEP A 
18 requires decision-making agencies like Ecology to conduct an evaluation of proposals in 
19 accordance with WAC 197-11 to determine the potential significance of impacts to the 
20 environment and public health. In lieu of preparing a separate SEP A EIS, the state may adopt a 
21 NEPA EIS if certain requirements in WAC 197-11-610(3) are met, or cooperate with a federal 
22 agency that is preparing an EIS. As a cooperating agency, the State may participate in a range of 
23 . activities associated with the preparation of an EIS including co-authoring a document, providing 
24 input to development of alternatives, or similar actions3

. DOE will complete and submit an 
25 environmental checklist for any proposed system closure action requiring SEP A review. 

26 Both NEPA and SEPA apply to courses of action and decisions on closure of the SST system. 
27 The NEPA process provides essential environmental information to aid DOE in determining its 
28 course of action for closure. SEP A provides similar information to Ecology for that agency's 
29 decisions on approving or conditioning permits. 

30 

3 WAC 197-11-610. A NEPA document (Environmental Assessment or Environmental Impact Statement) may be 
adopted or incorporated by reference. 
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1 2.0 GROUNDWATER MONITORING 

2 Groundwater is one of several media monitored for compliance with DOE Orders by the Hanford 
3 groundwater monitoring project (PNNL-13080). Groundwater in the vicinity of the SSTs is 
4 monitored to determine whether activities associated with the SSTs have affected groundwater 
5 quality in the uppermost aquifer. 

6 DOE monitors groundwater at the Hanford Site to fulfill a variety of state and federal 
7 regulations, including the AEA, RCRA, CERCLA, and WAC regulations . The facility 
8 environmental monitoring program routinely monitors groundwater near facilities that have 
9 potential to discharge, or have discharged, stored, or disposed of radioactive or hazardous 

10 contaminants. 

11 Groundwater monitoring requirements for all units subject to RCRA operating, closure/ 
12 postclosure, or corrective action requirements will be included in the Hanford Site-Wide Permit 
13 pursuant to WAC 173-303-645 (for land-based regulated units) and WAC 173-303-646 (for 
14 RCRA past-practice units). To date, permit conditions have not been developed for all RCRA 
15 land-based regulated units listed in Appendix B or RCRA past-practice units listed in 
16 Appendix C of the HFFACO. As operating closure/postclosure and corrective action conditions 
17 are developed pursuant to the HFF ACO Milestone M-20 schedule, however, associated 
18 groundwater monitoring requirements will be based on satisfaction of the citedregulatory 
19 requirements . It is anticipated that each SST WMA will remain consistent with interim-status 
20 standards for groundwater monitoring, and each WMA will shift into postclosure monitoring 
21 when closure actions are completed. WMA postclosure monitoring requirements will be 
22 developed on a WMA-by-WMA basis and will be integrated with the requirements for regional 
23 past-practice, operating, and closure/postclosure units. 

24 Present WMA groundwater monitoring (pre-WMA closure) is based on RCRA/HWMA interim-
25 status standards that are described in 40 CFR 265 Subpart F and incorporated by reference into 
26 WAC 173-303, as well as on HFFACO Milestones, particularly the M-24-00 series. 40 CFR 
27 265 .91 provides the basic physical monitoring requirement. 

28 Site-specific characteristics determine monitoring needs. Where appropriate, future groundwater 
29 monitoring programs will be designed and implemented consistent with WAC 173-303-645. For 
30 sites with multiple sources of groundwater pollutants, extensive groundwater pollution, or other 
31 unique site problems, groundwater monitoring programs could require more extensive 
32 information than is specified in WAC 173-303-645 . Monitoring for radionuclides will be in 
33 accordance with DOE Orders dealing with radiation protection of the public and the environment 
34 and radioactive waste management requirements. 
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1 2.1 
2 
3 

GROUNDWATER MONITORING AND 
CORRECTIVE MEASURES FOR THE SST 
SYSTEM 

4 Groundwater monitoring for SSTs is a complex undertaking that is partially managed under 
5 HFFACO Milestones M-24 and M-45. SSTs are considered noncompliant tank systems with 
6 documented releases to the environment which must continue to be used to manage waste for an 
7 extended period of time pending retrieval and closure. Groundwater monitoring at the SSTs 
8 supports numerous environmental and regulatory data needs, including evaluating the sources of 
9 groundwater and vadose contamination, the fate and transport of existing and potential future 

10 releases, the aquifer characteristics, and the long-term risk for purposes of developing closure 
11 performance standards and postclosure care. 

12 RCRA-related groundwater monitoring wells are generally located on the periphery of the WMA 
13 fenceline that represents the point of compliance. In some instances, isolated WMA components 
14 outside the fenceline may require integration with closure actions conducted for other 
15 groundwater operable units or other regional closure activities. General closure performance 
16 standards stated in WAC 173-303-610 nevertheless apply throughout all media actually or 
17 potentially affected by releases from tank system operations. For example, releases to 
18 groundwater that have migrated past the WMA fenceline are subject to closure authority and 
19 performance standards. 

20 2.1.1 Program Status of SST System Groundwater 
21 Monitoring 

22 The primary objectives of RCRA groundwater monitoring are to comply with regulatory 
23 requirements and agreements, to assess potential impact on groundwater quality, and to identify 
24 near-term corrective measures, if feasible, for the protection of human health and the 
25 environment. As presently performed in accordance with 40 CFR 265 Subpart F (which was 
26 incorporated, by reference, into WAC 173-303-400), SST RCRA interim-status facilities are 
27 monitored according to one of three levels: 

28 • Background monitoring - Background monitoring is the initial program entered into 
29 during RCRA groundwater monitoring. In this program, background levels for 
30 groundwater quality and indicator parameters are established. Background 
31 concentrations for these values are statistically derived after at least four quarters ( one 
32 year) of groundwater sample collection. Initial background monitoring programs are 
33 completed for all SST WMAs. 

34 • Indicator evaluation - In the indicator evaluation program, concentrations for 
35 groundwater parameters in downgradient wells are compared to initial background 
36 concentrations. If statistically significant increases are noted, additional groundwater 
37 samples are collected to evaluate the data. If results of the additional samples verify the 
38 concentration increase, then the regulatory agencies must be notified that the facility may 
39 be affecting groundwater quality. 

2-2 



1 
2 
3 
4 

5 
6 
7 

8 
9 

10 
11 
12 

-

RPP-13774, Rev. 2 

• Groundwater quality assessment - The assessment program is initiated when the 
indicator evaluation program determines that the facility may be affecting groundwater. 
The assessment program is implemented to determine the rate and extent of contaminant 
migration and the concentration of hazardous waste in the groundwater. 

Table 2-1 summarizes the regulatory program currently implemented ( as of fiscal year 2001) at 
each SST WMA. In addition, Table 2-1 summarizes the indicator and site-specific sampling 
parameters at each WMA (PNNL-13788). 

Groundwater monitoring is evaluated as collected to determine such parameters as groundwater 
flow direction and chemistry to assure the adequacy of the groundwater monitoring network. 
Groundwater monitoring data is reported annually in the Hanford Site groundwater monitoring 
report. 

Table 2-1. Summary of SST WMA Regulatory Program Status and Groundwater Sampling 
Parametersa. -.. 

WMA 
RCRA Program Sampling Contaminant Indicator 

Site-Specific Parameters" 
(FYOl) Frequency Parameters" 

Indicator-
pH, specific conductance, alkalinity, anions, metals, 

A-AX 
Evaluation 

Semi-annually total organic carbon, total phenols, turbidity, technetium-
organic halides 99, tritium, uranium 

alkalinity, anions, cyanide, 

Quarterly to 
pH, specific conductance, metals, turbidity, total dissolved 

B-BX-BY Assessment total organic carbon, total solids, iodine-129, strontium-
Annually 

organic halides 90, technetium-99, tritium, 
uranium 

Indicator-
pH, specific conductance, alkalinity, anions, cyanide, 

C 
Evaluation 

Semi-annually total organic carbon, total metals, phenols, turbidity, 
organic halides technetium-99, tritium, uranium 

alkalinity, anions, metals, 
turbidity, total dissolved solids, 

S-SX Assessment Quarterly pH, specific conductance hexavalent chromium, 
strontium-90, technetium-99, 
tritium, uranium 

alkalinity, anions, metals, 

Quarterly to 
turbidity, volatile organic 

T Assessment pH, specific conductance compounds, iodine-129, 
Semi-annually 

strontium-90, technetium-99, 
tritium 

alkalinity, anions, metals, 
turbidity, volatile organic 

TX-TY Assessment Quarterly pH, specific conductance compounds, iodine-129, 
strontium-90, technetium-99, 
tritium 

alkalinity, anions, metals, 
u Assessment Quarterly pH, specific conductance volatile organic compounds, 

technetium-99, tritium 

FY0l = fiscal year 2001 
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2.1.2 Groundwater Monitoring During Closure and 
Postclosure Periods 

During the time that WMA component closure activities are underway and until WMA closure 
actions are achieved, groundwater monitoring will be conducted according to current approved 
groundwater monitoring plans or future modifications to those plans as implemented. It is 
recognized that groundwater monitoring may support numerous environmental and regulatory 
data needs. Groundwater monitoring will be coordinated with these activities, CERCLA 
remediation, and other site-wide activities as feasible . In addition, monitoring wells deemed no 
longer useful (for regulatory purposes or because of a declining water table) will be 
decommissioned as necessary. As WMA closures are completed, a postclosure groundwater 
monitoring plan will be developed for approval by Ecology and incorporation by reference into 
the Site-Wide Permit. This postclosure groundwater monitoring plan will integrate with the 
groundwater monitoring approach developed pursuant to the Central Plateau regional closure 
strategy. A compliance schedule for development of a postclosure groundwater monitoring-plan 
should be developed in accordance with the relative timeline shown on Figure 1-4. The central 
plateau regional groundwater monitoring and WMA postclosure groundwater monitoring will be 
transitioned into _monitoring conducted for a long-term stewardship program. 
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3.0 SST CLOSURE PERFORMANCE ST AND ARDS 

WAC 173-303-610 sets forth primary state requirements for closure and postclosure of 
dangerous waste TSD facilities such as the SST system, referencing additional standards in 
WAC 173-303-640 (8) specific to closure of tank systems. DOE will close the SST system in 
compliance with applicable performance standards set out or referenced in WAC 173-303-610 
(2). This section of the closure plan discusses how DOE will meet these standards. 

WAC 173-303-610 (2)(a) contains generalized standards to ensure the functionality of closure 
systems, the protection of human health and the environment, and the promotion of restoration of 
land. Subsections 3.1 through 3.3 discuss how DOE will meet these requirements. The three 
general closure performance standards are paraphrased as follows: 

1. Minimize the need for further maintenance (Section 3.1) ... 

2. Control, minimize, or eliminate to the extent necessary to protect human health and the 
environment, post-closure escape of dangerous waste, dangerous constituents, leachate, 
contaminated run-off, or dangerous waste decomposition products to the ground, surface 
water, groundwater, or the atmosphere (Section 3.2) 

3. Return the land to the appearance and use of surrounding land areas to the degree 
possible given the nature of the previous dangerous waste activity (Section 3.3). 

WAC 173-303-610(2)(b) contains specific standards for waste removal or decontamination. 
Additionally, WAC 173-303-610(2)(b) references WAC 173-303-640(8). Subsection 3.4 
discusses how DOE will address the specific removal or decontamination standards contained in 
WAC 173-303-610(2)(b) and WAC 173-303-640(8). 

In addition, other sections of the Framework Plan describe in further detail how compliance with 
closure performance standards will be achieved. These include: 

• Section 4.0 describes DOE 's approach to assessing risk associated with SST system 
closure. Risk assessment is integral to meeting the second general closure performance 
standard described .above. 

• Section 5.0 describes DOE's approach to characterizing residual wastes . Waste 
characterization is also integral to meeting the second general closure performance 
standard described above. 

• Section 1.3 to this plan discusses the potential for integrating SST system closure 
activities with closure and remedial actions planned for the Central Plateau, presenting a 
relative timeline for key events leading to and following after SST system closure. The 
collective actions described in Section 1.3 will contribute to and ultimately complete 
compliance with the closure perfom1ance standards of WAC 173-303-610(2) and 
-640(8). 
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3.1 MINIMIZE NEED FOR FURTHER 
MAINTENANCE 

WAC 173-303-610 provides in part: 

(2) Closure performance standard. The owner or operator must close the facility in a manner 
that: 

(a)(i) Minimizes the need for further maintenance; ... 

Closure activities planned for the SST tank farms will be designed to minimize the maintenance 
required after closure of individual WMAs and the SST system. Closure activities will include 
removing waste from tanks and ancillary equipment, minimizing the potential for spills and 
leaks, characterizing residuals and contaminated media, isolating and stabilizing any remaining 
wastes in tanks or ancillary equipment, evaluating and implementing closure options for 
environmental media, and constructing engineered surface barriers where necessary. DOE ~ill 
focus primarily on the following to meet this general performance standard: 

• Waste removal to reduce consequences of any maintenance issues, 

• Low-maintenance approaches to directly enhance containment of any residual wastes, 
and 

• Other low-maintenance protective measures to reduce the potential for infiltration or 
intrusion. 

DOE will remove waste from SSTs to the extent technically possible in accordance with retrieval 
goals established in HFFACO Milestone M-45-00 and Appendix H. DOE will retrieve wastes 
from other structures and equipmeqt, remove or decontaminate contaminated structures and 
equipment, treat and decontaminate media, enhance containment of any remaining wastes, and 
isolate structures and equipment to the extent practicable to meet requirements. 

DOE will employ various approaches for ancillary equipment and any other structures, either 
singly or in combination. Depending on effectiveness and practicability (including evaluation of 
worker exposure versus long-term risk reduction benefit), DOE will remove waste to the extent 
practicable, decontaminate equipment and structures, and/or remove and dispose of equipment 
and structures. Actions for different system components will be specified in WMA closure 
action plans and component closure activity plans. Also, depending on effectiveness and 
practicability, DOE will treat contaminated environmental media, including soil and groundwater 
and will dispose of contaminants and, as needed, contaminated soil. Goals for stabilization of 
any below-grade system components remaining after waste retrieval include minimizing the 
potential for long-term subsidence and settlement of the tank farm surface. Final closure 
activities will be described in WMA closure action plan submittals. 

Following removal or decontamination actions, if dangerous waste or dangerous waste 
constituents remain to the extent that closure consistent with landfills is required, DOE will 
implement protective low-maintenance measures to minimize the potential for inadvertent 
intrusion into remaining contaminants. DOE will isolate tanks and similar below-grade 
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structures and fill them with layers of cementitious grout• or similar material to reduce the 
potential for water infiltration and contaminant mobility. These layers will also fill void spaces, 
provide barrier stability, and protect against inadvertent intrusion. DOE will isolate and stabilize 
the remaining below-grade ancillary components and structures. 

As necessary, DOE will install engineered surface barriers at WMAs and other locations to 
minimize water infiltration into remaining structures and equipment, soil, and groundwater. 
Barriers will meet or exceed RCRA requirements, will require little or no maintenance, are 
expected to have no substantial subsidence issues, and will be designed to remain effective for 
hundreds of years. DOE will also employ institutional controls and markers to minimize the 
potential for inadvertent intrusion by humans. 

DOE has not yet developed final barrier or marker designs for the Hanford site. Consequently, 
DOE has not established definitive monitoring and maintenance activities. Site programs are 
ongoing to test and improve the design of prototype barriers and to design markers. Information 
gained from these programs will be used to define specific SST barrier and marker designs"-and 
monitoring and maintenance activities. As designs and monitoring and maintenance activities 
are finalized, these final designs will be included in the appropriate WMA closure action plans 
submitted for Ecology approval. 

The overall objective of barrier design is to develop a highly protective surface barrier system 
using natural materials, providing long-term isolation of wastes, requiring minimal maintenance, 
and exceeding RCRA cover design requirements. The primary function of a surface barrier is to 
contain waste in place by minimizing 1) the infiltration of precipitation into contaminated soil or 
debris, thereby minimizing the driving force for downward migration of contaminants; 2) the 
migration of windblown dust originating from contaminated surface soils; and 3) the potential 
for direct exposure of inadvertent intruders to contamination. Barriers will be designed to 
minimize the potential for intrusion and destructive effects by plants and burrowing animals that 
could reduce potential for limiting infiltration. Decommissioning of all wells that may be buried 
by the barrier will be required (WAC 173-160-460). 

The objective of marker design is to provide a clearly and simply understood warning to a person 
of any cultural background at any time in the foreseeable future of the potential dangers 
remaining from past activities involving the SST system. 

Initial removal or decontamination, and, as needed, containment, isolation, and stabilization 
measures will be taken on a component-by-component basis and described in component closure 
activity plans. Removal or decontamination, and , as needed, containment, isolation, and 
stabilization will be completed by the time of WMA closures. Barriers will be installed as 
appropriate after WMA field closure actions and WMA soil remediation are completed, and in a 
manner that does not inhibit groundwater remediation. 

• See Preface in SST System Closure Plan (RPP-13774). 
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Effectiveness of measures to minimize the need for further facility maintenance can be assessed 
by facility monitoring and inspections and by groundwater and vadose zone monitoring. 

3.2 PROTECT HUMAN HEALTH AND THE 
ENVIRONMENT 

WAC 173-303-610 provides in part: 

(2) Closure performance standard. Th e owner or operator must close the facility in a manner 
that: 

(a)(ii) Controls, minimizes or eliminates to the extent necessary to protect human health 
and the environment, post-closure escape of dangerous waste, dangerous 
constituents, leachate, contaminated run-off, or dangerous waste decomposition 
products to the ground, surface water, ground water, or the atmosphere,· and .. . ,._ 

Many of the measures described above in Section 3 .1 to achieve compliance with WAC 173-
303-610(2)(a)(i) will also have the consequence of ensuring compliance with WAC 173-303-
610(2)(a)(ii). These previously described measures, together with additional measures discussed 
below, will minimize or eliminate, to the extent necessary to protect human health and the 
environment, any post-closure escape of dangerous waste, dangerous constituents, leachate, 
contaminated run-off, or dangerous waste decomposition products to the ground, surface water, 
groundwater, or the atmosphere. 

Specific measures DOE will take to reduce or eliminate the potential for postclosure escape of 
any residual wastes after closure of individual WMAs and the SST system will include: 

• Retrieval of waste from SSTs. According to HFFACO Milestone M-45-00, waste shall 
be retrieved from single-shell tanks to the limits of the technology (or technologies) 
selected. As much waste as technically possible will be retrieved, with remaining 
residuals of no more than 360 ft3 for 100-series tanks and 30 ft3 for 200-series tanks. If 
the retrieval goal is not met for a specific tank, DOE will request an exception to the 
criteria in the manner specified in Appendix H of the HFF ACO. A risk assessment will 
be performed on any remaining residuals to ascertain their contribution to risks to human 
health and the environment using methods described in Attachment C-1 to this plan, or 
other methods as may be defined in future modifications to this plan. 

• Development of DQOs for residual waste sampling and analysis to ensure appropriate 
characterization data are collected to support the tank component closure activities. (A 
detailed discussion regarding SST system characterization methodology is contained in 
Section 5.0.) 

• Subsequent storage of retrieved SST waste in double-shell tanks (DST), treatment at 
waste treatment plant (WTP) or alternative facility (see Section 3.2.2), and disposal in a 
deep geologic repository 
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• Employment of risk analyses to evaluate risk to human health and the environment from 
any residual contaminants. (A detailed discussion regarding SST system risk assessment 
methodology is contained in Section 4.0.) 

• Application of the following measures to ancillary equipment and structures, singly or in 
combination, depending on effectiveness and practicability: 

Removal or decontamination of ancillary equipment and structures 

Sealing in place 

Disposal of debris in an environmentally protective manner 

• Isolation and stabilization of SSTs and other remaining below-grade equipment and 
enhanced containment of residual wastes in those tanks and other equipment 

• Removal/decontamination, treatment, or containment of contaminated soil as needed to 
achieve protection of human health and the environment, depending on effectiveness and 
practicability that will meet the standards of RCRA as an ARAR 

• Removal/decontamination, treatment, or containment of contaminated groundwater as 
needed to achieve protection of human health and the environment, depending on 
effectiveness and practicability and periodic sampling of these wells for identified 
constituents as included in the postclosure monitoring plan 

• Installation of engineered barriers that meet or exceed RCRA criteria 

• Installation of groundwater monitoring equipment to meet postclosure monitoring goals 

• Inspection and maintenance procedures to ensure the effectiveness of these protective 
measures. 

Most actions will be taken on a component-by-component basis and described in WMA closure 
action plans and component closure activity plans. Barriers will be installed as appropriate after 
WMA field closure actions and WMA soil remediation are completed, and in a manner that does 
not preclude possible future groundwater remediation activities. 

Effectiveness of measures to protect human health and the environment will be assessed by 
facility monitoring and inspections and by groundwater and vadose zone monitoring. 

3.2.1 Methodologies for Protecting Human Health and 
the Environment 

DOE will describe methodologies to accomplish these tasks and specify particular actions for 
individual system components in WMA closure action plans, component closure activity plans, 
and this revision of the Framework Plan or subsequent modifications. 
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3.2.1.1 Meeting SST Retrieval Criteria. In accordance with HFF ACO Milestone M-45-00 
criteria, DOE will retrieve waste from SSTs to the extent technically possible. The volume of 
any waste residuals will not exceed 360 ft3 in 100-series tan.ks and will not exceed 30 ft3 in 
200 series tan.ks unless DOE requests and obtains approval of individual tank exceptions to the 
volume criteria. DOE must measure in-tank residual waste volumes in accordance with 
HFFACO Appendix H procedures as set forth below, and must request and obtain any 
exceptions to volume criteria from Ecology and EPA in accordance with Appendix H. 

To implement Appendix Hand ensure compliance with M-45-00 requirements, DOE will: 

• Conduct in-tank surveying, including visual inspection techniques, to measure the waste 
inventory in each SST before retrieval, 

• Conduct retrieval operations in accordance with approaches described in closure plans, 

• Conduct in-tank surveying, including visual inspection techniques, to calculate the 
residual waste inventory after retrieval, 

• Obtain one or more samples from residual waste in accordance with DQOs and sampling 
and analysis plans, 

• Evaluate the residual volume against M-45-00 retrieval criteria, and 

• Notify regulatory agencies if the residual complies with M-45-00 criteria, and move 
toward final approval of closure activities for the affected system component. 

If evaluation of the residual volume shows that retrieval criteria have not been met, DOE will 
either attempt additional retrieval strategies or, if it believes that these criteria are not achievable 
for a specific tank, submit an Appendix H Attachment 2 request for an exception to EPA and 
Ecology. Any exception request will describe: 

• The reason or reasons DOE does not believe the criteria can be met 

• If possible, a schedule for meeting retrieval criteria using existing technology 

• Any future technologies that could meet the criteria, including schedule and cost of 
implementing such technologies 

• The volume, chemical characteristics, and radiological characteristics of the waste 
residual 

• Expected impacts to human health and the environment from leaving the residual in place 

• Any additional information requested by the regulatory agencies . 

If Ecology and EPA approve the exception request, DOE will move to implement approved 
closure activities for the component. If the regulatory agencies deny the request, DOE will 
attempt to retrieve wastes or initiate dispute resolution. 
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3.2.1.2 Component Closure Activities for Tanks. Closure activities for the individual tanks in 
WMAs will occur in three major steps 1) tank waste retrieval, 2) tank stabilization, and 
3) physical and administrative isolation of the tank. Tank stabilization and isolation will be 
required regardless of whether removal or decontamination in accordance with WAC 173-303-
610(2)(b) and -640(8) is achieved by retrieval actions. For individual tanks, each step will be 
described in component closure activity plans. 

Section 3 .2.1.1 above describes DOE' s approach to meeting HFF ACO Milestone M-45-00 
retrieval criteria. Once retrieval criteria are met and Ecology determines that risks associated 
with remaining contaminants are acceptable, each tank will be stabilized in accordance with 
Ecology approved component closure activity plans. Tank stabilization may consist of adding 
fill into the retrieved tanks. Stabilization activities may differ from tank to tank depending 
primarily on the volume and characteristics of the residual waste remaining after retrieval and the 
integrity of the tank. 

Physical and administrative isolation of the tanks will occur before and after the tank retrie\ral 
and tank stabilization activities . Physical isolation refers to filling and/or capping of pipelines, 
drains, ducting, or other openings into the tank structure as needed, depending on effectiveness 
and practicability. Physical isolation will occur progressively as individual tanks near final 
stabilization. Administrative isolation controls tank access through procedural actions. Both 
physical and administrative isolation measures are intended to prevent infiltration of water or 
inadvertent reintroduction of waste and/or grout• into a partially stabilized or stabilized tank. 

Determinations regarding the timing of isolation actions will be made on a tank-by-tank basis 
with consideration given to specific circumstances of individual tanks and the status of 
surrounding SST components. Component closure activity plans will include detailed 
information on isolation steps for individual SSTs. To prevent intrusion of waste or other liquids 
into retrieved tanks, isolation activities may be most optimally taken at individual tanks before 
Ecology approval of component closure activity plans, DOE may send letter reports to Ecology 
specifying near-term isolation actions to be taken and requesting Ecology's concurrence or 
permission to proceed with actions at appropriate times . 

3.2.1.3 Component Closure Activities for Ancillary Equipment. Ancill ary equipment refers 
to steel, concrete, electrical , and other components, both internal and external to the tank, 
including pipelines, conduit, pits, diversion boxes, ventilation systems, electrical/service 
connections, tank risers, pumps, measuring equipment (such as liquid level detection systems, 
thermocouples), shield plugs, and dip legs. A listing of ancillary equipment associated with the 
SST system is included in Addendum 1. 

There are uncertainties associated with the level of contamination contained in ancillary 
equipment and with potential difficulties in accessing buried equipment. DQOs will be 
developed to ensure appropriate characterization data are collected to support the ancillary 
equipment component closure activities. Disposition of in-tank ancillary equipment (such as in-

• See Preface in SST System Closure Plan (RPP-13 774). 
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tank measuring equipment and tank risers) will be described in the respective tank component 
closure activity plans. In-tank ancillary equipment will be dispositioned as debris during the 
tank closure activity. Disposition of ex-tank ancillary equipment (such as pipelines, diversion 
boxes) will be described in either an ancillary equipment component closure activity plan or 
other alternate decision documentation such as a corrective measures study or ROD (interim and 
final) upon approval through incorporation into the SST system chapter of the Site-Wide Permit. 
Additionally, for closure actions, including SST retrieval, where ancillary equipment is 
connected/attached, DOE must describe with sufficient detail how anticipated ancillary 
equipment or tank retrieval/closure actions will not preclude future retrieval/closure actions. 

3.2.1.4 Fill and Stab ilization for Below-Grade System Components. DOE will implement 
protective measures to minimize the potential for environmental or human intrusion to increase 
the potential for mobility and escape of any residual wastes into environmental media. DOE will 
fill tanks and similar structures with layers of cementitious grout• or similar material as 
prescribed by the approved plans to reduce the potential for water infiltration and contaminant 
mobility as well as provide protection against human or ecological intrusion. Grout• will fill 
void spaces, thereby avoiding subsidence, providing structural stability to prevent settlement of 
the tank dome, promoting ban-ier stability, and increasing protection against inadvertent 
intrusion. Stabilization activities may differ from tank to tank depending primarily on the 
volume and characteristics of the residual waste remaining after retrieval and the integrity of the 
tank. 

Stabilization of any remaining below grade components following waste retrieval will be 
designed to immobilize any remaining waste residue, minimize contaminant transport, and avoid 
long-term subsidence and settlement of the tank farm surface. 

3.2.1.5 Component Closure Activities for Soil. The two primary steps in the soil component 
closure activities are 1) characterizing the nature, extent, and mobility of the contamination in the 
soil column; and 2) performing necessary corrective actions. Characterization of soils involves 
an assessment of known and suspected contamination. DQOs are being developed to ensure 
appropriate characterization data are collected to support the soil component closure activities. 
Characterization information is used to assess the relative risk associated with the soil 
component. 

A corrective measures analysis based on the risk assessment will be conducted to define 
appropriate remediation methodologies . Following this analysis, the corrective measures 
altemative(s) will be implemented. 

Soil characterization and corrective measures for the WMAs are being performed using the 
RFI/CMS process as outlined in DOE/RL-99-36 and associated addenda (HNF-5085, RPP-6072, 
RPP-7578, and RPP-16608). Figure 3-1 depicts the major activities associated with the 
RFI/CMS process. The figure also shows the associated document for each of the completed 
activities and the associated milestone and date for activities in progress. While the scope of the . 

• See Preface in SST System Closure Plan (RPP-13774) . 
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1 original RFVCMS master work plan (DOE/RL-99-36) was not intended to support closure-
2 related decisions, the process allows for an update to the work plan to allow for additional field 
3 investigation to support closure requirements. 

4 Soil characterization and corrective measures activities for all WMAs will be integrated as 
5 appropriate with ancillary equipment and groundwater component closure activities and with the 
6 Ecology, EPA, and DOE Central Plateau regional closure strategies currently under 
7 development. Coordination of these integration actions will be implemented through the SST 
8 System Implementation Plan or component closure plans. 
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3.2.1.6 Component Closure Activities for Groundwater. The two primary steps in the 
groundwater closure activities are characterizing the nature and extent of contamination, and 
performing necessary corrective measures. Characterization of groundwater will involve an 
assessment of groundwater conditions based on monitoring data and supplemental groundwater 
data obtained through field investigations. DQOs will be developed to ensure appropriate 
characterization data are collected to support subsequent groundwater component closure 
activities. Groundwater characterization will be conducted as a groundwater component closure 
activity under either WMA closure actions or corrective actions, and may be coordinated with 
other component closure activities. Characterization information will be used to assess the 
relative risk associated with the groundwater component. Based on the risk assessment, a 
corrective measures study will be conducted to define appropriate corrective actions. 

If it is determined that groundwater corrective actions are necessary, groundwater remediation 
may be performed pursuant to a CERCLA ROD (interim and final) developed for the associated 
groundwater operable unit. Pennit condition II.Y.2 .c recognizes the overlap between the RCRA 
closure/postclosure requirements and corrective actions. Though closure and corrective action 
should achiev_e similar environmental outcomes, condition II.Y.2.c anticipates that the RCRA 
closure process will be the principal regulatory mechanism for dealing with environmental 
releases . Groundwater monitoring and response actions are integrated within the context of 
HFFACO Milestones M-24 and M-45 and, as feasible, will be integrated with the Central Plateau 
regional closure strategy. 

3.2.1 . 7 Engineered Surface Barriers and Markers. Should removal or decontamination of 
dangerous waste constituents not be achievable at the WMA, the proposed contingent final 
remedy for the respective WMAs is the installation of an engineered surface barrier. DOE will 
install engineered surface barriers (also called "covers" in this document) at WMAs and 
potentially at other locations to minimize water infiltration. DOE barrier designs will also 
function to prevent intrusion by human and ecological receptors, limit wind and water erosion, 
and attenuate radiation from covered contaminants. Barriers will meet or exceed RCRA 
requirements, will require little or no maintenance, and will be designed to remain effective for 
hundreds of years. 

Site~specific evaluations will be done to ensure that surface barrier designs are appropriate for 
specific WMA characteristics. Approved designs will ultimately be incorporated into the Site­
Wide Permit. 

When an engineered surface barrier has been installed, the barrier and surrounding disturbed area 
will be revegetated to enhance evapotranspiration, limit erosion, and blend the area into the 
surrounding landscape of the Central Plateau. Performance monitoring will ensure the surface 
barrier is performing as designed . Monitoring will include visual inspection and will be 
supplemented with groundwater sampling. DOE will also employ institutional controls and 
markers to minimize the potential for intrusion by humans. 

Long-term effectiveness of surface barriers in the Central Plateau depends on maintaining each 
barrier throughout the natural attenuation of contaminants to prevent exposure to potential 
receptors. Maintenance activities would include erosion repairs and possible vegetation 
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maintenance. Subsidence is not considered a major factor in maintenance activities for Central 
Plateau waste site barriers. 

For calculation ofrisk estimates associated with SST components, the design life of the 
engineered surface barrier (closure cover) is currently assumed to be 500 years. For purposes of 
computing risk estimates , the performance of that barrier and its ability to restrict infiltration into 
the closed system is assumed to degrade by approximately a factor of 10 at the end of the 
500-year design life. 

3.2.2 Treatment, Storage, and Disposal of Retrieved 
Wastes 

DOE will treat, store, and dispose of waste retrieved from the SST system in permitted facilities. 
Treatment and relevant sto_rage activities will be conducted on the Hanford Site. Disposal }:\'ill be 
accomplished at onsite or offsite locations, depending on the nature of the waste and availability 
of facilities. Figure 3-2 illustrates primary elements ofDOE's approach to treatment, storage, 
and disposal of wastes to be retrieved. Waste already retrieved and stored in the DST system 
will also be tre.ated and disposed of in the manner shown in the figure. 

DOE will move waste from the SST system to onsite treatment or storage facilities using 
permanent transfer lines or temporary overground transfer lines. Leak detection, monitoring and 
mitigation (LDMM) techniques are under development and will be demonstrated during the 
course of retrieval operations as a means to evaluate potential loss of fluids associated with 
retrieval and to implement mitigative actions if necessary. Retrieval functions and requirements 
documents will be prepared to guide retrieval operations. Strategies for LDMM will be included. 

Wastes transferred to TSD facilities from the SST system may consist ofHLW, low activity 
waste (LAW), and TRU wastes, all as mixed wastes. The following lists the intentions for 
subsequent TSD transfer of these waste types to date: 

• The majority ofretrieved HLW will be stored in DST and/or other permitted facilities . 
HL W wastes will then be pretreated and vitrified in WTP facilities, and packaged for 
disposal in a permitted geologic repository. 

• Retrieved LAW will also be stored in DST and/or other permitted facilities or may be 
sent directly to supplemental processing facilities for pretreatment if needed, treatment 
and immobilization, and disposal in a permitted immobilized LAW (ILA W) disposal 
facility. LAW stored in DST or other permitted facilities may receive pretreatment at 
WTP facilities before being sent to supplemental processing facilities for treatment, 
immobilization, and eventual disposal. · 

• Retrieved TRU wastes may be sent directly to TRU processing facilities. There the waste 
will be treated and packaged for eventual disposal at a permitted facility. 

Contaminated soil may be generated during WMA closure actions. The disposal site for soil will 
likely be the Low-Level Burial Grounds (LLBG) mixed waste trenches unless soil remediation is 
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1 done under CERCLA. If CERCLA is the statutory authority for soil remediation, then the 
2 Environmental Restoration Disposal Facility (ERDF) may be used. However, soil remediation is 
3 expected to occur as part ofRCRA correction action or TSD closure, thus the LLBG would be 
4 the appropriate disposal unit. One exception could be soil remediation outside of the WMAs 
5 which may be remediated through the CERCLA process and referenced in the Site-Wide Permit. 

6 
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3.3 RETURN LAND TO APPEARANCE OF 
SURROUNDING LAND AREAS 

WAC 173-303-610 provides in part: 

(2) Closure performance standard. The owner or operator must close the facility in a 
manner that: 

(a)(iii) Returns the land to the appearance and use of surrounding land areas to the 
. degree possible given the nature of the previous dangerous waste activity .. . 

After closure of the SST system, appearance and use of the land will be consistent with future 
uses in the 200 Areas. Future uses are expected to be determined in accordance with existing 
decisions, commitments, and recommendations, and the continuing need for waste management. 

The future designation of the 200 Areas Central Plateau geographic area in the vicinity of the 
SSTs is assumed to be industrial-exclusive 4. This is consistent with the ROD for the Hanford 
Comprehensive _Land-Use EIS (DOE/EIS-0222-F). Industrial-exclusive land use is defined as an 
area suitable and desirable for TSD of hazardous, dangerous, radioactive, nonradioactive wastes, 
and related activities. This land use was determined in the ROD to last for a period of 50 years 
from the time of the EIS through duration of DO E's mission at Hanford. 

An industrial-exclusive land-use designation will allow for continued waste management 
operations within the Central Plateau geographic area consistent with RODs following past 
NEPA analyses, and commitments or requirements established through RCRA or CERCLA 
decision processes. Designating the 200 Areas Central Plateau as industrial-exclusive is also 
consistent with the 1992 Future Site Uses Working Group recommendations (FSUWG 1992) and 
current DOE management practice. 

As part of its obligations under WAC 173-303-610(2)(a)(iii) to return the land to the appearance 
and use of surrounding areas, the DOE will evaluate administrative, engineering, and legal 
measures that are necessary to protect public health and the environment in the future. 
Institutional controls that are robust and layered and that rely heavily on passive measures will 
reduce the potential for future adverse impacts on the environment and diminish public exposure 
to SST waste contaminants through the air, the soil, and the groundwater. The Parties to the 
HHFACO may evaluate the Comprehensive Land-Use Plan (CLUP) future land use industrial­
exclusive designation during the establishment of the appropriate institutional controls. 

A period of 100 years post-remedy completion is considered as a reasonable time frame for 
assuming active institutional controls at closure sites. The EPA in 40 CFR 191 and Nuclear 
Regulatory Commission in 10 CFR 61 consider 100 years to be the reasonable period of time for 
active institutional controls. However, longer time periods can be considered. It is also 

4 ·'Industrial-exclusive" means that uses of the land would be restricted to industrial purposes. Other uses ( e.g. , 
residential, commercial, or recreational) would be prohibited. 
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conservatively assumed that a period of 50 years of active waste management in the Central 
Plateau will occur. Therefore, it is assumed that after a period of 150 years, active institutional 
controls may not be fully protective and future land use must be conservatively estimated beyond 
this timeframe. However, passive institutional controls, such as physical barriers, have design 
lives beyond this timeframe that will allow protection to the inadvertent intruder. Other passive 
control mechanisms such as permanent markers and communicating the existence and location of 
waste will also be key for control of human intrusion and should extend the timeframe for 
protection. Decisions by DOE, Ecology, and EPA regarding future land use will ultimately be 
required to close the SST system. 

3.3.1 Specific Approach to Restoration 

Returning the land to the appearance of surrounding areas will be handled on a larger, long-term 
scale. DOE will plan and implement habitat and topographical restoration actions consisteqt 
with Central Plateau land use and its duty to maintain ongoing protective and remedial measures 
and institutional controls. 

Actions associated with restoration activities include the following: 

• Design and implement practicable restoration measures consistent with restoration goals 
and estimates of future land use, 

• Preserve achieved closure states of SST components, 

• Avoid impairing the functionality of ongoing monitoring and remediation and of 
engineered and natural barriers, and 

• Monitor and inspect restoration activities and restored areas . 

Restoration activities will occur as part of closure and postclosure implementation, after final 
decisions are made on installing barriers. Restoration activities must be conducted in the context 
of ongoing long-term protective, remedial and restrictive activities and in the context of past 
activities involving the SST system. 

3.4 REMOVAL OR DECONTAMINATION 
STANDARDS 

In addition to standards stated in terms of general functionality, protection, and restoration, the 
SST closure action must comply with specific criteria for waste removal or decontamination, 
meet closure and postclosure requirements consistent with WAC 173-303-610(2)(b) standards 
applicable to closure of all dangerous waste facilities, WAC 173-303-640(8) standards 
applicable to closure of tank systems and landfill standards (WAC 173-303-665(6)), if 
applicable. Generated waste will be treated, as necessary, to comply with LDR requirements 
prior to land disposal. DOE will submit petitions for variances from these standards where 
necessary, such as any residuals and debris unable to be retrieved from SST. 
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1 3.4.1 General Removal or Decontamination Standards 
2 for All Facilities 

3 · WAC 173-303-610(2)(b) provides: 
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(b) Where the closure requirements of this section, or of WAC 173-303-630(10), 173-
303-640(8), 173-303-650(6), 173-303-655(6), 173-303-655(8), 173-303-660(9), 173-
303-665(6), 173-303-670(8), 173-303-680 (2) through (4), or 40 CFR 264.1102 
(incorporated by reference at WAC 173-303-695) call for the removal or 
decontamination of dangerous wastes, waste residues, or equipment, bases, liners, 
soils or other materials containing or contaminated with dangerous wastes or waste 
residue, then such removal or decontamination must assure that the levels of 
dangerous waste or dangerous waste constituents or residues do not exceed: 

(i) For soils, ground water, surface water, and air, the numeric cleanup ~ 

levels calculated using residential exposure assumptions according to the 
Model Toxics Control Act Regulations, chapter 173-340 WAC as now or 
hereafter amended. Primarily, these will be numeric cleanup levels 
calculated according to MTCA Method B, although MTCA Method A 
may be used as appropriate, see WAC 173-340-700 through 173-340-
760, excluding WAC 173-340-745; and 

(ii) For all structures, equipment, bases, liners, etc., clean closure standards 
will be set by the department on a case-by-case basis in accordance with 
the closure performance standards of WAC 173-303-610 (4)(a)(ii) and in 
a manner that minimizes or eliminates post-closure escape of dangerous 
waste constituents. 

DOE will perfom1 waste removal or decontamination activities in accordance with all applicable 
regulations. DOE will assess the alternative to clean up soil and groundwater associated with the 
SST system pursuant to WAC 173-303-610(2)(b )(i). Such assessment will be documented 
through a corrective action RFI/CMS upon approval through incorporation into the Site-wide 
permit or as part of a component closure activity plan. Should this assessment conclude that 
removal or decontamination to levels calculated according to MTCA Method B is not practicable 
in accordance with WAC 173-303-640(8)(b), the performance of closure and postclosure care in 
accordance with WAC 173-303-665(6) requirements that apply to landfills will be required . 

DOE will attempt to achieve removal or decontamination standards on all SST system tanks and 
ancillary equipment in accordance with WAC 173-303-610(2)(b )(ii). According to this 
requirement, such removal or decontamination must assure that levels of dangerous waste or 
dangerous waste constituents or residues do not exceed those established by Ecology on a case­
by-case basis and in accordance with the closure performance standard of WAC 173-303-
610(2)( a)(ii) for controlling, minimizing, or eliminating postclosure escape of dangerous waste 
constituents to the environment. These levels are identified as clean closure standards. Ecology 
clean closure guidance (Ecology F-HTWR-94-144) states that clean closure decontamination 
levels for metal tanks are generally considered to be met upon meeting the performance 
treatment standards contained in 40 CFR 268.45, Table 1 (debris rule treatment standards). 
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Retrieval activities will remove waste from the tanks to the ·extent technically possible in 
accordance with HFF ACO Milestone M-45-00 and Appendix H and to meet clean closure 
standards. However, it is unlikely that clean closure decontamination standards based on 
Ecology F-HTWR-94-144 clean closure guidance can be achieved for SST. In addition, it is 
unlikely that tank closure activities can practicably meet removal standards to the extent that the 
entire tank would be removed. However, in meeting the HFFACO Milestone M-45-00 
requirements, removal or decontamination of dangerous wastes and dangerous waste residues 
will be required to be sufficient to ensure that closure will proceed in a manner that minimizes or 
eliminates postclosure escape of dangerous waste constituents in accordance with WAC 173-
303-610(2)(b )(ii). 

3.4.2 Waste Removal or Decontamination Standard 
for Tank Systems 

WAC 173-303-640(8) provides: 

(8) Closure and post-closure care. 

(a) At closure of a tank system, the owner or operator must remove or decontaminate all 
waste residues, contaminated containment system components (liners, etc.), 
contaminated soils, and structures and equipment contaminated with waste, and 
manage them as dangerous waste, unless WAC 17 3-303-070 (2)(a) applies. The 
closure plan, closure activities, cost estimates for closure, and financial responsibility 
for tank systems must meet all of the requirements specified in WAC 173-303-610 and 
173-303-620. 

(b) If the owner or operator demonstrates that not all contaminated soils can be 
practicably removed or decontaminated as required in (a) of this subsection, then the 
owner or operator must close the tank system and perform post-closure care in 
accordance with the closure and post-closure care requirements that apply to 
landfills (see WAC 173-303-665(6)). In addition, for the purposes of closure, post­
closure, and financial responsibility, such a tank system is then considered to be a 
landfill, and the owner or operator must meet all of the requirements for landfills 
specified in WAC 173-303-610 and 173-303-620. 

(c) If an owner or operator has a tank system that does not have secondary containment 
that meets the requirements of subsection (4)(b) through (I) of this section and is not 
exempt from the secondary containment requirements in accordance with subsection 
(4)(g) of this section, then: 

(i) Th e closure plan for the tank system must include both a plan for 
comply ing with (a) of this subsection and a contingent plan for 
complying with (b) of this subsection. 
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(iz) A contingent post-closure plan for complying with (b) of this 
subsection must be prepared and submitted as part of the permit 
application. 

(iii) The cost estimates calculated for closure and post-closure care must 
reflect the costs of complying with the contingent closure plan and the 
contingent post-closure plan, if those costs are greater than the costs 
of complying with the closure plan prepared for the expected closure 
under (a) of this subsection. 

(iv) Financial assurance must be based on the cost estimates in (c)(iii) of 
this subsection. 

(v) For the purposes of the contingent closure and post-closure plans, 
such a tank system is considered to be a landfill, and the contingent 
plans must meet all of the closure, postclosure, and financial 
responsibility requirements for landfills under this chapter (WAC I 73-
303-610 and I 73-303-620). 

As indicated in Section 3.4.1, DOE will attempt to achieve removal or decontamination 
standards on all SST system tanks and ancillary equipment; however, this may not be achievable. 
In that event, DOE will demonstrate why it cannot practicably remove contaminants to these . 
standards, and will then close the WMA and perform closure and postclosure care in accordance 
with landfill closure and postclosure requirements set forth in WAC 173-303-665(6) and with 
landfill requirements contained in WAC 173-303-610. 

The SST system was not built with or modified to and does not include secondary containment 
that meets the standards of WAC l 73-303-640(4)(b) through (f). Because of the lack of 
secondary containment, DOE will submit WMA closure action plans and component closure 
activity plans that meet both WAC 173-303-640(8)(a) removal and decontamination 
requirements and the WAC 173-303-640(8)(b) requirements to perform closure and postclosure 
care in accordance with WAC 173-303-665(6) landfill closure and postclosure requirements and 
WAC 173-303-610 landfill requirements in the event that landfill closure is required. 

Ecology will review the WMA closure action plans, and will approve either tank system clean 
closure activities or landfill closure activities, depending on the level ofremoval or 
decontamination DOE achieves for the components within the WMA. In accordance with 
Ecology's approval, DOE will conduct either a tank system closure or a landfill closure with 
appropriate postclosure care at the WMA. 

WMAs will become dangerous waste disposal units upon closure as landfills. Postclosure plans 
will describe postclosure activities at all portions of the SST system closed as landfills. 
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4.0 SST SYSTEM RISK EVALUATION 

The Washington Dangerous Waste Regulations (WAC 173-303) require that a risk assessment be 
performed to demonstrate that a permitted facility meets risk-based standards at closure. Under 
its AEA authority, DOE requires that all activities that could result in the release of radioactivity 
be assessed for the potential short-term risk to the occupational workforce and the general public 
(10 CFR 835; DOE Order 5400.1; DOE Order 5400.5; DOE O 440.lA). As low as reasonably 
achievable guidelines and radiological dose limits have been established under the AEA. 

DOE will perform a risk evaluation to analyze whether SST system closure conditions are 
protective of human health and the environment. The Ecological Risk Assessment (ERA) shall 
be completed as part of the Tank Farm Feasibility Study and at WMA closure. Methods have 
been established to assess the impacts of potential releases of radioactivity. Risk also can occur 
from exposure to nonradioactive contaminants during and following waste retrieval and cl06.ure. 
DOE, EPA, and Ecology are developing a decision-making process that considers risk as well as 
the limits of technology (e.g., cost benefit analysis per Appendix H ofHFFACO) in establishing 
waste retrieval system requirements and allowable residual waste volumes following retrieval. 

The WMA closure risk assessment only evaluates the sources within the WMA. The results of 
WMA closure risk assessments will be given to the Site-Wide Assessment Program to be 
integrated with other site risk assessment activities. The Site-Wide Assessment Program uses the 
tool System Assessment Capability (An Initial Assessment of Hanford Impact Performed with the 
System Assessment Capability, [PNNL-14027]) to examine the risk of the WMA relative to other 
waste disposal sites, both liquid and solid, through the use of comparable exposure scenarios and 
incorporation into the site-wide composite analysis. The results of the site-wide composite 
analysis for both radionuclides and non-radionuclides are due out in late 2004 (radionuclides) 
and early 2005 (non-radionuclides) . 

Sections 4.0 and 5.0, respectively, provide a detailed description ofDOE's methodology for 
evaluating SST system risk and a statement of DO E's approach to sampling and characterization 
of wastes that underlies the risk analysis. 

The clean closure option risk assessment is being evaluated as part of the Environmental Impact 
Statement for Retrieval, Treatment, and Disposal of Tank Waste and Closure of Single-Shell 
Tanks at the Hanford Site, Richland, WA which expected to be published in 2004. It is 
anticipated that the clean closure option (e.g., excavating and removing all 149 SSTs, along with 
contaminated soil and disposing of this material) will not be feasible for the SSTs and that the 
WMAs that contain the SSTs will be closed as landfills. Therefore, the risk assessment 
presented in the closure plan only examines the landfill option. If the EIS indicates that clean 
closure is feasible, the risk assessment in the closure plan will be updated to reflect a clean 
closure option. 

Closure of the SST system requires that long-term and short-term human health risks and long­
term ecological risks be evaluated. However, at this time only the long- and short- term human 
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health risks are being evaluated. The ERA is postponed until WMA closure for the following 
reasons: 

• Presently, the tank farms are managed in a way to eliminate, to the extent possible, the 
intrusion of plants and animals into the facilities. 

• Ecological impacts will be much more impacted by engineered features (for example, 
surface barriers) than the present day conditions. 

• Additionally, an ERA is presently being prepared for the 200 Area Plateau by the 
Groundwater Protection Project. The DQO for 200 Area Plateau's ERA is scheduled to 
be issued March 19, 2004 with the ERA being published in fiscal year 2006. The ERA 
conducted for WMA closure will be consistent with what is being agreed to by Ecology, 
EPA, and DOE for ERA for the 200 Area Plateau. 

Estimates of risks must be ~omprehensive, quantitative, and compared to performance stancfards. 
The risk assessment for groundwater and long-term risk exposure will be conducted in a manner 
consistent with the approach to risk assessment described in the Phase I RCRA Facility 
Investigation/Corrective Measures Study Work Plan for Single-Shell Tank Waste Management 
Areas (DOE/RL-99-36). Short-term risk exposure will be assessed using an approach consistent 
with that used for the Environmental Impact Statement for Retrieval, Treatment, and Disposal of 
Tank Waste and Closure of Single-Shell Tanks at the Hanford Site, Richland, WA -- Worker and 
Public Safety Data Package (DOE/ORP-2003-03), documented safety analysis, or other 
appropriate existing safety documentation. 

4.1 PURPOSE AND BACKGROUND 

The purpose of this section is to present the strategy to conduct an SST system risk assessment 
that supports the ultimate closure of the system, including decisions regarding retrieval of waste 
and assessment of system closure conditions. Specific activities include the evaluation of risk 
impacts of the following tank features: 

• Existing conditions 

• Retrieval of wastes 

• Partial retrieval of wastes 

• Engineered and chemical mitigation methods 

• Emplacement of selected fill material 

• Performance of closure conditions, including final covers. 

The risk assessment strategy for the SST system will be implemented by preparing 
comprehensive assessments of each WMA. By preparing risk assessments at the WMA level, 
risk contribution from individual source terms (tanks, past leaks/spills, and ancillary equipment) 
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can be examined either at an individual source term level or within the perspective of the entire 
WMA. Area-wide risk assessments will be integrated with the system assessment capability 
(PNNL-14027) to provide the site-wide composite analysis as required by DOE O 435.1 5 and 
CERCLA. The initial assessment will be performed based on the best information available and 
subsequently refined by incorporating the results of new field and engineering data, as the 
closure program matures . An iterative approach, documented in Contents of Risk Assessments to 
Support the Retrieval and Closure of Tanks for the Washington State Department of Ecology 
(RPP-14284), will allow the level of uncertainty in risk estimates to be progressively reduced as 
closure activities move from single tank actions to closure of single WMAs to eventual closure 
of the complete SST system. These iterative assessments will be integrated with data gathering 
efforts of the following Hanford Site programs: 

• Vadose zone characterization program 

• ILA W program 

• RCRA groundwater monitoring program 

• Improvements in the SST farm best basis inventory 

• CERCLA remediation program. 

Multiple performance criteria (maximum contaminant level [MCL] for non-radionuclides, MCL 
Derived Constituent Concentration for radionuclides, incremental lifetime cancer risk [ILCR], 
hazard index [HI], and radiological dose) will be evaluated at locations from WMA fencelines to 
the Columbia River for informational purposes and to provide comparability with past studies. 
As work progresses, it is expected that the number and locations will be refined in a manner that 
ensures protection of human health and environment. Risk projections will support evaluation of 
regulatory requirements (e.g., WAC 173-303), DOE Orders (e.g., DOE O 435. 16

) , and other 
pertinent guidance. 

4.2 RISK ASSESSMENT SCOPE AND 
OBJECTIVES 

The scope and objectives ofrisk assessment activities are described in the following subsections. 

4.2.1 Risk Assessment Scope 

The scope of the closure risk assessment consists of quantitative estimates of short- and 
long-term risks related to closure activities and anticipated final conditions of the SST system. 

5 DOE M 435.1-1 Chapter IV D(4) 

6 DOE O 435.1 Change 1: 8-28-01 
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To describe the risk contribution of individual source terms (individual tanks, ancillary 
equipment, etc.), long-term risk estimates will be placed in the context of potential risk 
contributions from all sources within individual WMAs. Baseline assumptions will be made for 
source inventories and conditions within each WMA for which specific information is not 
available. 

The need to perform risk assessment activities is identified in the HFF ACO, dangerous waste 
TSD closure requirements (WAC 173-303), and supporting guidance (Ecology 94-111). 
Additional risk assessment requirements are defined in DOE O 435.1 7 and CERCLA. DOE yvill 
perform SST system risk assessments in a manner that is consistent with and can provide 
information required by, the various governing regulations and orders. If additional requirements 
are identified during the closure process, they will be evaluated and incorporated as appropriate. 

The SST system risk assessment will be compiled from WMA-specific risk assessments. The 
WMA risk assessments will be prepared for individual WMAs or groups of contiguous WNIAs. 
Grouping of WMAs for risk assessment will depend largely on apparent continuity of geologic 
and hydrologic conditions that allows fate and transport simulations to represent a selected 
WMA grouping. The following WMA risk assessments are anticipated: 

• WMAA/AX 

• WMA B/BX/BY 

• WMA C (preliminary risk assessment completed spring 2003) 

• WMAS/SX 

• WMAT 

• WMA TX/TY 

• WMAU 

The results of the WMA risk assessments will be published in the closure plans for the respective 
WMAs and attached to this SST system closure plan. 

For each WMA, the following source terms will be identified and included as appropriate: 

1. Residual waste in tanks 

2. Residual waste in ancillary equipment (waste transfer piping, catch tanks, vault tanks, 
diversion boxes, etc.) 

7 DOE M 435.1-1 , Chapter IV D(4) 
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3. Past unplanned releases of waste (past tank leaks, past leaks/spills from pipes and other 
ancillary equipment) 

4. Retrieval leaks occurring during retrieval of waste from tanks or other source terms. 
Hypothetical retrieval leaks will be used when the risk assessment is performed before 
retrieval. Following retrieval, leak monitoring data will be used to estimate the volume 
of the retrieval leak and associated risk from the leak. 

5. Past intentional discharges to the ground within WMAs. 

Other important elements of the SST system closure that will be evaluated in the risk assessment 
include the following: 

1. The physical and chemical nature ofresidual wastes (comprehensive contents, solubility, 
etc.). 

2. Potential performance of alternative tank fill, i.e ., defense-in-depth barriers. 

3. Potential performance of final covers/caps. 

4.2.2 Risk Assessment Objectives 

The general objectives of the SST system human health risk assessment are as follows: 

1. Establish an approach and methodology for risk assessment that will be implemented 
consistently across the entire SST system and updated as new information becomes 
available. 

2. Identify short-term risks and accident scenarios related to tank closure activities that may 
produce unacceptable risks to site workers or the public. These scenarios will be 
consistent with the tank closure EIS and will be used to ensure that adequate controls are 
implemented to mitigate the risks. 

3. Provide quantitative estimates of long-tem1 human health risk associated with the 
activities related to SST closure and final conditions of the SST system. 

4. Provide sufficient quality and quantity of long-term human health risk estimates in a 
format that supports the decisions required by the applicable regulations. 

5. Provide risk assessment information in sufficient level of detail and resolution to support 
closure management decisions for individual source terms as well as WMAs and the SST 
system as a whole. 

Similar objectives shall be developed for the ERA conducted before closure of the WMA. 
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4.3 SST SYSTEM LONG-TERM RISK 
ASSESSMENT APPROACH 

Long-term risk assessment is based on estimation of the potential for contaminants present 
within the SST system WMAs to migrate through the vadose zone, resulting in contamination of 
underlying groundwater. Subsequent exposure to or consumption of this contaminated 
groundwater by hypothetical future receptors may result in exposure to radioactive, toxic, and/or 
carcinogenic contaminants with resultant human health risks. The long-term risk related to 
transport of contaminants to groundwater exposure points will be evaluated for each WMA using 
the general approach described in the following subsections. 

Additional long-term risks may be posed by the potential for future site intruders to penetrate the 
. closed tank farm and be subsequently exposed to residual contamination in the tank(s) and 
subsurface soil. To prevent intrusion and direct contact of contaminants of concern, a modified 
RCRA Subtitle C barrier shall be placed over the WMA. This barrier has a design life of -=--

500 years (Focused Feasibility Study of Engineered Barriers for the Waste Management Units in 
the 200 Areas [DOE/RL-93-033]) and is designed to prevent both bio-intrusion and human 
intrusion. Before the final design of the barrier, an analysis of intruder risk will be evaluated. 

Long-term risk related to WMA closure is driven by potential for exposure to contaminated soil 
and groundwater. Long-term risks will be estimated using a combination of numerical and 
analytical solutions to describe the migration of contaminants from the source areas, through the 
vadose zone, and through the aquifer to selected groundwater exposure points . Numerical 
models used for this activity will be selected from models previously evaluated and shown to be 
applicable and appropriate for use in the identified cases. Modeling inputs will be defined prior 
to beginning the simulations and will be reviewed for appropriateness. Input parameters will be 
selected and prepared using the following priority of source: 1) site-specific measured values, 
2) measured values from ·similar sites, 3) best estimates based on site or process knowledge and 
observations, and 4) information based on literature. 

4.3.1 Define Performance Objectives 

Formulation of the performance objectives against which project activities will be evaluated is 
central to the development of a long-term risk analysis . The primary performance objective is 
that the SST system closure conditions· are protective of human health and the environment (the 
ERA will be completed before the closure .of the WMA) on both short- and long-term bases. 
Relevant performance objectives may be defined by RCRA, CERCLA, HWMA, Clean Water 
Act, Safe Drinking Water Act, and the AEA. A comprehensive review of the pertinent 
regulations has been performed to develop a suite of performance objectives applicable to 
evaluation of the effectiveness and compliance of SST system closure activities. This 
information has been published in Performance Objectives for Tank Farm Closure Risk 
Assessments (RPP-14283) and is incorporated in this closure plan by reference. Additional 
details of selected individual risk-based metrics are presented below in Section 4.4.2 . 
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4.3.2 Define the Conceptual Exposure Model 

The conceptual exposure model for Hanford tank farms is described in DOE/RL-99-36. Based 
on the referenced exposure model, a site-specific exposure model will be prepared and 
documepted in an interim report. This exposure model will identify the specific primary and 
secondary sources that will be considered (an inventory data package shall be prepared for each 
WMA which identifies the contaminants-of-potential-concern and their inventory and 
concentrations), the contaminant release and transport mechanisms, contaminated media, and 
exposure routes. Sources to be considered for this effort will include the following: 

• Residual waste in SSTs 

• Residual waste in ancillary equipment 

• Past leaks and previous unplanned releases 

• Past intentional discharges of waste to the ground within WMAs 

• Hypothetical leaks during waste retrieval 

The preliminary conceptual exposure model for SST system closure is illustrated in Figure 4-1 . 
A similar figure will be developed for the ERA at WMA closure. 
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The conceptual exposure model also will include the following aspects of the risk assessment, 
consistent with DOE/RL-99-36: 

1. Identification of anticipated future land use scenarios including discussion of how the risk 
assessment scenarios fit into the "core and buffer" zones identified by Ecology, EPA, and 
DOE. All of the SST WMAs fall within the 200 Areas' Central Plateau area that has 
been identified as the "core" area. The anticipated land use scenario for the SST WMAs 
is exclusive industrial use from the present through 50 years after closure of the last 
WMA. Full institutional control is assumed to be in place during this period. For the 
period beyond 150 years post-closure, long-term risks related to a variety ofland use 
scenarios will be evaluated for comparative purposes. 

2. Definition ofreceptor scenarios that will be evaluated for this risk assessment, including 
a residential farmer scenario among the scenarios selected. A variety of hypothetical 
human health receptor scenarios have been identified for comparative purposes. These 
include the following: 

• Industrial worker with exposures via groundwater 

• Residential receptor with exposures via groundwater or surface water 

• Agricultural receptor with exposures via groundwater or surface water 

• Recreational receptor with exposures via groundwater or surface water 

• Native American recept9r with exposures via groundwater or surface water 

These receptors have been identified for evaluation ofILCR, HI, and radiological dose 
( effective dose equivalent [EDE]). The industrial worker is identified as the selected 
receptor for assessing long-term risk during the postclosure period when institutional 
control is assumed to be in place. Terrestrial and aquatic receptors will be evaluated 
during the ERA. 

Additionally, DOE O 435 .1 requires three additional hypothetical receptor scenarios be 
evaluated for radiological dose to support dose-related decisions. These receptors are as 
follows : 

• A two-part waste site intruder scenario involving an acute dose to a hypothetical 
well driller who inadvertently penetrates a tank and brings up contaminated drill 
cuttings. Then an onsite resident subsequently spreads the drill cuttings over a 
homestead site and lives on the contaminated site receiving a chronic dose. 

• A complex receptor called the All-Pathways Farmer who receives radiological 
doses from a variety of exposure pathways. 

• A complex Native American receptor who receives radiological doses from a 
variety of exposure pathways. 
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All of the preceding receptor scenarios are described in detail in Exposure Scenarios and 
Unit Dose Factors for the Hanford Tank Waste Performance Assessment (HNF-SD-WM­
TI-707). 

3. Identification of contaminants of concern for which contribution to long-term risk will be 
calculated. Contaminants of concern will be identified through evaluation of relative 
contribution to performance metrics from individual constituents. Relative effects of all 
identified waste constituents will be evaluated. Final selection of contaminants of 
concern for each WMA will not be made until sampling and analysis of post-retrieval 
tank residuals and residual vadose contamination are complete. The preliminary baseline 
WMA risk assessments prepared prior to full characterization will include the following 
constituents at a minimum: 

• Technetium-99 (assumed to be present as the pertechnetate ion with a distribution 
coefficient (Ki) = 0) .,. 

• Iodine-129 (assumed to be present as the iodide ion with Ki= 0) 

• Chromium (assumed to be present as ionic hexavalent chromium with Ki= 0) 

• Nitrate and nitrite (assumed to be present as the ions with Ki= 0) 

• Uranium (assumed to be present as uranium vi with Ki= 0.6) 

Based on previous fate and transport simulation efforts at Hanford, the constituents above 
are expected to account for the majority of long-term impacts to groundwater and a table 
will be prepared showing the relative contribution of these contaminants to a particular 
risk metric. Following sampling after retrieval, the impacts of the constituents listed in 
the approved DQO will be evaluated. For example, for C-106, there are 114 primary 
constituents and 134 secondary constituents listed in the DQO. Other constituents may 
be added to preliminary baseline risk assessment depending on WMA-specific inventory 
information. 

4. Identification of the parameters that will be used to assess the estimated long-term risks 
(such as carcinogenic and noncarcinogenic risk and radiological dose criteria. and 
numerical regulatory standards [MCL]). The following primary risk-based performance 
objectives for WMA-related constituents are given in Performance Objectives for Tank 
Farm Closure Risk Assessments (RPP-14283) (see aforementioned document for 
additional risk assessment performance objectives): 

• Incremental lifetime cancer risk less than 1.0 x 10·5_ 

• Noncarcinogenic HI less than 1.0. 

• No exceedence of drinking water standards (MCLs) for individual constituents 
(this includes the MCL Derived Constituent Concentration ["C4" concentration] 
for individual beta/photon emitting radionuclides). 
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• No exceedence of DOE drinking water dose limit of 4 mrem/yr EDE for 
beta/photon emitters in water. 

• No exceedence of DOE drinking water limit of 15 pCi/L alpha emitters. 

• No exceedence of ambient surface water quality standards at the Columbia River. 

• No exceedence of WAC 173-340 standards for direct contact. 

5. Selection ofreceptor locations for long-term groundwater exposure assessment, including 
the WMA fenceline as a point of calculation. Three hypothetical receptor locations have 
been identified for calculation of preliminary groundwater concentration and resulting 
risk metric estimates. These locations are as follows: 

• The downgradient WMA fenceline, using a fenceline average concentration 
calculation." .... 

• The nearest downgradient boundary of the 200 Areas' exclusion zone. 

• The nearest downgradient point of potential groundwater discharge into the 
Columbia River. 

6. Specification of the time frame for the risk assessment and supporting fate and transport 
simulations. The fate and transport simulations and resulting risk metric estimates will be 
limited to a simulation period extending from the present to a maximum of 10,000 years 
in the future . 10,000 years is the period of time recommended by the EPA for long-term 
risk assessments involving nuclear waste (10 or 40 CFR 144 and 191). _Simulations 
extended beyond 1,000 years in the future present substantial and increasing uncertainty 
in estimation of land use and climatic and geologic conditions. Simulations beyond 
10,000 years are deemed not to be credible. 

4.3.3 Define the Site Conceptual Model for Physical 
Characteristics and Potential Contaminant 
Transport 

A data package (i.e., Modeling Data Package for an Initial Assessment of Closure for C-Tank 
Farm [RPP-1331 OJ) containing the detailed conceptual physical model of the site will be 
prepared for each WMA. The conceptual model describes the physical (e.g., hydrologic, 
stratigraphic, and placement) characteristics of the site. This conceptual model will also describe 
the physical interrelationships between the potential contaminant sources and the physical setting 
of the site and will become the basis for the fate and transport simulations. The model will be 
based on existing knowledge of site-specific conditions to the extent practical. Boundary 
conditions will be identified for use in transport simulations. The conceptual model will be 
constructed in a manner that supports extrapolation of fate and transport simulation results to all 
identified sources within a WMA and will be documented for each WMA in a data package. 
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Also documented in the data package are the codes to be used and the modeling approach for 
both the vadose zone and underlying aquifer. 

The following elements will be defined for each WMA conceptual model: 

• Site-specific vadose and aquifer stratigraphy extending from the ground surface to the 
selected exposure points 

• Location of the contaminant sources 

• Contaminant release scenarios that describe the manner in which the individual 
constituents in the selected source materials (tank residuals, past leaks, ancillary 
equipment residuals, and retrieval leaks) _are assumed to enter the contaminant 
transport system (solubility limits, duration ofrelease) 

• A mechanism to reflect potentially variable effectiveness of engineered surface-­
barriers at controlling infiltration through the site 

• A m_echanism to reflect the variability in hydraulic characteristics of alternative tank 
fill materials . 

4.3.4 Identify and Catalog the Input Values for Fate 
and Transport Simulations 

Values, or, where appropriate, ranges of values, will be identified for the site hydrologic 
properties (soil density, porosity, hydraulic conductivity, infiltration rates) and for the physical 
and chemical properties of the radioactive and nomadioactive constituents (solubility, half-life, 
distribution coefficient). These values will be derived from a literature search and discussions 
with local subject matter experts to derive values from previous work under similar conditions 
and, where possible, from empirical data derived from measurements of site-specific materials. 
In the event that the current state of knowledge regarding input values yields a substantial range 
of values for speci fi c parameters, a strategy for quantifying the uncertainty in long-term risk 
related to the uncertain parameters will be prepared. In the absence of a body of information 
sufficient to determine the distribution of an observed range of input values, professional 
judgment will be applied to identi fy representative values. 

4.3.5 Identify Relevant Closure Management 
Variables and Decisions 

Tank closure management alternatives will be identified for analysis of their effects on long-term 
risk. These alternatives will be selected for specific sensitivity analyses to quantify their impacts 
on risk. The closure management alternatives to be considered for sensitivity analysis include 
the following: 

• Retrieval efficacy/residual waste volume 
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• Tank fill effects on infiltration and attenuation of waste constituents 

• Final cover' s efficacy at reducing infiltration of precipitation through the site. 

These alternatives and variables will be specified and included in the WMA-specific 
documentation. 

4.3.6 Implement the Risk Assessment Simulations 

The long-term risk assessment simulations will be conducted in a sequential manner using a 
combination of deterministic and stochastic simulation techniques, as appropriate. This 
sequential approach will provide a sound basis for the following determinations: 

• Demonstrate risks related to expected closure conditions for each WMA. 

• Identify variables to which risk estimates are highly sensitive. 

• Quantify risk uncertainty related to the sensitive variables, with particular focus on 
sensitive closure management variables . 

• Quantify risk estimate uncertainty resulting from cumulative effects of nonsensitive 
variables. 

Graphical and tabulated risk estimate results will be presented. The objective of the risk estimate 
result presentation is as follows: 

• Clearly indicate the resultant risk(s) and the criterion to which it is compared. 

• Clearly indicate the input variable set that generated the resultant risks. 

• Clearly indicate the efficacy and appropriateness of selected closure alternatives. 

Additionally, the analysis of sensitivity and uncertainty will be used to identify closure data 
needs and support definition of data collection requirements. Iterative computation of 
quantitative risk estimates as new data are developed will reduce uncertainty in the estimates. 
The general effect of data collection and iteration ofrisk estimates is shown in Figure 4-2," with 
the uncertainty section in Addendum C-1 providing quantitative analysis showing this process 
forWMAC . 
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1 Figure 4-2. Conceptual Uncertainty Reduction through Data Collection and Iterative Risk 
2 Estimation. 
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Inputs 

7 Short-term risks are those risks posed by exposure of site workers and members of the public to 
8 contaminants during implementation of site closure activities and the effects of accident 
9 scenarios. Radiological short-term risk assessment approach information presented in this 

10 section is for information purposes only, in accordance with DOE's authority under the AEA. 
11 The hazards associated with these activities include 1) potential occupational hazards resulting in 
12 physical trauma, 2) radiological exposure resulting in latent cancer fatalities, 3) chemical 
13 exposure from accidents (HI), and 4) chemical hazards from routine exposure (HI). Initiating 
14 events that could result in hazardous health effects may include natural phenomena, human error, 
15 component failure, and spontaneous reactions. Health risks during normal conditions include 
16 anticipated exposure to radiation and chemical fields and radiological and chemical releases to 
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the atmosphere during normal retrieval activities. The following subsections present additional 
specific information regarding these approaches. 

Worker and general public exposure scenarios will be developed for tank closure activities. 
These scenarios will be designed to accurately represent the types of exposure that are expected 
based on selected tank closure alternatives. Various options for tank filling following waste 
retrieval will be evaluated. Tank filling will present potential exposures to workers and the 
general public. 

Because the short-term risks will be encountered in the near future while the site is under 
physical and administrative control of DOE, it can be reasonably anticipated that the tank closure 
activities will be conducted in a manner that maintains exposure to tank wastes as low as 
reasonably achievable through the use of engineered controls and protective equipment. It is 
assumed that after final closure of the tanks, short-term risk will be fully mitigated. The 
engineered controls necessary to maintain as low as reasonably achievable conditions as required 
by the AEA during closure activities may not be cost-effective and could impact retrieval '-­
actions. 

4.4.1 Occupational Injuries, Illnesses, and Fatalities 

The number of injuries, illnesses, and fatalities resulting from closure activities is calculated 
based on the most currently available incidence rates that would be applicable to the activities . 
The number of injuries, illnesses, and fatalities from construction or operations is calculated by 
multiplying the total person-years required to support the activity by the incidence rates. 

4.4.2 Radiological Risk from Accidents Involving 
Mixed Wastes 

The radiological risk is expressed as the number of latent cancer fatalities resulting from 
accidents in which people are exposed to radiation fields or radiological constituents released to 
the atmosphere. The probability of the accident occurring also is evaluated. The methodology 
used to identify and quantify the radiological risk from mixed-waste accidents is performed 
using the steps described as follows. These analyses are conducted in accordance with DOE's 
authority under the AEA. 

Step 1. Accident Identification. Potential hazards associated with retrieval activities are 
identified from existing preliminary hazards analyses and other safety documents. 
The hazards will be reported in a tabular format showing, for each accident, the 
barriers within the facility that prevent or rnitigate the consequences of the accident, 
a rough estimate of the magnitude of consequences of the accident assuming that 
the listed preventive barriers fail , and the estimated likelihood of the accident 
occumng. 

Step 2. Accident Strategy Selection. The accident with the highest risk is screened for 
further analysi s to determine, as accurately as possible, the consequences and 
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1 probability of occurrence. The risk of a given accident is the product of the 
2 consequences of the accident and the estimated likelihood of the event occurring. 
3 Screening for the highest risk accidents follows the same methodology as outlined 
4 in the Preparation Guide for US. Department of Energy Nonreactor Nuclear 
5 Facility Safety Analysis Reports, Section 3.3.2.3.5 (DOE-STD-3009-94). Accident 
6 frequencies are based on published safety hazard documents, for example Tank 
7 Farm Final Safety Analysis Report (HNF-SD-WM-SAR-067). 

8 Step 3. Accident Sequence Quantification. The frequency of occurrence of the selected 
9 accidents is taken from referenced documents where available. Where accident 

10 frequencies are not available, they are estimated. 

11 Step 4. Source-Term Development. The source term is the respirable fraction of 
· 12 inventory from which the receptor dose is calculated. The source term is developed 
13 based on the inventory that could potentially be released to the environment fyom an 

- 14 accident. The major reduction factors that control the source term are considered in 
15 the evaluation. The reduction factors include airborne release fractions, airborne 
16 release rates, and respirable fractions. Use of the reduction factors will be 
17 dependent on the nature of the accident (i .e. , energy of accident at impact, waste 
18 form, and effectiveness of mitigating barriers). Direct exposure to radiation under 
19 mixed-waste accident conditions also is evaluated. Direct exposure is the direct 
20 beta and gamma radiation dose rate to a receptor. Exposure due to ingestion would 
21 be negligible compared to inhalation and is not analyzed. 

22 Step 5. Atmospheric Dispersion Coefficients (X/Q). The X/Q values are generated using 
23 the GXQ computer code in the GXQ Program Users Guide 
24 (WHC-SD-GN-SWD-3002) following the methodology outlined in the Atmospheric 
25 Dispersion Models for Potential Accident Consequence Assessment at Nuclear 
26 Power Plants as referenced in the Nuclear Regulatory Commission Regulatory 
27 Guide 1.145 (NUREG 1.145). The meteorological data used by GXQ are in the 
28 form of joint frequency tables. The joint frequency data are taken from data 
29 collected at the Hanford Site meteorology tower in the 200 Areas . The X/Q values 
30 are used in equations to calculate the mixed-waste radiological dose experienced by 
31 the noninvolved and involved worker and general public receptors as a result of 

,I 32 inhaling radioactive materials (ingestion will also be included for the general public 
33 receptor dose). 

I 
34 Step 6. Receptor Determination. Potential health effects from radiological exposures I 35 from mixed waste are estimated for three population subsets and maximally 
36 exposed individuals in those populations. The dose to a receptor depends on the 
37 location of the receptor relative to the point ofrelease of the radioactive material 
38 from mixed waste. The involved workers are those involved in the proposed action 
39 and physically performing work at the facility. They are assumed to be in the 
40 center of a 10-m (33 .0-ft) radius hemisphere where the airborne relea·sed material 
41 has spread instantaneously and uniformly. The noninvolved workers would be on 
42 the Hanford Site but not involved in the action. They are assumed to extend from 
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100 m (330 ft) out to the Hanford Site boundary. The general public is assumed to 
be located at the site boundary to a distance of 80 km (50 mi) from the point of 
release. The Hanford Site boundary used in the analysis is the adjusted site 
boundary that excludes areas designated as the Hanford Reach National Monument. 
These areas include the north slope of the Hanford Reach of the Columbia River. 
The site boundaries are as follows: 

• North: Columbia River, 0.4 km (0.25 mi) south of the south river bank 

• East: Columbia River, 0.4 km (0.25 mi) west of the west river bank 

• South: A line running west from the Columbia River, just north of the 
Washington Public Power Supply System leased area, through the Wye 
Barricade to Highway 240 

• West: Highway 240 and Highway 24. 

Step 7. Radiological Dose Assessment. The inventory involved in each accident is 
evaluated to determine the activity concentrations. The activity concentrations are 
converted to unit liter dose factors . The GENII computer code (PNL-6584) is used 
to generate a single inhalation liter dose factor for each composite source term for a 
50-year dose commitment period. The receptor doses are given in terms of 
committed effective dose equivalents. The unit inhalat_ion dose factors are used 
along with the appropriate atmospheric dispersion coefficient, breathing rates and 
the source term to determine the radiological dose to the involved and noninvolved 
worker and general public receptors. 

Step 8. Latent Cancer Fatality (LCF) Risk Development. The likelihood that a dose of 
radiation from mixed waste would result in a fatal cancer at some future time is 
calculated by multiplying the receptor dose by a dose-to-risk conversion factor. 
Conversion factors are predictions of health effects from radiation exposure. The 
dose-to-risk conversion factors used for estimating latent cancer fatalities from low 
doses of radiological exposure and from high doses are consistent with those taken 
from Recommendations of the International Commissions on Radiological 
Protection (ICRP I 991). They are summarized as follows: 

• 

• 

Involved worker and non involved worker: 4.0 x 10·4 LCF/rem for low 
doses less than 20 rem and 8.0 x 10·4 LCF/rem for doses greater than or equal 
to 20 rem. 

General public: 5.0 x 10·4 LCF/rem for low doses less than 20 rem and 
1.0 x 10·3 LCF/rem for doses greater than or equal to 20 rem. The dose-to­
risk conversion factors for the general public accounts for the presence of 
children. 
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4.4.3 Chemical Exposure from Accidents 

The chemical inventory used for this assessment is made up of two components, the organic 
chemicals and the inorganic chemicals. The emission rates for organic chemicals are taken from 
Organic Vapor Source Term for Tanks 241-C-201, 241-C-202, 241-C-203, and 241-C-204 
During Waste Retrieval Operations, RPP-14841 . The emission rates for inorganic chemicals are 
taken from Exposure Scenarios and Unit Dose Factors for the Hanford Tank Waste Performance 
Assessment, HNF-SD-WM-TI-707. Potential acute hazards associated with exposure to 
concentrations of postulated accidental chemical releases were evaluated using a screening-level 
approach for the receptors. This involves directly comparing calculated exposure point 
concentrations of chemicals to a set of air concentration screening criteria, known as emergency 
response planning guidelines (ERPG). The ERPGs, as developed by the American Industrial 
Hygiene Association, are specific levels of chemical contaminants in air designed to be 
protective of acute adverse health impacts for the general population. ERPGs are the maximum 
airborne concentration below which it is believed that nearly all individuals could be exposed for 
up to one hour without experiencing or developing the following effects: 

• ERPG 1 - Mild transient adverse health effects or perceiving a clearly defined 
objectionable odor 

• ERPG 2 - Irreversible or other serious health effects, or symptoms that could impair 
ability to take protective action 

• ERPG 3 - Irreversible or life-threatening health effects could result from exposures 
exceeding one hour. 

In the event that an ERPG value does not exist, DOE requires the use of Threshold Emergency 
Exposure Limit (TEEL) values . Like the ERPGs, there are multiple levels ofTEELs as follows: 

TEEL-0 The threshold concentration below which most people will experience 
no appreciable risk of health effects. 

TEEL-1 The maximum concentration in air below which it is believed nearly all 
individuals could be exposed without experiencing other than mild 
transient adverse health effects or perceiving a clearly defined 
objectionable odor. 

TEEL-2 The maximum concentration in air below which it is believed nearly all 
individuals could be exposed without experiencing or developing 
irreversible or other serious health effects or symptoms that could 
impair their abilities to take protective action. 

TEEL-3 The maximum concentration in air below which it is believed nearly all 
individuals could be exposed without experiencing or developing life­
threatening health effects. 
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Cumulative hazards or the acute hazard index (HI) for toxic and corrosive/irritant chemical 
classes were evaluated using the following equation. 

where: 

HJ = L C chemical 

£RPG chem ical 

HI is the cumulative hazard index for acute exposure 

(4-1) 

C chemical is the concentration at the exposure point of each chemical (mg/m3
) 

ERPGchemical is the ERPG (or TEEL if no ERPG available) for each chemical 
(mg/m3

). 

A cumulative HI is calculated for each ERPG/TEEL level (1, 2, and 3). If the HI is greate;--than 
1.0, this indicates that the acute hazard guidelines for a mixture of chemicals has been exceeded 
and the chemical mixture may pose a potential acute health impact. The potential impact is 
described in the.level definition shown above. To be consistent with previous tank farm worker 
risk assessments and DOE guidance, TEELs and ERPGs were chosen as the hierarchy approach 
versus other hierarchy approaches used in the WTP risk assessment on-site. 

Determining the accidents to be used in the strategies, the source term, atmospheric dispersion 
coefficients, and the receptor location followed the same methodology as that applied to 
radiological risk from accidents described in Section 4.4.2. 

4.4.4 Radiological Latent Cancer Fatalities Risk from 
Routine Exposure 

The involved worker exposure is a combination of exposure from inhalation and direct radiation. 
Involved worker dose rates are estimated based on time, distance, and shielding considerations 
associated with the various tasks. Noninvolved workers and general public exposure are 
estimated by determining the expected routine radiological releases during retrieval and closure. 
Exposure to the noninvolved worker is assumed to be from inhalation and external radiation 
from the plume continuously throughout the year and from deposition ofr~dionuclides on the 
ground. The exposure pathways for the general public are assumed to be inhalation, external 
exposure from submersion in a plume, and ingestion of contaminated farm products. 
The receptors are in the same location and the same population size as defined in Section 4.4.2 
for radiological accidents . The GENII computer code is used to calculate the dose based on 
X/Qs generated by GXQ. The latent cancer fatali ty is then calculated by multiplying the receptor 
dose by a dose-to-risk conversion factor from ICRP (1991) defined in Section 4.4.2 for 
radiological accidents . 
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4.4.5 Chemical Hazards from Routine Exposure 

The chemical inventory used for this assessment is made up of two components, the organic 
chemicals and the inorganic chemicals. The emission rates for organic chemicals are taken from 
RPP-14841. The emission rates for inorganic chemicals are taken from HNF-SD-WM-TI-707. 

To estimate the potential noncarcinogenic effects from exposure to multiple chemicals, the HI 
approach was used consistent to EPA methodology that was used in DOE/EIS-0189 and 
DOE/RL-98-72. The HI is defined as the summation of the inhalation HQ (chemical 
concentration divided by the reference concentration [RfC] for that chemical). This HI was , 
calculated as follows : 

where: 

HI = I c chc111ic11/ 

RfCcl,cmicnl 

HI is the cumulative hazard index for acute exposure 

(4-2) 

... 

Cchcmicat is the concentration at the exposure point of each chemical (mg/m3
) 

RfCchcmicat is the reference concentration of the chemical from the EPA IRIS 
database (mg/m3

). 

A total HI less than or equal to 1.0 is indicative of acceptable levels of exposure. 

4.5 ECOLOGICAL ASSESSMENT 

The Hanford HLW tank farms, including the SST system, have been used for storage ofhigh­
level radioactive mixed waste since the mid-1940s. During this time, the tank fam1s have been 
managed in a manner intended to eliminate, to the extent possible, the intrusion of plants and 
wildlife into the faci lities. An ecological assessment of the SST system and its WMAs is 
required for closure pursuant to WAC 173-340-7490. 

It is anticipated that a two-phased approach shall be used to evaluate the ecological risk related to 
tank farm closure. The first phase would be a biological survey of the tank farms, followed by 
ecological mitigation planning associated with individual component closure actions. The 
second phase would be an ecological risk assessment of the effects of the closure activities and 
the postclosure conditions. These activities are discussed further in the following paragraphs. 

The biological survey of tank farms would consist of a thorough on-the-ground examination of 
each WMA, including any area outside the existing WMA footprint. This survey will include 
adjacent areas that may be disturbed and reshaped during construction of the final engineered 
surface barrier and neighboring areas that may serve as habitat for potential receptors. The need 
and frequency of the biological surveys will be dependent upon the results from the 200 Area 
ERA that is being conducted by the Groundwater Protection Project. 
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1 The product of this survey would be a catalog of flora and fauna residing in and around the 
2 WMAs and a conceptual model that identifies all source terms, exposure pathways, and 
3 receptors. The catalog should identify those species identified as state or federal threatened or 
4 endangered species and will focus on representative receptor species. 

5 The ecological risk assessment would be conducted following the biological survey. The effects 
6 of the planned WMA closure activities (such as the construction of the engineered surface 
7 barrier) on both affected threatened/endangered species as well as representative species will be 
8 assessed. A food chain evaluation shall also be made as part of the ecological risk assessment. 

9 The end state of the closure (activity completed and final engineered surface barrier in place) 
10 will be assessed for potential ecological effects. This assessment will include local effects based 
11 on studies and observations made of ecological effects of the full-size prototype engineered 
12 surface barrier located in the 200 East Area. Additional ecological risk effect estimat<::s will 
13 include comparison of estimated groundwater discharge impacts to applicable acute and ehronic 
14 surface water quality criteria. 

15 The results of the ecological risk assessment will be documented in the final closure report for 
16 the WMA(s) . . 

17 4.6 RISK ASSESSMENT COMMUNICATION 

18 Information will be shared among DOE, implementing contractors and subcontractors, 
19 regulators, and stakeholders regarding the elements of the risk assessment and inputs to the 
20 simulations. Effective communication of these concepts will be conducive to developing 
21 understanding of the process and lead to successful preparation of supporting documentation. 
22 The following information will be published as supporting data packages for the overall SST 
23 system risk assessment: 

24 • Performance Objectives for Tank Farm Closure Risk Assessments (RPP-14283) 

25 • Exposure Scenarios and Unit Dose Factors for the Hanford Tank Waste Performance 
26 Assessment (HNF-SD-TI-707). 

27 · These data packages will provide general information that will be applied to all WMAs in the 
28 system. In addition to the system-wide data packages, at least two additional data packages will 
29 be published for each WMA, as follows : 

30 • A modeling input data package for each WMA that describes the unique 
31 geology/hydrology of the WMA as well as identifying WMA-specific inputs to the 
32 contaminant fate and transport simulations. 

33 • A WMA-specific inventory data package, which will include the best-basis inventory and 
34 facilitating assumptions for the volume and constituent contents of source terms 
35 identified for the WMA (tank residuals, ancillary equipment residuals, past leaks, 
36 retrieval leaks, intentional discharges) . 
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Together, these four data packages will form the basis for each WMA risk assessment. 
Following the risk assessment analysis for each WMA, a summary risk assessment document 
will be prepared for each WMA describing the results . 

The data packages listed above focus on the human health risk. Similar data packages, if 
necessary, shall be developed for the ERA, which will be performed be a WMA can be closed. 

WMA risk assessments will be updated when substantial new input data are generated. 
Examples of activities that may initiate risk assessment update include: 

• Completion of waste retrieval from individual WMA components and generation of 
component-specific waste volume and residual waste characteristic data 

• Completion of characterization of vadose zone and groundwater contaminant inventories 
(e.g., RFI/CMS) - ,.. 

• Completion of design for final tank fill and/or final WMA closure conditions (e.g., cover 
or cap designs). 

An independent merit review board will evaluate the SST closure risk assessment methodology 
inputs and results . Results of the review will be documented in a report. 

4.7 DATA AND INFORMATION 
REQUIREMENTS 

Risk assessments are iterative in nature and improve as data gaps are filled. The risk assessment 
is updated as data gaps are filled to reflect a greater understanding of the system. This process 
begins with using existing data and supplementing known data gaps with assumptions. For this 
risk assessment, although current site-specific data needed were incomplete, enough relevant 
data from other sources were available that specific assumptions were made to satisfy the data 
gaps. 

When made, these assumptions tended to be on the conservative side. As the risk assessment 
process continues, the conservative assumptions are replaced with site-specific data. In this case, 
-sampling ofresidual waste following retrieval would provide the best residual waste inventory 
estimates. 

The data gaps identified during the course of this analysis are given in Table 4-1. Included in 
this table are the following: 

• Information type can be either data (measurable quantity) or analysis (derived) 

• Impacts identifies what item in the analysis would change with additional information 

• Knowledge level is based on professional judgment after reviewing available literature 
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1 • Data collection feasibility is based on professional judgment on the ease of collecting 
2 the data 

3 • Ranking is based on professional judgment on how important this data is to the analysis 

4 • Path Forward describes how the identified data gap should be addressed 

5 • Limitations describe how the data gap is being addressed in this analysis. 
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Table 4-1. Data Gaps and Priorities (3 Pages) 

Information Knowledge 
Data 

Title Impacts Collection Ranking Path Forward Limitations 
Type Level 

Feasibility 

Inventory Data and Peak Medium Medium 1 Tank residual waste scheduled to Limited availability and 
estimates analysis concentrations and be sampled following retrieval and uncertain quality for 

arrival times for the risk assessment will be updated. ancillary equipment and 
breakthrough piping systems' inventory 
curves from estimates. 
various sources 

Residual waste Data and Peak Low High 1 Characterize residual tank wastes; In the absence of 
release models analysis concentrations and obtain empirical data on their characterization data for 

arrival times for release behavior especially for release models, conservative 
breakthrough stabilized (grouted') and for values are being used for 
curves due to solubility-driven waste forms. diffusion coefficients for 
residual wastes Waste constituent studies started on stabilized (grouted') tank 

sludge from Tank A Y-102(sludge wastes. Considerable 
originally from Tank C-106) . uncertainty exists also with 
Results indicate the release of the solubility-dominated 
technetium to water is much slower release model used in this 
than previously believed. assessment. 
Additional characterization ...... 
underway to better understand 
technetium release from the waste 
to develop a realistic release model. 
More realistic release models are 
also being developed for the other 
coc 

Retrieval leak Data Peak Low Not known l Evaluate current leak detection Leak volumes used in this 
volumes concentrations and monitoring methods during assessment are data used in 

arrival times for retrieval operations. past analyses. 
retrieval leaks 

I' 

• See Preface in SST System Closure Plan (RPP-13774). 
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Table 4-1. Data Gaps and Priorities (3 Pages) 

Information Knowledge 
Data 

Title Impacts Collection Ranking Path Fonvard Limitations Type Level 
Feasibility 

Composition of Data and Peak Low Medium 1 Evaluate data collected during No data on composition 
leaked retrieval analysis concentrations and retrieval operations. available at this time and 

tank wastes arrival times for values used in this 
retrieval leaks assessment are assumptions. 

Two- Analysis Peak- Medium High 1 Perform STOMP simulations for An untested approach is 
dimensional concentrations and both two- and three-dimensional presently being used to 
versus three- arrival times for setup of the tank farm flow domain account for the third 
dimensional breakthrough and evaluate the approach being dimension. 

modeling curves from used to account for the third 
various sources dimension. 

Hydraulic and Data Breakthrough Medium Medium 1 RCRA Drilling just to the north of Parameters being used in the 
transport curves from the WMA C fenceline is scheduled initial assessment are 

parameters for various sources at to penetrate the unconfined aquifer believed to be conservative. 
unconfined the proposed core and the hydraulic conductivity of 

aquifer zone boundary and the aquifer will be evaluated. 
Columbia River 

Short-term risk Analysis Changes short- Medium High 1 Perform safety analysis for closure Uses retrieval accident ...... 
assessment term risk for activities. scenarios as a bounding 

closure accident accident scenarios case. 
scenarios 

Pre-closure Data Peak Medium Medium 2 Review recently collected Data are derived from other 
(current) concentrations and infiltration data for BX tank fam1, sources and not a site-
recharge arrival times for and evaluate applicability for C specific measurement. 
estimates breakthrough farm conditions. 

curves due to past 
and retrieval leaks 

Post-closure Data Peak High Medium 2 Review multi-year infiltration data Use available data after 
(barrier) concentrations and collected for 200-BP-1 prototype review. 
recharge arrival times for barrier, and evaluate applicability 
estimates breakthrough for C farm RCJ),A barrier. 

curves due to 
residual wastes 
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Table 4-1. Data Gaps and Priorities (3 Pages) 

Information Title 
Type 

Hydrologic Data 
properties of 
vadose zone 

units 

Existing vadose Data and 
zone analysis 

contamination 

BBI = best-basis inventory 
COC = constituent of concern 
FIR= field investigation report 

Knowledge 
Impacts 

Level 

Peak Medium 
concentrations and 
arrival times for 
breakthrough 
curves from 
vanoµs sources 

Peak Low 
concentrations and 
arrival times for 
past leaks and 
unplanned releases 

RCRA = Resource Conservation and Recove1y Act of 1976 
WMA = waste management area 

Data 
Collection Ranking Path Forward 
Feasibility 

Medium 3 Measure properties of site-specific 
soils·. 

Medium 2 Continue evaluating spectral 
gamma logging data as part of a 
FIR for WMA C. 

Limitations 

Must extrapolate small scale 
(i.e., laboratory 
measurements) to large-
scale estimates. 

Extrapolating local 
measurements to the entire 
vadose zone introduces 
uncertainty. Spectral data 
do not include long-lived 
mobile contaminants. Data 
are mostly from vertical 
point sources. 

Ranking gathering information rated 1 should be the highest priority, while gathering information for a ranking 3 would have a low priority 
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5.0 CHARACTERIZATION OF SST SYSTEM FOR CLOSURE 

This section describes the general approach for characterizing components within the SST 
System for the purposes of closure. According to Condition II.D.1 of the Site-Wide Permit, all 
waste analyses are to be conducted in accordance with a written waste analysis plan (W AP), or 
sampling and analysis plan (SAP). Operating TSD units that receive waste are required to have a 
W AP; however, closing TSD units, and units in post-closure, are required to have a SAP and, if 
necessary, a W AP. 

A W AP associated with the SST System for closing components is not considered to be 
necessary at this time. The purpose of a W AP is to confirm the owner/operator's knowledge 
about a dangerous waste before storage, treatment, or disposal of the waste (WAC 173-303-
300(1 )). For closing SST components, receipt of dangerous waste for storage will not occur with 
the possible exception of future introduction of DST supernatant liquids in some SSTs for­
retrieval purposes. Should this need arise in the future, the requirements of a W AP will be met 
for that specific activity in conjunction with retrieval actions. Similarly, treatment of waste 
within a closing SST system component is not contemplated at this time nor are SST System 
components intended to be used for receipt of waste for the purposes of disposal. 

SAPs will be generated to support sampling activities for closure. A data quality objectives 
(DQO) process will be used to ensure agreement between Ecology and DOE on the appropriate 
sampling and analysis requirements for closure purposes. The SAP incorporates the results of 
the DQO process. 

Waste profiles are developed for wastes generated during tank retrieval operations. These 
profiles ensure that "generated" wastes are properly characterized for the purposes of safe 
storage or treatment at the receiving facility (e.g., Double-Shell Tank Systems). The DST 
System WAP (WHC-SD-WM-EV-053, as amended, DST System Waste Analysis Plan, 
Appendix A) describes the process for ensuring that waste from the SST System is properly 
characterized prior to transfer to the DST System. 

DOE will conduct characterization of soil, tank system, and ancillary equipment and 
measurements of any residual left in tanks in support of closure. Tank and ancillary equipment 
characterization will provide data and information on the composition and amounts (volume) of 
any waste remaining in the tanks and in related ancillary equipment. DOE will conduct tank 
closure characterization at the WMA level and component level. 

The primary goals of tank characterization are to provide data to: 

I) Identify and implement measures to protect workers, the general public, and the 
environment, 

2) Determine the volume of waste remaining at the completion of waste retrieval activities, 

3) Provide a defensible estimate of the constituents remaining in the tank at closure, 
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4) Reduce uncertainty in inventories of contaminants of concern used in risk assessments, 
and, 

5) Provide samples and analysis to refine conceptual models of contaminant release 
mechanisms and release rates as used in risk assessment calculations. 

Additional goals include providing tank waste for purposes such as laboratory testing to assess 
performance of sequestering agents and tank fill materials). 

The characterization process will start with a single SST (C-106) and then continue for the 
remaining tanks. Characterization will be also conducted for soil, tank systems, and ancillary 
equipment at the tank fann or WMA level and details (e.g., crosswalk to DQO and/ or SAP) will 
be included in the appropriate WMA closure action plan, component closure activity plan and/or 
corrective action documentation. Groundwater characterization is expected to occur as part of 
the remedial investigation/ feasibility study process under CERCLA. ~ 

5.1 RELIABILITY AND ACCEPTANCE OF 
CHARACTERIZATION METHODS AND 
RESULTS 

To achieve the goals listed above, characterization methods and results must be reliable and 
regulatorily acceptable. To ensure reliability and acceptance, Ecology and DOE have been 
developing DQOs. The DQOs establish agreed and consistent procedures and criteria for 
conducting sampling and analysis and for residual waste measurements . For example, tank 
DQOs will determine: 

• Volume measurement techniques to be used 

• Type of media to be sampled 

• Sample coll~ction methodologies 

• Number of samples to be collected 

• Analytical methods to determine composition 

• Data quality requirements for the composition data. 

The DQO process will aid in determining when other data or information is needed and how that 
data will be collected. 

Key sampling and analysis results will be summarized and made available to Ecology. Sampling 
and analysis results pertinent to closure actions will also be summarized in WMA closure action 
plans and subsequent updates to those plans. 
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6.0 PLANNING AND SCHEDULING SST CLOSURE ACTIONS 

The HFF ACO M-45-00 milestone series contains requirements for two new documents that will 
serve to plan and develop schedule activities required to close the SST system: 1) the Single­
Shell Tank System Closure Plan, the present document and 2) the SST System Implementation 
Plan. Section 1.3 of the Framework Plan presents the relative timing of major activities required 
for closure of the SST system. Closure actions must be scheduled/approved through the closure 
plan and/or the HFF ACO and incorporated by reference. As of the initial submittal of the plan, 
very few of these activities have been planned and scheduled, other than at a conceptual level. 

The HFF ACO is an agreed-to mechanism for scheduling closure actions. These actions, 
including retrievals, will be incorporated by reference in the SST closure plan permit and will be 
subject to SST closure plan requirements. 

HFFACO Milestone M-45-06-T20A requires the SST System Implementation Plan to cover 
actions and str_ategies in the following major work areas: 

• Waste retrieval 

• Operable units characterization 

• Technologies development to support closure 

• Risk assessments 

• Groundwater monitoring strategies. 

Refinement of major work areas is to be developed in a joint Ecology/DOE workshop. Upon 
completion of the joint Ecology/DOE workshop, refinement of the scope of the implementation 
plan will have occurred. The essential function of the SST System Implementation Plan is as a 
planning tool for development of strategies, approaches, methods, and schedules for closing the 
SST system in a manner that both satisfies applicable requirements and coordinates resources 
and regulatory processes. 

The HFFACO establishes a high-level schedule for overall SST system closure activities . The 
milestones that have been negotiated in the HFF ACO provide a structure for developing detailed 
plans that specify activities and requirements for SST system closure. Table 6-1 identifies 
HFFACO milestones associated with closure of the SST system. 
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Table 6-1. HFFACO Milestonesa Associated with Closure of the SST System. 

(15 pages) 

COMPLETE CLOSURE OF ALL SINGLE SHELL TANK FARMS. 9/30/2024 

CLOSURE WILL FOLLOW RETRIEVAL OF AS MUCH TANK WASTE AS 
TECHNICALLY POSSIBLE, WITH TANK WASTE RESIDUES NOTTO EXCEED 
360 CUBIC FEET (CU. FT.) IN EACH OF THE 100 SERIES TANKS, 30 CU. FT. IN 
EACH OF THE 200 SERIES TANKS, OR THE LIMIT OF WASTE RETRIEVAL 
TECHNOLOGY CAPABILITY, WHICHEVER IS LESS. IF THE DOE BELIEVES 
THAT WASTE RETRIEVAL TO THESE LEVELS JS NOT POSSIBLE FOR A 
TANK, THEN DOE WILL SUBMIT A DETAILED EXPLANATION TO EPA AND 
ECOLOGY EXPLAINING WHY THESE LEVELS CANNOT BE ACHIEVED, AND 
SPECIFYING THE QUANTITIES OF WASTE THAT THE DOE PROPOSES TO 
LEAVE IN THE TANK. THE REQUEST WILL BE APPROVED OR DISAPPROVED 
BY EPA AND _ECOLOGY ON A TANK-BY-TANK BASIS. PROCEDURES FOR 
MODIFYING THE RETRIEVAL CRITERIA LISTED ABOVE, AND FOR .,. 
PROCESSING REQUESTS FOR EXCEPTIONS TO THE CRITERIA ARE 
OUTLINED IN APPENDIX H TO THE AGREEMENT. 

FOLLOWING COM PLETION OF RETRIEVAL, SIX OPERABLE UNITS (TANK 
FARMS), AS DESCRIBED IN APPENDIX C (200-BP-7, 200-PO-3, 200-RO-4, 200-
TP-5 , 200-TP-6, 200-UP-3), WILL BE REMEDIATED IN ACCORDANCE WITH 
THE APPROVED CLOSURE PLANS. FINAL CLOSURE OF THE OPERABLE 
UNITS (TANK FARMS) SHALL BE DEFINED AS REGULATORY APPROVAL OF 
COMPLETION OF CLOSURE ACTIONS AND COMMENCEMENT OF POST-
CLOSURE ACTIONS. 

FOR THE PURPOSES OF THIS AGREEMENT ALL UNITS LOCATED WITHIN 
THE BOUNDARY OF EACH TANK FARM WILL BE CLOSED IN ACCORDANCE 
WITH WAC 173-303-610. THIS INCLUDES CONTAMINATED SOIL AND 
ANCILLARY EQUIPMENT THAT WERE PREVIOUSLY DESIGNATED AS RCRA 
PAST PRACTICE UNITS. ADOPTING THIS APPROACH WILL ENSURE 
EFFICIENT USE OF FUNDING AND WILL REDUCE POTENTIAL DUPLICATION 
OF EFFORT VIA APPLICATION OF DIFFERENT REGULATORY 
REQUIREMENTS: WAC 173-303-610 FOR CLOSURE OF THE TSD UNITS AND 
RCRA SECTION 3004(U) FOR REMEDIATION OF RCRA PAST PRACTICE 
UNITS. 

ALL PARTIES RECOGNIZE THAT THE RECLASSIFICATION OF PREVIOUSLY 
IDENTIFIED RCRA PAST PRACTICE UNITS TO ANCILLARY EQUIPMENT 
ASSOCIATED WITH THE TSD UNIT IS STRICTLY FOR APPLICATION OF A 
CONSISTENT CLOSURE APPROACH. UPGRADES TO PREVIOUSLY 
CLASSIFIED RCRA PAST PRACTICE UNITS TO ACHIEVE COMPLIANCE WITH 
RCRA OR DANGEROUS WASTE INTERIM STATUS TECHNICAL STANDARDS 
FOR TANK SYSTEMS (I.E., SECONDARY CONTAINMENT, INTEGRITY 
ASSESSMENTS, ETC.) WI LL NOT BE MAN DATED AS A RESULT OF THIS 
ACTION. HOWEVER, ANY EQUIPMENT MODIFIED OR REPLACED WILL 
MEET INTERIM STATUS STANDARDS. IN EVALUATING CLOSURE OPTIONS 
FOR SINGLE-SHELL TA KS, CONTAMINATED SOIL, AND ANCILLARY 
EQUIPMENT, ECOLOGY AND EPA WILL CONSIDER COST, TECHNICAL 
PRACTICABILITY, AND POTENTIAL EXPOSURE TO RADIATION. CLOSURE 
OF ALL UNITS WITHIN THE BOUNDARY OF A GIVEN TANK FARM WILL BE 
ADDRESSED IN A CLOSURE PLAN FOR THE SINGLE-SHELL TANKS. 

COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN THIS M-45 
SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT WORK TO 
ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH 
SERIES M-45 MAJOR AND INTERIM MILESTONE REQUIREM ENTS . 
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Table 6-1. HFF ACO Milestones3 Associated with Closure of the SST System. 

(15 pages) 
DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED SCHEDULE 
BASELINES) AND ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS 
SHALL BE CONSISTENT WITH THE REQUIREMENTS OF THIS AGREEMENT. 
MODIFICATION OF DOE CONTRACTOR BASELINE(S) AND ISSUANCE OF 
ASSOCIATED DOE WORK DIRECTIVES AND/OR AUTHORIZATIONS THAT 
ARE NOT CONSISTENT WITH AGREEMENT REQUIREMENTS SHALL NOT BE 
FINALIZED PRIOR TO APPROVAL OF AN AGREEMENT CHANGE REQUEST 
SUBMITTED PURSUANT TO AGREEMENT ACTION PLAN SECTION 12.0. 
COMPLETION OF THIS MAJOR MILESTONE REQUIRES THE COMPLETION OF 
THE WORK SCOPE IN ALL PRECEEDING MILESTONES AND TARGET DATES, 
UNLESS OTHERWISE AGREED TO BY THE PARTIES. 

COMPLETE "NEAR TERM" SST WASTE RETRJEV AL ACTIVITIES . 09/30/2006 

UNTIL THE WASTE TREATMENT COMPLEX IS OPERATIONAL, THE 
AMOUNT OF DST SPACE AVAILABLE TO RECEIVE SST WASTE IS LIMITED. 
THE NEAR TERM FOCUS FOR SST WASTE RETRIEVAL WILL INCLUDE 
MAXIMIZING THE TRANSFER OF CONTAMINANTS OF CONCERN ... 
(LONG LIVED, MOBILE RADIONUCLIDES) INTO THE DST SYSTEM. WORK 
UNDER THIS MILESTONE ALSO INCLUDES COMPLETION OF ONE "LIM ITS 
OF TECHNOLOGY" RETRIEVAL DEMONSTRATION, INITIATION OF A 
SECOND "LIMITS OF TECHNOLOGY" RETRIEVAL DEMONSTRATION, AND 
RETRIEVAL OF SUFFICIENT SST WASTE CONTAINING NO LESS THAN 800 
CURIES OF CONTAM INANTS OF CONCERN AND OCCUPYING A MINIMUM 
OF 2 MILLION GALLONS OF DST SPACE (PER DOE BEST-BASIS INVENTORY 
DATA, 8/01/2000). "LIMITS OF TECHNOLOGY" RETRIEVAL 
DEMONSTRATIONS WILL SEEK TO IMPROVE UPON PAST PRACTICE 
SLUICI G (PPS) BASELINE TECHNOLOGY INCLUDING BUT NOT LIMITED 
TO RETRIEVAL EFFICIENCY, LEAK LOSS DURING RETRIEVAL, AND LEAK 
DETECTION MITIGATION AND MONITORING (LDMM). PROCEDURES FOR 
MODIFYING THE RETRIEVAL CRITERIA LISTED WITHIN THE ASSOCIATED 
MILESTONES, AND FOR PROCESSING REQUESTS FOR EXCEPTIONS TO THE 
CRITERIA ARE OUTLINED IN A NEW APPENDIX "H" TO THE AGREEMENT. 
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Table 6-1 . HFF ACO Milestonesa Associated with Closure of the SST System. 

(15 pages) 
COMPLETE RENEGOTIATION OF SECOND PHASE (I.E., 9/30/2006 THROUGH 02/28/2004 
9/30/2015) SST WASTE RETRIEVAL ACTIVITIES. 

THESE NEGOTIATIONS SH ALL TAKE INTO ACCOUNT VARIABLES SUCH AS 
WORK IN PROGRESS, E.G., DOE'S TANK WASTE TREATMENT COMPLEX 
ACQUISITION INITIATIVE AND ENVIRONMENTAL AND HUMAN HEALTH 
RISKS ASSOCIATED WITH RELEASES FROM DOE's SSTs. NEGOTIATIONS 
SHALL BE DESIGNED TO ESTABLISH A SUFFICIENT NUMBER OF 
AGREEMENT MILESTONES AND TARGET DATES TO EFFECTIVELY DRIVE 
EACH PHASE OF WORK INCLUDING BUT NOT LIMITED TO: I.) WASTE 
RETRIEVAL TECHNOLOGY DEVELOPMENT, 2.) RETRIEVAL PERFORMANCE 
EVALUATIONS, 3.) LEAK DETECTION, MONITORING, AND MITIGATION, 4.) 
SELECTION OF SST RETRIEVAL SEQUENCE, 5.) DESIGN, CONSTRUCTION 
AND OPERATION OF SST WASTE RETRIEVAL SYSTEMS, AND 6.) CLOSURE 
PLANNING AND CLOSURE PLAN DEVELOPMENT. DOE, AND DOE's 
CONTRACTOR(S) WILL RETRI EVE AND TRANSFER SST WASTES INTO THE 
DST SYSTEM -AS SOON AS SPACE IS MADE AVAILABLE, ALLOWING DST '"-

SPACE FOR TREATMENT PLA NT FEED STAGING AND SAFETY ISSUE 
RESOLUTION. TRANSFER OF SST WASTE WILL BE MADE ONCE SUFFICIENT 
DST SYSTEM SPACE IS AVAILABLE TO ALLOW A TRANSFER OF AN 
OPERATIONALLY PRACTICABLE VOLUME OF WASTE. SST WASTE WILL BE 
RETRIEVED ON A PRIORITY BASIS WITH THE GOALS OF REDUCING 
ENVIRONMENTAL RISK AND TREATMENT PROCESS OPTIMIZATION. DOE 
A D ECOLOGY WILL AGREE ON THE CRITERIA TO DETERMINE 
ENVIRONMENTAL RISK REDUCTION. 

NOTE: THESE NEGOTIATIONS WILL ALSO CONSIDER THE NEED FOR 
ADDITIONAL COMPLIANT STORAGE SPACE. 

COMPLETE RENEGOTIATION OF THE REMAINDER OF THE SST WASTE 6/30/2011 
RETRIEVAL AND CLOSURE PROGRAM. 

THESE NEGOTIATIONS WILL ESTABLISH REGULATORY REQUIREMENTS 
FOR THE REMAINDER OF THE SST WASTE RETRIEVAL AND CLOSURE 
PROGRAM (THROUGH COMPLETION OF CLOSURE AT ALL SINGLE SHELL 
TANK FARMS). NEGOTIATIONS WILL INCLU DE MODIFICATION AS MAY BE 
NECESSARY OF COMPLETION DATES FOR SST WASTE RETRIEVAL AND SST 
FARM CLOSURE BASED ON EXPERIENCE GAINED FROM SST AND DST 
WASTE RETRIEVAL WORK COMPLETED, CORRECTIVE ACTIONS, PHASE I 
TREATMENT COMPLEX OPERATIONS, PHASE II TREATMENT PLANNING, 
KNOWN AND LIKELY VADOSE ZONE AND GROUNDWATER IMPACTS, AND 
OTHER AVAILABLE ENV IRONMENTAL IMPACT INFORMATION. 

DO E, AND DOE's CONTRACTOR(S) WILL RETRIEVE AND TRANSFER SST 
WASTES INTO THE DST SYSTEM AS SOON AS SPACE IS MADE AVAILABLE, 
ALLOWING DST-SPACE FOR TREATMENT PLANT FEED STAGING AND 
SAFETY ISSU E RESOLUTION. TRANSFER OF SST WASTE WILL BE MADE 
ONCE SUFFICIENT DST SYSTEM SPACE IS AVAILABLE TO ALLOW A 
TRANSFER OF AN OPERATIONALLY PRACTICABLE VOLUME OF WASTE. 
SST WASTE WILL BE RETRIEVED ON A PRIORITY BASIS WITH THE GOALS 
OF REDUCING ENVIRONMENTAL RISK AND TREATMENT PROCESS 
OPTIMIZATION. DOE AND ECOLOGY WILL AGREE ON THE CRITERIA TO 
DETERMINE ENVIRONMENTAL RISK REDUCTION. 
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Table 6-1. HFFACO Milestonesa Associated with Closure of the SST System. 

(15 pages) 
SUBMIT ANNUAL UPDATES TO SST RETRIEVAL SEQUENCE DOCUMENT. 09/30/2003 

THIS PROVIDES FOR AN ANNUAL UPDATE OF A SST RETRIEVAL 
SEQUENCE DOCUMENT THAT WILL DEFINE THE TANK RETRIEVAL 
SEQUENCE, SELECTION CRITERIA AND, RATIONALE, REFERENCE 
RETRIEVAL METHOD(S) FOR EACH TANK, AND THE ESTIMATED 
RETRIEVAL SCHEDULES. THE RETRIEVAL SEQUENCE DOCUMENT WILL 
DETAIL RETRIEVAL METHODOLOGIES TO BE EMPLOYED AND ESTIMATED 
WASTE VOLUMES TO BE GENERA TED DURING RETRIEVAL (TO BE 
TRANSFERRED TO THE DST's OR OTHER AVAILABLE SAFE STORAGE). THE 
REPORT WILL ALSO DETAIL TANK SELECTION RATIONALE BASED ON THE 
PRIMARY OBJECTIVE OF MAXIMIZING RISK REDUCTION THROUGH THE 
RETRIEVAL OF MOBILE, LONG-LIVED RADIONUCLIDES OR POTENTIAL 
AIRBORNE CONTAMINANTS AND PRINCIPLE NON RADIOLOGICAL 
HAZARDOUS CONSTITUENTS IN A MANNER WHICH IS SENSITIVE TO 
WASTE TREATMENT FACILITY REQUIREMENTS AND INFRASTRUCTURE 
CONSTRAINTS. THE SEQUENCING WILL ALSO TAKE IN CONSIDERATION ... 
DOUBLE-SHELL TANK (DST) SPACE AND DST WASTE COMP AT ABILITY 
WHEN SELECTING THE SST RETRIEVAL SEQUENCE. THE ANNUAL 
UPDATES WILL BE SUBMITTED TO ECOLOGY FOR APPROVAL AS 
AGREEMENT PRIMARY DOCUMENTS. 

SUBMIT ANNUAL UPDATE OF SST RETRIEVAL SEQUENCE DOCUMENT. 

(SEE TEXT OF M-45-02L FOR FURTHER DETAILS). 

09/30/2004 

SUBMIT ANNUAL UPDATE OF SST RETRIEVAL SEQUENCE DOCUMENT. 09/30/2005 

(SEE TEXT OF M-45-02L FOR FURTHER DETAILS). 

09/30/2004 

SUBMIT ANNUAL UPDATE OF SST RETRIEVAL SEQUENCE DOCUMENT. 09/30/2006 

(SEE TEXT OF M-45-02L FOR FURTHER DETAILS). 

SUBMIT ANNUAL UPDATE OF SST RETRIEVAL SEQUENCE DOCUMENT. 09/30/2007 

(SEE TEXT OF M-45-02L FOR FURTHER DETAILS). AND 

ANNUALLY 

THEREAFTER 

COMPLETE FULL SCALE SAL TCAKE WASTE RETRIEVAL TECHNOLOGY 09/30/2005 
DEMONSTRATION AT SINGLE-SHELL TANK S-112. WASTE SHALL BE 
RETRIEVED TO THE DST SYSTEM TO THE LIMITS OF THE TECHNOLOGY 
(OR TECHNOLOGIES) SELECTED. SELECTED SALTCAKE RETRIEVAL 
TECHNOLOGY (OR TECHNOLOGIES) MUST SEEK TO IMPROVE UPON THE 
PAST-PRACTICE SLUICING BASELINE IN THE AREAS OF EXPECTED 
RETRIEVAL EFFICIENCY, LEAK LOSS POTENTIAL, AND SUITABILITY FOR 
USE IN POTENTIALLY LEAKING TANKS. THIS DEMONSTRATION SHALL 
ALSO INCLUDE THE INSTALLATION AND IMPLEMENTATION OF FULL 
SCALE LEAK DETECTION, MONITORING, AND MITIGATION (LDMM) 
TECHNOLOGIES. THE PARTIES RECOGNIZE AND AGREE THAT THIS 
ACTION IS FOR DEMONSTRATION AND INITIAL WASTE RETRIEVAL 
PURPOSES. COMPLETION OF THIS DEMONSTRATION SHALL BE BY 
WRITTEN APPROVAL OF DOE AND ECOLOGY. 

COMPLETE S-112 SALTCAKE WASTE RETRIEVAL TECHNOLOGY 05/31 /2003 
DEMONSTRATION DESIGN (TO INCLUDE ALL PHYSICAL SYSTEMS 
INCLUDING DESIGN AND OPERATING STRATEGIES NECESSARY FOR LEAK 
DETECTION MONITORING AND MITIGATION (LDMM)). DESIGN WILL BE 
CONSIDERED COMPLETE WHEN 90% OF THE DESIGN HAS BEEN APPROVED 
FOR FABRICATION AND/OR CONSTRUCTION. 
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COMPLETE S-112 SALTCAKE WASTE RETRIEVAL TECHNOLOGY 09/30/2004 
DEMONSTRATION CONSTRUCTION (TO INCLUDE ALL PHYSICAL SYSTEMS 
INCLUDING THOSE NECESSARY FOR LEAK DETECTION MONITORING AND 
MITIGATION). 

CONSTRUCTION WILL BE CONSIDERED COMPLETE WHEN ALL PROCESS 
EQUIPMENT IS INSTALLED AND ACCEPTANCE TESTS ARE COMPLETED. 

COMPLETE FULL SCALE SLUDGE/HARD HEEL, CONFINED SLUICING AND 09/30/2007 
ROBOTIC TECHNOLOGIES, WASTE RETRIEVAL DEMONSTRATION AT TANK 
C-104. 

WASTE SHALL BE RETRIEVED TO THE DST SYSTEM TO THE LIMITS OF THE 
TECHNOLOGY (OR TECHNOLOGIES) SELECTED. SELECTED SLUDGE/HARD 
HEEL TECHNOLOGY (OR TECHNOLOGIES) MUST SEEK TO IMPROVE UPON 
THE PAST-PRACTICE SLUICING BASELINE IN THE AREAS OF EXPECTED 
RETRIEVAL EFFICIENCY, LEAK LOSS POTENTIAL, AND SUITABILITY FOR .... 
USE IN POTENTIALLY LEAKING TANKS. CONFINED SLUICING JS DEFINED 
AS THE LOCALIZED ADDITION AND RETRIEVAL OF LIQUIDS AND WASTE. 
THIS DEMONSTRATION SHALL ALSO INCLUDE THE INSTALLATION AND 
IMPLEMENTATION OF FULL SCALE LEAK DETECTION, MONITORING, AND 
MITIGATION (LDMM) TECHNOLOGIES. THE PARTIES RECOGNIZE AND 

- AGREE THAT THIS ACTION IS FOR DEMONSTRATION AND INITIAL WASTE 
RETRIEVAL PURPOSES. COMPLETION OF THIS DEMONSTRATION SHALL BE 
BY APPROVAL OF DOE AND ECOLOGY. 

GOALS OF THIS DEMONSTRATION SHALL INCLUDE THE RETRIEVAL TO 
SAFE STORAGE OF APPROX I MA TEL Y 89 KG OF PLUTONl UM WHICH 
REPRESENTS APPROXIMATELY 17% OF THE TOTAL PLUTONIUM 
INVENTORY WITHIN THE SST SYSTEM), AND 99% OF TANK CONTENTS BY 
VOLUME (PER DOE'S BEST-BASIS INVENTORY DATA OF 8/01/2000). 

COMPLETE C-104 SLUDGE/HARD HEEL, CON FINED SLUICING AND 06/30/2004 
ROBOTIC TECHNOLOGIES, WASTE RETRIEVAL COLD DEMONSTRATION. 
THIS FULL SCALE DEMONSTRATION WILL BE SUFFICIENT TO SUPPORT 
FINAL DESIGN AND TESTING OF ALL EQUIPMENT, INCLUDING THE LDMM 
APPROACH USED IN THE ACTUAL SYSTEM. THE DEMONSTRATION MUST 
ESTABLISH THE PERFORMANCE OF THE EQUIPMENT SPECIFIED IN THE 
FUNCTIONS AND REQUIREMENTS DOCUMENT. A LETTER REPORT WILL BE 
SUBMITTED TO ECOLOGY TO DOCUMENT THE RESULTS OF THE COLD 
DEMONSTRATION. 

COMPLETE C-104 SLUDGE/HARD HEEL, CONFINED SLUICING AND 09/30/2004 
ROBOTIC TECHNOLOGIES, WASTE RETRI EVAL DEMONSTRATION DESIGN 
(TO INCLUDE ALL PHYSICAL SYSTEMS INCLUDING DESIGN AND 
OPERATING STRATEGIES NECESSARY FOR LEAK DETECTION 
MONITORING AND MITIGATION (LDMM)). 

DESIGN WILL BE CONSIDERED COMPLETE WHEN 90% OF THE DESIGN HAS 
BEEN APPROVED FOR FABRICATION AND/OR CONSTRUCTION. 

COMPLETE C-104 SLUDGE/HARD HEEL, CONFINED SLUICING AND 09/30/2006 
ROBOTIC TECHNOLOGIES, WASTE RETRIEVAL DEMONSTRATION 
CONSTRUCTION (TO INCLUDE ALL PHYSICA L SYSTEMS INCLUDING 
THOSE NECESSARY FOR LEAK DETECTION MONITORING AND 
MITIGATION). 

CONSTRUCTION WILL BE CONSIDERED COMPLETE WHEN ALL. PROCESS 
EQUIPMENT IS INSTALLED AND ACCEPTANCE TESTS ARE COMPLETED. 
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M-045-05 RETRIEVE WASTE FROM ALL REMAINING SINGLE-SHELL TANKS. 09/30/2018 

COMPLETE WASTE RETRIEVAL FROM ALL REMAINING SINGLE-SHELL 
TANKS. RETRIEVAL STANDARDS AND COMPLETION DEFINITIONS ARE 
PROVIDED UNDER THE MAJOR MILESTONE. THE SCHEDULE REFLECTS 
RETRIEVAL ACTIVITIES ON A FARM-BY-FARM BASIS. IT ALSO ALLOWS 
FLEXIBILITY TO RETRIEVE TANKS FROM VARIOUS FARMS IF DESIRED TO 
SUPPORT SAFETY ISSUE RESOLUTION, PRETREATMENT OR DISPOSAL 
FEED REQUIREMENTS, OR OTHER PRIORITIES. 

M-045-05-T0S INITIATE TANK RETRIEVAL FROM FIVE ADDITIONAL SINGLE-SHELL 09/30/2007 
TANKS. 

M-045-05-T06 INITIATE TANK RETRIEVAL FROM FIVE ADDITIONAL SINGLE-SHELL 09/30/2008 

TANKS. 

M-045-05-T07 INITIATE TANK RETRIEVAL FROM SEVEN ADDITIONAL SINGLE-SHELL 09/30/2009 

TANKS. ... 
M-045-05-T08 INITIATE TANK RETRIEVAL FROM EIGHT ADDITIONAL SINGLE-SHELL 09/30/2010 

TANKS. 

M-045-05-T09 INITIATE TANK RETRIEVAL FROM TEN ADDITIONAL SINGLE-SHELL 09/30/2011 
TANKS. 

M-045-05-TI 0 INITIATE TANK RETRIEVAL FROM 12 ADDITIONAL SINGLE-SHELL 09/30/2012 

TANKS. 

M-045-05-Tl I INITIATE TANK RETRIEVAL FROM 14 ADDITIONAL SINGLE-SHELL 09/30/2013 

TANKS. 

M-045-05-Tl2 INITIATE TANK RETRIEVAL FROM 17 ADDITIONAL SINGLE-SHELL 09/30/2014 

TANKS. 

M-045-05-Tl3 INITIATE TANK RETRIEVAL FROM 20 ADDITIONAL SINGLE-SHELL 09/30/2015 

TANKS. 

M-045-05-Tl 4 INITIATE TANK RETRIEVAL FROM 20 ADDITIONAL SINGLE-SHELL 09/30/2016 

TANKS. 

M-045-05-TIS INITIATE TANK RETRIEVAL FROM 20 ADDITIONAL SINGLE-SHELL 09/30/2017 

TANKS. 
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M-45-05-TI 7 SUBMIT S-105, S-106, AND S-103 WASTE RETRIEVAL AND CLOSURE 4/30/2005 
DEMONSTRATION FUNCTIONS AND REQUIREMENTS DOCUMENT. 

THIS DOCUMENT WILL ESTABLISH DEMONSTRATION SYSTEM 
SPECIFICATIONS (INCLUDING LDMM SYSTEM SPECIFICATIONS) AND WILL 
ALSO INCLUDE A SCOPING LEVEL RETRIEVAL PERFORMANCE 
EVALUATION (RPE) FOR EACH TANK. THE FUNCTIONS AND 
REQUIREMENTS DOCUMENT AND ITS ASSOCIATED RPE SHALL ALSO 
PROVIDE, AS A SEPARATE EVALUATION FOR EACH OF THE THREE TANKS, 
ENVIRONMENTAL AND HUMAN HEALTH RISK EVALUATION 
DATA/INFORMATION ASSOCIATED WITH ESTIMATED WASTE VOLUMES 
TO BE RETRIEVED, THE MAXIMUM VOLUME WHICH COULD LEAK DURING 
RETRIEVAL, AND RIS K FROM RESIDUAL WASTE. THIS DOCUMENT WILL 
DETAIL KNOWN AND ESTIMATED RADIONUCLIDE CONTAMINATION AND 
CONTAMINANT MIGRATION WITHIN THE VADOSEZONE AS BASES OF 
CALCULATION. LDMM AND RPE DOCUMENTATION PROVIDED WILL BE 
ADEQUATE TO ALLOW ECOLOGY TO ASSESS THE ADEQUACY OF THE .. 
DEMONSTRATION SYSTEMS. THIS DOCUMENT WILL INCORPORATE 
LESSONS LEARNED, INCLUDING LDMM, RETRIEVAL, INSTRUMENTATION, 
AND OPERATIONAL EXPERIENCE FROM PREVIOUS DOE AND INDUSTRY 
RELATED RETRIEVAL PROJECTS. THE RETRIEVAL FUNCTIONS AND 
REQ UIREMENTS DOCUMENT WILL DOCUMENT ALL PERTINENT 
RETRIEVAL AND CLOSURE REQUIREMENTS, E.G., THOSE SPECIFIC TO THE 
EXTENT OF RETRIEVAL NECESSARY TO ALLOW CLOSURE. DOE WILL 
SUBMIT ITS LDMM STRATEGY AS PART OF THE FUNCTIONS AND 
REQU IREM ENTS DOCUMENT, PRIOR TO INITIATION OF DESIGN. THIS 
DOCUMENT WILL BE SUBM ITTED FOR ECOLOGY APPROVAL AS AN 
AGREEMENT PRIMARY DOCUMENT. 

THIS FUNCTIONS AND REQUIREMENTS DOCUMENT WILL BE SUBMITTED 
IN A TIMELY FASHION SO THAT PROJECT CRITICAL PATH JS NOT 
AFFECTED, AND SO AS TO ALLOW ADEQUATE TIME FOR DOE AND 
ECOLOGY REVIEW, REVISION , AND APPROVAL. 

M-045-0SA COMPLETE INITIAL WASTE RETRIEVAL FROM TANK S-102. 09/30/2006 

THE S-102 INITIAL WASTE RETRIEVAL TECHNOLOGY (OR TECHNOLOGIES) 
WILL BE SELECTED BASED ON THE PRINCIPLE CRITERIA OF MAXIMIZING 
THE RETRIEVAL OF MOBILE, LONG-LIVED RADIOISOTOPES AND NON-
RADIOLOGICAL HAZARDOUS CONSTITUENTS. THE PARTIES RECOGNIZE 
AND AGREE THAT THIS ACTION IS FOR INITIAL WASTE RETRIEVAL 
PURPOSES. COMPLETION OF THIS INITIAL RETRIEVAL SHALL BE BY 
APPROVAL OF DOE AND ECOLOGY. 

GOALS OF THIS INITIA L WASTE RETRIEVAL PROJECT SHALL INCLUDE THE 
RETRIEVAL TO SAFE STORAGE OF APPROXIMATELY 490 CURIES OF 
MOBILE, LONG-LIVED RADIOISOTOPES AND 99% OF TANK CONTENTS BY 
VOLUME (PER DOE BEST-BASIS INVENTORY DATA, 8/01 /2000). 

COMPLETION OF S-102 INITJAL WASTE RETRIEVAL IS SUBJECT TO SAFE 
STORAGE SPACE AVAILABILITY CONSISTENT WITH M-45-00B. 

M-045-0SB COMPLETE S-102 INITJAL RETRIEVAL PROJECT DESIGN (TO INCLUDE ALL 03/31/2004 
PHYSICAL SYSTEMS INCLUDING DESIGN AND OPERATING STRATEGIES 
NECESSARY FOR LEAK DETECTION MONITORING AND MITIGATION 
(LDMM). 

THE DESIGN WILL BE CONSIDERED COMPLETE WHEN 90% OF THE DESIGN 
HAS BEEN APPROVED FOR FABRICATION AND/OR CONSTRUCTION. 
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M-045-0SC COMPLETE S-102 INITIAL WASTE RETRIEVAL PROJECT CONSTRUCTION I 1/30/2005 

(TO INCLUDE ALL PHYSICAL SYSTEMS INCLUDING THOSE NECESSARY 

FOR LEAK DETECTION MONITORING AND MITIGATION). 

CONSTRUCTION WILL BE CONSIDERED COMPLETE WHEN ALL PROCESS 

EQUIPMENT IS INSTALLED AND ACCEPTANCE TESTS ARE COMPLETED. 

M-45-0SE COMPLETE S-105 , S-106, AND S-103 WASTE RETRIEVAL AND CLOSURE 6/30/2007 
DEMONSTRATION PROJECT DESIGN (TO INCLUDE ALL PHYSICAL 
SYSTEMS INCLUDING DESIGN AND OPERATING STRATEGIES NECESSARY 
FOR LEAK DETECTION MONITORING AND MITIGATION (LDMM) FOR EACH 
TANK). 

THE DESIGN WILL BE CONSIDERED COMPLETE WHEN 90% OF THE DESIGN 
HAS BEEN APPROVED FOR FABRICATION AND/OR CONSTRUCTION. 

M-45-0SF COMPLETE S-105 , S-106, AND S-103 WASTE RETRIEVAL AND CLOSURE 9/30/2008 
DEMONSTRATION PROJECT CONSTRUCTION (TO INCLUDE ALL PHYSICAL ,. 
SYSTEMS INCLUDING THOSE NECESSARY FOR LEAK DETECTION 
MONITORING AND MITIGATION). 

CONSTRUCTION WILL BE CONSIDERED COMPLETE WHEN ALL PROCESS 
EQUIPMENT IS INSTALLED AND ACCEPTANCE TESTS ARE COMPLETED. 

M-45-0SG-T0I COMPLETE S-105 , S-106, AND S-103 WASTE RETRIEVAL. 10/31/2009 

WASTE SHALL BE RETRIEVED TO THE DST SYSTEM TO THE LIMITS OF THE 
TECHNOLOGY (OR TECHNOLOGIES) SELECTED. RETRIEVAL SHALL 
RETRIEVE AS MUCH WASTE AS TECHNICALLY POSSIBLE, WITH A 
REMAINING RESIDUAL OF NO MORE THAN 360 CUBIC FEET (CU. FT.). 

M-45-0SH INTERIM COMPLETION OF TANK C-106 SST WASTE RETRIEVAL AND 4/30/2004 
CLOSURE DEMONSTRATION PROJECT. 

THE C-106 SST WASTE RETRIEVAL AND CLOSURE DEMONSTRATION 
PROJECT WILL BE CONSIDERED INTERIM COMPLETE WHEN THE 
FOLLOWING CRITERIA HAVE BEEN MET: 

1. FULL SCALE WASTE RETRI EVAL HAS BEEN COMPLETED IN 
ACCORDANCE WITH APPLICABLE REGULATORY REQUIREMENTS 
INCLUDING WASHINGTON'S HAZARDOUS WASTE MANAGEMENT 
ACT AND REQUIREMENTS SET BY THIS AGREEMENT (DOE WILL 
DOCUMENT PROJECT DATA AND RESULTS IN A WASTE 
RETRIEVAL AND CLOSURE DEMONSTRATION PROJECT REPORT). 

2. REMAINING WASTES HAVE BEEN ADEQUATELY 
CHARACTERI ZED, AND A RISK ASSESSMENT, APPROVED BY 
ECOLOGY, HAS BEEN COMPLETED FOR RESIDUALS THAT REMAIN 
IN THE TANK. 

3. THE C-106 WASTE RETRI EVAL AND CLOSURE DEMONSTRATION 
PLAN HAS BEEN SUBMITTED BY DOE AND APPROVED BY 
ECOLOGY, I.E., INCORPORATED INTO THE SITE-WIDE PERMIT. 

4. IF APPROPRIATE, DOE HAS REQUESTED, AND ECOLOGY HAS 
APPROVED, AN EXCEPTION TO WASTE RETRIEVAL CRITERIA 
PURSUANT TO AGREEMENT APPENDIX H. 

M-45-0SJ-T0I COMPLETE C-106 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION 4/30/2003 
PROJECT DESIGN (TO INCLUDE ALL PHYSICAL SYSTEMS INCLUDING 
DESIGN AND OPERATING STRATEGIES NECESSARY FOR LEAK DETECTION 
MONITORING AND MITIGATION (LDMM)). 

THE DESIGN WILL BE CONSIDERED COMPLETE WHEN 90% OF THE DESIGN 
HAS BEEN APPROVED FOR FABRICATION AND/OR CONSTRUCTION. 
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M-45-0SK-T0 I COMPLETE C-106 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION 9/30/2003 
PROJECT CONSTRUCTION (TO INCLUDE ALL PHYSICAL SYSTEMS 
INCLUDING THOSE NECESSARY FOR LEAK DETECTION MONITOR1NG AND 
MITIGATION). 

CONSTRUCTION WILL BE CONSIDERED COMPLETE WHEN ALL EQUIPMENT 
IS INSTALLED AND ACCEPTANCE TESTS ARE COMPLETED. 

M-45-0SL-T0I COMPLETE FULL SCALE C-106 WASTE RETRIEVAL. I 1/1/2003 

WASTE SHALL BE RETRIEVED TO THE DST SYSTEM TO THE LIMITS OF THE 
TECHNOLOGY (OR TECHNOLOGIES) SELECTED. RETRIEVAL SHALL 
RETRIEVE AS MUCH WASTE AS TECHNICALLY POSSIBLE, WITH A 
REMAINING RESIDUAL OF NO MORE THAN 360 CUBIC FEET (CU. FT.). 

M-45-0SM-T0I SUBMIT C-106 WASTE RETRIEVAL RESULTS, ANALYSIS OF RESIDUAL 2/27/2004 
WASTE(S), AND (IF APPROPRIATE) REQUEST FOR EXCEPTION TO THE 
CRITERIA PURSUANT TO AGREEMENT APPENDIX H. -

M-45-0SN-T0 I FINAL COMPLETION OF TANK C-106 SST RETRIEVAL AND CLOSURE I 2/31/2004 
DEMONSTRATION PROJECT. 

COMPLETION OF THE TA K C-106 RETRIEVAL AND CLOSURE 
DEMONSTRATION PROJECT IS DEFINED AS THE COMPLETION OF 
NECESSARY FIELD PROJECT ACTIONS REQUIRED BY THE APPROVED C-106 
WASTE RETRIEVAL AND CLOSURE DEMONSTRATION PLAN. 

M-45-06 COMPLETE CLOSURE OF ALL SINGLE-SHELL TANK FARMS IN 9/30/2024 
ACCORDANCE WITH APPROVED CLOSURE/POST CLOSURE PLAN(S). 

M-45-06-T03 INITI ATE CLOSURE ACTIONS ON AN OPERABLE UNIT OR TANK FARM 3/31/2012 
BASIS. CLOSURE SHALL FOLLOW COMPLETION OF THE RETRIEVAL 
ACTIONS UNDER PROPOSED MILESTONE M-45-05 . CLOSURE WILL BE 
DEFINED IN AN APPROVED CLOSURE PLAN FOR THE DEMONSTRATION 
FARM. FINAL CLOSURE IS DEFINED AS REGULATORY APPROVAL OF 
COMPLETION OF CLOSURE ACTIONS. 

M-45-06-T04 COMPLETE CLOSURE ACTIONS ON ONE OPERABLE UNIT OR TANK FARM. 3/31/2014 

M-45-06-T20A SUBMIT SST SYSTEM IMPLEMENTATION PLAN IN SUPPORT OF RETRIEVAL 6/30/2004 
AND CLOSURE ACTIVITIES. 

MAJOR WORK AREAS COVERED IN THE IMPLEMENTATION PLAN WILL 
INCLUDE WASTE RETRIEVAL OPERABLE UNITS CHARACTERIZATION, 
TECHNOLOGIES DEVELOPMENT TO SUPPORT CLOSURE, RISK 
ASSESSMENTS, AND GROUNDWATER MONITORING STRATEGIES. 
(REFINEMENT OF THE MAJOR WORK AREAS WILL BE DEVELOPED IN A 
JOINT ECOLOGY/DOE WORKSHOP.) 

DOE's SST SYSTEM IMPLEMENTATION PLAN UPDATE WILL BE SUBMITTED 
TO ECOLOGY AS A PRIMARY DOCUMENT. 

M-45-06-T20B SUBMIT SST SYSTEM IMPLEM ENTATION PLAN IN SUPPORT OF RETRIEVAL 6/30/2006 
AND CLOSURE ACTIVITIES. 

MAJOR WORK AREAS COVERED IN THE IMPLEM ENTATION PLAN WILL 
INCLUDE WASTE RETRIEVAL OPERABLE UNITS CHARACTERIZATION, 
TECHNOLOGIES DEVELOPMENT TO SUPPORT CLOSURE, RISK 
ASSESSMENTS, AND GROUNDWATER MONITORING STRATEGIES. 
(REFINEMENT OF THE MAJOR WORK AREAS WILL BE DEVELOPED IN A 
JOINT ECOLOGY/DOE WORKSHOP.) 

DOE's SST SYSTEM IMPLEMENTATION PLAN UPDATE WILL BE SUBMITTED 
TO ECOLOGY AS A PRIMARY DOCUMENT. 
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M-45-06-T20C SUBMIT SST SYSTEM IMPLEMENTATION PLAN IN SUPPORT OF RETRIEVAL 6/30/2008 

AND CLOSURE ACTIVITIES. (AND EVERY 

MAJOR WORK AREAS COVERED IN THE IMPLEMENTATION PLAN WILL 2 YEARS 

INCLUDE WASTE RETRIEVAL OPERABLE UNITS CHARACTERIZATION, THEREAFTER) 

TECHNOLOGIES DEVELOPMENT TO SUPPORT CLOSURE, RISK 
ASSESSMENTS, AND GROUNDWATER MONITORING STRATEGIES. 
(REFI EM ENT OF THE MAJOR WORK AREAS WILL BE DEVELOPED IN A 
JOINT ECOLOGY/DOE WORKSHOP.) 

DOE's SST SYSTEM IMPLEMENTATION PLAN UPDATE WILL BE SUBMITTED 
TO ECOLOGY AS A PRIMARY DOCUMENT. 

M-45-06A SUBMIT A CERTIFIED (FRAMEWORK) SST SYSTEM CLOSURE PLAN AND C- 12/19/2002 
106 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION PLAN, AS AN 
APPLICATIO FOR A MODIFICATION TO THE HANFORD SITE-WIDE 
HAZARDOUS WASTE FACILITY PERMIT TO ECOLOGY. THIS SUBMITTAL 
WILL INCLUDE ALL REQUIRED CLOSURE PLAN ELEMENTS. "-
ADDITIONALLY, THIS SUBMITTAL WILL INCLUDE THE FOLLOWING: 

I. CHARACTERIZATION APPROACH FOR RESIDUAL WASTES. THIS 
AP PROACH WILL SUPPORT DECISIONS REGARDING THE 
COMPLIANCE OF THE RESIDUAL WASTE WITH APPLICABLE 
REGULATORY REQUIREMENTS (INCLUDING BUT NOT LIMITED 
TO: CHARACTERIZATION NEEDS, WORK REQUIREMENTS, WORK 
SCHEDULES, AND CONTAMINANTS OF CONCERN FOR; RISK 
ASSESSMENT, LAND DISPOSAL RESTRICTION (LOR), AND THE 
WAS HI NGTON STATE HAZARDOUS WASTE MANAGEMENT ACT). 

2. A RISK ASSESSMENT METHODOLOGY INCLUSIVE OF THE 
ASSUMPTIONS, APPROACH, CONCEPTUAL MODEL, AND METRICS 
(E.G., POINT OF COMPLIANCE, RECEPTOR SCENARJOS). 

THE CHARACTERIZATION REQUIREMENTS AND RISK ASSESSMENT 
METHODOLOGY WILL BE JOINTLY DEVELOPED BY DOE AND ECOLOGY 
PRIOR TO THE SUBMITTAL. 

M-45-06B SUBMIT A CERTIFIED (FRAMEWORK) SST SYSTEM CLOSURE PLAN 3/31/2005 
MODIFICATION AND S-112 WASTE RETRIEVA L AND CLOSURE 
,DEMONSTRATION PLAN, AS AN APPLICATION FOR A MODIFICATION TO 
THE HANFORD SITE-WIDE HAZARDOUS WASTE FACILITY PERMIT TO 
ECOLOGY. THIS SUBMITTAL WILL I CLUDE ALL REQUIRED CLOSURE 
PLAN ELEMENTS. ADDITIONALLY, THIS SUBMITTAL WILL INCLUDE THE 
FOLLOWING: 

I. CHARACTERIZATION APPROACH FOR RESIDUAL WASTES. THIS 
APPROACH WILL SUPPORT DECISIONS REGARDING THE 
COMP LIANCE OF THE RESIDUAL WASTE WITH APPLICABLE 
REGULATORY REQU IREMENTS (INCLUDING BUT NOT LIMITED 
TO: CHARACTERIZATION NEEDS, WORK REQUIREMENTS, WORK 
SCHEDULES, AND CONTAMINANTS OF CONCERN FOR; RISK 
ASSESSMENT, LAND DISPOSAL RESTRICTION (LOR), AND THE 
WASHINGTON STATE HAZARDOUS WASTE MANAGEMENT ACT). 

2. A RISK ASSESSMENT METHODOLOGY INCLUSIVE OF THE 
ASSUMPTIONS, APPROACH , CONCEPTUA L MODEL, AND METRICS 
(E.G., POINT OF COMPLIANCE, RECEPTOR SCENARIOS). 

THE CHARACTERIZATION REQUIREMENTS AND RISK ASSESSMENT 
METHODOLOGY WI LL BE JOI NTLY DEVELOPED BY DOE AND ECOLOGY 
PRIOR TO THE SUBMITTAL. 
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SUBMIT A CERTIFIED (FRAMEWORK) SST SYSTEM CLOSURE PLAN 3/31/2006 
MODIFICATION AND S-102 WASTE RETRIEVAL AND CLOSURE 
DEMONSTRATION PLAN, AS AN APPLICATION FOR A MODIFICATION TO 
THE HANFORD SITE-WIDE HAZARDOUS WASTE FACILITY PERMIT TO 
ECOLOGY. THIS SUBMITTAL WILL INCLUDE ALL REQUIRED CLOSURE 
PLAN ELEMENTS. ADDITIONALLY, THIS SUBMITTAL WILL INCLUDE THE 
FOLLOWING: 

I. CHARACTERIZATION APPROACH FOR RESIDUAL WASTES. THIS 
APPROACH WILL SUPPORT DECISIONS REGARDING THE 
COMPLIANCE OF THE RESIDUAL WASTE WITH APPLICABLE 
REGULATORY REQUIREMENTS (INCLUDING BUT NOT LIMITED 
TO: CHARACTERIZATION NEEDS, WORK REQUIREMENTS, WORK 
SCHEDULES, AND CONTAMINANTS OF CONCERN FOR; RISK 
ASSESSMENT, LAND DISPOSAL RESTRICTION (LOR), AND THE 
WASHINGTON STATE HAZARDOUS WASTE MANAGEMENT ACT). ,._ 
2. A RISK ASSESSMENT METHODOLOGY INCLUSIVE OF THE 
ASSUMPTIONS, APPROACH, CONCEPTUAL MODEL, AND METRICS 
(E.G., PONIT OF COMPLIANCE, RECEPTOR SCENERIOS). 

THE CHARACTERIZATION REQUIREMENTS AND RISK ASSESSMENT 
METHODOLOGY WILL BE JOINTLY DEVELOPED BY DOE AND ECOLOGY 
PRIOR TO THE SUBMITTAL. 

SUBMIT A CERTIFIED (FRAMEWORK) SST SYSTEM CLOSURE PLAN 6/30/2007 
MODIFICATION AND C-104 WASTE RETRIEVAL AND CLOSURE 
DEMONSTRATION PLAN, AS AN APPLICATION FOR A MODIFICATION TO 
THE HANFORD SITE-WIDE HAZARDOUS WASTE FACILITY PERMIT TO 
ECOLOGY. THIS SUBMITTAL WILL INCLUDE ALL REQUIRED CLOSURE 
PLAN ELEMENTS. ADDITIONALLY, THIS SUBMITTAL WILL INCLUDE THE 
FOLLOWING: 

I. CHARACTERIZATION APPROACH FOR RESIDUAL WASTES. THIS 
APPROACH WILL SUPPORT DECISIONS REGARDING THE 
COMPLIANCE OF THE RESIDUAL WASTE WITH APPLICABLE 
REGULATORY REQUIREMENTS (INCLUDING BUT NOT LIMITED 
TO: CHARACTERIZATION NEEDS, WORK REQUIREMENTS, WORK 
SCHEDULES, AND CONTAMINANTS OF CONCERN FOR; RISK 
ASSESSMENT, LAND DISPOSAL RESTRICTION (LOR), AND THE 
WASHINGTON STATE HAZARDOUS WASTE MANAGEMENT ACT). 

2. A RISK ASSESSMENT METHODOLOGY INCLUSIVE OF THE 
ASSUMPTIONS, APPROACH , CONCEPTUAL MODEL, AND METRICS 
(E.G., POINT OF COMPLIANCE, RECEPTOR SCENARIOS). 

THE CHARACTERIZATION REQUIREMENTS AND RISK ASSESSMENT 
METHODOLOGY WILL BE JOINTLY DEVELOPED BY DOE AND ECOLOGY 
PRIOR TO THE SUBMITTAL. 
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Table 6-1. HFFACO Milestones3 Associated with Closure of the SST System. 

(15 pages) 
SUBMIT A CERTIFIED (FRAMEWORK) SST SYSTEM CLOSURE PLAN 12/31/2008 
MODIFICATION FOR TANKS S-105, S-106, AND S-103 CLOSURE 
DEMONSTRATION PLAN, AS AN APPLICATION FOR A MODIFICATION TO 
THE HANFORD SITE-WIDE HAZARDOUS WASTE FACILITY PERMIT TO 
ECOLOGY. THIS SUBMITTAL WILL INCLUDE ALL REQUIRED CLOSURE 
PLAN ELEMENTS, AND PROVIDE A SEPARATE STAND ALONE EVALUATION 
FOR EACH TANK. ADDITIONALLY, THIS SUBMITTAL WILL INCLUDE THE 
FOLLOWING: 

l. CHARACTERIZATION APPROACH FOR RESIDUAL WASTES IN S-
105 , S-106, AND S-103 . THIS APPROACH WILL SUPPORT DECISIONS 
REGARDING THE COMPLIANCE OF THE RESIDUAL WASTE WITH 
APPLICABLE REGULATORY REQUIREMENTS (INCLUDING BUT 
NOT LIMITED TO: CHARACTERIZATION NEEDS, WORK 
REQUIREMENTS, WORK SCHEDULES, AND CONTAMINANTS OF 
CONCERN FOR; RISK ASSESSMENT, LAND DISPOSAL RESTRICTION 
(LDR), AND THE WASHINGTON STATE HAZARDOUS WASTE ... 
MANAGEMENT ACT). 

2. A RISK ASSESSMENT METHODOLOGY FOR TANKS S-105, S-106, 
AND S-103 , INCLUSIVE OF THE ASSUMPTIONS, APPROACH, 
CONCEPTUAL MODEL, AND METRICS (E.G. , POINT OF 
COMPLIANCE, RECEPTOR SCENARIOS). 

THE CHARACTERIZATION REQUIREMENTS AND RISK ASSESSMENT 
METHODOLOGY WILL BE JOINTLY DEVELOPED BY DOE AND ECOLOGY 
PRIOR TO THE SUBMITTAL. 

INTERIM COMPLETION OF TANK S-112 SST WASTE RETRIEVAL AND 6/30/2006 
CLOSURE DEMONSTRATION PROJECT. 

THE S-112 SST WASTE RETRIEVAL AND CLOSURE DEMONSTRATION 
PROJECT WILL BE CONSIDERED INTERIM COMPLETE WHEN THE 
FOLLOWING CRITERI A HAVE BEEN MET: 

l. FULL SCALE WASTE RETRIEVAL HAS BEEN COMPLETED IN 
ACCORDANCE WITH APPLICABLE REGULATORY REQUIREMENTS 
INCLUDING WASHINGTON'S HAZARDOUS WASTE MANAGEMENT 
ACT, REQUIREMENTS SET BY THIS AGREEMENT, AND THE 
APPROVED S-112 SALTCAKE WASTE RETRIEVAL TECHNOLOGY 
FUNCTIONS AND REQUIREMENTS DOCUMENT (DOE WILL 
DOCUMENT PROJECT DATA AND RESULTS IN A WASTE 
RETRIEVAL AND CLOSURE DEMONSTRATION PROJECT REPORT). 

2. REMAINING WASTES HA VE BEEN ADEQUATELY 
CHARACTERIZED, AND A RISK ASSESSMENT, APPROVED BY 
ECOLOGY, HAS BEEN COMPLETED FOR RESIDUALS THAT REMAIN 
IN THE TANK. 

3. THE S-112 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION 
PLAN HAS BEEN SUBMITTED BY DOE AND APPROVED BY 
ECOLOGY, I.E., INCORPORATED INTO THE SITE-WIDE PERMIT. 

4. IF APPROPRIATE, DOE HAS REQUESTED, AND ECOLOGY HAS 
APPROVED AN EXCEPTION TO WASTE RETRIEVAL CRITERIA 
PURSUANT TO AGREEMENT APPENDIX H. 

M-45-13-T0l FINAL COMPLETION OF TANK S-112 SST RETRIEVAL AND CLOSURE 6/30/2007 
DEMONSTRATION PROJECT. 

COMPLETION OF THE TANK S-112 RETRIEVAL AND CLOSURE 
DEMONSTRATION PROJECT JS DEFINED AS THE COMPLETION OF 
NECESSARY FIELD PROJECT ACTIONS REQUIRED BY THE APPROVED S-112 
WASTE RETRIEVAL AND CLOSURE DEMONSTRATION PLAN. 
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Table 6-1. HFF ACO Milestones3 Associated with Closure of the SST System. 

(15 pages) 

INTERIM COMPLETION OF TANK C-104 SST WASTE RETRIEVAL AND 6/30/2008 
CLOSURE DEMONSTRATION PROJECT. 

THE C-104 SST WASTE RETRIEVAL AND CLOSURE DEMONSTRATION 
PROJECT WILL BE CONSIDERED INT_ERIM COMPLETE WHEN THE 
FOLLOWING CRITERIA HAYE BEEN MET: 

I. FULL SCALE WASTE RETRJEV AL HAS BEEN COMPLETED IN 
ACCORDANCE WITH APPLICABLE REGULATORY REQUIREMENTS 
INCLUDING WASHINGTON'S HAZARDOUS WASTE MANAGEMENT 
ACT, REQUIREMENTS SET BY THIS AGREEMENT, AND THE 
APPROVED C-104 SLUDGE/HARD HEEL, CONTAINED SLUICING 
AND ROBOTIC TECHNOLOGIES WASTE RETRIEVAL FUNCTIONS 
AND REQUIREMENTS DOCUMENT (DOE WILL DOCUMENT 
PROJECT DATA AND RESULTS IN A WASTE RETRIEVAL AND 
CLOSURE DEMONSTRATION PROJECT REPORT). 

2. REMAINING WASTES HA YE BEEN ADEQUATELY ... 
CHARACTERIZED, AND A RISK ASSESSMENT, APPROVED BY 
ECOLOGY, HAS BEEN COMPLETED FOR RESIDUALS THAT REMAIN 
IN THE TANK. 

- 3. THE C-104 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION 
PLAN HAS BEEN SUBMITTED BY DOE AND APPROVED BY 
ECOLOGY, J.E., INCORPORATED INTO THE SITE-WIDE PERMIT. 

4. IF APPROPRIATE, DOE HAS REQUESTED, AND ECOLOGY HAS 
APPROVED AN EXCEPTION TO WASTE RETRIEVAL CRITERIA 
PURSUANT TO AGREEMENT APPENDIX H. 

M-45-14-T0I FINA L COMPLETION OF TANK C-104 SST RETRIEVAL AND CLOSURE 6/3/2009 
DEMONSTRATION PROJECT. 

COMPLETION OF THE TANK C-104 RETRIEVAL AND CLOSURE 
DEMONSTRATION PROJECT IS DEFINED AS THE COMPLETION OF 
NECESSARY FIELD PROJECT ACTIONS REQUIRED BY THE APPROVED C-104 
WASTE RETRJEV AL AND CLOSURE DEMONSTRATION PLAN. 
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Table 6-1. HFFACO Milestonesa Associated with Closure of the SST System. 

(15 pages) 
INTERIM COMPLETION OF TANK S-102 SST WASTE RETRIEVAL AND 6/30/2007 
CLOSURE DEMONSTRATION PROJECT. 

THE S-102 SST WASTE RETRIEVAL AND CLOSURE DEMONSTRATION 
PROJECT WILL BE CONSIDERED INTERIM COMPLETE WHEN THE 
FOLLOWING CRITERIA HAVE BEEN MET: 

l. FULL SCALE WASTE RETRIEVAL HAS BEEN COMPLETED IN 
ACCORDANCE WITH APPLICABLE REGULATORY REQUIREMENTS 
INCLUDING WASHINGTON'S HAZARDOUS WASTE MANAGEMENT 
ACT, REQUIREMENTS SET BY THIS AGREEMENT, AND THE 
APPROVED S-102 INITIAL WASTE RETRIEVAL FUNCTIONS AND 
REQUIREMENTS DOCUMENT (DOE WILL DOCUMENT PROJECT 
DATA AND RESULTS IN A WASTE RETRIEVAL AND CLOSURE 
DEMONSTRATION PROJECT REPORT). 

2. REMAINING WASTES HAVE BEEN ADEQUATELY 
CHARACTERIZED, AND A RISK ASSESSMENT, APPROVED BY ... 
ECOLOGY, HAS BEEN COMPLETED FOR RESIDUALS THAT REMAIN 
IN THE TANK. 

3. THE S-102 WASTE RETRJEVAL AND CLOSURE DEMONSTRATION 
- PLAN HAS BEEN SUBMITTED BY DOE AND APPROVED BY - ECOLOGY, I.E. , INCORPORATED INTO THE SITE-WIDE PERMIT. 

4. IF APPROPRIATE, DOE HAS REQUESTED, AND ECOLOGY HAS 
APPROVED AN EXCEPTION TO WASTE RETRIEVAL CRITERIA 
PURSUANT TO AGREEMENT APPENDIX H. 

M-45-15-T0I FINAL COMPLETION OF TANK S-102 SST RETRIEVAL AND CLOSURE 6/30/2008 
DEMONSTRATION PROJECT. 

COMPLETION OF THE TANK S-102 RETRIEVAL AND CLOSURE 
DEMONSTRATION PROJECT IS DEFINED AS THE COMPLETION OF 
NECESSARY FIELD PROJECT ACTIONS REQUIRED BY THE APPROVED S-102 
WASTE RETRIEVAL AND CLOSURE DEMONSTRATION PLAN. 
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Table 6-1 . HFF ACO Milestones3 Associated with Closure of the SST System. 

(15 pages) 

M-45-16 INTERIM COMPLETION OF TANK S-105, S-106, AND S-103 SST WASTE 7/31/2010 
RETRIEVAL AND CLOSURE DEMONSTRATION PROJECT. 

THE S-105 , S-106, AND S-103 SST WASTE RETRIEVAL AND CLOSURE 
DEMONSTRATION PROJECT WILL BE CONSIDERED INTERIM COMPLETE 
WHEN THE FOLLOWING CRITERIA HAVE BEEN MET AND DOCUMENTED 
FOR EACH OF THE TA KS: 

I. FULL SCALE WASTE RETRIEVAL HAS BEEN COMPLETED IN 
ACCORDANCE WITH APPLICABLE REGULATORY REQUIREMENTS 
INCLUDING WASHINGTON 'S HAZARDOUS WASTE MANAGEMENT 
ACT, REQUIREMENTS SET BY THIS AGREEMENT, AND THE 
APPROVED S-105, S-106, AND S-103 WASTE RETRIEVAL AND 
CLOSURE DEMONSTRATION FUNCTIONS AND REQUIREMENTS 
DOCUMENT (DOE WILL DOCUMENT PROJECT DATA AND RESULTS 
IN A WASTE RETRIEVAL AND CLOSURE DEMONSTRATION 
PROJECT REPORT). .... 
2. REMAINING WASTES HAVE BEEN ADEQUATELY 
CHARACTERIZED, AND A RISK ASSESSMENT, APPROVED BY 
ECOLOGY, HAS BEEN COMPLETED FOR RESIDUALS THAT REMAIN 

~ IN THE TANK. 

3. THE S-105, S-I06, AND S-103 WASTE RETRIEVAL AND CLOSURE 
DEMONSTRATION PLAN HAS BEEN SUBMITTED BY DOE AND 
APPROVED BY ECOLOGY, I.E., INCORPORATED INTO THE SITE-
WIDE PERMIT. 

4. IF APPROPRIATE, DOE HAS REQUESTED, AND ECOLOGY HAS 
APPROVED, AN EXCEPTION TO WASTE RETRIEVAL CRITERIA 
PURSUANT TO AGREEMENT APPENDIX H. A REQUEST MAY BE 
MADE FOR EACH AND/OR ALL TANKS. 

M-45-16-T0I FINA L COMPLETION OF TANK S-105 , S-106, AND S-103 SST RETRIEVAL AND 7/31 /2011 
CLOSURE DEMONSTRATION PROJECT. 

COMPLETION OF THE TANK S-105, S-106, AND S-103 RETRIEVAL AND 
CLOS URE DEMONSTRATION PROJECT IS DEFINED AS THE COMPLETION OF 
NECESSARY FIELD PROJECT ACTIONS REQUIRED BY THE APPROVED S-105, 
S-106, AND S-103 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION 
PLAN. 

M-045-55 SUBMIT TO ECOLOGY FOR REVIEW AND APPROVAL AS AN AGREEMENT 02/28/2004 
PRIMARY DOCUMENT A PHASE I RFI REPORT INTEGRATING RES UL TS OF 
DATA GATHERING ACTIVITIES AND EVALUATIONS FOR WMAS S-SX, T, TX-
TY, AND B-BX-BY, AND RELATED ACTIVITIES, INCLUDING 
GROUNDWATER MONITORING AND IMPACTS ASSESSMENT USING 
HANFORD SITE GROUNDWATER MODELS, WITH CONCLUSIONS AND 
RECOMMENDATIONS. 

M-045-55-T03 SUBM IT TO ECOLOGY FOR REVIEW AND COMMENT AS AN AGREEMENT 01/31 /2005 
SECONDARY DOCUMENT A FJELD INVESTIGATION REPORT PURSUANT TO 
THE SITE-SPECIFIC SST WMA PHASE I RF I/CMS WORK PLAN ADDENDA 
FOR WMA T AND WMA TX-TY. 
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M-045-59 

M-045-60 
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Table 6-1. HFF ACO Milestones3 Associated with Closure of the SST System. 

(15 pages) 

COMPLETE IMPLEMENTATION OF AGREED-TO INTERIM MEASURES. To Be 

SPECIFIC INTERIM MEASURES WILL BE IMPLEMENTED PURSUANT TO Determined 

AGREEMENT COMMITMENTS (E.G., SEE INTERIM MILESTONE M-45-57). 
INTERIM MEASURES MAY ALSO BE REQUIRED BY ECOLOGY, PROPOSED 
BY DOE IN THE SST WMA RF! REPORT (M-45-55) (OR ENGINEERING 
STUDIES INCLUDING THAT ADDRESSED IN TARGET MILESTONE M-45-56-
TO I), OR ESTABLISHED BY AGREEMENT OF THE PARTIES AT ANY TIME 
DURING THE CORRECTIVE ACTION PROCESS. ALSO SEE TABLE I OF 
AGREEMENT CHANGE CONTROL FORM #M-45-98-03 . 

ECOLOGY AND DOE AGREE, AT A MINIMUM, TO MEET YEARLY (BY JULY 
OR AS NEEDED TO SUPPORT ANNUAL BUDGETING) FOR THE SPECIFIC 
PURPOSE OF ASSESSING THE ADEQUACY OF INFORMATION , AND THE 
NEED FOR THE ESTABLISHMENT OF ADDITIONAL AGREEMENT INTERIM 
MEASURES. ADDITIONAL AGREEMENT INTERIM MEASURES SHALL BE 
DOCUMENTED THROUGH ESTABLISHMENT OF INTERIM MILESTONES AND 
ASSOCIATED TARGET DATES AS AGREED NECESSARY BY THE PARTIES. ""' 

SUBMIT TO ECOLOGY FOR REVIEW AND APPROVAL AS AN AGREEMENT To Be 
PRIMARY DOCUMENT A CORRECTIVE MEASURES STUDY FOR INTERIM Determined 
CORRECTIVE MEASURES (PENDING RES UL TS AND CONCLUSIONS IN THE 
PHASE I RFI REPORT-MILESTONE M-45-55 OR SUBSEQUENT RFI REPORTS). 

CONTROL SURFACE WATER IN FILTRATION PATHWAYS AS NEEDED TO To Be 
CONTROL OR SIGNIFICANTLY REDUCE THE LIKELIHOOD OF MIGRATION Determined 
OF SUBSURFACE CONTAM INATION TO GROUNDWATER AT THE SST WMAS 
(PEN DING THE CMS REPORT, MILESTONE M-45-58, AND IMPLEMENTATION 
OF OTHER INTERIM CORRECTIVE MEASURES. 

DECISIONS ON CONTROLLING SURFACE WATER INFILTRATION 
PATHWAYS WILL BE MADE BY EVALUATING THE ROLE OF SURFACE 
WATER INFILTRATION AND THE TRANSPORT OF SUBSURFACE 
CONTAM INATION TO GROUNDWATER. BASED ON THE CORRECTIVE 
MEASURES STUDY (M -45- 58) INTERIM SURFACE BARRIERS AND/OR 
OTHER INFILTRATION CONTROLS MAY BE REQUIRED. 

SUBMIT TO ECOLOGY FOR REVIEW AND APPROVAL AS AN AGREEMENT SIX MONTHS 
PRIMARY DOCUMENT DOE'S RFI /CMS WORK PLAN FOR SST WMAS. FOLLOWING 

TH IS RFJ/CMS WORK PLAN SHALL DOCUMENT THE ADDITIONAL INTERIM RFIREPORT 

MEASURES AND FURTHER INVESTIGATIONS NEEDED FOR DECISIONS ON APPROVAL 

RETRIEVAL, CLOSURE, AND CORRECTIVE MEASURES FOR THE SST WMAS. 

• Appendix D to the HFFACO Action Plan 
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7.0 CERTIFICATION OF CLOSURE, SURVEY PLAT, AND 
NOTICE IN DEED 

After DOE completes closure activities at each WMA included in the SST system closure, DOE 
will submit to Ecology, by registered mail, a certification that the WMA has been closed 
according to the specifications in the approved WMA closure action plan. The certification will 
be signed by DOE and an independent registered Professional Engineer registered in the State of 
Washington (WAC 173-303-610(6)). Not later than the date of submission of the certification of 
closure of the WMA, DOE will provide a survey plat to Benton County indicating the location 
and dimensions of the closed dangerous waste units with respect to permanently surveyed 
benchmarks. The survey plat will be prepared and certified by a Professional Land Surveyor. 
After final closure, the survey plat of the WMA will be submitted to Benton County and Ecology 
(WAC 173-303-610(9-10). Closure certification will also be conducted at the SST system level. 

- ~ 
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8.0 POSTCLOSURE PLAN 

Postclosure care is required for TSD units after closure if waste has been left in place. Following 
completion of waste retrieval, completion of tank and ancillary equipment stabilization activities, 
and construction of a surface barrier, each WMA will enter a postclosure care period during 
which surface barrier inspection, barrier maintenance and performance monitoring, 
administrative controls, and groundwater monitoring will be implemented. These activities may 
be integrated with the Hanford Site long-term stewardship program and Central Plateau closure 
strategies. 

Postclosure will be performed on a WMA-by-WMA basis. Each postclosure plan will be 
incorporated into Chapter VI of the Site-Wide Permit through a permit modification. DOE will 
submit a postclosure plan for the entire SST system to take effect after final system closure 
actions are complete to col'nply with the postclosure requirements in WAC 173-303-610(7t 
-610(8), -610(9), -610(10), and-665(6)(b). 

Appropriate measures will be implemented upon closure of each component within a WMA to 
protect both the integrity of the component closure prior to installation of the engineered surface 
barrier, and to protect human health and the environment from exposure. 

8.1 INSTITUTIONAL CONTROLS 

Following completion of final closure activities and construction of a surface barrier, DOE will 
place each WMA in a period of administrative control during which monitoring and maintenance 
activities will take place. 

As noted, DOE anticipates that components of the SST system may require land disposal. 
Landfill closure standards require that institutional controls be in place to protect human health 
and the environment. Institutional controls generally include all non-engineered restrictions on 
activities, access, or exposure to land, groundwater, surface water, waste, and waste disposal 
areas or media. Institutional controls may be temporary or permanent restrictions or 
requirements. The main institutional control types include I) access controls, 2) land and 
groundwater controls, 3) perfonnance assessment and reporting of controls, and 4) permanent 
markers and distributed records that pass on information regarding the nature and location of 
hazards to future generations. 

DOE will develop specific institutional controls as a part of each closure plan and integrate these 
controls with similar institutional controls for the Hanford Site and other 200 Area waste sites . 
Specific information regarding marking, signs, and/or monuments has not been developed to date 
for SST WMAs. DOE has authorized programs to develop a site-wide institutional controls plan 
to provide for the implementation and maintenance of institutional controls including the placing 
of marking, signs, and/or monuments at the Hanford Site to protect human health and the 
environment. DOE will specifically integrate the planning, development, and implementation of 
institutional controls for SST system closure with appropriate elements of the site-wide 
institutional controls plan. 
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8.2 GROUNDWATER MONITORING 

During the time from the closure of the first component of a WMA through final closure of that 
entire WMA, groundwater monitoring will continue according to the approved groundwater 
monitoring plan for that WMA, which is described in its WMA closure action plan. After this 
period, groundwater monitoring requirements may be redefined relative to the 200 East Area and 
200 Area West SST system boundaries or to the entire SST system. 

8.3 INSPECTION AND MAINTENANCE 

An inspection schedule is required as part of postclosure care of land disposal units 
(WAC 173-303-610(7)) including tanks that are land disposed, if any (WAC 173-303-665(6)). 
An inspection schedule will be developed for postclosure of each closed component prior to final 
closure of each WMA and then for each WMA and the SST system after their respective final 
closures. Activities will include inspecting engineered surface barriers after final closure . ... 
Surface barrier inspections will monitor vegetation conditions, signs of intrusion, and 
run-on/run-off control. Maintenance will be performed if problems are discovered during 
inspections. 

8.4 CERTIFICATION OF POSTCLOSURE 
PERFORMANCE 

No later than 60 days after completion of the established postclosure care period for each WMA 
and the entire SST system, DOE will submit by registered mail a certification that the 
postclosure period for the WMA (or the SST system, as appropriate) was performed according to 
the specifications in the approved postclosure plan. The certification will be signed by DOE and 
an independent Registered Professional Engineer. 
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1 The tables in this addendum contain listings of the dangerous waste units included in closure of 
2 the single-shell tank (SST) system. The list is based on Appendix D of the Single-Shell Tank 
3 Closure Work Plan (DOE/ORP- 2001-18) and represents units listed on the Resource 
4 Conservation and Recovery Act of 1976 (RCRA) Part A, Form 3, permit application, in addition 
5 to RCRA Past Practice (RPP), Comprehensive Environmental Response, Compensation, and 
6 Liability Act of 1980 (CERCLA) Past Practice (CPP), and miscellaneous storage tank units. This 
7 addendum details the single-shell tank (SST) system as currently defined. If future efforts 
8 modify the listing, changes will be incorporated in subsequent updates of this addendum. 

9 1.0 SINGLE-SHELL TANKS 

10 Table I lists the SSTs that are included in the SST system. For each tank, the table summarizes 
11 year of construction, year removed from service, and operating capacity. ~ 

12 The volume capacity of each tank varies from 208,000 to 3.8 million L (55 ,000 to 1 million gal). 
13 One hundred th~rty-three of the SSTs are 22.86 m (75 ft) in diameter and 9.07 to 16.46 m (29.75 
14 to 54 ft) high (at their highest points), with nominal capacities of 1.9 million to 3.8 million L 
15 (500,000 to 1 million gal). The larger tanks are numbered in the 100-series. Sixteen of the tanks 
16 are smaller units of a similar design, 6.1 m (20 ft) in diameter and 7.77 m (25 .5 ft) high, with 
17 capacities of 208,000 L (55,000 gal) . The smaller tanks are numbered in the 200-series. 
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Table 1. Single-Shell Tanks. (4 Pages) 

Tank Number 
Year of Year Removed• Operating Capacity 

Construction from Service L (gal) 

200 EAST AREA 

Waste Management Area A-AX 

241-A-IOI 1954-1955 1980 3,785,000 (1,000,000) 
241-A-102 1954-1955 1980 3,785,000 (1,000,000) 
241-A-103b 1954-1955 1980 3,785,000 (1,000,000) 
241-A-104b 1954-1955 1975 3,785,000 (1,000,000) 
241-A-105b 1954-1955 1963 3,785,000 (I ,000,000) 
241-A-106 1954-1955 1980 3,785,000 (1,000,000) 

241-AX-101 1963-1964 1980 3,785,000 ( 1,000,0Q.O) 
241-AX-102b 1963-1964 1980 3,785,000 (1,000,000) 
241-AX-103 1963-1964 1980 3,785,000 (1,000,000) 
241-AX-104b 1963-1964 1978 3,785,000 (1,000,000) 

Waste Manage~ent Area B-BX-BY 

241-B-lOlb 1943-1944 1974 1,892,500 (500,000) 
241-B-102 1943-1944 1978 1,892,500 (500,000) 
241-B-103b 1943-1944 1977 1,892,500 (500,000) 
241-B-104 1943-1944 1972 1,892,500 (500,000) 
241-B-105b 1943-1944 1972 1,892,500 (500,000) 
241-B-106 1943-1944 1977 1,892,500 (500,000) 
241-B-lOi 1943-1944 1969 1,892,500 (500,000) 
241-B-108 1943-1944 1977 1,892,500 (500,000) 
241-B-109 1943-1944 1977 1,892,500 (500,000) 
241-B-1 lOb 1943-1944 1971 1,892,500 (500,000) 
241-B- l l lb 1943-1944 1976 1,892,500 (500,000) 
241-B-112b 1943-1944 1977 1,892,500 (500,000) 
241-B-201 b 1943-1944 1971 208,175 (55,000) 
24 1-B-202 1943-1944 1977 208,175 (55,000) 
241-B-203b 1943-1944 1977 208,175 (55,000) 
24l-B-204b 1943-1944 1977 208,175 (55,000) 

241-BX-lOlb 1946-1947 1972 1,892,500 (500,000) 
241-BX-102b 1946-1947 1971 1,892,500 (500,000) 
241-BX-103 1946-1947 1977 1,892,500 (500,000) 
241-BX-104 1946-1947 1980 1,892,500 (500,000) 
241-BX-105 1946-1947 1980 1,892,500 (500,000) 
241-BX-106 1946-1947 1971 1,892,500 (500,000) 
241 -BX-107 1946-1947 1977 1,892,500 (500,000) 
241-BX-108b 1946-1947 1974 1,892,500 (500,000) 
241-BX-109 1946-1947 1974 1,892,500 (500,000) 
241-BX-1 lOb 1946-1947 1977 1,892,500 (500,000) 
241-BX-lllb 1946-1947 1977 1,892,500 (500,000) 
241-BX-l 12 1946-1947 1977 1,892,500 (500,000) 
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Table 1. Single-Shell Tanks. (4 Pages) 

Tank Number 
Year of Year Removed• Operating Capacity 

Construction from Service L (gal) 

Waste Management Area B-BX-BY (Cont'd) 

241-BY-101 1948-1949 1971 2,838,750 (750,000) 
241-BY-102 1948-1 949 1977 2,838,750 (750,000) 
241-BY-103b 1948-1949 1973 2,838,750 (750,000) 
241-BY-104 1948-1949 1977 2,838,750 (750,000) 
241 -BY-105b 1948-1949 1974 2,838,750 (750,000) 
241-BY-106b 1948-1949 1977 2,838,750 (750,000) 
241-BY-lOi 1948-1949 1974 2,838,750 (750,000) 
241-BY-108b 1948-1949 1972 2,838,750 (750,000) 
241~BY-109 1948-1949 1979 2,838,750 (750,000) 
241-BY-110 1948-1949 1979 2,838 ,750 (750,000) 
241-BY-11 l 1948-1949 1977 2,838,750 (750,000) 
241-BY-112 1948-1949 1978 2,838,750 (750,080) 

Waste Management Area C 

2 4 1 -C-1 01 b_ 1943-1944 1970 1,892,500 (500,000) 
241-C_.102 1943-1944 1976 1,892,500 (500,000) 
241-C-103 1943-1944 1979 1,892,500 (500,000) 
241-C-104 1943-1944 1980 1,892,500 (500,000) 
241-C-105 1943-1944 1979 1,892,500 (500,000) 
241-C-106 1943 -1944 1979 1,892,500 (500,000) 
241-C-l 07 1943-1944 1978 1,892,500 (500,000) 
241-C-108 1943-1944 1976 1,892,500 (500,000) 
241-C-109 1943- 1944 1976 1,892,500 (500,000) 
241-C-l 10b 1943- 1944 1976 1,892,500 (500,000) 
241-C-l l lb 1943-1944 1978 1,892,500 (500,000) 
241-C-l 12 1943-1944 1976 1,892,500 (500,000) 
241-C-201b 1943-1944 1977 208,175 (55,000) 
241-C-202b 1943-1944 1977 208,175 (55,000) 
241-C-203b 1943-1944 1977 208,175 (55,000) 
241-C-204b 1943- 1944 1977 208 ,175 (55,000) 

200 WEST AREA 

Waste Management Area S-SX 

241 -S-IOI 1950-1951 1980 2,838,750 (750,eOO) 
24 1-S- l 02 1950- 1951 1980 2,838,750 (750,000) 
241-S-l 03 1950-1951 1980 2,838 ,750 (750,000) 
241-S-104b 1950-1951 1968 2,838,750 (750,000) 

241-S-l 05 1950-1951 1974 2,838,750 (750,000) 

241-S-l 06 1950-1951 1979 2,838,750 (750,000) 

241-S-l 07 1950-1951 1980 2,838,750 (750,000) 

241-S-l 08 1950-1951 1979 2,838,750 (750,000) 

241-S-l 09 1950-1951 1979 2,838,750 (750,000) 

241-S-l 10 1950-1951 1979 2,838,750 (750,000) 

241-S-l l l 1950-1951 1972 2,838,750 (750,000) 

241-S-112 1950- 1951 1974 2,838,750 (750,000) 
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Table 1. Single-Shell Tanks. ( 4 Pages) 

Tank Number 
Year of Year Removed• Operating Capacity 

Construction from Service L (gal) 

Waste Management Area S-SX (Cont' d) 

241-SX-101 1953-1954 1980 3,785,000 (1,000,000) 

241-SX-102 1953-1954 1980 3,785,000 (1,000,000) 

241-SX-103 1953-1954 1980 3,785,000 (1,000,000) 

241-SX-104b 1953-1954 1980 3,785,000 (1,000,000) 

241 -SX-105 1953-1954 1980 3,785,000 (1,000,000) 

241-SX-106 1953-1954 1980 3,785,000 (1,000,000) 

24 I-SX-107b 1953-1954 1964 3,785,000 (1,000,000) 

241-SX-108b 1953-1954 1962 3,785,000 (1,000,000) 

241 -SX-109b 1953-1954 1965 3,785,000 (1,000,000) 
241-SX-1 lOb 1953-1954 1976 3,785,000 (1,000,000) 
241-SX-11 lb 1953-1954 1974 3,785,000 (1,000,Q.OO) 

241-SX-lli 1953-1954 1969 3,785,000 (1,000,000) 
241-SX-113b 1953-1954 1958 3,785,000 (1,000,000) 
241-SX-l 14b 1953-1954 1972 3,785,000 (1,000,000) 
241-SX- 11 5b 1953-1954 1965 3,785,000 (1,000,000) 

Waste Management Area T 

241-T-lOlb 1943-1944 1979 1,892,500 (500,000) 
241-T-102 1943-1 944 1976 1,892,500 (500,000) 
241-T-103b 1943-1944 1974 1,892,500 (500,000) 
241-T-104 1943-1944 1974 1,892,500 (500,000) 
241-T-105 1943-1944 1976 1,892,500 (500,000) 
241-T-106b 1943-1944 1973 1,892,500 (500,000) 
241-T-107b 1943-1944 1976 1,892,500 (500,000) 
241-T-1 08b 1943-1944 1974 1,892,500 (500,000) 
241-T-I 09b 1943-1944 1974 1,892,500 (500,000) 
241-T-l 10 1943-1 944 1976 1,892,500 (500,000) 
241-T-lllb 1943-1944 1974 1,892,500 (500,000) 
241-T-l 12 1943-1944 1977 1,892,500 (500,000) 
241-T-201 1943-1944 1976 208,175 (55,000) 
241-T-202 1943-1944 1976 208,175 (55,000) 
241-T-203 1943-1944 1976 208,175 (55,000) 
241-T-204 1943-1944 1976 208,175 · (55,000) 

Waste M,magement Area TX-TY 

241-TX-101 1947-1948 1980 2,838,750 (750,000) 
241-TX-102 1947-1948 1977 2,838,750 (750,000) 
241-TX-103 1947-1 948 1980 2,838,750 (750,000) 
241-TX-104 1947-1948 1977 2,838,750 (750,000) 
241-TX-105b 1947-1948 1977 2,838,750 (750,000) 
241-TX-106 1947-1948 1977 2,838,750 (750,000) 
241-TX-IOi 1947-1948 1977 2,838,750 (750,000) 
241-TX-108 1947-1948 1977 2,838,750 (750,000) 
241-TX-109 1947-1948 1977 2,838,750 (750,000) 
241-TX-1 lOb 1947-1 948 1977 2,838,750 (750,000) 
241-TX-I I I 1947-1948 1977 2,838,750 (750,000) 
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Table 1. Single-Shell Tanks. (4 Pages) 

Tank Number 
Year of Year Removed' Operating Capacity 

Construction from Service L (gal) 

Waste Management Area TX-TY (Cont'd) 

241-TX-112 1947-1948 1974 2,838,750 (750,000) 
241-TX-l 13b 1947-1948 1971 2,838,750 (750,000) 
241-TX-l 14b 1947-1948 1971 2,838,750 (750,000) 
241-TX-115b 1947-1948 1977 2,838,750 (750,000) 
241-TX-l 16b 1947-1948 1969 2,838,750 (750,000) 
241-TX-117b 1947-1948 1969 2,838,750 (750,000) 
241-TX-118 1947-1948 1980 2,838,750 · (750,000) 

24 l-TY-101 b 1951-1952 1973 2,838,750 (750,000) 
241-TY-102 1951-1952 1979 2,838,750 (750,000) 
241-TY-103b 1951-1952 1973 2,838,750 (750,000) 
24 l-TY-104b 1951-1952 1974 2,838,750 (750,0Q.O) 
241-TY-105b 1951-1952 1980 2,838,750 (750,000) 
241-TY-l 06b 1951-1952 1959 2,838,750 (750,000) 

Waste Management Area U 

241-U-lOlb 1943-1944 1960 1,892,500 (500,000) 
241-U-102 1943-1944 1979 1,892,500 (500,000) 
241-U-103 1943-1944 1978 1,892,500 (500,000) 
241-U-104b 1943-1944 1951 1,892,500 (500,000) 
241-U-105 1943-1944 1978 1,892,500 (500,000) 
241-U-106 · 1943-1944 1977 1,892,500 (500,000) 
241-U-107 1943-1944 1980 1,892,500 (500,000) 
241-U-108 1943-1944 1979 1,892,500 (500,000) 
241-U-109 1943-1944 1978 1,892,500 (500,000) 
241-U-l lOb 1943-1944 1975 1,892,500 (500,000) 
241-U-lll 1943-1944 1980 1,892,500 (500,000) 
241-U-112b 1943-1944 1970 1,892,500 (500,000) 
241-U-201 1943-1944 1977 208,175 (55 ,000) 
241-U-202 1943-1944 1977 208,175 (55,000) 
241-U-203 1943-1944 1977 208,175 (55,000) 
241-U-204 1943-1944 1977 208,175 (55,000) 

• The last year the tank was capable of receiving waste; the actual date of last waste receipt may have been earlier. 

b Assumed leaking tank (HNF-EP-0182). The year removed date is the date (from Waste Information Data System [WIDS]) 
when tank was taken out of service, which may be long before the tank was officially declared as a confirmed or assumed 
leaking tank. 
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1 2.0 MISCELLANEOUS TANKS 

2 Table 2 lists tanks other than the SSTs listed in Table 1. Miscellaneous tanks are radioactively 
3 contaminated, inactive, and abandoned underground storage tanks. Many of these miscellaneous 
4 underground storage tanks (MUSTs) are buried directly in the ground; others are installed in 
5 underground vaults. Most, but not all, of the tanks are catch tanks. Many of the tanks contain · 
6 sludge and process materials. 

7 

Table 2. Miscellaneous Tanks. (2 Pages) 

Facility Number Description Facility Number Description 

l241-A-302A3·b Catch tank l24 l-SX-302 Catch tank 
aka 241-SX-304) b ... 

i241-A-302Ba,b Catch tank 241-S-304a Catch tank 

1244-A-TK/SMPa Tank/sump 241-T-301B Catch tank 
- aka 241-T-301) b 

24 l-A-350a Catch tank 242-T-135b Storage tank 

IA-417a Misc. tank 242-TA-RJb Receiver tank 

1241-AX-151-CTb Catch tank 241-TX-302Ab Catch tank 

l241-AX-152a Catch Tank 241-TX-302Bb Catch tank 

l241-B-301B Catch tank l24 1-TX-302BRb Catch tank 
aka 241-B-301) b 

l24 l-B-302Bb Catch tank 24 l-TX-302Cb Catch tank 

241-BX-302Ab Catch tank 241-TX-302XB Catch tank 
(aka 241-TX-302X) b 

24 l-BX-302Bb Catch tank 244-TX-TK/SMPa Tank/sump 

241-BX-302Cb Catch tank 244-TXR-TK/SMP-001 b Tank/sump 

244-BX-TK/SMPa Tank/sump 244-TXR-TK/SMP-002b Tank/sump 

241-BY-ITS2-Tank 2 Catch tank 244-TXR-TK/SMP-003b Tank/sump 

241-C-301 Catch tank 241-TY-302A b Catch tank 

aka 241-C-301 C) b 

CR-003-TK/SMP Tank/sump 241-TY-302Bb Catch tank 

l241-ER-311a Catch tank 241-U-301Ba Catch tank 

1241-ER-31 lA Catch tank 24 l-UX-302A a,b Catch tank 

aka241-ER-311)b 

l241-EW-15la Catch Tank 244-U-TK/SMPa Tank/sump 

240-S-302b Catch tank 200-W-7 (aka 243•S-TK-1; 

aka 246-L) b Catch tank 
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Table 2. Miscellaneous Tanks. (2 Pages) 

Facility Number Description Facility Number Description 

l24 I-S-302A a,c Catch tank 1231-W-151-00 I c Receiver tank 

l241-S-302Bb Catch tank l23 1-W-15i-oo2c Receiver tank 

1244-S-TK/SMPa Tank/sump 1241 _z_gc Settling tank 

Source: Adapted from RPP-10466 (2002). 

Note: Facility designations generally identi fy the farm that the MUST serviced. 

a Listed on "Table of Disposition of Double-Shell Tank System Components Not In Use Beyond June 30, 2005," 
Administrative Order NWPKW-1250 and 1251 , Corrective Measure 5 as Double-Shell Tank (DST) system equipment that 
will be closed under the Single-Shell Tank System Closure Plan. 

b RCRA Past Practice Unit. 

c CERCLA Past Practice Unit. 

aka= Also known as. 
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3.0 ANCILLARY EQUIPMENT 

This section tabulates SST ancillary equipment, essentially consisting of equipment listed (such 
as diversion boxes) and not listed (such as transfer lines) in the Part A permit. The ancillary 
equipment identified represents the best information currently available. This list will be updated 
in future revisions of the closure work plan to incorporate changes identified during the 
resolution of the Hanford Federal Facility Agreement and Consent Order [HFFACO] M-23 series 
of milestones (Ecology et al. 1989) and will be finalized prior to developing the SST System 
Closure Plan. The following paragraphs provide definitions for the ancillary equipment listed in 
Tables 3-1 through 3-7. 

Table 3-1. Diversion Boxes - Diversion boxes are belowgrade, reinforced concrete structures 
that provide a flexible method of directing liquid waste from a given point to any other givtn 
point. The top of the diversion box is a concrete cover block that usually extends abovegrade. 
Cover blocks vary in thickness from box to box. Some diversion boxes are lined with steel. 
Transfer lines ·are connected in the diversion box by installing a jumper between the connecting 
nozzles. Jumpers either can be fixed or flexible. Jumper installation or removal can be a 
complex operation requiring a crane to remove and handle the cover block and to install the 
Jumper. 

Table 3-2. Miscellaneous Structures - These are special structures that support SST functions 
and do not fit into other listing categories. 

Table 3-3. Valve Pits - Valve pits are reinforced concrete structures located below ground that 
contain valve and jumper assemblies to route the liquid waste through the connected pipelines 
within a tank farm . Heavy, thick, grade-level blocks cover each of the valve pits. When several 
tanks are undergoing simultaneous pumping to a single receiver tank, the flow is routed to a 
valve pit. In the valve pit, the transfer lines of the sending tank are manifolded to the receiver 
tank line by means of a series of valves and jumper connections. Two- and three-way valves are 
built into each rigid jumper assembly to divert the flow in the required direction. Waste also can 
be routed through the valve pit with stainless steel flex jumpers. Each valve pit is equipped with 
a leak detection that is interlocked to shut down pumps. Each valve pit also has a flush line 
connected to a flush pit or a drain line connected to an underground storage tank. 

Table 3-4. Flush Pits - The components for pipeline back flushing and decontamination 
operations are located in flush pits. In-line backflow preventers protect the flush pit system from 
contamination from mixed waste backflowing into the flushing system. 

Table 3-5. Single-Shell Tank Pits - SST pits are located atop the tanks and provide a pathway 
into the tanks for pumps and monitoring equipment. 

Table 3-6. Waste Transfer Vaults -These vaults are shielded enclosures used to collect, 
clarify, and allow physical and chemical modification of contents before such contents are 
transferred elsewhere. 
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1 Table 3-7. Tran sf er Lines - Piping used to transfer waste from one location to another. 

2 

Table 3-1. Diversion Boxes (2 Pages) 

Facility Number Description Facility N umber Description 

241 -A-15l3 200-PO-2 Operable unit 240-S-l 5 la Diversion box 

241-A-152 Diversion box 240-S-152 Diversion box 

241-A-153 Diversion box 241-S-l 5 I a Diversion box 

241-AX-lSla Diversion box 241-S-l 52 Diversion box 

241-AX-152a Diversion box 241-SX-151 Diversion box 

241-AX-153 Diversion box 241-SX-152 Diversion box 

241-AX-155a Diversion box 241-T-151 Diversion box 

241-AR- lSla Diversion box 241-T-152 Diversion box 

.241 -B-151 Diversion box 241-T-153 Diversion box 

241 -B-152 Diversion box 241-T-252 . Diversion box 

24 l-B-153 Diversion box 242-T-151 Diversion box 

241-B-154 Diversion box 241-TR-152 Diversion box 

24 1-B-252 Diversion box 241-TR-153 Diversion box 

242-B-151 Diversion box 241-TX-152a Diversion box 

241-BR-152 Diversion box 241-TX-153 Diversion box 

241-BX-153 Diversion box 241-TX-154a Diversion box 

241-BX-154 Diversion box 24 l-TX-155a !Diversion box 

241-BX-155 Diversion box 241-TXR-151 Diversion box 

241-BXR-151 Diversion box 241-TXR-152 Diversion box 

241-BXR-152 Diversion box 241-TXR-153 Diversion box 

241-BXR-153 Diversion box 241-TXR-244 Diversion box 

241-BYR-152 Diversion box 241-TY-153 Diversion box 

241 -BYR-153 Diversion box 241-U-15l3 Diversion box 

241-BYR-154 Diversion box 241-U-152a Diversion box 

241-C-l 5 l Diversion box 24 1-U-153 Diversion box 

241-C-152 Diversion box 241-U-252 Diversfon box 

241-C-153 Diversion box 241-UR-151 Diversion box 

241-C-154 Diversion box 241-UR-152 Diversion box 

241-C-252 Diversion box 241-UR-153 Diversion box 

241 -CR- 151 Diversion box 24 l-UR-154 Diversion box 

24 l-CR-152 Diversion box 241-UR-244 Diversion box 

24 l-CR-153 Diversion box 241-UX-154a Diversion box 

241-ER-15l3 Diversion box 

24 l-ER-l 52a Diversion box 
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Table 3-1. Diversion Boxes (2 Pages) 

Facility Number Description Facility Number Description 

241-ER-153a Diversion box 

Source: Adapted from RPP-10466 (2002). 

3 Listed on "Table of Disposition of Double-Shell Tank System Components Not In Use Beyond June 30, 2005," 
Administrative Order NWPKW-1250 and 1251 , Corrective Measure 5 as Double-Shell Tank (DST) system equipment that 

. will be closed under the Single-Shell Tank System Closure Plan . 

Table 3-2. Miscellaneous Structures 

Facility Number Description 

241-A-431a Ventilation building 

241-C-8013 . Cesium loadout facility 

24 l-SX-401 a Condenser shielding building 

124 I -SX-402 3 Condenser shielding building 

l242-S3 Evaporator 

1242-P Evaporator 

241-EW-lSJb Vent station 

Source: Adapted from RPP-10466 (2002) . 

• RCRA Past Practice Unit. 
b Listed on "Table of Disposition of Double-Shell Tank System Components 

Not In Use Beyond June 30, 2005," Administrative Order NWPKW-1250 and 
1251, Corrective Measure 5 as Double-Shell Tank (DST) system eq uipment 
that will be closed under the Single-Shell Tank System Closure Plan. 

Table 3-3. Valve Pits 

Facility Number Description 

241-A-A3 Valve pit 

241-A-B3 Valve pit 

241-AX-A3 Valve pit 

241-AX-Ba Valve pit 

241-AX-5013 Valve pit, with fabric cover 

241-S-A3 Valve pit 

241-S-B3 Valve pit 

241-S-C Valve pit 

241-S-D Valve pit 

241-SX-A Valve pit 

241-SX-B Valve pit 

241-U-A Valve pit 
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Table 3-3. Valve Pits 

241-U-B Valve pit 

241-U-C Valve pit 

241-U-D Valve pit 

241-BY- 109 Valve pit 

241-C Valve pit 

241-WS-3 209-E-WS-3 critical mass 
laboratory valve pit 

Source: Adapted from RPP-10466 (2002). 

a Listed on "Table of Disposition of Double-Shell Tank System Components 
Not In Use Beyond June 30, 2005," Administrative Order NWPKW-1250 and 
1251 , Corrective Measure 5 as Double-Shell Tank (DST) system equipment 
that will be closed under the Single-Shell Tank System Closure Plan. 

Table 3-4. Flush Pit 

Facility Number Description 

241-WR Flush pit 

Source: Adapted from RPP-10466 (2002). 

Table 3-5. Single-Shell Tank Pits (5 Pages) 

Facility Number Description Facility Number Description 

241-A-0lA Pump Pit 241-C-02C Sluice Pit 

241-A-0IB Pump Pit 241-C-03A Pump Pit 

241 -A-0lC Sluice Pit 241-C-03C Sluice Pit 

241-A-02A Pump Pit 241-C-05A Pump Pit 

. 241-A-02B Pump Pit 241-C-0SB Heel Pit 

241-A-02C Receiving Pit 241-C-0SC Sluice Pit 

241-A-02D Distribution Pit 241-C-07 No pit, covered saltwell 
caisson 

241-A-03A Pump Pit 241-C-08 No pit, covered saltwell 
caisson 

241-A-03B Pump Pit 241-C-09 No pit, covered saltwell 
caisson 

241-A-03C Pump Pit 241-C-1 l 0 No pit, covered saltwell 
caisson 

241-A-03D Distribution Pit 241-C-l l l No pit, covered saltwell 
caisson 

241-A-04A Pump Pit 24 l-C-112 No pit, covered saltwell 
caisson 

241-A-04B Sluice Pit 241-S-02A Pump Pit 
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Table 3-5. Single-Shell Tank Pits (5 Pages) 

Facility Number Description Facility Number Description 

241-A-04C Sluice Pit 241-S-03A Pump Pit 

241-A-05A Pump Pit 241 -S-04A Pump Pit 

241-A-05B Sluice Pit 241-S-05A Pump Pit 

241-A-05C Pump Pit 241-S-06A Pump Pit 

241-A-05D Sluice Pit 241-S-08A Pump Pit 

241-A-06A Pump Pit 241 -SX-03A Pump Pit 

241-A-06B Sluice Pit 241-SX-04A Pump Pit 

241-A-06C Pump Pit 241-SX-05B Heel Pit 

241-A-06D Distribution Pit 241 -SX-06A Pump Pit 

241 -AX-0JB Pump Pit 241-SX-07A Pump Pit 
-241-AX-0lC Sluice Pit 241-SX-08A Pump Pit 

241 -AX-0lD Sluice Pit 241 -SX-09A Pump Pit 

241-AX-02A Distribution Pit 241-SX-l0A Pump Pit 

241 -AX-02B Pump Pit 241 -SX-1 lA Pump Pit 

241-AX-02C Sluice Pit 241-SX-12A Pump Pit 

241-AX-02D Pump Pit 241-SX-13A Pump Pit 

241-AX-03A Distribution Pit 241-SX-14A Pump Pit 

241-AX-03B Pump Pit 241 -SX-15A Pump Pit 

241-AX-03C Sluice Pit 241-T-0lA Pump Pit 

241 -AX-03D Pump Pit . 241 -T-01B Heel Pit · ·- .. 

241-AX-04A Distribution Pit 241-T-0IC Sluice Pit 

241-AX-04B Pump Pit 241-T-02A Pump Pit 

241-AX-04C Sluice Pit 241-T-02B Heel Pit 

241-AX-04D Sluice Pit 241-T-02C Sluice Pit 

241-B-0lA Pump Pit 241 -T-03A Pump Pit 

241-B-0JB Heel Pit 241-T-03B Heel Pit 

241-B-0 !C Sluice Pit 241-T-04 No pit, covered saltwell 
caisson 

241-B-02A Pump Pit 241-T-05 No pit, covered saltwell 
caisson 

241-B-02B Heel Pit 241-T-06 No Pit, covered saltwell 
caisson 

241-B-02C Sluice Pit 241-T-07 No Pit, covered saltwell 
caisson 

241-B-03A Pump Pit 241-T-08 No Pit, covered saltwell 
caisson 

241-B-03B Heel Pit 241-T-09 No Pit, covered saltwell 
caisson 
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Table 3-5. Single-Shell Tank Pits (5 Pages) 

Facility Number Description Facility Number Description 

241-B-03C Sluice Pit 241-T-l l l No pit, covered saltwell 
caisson 

241-B-04 No pit, covered saltwell 241-T-l 12 No Pit, covered saltwell 
caisson caisson 

241-B-05 No pit, covered saltwell 241 -T-201 No Pit, covered saltwell 
caisson caisson 

241-B-06A Pump Pit 241-T-202 No Pit, covered saltwell 
caisson 

241-B-07 No pit, covered saltwell 241-T-203 No Pit, covered saltwell 
caisson caisson 

241-B-08A Pump Pit 241-T-204 No Pit, covered saltwell 
caisson "-

241 -B-09A Pump Pit 241 -TX-0lA Pump Pit 

241-B-104 Pump Pit 241-TX-0IC Sluice Pit 

24 1-B-105 ' Pump Pit 241-TX-0lD Sluice Pit 

241 -B-107 Pump Pit 241-TX-02A Pump Pit 

241-B-109 Pump Pit 241-TX-02C Sluice Pit 

241-B-l l 0 No pit, covered saltwell 241-TX-02D Sluice Pit 
caisson 

241-B-l l l No pit, covered saltwell 241-TX-03A Pump Pit 
caisson 

241-B-112A Pump Pit 241-TX-03C Sluice Pit 

241-B-201 Condenser Vent 24 1-TX-03D Sluice Pit 

24 l-B-202 Condenser Vent 241-TX-04A Pump Pit 

241 -B-203 Condenser Vent 241-TX-04C Sluice Pit 

241 -B-204 Condenser Vent 24 1-TX-04D Sluice Pit 

241-BX-0IA Pump Pit 241-TX-05A Pump Pit 

241-BX-OIB Heel Pit 241 -TX-05C Sluice Pit 

241-BX-0IC Sluice Pit. 241-TX-05D Sluice Pit 

241-BX-02A Pump Pit 241-TX-06A Pump Pit 

241-BX-02B Heel Pit 241-TX-06C Sluice Pit 

241-BX-02C Sluice Pit 241-TX-06D Sluice Pit 

241-BX-03A Pump Pit 241-TX-07A Pump Pit 

241-BX-03B Heel Pit 241-TX-07C Sluice Pit 

241-BX-03C Sluice Pit 241-TX-07D Sluice Pit 

241-BX-04A Pump Pit 241 -TX-08A Pump Pit 

241-BX-04B Heel Pit 241-TX-08C Sluice Pit 

241-BX-04C Sluice Pit 241-TX-08D Sluice Pit 

241-BX-05A Pump Pit 241-TX-09A Pump Pit 
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Table 3-5. Single-Shell Tank Pits (5 Pages) 

Facility Number Description Facility Number Description 

241-BX~OSB Heel Pit 241-TX-lOA Pump Pit 

241-BX-05C Sluice Pit 241-TX-1 lA Pump Pit 

241-BX-06A Pump Pit 241-TX-12A Pump Pit 

241 -BX-06B Heel Pit 241-TX-13A Pump Pit 

241-BX-06C Sluice Pit 241-TX-14A Pump Pit 

241-BX-07 No pit, covered saltwell 241-TX-15A Sluice Pit 
caisson 

241-BX-08A Pump Pit 241-TX-15B Pump Pit 

241-BX-09 No pit, covered saltwell 24 l-TX-16A Pump Pit 
caisson 

241-BX-107 Pump Pit 241-TX-17A Pump Pit_ 

241-BX-109 Pump Pit 241-TX-18A Pump Pit 

241-BX-l JOA Pump Pit 241-TY-OIA Pump Pit 

241-BX-l l lA Pump Pit 241-TY-02A Pump Pit 

241-BX-l 12A Pump Pit 241-TY-03A Pump Pit 

241 -BY-Ol A Pump Pit 241-TY-04A Pump Pit 

241-BY-OlC Sluice Pit 241-TY-05 No pit, covered saltwell 
caisson 

241 -BY-OID Sluice Pit 241-TY-06 No pit, covered saltwell 
caisson 

241-BY-02A Pump Pit 241-U-OIA Pump Pit 

241-BY-02B Heel Pit 241-U-OIB Heel Pit 

241-BY-02C Sluice Pit 241-U-OIC Sluice Pit 

241-BY-02D Sluice Pit 241-U-02A Pump Pit 

241-BY-03A Pump Pit 241-U-03A Pump Pit 

241 -BY-03C Sluice Pit 241-U-03B Heel Pit 

241-BY-03D Sluice Pit 241-U-03C Sluice Pit 

241 -BY-04A Pump Pit 241-U-04A Pump Pit 

241-BY-04C Sluice Pit 241-U-04B Heel Pit 

241-BY-04D Sluice Pit 241-U-04C Sluice Pit 

241-BY-OSC Sluice Pit 241 -U-OSA Pump Pit 

241-BY-05D Sluice Pit 241-U-05B Heel Pit 

241-BY-06C Sluice Pit 241-U-OSC Sluice Pit 

241-BY-06D Sluice Pit 241-U-06A Pump Pit 

24I-BY-07A Pump Pit 241 -U-06B Heel Pit 

241-BY-08A Pump Pit 241-U-06C .Sluice Pit 

241-BY-09A Pump Pit 241-U-07A Pump Pit 

241-BY-l lOA Pump Pit 241-U-07C Sluice Pit 
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Facility Number 

241-BY-l l IA 

241-BY-l l 1B 

241-BY-l l IC 

241-BY-l l ID 

241-BY-112A 

241-BY-l 12C 

241-BY-112D 

241-C-0IA 

241-C-0IB 

241 -C-0 IC 

241-C-02A 

241 -A-0 IA 

241-A-0IB 

241-A-0IC 

241-A-02A 

241-A-02B 

241-A-02C 

241-A-02D 

241-A-03A 

241-A-03B 

241-A-03C 

241-A-03D 

241-A-04A 

241-A-04B 

241-A-04C 

241-A-0SA 

241-A-05B 

241-A-0SC 

RPP-13774, Rev. 2 

Table 3-5. Single-Shell Tanlc Pits (5 Pages) 

Description Facility Number 

Pump Pit 241 -U-08A 

Heel Pit 241-U-08C 

Sluice Pit 241-U-09C 

Sluice Pit 241-U-lOA 

Pump Pit 241-U-IOB 

Sluice Pit 241-U-l lB 

Sluice Pit 241-U-12 

Pump Pit 241-U-201 

Heel Pit 241-U-202 

Sluice Pit 241-U-203 

Pump Pit 241-U-204 

Pump Pit 241-C-02C 

Pump Pit 241-C-03A 

Sluice Pit 241-C-03C 

Pump Pit 241-C-0SA 

Pump Pit 241-C-05B 

Receiving Pit 241-C-0SC 

Distribution Pit 241-C-07 

Pump Pit 241-C-08 

Pump Pit 241-C-09 

Pump Pit 241-C-l l0 

Distribution Pit 241-C-111 

Pump Pit 241-C-l 12 

Sluice Pit 241-S-02A 

Sluice Pit 241-S-03A 

Pump Pit 241-S-04A 

Sluice Pit 241-S-0SA 

Pump Pit 
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Description 

Pump Pit 

Sluice Pit 

Sluice Pit 

Pump Pit 

Distributor Pit 

Distributor Pit 

No pit, covered saltwell 
caisson 

No pit 

No Pit 

No Pit "'-

No Pit 

Sluice Pit 

Pump Pit 

Sluice Pit 

Pump Pit 

Heel Pit 

Sluice Pit 

No pit, covered saltwell 
caisson 

No pit, covered saltwell 
caisson 

No pit, covered saltwell 
caisson 

No pit, covered saltwell 
caisson 

No pit, covered saltwell 
caisson 

No pit, covered saltwell 
caisson 

Pump Pit 

Pump Pit 

Pump Pit 

Pump Pit 

II 

I 

I 
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Table 3-6. Waste Transfer Vaults 

Facility Number Description 

244-AR Vault Contains four tanks 
(244-AR-00 1, -002, -003, -004) 

244-CR Vault Contains four tanks 
(244-CR-001, -002, -003, 244-CR-Ol l) 

241-W-l 51 Contains two tanks 
(241-W-151-001, 241-W-151-002) 

244-BXR Vault Contains four tanks 
(244-BXR-001, -002, -003 , 244-BXR-011) 

244-TXR Vault Contains three tanks 
(244-TXR-00 1, -002, -003) 

244-UR Vault Contains four tanks 
(244-UR-001, -002, -003, -004) 

1 

Table 3-7. Transfer Lines (34 Pages) 
Line Number Connecting Facility Connecting Facility 

103 241-SX-103-03-A Capped 

105 241-SX-105 241 -SX-152 

107 241-SX-l 07-07 A-1 241-SX-152 

108 241-SX-108-08A-1 241-SX-152 

109 241-SX-109-09A-1 241-SX-152 

110 241-SX-110- l0A-1 241-SX-152 

111 241-SX-111-1 lA-1 241-SX-152 

112 241-SX-11 2-12A-1 241-SX-152 

113 241-SX-113-13A-l 241-SX-152 

114 241-SX-114-14A-1 241-SX-152 

115 241 -SX-115- ISA-l 241-SX-152 

234 241-S-l 02-02A-A Unknown 

235 241-S-I 02-02A-AA Unknown 

312 241-SX-102 Clean Out Boxes-15 Through -22 

318 241 -SX-102 241-SX-A, 241-SX-B-Flush Pit 

456 241-SX-152 Capped 

540 241-S-107-07 A 241-S-151-Ll8 

703 241-TX-109-09A~A 241-T-151-U3 

704 SN-249 241-TX-109-09A-D 

704 SN-249 241-TY-103-A 

704 SN-249 241-TY-102 

704 SN-249 241-TY-105 

706 241-TX-105-05A-C 704 
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Table 3-7. Transfer Lines (34 Pages) 

Line Number Connecting Facility Connecting Facility 

707 241-TX-06A-A 241-TX-02A-C 

708 241-TX-102-02A-D 241-TX-103-03A-A 

709 241-TX-103-03A-C 241-TX-104-04A-A 

710 241-TX-108-08A-A 241-TX-104-04A-C 

711 241-TX-l 07-07 A-A 241-TX-108-08A-C 

714 241-TX-110-l0A-C 241-TX-111-1 lA-A 

715 241-TX-111-1 lA-C 241-TX-l 12-12A-A 

717 241-TX-118 241-TX-l 12-012A-C/15B-Valve Pit 

718 241-TX-113-13A 241-TX-l 15 

720 241-TX-l 14 241-15B-Valve Pit -721 241-TX-l 14-14A 241-TX-l 15 

723 241-TX-118-18A 242-T 

724 241-TX-l l l 241-TX-14B-Valve Pit 

724 241-TX-l 18 242-T 

724 241-TY-101-0lA-A 241-TY-103-03A-A 

726 241-TY-0lA-C 241-TY-102-02A-A 

727 241-TY-l 02-02A-C 241-TY-104-04A-C 

728 241-TX-118 241-TY-104-04A-C 

730 241-TX-110 241-TX-14B-Valve Pit 

731 241-TX-117-17A 241-TX-l 18 

750 241-TX-l 18-18A 24l~TX-TX-l 15-15A-U2 

800 241-BY-112-012D-U6 241-BY-l l l-011D-U6 

801 241-BY-l 12-012D-U7 241-BY-l l l-0l 1D-U7 

801 244-AR-T-6 241-A-153-A 

802 244-AR-Vault-T4 241-A Y-152-B 

804 241-BY-110-010-A 241-BY-111-A 

805 241-BY-I 07-07A-A 241-BY-110-0I0A-C 

805 244-AR-T-13 241-A-153-B 

806 241-BY-l 02-02A-U8 241-BY-l l l-0l lD-U4 

806 241-BY-104-04D-A 241-BY-107-07 A-D 

806 244-AR-Vault-Tl 1 241-AY-152-A 

807 241-BY-105-05D-A 241-BY-l 04-04D-C 

808 241-BY-102 241-BY-105-05D-D 

809 24 l-BY-103-03C-A 241-BY-105-05D-C 

810 241-BY-103-03C-C 241-BY-l 06-06D-A 

813 241-BY-l 08-08A-A 241-BY-l 07-07 A-C 

814 241-BY-102-02B 241-BY-111-0l 1D-U8 
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Table 3-7. Transfer Lines (34 Pages) 

Line Number Connecting Facility Connecting Facility 

815 241-BY-110-0I0A-D 241-BX-112-012-A-A 

816 241-BX-112-012A-C 241-BX-111-0l lA-A 

816 241-BX-111-0l IA-A 241-BX-112-012A-C 

817 241-BX-l l l-0l lA-C 241-BX-110-0I0A-A 

817 241-BX-110-0I0A-A 241-BX-111-01 lA-C 

819 244-AR-Tank-001-T5 244-AR-Tank-003-Tl 4 

820 241-BX-106-06A-C 241-BX-l 05-05A-A 

820 241-TX-152-U5 To Drain 

821 241-BY-101-01 C-A 241-BX-105-05A-C 

822 24 l -BX-105-05A 241-B-109-09A-C 
-822 241-BY-l 01-01 C-C 241-BY- l 04-04D 

823 241-BX-l 05-05A-E 241-B-112-012A-A 

824 241-B-112-012A-C 241-B-108-08A-A 

826 241-B-109-09A-D 241-B-108-08A-D 

827 241-B-103-03A-UA 241-B-102-02A-U4 

829 241-B-106-06A-C 241-B-109-09A-A 

837 244-AR-Tank-00 1,-002,-003,-004 244-AR-Tank-00 1,-002,-003,-004 

1006 205-S 240-S-152-U2 

1045 240-S-152-U 1 204-S 

1115 240-S-151-U6 202-S 

1140 240-S-151-Ul 5 202-S 

1145 240-S-151-U9 202-S 

1238 202-S 240-S-151-Ul 0 

1540 240-S-151-U14 202-S 

1541 240-S- l 5 I-US 202-S 

3130 240-S-151-U 1 202-S 

3591 240-S-151-U 18 202-S 

3592 240-S-151-U 19 202-S 

3603 240-S-151-U7 Capped 

3610 240-S-151-Ul 6 202-S 

3635 240-S-151-Ul 1 202-S 

3658 240-S- l 51-U4 202-S 

3666 240-S-151-U2 202-S 

4001 241-AX-151 Capped 

4002 241-AX-151 None Identified 

4003 241-AX-151 None Identified 

4004 241-AX-151 Capped 
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Table 3-7. Transfer Lines (34 Pages) 

Line Number Connecting Facility Connecting Facility 

4006 241-AX-151 Capped 

4006 241-AX-151-E Cell Capped 

4007 244-AR Yault-T8A 241-AX-151 

4009 241-AX-151 None Identified 

4010 241-AX-151-Catch Tank 241-AX-151-F-Cell 

4011 241-AX-151-Catch Tank 241-AX-151-E-Cell 

4012 241-CR-153 241-AX-15 l D-Cell 

4013 241-AX-151-D-Cell 241-CR-152-U3A 

4014 241-AX-151 Capped 

4016 241-AX-151-Catch Tank Pit 241-AX-151-E-Cell 
,:._ 

4017 241-AX-151-Washdown Capped 

4018 24 I-AX-151-Washdown Capped 

4019 241-AX-151 Capped 

4020 241-AX-151 Capped 

4021 241-AX-151-G-Cell 241-AY-151 

4021 241-A Y-151-Nozzle-3 241-AX-152-L2 

4021 241-AY-151 Jumper Box 153-AX 

4022 24 1-AX-151-D-Cell 24 l -AX- 152-Pump Pit 

4024 241-AX-152-B Capped 

4026 Jumper Box 153-AX-l 241-AX-l 01-0IA-2 

4026 Jumper Box 153-AX-I 24 I-AX-I 02-02A-2 

4026 Jumper Box 153-AX-I 241-AX-103-03A-2 

4026 Jumper Box 153-AX-1 241-AX-l 04-04A-2 

4026 241-AX-101-0lA-2 Leak Detection Pits-0IE,-02E -03E, 
-04E 

4026 241-AX-152 Jumper Box 153-AX-2 

4030 241-AX-152 241-AX-152-B 

4044 241-AX-151-G-Cell Capped 

4101 241-AX-151 241-A-101 

4102 241-AX-151 241-A-102 

4103 241-AX-151 241-A-103 

4104 241-AX-151 241-A-104 

4105 241-AX-151 241-A-105 

4106 241-AX-151 241-A-106 

4242 240-S-151-Ul 3 202-S 

4530 241-AY-151-U4 241-A-153-Ul 

4702 24 l-UX-154-L-6 241-WR 
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Table 3-7. Transfer Lines (34 Pages) 

Line Number Connecting Facility Connecting Facility 

4851 24 l-UX-154-L-4 241-TX-155-U3 

4878 24 l-UX-154-L-2 241-WR 

4977 241-UX-152-U4 241-WR 

5002 241-U-103-03A-Ul 241-UR-152-L13 

5006 241-U- l 02-02A-Ul 241-UR-152-Ll 2 

5012 241-UR-152-U9,-Ul 1,-U12 241-UR-151-U9 

5014 241-U-l 03-03C-Ul 24 l-UR-152-Ll 0 

5025 24 l-UR-152-Ul 0 241 -UR-151-U17 

5032 241-U-I 03-03A-U2 24 l-UR-l 52-U6 

5035 241-U-l 03-03C-U2 241-UR-152-U5 
-5037 241-U- I 02-02A-U3 24 I-UR-152-Ll 5 

5038 241-U-102-02A-U2 241-UR-152-U4 

·5041 241-U- l 02-02C-U2 241-UR-152-U3 

5053 241-U- l 02-02C-U 1 241-UR-152-Drain 

5076 241-UR-Tank-001 U-103,-109,-108,-105,-107,-102 

5185 241-TX-15A-U3 241-TXR-151-Ul 1 

5185 242-T-151-U2 242-T 

5191 241-TX-l 15-15A-Ul 15-X 

5193 241-TX-l 15-15A-U6 15-B-Valve Pit 

5202 251-U-l 06-06A-Ul 241-UR-153-L13 

5206 241-U-I 05-05A-Ul 241-UR-153-Ll2 

5212 24 l-UR-153-U9,-Ul l ,-U 12 241-UR-151-U8 

5214 241-U- I 06-06C-U 1 241-UR-153-Ll0 

5225 241-UR-151-U16 24 l-UR-153-Ul 0 

5232 241-U- l 06-06A-U2 24 l -UR-l 53-U6 

5235 241-U-l 06-06C-U2 241-UR-153-US 

5237 241-U-l 05-05A-U3 241 -UR-153-Ll5 

5238 241-U- l 05-05A-U2 241-UR-153-U4 

5241 241-U-105-05C-U2 241-UR-153-U3 

5307 241-UR-153-L8 5107N 573-UR152 

5402 241-U-109-09A-Ul 241-UR-154-L13 

5406 241-U-108-08A-U 1 241-UR-154-Ll2 

5410 241-U-l 07-07 A-Ul 251-UR-154-Ll 1 

5412 241-UR-151-U6 241-UR-154-U9,-Ul 1,-Ul2 

5414 241-U-I 09-09C-U I 24 l-UR-154-Ll 0 

5417 241-U-108-0SC-Ul 241-UR-154-L7 

5420 241-U-l 07-07C-Ul 241-UR-154-L9 

Addendum 1-21 



RPP-13774, Rev. 2 

Table 3-7. Transfer Lines (34 Pages) 

Line Number Connecting Facility Connecting Facility 

5425 241-UR-151-U15 241-UR-154-Ul0 

5431 241-U-l 07-07 A-U3 241-UR-154-Ll4 

5432 241-U- l 09-09A-U2 241-UR-154-U6 

5435 241-U-l 09-09C-U2 241-UR-154-U5 

5437 241-U-108-08A-U3 241-UR-154-Ll 5 

5438 241-U-108-08A-U2 241-UR-154-U4 

5441 241-U-108-08C-U2 241-UR-154-U3 

5444 241-U-107-07A-U2 241-U-154-U2 

5447 241-U-107-07C-U2 241-U-UR-154-1 

5507 241-UR-154-L8 24 l-U-l 53-L8 ... 
5507 241-UR-154-L8 5107/V473-UR152 

5601 244-UR-Tank-00 1 241-U4-151-L5 

5609 244-UR-Tank-002-U2 251-U4-151-L3 

5613 244-UR-Tank-001-U2 241-UR-151-Ll 

5622 244-UR-Tank-00I -U3 . 241-UR-151-L7 

5624 241-UR-152-L8 241-UR-151-U12 

5625 241-UR-153-U8 241-UR-151-Ull 

5626 241-UR-151-U7 241-UR-154-U8 

5630 24 l-UR-152-Ll ,-L2,-L3,-L4,-L5,-L6 241-UR-151-U14 

5631 24 l-UR-153-L 1,-L2,-L3,-L4,-L5,-L6 241-UR-151-Ul3 

5632 241-UR-151-UI0 24 l-UR-154-Ll ,-L2,-L3,-L4,-L5,-L6 

5644 24 l-UR-151-U 18,-Ul 9,-U2 l 24 l-UR-151-U 18,-Ul 9,-U2 l 

5647 244-UR-Ul-Tank-001 241-UR-151-L8 

5648 244-UR-U l-Tank-002 241 -UR-151-LI0 

5653 244-UR-Tank-004 241 -U4-151-L4 

. 6002 241-T-103-03A-Ul 241 -TR-152-L13 

6006 241-T- l 02-02A-Ul 241-TR-152-Ll2 

6010 241-T-101-0IA-Ul 241-TR-152-Ll I 

6012 241-TR-153-U13 Capped 

6012 241-TXR-151-Ul 0 Capped 

6012 241-T-104 244-TX-H 

6014 241-T-l 03-03C-Ul 241-TR-152-LI0 

6017 241-T-l 02-02C-U 1 241-TR-152-L? 

6020 241 -T-101-01 C-Ul 241-TR-152-U2 

6025 241-TXR-151-U20 241-TR-152-UI0 

6031 241-T-1 0l-01A-U3 241-TR-152-Ll4 

6032 241-T-l 03-03A-U2 241-TR-152-U6 
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6035 241-T-103-03C-U2 241-TR-152-U5 

6037 241-T-02A-U3 24 l-TR-152-L15 

6038 24 l-T-102-02A-U2 24 l-TR-l 52-U4 

6041 241-T-l 02-02C-U2 241-TR-152-U3 

6044 241-T-101-01A-U2 241-TR-152-U2 

6047 241-T-101-01C-U2 241-TR-152-Ul 

6053 241-T-l 01-01 C 241-TR-152-Drain 

6160 241-TR-152-U9,-Ul 1,-U12 241-TR-153-U2 

6165 241-TR-153-U6 24 l-TR-152-Ll ,-L2,-L3,-L4,-L5,-L6 

6170 24 l-TR-l 52-U8 241-TR-153-Ul 

6202 241-BY-l 03-03A-U 1 241 -BYR-152-Ll~ 

6206 241-BY-l 02-02A-U 1 24 I-BYR-152-Ll 2 

6210 241-BY-101-0lA-Ul 241-BYR-152-Ll 1 

·6214 241-BY-l 03-03C-U 1 24 l-BYR-152-Ll 0 

6217 241-BY-102-02C-Ul 241-BYR-152-L7 

6220 241-BY-l 01-01 C-Ul 241-BYR-152-L9 

6232 241-BY-l 03-03D-U2 241-BYR-152-U6 

6235 241-BY-l 03-03C-U2 24 l-BYR-l 52-U5 

6238 241-BY-l 02-02D-U2 241-BYR-152-U4 

6241 241-BY-l 02-02C-U2 24 l-BYR-l 52-U3 

6244 241-BY-l 0l-0ID-U2 24 l-BYR-152-U2 

6247 241-BY-l 01 -01 C-U2 241-BYR-152-Ul 

6249 241-BYR-152-Ul4 241-BXR-152-UB 

6253 24 l-BYR-152/241-BXR-152 241 -B-302A 

6402 241-BYR-153-L13 241-BY-106-06A-U 1 

6406 24 l-BYR-153-Ll 2 241-BY-l 05-0SA-Ul 

6410 24 l-BYR-153-Ll l 241-BY-l 04-04A-U 1 

6414 24 l -BYR-1 53-Ll 0 241-BY-l 06-06C-U 1 

6417 241-BYR-153-L7 241-BY-105-0SC-Ul 

6420 241-BYR-153-L9 241-BY-104-04C-U 1 

6432 241-BYR-153-U6 241-BY-106-06D-U2 

6435 241-BYR-l 53-U5 241-BY-l 06-06C-U2 

6438 241-BYR-153-U4 241-BY-105-05D-U2 

6441 241-BYR-153-U3 241-BY-105-05C-U2 

6444 241-BYR-153-U2 241-BY-104-04D-U2 

6447 241-BYR-153-U 1 241-BY-l 04-04C-U2 

6449 241-BYR-153-U 14 24 l-BXR-153-U 13 
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7002 241-TX-103-03A-Ul 241-TXR-152-L16 

7006 241-TX-l 02-02A-Ul 241-TXR-152-L15 

7010 241-TX-101-0lA-Ul 241-TXR-152-L14 

7012 241-TXR-152-U 10,-U 12,-U 13 241-TXR-15 l-U8 

7014 241-TX-103-03C-Ul 241-TXR-152-L13 

7017 241-TX-102-02C-U 1 241-TXR-152-L9 

7020 241-TX-101-01 C-Ul 241-TXR-152-L12 

7025 241-TXR-152-UI 1 241-TXR-151-U19 

7031 241-TX-101-0lD-Ul 241-TR-152-L18 

7032 241-TX-103-03D-U2 241-TXR-152-U6 

7035 241-TX-103-03C-U2 241-TXR-152-U5 -

7037 241-TX-102-02D-Ul 241-TSR-152-L19 

7038 241-TX-102-02D-U2 241-TXR-152-U4 

704i 241-TX-102-02C-U2 241-TXR-152-U3 

7044 241-TX-1 0l-01D-U2 241-TXR-152-U2 

7047 241-TX-101-01 C-U2 241-TXR-152-Ul 

7159 241-TX-104-04A-Ul 241-TXR-152-Ll 7 

7162 24 I-TX-104-04C-Ul 241-TXR-152-Ll 1 

7164 241-TX-I 04-04C-U2 241-TXR-152-U7 

7166 241-TX-I 04-04D-U2 241-TXR-152-U8 

7202 24 1-TX-107-07A-U l 24 I-TXR-153-Ll 6 

7206 241-TX-l 06-06A-Ul 241-TXR-1 53-L15 

7210 24 1-TX-l 05-0SA-UI 24 l-TXR-153-Ll 4 

7212 241-TXR-151-U6 241-TXR-153-UI0,-U12,-Ul3 

7214 241-TX-I 07-07C-UI 241-TXR-153-L13 

7217 241-TX-106-06C-U 1 241-TXR-153-L9 

7220 241-TX-l 05-05C-U 1 241-TXR-153-L12 

7225 24 I-TXR-151-U 18 241-TXR-153-Ul 1 

7231 24 I-TX-105-05D-U l 24 I-TXR-153-Ll 8 

7232 241-TX-I 07-07D-U2 241-TXR-153-U6 

7235 241-TX-107-07C-U2 241-TXR-153-U5 

7237 241-TX- l 06-06D-U 1 241-TXR-153-L19 

7238 241-TX-l 06-06D-U2 241-TXR-153-U4 

7241 241-TX-l 06-06C-U2 241-TXR-153-U3 

7244 241-TX-l 05-05D-U2 241-TXR-153-U2 

7247 241-TX-105-05C 241-TXR-153-Ul 

7359 241-TX-115-015A-U4 241-TXR-153-Ll 7 
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7362 241-TX-108-08C-Ul 241-TXR-153-Ll 1 

7364 241-TX- l 08-08C-U2 241-TXR-153-U7 

7366 241-TX-l 08-08D-U2 241-TXR-153-U8 

7410 241-BY-111-01 lA-Ul 241-BYR-154-Ll 1 

7412 241-BYR-154-U9,11,12 241-BXR-151-U4 

7417 241-BY-112-012C-UJ 241-BYR-154-LI0 

7420 241-BY-111-01 lC-Ul 241-BYR-154-L9 

7425 241-BYR-154-UlO 241-BXR-15 l-U20 

7431 241-BY-111-01 ID-Ul 241-BYR-154-L14 

7437 241-BY-112-012D-U1 241-BYR-154-Ll5 

7438 241-BY-l 12-012D-U2 
... 

241 -BYR-154-U4 

7441 241-BY-l 12-012C-U2 241-BYR-154-U3 

7444 241-BY-l 1 l-01 ID-U2 241-BYR-154-U2 

7447 241-BY-l 1 l-011C-U2 241-BYRa 154-U2 

7601 241-TXR-244-Tank-001 241-TXR-15 l-L5 

7609 24 l-TXR-151-L3 241-TXR-244-Tank-002-U2 

7613 241-TXR-244-U2-Tank-003 24 l-TXR-151-Ll 

7616 241-TX-155-Ll 241-TXR-15 l-U2,-U3 

7622 241-TXR-244-U3-Tank-001 241-TXR-15 l-L7 

7624 241-TR-153-U l4 Capped 

7624 241-TXR-151-UJ4 Capped 

7624 244-TX-I 241-T-lll 

7624 244-TX-I 244-T-109 

7625 24 l-TXR-151-Ul3 241-TXR-153-U9 

7626 24 1-TXR- 152-U9 241 -TXR-15 l-U7 

7630 241-TXR-151-Ul 7 241-TR-153-U9 

7631 241-TXR-151-U15 24 l-TXR-153-Ll ,-L2,-L3,-L4,-L5, 
-L6,-L7,-L8 

7632 24 l-TXR-152-Ll ,-L2,-L3,-L4,-L5, 24 l -TXR-151-Ul2 
-L6,-L7,-L8 

7636 24 l -TXR-151-US 241-TX-153-LS 

7644 241-TXR-151-U21, 23, 25 241-TXR-l 51-U2 l ,-U23 ,~U25 

7647 241-TXR-244-Ul-Tank-003 241-TXR-151-L8 

7648 24 l-TXR-244-U 1-Tank-002 24 l-TXR-151-LI0 

7765 244-UR-Tank-002 241-UR-151-Drain 

8002 241-C-l 03-03A-Ul 24 l -CR- 152-Ll 3 

8006 241-C-102-02A-Ul 241-CR-152-Ll 2 
· I 
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8010 241-C-l 01-0lA-U 1 241-CR-152-Ll 1 

8012 241-CR-152-U9,-Ul 1,-Ul2 241-CR-l 51-U4 

8014 241-C-103-03C-Ul 241-CR-l 52-Ll 0 

8017 241-C-102-02C-U 1 241-CR-152-L7 

8020 241-C-101-01 C-Ul 241-CR-152-L9 

8021 241-AY-152-Ul0 241-AX-l 03-03D-U3 

8022 241-AY-152-Ul 1 241-AX-103-03C-U5 

8023 241-AY-152-Ul4 241-AX-l 02-02C-U3 

8024 241-AY-152-Ul5 241-AX-l 02-02D-U5 

8025 241-A Y-152-U12 241-AX-l 0 1-0 ID-U3 -8026 241-AY-152-U13 · 241-AX-101-01C-U5 

8027 241-AY-152-U16 241-AX-104-04C-U3 

8028 241-AY-152-U17 241-AX-104-04D-U5 

8029 241-AX-l 03-03A-U4 241-AX-103-03C-U3 

8030 241-AX-103-03B-U3 241-AX-l 03-03D-U5 

8031 24 l-AX-103-03A-U9 241-AX-103-03B-U5 

8031 241-C-101-01A-U3 241-CR-152-L14 

8032 241-AX-104-04D-U3 241-AX-l 04-04B-U5 

8032 241-C-l 03-03A-U2 241-CR-152-U6 

8033 241-AX-104-04A-U4 241-AX-104-04B-U3 

8034 241-AX-104-04C-U5 241-AX-104-04A-U4A 

8035 241-AX-102-02C-U4 241-AX-l 02-02A-U7 

8035 241-C-103-03C-U2 241-CR-l 52-U5 

8036 241-AX-102-02A-U4 241-AX-102-02B-U3 

8037 241-AX-l 02-02B-U5 241-AX-l 02-02D-U3 

8037 241-C-I 02-02A-U3 241-CR-152-Ll 5 

8038 241-AX-1 0l-01AU4 241-AX-l 0 1-0 I c~u3 

8038 241-C-l 02-02A-U2 241-CR-152-U4 

8039 241-AX-l 0l-01A-U9 241-AX-101-01B-U5 

8040 241-AX-101-01B-U3 241-AX-l 0 1-0 I D-U5 

8041 241-AX-101-01A-U6 241-AX-101-01 C-U4 

8041 241-C-102-02C-U2 241-CR-152-U3 

8042 241-AX-102-02C-U5 241-AX-102-02A-U9 

8043 241-AX-103-03A-U6 241-AX-l 03-03C-U4 

8044 241-AX-104-04C-U4 241-AX- l 04-04A-U7 

8044 241-C-101-0 I A-U2 241-CR-152-U2 

8047 241-C-l 0 1-0IC-U2 241-CR- l 52-Ul 
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8061 241-AY-152-L7 241-AX-104-04A-U5 

8062 241-AX-102-02A-U5 241-AY-152-L6 

8063 241-AY-152-L5 241 -AX-101-01A-U8 

8064 241-AY-152-L4 241-AX-l 02/241-AX-103 

8107 241-CR-152-L8 V844/241-CR-151-L8 

8202 241-C-106-06A-Ul 241-CR-153-Ll 3 

8206 241-C-105-05A-Ul 241-CR-153-L12 

8210 241-C-104-04A-Ul 241-CR-153-Ll 1 

8214 241-C-106-06C-U 1 241-CR-153-Ll 0 

8217 241-C-105-05C-Ul 241-CR-153-L7 

8220 241-C-104-04C-Ul 241-CR-153-L9.,.. 

8225 241-CR-153-Ul0 241-CR-151-Ul0 

8231 241-C-104-04A-U3 241-CR-153-Ll4 

8232 241-C-106-06A-U2 241-CR-153-U6 

8235 241-C-106-06C-U2 241-CR-153-U5 

8237 241-C-l 05-05A-U3 241-CR-153-Ll5 

8238 241-C-105-05A-U2 241-CR-153-U4 

8241 241-C- l 05-05C-U2 241-CR-153-U3 

8244 241-C-l 04-04A-U2 241-CR-153-U2 

8247 241-C-104-04C-U2 241-CR-153-Ul 

8552 241-C-20 l ,-202,-203,-204-U2 241-CR-151-U2 

8555 241-CR-151-U5 241-C-20 l ,-202,-203 ,-204-U2 

8601 241-CR-151-Ll 244-CR-Tank-00 I 

8616 241-CR-15 l-L5 244-CR-Tank-011-Ul 

8624 241-CR-152-U8 241-CR-151-U7 

8625 241 -CR-153-U8 241-CR-151-U6 

8630 241-CR-152-Ll ,-L2,-L3,-L4,-L5 ,-L6 241-CR-151-U9 

8631 241-CR-153-L (1-6) 241-CR-151-U8 

8644 241-CR-151-U 12,-Ul 3,-Ul5 241-CR-151-U 12,-Ul 3,-Ul 5 

8647 241-CR-151-L4 244-CR-Tank-003-U 1 

8648 241-CR-151-L6 244-CR-Tank-002-Ul 

8656 241-AX-151 244-CR DCRT-Tank-003 

8900 201-C-Valve Box 244-CR-Tank-003-Ul0 

9002 241-B-103-03A-U 1,-03B-U2 241-BR-152-L13 

9006 241-B-102-02A-U l ,-02B-U2 241-BR-152-L12 

9010 241-B-101-0IA-Ul,-0IB-U2 241-BR-152-Ll 1 

9012 241-BXR-151-U8 241-BR-152-U9 
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9014 241-B-103-03C-U 1 241-BR-152-Ll 0 

9017 241-B-102-02C-Ul 241-BR-152-L7 

9020 241-B-101-01 C-Ul 241-BR-152-L9 

9025 241-BXR-151-Ul9 241-BR-152-Ul0 

9031 241-B-101-01A-U3 241-BR-152-L14 

9032 241-B-103-03A-U2 241 -BR-152-U6 

9035 241-B-103-03C-U2 241-BR-152-U5 

9037 241-B-102-02A-U3 24 l-BR-152-Ll 5 

9038 241-B-102-02A-U2 241-BR-152-U4 

9041 241-B-102-02C-U2 241-BR-152-U3 

9044 241-B-101-01 A-U2 241-BR-152-U2 • 

9047 24l-B-101-01 C-U2 241-BR-152-U 1 

9202 241-BX-l 03-03A-Ul 241-BXR-152-Ll 3 

9206 241-BX-102-02A-U 1 241-BXR-152-Ll 2 

9212 241-BYR-152-U9,-Ul l,-U12 241-BXR-151-U6 

9212 241-BYR-152-U9,-Ul l,-Ul2 24 I-BXR-152-U9,-Ul l,-U12 

9214 241-BX- l 03-03C-U2 24 l-BXR-152-Ll 0 

9217 24 I-BX-I 02-02C-UI 24 l-BXR-152-L? 

9225 24 l-BYR-152-Ul 0 24 l-BXR-151-Ul 8 

9225 241-BYR-152-UI0 241-BXR-152-UI0 

9231 241-BX-I 0I-0IA-U3 241-BXR-152-L14 

9232 241-BX-l 03-03A-U2 241-BXR-152-U6 

9235 241-BX-103-03C-U I 241-BXR-152-US 

9237 241-BX-l 02-02A-U3 241-BXR-152-Ll 5 

9238 241-BX- I 02-02A-U2 24 l-BXR-l 52-U4 

9241 241-BX- l 02-02C-U2 241 -BXR-I 52-U3 

9244 241-BX-101-01A-U2 24 l-BXR-l 52-U2 

9247 241-BX-l 01-01 C-U2 24 l-BXR-152-U I 

9249 241-BYR-152-Ul3 241-BXR-152-U14 

9256 241-BX- l 03-03B-U2 241-BX-l 03-03A-U 1 

9263 241-BX-l 02-02B-U2 241-BX-102-02A-Ul 

9270 241-BX-l 0l-01B-U2 24 l-BX-101-0lA-Ul 

9412 24 l-BYR-153-U9,-Ul 1,-Ul2 241-BXR-151 -U3 

9414 241-BX-l 06-06C-U 1 241-BXR-153-Ll 0 

9417 241-BX-l 05-05C-UI 24 l-BXR-153-L? 

9420 241-BX-l 04-04C-U 1 241-BXR-l 53-L9 

9425 241-BYR-153-U!0 241-BXR-151-U17 
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9425 24 l-BYR-153-Ul 0 24 l-BXR-153-U 10 

9431 241-BX-104-04A-U3 241-BXR-153-LI 4 

9432 241-BX- l 06-06A-U2 241-BXR-153-U6 

9435 241-BX-106-06C-U2 241-BXR-l 53-U5 

9437 241-BX-105-05A-U3 241-BXR-153-LI 5 

9438 241-BX-l 05-05A-U2 241-BXR-153-U4 

9441 241-BX-l 05-05C-U2 241-BXR-153-U3 

9444 241-BX-104-04A-U2 241-BXR-153-U2 

9447 241-BX-104-04C-U2 241-BXR-153-U 1 

9449 241-BYR-153-U 13 241-BXR-153-U14 

9463 241-BX-105-05B-U2 9406/9463/241-BX-105-0.SA-U 1 

9465 241-BX-106-06B-U2 9402/9456/24 J-BX-106-06A-Ul 

9601 244-BXR-Tank-00 I 241-BXR-151-LI 

· 9604 244-BXR-Tank-003 244-BXR Tank-O01 -U2 

9613 244-BXR-Tank-003-U2 244-BXR Tank 0 11 

9616 244-BXR-0J 1-UI 241-BXR-151 -L5 

9622 244-BXR-Tank-00 1-U3 241-BXR-15 J-L3 

9623 241-BYR-154-U8 241-BXR-151-Ul5 

9624 241-BXR-151-UJ2 241-BR-152-U8 

9626 241-BYR-153-U8 241-BXR-151-U5 

9626 241-BYR-153-U8 241 -BXR-153-U8 

9630 241-BXR-151-UI 5 241-BR-152-LI 

9631 241-BXR-151-Ul3 241-BXR-152-LI ,-L2,-L3,-L4,-L5,-L6 

9631 241-BXR-151-U13 24 J-BYR-152-L 1,-L2,-L3,-L4,-L5,-L6 

9632 241-BXR-151 -UI0 241-BYR-l 51-L l ,-L2,-L3,-L4,-L5,-L6 

9632 24 J-BXR-151-UI 0 241-BXR-153-LI ,-L2,-L3,-L4,-L5 ,-L6 

9633 241-BYR-154-LI ,-L2,-L3 ,-L4,-L5,-L6 241-BXR-151-U9 

9636 241-BXR-151-U2 24 l-B-252-U8 

9644 241-BXR-151-U21,-U23,-U25 241-BXR-151-U2 J ,-U23,-U25 

9647 244-BXR-Tank-003-U I 241-BXR-151-L4 

9648 244-BXR-Tank-002-U 1 241-BXR-151-L6 

9719 241-BXR-l 51-U24 241-ER-151-L3 

9765 241-BXR-151-Drain 244-BXR-Vault 

OJA 241-A-101-0IA-U7 241-A-153-U5 

0IB 241-A-101-0IB-Ul 241-A-153-LI0 

OlC 241-A-l 0 1-0 I C-Ul 241-A-153-L9 

02A 241-A-l 02-02A-U7 241-A-153-U4 
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02B 241-A-102-02B-U I 241-A-153-Ll 1 

03A 241-A-I 03-03A-U7 241-A-153-U6 

03B 24 I-A-I 03-03B-U I 241-A-153-Ll2 

03C 241-A-103-03C-U I 24 l-A-153-L? 

04B 241-A-I 04-04B-Ul 24 I-A-153-L4 

04C 241-A-104-04C-U I 241-A-l 53-L3 

05B 241-A-105-05B-U 1 241-A-I 03-03A-U4 

05B 241-A-I 05-05B-UI 24 I-A- I 53-L6 

05C 24 I-A-!05-05C-B 241-A-I 03-03D, 241-A-l 53-U2 

05D 241-A-I 05-05D-UI 241-A-153-L2 
-

' 
06A 241-A-I 06-06A-U7 241-A-153-U3 

06B · 241-A-106-06B-U 1 241-A-153-L5 

06C 241-A-106-06C-Ul 241-A-153-Ll 

108/83 7 /8649/890 I 221-B 244-CR-DCRT 

153A 241-A-101 241-A-153-Drain 

223/224/225/226 244-BX-Vault 241-B-106,-105,-109 

223/Unk 244-BX-Vault 241-B-103 

227/228 244-BX-Vault 241-B-108,-111 

231 /232/233/234 244-BX-Vault 241-B-104,-107,-110 

400 1/T029 PUREX 241-A-B-Rl2 

4001/T029 202A 241-A-B VP-Rl2 

4002/T031 /G026/402A PUREX 244-AR 

4003/T037/4017 PUREX 241-AX-152 

4003/T037/4017 202-A 241-AX-152-B 

4004/G341N029 PUREX 241-A-A-Ll2 

4005/810 241-AX-151-D-Cell 244-AR Vault-T9 

4006/40 I 8 244-AR Vault-T9A 241-AX-152-A 

4044N029/4004/G34 I/ 4029 202A 241-A-B VP-L12 

4107VO33 241-AX-151-D-Cell 241 -A-152-Ul 1 

4510/A107 241-AX-152-7 Capped 

4703/4859 241-UX-154-L5 241-TX-155-U2 

4859/4703 241-TX-155-U2 241-UX-154-L5 

5107N473 241-UR-152-L8 241-U-153-Ll 1 

6307N336 241-BYR-152-L8 241-BX-153-U2 

6443/9453 241-BYR-153-Drain, 241-BXR-l 53 24 l-BX-104-04C 
Drain 

7406/9394 241-BY-l 09-09A-U4 24 l-BYR-154-L12 
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7406/9394 241-BY-l 12-012A-Ul 241-BY-l 09-09A-U4 

7435/9385N304 24 l-BYR-l 54-U5,-Ll 3 24 l-B-252-Ll 5 

7507/9712 241-BYR-154-L8 B-Swamp 

814/4002/4028/G026/4001/T031 244-AR Vault-TK-001 PUREX 

814/4015 241-AX-151 Capped 

819/818 241-BX-l 06-06A-U4 241-BX-l lOOlOC-C 

833/8618/8612/809 221-B 244-AR Vault-Tl6A 

834/8615/8653/8 l 8 221-B 244-AR Vault-TIO 

8636N105 24 l-CR-151-Ul 241-C-151-L6 

8653/8618 241-ER-l 51-L9 241-CR-151-U14 

9210/9270 241-BX-l O 1-01 B-U2 241-BXR-152-LIT 

9406/9463 241-BX-l 05-05A-Ul 241-BXR-153-Ll 2 

9456/9402 241-BX-106-06A-Ul 241-BXR-153-Ll 3 

9470/9410 241-BX-104-04B-U2,-04A-Ul 241-BX-104-04A, 241 -BXR-153-Ll 1 

9625/9212 241-BXR-151-Ll 1 241-BYR-l 52-U8 

9625/9212 241-BXR-151-Lll 241-BXR-l 52-U8 

9653/141 221-B Capped 

9653/243 221-B 241-ER-151-L7 

AIOJ 241 -AX-101 241-AX-152 

Al02 241-AX-102 241-AX-152 

A-103 241-AX-103 241-AX-152 

A-104 241-AX-104 241-AX-152 

A4013 241-CR-152-3A 241-AX-151-Washdown 

B101 241-AX-101 241-AX-152 

B102 241-AX-l 02 241-AX-152 

B-103 24 I-AX-103 241-AX-152 

B-104 241-AX-104 241-AX-152 

BWCTL 241-B-103-03A-C 241-B-106-06A-A 

BWCTL-M2 241-B-102-02A-A 241-B-108-08A-C 

ClOl 241-AX-101 241-AY-501 

C102 241-AX-102 241-AY-501 

C-103 241-AX-103 241-AY-501 

C-104 241-AX-104 241-AY-501 

D020 PUREX 241-A-151-U19 

D040 PUREX 241-A-151-U27 

D070 PUREX 241-A-151-U26 

D088 PUREX 241-A-151-U-25 
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D149 PUREX 241-A-151-Ul8 

D186 PUREX 241-A-151-U5 

D601D505 241-AZ-152 241-AY-152 

Drain 241-TX-101 241-TXR-152 

Drain 241-TX-l 05-05D 241-TXR-153 

Drain 241-TX-302A 241-TX-153 

Drain 241-TX-302A Crib 

Drain 241-TX-302B Encasement Drain 

Drain 241-TX-302B 241-TX-155 

Drain 241-TX-302C 241-TX-154 

Drain 24 l-TXR-244-002-Surnp 241-TXR-151 ... 
Drain 241-TY-302A 241-TY-153 

Drain 24 l-U-102-02A P 19 KI -Exhauster 

Drain 24 l-U-102-02A-C Clean Out Boxes-U32,-U33,-U34,-
U35 

Drain 241-U-l 05-05C-B 241-UA, 241-UB-Flush Pits 

Drain 241-U-l 05-0SC-Ul 241-UR-153 

Drain 241-U-107-07A-B Clean Out Box-U30,-U3 l 

Drain 241-U-107-07C 241-UR-154 

Drain 24 l-U-108-08A-B P-20-Exhauster 

Drain 241-U-l 08-08A-C Clean Out Box-U29 

Drain 241-U-l 05-0SC-C 241-U-A-Flush Pit, 241-U-B-Flush Pit 

Drain 241-U-111-l lA-E 241-U-C-Flush Pit, 241-U-D-Flush Pit 

Drain 241-U-301-B 241-U-152 

Drain 241-UX-302A 241-UX-154 

Drain 24 l -BX- 153-Drain 241-B-302A 

Drain (BX-302B) 241-BX-155 241 -BX-302C 

Drain Line 24 l -B-302B 241-B-154 

Drain Line 24 l-BX-302B 241-BX-154 

Drain Line 241-BYR-154 244-BXR-Vault-002 

Drain Line 241-C- l 02-02B-U3 241-C-Valve Pit-LI 

Drain Line 241-C-103 241-C-Valve Pit 

Drain Line 241-C- l 04-04C 241-CR-153 

Drain Line 241-C-l 04-04B-U3 241-C-Valve Pit-L2 

Drain Line 241-C-107-Ul 241-C-Valve Pit-L3 

Drain Line 241 -C-252 Unknown Catch Tank 

Drain Line 241-C-153, 241-C-151 Unknown Catch Tank 
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Drain Line 241-S-102-02A-F 241-S-152 

Drain Line 241-S-107 241-S-B-Flush Pit 

Drain Line 241-S-l 07 241-S-C-Flush Pit 

Drain Line 241-S-l 07 241-S-D-Flush Pit 

Drain Line 241-S-302-B 241-S-302-A 

Drain Line 244-CR-Tank-002 241-CR-151 

Drain-301 241-C-106-06C-U8 Metal Filter Drain 

Drain-301 241-A Farm-COBS 241-A-350 

Drain-302 241-C- l 06-06C-U9 Process Building Floor Drain 

Drain-302 COB-A-2 DR-301/241-A-352_ 

Drain-303 COB-A-5 DR-301/241-A-350 

Drain-304 COB-A-9 DR-301/241-A-350 

Drain-305 241-A-B-Flush Pit DR-307/241-A-350 

Drain-306 241-A-A-Flush Pit DR-307 /241-A-350 

Drain-307 241-A-A-Flush Pit, -A-B-Flush Pit 241-A-350 

Drain-308 COB-A-3 DR-301/241-A-350 

Drain-309 COB-A-4 DR-301 /241-A-350 

Drain-314 241-AX-COBs DR-301/241-A-350 

Drain-315 COB A-10 DR-317/DR-301 /241-A-350 

Drain-316 COB A-8 DR-301/241-A-350 

Drain-318 COB AX-12 DR3 l 4/24 l-AX-l 02-Riser-24 

Drain-319 COB AX-14 DR314/24 l-AX-102-Riser-24 

Drain-320 COB AX-15 DR3 l 4/241-AX-102-Riser-24 

Drain-321 COB AX-16 DR314/24 l-AX-102-Riser-24 

Drain-322 COB AX-17 DR3 l 4/24 l-AX-l 02-Riser-24 

Drain-323 COB AX-18 DR314/DR370/241 -AX-102-Riser-24 

Drain-324 COB AX-21 DR314/DR370/241-AX-102-Riser-24 

Drain-329 COB AX-19 DR314/DR370/241-AX-102-Riser-24 

Drain-330 COB AX-24 DR325/24 l-AX-104-Riser-7C 

Drain-331 COB AX-22 DR314/DR370/24 l-AX-l 02-Riser-24 

Drain-332 COB AX-23 DR314/DR370/24 l-AX-l 02-Riser-24 

Drain-341 COB A-1 DR-301/241-A-350 

Drain-342 COB AX-26 DR333/DR325/24 l -AX-l 07- Riser-7C 

Drain-347 COB AX-20 DR325/DR307/24 l -AX-l 07-Riser-7C 

Drain-348 COB AX-25 DR333/DR325/241-AX-l 07-Riser-7C 

Drain-349 COB AX-13 DR314/24 l-AX-l 02-Riser-24 

E006 PUREX 241-A-151-U24 
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E167 PUREX 241-A-151-U23 

EFD-02 241-A-401-Condensate Bldg 24 l-AN-101-0lD-A 

EFD-92 241-A-40 !-Condensate Bldg 241-AN-101-0lD-B 

F241 PUREX 24l~A-151-U21 

F274 PUREX 241-A-151-U9 

F377 PUREX 241-A-151-Ul4 

F429 PUREX 241-A-151-Ul3 

F719 PUREX 241-A-151-20 

F791 PUREX 241-A-151-U8 

Flush 241-UA-L6,-L8,-Ll 7 241-UA-Flush Pit .... 
Flush 241-UB-Rl 7,-R8,-R6 241-UB-Flush Pit 

Flush 241-UC-L6,-L8,-L 17 241-UC-Flush Pit 

Flush 241-UD-R6,-R8,-Rl 7,-R21 241-UD-Flush Pit, 241-UD-R8 

Flush Line 241-A-A-Flush Pit 24 l-A-A-L6,-L8,-Ll 7 

Flush line 241-A-B-Flush Pit 241-A-102-02B-4 

Flush Line 241-A-B-R6,-R8,-Rl 7 241-A-B-Flush Pit 

Flush Line 241-AX-A-L6,-L8,-Ll 7 241-AX-A-Flush Pit 

Flush Line 24 l -AX-B-R6,-R8,-Rl 7 241-AX-B-Flush Pit 

Flush Line 241-S-A-L8/Ll 7 241-S-A-Flush Pit 

Flush Line 241-S-B-R6,-R8,-Rl 7 241-S-B-Flush Pit 

Flush Line 241-S-C-L8,-Ll 7 241-S-C-Flush Pit 

Flush Line 241-S-D-R6,-R8,-Rl 7 241-S-D-Flush Pit 

Flush Line 241-SX-A-L6,-L 17 241-SX-A-Flush Pit 

Flush Line 241-SX-A-R6,-Rl 7 241-SX-B-Flush Pit 

G057 PUREX 241-A-151-Ul7 

G180 PUREX 241-A-151 -Ul I 

G212 PUREX 241-A-151-Ul6 

M044 PUREX 241-A-151-UlO 

M045 PUREX 241-A-151-U22 

No number 241-UA-Ll 8,-Ll 9 241-UB-Rl8,Rl9 

Overflow 241-A-106-Sidewall 241-A-350-Sidewall 

PL2021 242-B 241-B-106 

PLPll 241 -BY-112-012D-5A 241-BY-109-09A-U6 

PLP22 241-BY-109 241-BY-108-08A-C 

R165 PUREX 241-A-151-U12 

R345 PUREX-R8 241-A-151-UlS 

SL101 241-S-152-Nozzle I Blocked 
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SL101 241-UD-R3 Blocked 

SL102 241-UC-Ll0 241-UA-L3 

SL102 241-A- l 06-06D-A 241-A-B-R7, COB-A8,-A9 

SLi03 241-U-B 241-U-D 

SL103 241-UD-Rl0 241-UB-R3 

SL104 241-U- l 09-09B-A 241-UC-L7 

SL105 241-U-l 08-08B-A 241-UC-L9 

SL105 241-A- l 03-03D-A 241-A-B-RS 

SL106 241-A-B-Rl0 241-A-l 02-02D-A 

SL107 241-A-0lH 241-A-A 
-SL108 241-U-107-07B-A 241-UD-R9 

SL108 241-U-110-10B-A 241-UD-R7 

SL108 241-AX-0IA 241-AX-A 

SL109 241-U-103 241-U-B 

SLl 10 241-U-06B 241-UA-L9 

SLl 11 241-AX- I 03-03A-A 241-AX-A-L 7 

SLlll 241-U-02B 241-U-B 

SLl 12 241-AX- l 04-04A-A 241-AX-B-R9 

SL! 12 241-U-l 05-05B-A 241-U-A-L7 · 

SLl 13 241-U-C 241-U-D 

SL113 242-Evaporator 241-A-B 

SLl 14 241-U-B 241-U-A 

SLl 15 241-S-A 241-S-C 

SLl 16 211-S-B-RI0 241-S-D-R3 

SLl 17 241-S-C 241-SX-A 

SLI 18 24 1-S-D 241-SX-B 

SL119 241-S- l 03-03A-B 241-S-A-L7 

SL120 241-S- I 06-B 241-S-A-L9 

SL121 241-S-101-0lA-B 241-S-B-RS 

SL122 241-S-105-0SA 24 l-S-B-R9 

SL123 241-S-l 09-09A-B 241-S-C-L7 

SL124 241-S-l 08-08A-B 241-S-C-LS 

SL125 241-S-l 12-12A-B 241-S-C-L9 

SL126 241-S-D None Identified 

SL127 241-S-110-lOA 241-S-D-R7 

SL128 241-S-l l l-l lA-B 241-S-D-R9 

SL129 241-SX-103 241-SX-A 
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SL130 241-SX- l 02-02B-B 241-SX-A-LS 

SL131 241-SX-l 06-06A-B 241-SX-151-L9 

SL132 241-SX-105 241-SX-B-R9 

SL133 241-SX-104-04A-B 241-SX-B-R7 

SL134 241-S-A-Ll 8 24l-S-D-R18 

SL137 241-SX-101-0 IA 241-SX-B-RS 

SL138 241-S-152 242-S-Evaporator 

SL138 241-S SL-175 

SL139 241-S-152-4 Capped 

SL139/SL114 242-S-Evaporator 241-S-B 

SL140 241-S-l 02 241-S-A 
... 

SL175 241-S-152-8 Failed 

SL175 SL-138 241-SY-A 

SL175/S138 241-SY-A-L3 242-S Evaporator 

SL204 241-U-J 09-09A-A 241-UC-L14 

SL219 241-S-103-03A-A 241-S-A-Ll5 

SN200 241-S-102 24 l-S-152-5 

SN200 241-TX-l 16 244-TX-E 

SN200 241-BY-102-02A-U2 SN-200/Capped 

SN201 241-S-102 241-S-152-7 

SN201 241-TX-113-13A SN206 

SN201 241-BY-103 -U2 SN-200/Capped 

SN202 241-UC-Ll2 241-UA-Ll 

SN202 241-A-B-Rll 241-A-106-06C-Nozzle A 

SN202 241-BY-l 05-05A-U2 SN-200/Capped 

SN203 SN206 241-TX-105-0SA 

SN203 241-BY-l 06-06A-U2 SN200/Capped 

SN203 241-UC-Rl2 241-UB-R2 

SN204 244-TX-D 241 -TX-117-017A 

SN204 241-U-09A 241-U-C 

SN204 241-BY-108-08A-Ul SN207 /Capped 

SN205 241-U- l 08-08A-A 241-UC-LlS 

SN205 SN204 241-TX-114-014A 

SN205 241-A-103-03C-A 241-A-B-R14 

SN205 241-BY- l 09-09A-U5 SN207/Capped 

SN206 SN204 241-TX-110-0 IA 

SN206 241-U-107-07A-A 241-UD-Rl4 
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SN206 241-A-102-02C-3 241-A-102-02B-3 

SN206 241-BY-l 11-011A-U2 Capped 

SN207 241-TX-106-06A SN204 

SN207 251-U-111-l lA-A 241-UD-R20 

SN207 241-A-A-L14 241-A-101-0IB-A 

SN207 241-BY-103-03A 244-BX-D 

SN207 241-BY-112-012A 801 

SN208 241-TX-l 18-18A 244-TX-C 

SN208 241-AX-101-0IB-A 241-AX-A-LIS 

SN209 241-TX-115-ISA SN208 -
SN209 241-U-103-03A-A 241-UB-R-15 

SN209 241-AX-102-02D-A 241-AX-B-R14 

SN2_10 241-TX-111-l lA SN208 

SN210 241-U-l 06-06C-A 241-UA-L16 

SN210 241-AX-A-L19 241-AX-B-R19 

SN211 241-AX-l 03-03D-A 241-AX-A-L14 

SN211 241-TX-112-012A 244-TX-B 

SN21 l 241-BY-110-010-A, 241-BY-104-04- 244-BX-Nozzle B 
U2 

SN21 l 241-U-102-02A-A 241-UB-Rl4 

SN212 241-AX-104-04B-A 241-AX-B-RIS 

SN212 241-U- l 05-0SC-A 241-UA-L14 

SN212 241-TX-l 08-08A SN211 

SN213 241-S-102 241-S-A-Ll 

SN213 241-U-l l l-l IA-C 241-UC-LIS 

SN213 241-TX-101-0IA SN211 

SN214 241-TX-102-02A SN211 

SN214 24 I-S-102 241-SB-Rl 

SN215 241-U-111-l lA-B 241-UD-RIS 

SN215 241-TX-103-03A SN211 

SN215 241-S-A-L14 241-S-C-Ll 

SN216 241-S-152-9 Capped 

SN216 241-S-B-R12 241-S-D-Rl 

SN216/217 241-BX-107, 241-BX-110 244 BX-Nozzle E 

SN216/282 241-U-D 241-SY-B 

SN217 241-S-C-Ll 2 241-SX-A-Ll 

SN2 18 241-S-D-Rl 2 241 -SX-B-Rl 
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SN220 241-S-106-06A-A 241-S-A-Ll6 

SN221 241-S-101-0lA-A 241-S-B-R14 

SN222 241-S-105-05A 241 -S-B-R16 

SN223 241-S-l 09-09A-A 241-S-C-Ll 5 

SN224 241-S-l 08-08A-A 241-S-C-Ll 4 

SN225 241-S-l l 2-l 2A-A 241-S-C-Ll 6 

SN226 241-S-107-07A-A 241-S-D-Rl4 

SN227 241-S-110-!0A 241-S-D-Rl 5 

SN228 241-S-l l l -l IA-A 241-S-D-Rl6 

SN229 241-SX-l 03-03B-A 241-SX-A-Ll 5 -
SN230 241-SX-102-02B-A 241-SX-A-L1 4 

SN230/2 ! 5/2 ! 4/2 l 3 24 1-BX-l 04-04B-Ul 244-BX-Nozzle A 

SN~31 241-SX- l 06-06A-A 241-SX-A-Ll6 

SN233 241-SX-l 04-04A-A 241-SX-B-R15 

SN-235 241-A-l 02-02B-2 Capped 

SN239 241-S-C-Ll 9 241-S-D-Rl9 

SN241 241-SX-l 01-0JA-A 241 -SX-B-Rl4 

SN242 241-S- l 02-02A-U6 241-S-A-L12 

SN244 244-CR-Yault 241-ER-1 53 

SN245 241-S-107-07A 244-S-18 

SN246 241-S-l 07-07 A 244-S-l 7 

SN246 241-S-1 07-07A-B 241-S-D-R2 

SN247 241-S- l 07-07 A b 244-S-16 

SN248 24 l-S-107-07 A 244-S-15 

SN249 241-S- l 07-07 A 244-S-14 

SN249 244-TX-A 704 

SN264 241 -UD-R5 244-U-A 

SN265 241-UD-R4 244-U-B 

SN266 244-U-C Capped 

SN275 241-C-YP-U l ,-U2,-U3,-U4,-U5,-U6 244-CR-U15 

SN275 241-SY-A 241-S-A 

SN276 241-SY-B 241-S-B 

SN281 24 l-S-152-10 Failed 

SN282 241-S-152-11 Failed 

U039 PUREX 241-A-151 -U6 

Ul36 PUREX 241-A-151 -U7 

Unknown 241-A-102-02C-U I 241-A-153-L8 
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Unknown 244-AR-Tank-001-Tl 5 244-AR-Tank-004-T4 

Unknown COB-A-11 DR-317/DR-301/241-A-350 

Unknown 241-A-104-04A-U 1 241-A-101-0IA-Ul 

Unknown 241-A-l 04-04A-U2 241-A-l 05-05C-A 

Unknown 241-A-l 05-05A-Ul 241-A-102-02A-Ul 

Unknown 241-A-l 06-06A-Ul 24 l-A-103-03A-Ul 

Unknown 241-B-111 241-B-110 

Unknown 241-B-l 12 241-B-11 l 

Unknown 241-B-201 241-B-109 

Unknown 241-BX-102 241 -BX-101 
-Unknown 241-BX-103 241-BX-102 

Unknown 241-BY- l 06-06D,-C 241-BY-109 

Unknown 241-BY-112 241-BY-111 

Unknown 241 -C- 101 241-C-l 02 

Unknown 241-C-!02 241-C-103 

Unknown 241-C-101-0IB-Ul 8010 

Unknown 241-C-102-02B-U2 Line 8006 

Unknown 241-C- l 03-03B-U I 241-C-Valve Pit-L6 

Unknown 24 l-C0 I 03-03B-U2 Line 8002 

Unknown 241-C- l 04-04B-U2 Line 8210 

Unknown 241-C-l 04-04B-U3 241-C-Valve Pit-L2 

Unknown 241 -C-10505B-U3 Capped 

Unknown 241-C-l 05-05B-U2 Line 8206 

Unknown 241-C-l 06-06B-U2 Line 8202 

Unknown 241-C-l 08 241-C-107 

Unknown 241-C-109 241-C-l 08 

Unknown 241-C-110-Ul 241-C-Valve Pit-L3 

Unknown 241-C-l l l 241-C-ll 0 

Unknown 241-C-l I 2 241-C-1 ll 

Unknown 241-C-l 12 241-C-Valve Pit-LS 

Unknown 241-S-102-BB/B Flush Pit 

Unknown 24!-S-103 Clean Out Boxes-9,-10 

Unknown 241-S-l 09 Clean Out Boxes-13,- 14 

Unknown 241-S-A-Ll 9 241-S-B-Rl 9 

Unknown 241-S-C-L l 8 241-S-D-Rl 8 

Unknown 241-SX-106 Clean Out Boxes-24,-25 

Unknown 241-SX-A-Ll8 241-SX-B-R18 
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Unknown 241 -SX-A-Ll 9 241-SX-B-R19 

Unknown 241-T-101 241-T-102 

Unknown · 241-T-101 241-T-102-02B-U3 

Unknown 241-T-101-01B-U2 6010 

Unknown 241-T-101-01B-U3 241-T-105 

Unknown 241-T-102 241-T-103 

Unknown 24 l-T-102-02B-U2 6006 

Unknown 241-T-103-03B-U2 6002 

Unknown 241-T-l 04 241-T-105 

Unknown 241-T-105 241-T-l 06 

Unknown 241-T-107 241 -T-108 .... 

Unknown 241-T-108 241-T-109 

Unknown 241-T- l 10 241-T-ll l 

Unknown 241-T-1 l l 241-T-112 

Unknown 241-TX-117 241-TX-l 18 

Unknown 241-T-201 24 l-T-101 

Unknown 241-T-202 241-T-101 

Unknown 241-T-203 241-T-101 

Unknown 241-T-204 241-T-101 

Unknown 241-TX-105 241-TX-106 

Unknown 241-TX-l 06-06A-D 241-TX-107-07 A-C 

Unknown 241-TX-107 241 -TX-108 

Unknown 24 l-TX-109 241-TX-110 

Unknown 241-TX-109-09A-C 241 -TX-0SA-A 

Unknown 241-TX-110 241-TX-l l 1 

Unknown 241-TX-l l0A-A 241-TX-106-06A-C 

Unknown 241-TX-lll 241-TX-112 

Unknown 241-TX-113 241-TX-l 14-14A 

Unknown 241-TX-l 13 241-TX-l 14 

Unknown 241-TX-l 14 241-TX-115 

Unknown 241-TX-115 15-X (V615) 

Unknown 241-TX-l 16 241-TX-117 

Unknown 241-TX-117 241-TX-l 18 

Unknown 241 -TXR-244-Tank-002 24 l-TXR-244-Ul-Tank-001 

Unknown 24 l-TXR-244-Tank-003 24 l-TXR-244-U2-Tank-001 

Unknown 241 -TY-101 241-TY-102 

Unknown 241-TY-103 241-TY-104 
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Unknown 241-TY-l 03-03A-A 241-TY-103-C 

Unknown 241-TY-105 241-TY-106 

Unknown 242-TA 242-T 

Unknown 241-UA-Ll8 241-UB-R-18 

Unknown 241-UA-Ll9 241-UB-Rl9 

Unknown 241-UC-Ll8 241-UD-RJ8 

Unknown 241-UC-Ll9 241-UD-Rl9 

Unknown 241-UX-302A 291-U Stack 

Unknown 242-B 241-B-106 

Unknown 242-S-Evaporator 24 I-S-103 -
Unknown 244-BXR-Tank-002-U2 244-BXR-OJ I 

Unknown (02C) 241-A-l 02-02C-Ul 24 l-A-153-L8 

V004 241-A-152-U2 241-A-151-L22 

V005 24 I-A-I 52-U8 241-A-151-L21 

V006 24 I-A-I 52-U4 241-A-151-L20 

V007 241 -A-152-U6 241-A-151-Ll 7,-Ll 8,-Ll 9 

V008 241-A-152-UI0 241-A-151-Ll 4,-Ll 5,-Ll 6 

V-01 I 241-A-151-L7,-L9 Crib 

V-014 24 J-A-151-L5 ,-L6,-Ll 1,-Ll 2 Tank-216A 

V-016 24 I-A-I 5 l -L3,-L4,-Ll 0 Crib 

V021 24 1-A-151-L25 241-AW-A-Ll2 

V022 24 1-A-151-L-24 241-A W-B-R12 

V029 241-A-151-UC 241-A-151-UD 

V031 241-A-151-UA 241-A-151-UF 

V032 241-A-l 06-A-U I, 241-A- I 03-03A-Ul 24 1-A-152-U7 

V038 241 -A-152-L6 241 -A-J0I 

V039 241-A-152-L5 241-A-101 

V040 241-A-152-L4 241-A-102 

V041 241 -A-152-L3 241-A-102 

V042 241-A-103 241-A-152-L2 

V043 241-A-103 241-A-152-Ll 

V044 24 I-A-152-Ll 0 241-A-104 

V045 241-A-152-Ll I 241-A-104 

V046 24 I-A-152-Ll 2 241-A-105 

V047 24 I-A-152-LI 3 241-A-105 

V048 241-A-106 241-A-152-L14 

V049 241-A-106 241-A-152-L15 
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V050 241-A-152-L7 241-C-104 

V051 241-A-152-L8 241-C-104 

V052 241-A-152-L9 Capped 

V058 241-A-152-A 241-A-152-A 

V059 241-A-152-B 241-A-152-B 

V060 241-A-152-C 241-A-302B, 241-A-152-C 

V061 24 I-A-152-Ll 6 Capped 

VIOO 241-C-151-Ll 241-C-153-U9 

VIOOO 241-CR-152 244-CR-Vault-U14 

VIOOI 241-CR-152-U4A 241-CR-153-U3A 

VI002 241-CR-152-U6A 241-CR-153-UIA"'-

VIOi 241-C-I 53 Capped 

VIOi 241-C-151-L2 241-C-104-04A-U4 

VI02 241-C-101 241-C-151-L4 

VI03 241-C-105 241-C-l 5 I-L3 

V104 241-C-101 241-C-15 l-L5 

VI05/8636 241-C-151-L6 241-CR-151-Ul 

Vl07 24 I-C-252-U4 241-C-151-L8 

Vl08/8 12 241-C-151-UI 244-AR-Tank-002-T9 

Vl09 241-C-151-U2 241-A-101 

VIIO 241-C-151-U3 244-CR Vault-U12 

Vl 13 241-C-151 241-AX-101-0IA 

Yl 13 24 I-C-151 241-AX- I 03-03A-1 

Vl 15 241-C-105-05A-U8 241-C-152-Ll 

VI 18 241-C-152-L4 241-C-153-U6 

VI 19 241-C-152-L5 241-C-153-U5 

Vl20 24 I-C-l 52-L6 241-C-153-U4 

V121 241-C-152 Capped 

Vl22 241-C-105-05A-U4 241-C-152-L8 

V130 241-B-154-L8 241-C-152-U4 

V136 24 I-C-153-Ll None Identified 

V137 24 I-C-153-L2 241-C-1 l 0 

V138 241-C-110 241-C-l 53-L3 

Vl39 241-C-1 IO 24 I-C-153-L4 

V140 241-C-l 10 241-C-153-L5 

V141 24 I-C-l 53-L6 Capped 

V142 241-C-153-L7 Capped 
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Vl43 241-C-107 

Vl44 241-C-l 07 

Vl45 241-C-107 

Vl47 24 l-C-153-Ll ' 2 

Vl48 241-C-104 

Vl49 241-C-104 

Vl50 24 I-C-104 

Vl56 241-C-201 

Vl57 241-C-201 

Vl58 241 -C-202 

Vl59 241-C-202 

Vl60 241-C-203 

V,161 241-C-203 

Vl62 24 I-C-204 

Vl63 241 -C-204 

Vl72 241-C-252-UI 

Vl75 24 l-C-252-U5 

V200 241-B-154-U7 

V2000 241-BXR-152-UlA 

V2001 241-BX-I 55-LI 0 

V201 241-B-154-US 

V203 241 -A-151-L23 

V203 241-B-154-12 

V204 241-B-154-L3 

V208 241 -B-154-L7 

V209 241-B-154-L9 

V2J0N I I I 24 I-B-154-Ll 0 

V21 I 241-B-154-LI I 

V213 24 l-B-154-LI 3 

V214/8902 241-B-154-Ll4 

V215 241-B-154-Ll 5 

V219 241-ER-151-L2 

V225 241-B-151-Ul 

V228 241-CR-153-U6A 

V230 241-B-153-Ul 

V231 241-B-153-US 

V233 241-B-151-L4 
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241-C-153-18 

241-C-153-19 

24 l-C-153-Ll 0 

None Identified 

24 l-C-153-Ll 3 

241-C-153-114 

24 1-C-153-Ll5 

241-C-252-Ll 

24 I-C-252-12 

24 I-C-252-L3 ... 
241-C-252-L4 

24 l-C-252-L5 

24 I-C-252-L6 

24 I-C-252-L 7 

24 l-C-252-L8 

241-C-109/241-C-l l 2 

201-C-Hot Semi Works 

221 -B 

24 I-BX-155-19 

241-BR-152-UlA 

24 J-B-302B-Catch Tank 

241-AW-B-Rll 

Crib 

Sump 

241 -B-152-U6 

24 l-B-l 52-U5 

24 I-C-J 5 I-U4 

24 I -B- I 52-U4 

241-B-151-U4 

221 -B 

241-B-151-U3 

Capped 

24 l-ER-151-Ll 0 

241-ER-153-7 

241-B-151-Ll 

241-B-151-L2 

241-B-101 

. I 

I 

·1 

I 
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V234 241-B-151-LS 241-B-101 

V235 241-BX-153-U3 241-B-151-L6 

V236 241-BX-153-Ul 1 241-B-15J-L7 

V237 24J-B-J5J-L8 24J-BX-JOJ 

V238 24 J-B- J 5 J ,/- J 53,/-252-Drains 24J-B-301B-Catch Tanlc 

V240 24J-B-J52-U3 24J-B-J5J-U5 

V242 24J-BX-153-U4 24J-B-J52-Ll 

V243 24J-V-252-U6 24J-B-J52-L2 

V245 24J-B-J53-U6 241-B-J53-L4 

V246 24 J-B-J 53-U5 24 I -B- I 52-L5 -
V247 24J-B-J53-U4 24J-B-J53-L6 

V250 24 J-B-I 52-Ll J 24J-B-J06 

V252 24 J-BX-J 53-U6 24J-B-J52-Ll J 

V253 24 J-BX-153-US 24J-B-J52 

V260 24J-B-J53-L2 241-B-JJJ 

V26J 24 J-B-J 53-L3 24J-B-J JO 

V262 24J-B-153-L4 24J-B-J JO 

V263 24J-B-J53-L5 24J-B-I IO 

V266 24J-B-J53-L8 241-B-J07 

V267 24J-B-J53-L9 241-B-107 

V268 241-B- 153-Ll 0 241-B-J07 

V271 24 l -B-153-Ll 3 241-B-104 

V272 241-B-153-LI4 24J-B-J04 

V273 24 J-B-J 53-Ll 5 241-B-104 

V282 241-BX-155-U2 241-BX-I 54-L3 

Y283 241-BX-155-U3 241-BX-154-L4 

V284 24I-BX-155-U4 241-BX-154-LS 

V285 24 I-BX-l 54-L6 24 J-B-252-US 

V289 24J-BX-154-U9 24 J-BX-302B 

V290 241-BX-201 241-B-252-Ll 

V291 24J-BX-201 241-B-252-L2 

V292 24J-BX-202 241-B-252-L3 

V293 24J-BX-202 24 J-B-252-L4 

V294 . 241-BX-203 241-B-252-LS 

V295 24J-BX-203 24 J-B-252-L6 

Y296 241-BX-204 24 l-B-252-L 7 

V297 241-BX-204 24 J-B-252-L8 
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V305 241-B-252-Ll 6 

V307 242-B-151-Ll 

V308 242-B-151-L2 

V309 242-B-151-L3 

V310 242-B-151-L4 

V311 242-B-151-LS 

V312 241-B-104 

V313 242-B-151-Ul 

V314 242-B-Evaporator 

V315 241-BX-155-L2 

V316 241-BX-153-U9 

V317 241-BX-153-U8 

V318 241-BX-153-U7 

V319 241-BX-155-L6 

V323 241-BX-155-U7 

V329 241-B-154-Ul 

V330 241-B-154-U2 

V331 241-B-154-U3 

V332 241-B-154-U4 

V333 241-B-154-US 

V334 241-B-154-U6 

V335 221-B 

V336 24 I-BX-154-U2 

V337 241-BX-154-U3 

V338 241-BX-153-Ul2 

V339 24 1-BX-154-US 

V340 241-BX-154-U6 

V341 241-BX-154-U7 

V342 241-BX-110 

V342 241-BX-154-U8 

V343 241-BX-l 10 

V344 241-BX-l 10 

V345 241-BX-109 

V346 241-BX-107 

V347 241-BX-107 

V348 241-BX-107 

V349 241-BY-104 

Addendum 1-45 
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241-BY-109 

241-B-108 

241-B-109 

241-B-107 

241-B-105 

241-B-104 

241-B-151-Drain 

242-B-Evaporator 

Cut and Capped 

241-B-151-U6 
-241-BX-155-L3 

241-BX-155-L4 

241-BX-155-LS 

241-B- 152-U2 

241-BX-302C 

221-B 

221-B 

221-B 

221-B 

221-B 

221-B 

241-BX-154-Ul 

221-B 

221-B 

241-B-302A 

221-B 

221-B 

221-B 

241-BX-153-L4 

221-B 

241-BX-153-LS 

241-BX- 153-L6 

241-BX-153-Ll 1 

241-BX-153-L8 

241-BX- 153-L9 

241-BX-153-LIO 

241-BX-153-Ll2 

,I 

I 

I 
I 
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Y350 241-BX-112 241-BX-153-L? 

V351 241-BX-104 241-BX-153-L13 

V352 241-BX-104 241-BX-153-L14 

V353 241-BX-104 241-BX-153-Ll 5 

V355 241-BX-101 241-BX-153-Ll 7 

V360 241-UX-154 241-EW-151 

Y361 241-UX-154 241-EW-151 

Y362 241-UX-154-U 11 241-ER-151-U4 

V363 241-UX-154-U? 241-ER-151-U6 

Y364 241 -UX-154-L8 241-ER-151-U7 ,:,. 

Y365 241-ER-151-U8 Flow Meter Box 

Y366 241-UX-154-Ul 3 241-ER-151 -U9 

V374 241-UX-154-U6 221-U 

V375 241-UX-154-U9 241 -TX-155-U17 

Y376 241-UX-154-U I 0 241-TX-155-U15 

Y379 241-UX-302 241-UX-154 

Y382 241-UX-154-L3 241-TX-155-Ul I 

Y383 241-TX-154-L7 Capped 

V384 241-TX-154-7 Capped 

Y385 241-TX-154-L7 Capped 

Y386 241-TX-155-L8 Capped 

V387 24 l-TX-154-LS 241-TX-152-Ul 

V388 241-TX-154-L4 241-TX-152-U3 

Y388 241-TX-155-Ul2 Capped 

V391 241-TX-154-L3 241-TX-155-Ul6 

Y392 241-TX-154-L2 241-TX-155-Ul8 

V393 241-TX-302B 241-TX-155-Ul9 

Y394 24 l-TX-155-A I 241-TX-155-A2 

Y395 24 l-TX-155-B I 241-TX-155-B2 

V396 241-TX-155-L2 241-TX-153-Ul5 

Y397 241 -TX-155-L4 241-TX-153-Ul4 

V398 241-U-152-U4 241-TX-152-U? 

Y399 241-T-152-U? 241-TX-155-U6 

Y401 241-TX-155-L8 241-TX-153-Ul2 

Y402 3241-TX-155-L9 Capped 

Y403 24 l-TX-155-Ll 0 241-TX-153-Ul I 

Y404 24 l-U- l 52-U2 241-TX-152-U8 
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Y405 241-T-152-U3 241-TX-155-L12 

Y406 241-TX-155-L13 Capped 

V407 241-TX-155-L14 241-TX-153-U6 

Y408 24 l-TX-155-Ll 5 Capped 

V408 244-TX-0 24 l-TX-152-Drain 

V409 241-TX-155-L16 241-TX-153-U4 

V410 241-TX-155-Ll7 Capped 

Y410 241-U-151-U2 241-TX-155-Ll7 

Y411 241-T-l 5 l-U2 241-TX-155-L18 

V412 241-TX-155-L19 Blocked 

Y413 241-TX-155-L20 241-TX-153-U3"'" 

V416 241-U-152-Ul 241-TX-153-UI0 

Y426 241-U-152-L4 24 l-U-l 53-U6 -
Y427 241-U-152-L5 241-U-153-U5 

Y428N461 241-U-152-L6 241-U-153-U4 

Y445 241-U-151-Ul 241-T-l 5 l-L6 

V450 241-U-153-U9 241-U-151-Ll 

V452N422 241-U-151-L3 241 -U-152-L9 

Y453N421 241-U-151-L4 241-U-152-L8 

Y455 241-U-15!-L8 241-S-151-Ul3 

V458 241-U-153-Ul 240-S-151-L9 

Y459 241-U-153-U2 240-S-151-Ll 5 

V460 241-U-153-U3 240-S-l 5 l 

Y465 241-U-153-L3 241-U-l 10 

Y466 241-U-153-L4 241-U-110 

Y467 241-U-153-L5 241-U-l 10 

Y470 241-U-153-L8 241-U-107 I 

Y471 241-U-153-L9 241-U-107 

Y472 24 l-U-153-Ll 0 241-U-l 07 l 
Y473/5 l 07/5507/5307 241-U-153-Ll I 241-UR-154-L8, 241-UR-153-L8 241-

UR-152-L8 

Y487 241-U-201 24 l-U-252-Ll 

V488 241-U-201 24 l-U-252-L2 

Y489 241-U-202 24 l-U-252-L3 

Y490 24 J-U-202 24 l-U-252-L4 

Y491 24 l-U-203 24 l-U-252-L5 

Y492 24 l-U-203 241-U-252-L6 
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V493 241-U-204 24 l-U-252-L 7 

V494 241-U-204 24 l-U-252-L8 

V5006 241-S- l 04-04 A 241-S-l 07-07 A 

V508 240-S-l 5 l-Ll 7 241-S-151-U6 

V509 240-S-151-Ll 6 241-S-1 51-U7 

V510 241-S-151-U8 241-S-304-13 

V512 240-S-151-Ll 3 241-S-151 -Ul0 

V513 240-S-151-Ll 2 24 l -S-151-U 11 

V514 240-S-l 5 l-L6 Capped 

V515 240-S-l 5 l-L9 24 l-S-151-Ul 4 
-:.. 

V516 240-S-l 5 l-L7 241 -S-1 51-Ul5 

V517 240-S-l 5 l Capped 

V517 202-S 241-S-151 

V519 240-S- I 51-L2 241-S-151-Ul8 

V521 241-S-l 5 I-B2 241-S- l 5 l -B 1 

V526 241-SX-151-Ul3 241-S-151-L4 

V527 241-SX-l 5 l-Ul0 24 l -S-151 -LS 

V528 241-SX-151-U8 24 l-S-l 5 l-L6 

V529 241-SX-l 5 l-U6 241-S-151-L7 

V530 241-SX-151-U4 241-S-151-LS 

V533 241-S-151-Ll I Crib 

V534 241-S-110 241-S-151-L12 

V535 241-S-l l 0 241-S-151-Ll3 

V536 24 I-S-107 24 l-S- l 5 l-Ll4 

V537 241-S-107 241 -S-151-LIS 

V538 241-S-l 04 241-S-151-L16 

V539 241-S-104 241-S-151-Ll7 

V541 241-S-I 0 1/101-S-Caisson 241-S-151-Ll 9 

V542 24 I-S-304 241-S-l 5 I 

V543 241-S-304 241-S-l 5 l 

V544 240-S-15 l-Ll 216-S-Swamp 

V547 240-S-l 5 I-L8 216-S-Crib 

V548 240-S-151-Ll 0 V544/2 I 6-S-Swamp 

V550 240-S-l 5 l V 544/216-S-Swamp 

V552 240-S-151-U3 240-S-l 52-L2 

V553 240-S- l 5 l-U8 240-S-142-L3 

V554 240-S- l 5 l-L12 24 l-S-302-CT 
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V555 240-S-l 52-L 1 240-S-l 5 l-UI 7 

V563 241-SX-I 51-UI 24JS-302A 

V564 241-SX-151-UI I 241-SX-151-U2 

V566 24 I-SX-151-U9 241-SX-151-US 

V567N581 241-SX-151-U7 241-SX-152 

V569 24 I-SX-302-A 241-SX-151-LI 

V570 241-SX-J IO 241-SX-I 5 I-L2 

V571 241-SX-I 11 241-SX-151-L2 

V572 241-SX-l 12 24 J-SX-15 I-L4 

V574 241-SX-109 241-SX-151-L6 

V575 241-SX-108 241-SX-151-L7 ~ 

V576 241-SX-107 24 I-SX-l 51-L8 

V577 24!-SX-151-L9 241-SX-152 

V578 241-SX-J0J 241-SX-151-LI0 

V579 241-SX-102 241-SX-151-LI I 

V580 24!-SX-103-03 241-SX-151-LJ2 

V582 241-SX-!06 241-SX-l 5 I-LJ4 

V583 241-SX-105 241-SX-I 5 I-LI 5 

V584 241-SX-104 241-SX-151-LJ6 

V591 241-SX-l 14 24 I-SX-15 l-L23 

V595 24 I-SX-302-A 241-SX-152 

V596 241-TX-153-Ul 241-TX-302A 

V597 241-TY-153-LJ 241-TX-153-U2 

V600 241-TXR-l 52-Ul4 241-TXR-153-Ul4, 241-TX-153-US 

V6002 241-TR-152-Ul3 241-T-I 03-03A-Ul 

V6006 241-TR-152-Ul2 241-T-l 02-02A-UI 

V601 241-T-152-LJ0 241-TX-153-U9 

V60!0 241-TR-152-LI I 241-T-I 0 1-0IA-Ul 

V603 241-TX-153-AI 241-TX-153-A2 

Y604 241-TX-153-B1 241-TX-153-B2 

V606 24 J-TX-153-C2 219-1-Crib 

Y608 241-TX-J0I 241-TX-153-L2 

V609 241-TX-I0I 241-TX-153-L3 

V610 241-TX-l 53-L4 242-T-Evaporator 

V612 241-TX-105 241-TX-153-L6 

V613 241-TX-105 241-TX-153-L7 

V615 241-TX-115/15-X 241-TX-153-L9 
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V616 241-TX-118 241-TX-153-LlO 

V617 241-TX-107 241-TX-153-Ll 1 

V618 241-TX-109 241-TX-153-L12 

V619 241-TX-109 241-TX-153-L13 

V621 241-TX-l 13 241-TX-153-Ll 5 

V622 241-TX-l 13 241-TX-153-L16 

V625 241-TX-J 16 241-TX-153-Ll9 

V644 241-TY-103 241-TY-153-L 7 

V645 241-TY-103 241-TY-153-LS 

V648 241-TY-101 241-TY-153-Ll 1 

V649 241-TY-101 241-TY-153-Ll 2 

V653 241-T-151-U3 221-T 

V654 241-T-151-U4 221-T 

V657 241-T-151-Ll 241-T-153-Ul 

V658 241-T-151-L2 241-T-153-US 

V660 241-T-101 241-T-151-L4 

V661 241-T-101 24 1-T-151-L5 

V663 241-T-151-LS Crib 

V664 241-T-151, 241-T-152, 241-T-153 241-T-302B 

V667 241-T-152-U4 221-T 

V668 241-T-152-U5 221-T 

V669 . 241-T-152-U6 221-T 

V671 241-T-152-U9 224-T 

V675 241-T-153-U5 241-T-152-U4 

V676 241-T-153-U6 241-T-152-U5 

V677 241-T-152-L6 241-T-153-U4 

V690 241-T-1 JO 241-T-153-L2 

V691 241-T-l IO 241-T-153-L4 

V692 241-T-1 JO 241-T-153-L5 

V695 241-T-107 241-T-153-LS 

V696 241-T-107 241-T-153-L9 

V697 241-T-107 241-T-153-LlO 

V698 241-T-106 241-T-153-Ll 1 

V699 241-T-105 241 -T- 153-L12 

V700 . 241-T-104 241-T-153-L13 

V701 241-T-104 241-T-153-L14 

V702 241-T-104 241-T-153-Ll5 
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Table 3-7. Transfer Lines (34 Pages) 

Line Number Connecting Facility Connecting Facility 

V707 221-T-Section 10 Unknown 

V711 241-T-201 241-T-252-Ll 

V712 241-T-20! 241-T-252-L2 

V713 241-T-202 241-T-252-L3 

V714 241-AX-155-10,-11 241-AR-151-1 

V714 241-T-202 241-T-252-L4 

V714 PUREX-Fl6 241-AR-151-2 

V715 241-T-203 241-T-252-L5 

V716 241-T-203 241-T-252-L6 

V716 241-U-301-B 244-U-E-Vault 

V717 241-T-204 241-T-252-L7 .... 

V7!8 241-T-204 24 l-T-252-L8 

1 

Table 3-8. Overground Transfer Lines as of April 23, 2002 

From To Status 

BY-1 05 Pump Pit 244-BX DCRT Active 

BY-106 Pump Pit BY-105 Pump Pit Active 

S-111-JIAPit S-C Valve Pit Active 

S-109-09A Pit S-A Valve Pit Active 

S-A Valve Pit S-C Valve Pit Active 

S-C Valve Pit SX-A Valve Pit Inactive 

SX-101-0IA Pit SX-A Valve Pit Active 

SX-102-02B Pit SX-A Valve Pit Active 

SX-103-03B Pit SX-A Valve Pit Active 

SX-105-05A Pit SX-A Valve Pit Active 

U-107-07B Pit UD Valve Pit Active 

U-108-08B Pit UD Valve Pit Active 

U-109-09B Pit U-109-09A Pit Inactive 

U-J l l-J IB Pit UD Valve Pit Active 

2 
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