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INITIATION OF DISPUTE RESOLUTION FOR PLUTONIUM FINISHING PLANT (PFP)
HANFORD ASH CHANGE REQUEST M-83-01-01

The U.S. Depa nent of Energy, Richland Operations Office (RL), provided the State of
Washington D artment of Ecology (Ecology) with a signed Hanford Ash change :quest
(M-83-01-01) on February 27, 2001. Ecology was unable to approve the change request within
the fourteen-day ..i-Party Agreement approval timeframe. RL and Ecology continued to review
the Hanford A change request for an additional week beyond the fourteen-day approval period
to gain agreement that was ultimately not achieved.

Pursuant to A1 :le VIII Resolution of Disputes, paragraph 30 of the Tri-Party Agreement, RL
objects with Ecology’s disapproval of the change request and is by this letter, notifying Ecology
of this objection and is initiating the dispute provisions of article VIII. RL will make reasonable
efforts to informally resolve this dispute with Ecology within thirty days  the project manager
level.

RL looks forw 1to working with Ecology on the decommissioning of the PFP that includes the
repackaging of Hanford Ash. If you have any questions or need more information, please contact

me at (509) 376-9333 or Jon Yerxa, of my staff, at (509) 376- 9628.

Sincerely, ~,

RCA:JKY Office Regulatory Liaison

cc: See page 2







