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Change Title 
Addition Of EPA Lead Regulatory Agency Interim Milestones For The M-085 Series 

Description/Justification of Change 

The change package includes: 
• Addition of one new interim milestone for the 200-CR-1 remedial investigation/feasibility study 

(RI/FS) work plans 
• Addition of one new interim milestone for submittal of the 224-T removal action work plan 

These changes align with the revised and reprioritized milestones developed through negotiations. 

Continued on a e 2 
Impact of Change 
Addition of interim milestones for the 200-CR-1 (REDOX) Operable Unit and 224-T. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order Appendix D and J, as amended, and Hanford 
Site internal planning management, and budget documents (e.g. , DOE and DOE contractor baseline 
change control documents, project management plans). 
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Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of 
Lead Regulatory Agency," are denoted by using strikeout to indicate text deletions and double 
underline to indicate text additions. 

Number Milestone Due Date 
M-085-90 Submit Bernedial l•llestigatio•LEeasibilit:i:'. Stud:i:'. Wock e1a• foe 2QQ-CR-j 09l30l2021 
Lead Begulatoc:i:'. to EPA. 
&iern:,:i:'.; EeA 
M::085-jQQ Submit to EPA a Bemoval Actio• Wack ela• to im~leme•t tbe a~Qcoved Q9l3Ql2020 
Lead Begulatoc~ Actio• Memocandurn for 22~-I (DQELBL-200~-68}, 
Agern:;~· EeA 


