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Meeting Minutes Transmittal 

325/3100 HAZARDOUS WASTE TREATMENT UNIT 
Unit Managers Meeting 

337 Building, Mt. Shuksan 
Richland, Washington 

September 20, 1994 
10:00 a.m. to 11:00 a.m. 

The undersigned indicate by their signatures that these meeting 
minutes reflect the actual occurrences of the above dated Unit 
Managers Meeting. 

Not Present Date: 
Clifford E. Clark, Unit Manager, RL 

Not Present Date: 
Daniel L. Duncan, RCRA Program Manager, EPA Region 10 

325/3100 Hazardous Waste Treatment Unit, PNL Concurrence 

Purpose: Discuss Permitting Process 

Meeting Minutes are attached. The minutes are comprised of the following: 
Attachment 1 - Agenda 
Attachment 2 Summary of Discussion and Commitments/Agreements 
Attachment 3 Attendance List 
Attachment 4 Action Items 
Attachment 5 Draft Procedural Closure Package for the Thermal, 

Physical/Chemical and Biological Treatment Test 

I 



9613389 0603 

Attachment 1 

325/3100 HAZARDOUS WASTE TREATMENT UNIT 
Unit Managers Meeting 

337 Building, Mt. Shuksan 
Richland, Washington 

September 20, 1994 
10:00 a.m. to 11:00 a.m. 

Agenda 

1. Approval of Past Unit Managers Meeting Minutes (Ecology/RL/PNL) 

2. . 325 HWTU Start-up Schedule (RL/PNL) 

3. Status of TPA Change Request for TPA Procedural Closure (RL/PNL) 

4. Status of Combined 325 HWTUs Part A (Form 3) (RL/PNL) 

5. Status of Combined 325 HWTUs NOI for Tank Storage (RL/PNL) 

6. Status of Combined 325 HWTUs Part B Permit Application (RL/PNL) 

7. Status of 300 Area RLWS Compliance Evaluation (RL/PNL) 

8. Status of Response to 325 SAL Compliance Letter (RL/PNL) 

9. General Discussion (Ecology/RL/PNL) 

10. Status Action Items (Ecology/RL/PNL) 

• Past Action Items 
6-7-94:1 
RL and PNL will provide Ecology (Ms. Wallace) a 
procedural closure information package by 
August 15, 1994. 

• New Action Items 

11. Next Unit Managers Meeting (Ecology/RL/PNL) 
• Proposed dates during week of October 17 
• Proposed topics 



9613389 060~ 

Attachment 2 

325/3100 HAZARDOUS WASTE TREATMENT UNIT 
Unit Managers Meeting 

337 Building, Mt. Shuksan 
Richland, Washington 

September 20, 1994 
10:00 a.m. to 11:00 a.m. 

Summary of Discussion and Commitments/Agreements 

1. Approval of Past Unit Managers Meeting Minutes 

The July 14, 1994 Unit Manager Meeting minutes were approved and 
signed. 

· 2. 325 HWTU Start-up Schedule 

Ms. K. Poston (PNL) reported that approval of the 325 HWTU 
procedures was being finalized. Once finalized PNL will be able 
to complete the ORR. RL will then decide what level of review 
they will do prior to startup. Ms. J. Wallace (Ecology) commented 
that it sure seemed like the whole process it was taking a long 
time to be completed. Ms. Poston stated that the radiological 
procedures had been incorporated and the only major issue 

• remaining was training. 

3. Status of TPA Change Package Request for TPA Procedural Closure 

Mr. B. Day (PNL) stated that the finalization of the TPA change 
package had been held up. Ms. Wallace inquired as to when the 
change package would be submitted to Ecology. Mr. Day stated that 
it could take up to 3 weeks because the package would have to go 
through the PNL and RL concurrence processes. 

4. Status of Combined 325 HWTUs Part A 

Ms. Poston stated that the Part A was in the process to be 
certified by PNL director, Bill Madia. After the certification it 
would take about a week to obtain the right internal PNL 
signatures for the transmittal package. Mr. Day stated that the 
F039 waste code had been added and WHC was currently revising 
their Part A's to add the same code. The F039 waste code had 
recently been assigned to the wastes at the tanks farms and 
therefore the all associated Hanford TSO units were adding them 
to their Part As. 

l 
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5. Status of Combined 325 HWTUs NO! for Tank Storage (RL/PNL) 

Ms. Poston stated that the development of the NOI had been put on 
hold pending the regulatory outcome of the slab tanks in the High 
Level Radiochemistry Facility. Apparently there was a chance that 
the Slab tanks might have to be permitted. Ms . Poston then gave a 
brief description of the slab tanks, including their location, to 
Ms. Wallace. 

6. Status of Combined 325 HWTUs Part B Permit Application (RL/PNL) 

Mr. J. Donaghue (PNL) stated that PNL was having trouble with the 
contractor hired to write the Part B Application and Notice of 
Intent (NOI). And in fact he was considering issuing a stop work 
order to the contractor. They were about half done with the easy 
chapters but much of the work was garbage. Ms. Wallace inquired 
as to the identity of the contractor. Mr. Donaghue replied that 
the contractor was AT Kearney. Ms. Wallace then asked about the 
quality of the NOI that AT Kearney was also developing. Mr. 
Donaghue replied the quality was also not good and that he was 
going to talk to Liz Bowers of LMD on the issue. 

Ms. Poston asked Jeanne if she would like to see the Part B 
application in sections or chapters as it is developed instead of 
waiting for the submittal of the entire application. Ms. Wallace 
said yes and in fact that type of process had worked well on 8-
Pond for which she was the Ecology unit manager. 

7. Status of 300 Area RLWS Compliance Evaluation (RL/PNL) 

Ms. Poston stated that the RLWS compliance issue and its 
associated RCRA permitting did have an impact on the 325 HWTUS 
because of two reasons. The 325 Shielded Analytical Laboratory 
which is being combined with the 325 HWTUS will have a new tank 
that discharges dangerous waste into the RLWS. In addition the 
HWTU has a discharge point to the RLWS that is routinely used. 

Mr. Day state that a RL/PNL/WHC presentation to Ecology on the 
issue is scheduled for Friday, September 23. One of the major 
issues is where the RLWS associated with the 340 building ends and 
what portions would have to be permitted. Mr. Day indicated that 
Steve Moore (Ecology) had given preliminary informal guidance that 
the boundary for the RLWS could be at a valve or diverter box 
before or after it enter a building. Ms. Poston stated that RL 
was supposed to provide a formal proposal in the meeting. 

Ms. Wallace requested copies of the RLWS drawings for the 324 and 
325 buildings. Mr. Day stated he could probably get her copies 
because the drawing were developed and updated for the Friday 
meeting and were supposed to be given to Ecology in that meeting. 
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8. Status of Response to 325 SAL Compliance Letter (RL/PNL} 

Ms. Poston stated that information for non-compliance item number 
2 in the letter had been informally transmitted to Ecology in 
August to document completion of the item. Item number 2 had to 
do with training of SAL staff. Ms. Poston also stated that item 
number 4 that had to do with including water added to the 325 SAL 
tank as dangerous waste in calculating volumes and weight for .the 
325 records, would not be completed by the October due date. The 
work to add a flow meter to the tank has been delayed due to the 
shut down of 325. Mr. Day stated that a response letter will be 
sent to Ecology that closed out all items except item number 4. 

Ms. Wallace asked how the Hanford Annual Dangerous Waste report 
was put together and how the data was correlated. Mr. Day stated 
that his understanding that the data was gathered and put together 
on a TSO unit by unit basis. 

9. General Discussion 

Ms. Wallace wanted to know if anybody knew anything about a item 
in the Bechtel Hanford Incorporated (BHI) budget. She had 
attended a presentation on the Environmental Restoration budget 
and there was a funding item for the 325 building in the BHI 
budget but it didn't have any money allocated to it. No one in 
the meeting had any knowledge on the budget item. 

10. Status Action Items (Ecology/RL/PNL) 

Mr. Day provided Ms. Wallace with a draft of a procedural closure 
request package for the Thermal, Physical/Chemical and Biological 
Treatment Test Facilities. This action closed out action item 
6-7-94:1. 

There was one new action item to provide Ms. Wallace with RLWS 
drawings for the 324 and 325 building. 

11. Next Unit Managers Meeting 

• Proposed dates during week of October 17 

The next Unit Managers Meeting was scheduled for October 18. 

• Proposed Topics 

Proposed topics for the next Unit Managers Meeting include: 
discussion regarding the TPA change package; the procedural 
closure request for the Thermal, Physical/Chemical and Biological 
Treatment Test Facilities; the 325 HWTU start-up schedule; and a 
status on the consolidated Form 3, NOI and Part B permit 
application. 
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Name 

Brian J . Day 

Jim F. Donaghue 

Steve W. Gajewski 

Stan L. Jones 

Kathy A. Poston 

Usha Subrahmanyam 

Jeanne J. Wallace 

Attachment 3 

325/3100 HAZARDOUS WASTE TREATMENT UNIT 

Unit Managers Meeting 
337 Building, Mt. Shuksan 

Richland, Washington 

September 20, 1994 
10:00 a.m. to 11:00 a.m. 

Attendance List 

0rqanization 

PNL 

PNL 

PNL 

GSSC 

PNL 

GSSC 

Ecology 

(509) 

(509) 

(509) 

(509) 

(509) 

(509) 

(509) 

Phone# 

376-3835 

372-4222 

372-4389 

372-4032 

376-4287 

946-3686 

376-3019 



Action Item # 

6-7-94:1 

9-20-94:1 

9613389.0608 

Attachment 4 

325/3100 HAZARDOUS WASTE TREATMENT UNIT 
un;t Managers Meet;ng 

337 Bu;1d;ng, Mt. Shuksan 
Richland, Washington 

September 20, 1994 
10:00 a.m. to 11:00 a.m. 

Action Items 

Description 

PNL will provide Ecology (Ms. Wallace) a full 
justification regarding the TPA change request package 
by August 15, 1994. 

Closed 

PNL will provide Ecology (Ms Wallace) with RLWS 
drawings for the 324 and 325 buildings. 

Action: Brian Day 
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Attachment 5 

325/3100 HAZARDOUS WASTE TREATMENT UNIT 
Unit Managers Meeting 

337 Building, Mt. Shuksan 
Richland, Washington 

September 20, 1994 
10:00 a.m. to 11:00 a.m. 

Draft Procedural Closure Package for the 
Thermal, Physical/Chemical and Biological 

Treatment Test Facilities 



.. 
.' 

9613389 .. 0610 

Thermal Treatment Test Facilities 
Procedural Closure 

Technical Data Synopsis 

1.0 INTRODUCTION 

1.1 Purpose 

The purpose of this synopsis is to support the request for procedural closure, 
by the Department of Energy-Richland Operations Office (DOE-RL) and Pacific 

· Northwest Laboratory (PNL), of the Washington State Hazardous Waste Management · 
Act (Chapter 70.105 RCW) Permitted Thermal Treatment Test Facilities. The 
request is being made in accordance with section 6.3.3 of the Hanford Federal 
Facility Agreement and Consent Order (Tri-Party Agreement) Action Plan. 
Informatjon discussed below will demonstrate that Thermal Treatment Test 
Facilities has never treated, stored, or disposed of dangerous wast~. 
including mixed waste, except as provided by WAC 173-303-200 or 173-303-802. 
There are no plans to manage dangerous or mixed waste at the facilities except 
as provided by WAC 173-303-200 or 173-303-802. The procedural closure of the 
facilities will modify the Hanford Facility Permit Application by eliminating 
the Thermal Treatment Test Facilities Form 3 from that document. 

1.2 Previous Application Submittal 

The initial Part A permit application (Form 3) for the unit was submitted to 
the Washington State Department of Ecology by DOE-RL on May 19, 1988. This 
Part A permit application (Form 3) was submitted based on the assumption that 
groups of similar technologies could be permitted together, regardless of the 
physical location of the technologies, and the types of wastes to be treated. 
As a result of a RD&D Permitting Strategy Study conducted by DOE-RL, PNL and 
Westinghouse Hanford Company (WHC), no thermal treatment technologies or 
activ i ties were identified that need RCRA permitting at this time, and no 
future need to obtain a "generic" permit for demonstrating these thermal 
treatment technologies was identified. 

2.0 FACILITY DESCRIPTION 

Thermal treatment test activities were projected to occur at the 324 Building 
Engineering Development Laboratory (EDL), the EDL high bay, and the hot cell 
complex of the 324 Building, as well as at the 600 Area ISV test site and the 
116-B-6-1 crib. 

3.0 PROCESS INFORMATION 

3.1 Operations History 

Waste management activities in the facilities have consisted soley of 
accumulation of hazardous waste in accordance with the generator requirements 
of WAC 173-303-200. Thermal treatment test activities that have been 
performed were accomp l ished wi t h si mulated wastestreams, on treatability study 
sampl es and samples for characterizat ion. The si mu la t ed wastestreams are no t 
regu l ated by WAC 173-303, whil e the sampl es fo r ch ara cter i za t ion and 

• 
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treatability study samples are exclude from most of the dangerous waste 
regulations, including permitting, under WAC 173-303-071(3)(1) and (s) 
respectively. Residues from thermal treatment activities on simulated wastes 
were managed in accordance with WAC 173-303 requirements and PNL waste 
management practices. 

3.2 Waste Designation 

Waste residues from activities covered under the sample exclusion were 
returned to the generator and treatability test study exclusion residues were 
sent back the generator or managed in accordance with WAC 173-303 generator 
requirements and PNL waste management practices. No treatment activities 
involving wastes above the treatability studies sample exclusion quantity 
limits have been conducted. 

In an April 30, 1990 Ecology letter from Timothy Nord to Ronald Gert~n of 
DOE-RL, Ecology made a determination that the material used in a pilot-scale 
in-situ vitrification of a tank containing simulated mixed waste sludge was 
subject to the Washington State Dangerous Waste Regulations (WAC 173-303) . As 
a result that test fell within the criteria of the Interim Status Part A 
Permit for PNL's Thermal Treatment Test Facilities. Ecology based their 
determination on the following two criteria: 

• The materials (simulated waste) used in the test are solid waste 
pursuant to WAC 173-303-016(4)(e) which states "materials are solid 
waste if they are abandoned by being accumulated, stored or treated (but 
not recycled) before or in lieu of being abandoned by being disposed of, 
burned or incinerated." 

• The materials' composition meet the criteria for dangerous waste under 
WAC 173-303-084, dangerous waste mixtures. 

DOE-RL and PNL disagree with this interpretation based on the fact that the 
treated material did not meet the first criterion listed above. The material 
was not being treated prior to disposal. It was treated to demonstrate the 
viability of in-situ vitrification as a treatment technolgy for mixed waste in 
underground storage tanks. In fact, the resulting vitrified mass had a use as 
analysis material to demonstate the effectiveness of the technolgy. Only 
after the material had no further use did the material become subject to RCRA 
regulation and become a solid waste. At this point the vitrified mass met the 
conditions of WAC 173-303-016(4)(e) due the fact that it was an abandon 
material, because it was being stored before being disposed of. 

At this point the subsequent analytical information from the study indicated 
that the concentration of materials in the resulting glass matrix and 
surrounding soil were well below established regulatory thresholds (e.g. EP 
Toxicity). Attached is the PNL report titled, "Underground Tank 
Vitrification: A Pilot-Scale In Situ Vitrification Test of a Tank Containing a 
Simulated Mixed Waste Sludge" (PNL-8846) that documents informat i on on the in­
situ test and resulting vitrifed mass i n question . Since the gl ass bloc k did 
not meet the cri teri a of a dan gerou s waste , it wa s properly di sposed of in a 
solid was te l andfi ll. 

2 
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4. 0 SUMMARY ·­

Thermal treatment test activities that have been conducted at the Hanford 
Site, and which were subject to the Washington State Dangerous Waste 
Regulations, were conducted with simulants or with waste quantities falling 
within the treatability study sample exclusion. No activities have been 
conducted within the scope of the Thermal Treatment Test Facilities Part A 
Permit Application which require the preparation and submission of a Part B 
Permit Application, nor are any planned. The DOE-RL and PNL request that 
procedural closure in accordance with section 6.3.3 of the FFACO be 
implemented. 

3 
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5.0 CERTIFICATION DRAFT 
11 I certify under penalty of law that this document and all attachments were · 
prepared under my direction or supervision in accordance with a system 
designed to assure that qualified personnel properly gather and evaluate the 
information submitted. Based on my inquiry of the persons directly 
responsible for gathering the information, the information submitted is, to 
the best of my knowledge and belief, true, accurate, and complete. I am aware 
that there are significant penalties for submitting false information, 
including the possibil i ty of fine and imprisonment for knowing violations." 

Owner/Operator 
John D. Wagoner, Manager 
U.S. Department of Energy 
Richland Operations Office 

Co-operator 
William J. Madia, Director 
Pacific Northwest Laboratory 

Date 

Date 

4 
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1.0 INTRODUCTION 

1.1 Purpose 

Physical/Chemical Treatment Test Facilities 
Procedural Closure 

Technical Data Synopsis DRAFT 

The purpose of this synopsis is to support the request for procedural closure, 
by the Department of Energy-Richland Operations Office (DOE-RL) and Pacific 
Northwest Laboratory (PNL), of the Washington State Hazardous Waste Management · 
Act (Chapter 70.105 RCW) Permitted Physical/Chemical Treatment Test 
Facilities. The request is being made in accordance with section 6.3.3 of the 
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) 
Action Plan. Information discussed below will demonstrate that 
Physical/Chemical Treatment Test Facilities have never treated, stoted, or 
disposed of dangerous waste, including mixed waste, except as provided by WAC 
173-303-200 or 173-303-802. There are no plans to manage dangerous or mixed 
waste at the facilities except as provided by WAC 173-303-200 or 173-303-802. 
The procedural closure of the facilities will modify the Hanford Facility 
Permit Application by eliminating the Thermal Treatment Test Facilities Form 3 
from that document. 

1.2 Previous Application Submittal 

The initial Part A permit application (Form 3) was submitted to the Washington 
State Department of Ecology by DOE-RL on May 19, 1988, and Revision 1 was 
submitted on June 14, 1991 to cover the activities of the 325 Shielded 
Analytical Laboratory. The original Part A permit application (Form 3) was 
submitted based on the assumption that groups of similar technologies could be 
permitted together, regardless of the physical location of the technologies, 
and the types of wastes to be treated. The Shielded Analytical Laboratory 
(included with the Physical/Chemical Treatment Test Facilities Part A 
Application, Rev. 1) activities and operations are best included with the 325 
Hazardous Waste Treatment Units. As a result of a RD&D Permitting Strategy 
Study conducted by DOE-RL, PNL and Westinghouse Hanford Company (WHC), no 
physical/chemical treatment technologies or activities were identified that 
need RCRA permitting at this time, and no future need to obtain a 11 generic 11 

permit for demonstrating these physical/chemical treatment technologies was 
identified. 

2.0 FACILITY DESCRIPTION 

Physical and chemical treatment test activities were projected to occur at 
three major locations: the 325 Building Shielded Analytical Laboratory, the 
hot cell complex of the 324 Building, and the 324 Building Biological 
Treatment Test Facilities. 

1 
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3.0 PROCESS INFORMATION DRAFT 
3.1 Operations History 

Waste management activities in the facilities have consisted soley of 
accumulation of hazardous waste in accordance with the generator requirements 
of WAC 173-303-200. Any physical/chemical treatment test activities that 
have been performed were accomplished primarily with simulated wastestreams, 
on treatability study samples and samples for characterization . The simulated 
wastestreams are not regulated by WAC 173-303, while the samples for 
characterization and treatability study samples are exclude from most of the 
dangerous waste regulations, including permitting, under WAC 173-303-071(3)(1) 
and (s) respectively. Residues from physical and chemical treatment _ 
activities on simulated wastes were managed in accordance with WAC 173-303 
requirements and PNL waste management practices. 

The 325 Shielded Analytical Laboratory conducted treatment operations on small 
quantities of wastes produced during analytical chemistry operations. The 325 
SAL has now been included within the 325 Building Hazardous Waste Treatment 
Units Part A Application . 

3.2 Waste Designation 

Waste residues from activities covered under the sample exclusion were 
returned to the generator and treatability test study exclusion residues sent 
back the generator or managed in accordance with WAC 173-303 generator 
requirements and PNL waste management practices. No treatment activities 
involving wastes above the treatability studies sample exclusion quantity 
limits have been conducted. 

4.0 SUMMARY 

Physical and chemica treatment test activities that have been conducted at the 
Hanford Site, and which were subject to the Washington State Dangerous Waste 
Regulations, were conducted with simulants or with waste quantities falling 
within the treatability study sample exclusion. No activities have been 
conducted within the scope of the Physical/Chemical Treatment Test Facilities 
Part A Permit Application which require the preparation and submission of a 
Part B Permit Application, nor are any planned. 

With the exception of operations in the Shielded Analytical Laboratory (which 
now operates under the 325 Building Hazardous Waste Treatment Units Part A 
App l ication, Form 3), physical and chemical treatment test activities that 
have been conducted at the Hanford Site, and which were subject to the 
Washington State Dange rous Waste Regulations, were conducted with simulants or 
with waste quantities falling within the treatability study sample exclusion. 
No act i vities have been conducted within the scope of the Phys i cal and 
Chemical Treatment Test Facilities Part A Application which require the 
preparation and submission of a Part B Application, nor are any planned. The 
DOE-RL and PNL reque st that procedural clos ure in accordance with section 
6.3 .3 of th e FFACO be imp l emen t ed . 

2 



5.0 CERTIFICATION DRAFT 
"I certify under penalty of law that this document· and all attachments were 
prepared under my direction or supervision in accordance with a system 
designed to assure that qualified personnel properly gather and evaluate the 
information submitted. Based on my inquiry of the persons directly 
responsible for gathering the information, the information submitted is, to 
the best of my knowledge and belief, true, accurate, and complete. I am aware 
that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations." 

Owner/Operator 
John D. Wagoner, Manager 
U.S. Department of Energy 
Richland Operations Office 

Co-operator 
William J. Madia, Director 
Pacific Northwest Laboratory 

Date 

Date 
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1.0 INTRODUCTION 

1.1 Purpose 

Biological Treatment Test Facilities 
Procedural Closure 

Technical Data Synopsis DRAFT 
The purpose of this synopsis is to support the request for procedural closure, 
by the Department of Energy-Richland Operatioris Office (DOE-RL) and Pacific 
Northwest Laboratory (PNL), of the Washington State Hazardous Waste Management · 
Act (Chapter 70.105 RCW) Permitted Biological Treatment Test Facilities. The 
request is being made in accordance with section 6.3.3 of the Hanford Federal 
Facility Agreement and Consent Order (Tri-Party Agreement) Action Plan. 
Informatjon discussed below will demonstrate that the Biological Treatment 
Test Facilities have never treated, stored, or disposed of dangerous waste, 
including mixed waste, except as provided by WAC 173-303-200 or 173:jo3-802. 
Currently there are no plans to manage dangerous or mixed waste at the 
facil i ties except as provided by WAC 173-303-200 or 173-303-802. The 
procedural closure of the facilities will modify the Hanford Facility Permit 
Application by eliminating the Biological Treatment Test Facilities Form 3 
from that document. 

1.2 Previous Application Submittal 

The initial Part A permit application (Form 3) for the unit was submitted to 
the Washington State Department of Ecology by DOE-RL on May 19, 1988. This 
Part A permit application (Form 3) was submitted based .on the assumption that 
groups of similar technologies could be permitted together, regardless of the 
physical location of the technologies, and the types of wastes to be treated. 
As a result of a RD&D Permitting Strategy Study conducted by DOE- RL, PNL and 
Westinghouse Hanford Company (WHC), no biological treatment technologies or 
activities were identified that need RCRA permitting at this time, and no 
future need to obtain a "generic" permit for demonstrating these thermal 
treatment technologies was identified. 

2.0 FACILITY DESCRIPTION 

Biological treatment test activities were projected to occur in selected 
laboratories in the 324, 325, and 331 Buildings in the 300 Area, and 
potentially at other facilities or at remedial action locations. 

3.0 PROCESS INFORMATION 

3. 1 Operations History 

Waste management activities in the facilities have consisted soley of 
accumula t ion of hazardous waste in accordan ce wi t h the generator req uirements 
of WAC 173-303-200. Biol ogical treatment t es t act ivities t hat have been 
performed we re accomplis hed pri ma ri ly with simulated wastestreams , on 
treatability study samples and samples for characterization. The simulated 
wastestre ams are not regu l ated by WAC 173-303, while the samples for 

1 
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DRAFT 
characterization and treatability study samples are exclude from most of the 
dangerous waste regulations, including permitting, under WAC 173-303-071(3)(1) 
and (s) respectively. Residues from biological treatment activities on 
simulated wastes were managed in accordance with WAC 173-303 requirements and 
PNL waste management practices. 

3.2 Waste Designation 

Waste residues from activities covered under the sample exclusion were 
returned to the generator and treatability test study exclusion residues were 
sent back the generator or managed in accordance with WAC 173-303 requirements · 
and PNL waste management practices. No treatment activities involving wastes 
above the treatability studies sample exclusion quantity limits have been 
conducted. 

4.0 SUMMARY 

Biological treatment test activities that have been conducted at the Hanford 
Site, and which were subject to the Washington State Dangerous Waste 
Regulations, were conducted with simulants or with waste quantities falling 
within the treatability study sample exclusion. No activities have been 
conducted within the scope of the Biological Treatment Test Facilities Part A 
Permit Application which require the preparation and submission of a Part B 
Permit Application, nor are any planned. The D0E-RL and PNL request that 
procedural closure in accordance with section 6.3.3 of the FFACO be 
implemented. 

2 
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5.0 CEBTIFICATION 

11 I certify under penalty of law that this document and all attachments were 
prepared under my direction or supervision in accordance with a system 
designed to assure that qualified personnel properly gather and evaluate the 
information submitted. Based on my inquiry of the persons directly 
responsible for gathering the information, the information submitted is, to 
the best of my knowledge and belief, true, accurate, and complete. I am aware 
that there are significant penalties for submitting false information, · 
including the possibility of fine and imprisonment for knowing violations." 

Owner/Operator 
John D. Wagoner, Manager 
U.S. Department of Energy 
Richland Operations Office 

Co-operator 
William J. Madia, Director 
Pacific Northwest Laboratory 

Date 

Date 

3 
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Distribution: -

E. M. Bowers RL K8-50 
R. C. Bowman WHC H6-24 
R. M. Carosino RL A4-52 
C. E. Clark RL A5-15 
B. J. Day PNL P7-79 
D. L. Duncan EPA Region 10 HW-106 
G. D. Hendricks GSSC 81-42 
K. A. Poston PNL P8-01 
S. M. Price WHC H6-23 
H. T. Tilden II PNL P7-79 
p. J. Turner PNL P7-34 
J. J. Wall ace Ecology 85-18 

ADMINISTRATIVE RECORD: 325/3100 Hazardous Waste Treatment Unit, T-3-4 
[Care of EPIC, WHC (H6-08)] 

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files, 
P.O. Box 47600, Olympia, Washington 98504-7600 

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail 
Stop HW-106 (Records Center) 

Please send comments on distribution list to K. E. Knox (H6-24) , 
(509) 372-3596. 


