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Extend Due Date of Interim Milestone M-026-01AE in TPA Action Plan, Appendix D 

Description/Justification of Change

This change control form proposes to extend the due date of interim milestone M-026-01AE by 5 months, 
from April 30, 2021, to September 30, 2021.  Interim milestone M-026-01AE requires the U.S. 
Department of Energy (DOE) to submit the Calendar Year 2020 Hanford Land Disposal Restrictions 
(LDR) Summary Report by April 30, 2021.   

The Washington State Department of Ecology is currently reviewing the Calendar Year 2019 Hanford 
LDR Full Report and anticipates providing comments to the U.S. Department of Energy on December 18, 
2020.  Therefore, the Parties agree there is good cause to extend the due date for the submittal of the 
Calendar Year 2020 Hanford LDR Summary Report pending the comment and response process in 
accordance with Tri-Party Agreement Article XL, “Good Cause for Extensions,” paragraph 120.D. 

Impact of Change

This change control form extends the due date of interim milestone M-026-01AE by 5 months, from 
4/30/2021 to 9/30/2021.  There will be no impact to the next LDR Summary Report due 4/30/2022 with 
TPA Milestone M-026-01AF. 

Affected Documents

Tri-Party Agreement Action Plan Appendix D, “Work Schedule Milestones and Target Dates Including 
Designation of Lead Regulatory Agency.” 
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Authorized Changes 

Modifications to HFFACO Appendix D, “Milestones and Target Dates Including 
Designation of Lead Regulatory Agency,” are denoted by using strikeout to indicate text 
deletions and double underline to indicate text additions. 

Number Milestone Due Date 

M-026-01AE 
Lead Regulatory 
Agency: Ecology 

Submit an annual Hanford Land Disposal Restrictions (LDR) 
Summary Report in accordance with the Agreement requirements 
to cover the period from 1/1 of the previous year through 12/31 of 
the reporting year. The Hanford Land Disposal Restrictions 
Summary report will contain the following elements: 

Section 1.0 Introduction 
Section 1.1 CY 20XX LDR Summary Report Overview 
(where XX will be the reporting year) 
Section 1.2: Summary Inventory Of Waste Treatment Groups 
and Forecast Generation Rates 
Section 1.3, Potential Mixed Waste 
Section 2.0: Assessments Of Mixed Waste Storage Areas And 
Potential Mixed Waste 
Section 2.1: Introduction 
Section 2.2: Assessment Schedules 
Section 3.0: Summary Of Characterization Information 
Section 4.0: Summary Of Treatment Information 
Section 5.0: Storage Volume And Container Numbers For 
Selected Storage Locations 
Section 6.0: References 
Table 1-1: Stored Volumes Of Mixed Waste and Generation 
Projections
Table 1-2: Treatability Group Summary Of Storage, 
Characterization, and Treatment Activities 
Table 1-3: Explanation Of Table 1-4, Potential Mixed Waste 
Table 1-4: Potential Mixed Waste 
Table 1-5: Historical List Of Materials Deleted From 
Potential Mixed Waste Table 
Table 2-1: Summary Of DOE-RL Assessment Results 
Table 2-2: DOE-RL Assessments For Calendar Years 2005 
Through 2007 (updated for next three years until no 
assessments are scheduled) 
Table 2-3: Summary Of DOE-RL Assessment Results 
Table 3-1: Summary Of Characterization Information For 
Each Treatability Group 

04/30/2021
09/30/2021

And Intervening 
Years Between 

Full Reports 
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Table 4-1: Summary Of Treatment Information For Each 
Treatability Group 
Table 5-1: Storage Volume And Number Of Containers For 
Selected Hanford Locations 

Table 5-1 will contain the storage volume and the number of 
containers reported for the following Hanford Site locations: 
CWC, LLBG, WRAP, PFP, T Plant Complex, WSCF, 325 
HWTU, 324, 327, 200 ETF, and 222-S. 

NOTE: The list for Table 5-1 may change periodically. The 
change will be made via approval of the applicable Project 
Managers Meeting minutes documented and approved on or 
before 11/30 of each year. If no changes to the list are indicated, 
the list will remain unchanged. 


