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INTRODUCTION 



A COMPENDIUM OF FIELD REPORTS PROVIDING SUPPORTING INFORMATION 
REGARDING CLOSURE OF THE 1100-EM-l, 1100-EM-2, AND 1100-EM-3 

OPERABLE UNITS, HANFORD, WASHINGTON 

LO INTRODUCTION 

This compendium contains field activity reports and summaries of data associated with 
pre-remediation investigations and the remedial actions for the 1100-EM-l , 1100-EM-2, and 
1100-EM-3 operable units. It is intended to provide backup detail to the information provided in 
DOE/RL-95-80. 
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1.0 INTRODUCTION 

CDM Federal Programs Corporation (CDM Federal) has prepared this summary report 
describing the removal and stockpiling of contaminated soil at the Hanford 1100 Area, EM-1 
Operable Unit (1100-EM-l), Hanford Reservation, Richland, Washington, for the U.S . Army 
Corps of Engineers Walla Walla District (USACE) under Contract No. DACW68-94-D-0001. 
Activities described in this summary report were conducted as part of the remedial action for the 
1100-EM-l portion of the 1100 Area National Priorities List (NPL) Site. This work was 
conducted in accordance with the USACE Statement of Work (SOW) dated September 26, 1.994, 
and subsequent modifications dated January 20, and February 24, 1995. Work conducted by 
others as part of the 1100-EM-l Remedial Action is briefly described in this report . 

1.1 OBJECTIVES 

The objectives of the tasks completed by CDM Federal were to excavate and stockpile, for 
offsite treatment and/or disposal, soils contaminated with hazardous materials at 1100-EM-l 
sites that have been shown to present potential long-term risks to human health. These 
objectives were accomplished through the excavation of suspected contaminated soils and 
segregation of confirmed contaminated materials. Sampling and analyses were performed to 
determine the amount of excavation necessary and to verify the concentration of contaminants in 
remaining soils with respect to the remediation criteria. The objectives of remedial activities 
completed by others included the closure of the Hom Rapids LandfiWas an asbestos tandfill and 
the installation of five groundwater-monitoring wells to facilitate evaluation of groundwater 
remedial action objectives. 

1.2 'SCOPE 

The scope of the tasks completed by CDM Federal included the removal and stockpiling of soils 
from areas of three 1100-EM-l sites where previous investigations (DOE 1993) have 
demonstrated the presence of contaminants exceeding remediation criteria. These three sites are 
the Discolored Soil Site, the Ephemeral Pool Site, and Hom Rapids Landfill. Contaminated soils 
were to be stockpiled on and covered with plastic sheeting pending transportation and disposal 
by others. Determination of the concentration of contaminants of concern ( COC) in soils 
excavated from the three sites was made using onsite laboratory capabilities and confirmed by 
offsite laboratory analyses. 

1.3 REPORT ORGANIZATION 

This summary report is organized into seven sections. Introduction and site background are 
presented in Section 1.0. Previous investigation results are summarized in Section 2.0. Methods 
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used for remediation of the 1 100-EM- l sites are discussed in Section 3. 0. A summary of the 
results of remediation of the three sites is provided in Section 4.0. Section 5.0 details Quality 
Assurance/Quality Control (QNQC) protocols implemented by CDM Federal, and provides an 
assessment of data usability. A brief statement of conclusions is included as Section 6.0 of the 
report. Section 7.0 is a listing ofreferences cited. 

Appended to this summary report is a presentation of the analytical data generated by the onsite 
laboratory during the site remediation activities (Appendix A). Offsite laboratory analytical data 
are presented in table form within the main portion of the report, except for waste 
characterization sample results. Data for the waste characterization samples are provided in 
summary form in Appendix B. Full analytical data sets as reported by the offsite laboratory will 
be entered on the Hanford Environmental Information System (HEIS). All sample tables 
presenting the results of off site analyses include HEIS numbers for each sample to allow cross­
reference. Attainment criteria determination was made using the data set presented in Appendix 
C. A copy of the USACE North Pacific Division Quality Assurance Report (QAR) is provided 
in Appendix D. Appendix E of this report includes two memoranda describing radiological 
surveys of tires formerly located at the Hom Rapids Landfill. Well logs are provided in 
Appendix F for five groundwater-monitoring wells installed at the Hom Rapids Landfill . 
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2.0 BACKGROUND 

A detailed background of the Hanford 1100 Area is presented in the Remedial 
Investigation/Feasibility-Study (RI/FS) Report (DOE 1993), and in the Remediation Design and 
Remedial Action Plan for the 1100 Area (USACE 1994a). This section provides a brief 
summary of site history and setting. 

2.1 LOCATION AND DESCRIPTION OF THE EM-1 OPERABLE UNIT 

The Hanford 1100 Area was placed on the NPL in July 1989. The location of the Hanford Site 
and the 1100 Area are depicted on Figure 2-1. To facilitate the assessment and remediation of 
1100 Area, potential hazardous waste sites were divided into four OUs based on geographic area 
and common waste sources. The four OUs are identified as 1100-EM-l (EM-1 ), 1100-EM-2 
(EM-2), 1100-EM-3 (EM-3), and 1100-IU-l (IU-1) . Due to the close proximity of the 1100-
EM-l to the North Richland well field which constitutes the water supply for the town of 
Richland, EM-1 was assigned the highest priority of the Hanford 1100 Area OUs. The 1100-
EM-l underwent a full-scale RI/FS to determine the nature and extent of contamination and to 
identify preferred remedial alternatives. 

The 1100-EM-l encompasses an area on the southeast side of the Hanford Site, north of the town 
of Richland. EM-1 contains the central warehousing, vehicle maintenance, and transportation 
distribution center for the entire Hanford Site. Additionally, the Hom RapicfsLancffiIT is loc·ated 
in the northern portion of EM-1. Operations at EM-1 have included the use of solvents, fuels, 
oils, and polychlorinated biphenyls (PCB). 

During the RI/FS, three areas within EM-1 were determined to contain contaminants at levels 
that may pose potential long-term risks to human health. These areas of concern include an area 
of discolored soil (Discolored Soil Site), a depression adjacent to a parking lot which served to 
collect runoff (Ephemeral Pool), and a former landfill (Hom Rapids Landfill) . The location of 
each of these three areas are depicted in Figure 2-2. Section 2.2 presents descriptions of the 
three sites and the results of previous investigations for each. 

2.2 SUMMARY OF PREVIOUS INVESTIGATIONS 

Data from previous investigations were used to identify areas of contaminated soils requiring 
excavation. The 1100-EM-l OU RI/FS Report (DOE 1993) served as the source for the 
information presented in this section and provides a more detailed description of the methods 
and results of the investigations. The investigation results for the three sites are presented 
separately. 
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As reported in the RI/FS Report (DOE 1993 ), analytical results from soil samples collected at 
each of the three site~_ during previous investigations were compared to Upper Tolerance Limits 
(UTLs) for each analyte detected. The UTLs are essentially project-specific background levels 
calculated under an earlier study and reported in the Phase I 1100-EM-l OU Report (DOE 
1990). Further explanation and the method UTL calculations are provided in Appendix K of the 
1100-EM- l OU RI/FS Report (DOE 1993) and in the Phase I Report (DOE 1990). Any analyte 
found to be present at a site at a concentration exceeding the UTL was considered to be a 
contaminant of potential concern (COPC). 

Potential risks to human health and the environment posed by the COPCs identified at each site 
were assessed in the RI/FS . Contaminants present at concentrations believed to present an 
unacceptable potential health risk are those which were targeted for cleanup. Health-based 
cleanup goals were established for these contaminants, typically at higher concentrations than 
the UTLs. No contaminants were found to present an unacceptable potential risk to 
environmental receptors. 

2.2.1 DISCOLORED SOIL SITE 

The Discolored Soil Site lies approximately 609 m (2000 ft) northwest of Building 1171 and 
encompasses an east-west trending depression. Previous investigations identified visibly stained 
soil covering an area of about 1. 8 m ( 6 ft) by 3. 0 m ( 10 ft) at the eastern end of the depression. 
The stained soil was determined to be the result of a spill of bis(2-ethylhexyl)phthalate (BEHP). 

Three CO PCs were determined to be present in surface soils of the Discolored Soil Site at 
concentrations exceeding UTLs. These contaminants and their maximum detected 
concentrations include the following: bis(2-ethylhexyl)phthalate (BEHP) (25,000 mg/kg); 
chlordane (1.86 mg/kg); and heptachlor (0.065 mg/kg). The risk assessment conducted as part of 
the RI/FS (DOE 1993) demonstrated that BEHP was the only contaminant detected at a 
concentration which presented an unacceptable potential health risk. Contamination was thought 
to be limited to the top 25 .4 cm ( 10 in) of soil and in the eastern end of a triangular depression 
which defines the site. Figure 2-3 modified from the RI/FS Report (DOE 1993) shows the 
estimated distribution of BEHP in surface soils at concentrations exceeding the UTL of 690 
micrograms per kilogram (µg/kg) . The cleanup criteria for BEHP established in the 1100 Area 
Record of Decision (ROD) (EPA 1993) was 71 mg/kg. The volume of contaminated soil to be 
removed was estimated to be 99 to 336 cubic meters (130 to 440 cubic yards) assuming an 
excavation depth of 0.46 m (1.5 ft) (USACE 1994a). 
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2.2.2 EPHEMERAL POOL 

The Ephemeral Pool is a 6.1 m (20 ft) by 213 m (700 ft) manmade depression on the western 
side of the Building 1171 parking lot where runoff water collects and evaporates. 
The COPCs identified in surface soils at the Ephemeral Pool Site and their maximum detected 
concentrations consist of chlordane (2.8 mg/kg), heptachlor (0.029 mg/kg), and PCB Aroclor 
1248 (42 mg/kg) . Of these contaminants, only Aroclor 1248 was determined to present an 
unacceptable potential human health risk. Figure 2-4 modified from the RI/FS Report, shows the 
estimated distribution of Aroclor 1248 and chlordane in surface soils of the Ephemeral Pool Site. 
The UTL for Aroclor 1248 is 170 µg/kg. The cleanup level for PCB at the Ephemeral Pool Site 
was established at 1 mg/kg (EPA 1993 ). Soil containing Aroclor 1248 at concentrations greater 
than this level was assumed to be confined to the northern portion of the elongate depression 
which defines the site. Based on an estimated depth of contamination of0.46 m (1.5 ft), the 
volume of contaminated soils to be removed from this site was estimated to be between 126 to 
260 cubic meters (165 to 340 cubic yards) (USACE 1994a). 

2.2.3 HORN RAPIDS LANDFILL 

The Hom Rapids Landfill covers approximately 20.25 hectares (50 acres) located northeast of 
the Siemens Power Corporation facility and north of Hom Rapids Road. The landfill was 
operated as an uncontrolled landfill from the late 1940s until the 1970s. Disposal of office and 
construction waste, asbestos wastes, sewage sludge, and fly ash is known to have occurred at the 
landfill. In addition to asbestos contamination, thirteen COPCs were identified in surface soils 
during investigation of the Hom Rapids Landfill. These contaminants and their maximum 
detected concentrations include the following: arsenic (6.6 mg/kg); barium (1320 mg/kg); 
chromium (1250 mg/kg); copper (1280 mg/kg); manganese (501 mg/kg); nickel (557 mg/kg); 
thallium (3 .1 mg/kg); vanadium ( 101 mg/kg); zinc (3160 mg/kg); beta-hexachlorocyclohexane 
(beta-HCH) (0.094 mg/kg); DDT (1.98 mg/kg); heptachlor (0.02 mg/kg); and PCB (102 mg/kg) . 
PCB were also detected in two subsurface soil samples. The risk assessment demonstrated that 
PCB represented the only contaminant detected at concentrations which present an unacceptable 
human health risk (DOE 1993). 

Soils containing PCB were detected only in the south-central portion of the Hom Rapids 
Landfill. Figure 2-5 modified from the RI/FS Report (DOE 1993) illustrates the location of soil 
samples demonstrating PCB contamination at concentrations exceeding the UTL of 170 µg/kg . 
Other COPCs which were found to be approximately coincident with (i .e., detected in the same 
area as) the PCB contamination include the following: heptachlor, DDT, DDE, (beta-HCH), and 
vanadium. The 1100 Area ROD (EPA 1993) established a cleanup level of 5 mg/kg for PCB­
contaminated soil at the Hom Rapids Landfill . Assuming a maximum depth of contamination of 
1.52 m (5 ft), the volume of contaminated soils requiring removal (i.e., soil with concentrations 
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of PCB exceeding the cleanup criteria established in the ROD) was estimated to be 
approximately 230 to 460 cubic meters (300 to 600 cubic yards) (DOE 1993). The 1100 Area 
ROD (EPA 1993) also required that a cap be constructed over the entire landfill and that five 
groundwater-monitoring wells be installed . These remedial objectives were accomplished by 
other USACE contractors. 
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3.0 REMEDIATION APPROACH 

Remediation of the 1100-EM-l operable unit was accomplished by two USACE contractors, 
CDM Federal and Morrison Knudsen Environmental Corporation (Morrison Knudsen), and 
several subcontractors. In this section, activities conducted by CDM Federal are described in 
detail. The final subsection presents a summary of remedial activities completed by Morrison 
Knudsen. 

CDM Federal conducted the sampling, excavation, and stockpiling of contaminated soils at the 
three 1100-EM-l sites between January 30, 1995, and March 16, 1995. These tasks were 
accomplished according to procedures contained in the following documents: 

• Remedial Action Work Plan, Removal and Stockpiling of Contaminated Soil, EM-1 
Operable Unit, Hanford 1100 Area, Washington; CDM Federal, 1995. 

• Remediation Design and Remedial Action Plan for the 1100 Area, Hanford Site; USACE, 
Walla Walla, 1994. 

• Remedial Design Field Sampling Plan for Field Investigations Supporting Remedial 
Design/Remedial Action Activities in the 1100 Area; US ACE, Walla Walla, 1994. 

• Quality Assurance Project Plan for Field Investigations Supporting Remedial 
Design/Remedial Action Activities in the 1100 Area; USA CE, Walla Walla, 1994 

Deviations from the procedures outlined in these documents are described in Section 5. 5. 

3.1 REMOVAL AND SEGREGATION OF CONT AMINA TED SOILS 

Prior to the excavation of contaminated soils from the Discolored Soil Site, the Ephemeral Pool 
Site, and the Hom Rapids Landfill, the locations at which soil samples were collected during the 
RI/FS were surveyed and staked by the USACE. Removal of contaminated soils was 
accomplished using a track hoe. Excavation at each site began in the area of known 
contamination (based on RI/FS sample results) and proceeded downward and outward based on 
visual evidence of contamination and the results of onsite screening analyses conducted in the 
mobile laboratory. Contaminated soils were stockpiled on 10-mil plastic sheeting and covered 
with heavy-gauge tarps at the end of each day. 
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3.2 SAMPLING 

3.2.1 TYPES OF SAMPLES COLLECTED 

At the direction of the US ACE, sampling and analysis was conducted at the three EM- I sites for 
five separate purposes. The types of samples collected and the intended purpose of each is 
described below: 

Screening Samples - Once excavation of suspect contaminated materials had begun, soil samples 
were collected from the base and wails of the excavation at regular intervals to determine the 
presence or absence of contaminants above the cleanup levels established in the 1100 Area ROD 
(EPA 1993 ). These samples were analyzed in an onsite laboratory facility providing rapid 
turnaround and at least U.S . Environmental Protection Agency (EPA) QC Level II analytical 
results. Analytical results were typically available within three hours of sample collection. 

Confirmation Samples - Once ail contaminated soil had been removed from a site, as 
demonstrated by the analytical results of screening samples collected from the excavated area, 
confirmation samples were collected for off-site laboratory analysis . Analyses were performed 
on a quick turnaround basis with initial results available within 48 hours of sample receipt by the 
laboratory. These analyses were conducted in accordance with EPA QC Level III data 
requirements, with 10% meeting EPA QC Level IV equivalent data requirements. Additionally, 
at least 10% of ail confirmation samples were split and submitted to the USACE North Pacific 
Division (NPD) Laboratory for analysis as QA samples. 

Rinsate Samples - Aqueous samples consisting of water from the final rinse in sample equipment 
decontamination were collected during confirmation sampling at each site to evaluate the 
potential for cross-contamination. These samples were analyzed for the cleanup target 
constituents at the offsite laboratory in accordance with EPA QC Level III data requirements. 
These samples were also split and submitted to the USACE NPD Laboratory as QA samples. 

Waste Characterization Samples - Composite samples were collected from contaminated soil 
stockpiles at each site to quantify the concentration of target contaminants and to determine the 
presence or absence of other hazardous constituents. These data were used to identify 
transportation and disposal requirements for each waste stream. Analyses of waste 
characterization samples were conducted by the offsite laboratory according to EPA QC Level 
III data requirements. 

Profile Samples - A single composite sample was collected to represent each of the two 
categories of contaminated soils stockpiled; ( 1) BEHP-contaminated soils from the Discolored 

. Soil Site, and, (2) PCB-contaminated soils from the Ephemeral Pool Site and the Hom Rapids 
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Landfill. The sample ofBEHP-contaminated soil was shipped to APTUS for evaluation of 
incineration charac~~ristics while the PCB-contaminated soil sample was shipped to Chemical 
Waste Management for determination of suitability and acceptance for land disposal. 
Assessment of these profile samples by the two treatment and disposal facilities resulted in the 
acceptance of both waste streams. 

3.2.2 SAMPLE IDENTIFICATION AND MAPPING 

Identification or labelling of samples collected during the remediation of the EM-1 sites 
followed protocols outlined in the Remedial Design Field Sampling Plan for the 1100 Area, 
Hanford Site (US ACE 1994b ). A field coding system was used to identify each sample during 
the sampling program. Samples were numbered according to the following system: 

Example Sample Number: EM-1/01 - CM - 15 - 3; where 

EM-1 

01 
02 
03 

CM 
C 
w 

15 

3 

= 

= 
= 
= 

= 
= 
= 

= 

= 

Hanford 1100 Area, EM-1 OU 

Site #01 (Discolored Soil Site); alternatively, 
Site #02 (Ephemeral Pool Site) 
Site #03 (Hom Rapids Landfill) 

Confirmatory/Mobile Lab (screening sample); alternatively, 
Confirmatory/Offsite Lab 
Waste Characterization Sample 

Sampling Location 

Collection Depth (in feet unless otherwise specified) 

Equipment rinsate blanks were designated by adding the letters "EB" to the front of the sample 
number for the soil sample collected immediately prior to the decontamination event. The letters 
"QA" were added to the front of the sample number for split samples shipped to the USACE 
NPD Laboratory for QA analyses. Split samples analyzed by COM Federal's subcontract offsite 
laboratory were submitted as blind duplicates (i .e., split samples were given different location 
numbers than corresponding original samples). 

Sample locations were recorded and plotted with respect to an arbitrary grid established at each 
of the sites. The temporary grids were installed using a simple tape measure, paint, and pin 
flags. These grids were not surveyed. Therefore, sample locations must be considered 
approximate. 
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3.3 ONSITE LABO RA TORY ANALYSES 

A mobile laboratory was used to provide same-day analytical results for screening samples 
collected during excavation at the three EM-I sites. QNQC procedures employed in the 
analysis of samples in the mobile laboratory met or exceeded the certification/accreditation 
requirements of the Washington Department of Ecology. All samples were hand delivered to the 
mobile laboratory under standard chain-of-custody protocols. 

All screening samples were extracted with hexane using a sonication method (SW-846 Method 
3550), and analyzed by gas chromatograph and capillary column. Screening samples from the 
Discolored Soil Site were analyzed by SW-846 Method 8060 for the presence ofBEHP. 
Screening samples from the Ephemeral Pool Site and the Hom Rapids Landfill were analyzed by 
SW-846 Methods 8081 (GC with a capillary column) for the presence of PCB. Analytical 
results were reported on a dry-weight basis, using estimated moisture content for samples as 
received. Sample data packages produced by the onsite laboratory conformed to EPA Level II 
QC requirements. 

3.4 OFFSITE LABO RA TORY ANALYSES 

Confirmation samples, rinsate samples, and waste characterization samples were shipped offsite 
for laboratory analysis. The analyses performed and sample data packages provided by the 
offsite laboratory reflect EPA QC Level Ill, except for 10% "CLP-type" analyses which reflect 
EPA QC Level IV. Sample extractions utilized the Soxhlet method (SW-846 Method 3540). 
BEHP analyses for samples collected at the Discolored Soil Site were by SW-846 Method 8060. 
Analysis of samples from the Hom Rapids Landfill and the Ephemeral Pool Site was by SW-846 
Method 8080 for PCB. For all analyses, moisture content was determined by ASTM Method 
D2216 and analytical results were reported on a dry-weight basis. 

3.5 DATA EVALUATION 

Attainment criteria were established by the regulatory agencies to determine when cleanup 
criteria had been met for the 1100-EM- l sites. These criteria are based on the cleanup standards 
provided in the ROD (EPA 1993) and existing state requirements for the remediation of 
hazardous waste sites. 

3.5.1 ATTAINMENT CRITERIA 

Attainment criteria for the 1100-EM-l soil removal actions were developed jointly by EPA and 
Ecology. Guidance for application of numerical standards established in the Washington Model 
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Toxics Control Act (MTCA) fonnalized in WAC l 73-340-740(7)(d) was used as the basis for 

these criteria. For 1100-EM- l , the sites would be considered to be fully remediated if: 

(i) The upper confidence interval on a true soil concentration is less than the soil cleanup 
level. Statistical tests would be performed at a Type I error level of 0.05 (95% upper 
confidence level); 

(ii) No single sample concentration is greater than two times the soil cleanup level; and 

(iii) Less than fifteen percent of the sample concentrations exceed the soil cleanup level. 

In the development of these criteria, it was recognized that the data sets obtained would probably 
have sample distributions which were "skewed to the left." In other words, there would be a 
large number of samples where contaminant concentrations were not detected (thus the leftward 
skew), some samples where contaminant concentrations were between non-detect and the 
specified cleanup levels, and a small percentage of samples where contaminant levels ranged 
between the cleanup level to two times the cleanup level. If the sample sets were tested for 
normality and log-nonnality and failed, it was agreed that the approximate method of calculating 
the one-sided upper confidence limit presented in Section 5.2.1.3 of Ecology's Statistical 
Guidance for Ecology Site Managers (Ecology 1992) would be used. 

3.5.2 SAMPLE POPULATION 

The sample population for data includes that analyzed by both on-site and off-site laboratories. 
The analytical methods used by the on-site laboratory were selected to ensure that all data 
obtained would be reliable. Off-site laboratory analysis was used to provide confirmation that 
cleanup levels had been met. In some cases, a sample was split and analyzed by both 
laboratories. A comparison of these data found excellent correlation between results. Blind 
duplicate analyses were also performed on samples submitted to the on-site laboratory as a 
quality control check. Again, excellent correlation of the analyses was detennined. In cases 
were duplicate analyses were run, an average of the returned values was used for statistical input. 

3.6 OTHER REMEDIAL ACTIVITIES 

Several other remedial activities were performed by USACE contractor Morrison Knudsen in 
fulfillment of the 1100 area ROD (EPA 1993 ). These activities can be divided into three general 
categories; closure of the Hom Rapids Landfill, installation of groundwater-monitoring wells, 
and transport and disposal of wastes. Work accomplished under each category is summarized 

below. 
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3.6.1 CLOSURE OF THE HORN RAPIDS LANDFILL 

The 1100 area ROD (EPA 1993) required that the Hom Rapids Landfill be closed as an asbestos 
landfill in accordance with the National Emissions Standards for Hazardous Air Pollutants 
(NESHAP) contained in the Code of Federal Regulations (CFR) 40, 61 .151 . Compliance with 
this requirement involved the construction of an engineered cap and the placement of a notice on 
the property deed. However, prior to construction of the cap an open landfill cell containing 
automobile and truck tires required remediation and a bum cage was to be dismantled. 

Remediation of the open cell at the Hom Rapids Landfill began with a radiological survey of 
approximately 200 tires. No detectable activity was observed by the survey. Appendix D 
contains two memoranda referencing the survey. The tires were transported to Tire Byproducts 
Company of Spokane, Washington, to be recycled . The bum cage was dismantled and 
transported to the central portion of the landfill to be covered with the cap. 

Construction of the Hom Rapids Landfill cap followed methods given in the Remedial Action 
Workplanfor the 1 J00-EA1-l Operable Unit (DOE 1995a). A random material layer with a 
thickness of 45 cm ( 18 in) was overlain by a 15 cm ( 6 in) layer of topsoil. The location and 
extent of the cap is shown on Figure 3-1. Construction of the cap was completed on April 13, 
1995. Seeding of the cap to promote native vegetation is scheduled for the Fall of 1995. 

3.6.2 GROUNDWATER-MONITORING WELLS 

The 1100 Area ROD (EPA 1993) specified compliance with the Safe Drinking Water Act 
(SDW A) maximum contaminant level (MCL) of 5 µg/1 for trichloroethylene (TCE) in 
groundwater at the Hom Rapids Landfill. The remedial action for achieving this goal was 
identified as natural attenuation. Groundwater monitoring was specified to confirm that the 
remedial action objectives were being achieved. In addition, controls were initiated to prevent 
the installation of groundwater wells in the path of contaminated groundwater until remedial 
action objectives have been attained. 

In August, 1995, five groundwater-monitoring wells were installed down gradient of the Hom 
Rapids Landfill. Figure 3-2 illustrates the location and provides the coordinates for these wells. 
Well logs for these five wells are presented in Appendix E. Well installation and periodic 
sampling are described in the Additional Monitoring Well Installation and Field Sampling Plan 
(DOE 1995b). 
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3.6.3 TRANSPORT AND DISPOSAL OF WAS TES 

Contaminated soils from the Hom Rapids Landfill, Discolored Soil Site, and Ephemeral Pool 
were transported and disposed by Morrison Knudsen. PCB contaminated soil from the Hom 
Rapids Landfill and Ephemeral Pool were disposed of at the Chemical Waste Management 
Facility in Arlington, Oregon. That facility is a RCRA, Class C/Toxic Substances Control Act 
(TSCA) disposal location. The BEHP contaminated soil was subject to thermal treatment at the 
Aptus, Incorporated Incineration Facility in Aragonite, Utah. 
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4.0 SITE REMEDIATION AND ANALYTICAL RESULTS 

This section presents the results and findings of the remedial action conducted by CDM Federal 
at the Hanford 1100-EM-l sites. The first three subsections describe the excavation, screening, 

and confirmation sample results for each of the three sites. The fourth subsection provides a 
summary of the final disposition for wastes generated at each site. Application of the attainment 
criteria established by the regulatory agencies is discussed in Section 4.5. 

4.1 DISCOLORED SOIL SITE 

Excavation and stockpiling of BEHP-contaminated soils at the Discolored Soil Site were 
accomplished on February 13 and 14, 199 5. Figure 4-1 depicts the depths of excavation and the 
screening and confirmatory sample locations at the Discolored Soil Site. Initial soil removal to a 
depth of 60 cm (2 ft) was accomplished based on field observations of stained soils. Previous 
investigations demonstrated elevated concentrations ofBEHP associated with the discolored 
soils in this area (DOE 1993 ). Staining of soil was darkest in the uppermost 20 cm (8 in) of the 
soil profile. 

Once all stained soils had been removed, screening samples were collected to determine if 
additional excavation would be necessary. Analytical results for each screening sample are 
provided in Appendix A of this report. Samples were. collected from the.perimetei:...ofahe 
excavation (from the excavation walls) and from the base of the excavation. Of the 25 samples 
collected and subsequently analyzed by the onsite laboratory, results from two samples 
indicated the presence of BEHP at concentrations exceeding the established cleanup level of 71 
mg/kg. Additional excavation was conducted in the area of these two samples and the areas 
were resampled. The results of the deeper sampling in these areas demonstrated that soils 
contaminated by BEHP at concentrations greater than the cleanup level had been removed. A 
total of approximately 61 cubic meters (80 cubic yards) of BEHP-contaminated soil were 
excavated and stockpiled at the Discolored Soil Site. 

Eleven confirmatory samples (including one duplicate sample) were collected from the 
excavation for offsite laboratory analyses. These samples were collected as discrete samples 
rather than by the composite sampling procedures described in the Remedial Action Work Plan 
(CDM Federal 1995). Discrete samples were collected because of the relatively small areal 
extent of the excavated area. This change was discussed with the regulatory agencies prior to 

sampling. 

Confirmatory sample locations are illustrated in Figure 4-1 . The sample which was split for 
duplicate analysis was also submitted to the USACE NPD Laboratory as a QA split sample. 
Sample locations were selected to provide uniform coverage of the excavated area. Table 4-1 
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TABLE 4-1 
OFFSITE LABORATORY ANALYTICAL DATA SUMMARY 

DISCOLORED SOIL SITE CONFIRMATORY SAMPLES 

SAMPLE NUMBER HEIS NUMBER' DATE COLLECTED BIS(2-
ETiiYLHEXYL)PHTHALA TE 

(mglltg) 

EM-1 /01-C-0!-2 BODSL0 2/14/95 10.4 

EM-1/0l-C-02-22 BODSLJ 2/14/95 9.39 

EM-1/01-C-03-2 BODSL3 2/14/95 7.3 I 

EM- 1/0 J-C-04-2 BODSL4 2/14/95 0.108 

EM- 1/0 I -C-05-4 BODSL5 2/14/95 I 12 

EM-l/0J-C-06-3 BODSL6 2/14/95 0.683 

EM-1/01-C-07-2 BODSL7 2/14/95 4.23 

EM- 1/0 l-C-08-2 BODSL8 2/14/95 2.35 

EM-1/0 J-C-09-3 BODSL9 2/14/95 1.67 

EM-1/01-C- 10-2 BODSM0 2/14/95 rr.r 

EM-1/01-C- l l -2 BODSMI 2/14/95 6.12 

EBEM-1/0 I -C- I 1-01 BODSM2 2/14/95 0.522 

1 HEIS = Hanford Enviomment.al Information System 

2 Sample EM- J /0 J -C-02-2 collected as a blind duplicate of sample EM- I /01-C-O 1-2. Original sample also split for 
QA Analysis by USACE NPD Laboratory. 

3 EB indicates sample is an equipment (rinsate) blank. Analytical aresults for this sample reported in mg/1. 
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presents the results from these sample analyses. Evaluation of these data indicated that the 
remediation goals had been achieved. Application of the attainment criteria is discussed in 
Section 4.5. 

4.2 EPHEMERAL POOL SITE 

The excavation and stockpiling of PCB-contaminated soils at the Ephemeral Pool Site was 
accomplished in two phases. The first phase occurred on February 10 and between February 15 
and 17, 199 5. The second phase was conducted between March 13 and 15, 199 5. 

Phase I 

Initial sampling was conducted at the Ephemeral Pool Site in areas where RI/FS (DOE 1993) 
sample results had previously demonstrated the presence of PCB-contaminated soils. This 
consisted of the area surrounding RI/FS sample locations E-2 and E-3 (Figure 4-2), the positions 
of which were surveyed by the USA CE prior to mobilization of the excavation crew to the site. 
The first 14 screening samples collected were from a depth of approximately 3 0 cm ( 1 ft) to 
determine an appropriate depth for initial excavation (samples 1-1 through 14-1 on Figure 4-2). 
Of these samples, only five contained PCB at concentrations exceeding the 1. 0 mg/kg cleanup 
standard for total PCB. All of these samples were from an area near the E-2 RI/FS sample point 
marker. Soils were excavated to a depth of30 cm (1 ft) from the area surrounding the E-2 and 
E-3 sample location markers and as indicated by screening sample results. 

Evidence from the screening sample results suggested that the elevated PCB concentrations were 
associated with a dark stained layer present from a depth of 0-5 cm (0 to 2 inches) in some 
portions of the Ephemeral Pool Site. Screening samples were collected which represented the 
upper 5-15 cm (2 to 6 inches) of soil in these areas. Excavation at the Ephemeral Pool Site 
proceeded with the goal of removing this layer where screening samp~e data indicated that it was 
contaminated by PCB . 

By February 17, 1995, a total of approximately 70 cubic meters (90 cubic yards) of PCB­
contaminated soil had been removed and stockpiled at the Ephemeral Pool Site. Data from 
screening samples collected to that point, particularly samples 43-6" to 67-2", demonstrated that 
a fairly large area of the site had, at the surface, a shallow layer of soil with PCB concentrations 
between 0.5 and 2 mg/kg PCB. Work at the Ephemeral Pool Site was suspended by the USACE 
pending a re-evaluation of the excavation approach and discussions between the US ACE and 
representatives of DOE and the regulatory agencies . 

0ISSUMRPT/2 1Scp9S/CDP 4-4 
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Phase II 

Excavation work resumed at the Ephemeral Pool Site on March 13, 1995 . Removal of 

contaminated soils at the Ephemeral Pool Site continued with the enlargement of the existing 

excavation surrounding the E-2 RI/FS sample location to remove soils containing PCB at 

concentrations exceeding the ROD cleanup level (Figure 4-2) . Excavation proceeded to depths 
of approximately 0.6 to 1.0 m (2 to 3 ft) in areas where screening sample data warranted. On 
March 15, 1995, screening sample data suggested that the remediation criterion for PCB had 
been achieved. A total of approximately 115 cubic meters (150 cubic yards) ofPCB­
contaminated soils were excavated and stockpiled at the site. 

Eighteen confirmatory samples (including two duplicate samples) were collected from the 
excavation for offsite laboratory analyses . The two samples which were split for duplicate 
analyses were also submitted to the USACE NPD Laboratory as QA samples. All of these 
confirmatory samples were collected as grab samples from sample nodes evenly distributed 
within the excavation. Sample locations were selected to provide uniform coverage of the 
excavated area. Confirmatory sample locations are presented in Figure 4-3 . Table 4-2 presents 
the results of analyses for these samples. Data from the confirmation sampling demonstrated the 
attainment criteria had been satisfied. Application of the criteria is discussed in Section 4 . 5. 

4.3 HORN RAPIDS LANDFILL 

Excavation and stockpiling of PCB-contaminated soils at the Hom Rapids Landfill were 
conducted primarily between January 30 and February 8, 1995, with a brief return to complete 
the removal on March 13, 1995. Figures 4-4 and 4-5 illustrate the depths of excavation and 
screening sample locations for several stages of the removal at the Hom Rapids Landfill. 

Initial soil removal at the Hom Rapids Landfill was based on the results of the RI/FS (DOE 
1993). Soils were removed to a depth of approximately 1 m (3 ft) from a 12 m by 12 rn (40 ft by 
40 ft) area centered on the earlier RI/FS sample locations, the positions of which had been 
surveyed by the USACE. All of the RI/FS samples collected in this immediate area had 
contained detectable concentrations of PCB. Screening samples were then collected from the 
walls and base of the excavation. Figure 4-1 illustrates the locations of the first 88 screening 
samples collected ( 1-1 through 88-1 ). Data from screening samples 1-1 through 34-1 indicated 
the need for further excavation to the north, west, and south. The excavation was enlarged in 
these directions and more screening samples collected (3 5-1 through 40-1 ). Removal and 
sampling proceeded in this manner for several days with the excavation growing in area and, 
where indicated by screening sample data, in depth. 

Ol 5SUMRPT/21 Scp95/CDP 4-7 
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SAMPLE# HEIS # 

EM-1/02-C-01-1 BODSQ4 

EM- l /02-C-02-1 BODSQ5 

EM- l /02-C-03-1 BODSQ6 

EM-l/02-C-04-1 BODSQ7 

EM-I /02-C-05-1 BODSQ8 

EM-l/02-C-06-1 DODSQ9 

EM-l/02-C-07-1 BODSR0 

EM- I /02-C-08-2 BODSRI 

EM- I /02-C-09-2 BODSR2 

EM-1/02-C-10-1 DODSRJ 

EM-l/02-C-11-1 BODSR4 

EM-1/02-C-12-1 BODSR5 

EM-l/02-C-13-1 1 BODSR6 

EM-1/02-C-14-2 BODSR8 

TBL4-2/04/12/9S/CDP 

TABLE 4-2 
OFFSITE LABORATORY ANALYTICAL DATA SUMMARY 

EPHEMERAL POOL SITE CONFffiMATORY SAMPLES 

DATE PCB PCB rco PCB PCA 
COLLECTED AROCLOR AROCLOR AROCI.OR AROCLOR i\ROCI.OR 

1016 1221 )232 1242 1248 

3/14/95 nd' nd nd nd nd 

3/14!95 nd nd nd nd ncl 

3/14/95 nd nd nd nd nd 

3/14/95 nd nd nd nd nd 

3/14/95 nd nd nd nd nd 
. 

3/14/95 nd nd nd nd nd 

3/14/95 nd nd nd nd nd 

3/15/95 nd nd nd nd nd 

3/15195 nd nd nd nd nd 

3/15195 nd nd nd nd nd 

3/15/95 nd nd nd nd nd 

3/15/95 nd nd nd nd nd 

3/15/95 nd nd nd nd nd 

3/15/95 nd nd nd nd nd 

PCB PCD TOTAi. 
AROCI.OR AROCLOR PCfl 

1254 1260 

nd 0.119 0.119 

nd 0.444 0.444 

nd nd nd 

nd 0.065 0.065 

nd nd nd 

nd nd nd 

nd nd nd 

nd 0.135 0.135 

nd nd nd 

nd 1.04 1.04 

nd 0.319 0.319 

nd nd nd 

nd nd nd 

nd 0.080 0.080 



.:.. 

' 
::, 

SAMPLE# HEIS# 

EM- I /02-C-15-2 BODSR9 

EM-l/02-C-16-1 BODSS0 

EM-1102-C-l7-l 1 BODSSI 

EM-l/02-C-18-3 BODSS3 

EBEM-1 /02-C-16-0' BODSS4 
1 nd = not detected 

TABLE 4-2 (continued) 
OFFSITE LABO RA TORY ANALYTICAL DA TA SUMMARY 

EPHEMERAL POOL SITE CONFIRMATORY SAMPLES 

DATE PCB PCB PCB PCB PCB 
COLLECTED AROCLOR AROCLOR AROCLOR AROCLOR AROCLOR 

1016 1221 1232 1242 1248 · 

3/15/95 nd nd nd nd nd 

3/15195 nd nd nd nd nd 

3/15195 nd nd nd nd nd 

3/15/95 nd nd nd nd nd 

3/15/95 nd nd nd nd nd 

PCB PCB TOTAL 
AROCLOR AROCLOR PCB 

1254 1260 

nd nd nd 

nd nd nd 

nd nd nd 

nd nd nd 

nd nd nd 

7 Sample EM- I /02-C-13-1 collected as a blind duplicate of EM- I /02-C-12-1. Sample EM- I /02-C-17-1 collected as a blind duplicate of EM- I /02-C-16-1 
Original samples also split for QA Analysis by USACE NPD Laboratory . 

3 EB indicates sample is an equipment (rinsate) blank. Analytical results for this sample reported in mg/1 . 

TDL4-2104/ l 2/9SICDP 
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On February 9, 1995, screening sample results indicated that all soils at the Hom Rapids Landfill 

contaminated with PCB at concentrations greater than the site-specific cleanup criterion of 5 

mg/kg (EPA 1993) had been excavated . A total volume of approximately 1224 cubic meters 
(I 600 cubic yards) had been removed and stockpiled . The excavated area was overlain with a 3 

m by 3 m (IO ft by 10 ft) grid for confirmatory sampling. Eighteen grid nodes-were randomly 
selected for confirmatory sample locations. Two of these samples were split and submitted as 
duplicates for a total of 20 confirmatory samples. Splits of these two samples were also 
submitted to the USACE NPD Laboratory for QA analyses . Samples were collected as 
composite samples using procedures outlined in the Remedial Action Work Plan (CDM Federal 
1995). Confirmatory sample locations are illustrated on Figure 4-6. Table 4-3 presents the 
results of analyses for these samples. 

Of the eighteen unique confirmatory samples collected at the Hom Rapids Landfill, seven 
contained PCB at concentrations exceeding the 5 mg/kg cleanup criterion established "in the 
1100-EM- l ROD (EPA 1993 ). A single sample contained PCB at a concentration which 
exceeded two times the cleanup level (sample EM-l /03-C-09-06, 14.0 mg/kg) . Variability 
between the screening sample results and the confirmatory sample results may be attributable to 
the differences in sample collection methods (grab samples versus composite samples) and to 
matrix variability. 

On March 13, 1995, the excavation crew returned to the Hom Rapids Landfill to complete 
excavation in the area of sample EM-1/~3-C-09-06. Screening samples 181-6 through 185-6 
were collected from the subsample locations for composite confirmatory sample EM-l/03-C-09-
06. The results of these screening samples indicated the elevated levels of PCB were associated 
with shallower soils on an unexcavated "bench." A 1.5 m by 4 .6 m (5 ft by 15 ft) section of the 
bench was removed and added to the stockpiled soils at the site. The bench was approximately 
0. 9 m (3 ft) high. The volume of soil removed was approximately 6 cubic meters (8 cubic 
yards) . Following removal ofthis material, two screening samples (186-6 and 187-6) were 
collected from the newly excavated area and analyzed. Both samples were below the cleanup 
level of 5 mg/kg PCB. Two confirmatory samples were also collected from this area (EM-1/03-
C-21-6 and EM-l/03-C-22-6). PCB concentrations in both confirmatory samples were below 5 
mg/kg (Table 4-3) . 

Statistical evaluation of the screening and confirmatory data demonstrated that the attainment 
criteria had been achieved. Section 4.5 presents a discussion of the attainment criteria to this 

site. 
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SAMPLE# 

EM-I /0J-C-01-3 

EM- l /0J-C-02-J' 

EM- l /0J-C-03-3 

EM-1 /03-C-04-3 

EM-l /03-C-05-3 

EM-l /0J -C-06-3 

EM-l /0J-C-07-3 

EM-1/03-C-08-J 

EM-l/0J-C-09-6 

EM-1103-C-10-3 

EM- l/0J-C-11-4 

EM-l/03-C-12-4' 

EM-l/03-C-13-3 

EM-l /0J-C-14-7 

EM-1/03-C-15-7 

EM-1/03-C-16-3 

113L4-J/04/ l 2/9SICDP 

TABLE 4-3 
OFFSITE LABORATORY ANALYTICAL DATA SUMMARY 

HORN RAPIDS LANDFILL CONFIRMATORY SAMPLES 

HEIS i DATl: COLLECTED PCB Pell PCB PCB PCB 
AROCLOR AROCLOR AROCLOR AROCLOR AROCLOR 

1016 llll 1232 1141 1248 

BODSM7 2/16/95 nd' nd nd nd nd 

BODSM8 2/ 16/95 nd nd nd nd nd 

BODSN0 2/16/95 nd nd nd ·nd 0.385 

BODSNI 2/ 16/95 nd nd nd nd 5.35 

DODSN2 2/16/95 nd nd nd nd 0.61!2 

BODSN3 2/16195 nd nd nd nd 0.585 

BODSN4 2116195 nd nd nd nd 0.47) 

BODSN5 2/16/95 nd nd nd nd 5.30 

BODSN6 2/16/95 nd nd nd nd 14.0 

BODSN7 2/16/95 nd nd nd nd 7.97 

BODSN8 2/ 16/95 nd nd nd nd 0) 93 

BODSN9 2/16/95 nd nd nd nd 0.154 

BODSPO 2/16/95 nd nd nd nd 548 

BODSPI 2/ 16/95 nd nd nd nd IOI 

BODSP2 2/16/95 nd nd nd nd 1 65 

( 
BODSP3 2/16/95 nd nd nd nd 7.74 

Pell PCB TOTAL 
AROCLOR AROCLOR PCB 

11~ 1160 

nd nd nd 

nd nd nd 

nd nd 0.31!5 

nd nd 5.35 

nd nd 0.61!2 

nd nd 0.585 

nd nd 0.473 

nd nd 5.30 

nd nd 14.0 

nd nd 7.97 

nd nd 0.19) 

nd nd 0.154 

nd nd 5.48 

nd nd IOI 

nd nd 165 

nd nd 7.74 



SAMPLEl 

EM-1/03-C-17-7 

EM-l/03-C-18-8 

EM-1/03-C-19-7 

EM-1/03-C-20-S 

EM- l /03-C-21-6 

EM-1 /03-C-22-6 

EBEM-1/03-C-l l-O' 

1 nd - not detected 

TABLE 4-3 (continued) 
OFFSITE LA BORA TORY ANALYTICAL DATA SUMMARY 

HORN RAPIDS LANDFILL CONFIRMATORY SAMPLES 

HEis• DA 11: COLLECTED PCB PCB PCB PCB PCB 
AROCLOR AROCLOR AROCLOR AROCLOR AROCLOR 

1016 1221 1232 1242 1248 

BODSP4 2/16m nd nd nd nd 0.541 

BODSP5 2/16/95 nd nd nd nd • 9. 19 

BODSP6 2/16/95 nd nd nd nd 1.39 

BODSP7 2/16/95 nd nd nd nd 2.95 

OODSQ2 3/13/95 nd nd nd nd nd 

BODSQ3 3/ 13/95 nd nd nd nd 3.04 

BODSP9 2/16/95 nd nd nd nd nd 

2 Sample EM-1/03-C-02-Jcollccted as a blind duplicate of EM- l /03-C-0 1-3. 

PCB PCB TOTAL 
AROCLOR AROCLOR PCB 

12H 1260 

nd nd 0.541 

nd nd 9.19 

nd nd 1.39 

nd nd 2.95 

nd nd nd 

nd 0.0765 3.117 

nd nd nd 

Sample EM-1/03-C-12-4 collected as a blind ducpliate ofEM-1/03-C-l l-4 . Orginal samples also split for QA Analysis by USA CE NPD l .aburatury . 
1 EB indicates sample is an equipment (rinsate) blank. Analytical results for this sample reportedcd in mg/I . 

TBL4-3/04/12/9SICDP 



4.4 WASTE CHARACTERIZATION SAMPLES 

Six waste characterization samples were collected and sent offsite for laboratory analysis and 
sample data package preparation meeting the EPA QC Level III data requirements. Analytical 
results from the waste characterization samples were used to determine waste codes for proper 
transportation and disposal of the contaminated soil stockpiles. Waste characterization samples 
were collected as composites representing each waste type and analyzed for volatile organic 
compounds (VOCs), semi-volatile organic compounds (SVOCs), Pesticides/PCB, Resource 
Conservation and Recovery Act (RCRA) Metals, and Toxicity Characteristic Leaching 
Procedure (TCLP) for chlordane only. Analytical results for all waste characterization samples 
are summarized in Appendix B to this report . 

Two waste characterization samples were collected from the stockpiled soils at the Discolored 
Soil Site (EM-1/01-W-01-0 and EM-l/01-W-02-0). In addition to BEHP (ranging from 50 to 
250 mg/kg), other analytes detected and concentration ranges include: arsenic ( 1.29 to 1.43 
mg/kg), barium (70.2 to 78.8 mg/kg), chromium (4.44 to 4.58 mg/kg), toluene (0.007 mg/kg), di­
n-octylphthalate (0.650 mg/kg), and total chlordane (0.464 to 0.599 mg/kg). Chlordane was not 
detected in the TCLP leachate. 

Due to the relative volumes of PCB-contaminated soils stockpiled at each site, it was decided to 
collect one waste characterization sample from the Ephemeral Pool Site and three from the Hom 
Rapids Landfill . The single sample collected from the soils stockpiled at the Ephemeral Pool 
Site contained PCB Aroclor 1260 at a concentration of 4. 73 mg/kg as well as the following 
analytes: arsenic (1.96 mg/kg), barium (118 mg/kg), chromium (8 .74 mg/kg), lead (40.6 mg/kg), 
fluoranthene (1. 10 mg/kg), phenanthrene (0.880 mg/kg), pyrene (1. 10 mg/kg), and total 
chlordane (6.95 mg/kg) . Chlordane was not detected in the TCLP leachate. The three Hom 

Rapids Landfill samples contained PCB Aroclor 1248 at 5.72 to 11.0 mg/kg, PCB Aroclor 1260 
at 0.237 to 0.691 mg/kg, and several other analytes including: arsenic (0.697 to 1.04 mg/kg), 
barium (44.3 to 55 .3 mg/kg), chromium (1.92 to 3.48 mg/kg), and di-n-butylphthalate (0.180 to 
1.1 O mg/kg) . 

4.5 APPLICATION OF A IT AINMENT CRITERIA 

Completion of cleanup at each site was confirmed through the application of the attainment 
criteria established by the regulatory agencies. These criteria are described in Section 3. 5. 

Application of the criteria at each of the sites is described. 
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4.5.1 DISCOLORED SOIL SITE 

The 1100-EM-l Operable Unit ROD (EPA 1993) established the BEHP soil cleanup level for the 
Discolored Soil Site at 71 mg BEHP/kg of soil. All data obtained from post remediation 
sampling to verify that this cleanup level was met at the Discolored Soil site are presented in 
Appendix C, Table C-1 . The data were tested graphically and rejected for both normality and 
log-normality, therefore the approximate method of calculating the 95% upper confidence limit 
(UCL95) is appropriate. In accordance with Ecology's Statistical Guidance for Ecology Site 
Managers (Ecology 1992) for distributions with large sample size the following formula is used : 

- s UCL =X·Z -
95 I a .j,; 

Where: 

UCL95 = 95% Upper Confidence Level 
x = Sample Mean 

s = Sample Standard Deviation 
n = Number of Compliance Monitoring Samples 
Z1 ... = Value of the Z parameter= 1.645 for one-sided 95% confidence 

limit 

For the Discolored Soil Site data: 

x = 12.29 

s = 21.32 
n = 36 
295 = 1.645 

Therefore: 

( UCL)
95

=12.29• l .645 21 ·32 , 18.14 
./36 

The attainment criteria for the Discolored Soil Site are met for the following reasons: 

01 SSUMRPT/21 Scp95/CDP 

(i) The 95% UCL of 18.14 mg ofBEHP/kg of soil is less than the 71 mg of 
BEHP/kg of soil cleanup level; 
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(ii) No sample concentration is greater than twice the cleanup level (142 
mg of BEHP/kg of soil) ; and 

(iii) Only I of 36 samples (2. 77%) was determined to be greater than the 
cleanup level. 

4.5.2 EPHEMERAL POOL SITE 

All data obtained from post remediation sampling to verify that the cleanup level was met at the 
Ephemeral Pool site are presented in Appendix C, Table C-2 . The data were tested graphically 
and rejected for both nonnality and log-nonnality. The ROD established the PCB soil cleanup 
level for the Ephemeral Pool Site at 1 mg PCB/kg of soil. 

For the Ephemeral Pool Site data: 

x = 0.340 

s = 0.438 
n = 92 
Z95 = 1.645 

Therefore: 

( UCL)
95 

,-0 . 340. 1.645 O .43S =0 .415 
/92 

The attainment criteria for the Ephemeral Pool Site are met for the following reasons : 

(i) The 95% UCL of0.415 mg of PCB/kg of soil is less than the I mg of 
PCB/kg of soil cleanup level; 

(ii) No sample concentration is greater than twice the cleanup level (2 mg 
of PCB/kg of soil); and 

(iii) Only 10 of92 samples (10.9%) were determined to be greater than the 
cleanup level. 

4.5.3 HORN RAPIDS LANDFILL 

The ROD established the PCB soil cleanup level for the Hom Rapids Landfill at 5 mg PCB/kg of 
soil. All data obtained from post remediation sampling to verify that this cleanup level was met 
at this site are presented in Appendix C, Table C-3. The data were tested graphically and 
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rejected for both normality and log-normality and the approximate method of calculating the 
UCL95 is appropriate. ·- · 

For the Horn Rapids Landfill data: 

x = 1.287 

s=l.761 
n = 144 
295 = 1.645 

Therefore : 

( UCL)
95

•1.287. I.645 
1 

·
761 

:! .528 

/144 

The attainment criteria for the Horn Rapids Landfill are met for the following reasons: 

4.5.4 SUMMARY 

(i) The 95% UCL of 1.528 mg of PCB/kg of soil is less than the 5 mg of 
PCB/kg of soil cleanup level; 

(ii) No sample concentration is greater than twice the cleanup level (IO mg 
of PCB/kg of soil); and 

(iii) Only 8 of 144 samples (5 .6%) were determined to be greater than the 
cleanup level. 

The compliance monitoring data and subsequent statistical analyses for all three sites 
confirm that the attainment criteria have been met. Based on this evidence, the sites have been 
backfield with clean material. At the Ephemeral Pool Site, the final surface will be graveled to 
match per-existing conditions. For the Discolored Soil Site, minor site revegetation is planned 
for the fall of 1995. At the Hom Rapids Landfill, an additional two-feet of cover material will be 
placed to match the asbestos cap thickness. Final revegetation will occur in the fall of 1995 in 
conjunction with the total revegetation of the entire Hom Rapids Landfill. 
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5.0 QUALITY ASSURANCE/QUALITY CONTROL 

This section discusses QA and QC procedures regarding the CDM Federal subcontract 
laboratories utilized for sample analyses. The quantitative and qualitative data quality objectives 
for this project were presented in the Remedial Action Work Plan (CDM FederaH 995-T, A 
cursory review was completed of data generated by both the onsite and offsite analytical 
laboratories in order to provide a_ limited assessment of data quality. Field QA/QC (in addition 
to the onsite lab QA/QC) is also discussed, particularly deviations from the work plan and 
Quality Assurance Project Plan (QAPjP). Section 5.6 presents an overview of the US ACE QA 
laboratory data review. 

5.1 ONSITE LABO RA TORY 

Onsite laboratory analytical work associated with the Hanford 1100-EM-l sites was conducted 
1:,y CDM Federal subcontractor, Transglobal Environmental Geosciences Northwest, Inc. (TEG­
NW) utilizing a mobile laboratory facility transported to and operated onsite. Analytical data 
analyses and packages met the requirements for EPA QC Level II . The total number of samples 
submitted for analysis to the onsite laboratory facility is as follows : 

Discolored Soil Site - 27 samples, SW-846 Method 8060 - BEHP, 

Ephemeral Pool Site - 108 samples, SW-846 Method 8080 - PCB, 

Hom Rapids Landfill - 190 samples, SW-846 Method 8080 - PCB. 

Analytical data for all samples analyzed is included as Appendix A of this report. 

5.2 OFFSITE LABORATORY 

Offsite laboratory analytical work associated with the Hanford 1100-EM- l sites was completed 
by CDM Federal subcontract laboratory, Environmental Science and Engineering, Inc. (ESE) of 
Gainesville, Florida. Data generated by the offsite laboratory met the reporting requirements for 
EPA QC Levels III and IV. Table 5-1 summarizes the total number of samples submitted for 
analysis. Data for samples analyzed by the offsite laboratory are summarized in Tables 4-1 
through 4-3 and in Appendix B. 

5.3 CHEMICAL DA TA QUALITY OBJECTIVES 

Data Quality Objectives (DQOs) are qualitative and quantitative goals and limits established for 
field and laboratory data that provide the means by which data reviewers can assess whether the 
goals of an investigation have been met. The qualitative objectives provide descriptions of what 
questions must be answered, what data must be collected, how the data will be collected, what 
analyses are required, and how the data will be used. Essentially, the qualitative objectives 
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Site 

Discolored Soil Site 

- . 

Ephemeral Pool Site 

TABLS-I ./9/ 21 195/pak 

TABLE 5-1 
SUMMARY OF SAMPLES SUBMITTED FOR OFFSITE ANALYSIS 

. : ; : ·. : 
Sample Type QC Matrix Quantity Analyses (SW-846) 

Level 

Confinnatory Sample III Soil 9 BEi-iP (8060) 
IV Soil I BEi-iP (8060) 

Confinnatory Sample (QC) Ill Soil I BEi-iP (8060) 

Confinnatory Sample (QA) Soil I BEi-iP (8060) 

Equipment Rinsate III Water I BEHP (8060) 

Waste Characterization 111 Soil 2 RCRA Metals (60J0n000), 
Volatile Organic Compounds (8240), 
Semivolatile Organic Compounds (8270). 
Pesticides/PCBs (8080), 
TCLP-Chlordane only ( 1311/8080) 

Conlinnatrn)' Sample Ill Soil 14 PCB (8080) 
IV Soil 2 PCB (8080) 

Confinnatory Sample (QC) III Soil 2 PCB (8080) 

Confinnatory Sample (QA) Soil 2 PCB (8080) 

Equipment Rinsate III Water I PCB (8080) 

Waste Characterization Ill Soil I RCRA Metals (60IOn000), 
Volatile Organic Compounds (8240), 
Semivolatilc Organic Compounds (8270), 
Pesticides/PCBs (8080), 
TCLP-Chlordane only (1311/8080) 

C 

" 



TABLE 5-1 (continued) 
SUMMARY OF SAMPLES SUBMITTED FOR OFFSITE ANALYSIS 

Site Sample Type QC Matrix Quantity Analyses (SW-846) 
Level 

I lorn Rapids Landfill Confinnatory Sample III Soil 18 PCB (8080) 
IV Soil 2 PCB (8080) 

Conlinnatory Sample (QC) Ill Soil 2 PCB (8080) 

Confinnatory Sample (Qt\) Soil 2 PCB (8080) 

Equipment Rinsate III Water I PCB (8080) 

Waste Characterization III Soil 3 RCRA Metals (6010n000), 
Volatile Organic Compounds (8240), 
Semivolatile Organic Compounds (8270), 
Pesticioes/PCBs (8080), 
TCLP-Chlordane only ( 13 11 /8080) 

TABLS-1 ./9121 195/pak 



provide descriptions of how the data will be used to support site restoration decisions . 
Qualitative DQOs for this field investigation are reviewed in the following section. Quantitative 
DQOs establish numeric limits for acceptable results. The numeric limits aid in establishing a 
level of confidence and the degree of usefulness for the data collected as part of the field 
investigation. The numeric limits are tied directly to the intended end use of the data and include 
analytical detection limits, precision, accuracy, QC frequency, and completeness. 

5.3.1 METHOD DETECTION LIMITS 

Method detection limits vary with analytical method, matrix type, and concentration of 
interfering contaminants. The method detection limits presented in the Remedial Action Work 
Plan establish goals for all samples collected and submitted to the onsite and offsite analytical 
laboratories for analysis . These limits were met for most samples analyzed . In a small portion 
of the samples analyzed, substantial dilution was necessary to quantify the concentration of 
analytes present. In these few samples with high dilution rates method detection limits were not 
achieved. 

5.3.2 PRECISION 

Precision is a quantitative term that estimates the reproducibility of measurements under a given 
set of conditions. Precision for a given set ohests is reflected by the analytical results of field 
and laboratory duplicates, and is influenced by both field sampling and laboratory techniques. 

For this project, all field duplicates were submitted blind (i .e., not marked as a duplicate sample) 
to the onsite and offsite analytical laboratories. Field duplicate samples are processed and 
analyzed by the same laboratory. Laboratory precision is much simpler to quantitate, while field 
precision is unique to each site and sampling matrix. 

Field and laboratory precision is expressed as relative percent difference (RPD) defined by the 
following formula : 

whereRPD 
XI and X2 
IXl - X21 

= 
= 
= 

RPD · 
IX1 - X21 

(Xl • X2) 12 
X 100 

relative percent difference between duplicate results 
results of duplicate analyses 
absolute difference between duplicates XI and X2 

Sections 5.5.1 and 5.5.2 address issues of comparison with field duplicate samples. 
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Laboratorv Control Samples/Laboratorv Duplicates - Onsite Analyses 

In most cases, laboratory precision goals were met for onsite laboratory analytes (PCB and 
BEHP). Laboratory duplicate sample results were utilized to assess laboratory analytical 
precision. Table 5-2 presents the RPD values for laboratory duplicates samples analyzed by the 
onsite laboratory. Laboratory control samples (LCS) were not required for onsite analyses . One 
of two sets of duplicate samples analyzed for BEHP contained no detectable concentration of the 
analyte . The RPD value for the second set was within acceptable limits. One of 15 RPD values 
for laboratory duplicates for PCB analyses was outside the acceptable range. 

Laboratorv Control Samples/Laboratory Duplicates - Offsite Analyses 

Laboratory precision goals were also achieved in nearly all instances by the offsite laboratory. A 
small number of laboratory duplicate samples slightly exceeded (less than 25% above) the 
acceptance criteria. 

Matrix Spike/Matrix Spike Duplicate - Onsite Analyses 

Matrix spike duplicate (MSD) samples were not analyzed by the onsite laboratory. 

Matrix Spike/Matrix Spike Duplicate - Offsite Analyses 

Matrix Spike (MS)/Matrix Spike Duplicate RPD values provide a means of assessing the 
precision of a method. A random check of MS/MSD sample results for the off site laboratory 
indicate that most RPDs are in good agreement and within acceptable EPA QC limits for 
analytical data associated with the Hanford 1100-EM-l sites. 

5.3.3 ACCURACY 

Accuracy is a quantitative tenn that estimates the bias in a measurement system. Accuracy for 
the entire data collection activity is difficult to measure because several sources for error can 
exist. Errors can be introduced by any of the following: 

• 
• 
• 
• 
• 
• 

Sampling procedure 
Field contamination 
Sample preservation and handling 
Sample matrix 
Sample preparation 
Analytical techniques 

Field sampling accuracy can be audited using field spiked samples, and laboratory accuracy can 
be audited using matrix spikes and surrogate recovery results. 
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TABLE 5-2 
RPO FOR LABO RA TORY DUPLICATE SAMPLES 

ANALYZED BY ON SITE LABO RA TORY 

I SITE 

DISCOLORED SOIL SITE 

EPHEMERAL POOL SITE 

HORN RAPIDS LANDFILL 

I ~ • nor analyztd 
2 nd • nol clc1cc1cd 
3 DUP • duplic:atc umplc 

I SAMPLE NO. 

EM-l /0 l-CM-0 1-6" 
EM-1 /0 1-CM-Ol-6" (DUP.)' 

EM-l /0!-CM-17-2 
EM-l /0l-CM-17-2 (DUP.) 

EM-1 /02-CM-I0- l 
EM-l /02-CM-1 0- 1 (DUP.) 

EM-l /02-CM-25-2 " 
EM-1/02-CM-25-2" (DUP.) 

EM-l /02-CM-4 1-12" 
EM-l /02-CM-41 -12" (DUP.) 

EM-1/02-CM-52-6" 
EM-l /02-CM-52-6" (DUP.) 

EM-1/02-CM-97-l 
EM-l /02-CM-97-1 (DUP.) 

EM-1 /03-CM-Ol - l 
EM-1 /03-CM-Ol - l (DUP.) 

EM-l /03-CM-07-4 
EM-1/03-CM-07-4 (DUP.) 

EM- 1/03-CM-OS-3 
EM-l /03-CM-08-3 (DUP.) 

EM-l/03-CM-58-3 
EM-1/03-CM-58-3 (DUP.) 

EM-1 /03-CM-90-4 
EM-l /03-CM-90-4 (DUP.) 

EM-l /03-CM-99-1 
EM- l/03-CM-99-1 (DUP.) 

EM- l /03-CM-12.5-4 
EM-l/03-CM-12.5-4 (DUP.) 

EM-l/03-CM-1.56-1 
EM- l/03-CM-1.56-1 (DUP.) 

EM- l/03-CM-173-4 
EM-l /03-CM-173-4 (DUP.) 

EM- l /03-CM-18.5-6 
EM-l /03-CM-18.5-6 (DUP.l 

4 This value rcprcacnb precision oUlliclc of lhc con1r0l limi1 of30%. 

TBU-211M/l l/9S/CDP 

II 
ANAL YTE (mglkg)IRPD 

PCB 1248 I RPD II PCB 1260 I RPD 

na1 na 
na na 

na na 
na na 

nd 1.86 
nd 1.97 3 

nd 1.28 
nd 0.99 26 

nd 0.22 
nd 0.27 20 

nd 1.95 
nd 1.38 34• 

nd 5.4 1 
nd 4.38 2 1 

25.6 nd 
21.8 16 nd 

0.18 nd 
0.22 20 nd 

2.06 nd 
1.91 8 nd 

-3 .90 nd 
3.74 4 nd 

6.44 nd 
5.77 II nd 

9.67 nd 
9.80 I nd 

11.8 nd 
12.3 4 nd 

1.47 nd 
1..56 6 nd 

0.23 nd 
0.24 4 nd 

3.12 nd 
3.18 2 nd 

5-6 

II BEHP I RPD I 
nd' 
nd 

58 
70 19 

na 
na 

nd 
nd 

na 
na 

na 
na 

na 
na 

na 
na 

na 
na 

na 
na 

na 
na 

na 
na 

na 
na 

na 
na 

na 
na 

na 
na 

na 
na 



Analyses of several types of QC samples provide data concerning the accuracy of laboratory 
results. Analytical data for the following types of QC samples were evaluated : 

• 
• 

Surrogate Spike Recoveries 
MS/MSD Recoveries 

• Laboratory Control Sample Recoveries 

· Surrogate Spike Recoveries - Onsite Analyses 

Surrogate spike recoveries were within acceptable limits for all BEHP (SW-846 Method 8060) 
analyses conducted by the onsite laboratory. However, interference peaks prevented 
determination of surrogate spike recoveries for I I 9 of 3 3 0 (3 6%) PCB (SW-846 Method 8080) 
analyses . Of the analyse_s where surrogate spike values are available, all 211 were within the 
acceptable range. 

Surrogate Spike Recoveries - Offsite Analyses 

Surrogate recoveries were within acceptable limits for the majority of the samples analyzed . A 
review of ESE analytical data indicates that a limited number of surrogate recoveries were 
outside acceptable QC limits for various analyses. However, per method criteria, data are 
acceptable based on remaining surrogate recoveries within EPA QC limits, for each respective 
sample batch. 

Matrix Spike Recoveries - Onsite Analyses 

All MS recoveries were within acceptable limits for both BEHP and PCB analyses. Duplicate 
samples (MSD) were not analyzed. 

Matrix Spike Recoveries - Offsite Analyses 

Recoveries associated with MS/MSD samples indicate that the majority of spike recoveries are 
within acceptable QC limits. Limited review of analytical data indicates, for various methods 
performed, some MS/MSD recoveries were outside acceptable EPA QC limits. Per method 
criteria, for each respective analysis, data are acceptable based on the remaining MS/MSD 
recoveries within established EPA QC limits. 

Laboratory Control Sample Recoveries - Onsite Analyses 

Laboratory control samples were not analyzed by the onsite laboratory. 

Laboratory Control Sample Recoveries - Offsite Analyses 

Spike recoveries in LCS, per a cursory review of analytical data, indicate that LCS recoveries are 
within acceptable EPA QC limits for each method performed. 
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5.3.4 QUALITY CONTROL FREQUENCY 

Duplicate samples were to be collected for submittal to the offsite laboratory at a per-established 
rate for quality control purposes. Field quality control samples were collected at the required 
frequency of 10% and submitted to the laboratory "blind." The sample QC frequency for the 
laboratory was at a rate of 5% or 1 sample per 20 samples analyzed. 

"Blind" duplicate samples were submitted to the onsite laboratory at a lesser frequency 
(approximately 1 duplicate sample per 75 samples analyzed) than to the offsite laboratory. This 
QC reduced frequency was necessary due to the limited number of samples which could be 
analyzed by the onsite lab each day. All determinations made by the onsite laboratory were 
eventually confirmed by offsite analyses . 

5.3.5 COMPLETENESS 

Completeness is defined as the percentage of measurement data usable for the intended purposes. 
It estimates the amount of valid data from a measurement system required to achieve a particular 
statistical level expected under correct, normal conditions in order to meet project data goals. 
The level of completeness goal for this project was defined as 90%. The level of completeness 
achieved for both onsite and offsite analytical data exceeded this goal. 

5.3.6 COMPARABil,JTY 

Comparability is a qualitative term that expresses the confidence with which one data set can be 
compared with another. Strict adherence to standard sample collection procedures, analytical 
detection limits, quantitation value units, and analytical methods assures that data from like 
samples and sample conditions are comparable. This comparability is independent of laboratory 
personnel, data reviewers, and sampling personnel. Comparability criteria are met for the project 
ifDQOs described in this document are achieved, or defined to show that variations did not 
affect the values reported . 

To assure comparability of data generated for the Hanford 1100-EM-l sites, CDM Federal 
utilized standard procedures, such as EPA-approved analytical methods. Utilizing such 
procedures and methods enable current data to be comparable to previous data sets generated 
with similar methods. Additionally, future data sets generated, utilizing standard methods of 
analysis, will be comparable to this data. Data available through the field activities allows for 
comparisons to established cleanup requirements (federal and state) for the_ 1100-EM-l sites. 

5.3. 7 REPRESENTATIVENESS 

Representativeness is a qualitative term that expresses the degree to which sample data represent 
a characteristic of a population, parameter variations at a sampling point, or an environmental 
condition. It estimates the effectiveness of the sampling scheme and indicates whether sufficient 
samples were collected at the appropriate sampling locations. 
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Analytical results from field equipment rinsate blanks provide an additional indication of data 
representativeness. Rinsate blank results indicate whether cross-contamination of samples may 
have occurred, potentially affecting representativeness. 

Samples collected at each site are representative of that respective site. Sampling procedures 
identified in the Remedial Action Work Plan (CDM Federal 1995) and the Remediation Design 
and Remedial Action Plan (USACE 1994a) were followed explicitly to assure representative 
samples were collected and sampling procedures were consistent with QC protocol. Significant 
deviations to the procedures outlined in these documents are described in Section 5.5 .3. One 
equipment rinsate blank collected at the Discolored Soil Site contained a detectable 
concentration of a target analyte (BEHP at 0.522 mg/I) . As discussed in section 5.5.2, this 
evidence of low-level cross-contamination does not impact data-usability for this site. 

5.4 OFFSITE LABO AA TORY QUALITY CONTROL 

Laboratory QC parameters that are discussed include : analytical methods, holding times, batch 
method blank analysis, MS/MSD pair analysis, and surrogate analysis. A limited QC evaluation 
was completed using the applicable portions of the contract laboratory program (CLP) protocols 
where appropriate and SW-846 criteria. Each of these QC parameters is discussed in the 
following subsections. 

5.4.1 ANALYTICALMETHODS 

Several analytical procedures were utilized to assess contaminant concentrations in a variety of 
environmental samples. Table 5-3 presents the methods used for this sampling program. 

5.4.2 HOLDING TIMES 

Holding times are the storage times allowed between sample collection and sample 
extraction/analysis when the designated preservation, container, and storage techniques are 
employed . The appropriate preservation, container and storage techniques were implemented . 
All extractions/analyses were completed within the required holding times for all samples. 
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TABLE 5-3 
SOIL/ AQUEOUS SAMPLE ANALYTICAL METHODS 

Analyte Technique (a) Extraction/ Analysis 
Method (b) 

Volatile Organics GC/MS 8240 

Semi-Volatile Organic GC/MS 3540/8270 

Pesticides/PCBs GC 3510/8080 

Barium, Cadmium, ICP 3050/6010 
Chromium. Lead , Silver 

Arsenic AA 3050/7060 

Selenium AA 3050/7841 

Mercury CV 7471 . 

TCLP Chlordane GC 1311/8080 

Bis(2-ethylhexyl)phthalate GC 3510/8060 

(a) AA = Atomic Absorption 
ICP = Inductively Coupled Plasma 
CV - Cold Vapor 
GC = Gas Chromatography 
GC/MS = Gas Chromatography /Mass Spectrometry 

(b) Methods are from EPA SW-846 - Test Methods for Evaluating of Solid Waste, 
Physical/Chemical Methods, 3rd Edition, 1986 and revisions. 
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5.4.3 LABO RA TORY QUALITY CONTROL SAMPLES AND DA TA 
QUALIFICATION 

Method Blanks 

SW-846 defines a method blank as an analyte-free matrix to which reagents are added in the 
same values or proportions as used in sample processing. The method blanks should be carried 
through the complete sample preparation and analytical procedure. The blank is used to 
document any contamination resulting from the analytical process. 

A limited evaluation of method blank analytical data from off site laboratory analyses indicates 
low-level blank contamination by BEHP for the SW-846 Method 8060 analyses. Therefore, 
BEHP data in the lower concentration ranges should be considered estimated . However, samples 
with these low concentrations are well below the cleanup criterion of 71 mg/kg indicating a 
minimum impact on overall data quality. 

Laboratorv Control Samples 

An LCS is defined as a control sample of known composition. Aqueous and solid LCSs are 
analyzed using the same sample preparation, reagents, and analytical methods employed for the 
samples received. 

A limited review of LCS results indicates that LCS percent recoveries (¾R) are within 
acceptable EPA QC limits for all analytes. RPDs for LCS/LCSD pairs are discussed in Section 
5. 3 .2, Precision. 

Matrix Spike/Matrix Spike Duplicates 

MSMSD samples are created by talcing additional aliquots of the sample collected in the field 
and spiking at the laboratory with a known concentration of representative compounds of 
interest. This technique allows for the evaluation of the effect of matrix interference on the 
precision and accuracy of the data. Matrix interference is indicated when the spike compound 
recovery is inhibited but not affected in a blank. Spike recovery inhibition or enhancement in 
the spike blank usually indicates laboratory/instrument analysis bias. Since an MSMSD usually 
represents one sample for the batch, no qualification of the sample data is employed beyond that 
sample unless other QC data suggests that the performance inhibition is broad based. For this to 
be true, surrogate recovery would have to be similarly affected for other samples. Decisions to 
further qualify data based upon spike recoveries requires professional judgement. MSMSDs 
were required to be analyzed at a frequency of I in 20 samples analyzed per sample matrix. 
RPDs for MS/MSDs are discussed in Section 5.3.2, Precision. 
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Surrogate Spikes 

Surrogates are organic compounds similar in chemical nature to contaminants of interest . 
Known amounts are injected into each sample as in the case of the LCS and MS. Surrogate 
spikes allow for an evaluation of sample preparation and system accuracy with respect to each 
sample and chemical class. Surrogate analysis is method specific. Additionally, the use of 
surrogate spikes serves effectively as a standard addition procedure to verify the absence of 
matrix effects. 

A limited review of surrogate spike recoveries (%R) indicates that most are within acceptable 
EPA QC limits for most analytes . Problems associated with poor surrogate recoveries include : 
dilution of matrix spikes, sample heterogeneity, and matrix interference. Data quality is not 
affected since most of the surrogates were within acceptable QC limits and/or laboratory 
established QC limits . 

5.5 FIELD OUALITI' CONTROL 

Activities performed and procedures followed in the field that can potentially affect the quality 
of data obtained include: sampling methods, sample handling and shipping, sample preservation, 
holding times, equipment decontamination, and calibration of field equipment. 

All sampling was performed in accordance with the Remedial Action Work Plan (CDM Federal 
1995) and the Remediation Design and Remedial Action Plan (USACE 1994a). Additionally, 
sample handling, shipping, and equipment decontamination were performed in accordance with 
the aforementioned documents. 

5.5.1 FIELD DUPLICATE SAMPLES 

A field duplicate sample is a field replicate of the sample from an identical sampling point. Field 
duplicate results can indicate sampling technique precision. An evaluation of relative percent 
difference (RPD) values between positive contaminant values contained in both sample and 
sample duplicate is made, and the results are compared to previously accepted RPD criteria for 
sample collection precision for the matrix. RPD performance is highly matrix and method 
dependent therefore, a high degree of variability is usually indicated. 

Acceptance criteria used for the soil field duplicates are as follows: 

RPD S 3 5% - Good field sampling precision 
RPD S 60% - Fair field sampling precision 
RPD 2: 61 % - Poor field sampling precision 

Field duplicate samples results, indicating significant dilution or variation in detection limits are 
not typically assessed. RPD values for field duplicate samples analyzed by the onsite and offsite 
laboratories are summarized in Table 5-4 and Table 5-5, respectively. RPD values 
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SITE 

EPHEMERAL POOL SITE 

HORN RAPIDS LANDFILL 

1 nd = not detected 
2 na = not analvzed 
'oUP. = Duplicate·Sample 

TBU-'l!M/ 12195/CDP 

TABLE 5-4 
RPD FOR FIELD DUPLICATE SAMPLES 
ANALYZED BY ONSITE LABORATORY 

I ANALYTE (111g!kgYRPD 

SAMPLE NO. PCB 1248 RPD PCB 1260 RPD 

EM-l /02-CM-83-6" nd' 0.75 
EM- l /02-CM-84-6"(DL 'P. )' nd 0.63 17 

EM-l /03-CM-22-3 1.46 nd 
EM-l/03-CM-23-3(DL'P.) 1.17 22 nd 

EM-l /03-CM-60-1 40.9 nd 
EM-1 /03-CM-6 !-l(DUP.) 49.4 19 nd 

EM-l /03-CM-99-1 9.67 nd 
EM-l /03-CM-100-l(DUP.) 6.77 35 nd 

5-13 

I 
BEHP RPD 

na' 
na 

na 
na 

na 
na 

na 
na 



TABLE 5-5 
RPD FOR OFFSITE LABO RA TORY 

ANALYSIS OF FIELD DUPLICATE SAMPLES 

I ANAL YTE (mgikg)IRPD 

sm 

DISCOLORED SOIL SITE 

EPHEMERAL POOL SITE 

HORN RAPIDS LANDFILL 

1 na = not analvzed 
2 DUP. = Dupiicate Samples 
1 nd = not detected 

TB~Y0411219YCDP 

SAMPLE NO. 

EM-J /0I-C-01-2 
EM-J /0l-C-02-2 (DUP.)' 

EM-l /02-C-12-1 
EM- J/02-C-13-1 (DUP.) 

EM-J/02-C-16-1 
EM-1 /02-C-17-1 (DUP.) 

EM-1 /03-C-Ol-3 
EM-l /03-C-02-3 (DUP.) 

EM-1 /03-C-I 1-4 
EM-l t03-C-12-4 (DUP.) 

PCB 1248 RPD PCB 1260 RPD 

na' na 
na na 

nd' nd 
nd nd 

nd nd 
nd nd 

nd nd 
nd nd 

0.193 nd 
0. 1.54 22 nd 
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I 
BEHP RPD 

10.4 
9.39 JO 

na 
na 

na 
na 

na 
na 

na 
na 



were within acceptable agreement for all field duplicate samples analyzed by both the onsite and 
offsite laboratories. 

5.5.2 RINSA TES 

Rinsate analytical data indicates that no target analytes were present within rinsate samples, with 
the exception ofbis(2-ethylhexyl)phthalate detected at 0.522 mg/I within rinsate sample EBEM-
1/0 l-C-11-0 . Detection of this analyte may be due to inadequate sample equipment 
decontamination. However, at the level detected, it is unlikely that related cross-contamination 
could impact a determination of whether or not a sample meets the 71 mg/kg cleanup criteria. 

5.5.3 DEVIATIONS FROM FIELD PROCEDURES 

Methods and procedures employed in the field during the Hanford 1100-EM-1 remediation 
followed the Remedial Action Work Plan (CDM Federal 1995) and the Remediation Design and 
Remedial Action Plan (US ACE 1994a). Significant changes in technical approach ( e.g. , the 
change from composite sampling to grab sampling for confirmatory samples at the Ephemeral 
Pool Site) were made and documented in the field with the concurrence ofUSACE site 
representatives. A summary of these deviations is provided in Table 5-6. 

5.6 RESULTS OF DATA EVALUATION BY THE USACE OA LABORATORY 

The USACE North Pacific Division (NPD) laboratory served as the QA laboratory for this 
project. The NPD laboratory analyzed.one rinsate sample and five soil samples (splits of 
confirmation samples). The NPD laboratory also reviewed data packages prepared by CDM 
Federal's subcontracted laboratories. A Quality Assurance Report (QAR) prepared by the NPD 
laboratory is included in Appendix D . 

The majority of the analytical data submitted by CDM Federal subcontracted laboratories was 
judged as acceptable by the NDP laboratory. Selenium data for several waste characterization 
samples was questioned because of low matrix spike recovery. However, selenium has never 
been identified as a contaminant of potential concern at these sites. The BEHP result for one of 
the Discolored Soil Site confirmation samples was questioned. Analytical data indicate that all 
other confirmation samples contained BEHP at concentrations substantially below the action 
level. The NPD laboratory concurred that a low concentration of toluene detected in one waste 
characterization sample is likely a laboratory contaminant. It was noted that insufficient QC data 
were provided to evaluate a portion of the PCB analytical data. A subsequent memorandum 
included in the QAR indicates that upon review of supplementary data, the PCB data are 
considered acceptable. Similarly, the QA laboratory could not conduct a complete evaluation of 
the TCLP chlordane data for waste characterization samples. 
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Location of 
Requirement 

Remedial Action Work 
Plan, 3.1 

Remedial Action Work 
Plan. 3.3 

Remedial Action Work 
Plan, 3.3 

Remedial Action Work 
Plan, 4.3 . 1 

Remedial Action Work 
Plan, 4 .3.1 

TABLES-S.wpd/9/21/95/pak 

TABLE 5-6 
DEVIATIONS FROM FIELD PROCEDURES 

Requirement 

One waste profile sample was to be 
collected at each site at the start of 
the field project. 

Two waste characterization samples 
were to be collected from 
stockpiled contaminated soils at 
each site . 

All soils exceeding the target 
cleanup levels established in the 
ROD were to be excavated and 
removed from the 1100 Area sites . 

Anticipated numbers of 
confirmatory samples at each site 
were as follows : 

Discolored Soil Site 
Ephemeral Pool Site 
Horn Rapids Landfill 

10 samples 
20 samples 
10 samples 

Confirmatory samples were to be 
collected as composites with 10 % 
collected as grab samples in 
locations selected by regulatory 
agency representatives. 

5-16 

Deviation 

In order to better represent the range of contaminants 
and concentrations present at in each waste stream, 
profile samples were collected from stockpiled soil at 
the completion of excavation activities. Also . because 
the wastes from the Ehpemeral Pool Site and the 
Horn Rapids Landfill were combined to form a single 
waste stream, only one profile sample was collected 
to represent the PCB-contaminated soils. 

Due to the contaminant types and relative volumes of 
wastes generated at each site, the USACE directed 
that two samples be collected at the Discolored Soil 
Site , one at the Ephemeral Pool Site, and three at the 
Horn Rapids Landfill. 

Based on a statistical evaluation of the confirmatory 
sampling results and discussions with representatives 
of the regulatory agencies, the USACE determined 
that remedial objectives had been satisfied at both the 
Ephemeral Pool Site and the Horn Rapids Landfill 
when small volumes of soil containing PCB at 
concentrations slightly exceeding the target cleanup 
levels remained. 

Actual number of samples collected at each site was 
determined by the USACE based on field conditions. 
Actual numbers of confirmatory samples were as 
follows: 

Discolored Soil Site 11 samples 
Ephemeral Pool Site 18 samples 
Hom Rapids Landfill 22 samples 

At the direction of the USACE, and with concurrence 
from regulatory agencies, all confirmatory samples 
collected at the Discolored Soil Site and the 
Ephemeral Pool Site were collected as grab samples, 
while at the Hom Rapids Landfill, confirmatory 
samples were collected as composites with 10 % 
randomly located grab samples. 



5. 7 DA TA USABILITY SUMMARY 

Based on a limited review of analytical data generated by the TEG onsite and ESE offsite 
laboratories, and an evaluation of the US ACE QAR, these data meet the basic requirements 
outlined at the start of the project. In order to develop a more definitive description of data 
usability, a more extensive review would be required . Overall, the data should be considered 
acceptable for their intended use . 
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6.0 CONCLUSIONS 

6.1 SUMMARY OF FINDINGS 

Excavation and stockpiling of contaminated soils at three Hanford 1100-EM- l sites was 
accomplished between January 30 and March 15, 1995 . The target contaminants and 
approximate volumes of contaminated soils excavated and stockpiled at each of the three sites 
are summarized below: 

Discolored Soil Site - 70 cubic meters (90 cubic yards) of soils primarily contaminated by 
BEHP. 

Ephemeral Pool Site - 115 cubic meters (150 cubic yards) of soils primarily contaminated by 
PCB Aroclor 1260. 

Horn Rapids Landfill - 1224 cubic meters (I 600 cubic yards) of soils primarily contaminated by 
PCB Aroclor 1248 . 

Contaminated soils were excavated based on the results of screening analyses conducted in an 
onsite laboratory. Excavation to depths of 0.9 to 1.2 m (3 to 4 ft) was necessary to remove 
contaminated soil at both the Discolored S.o.il Si.te..ancLthe-EphemeralE.o.ol Site. At the Horn 
Rapids Landfill, contaminated soils were removed from depths of up to 2.5 m (8 ft) . Soils were 
stockpiled on 10 mil plastic sheeting and secured with heavy gauge tarps pending transportation 
and treatment or disposal off site. Disposition of these waste materials are discussed in Section 
6.2. 

Analytical data generated by the onsite laboratory is summarized in Appendix A. Results of 
confirmatory sample analyses conducted by an offsite laboratory are outlined in Tables 4-1 
through 4-3 . Data from the offsite analysis of waste characterization samples are presented in 
Appendix B . 

Remedial activities completed by others at the Horn Rapids Landfill included the surveying and 
recycling of tires from an open cell, dismantling and disposal of a bum cage, construction of an 
engineered landfill cap and installation of five groundwater-monitoring wells. 

6.2 DISPOSIDON OF CONTAMINATED SOILS 

Loading, transportation, treatment, and disposal of contaminated soils was the responsibility of 
others. All wastes were removed from the Hanford 1100-EM-l by April 26, 1995 . 

Wastes from the three sites comprised two separate waste streams for the purposes of treatment 
and disposal. BEHP-contarninated soils from the Discolored Soil Site were transported to the 
APTUS incineration facility in Aragonite, Utah for thermal destruction of organic contaminants. 

0ISSUMRPT/21Scp9S/CDP 6-1 



PCB-contaminated soils from the Ephemeral Pool Site and the Hom Rapids Landfill represented 
the second waste stream. These PCB-contaminated materials were transported to the Chemical 
Waste Management Facility in Arlington, Oregon for disposal in a RCRA Class C/TSCA 
hazardous waste landfill. 
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APPENDIX A 

ONSITE LABORATORY ANALYTICAL DATA SUMMARY 

SCREENING SAMPLES 
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TABLE A-1 
ONSITE LABORATORY ANALYTICAL DATA SUMMARY 

DISCOLORED SOIL SITE 

SA~IPLE 1'UMBER DATE COLLECTED B15(2-ETH\1.HEXYL) Plfl1iALATE 
tmg/1:g) 

E:\I-I /0 l-C I\ I- I-6 "' 2.' 13/9.5 nd' 

E!-.l-1 /01 -C\l -1-6" (DCPLIC \l i .· 2/ 13/95 nd 

E\1-1 /01-CJ\.l-2-6" 2113195 nd 

DI- I/0I-C'.\1-3-2 2/ 13/95 nd 

E\l- l /01 -C\l-4-: 2/ 13/95 605 

E\l-1 101-C\l-4--1 2113195 nd 

E\l- 1/01-O1-5-2- 2.113195 nd 

E\l-1 /0l-CM-6-1 2/13 /95 nd 

E\l-l /0I-C'.\-1-7- 1 2/ 13/95 nd 

E\l-1 /01-CM-8-1 2/ 13/95 nd 

EM -1/01-CM-9-1 2/ 13/95 nd 

EM-1 101-CM-10-6" 2/13/95 nd 

EM-I /0l-CM-11-1 2/ 13/95 nd 

E!-.1-1 /01-CM-12-2 2/ 13/95 nd 

E\l -l /0l-CM-1 3-1 2113195 nd 

E\I-I /0l-CM-14-1 2/13/95 nd 

Dl-l .'0l-CM-15-1 2/ 13/95 nd 

E!-.1-l /0l -CM-16-1 2/13/9.5 nd 

E\I-I /0l-CM-17-2 2/13/95 .58 

EM-l/0l-C\1-17-2 (DUPLIC.\TEl 2/13/95 70 

E:--.l-1 /0l-CM-18-2 2/13/95 nd 
. 

E\l - 1.'0l-CM-19-~ 2/13/95 nd 

E:\l-1 101-CM-20-: 2/13/95 nd 

E;\f - 1 0l-CM-21-2 2/13/95 147 

A-1 
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TABLE A-1 (continued) 
ONSITE LAilOR.-\TORY ANALYTICAL DATA SUMMARY 

DISCOLORED SOIL SITE 

~.\\IPLE !\UMDER DATE COLLCCTCD B1 }(2-ETHYLH EXYL) PHTiiALATI 
(m[!iq) 

E:\ !- 1-01-O1 -22-: 2/ 13/95 14 

E'.\!-101-O1-D- I 2.113/95 nd 

E:\!-1 '01-Ol-24-1 2/1 3/95 nd 

E:\l-1 '01-Ci\!-25--l 2.'14!95 56 

E\!-1 01-01-26-: 2114 '9~ nd 

1 nd = not detected 
' (DUPLICATE). ,iuplicatc :m:1 h ,1, In onsite laboratory 

•. 

A-2 
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SAMPLH 

EM-1102-CM-1-I 

EM-1102-CM-l-1 

EM-1102-CM -l-1 

EM-1/02-CM-4-J 

EM-1 /02-CM-~I 

EM-1/02-CM-6-1 

EM-1102-CM-i-l 

EM-1 /02-CM-8-I 

EM-1102-CM-9-I 

EM-1102-CM-ID-I 

EM- 1/02-CM-ID-I 
(Dt:11')' 

EM-1/02 -CM-11· 1 

EM-1102-CM-12-1 

EM -1/02-CM-ll- 1 

EM- 1/02-CM-1 4-I 

EM-1 /02-CM -1~• 

EM-1/02-CM-16-6" 

EM-1102-CM-11-1 8" 

EM-1102-CM-I S-1 

EM-1102-CM-19-1 8" 

EM-1102-CM-21).18" 

EM-1102-CM-21-6" 

EM-1 102-CM-22-6" 

EM-1102-CM-~ " 

·EM-1102-CM-24-6" 

EM-1102-CM-2~-l" 

EM-1102-CM-248-l" 

TBU-2/0411 l/95/CDP 

TABLE A-2 
ONSITE LABORATORY ANALYTICAL DATA SUMMARY 

EPHEMERAL POOL SITE 

DATE PCB PCB PCB PCB PCB 
COLLECTED AROCLOR AROCLOR AROCLOR AROCLOR AROC LOR 

IUI' 1232 ' 1242' 1248' 12~• 

212195 nd' nd nd nd nd 

212195 nd nd nd nd nd 

212195 nd nd nd nd nd 

212195 nd nd nd nd nd 

2/2/95 nd nd nd nd nd 

216195 nd nd nd nd nd 

2/1996 nd nd nd nd nd 

2/9195 nd nd nd nd nd 

219195 nd nd nd nd nd 

219195 nd nd nd nd nd 

219195 nd nd nd nd nd 

219195 nd nd nd nd nd 

219195 nd nd nd nd nd 

219195 nd nd nd nd nd 

219195 nd nd nd nd nd 

219195 nd nd nd nd nd 

219195 nd nd nd nd nd 

l/l M 5 nd nd nd nd nd 

l/l M 5 nd nd nd nd nd 

l/lM5 nd nd nd nd nd 

l/lM5 nd nd nd nd nd 

2/ IM5 nd nd nd nd nd 

l/l M 5 nd nd nd nd nd 

l/ lM5 nd nd nd nd nd 

l/lM5 nd nd nd nd nd 

2115195 nd nd nd nd nd 

l/15195 nd nd nd nd nd 

A-3 

PCB TOTAL 
AROCLOR PCB' 

1260' 

nd nd 

nd nd 

nd nd 

nd nd 

nd nd 

12 .1 ll 2 

nd nd 

1 12 1.12 

0 10 0 10 

I 86 I 86 

1.97 1.97 
I 

1.43 1.43 I 
i 

0.17 0.17 I 

2.38 2.38 

0.38 0.38 

0.28 0.28 I 
O 05 0.05 

nd nd 

nd nd 

0.1 1 0.1 1 

0.17 0.17 

2.17 2.17 
; 

0.25 0.25 I 
j 

0.07 0 07 I 
I 

0.67 0.67 

12.8 12.8 

3.81 3.81 



SAMPLE, 

EM-1/02-CM-2.S-2" 

EM-1 /02-CM-2.S-2 
(DUP.) 

EM-1/02-CM-26-2" 

EM-1/02-CM-27-2" 

EM-l /02-CM-28-2" 

EM-1102-CM-29-2" 

EM- l/02-CM-30-2" 

EM-1102-CM-31 -2" 

EM-1/02-CM-32-2" 

EM- 1102-CM-33-2" 

EM-1/02-CM-34-2" 

EM- 1/02-CM-3.S-2" 

EM- 1/02-CM-36-6" 

EM- 1/02-CM-37~• 

EM-1/02-CM-3'-18" 

EM-l/02-CM-39- 12" 

EM-1/02-CM-'0-3" 

EM-1/02-CM-'1· 12" 

EM-1/02-CM-'1·12" 
(DUP.) 

EM-1102-CM-'2·2' " 

EM-1102-CM-'l-6" 

EM-1102-CM-"-6" 

EM-1102-CM-'.s-6" 

EM-1102-CM-'6-6" 

EM-1/02-CM-'7~ • 

EM-l/02-CM-411-6" 

EM- l/02-CM"'9-<5" 

TBI..A-l/0411 l/95/CDP 

TABLE A-2 (continued) 
ON SITE LABO RA TORY ANALYTICAL DA TA SUMMARY 

EPHEMERAL POOL SITE 

DATI PCB PCB PCB PCB PCB 
COLLECTID AROCLOR AROCLDR AROCLOR AROCLOR AROCLOR 

1n 1• 1232 ' 1242' 1248' 1254 ' 

2/1 S/95 nd nd nd nd nd 

2/IS/95 nd nd nd nd nd 

2/15195 nd nd nd nd nd 

2/1 S/95 nd nd nd nd nd 

2/ IS/95 nd nd nd nd nd 

2/15195 nd nd nd nd nd 

2/15195 nd nd nd nd nd 

2115195 nd nd nd nd nd 

2/15195 nd nd nd nd nd 

2/15195 nd nd nd nd nd 

2/15195 nd nd nd nd nd 

2/16195 nd nd nd nd nd 

2/16195 nd nd nd nd nd 

2/16195 nd nd nd nd nd 

2/16195 nd nd nd nd nd 

2/16195 nd nd nd nd nd 

2/16195 nd nd nd nd nd 

2/16195 nd nd nd nd nd 

2/16195 nd nd nd nd nd 

2/16195 nd nd nd nd nd 

2/16195 nd nd nd nd nd 

2/16195 nd nd nd nd nd 

2/16195 nd nd nd nd nd 

2/1 6195 nd nd nd nd nd 

l/16195 nd nd nd nd nd 

2/16195 nd nd nd nd nd 

2/16195 nd nd nd nd nd 

A -4 

PCB TOTAL 
AROCLOR PCB' 

1260' 

1.28 1.28 

0.99 0.99 

25.0 25.0 

4 98 4 98 

1.64 I 64 

u s 1.58 

10.3 10.3 

1.86 I 86 

0.66 0.66 

0.42 0 42 

-
nd 

-
0.68 0.68 

, _9, 4.94 

3.77 3.77 

nd nd 
! 

0.15 0.15 ! 

' 2.07 2.07 ! 

0.22 0.22 

0.27 0.27 

o.u o.u 

0.63 0.63 

0.2' 0.2' 

0.71 0.71 

' 0.14 0.14 

I 
0.0 0.43 

1.73 1.73 I 
0.38 l 

I 



SAMPLE• 

EM-1/0l -CM-~-6" 

EM-1 102-CM -51-6" 

EM- l/02-CM-52-6" 

EM-1 102-CM -52-6" 
(DUP} 

EM-l/02-CM -53-6" 

EM-1/02 -CM -~ · 

EM-1/0l-CM-5'.>-6" 

EM- 1/02 -CM-56-6" 

EM -I/0l-CM-57-6" 

EM -l!0l-CM-58-6" 

EM-1 /02-CM-59-6" 

EM-1/02-CM-60-2" 

EM-1/02-CM-61 -2" 

EM-1/02-CM-62-2" 

EM-1/02-CM-63,-l" 

EM-1/02-CM-64-2" 

EM-1/02-CM-6'.>-2" 

EM-1/02-CM-66-2" 

EM-1102-CM-67-2" 

EM-1/02-CM-6U" 

EM-1/02-CM-69-6" 

EM-1/02-CM-70-6" 

EM-1/02-CM-71-6" 

EM-1102-CM-72-6" 

EM-1/02-CM-73-6" 

EM-1/02-CM-7~• 

EM-l/02-CM-7H" 

TBL.A-2/04/12/95/CDP 

TABLE A-2 (continued) 
ONSITE LABORATORY ANALYTICAL DATA SUMMARY 

EPHEMERAL POOL SITE 

DATE PCB PCB PCB PCB PCB 
COLLECTED AROCLOR AROCLOR AROCLOR AROCLOR AROCLOR 

1221 ' 1132' 1242 ' 1248 ' 1254' 

2116195 nd nd nd nd nd 

2/16195 nd nd nd nd nd 

2/ 16195 nd nd nd nd nd 

l/ 16195 nd nd nd nd nd 

l/16195 nd nd nd nd nd 

l/16195 nd nd nd nd nd 

l/ 16195 nd nd nd nd nd 

l/17/95 nd nd nd nd nd 

2/17/95 nd nd nd nd nd 

2/17/95 nd nd nd nd nd 

l/17/95 nd nd nd.. ; nd. nd 

2/17/95 nd nd nd nd nd 

2/17/95 nd nd nd nd nd 

2/17/95 nd nd nd nd nd 

2/17/95 nd nd nd nd nd 

2/17/95 nd nd nd nd nd 

2/17/95 nd nd nd nd nd 

2/17/95 nd nd nd nd nd 

2/1 7/95 nd nd nd nd nd 

3/IY95 nd nd nd nd nd 

3/IY95 nd nd nd nd nd 

3/IY95 nd nd nd nd nd 

3/1Y95 nd nd nd nd nd 

3/1Y95 nd nd nd nd nd 

3/1Y95 nd nd nd nd nd 

3/1Y95 nd nd nd nd nd 

3/1Y95 nd nd nd nd nd 

A-5 

PCB TOTAL 
AROCLOR PCB' 

1260' 

0.51 0.51 

2.92 2.92 

I 95 1.95 

1.38 1.38 

8 46 8 46 

2.24 2 24 

0 ~4 0 54 

0 30 0 30 

nd nd 

nd nd 

nd - .. nd 

0 49 0 49 

3.64 3.64 

: 
0.61 0.61 

0.25 0.25 I 
i 

i 
1.56 1.56 : 

0.52 0.52 I 
0.48 0.48 

I.I I I.II 

1.29 1.29 

1.52 U2 

4.65 4.65 

1.16 1.16 

: 
0.49 0.49 

5.73 5.73 

i 
0.08 0.08 I 
0.11 0.11 I 



SAMPLE• 

EM-l/02-CM-76-6" 

H1-I /0l-CM-71-6" 

EM -I/0l-CM -78~• 

EM-I/0l-CM-79-6" 

EM-I /0l -CM-80-6" 

EM-l!0l-CM -81~· 

EM-1/02-CM-82-6" 

EM- I/0l-CM-83-6" 

EM -1102-CM-84-6" 

EM-1102-CM-IS-1 

EM-1/02-CM-M-I 

EM-1/02-CM-U-I 

EM-1/02-CM-18-I 

EM-1/02-CM-19-I 

EM-l/02-CM-90-1 

EM-1/02-CM-91 -I 

EM-1/02-CM-92~• 

EM-1/02-CM-93-6" 

EM-1/02-CM-9~• 

EM-1/02-CM-9S-2 

EM•l/02-CM-96-2 

EM-1/02-CM-97-I 

EM-1/02-CM-97-1 
(DUP.) 

EM-1/02-CM-91-I 

EM-1/02-CM-~1 

EM-l/02-CM-100-1 

EM-l/02-CM-101-1 

TBLA-2/04/ I 2/95/CDP 

TABLE A-2 (continued) 
ONSITE LABORATORY ANALYTICAL DATA SUMMARY 

EPHEMERAL POOL SITE 

DATI PCB PCB PCB PCB PCB 
COLLECTID AROCLOR AROCLOR AROCLOR AROCLOR AROCLOR 

1n1 ° 1232 ' 1242' 1248' 1254' 

3/13.195 nd nd nd nd nd 

3.113195 nd nd nd nd nd 

3.113195 nd nd nd nd nd 

3.113195 nd nd nd nd nd 

3.1 13195 nd nd nd nd nd 

l/13195 nd nd nd nd nd 

3.1 14.'9.S nd nd nd nd nd 

3.114.'9.S nd nd nd nd nd 

3.114.'9.S nd nd nd nd nd 

31 14.'95 nd nd nd nd nd 

3114195 nd nd nd nd nd 

3.114195 nd nd nd nd nd 

3114.'95 nd nd nd nd nd 

3114195 nd nd nd nd nd 

3114195 nd nd nd nd nd 

3114.'95 nd nd nd nd nd 

3114195 nd nd nd nd nd 

3114195 nd nd nd nd nd 

3114195 nd nd nd nd nd 

31U195 nd nd nd nd nd 

311"'95 nd nd nd nd nd 

311"'95 nd nd nd nd nd 

311"'95 nd nd nd nd nd 

311"'9.S nd nd nd nd nd 

YIS/95 nd nd nd nd nd 

YIS/95 nd nd nd nd nd 

YIS/9.S nd nd nd nd nd 

A-6 

PCB TOTAL 
AROCLOR PCB' 

1260' 

l .21 l .l l 

0 ll Oil 

0.20 020 

nd nd 

4 70 470 

U9 U9 

0 31 0.31 

0 7.S 0 7.S 

0.63 0 63 

nd nd 

nd r> 

nd ·-
0.17 0.17 

0.73 0.73 

nd nd 

I 

0.01 0.08 

0.67 0.67 

060 0.60 
i 

0.19 0.19 I 
0.23 0.23 I 
nd nd 

5 41 5.41 

01 4.38 

1.96 1.96 

1.39 1.39 

0.46 0.46 

nd I 



·~ 

TABLE A-2 (continued) 
ONSITE LABORATORY ANALYTICAL DATA SUMMARY 

EPHEMERAL POOL SITE 

SAMPLE # DATE 
COLLECTED 

EM-l/02-CM-102-2 3/1S/9S 

EM-l /02-CM-103-2 3/1S/9S 

EM-l/02-CM-104-2 3/lS/95 

EM-l/02-CM-105-1 3/lS/95 

EM-I/0l -CM-106-3 3/I S/95 

' All data reported in mg/kg 
• nd = not detected 

PCB 
AROCLOR 

1221 ' 

nd 

nd 

nd 

nd 

nd 

' (DUP.) - duplicate analysis by onsite laboratory 

illl..A-2/IWI 2/95/CDP 

PCB 
AROCLOR 

1232 ' 

nd 

nd 

nd 

nd 

nd 

A-7 

PCB PCB PCB 
AROCLOR AROCLOR AROCLOR 

1242' 1248' 12S4' 

nd nd nd 

nd nd nd 

nd nd nd 

nd nd nd 

nd nd nd 

PCB TOTAL 
AROCLOR PCB' 

1260' 

018 0 18 

nd nd 

13.1 13.I 

0.08 0 08 

nd nd 



SAMPLE NUMilER 

EM-1103-CM-01-I 

EM-1103-CM-01-l/DUP )' 

EM-1103-CM-02-i 

EM-1103-CM-03-I 

EM-1103-CM-04-I 

EM-1/03-CM-05-I 

EM-1103-CM-0ti• 1 

EM-1 103-CM-0--3 

EM- 1103-CM-07-4 

EM-l103-CM-07-4(DwP.) 

EM-l/03-CM-08-3 

EM-1/03-CM-08-J(DUP.) 

EM-l/03-CM-09-3 

EM-l /03-CM-10-3 

EM-1 /03-CM-I I•\ 

EM-1/03-CM-12·1 

EM-1/03-CM-l:l-3 

EM-1/03-CM-l ~-3 

EM-1/03-CM-15-3 

EM-1/03-CM-16-3 

EM-1/03-CM-17-I 

EM-1/03-CM-18-I 

EM-l /03-CM-19-3 

EM-1/03-CM-20-3 

EM-l/03-CM-2 1-3 

EM-1/03-CM-21•5 

EM-l/03-CM-22-3 

EM-1/03-CM-23-3 

l11LA· l/O<l1 I 2/\l5/CDP 

TABLE A-3 
0 1\SITE L.-\130RATORY ANALYTIC.-\L DATA SUMMARY 

HORN RAPIDS LA:\DFILL 

I 

:),\TE I PCB PCB ' !! PCB PCB 
COLLECT[ :.; I IROCLOR AROCLOR •.I- · •CLOR AROCLOR AROCLOR 

1221 1232 .,, 1248 1254 - ·-

; 30195 I nd' nd "' 2H nd 

I 

: 30:95 nd nd ' 21.8 nd 

I 

I 30195 I nd nd ·:. I 62.5 nd I 

: 30195 ! 
nd nd ,.I 6d 9 nd ! 

I 30195 I nd nd ·al 322 nd 
I 

: 30:95 
I 

nd nd 24 5 nd 

: 30'95 
! 

nd nd 165 nd i 
., 

I 
I )0 '95 nd nd : 0 62 nd 

i 
: 31195 I nd nd ·:,i 018 nd 

! 31 175 
i 
I nd ·1d 0.22 nd 

I ]0.'95 I nd nd :u.J 2.06 nd 

i 
I 30195 : nd nd ·ul 1.91 nd 

I 30195 
! 
; nd nd ::.! 2.06 nd 

: ·30195 i nd nd : id 0.14 nd 

I 
I ]0195 I 

I 
nd nd ·1 d 72.0 nd 

I 30195 I nd nd 111 I 7.33 nd I 

I 
I 30.9j nd nd ·:.\ nd nd 

; 30195 nd nd ml 0.08 nd 

110195 nd nd :1d 0.12 nd 

I 30195 i nd nd ad 1.77 nd 

! 
I 30195 nd nd :,I 16.8 nd 

I ] \195 ! 
nd nd ad 0.09 nd 

I 
I 31195 I nd nd :1d 1.26 nd 

111195 i nd nd nd 0.27 nd 
I 

I 

I 31195 : nd nd :1'1 12.5 nd 

; 
! 31,'95 nd nd :11.J nd nd 

I 31195 
! 

nd nd :uJ 1.46 nd 

I 31195 nd nd ·i. l 1.17 nd 

A-8 

PCB TOTAL 
AROCLOR PCB 

1260 

nd 25.6 

! 
nd 21.8 I 

I 
nd 62.5 

nd 64 9 I 
nd 32.2 

; 

I 
nd 20 

nd 165 

nd 6 62 I 
nd 0.18 I 
nd 0.22 

nd 2.06 

nd . 
' nd 2.06 

nd 0.14 

' 
nd 72.0 

nd 7.33 I 
I 

i 
nd nd I 

nd 0.08 i 
nd 0.12 

nd 1.77 

nd 16.I 

nd 0.09 

nd 1.26 

nd 0.27 

nd 12.5 

nd nd 

nd 1.46 

nd 



SAMPLE NUMUER 

EM-I I0J-01-2-1-1 

EM-I I0J-CM-25-1 

EM-I I0J-CM -2o-J 

EM-I I0J-C M-27-J 

EM-1103-CM-2K•3 

EM-II0J-CM -2•>.J 

H1-II0J-CM-30-1 

EM-I/OJ-CM-JI-I 

EM-l103-CM-J2-I 

EM• II0J-CM-D-1 

EM-1103-CM-3-1-I 

EM-1103-CM -35-I 

EM-1103-CM-Jo.J 

EM -1103-CM-JC. I 

EM-II03-CM-3K-1 

EM-1103-CM•l "· I 

EM -1103-CM--40- I 

EM-1 103-CM-•11- I 

EM-1103-CM-42-I 

EM-l/03-CM--43-1 

EM-I/Ol-CM-44-I 

EM-1103-CM-45-I 

EM•l/03-CM-46-1 

EM-1103-CM--47-I 

EM-1103-CM--48-J 

EM-1103-CM-49-3 

EM-1103-CM-50-3 

EM-1103-CM-51•3 

TBIJ.· l/0" I V95:CDP 

TABLE A-3 (continued) 
01\SITE LABO HA TORY ANALYTICAL DATA SUMMARY 

HORN RAPIDS LANDFILL 

UATE l'CB PCB .. ·• PCB PCB · 
COL LECTtD .l(()CLOR AROCLOR .-\ !( . -: LOR AROCLOR AROCLOR 

122 1 icJ2 ··- :~JS 125'1 

: )119~ nd nd ,I d :J.I nd 

I J ll95 nd nd :1d <10 nd 

: Jl/95 nd nd H! nd nd 

I Jl 195 nd nd ,d nd nd 

I 31!9\ nd nd :d 0 20 nd 

I ]1 19\ nd nd .- ! 0 : 2 nd 

' JJ ;':)~ nd nd ,, ! I 01 nd 

! Jl /9~ nd nd .. , nd nd 

! J J/9, nd nd ,,I I 6] nd 

I ·31195 nd nd :1 d 1.54 nd 

I ]1195 nd nd "d ll.4 nd 

1;31195 nd nd 11d 70 I nd---

l/31 195 nd nd :1d 1.92 nd 

I '3119< nd nd ·1t l 11 J nd 

I 31195 nd nd ·1tl IJ 2 nd 

l.'31195 nd nd ·Ht 217 nd 

1:31195 nd nd :1d 6 28 nd 

: ·1 •95 nd nd :llJ ~.12 nd 

l ! l/95 nd nd :ul nd nd 

2,'1195 nd nd ad 3 79 nd 

Vl/95 nd nd ud 509 nd 

11,'95 nd nd ul J3 9 nd 

c ·1195 nd nd :11I 9 54 nd 

111195 nd nd :1J 5 J3 nd 

2! 119~ nd nd nd 0.19 nd 

1 ' 1.'95 nd nd ml 3 57 nd 

~-1195 nd nd :1d 0.71! nd 

~.' 1/9~ nd nd :u t 3 JO nd 

A-9 

PCB"" TOTAL 
AROCLOR PCB 

1260 

nd 23 I 

nd <10 

nd nd 

nd nd 

nd 0.20 

nd 0.22 

nd I 01 

nd nd 

nd 1.6] 

nd 1.54 

! 
nd 22.4 ! 

mr-• 70.1 

nd 1.92 I 
nd 11.3 I 
nd 13 2 

I 
nd 25.7 I 
nd 6.28 I 
nd 2.12 I 
nd nd 

nd 3.79 

nd 5.09 

nd 43.9 

nd 9.54 

nd BJ 

nd 0.19 

nd 3.S7 

nd 0.71! I 

i 
nd HO ! 



SAMPLE NUMBER 

EM-1 /03-CM-52-I 

EM-1/03-CM -53-I 

EM-1103-CM-54-1 

EM-l103-CM-55-3 

EM-l/03-CM-56-3 

EM-1/03-CM -57-3 

EM-1103-CM-58-3 

EM-1103-CM-58-3< DUP) 

EM-1103-CM-59-I 

EM -1103-CM-60-1 

EM-l /03-CM-61 -1 

EM-l/03-CM-62-1 

EM-l /03-CM-63-3 

EM-l/03-CM-64-3 

EM-l/03-CM-65-3 

EM-1/03-CM-66-I 

EM-1103-CM -67-I 

EM-1103-CM -68-I 

EM-1103-CM-69-I 

EM-1/03-CM-70-1 

EM-1/03-CM-71-I 

EM-1/03-CM -72-3 

EM-1/03-CM-7).I 

EM-1/03-CM-74-I 

EM-1/03-CM-74-4 

EM-1/03-CM-7.S-3 

EM-1/03-CM-76- I 

EM-1103-CM -77-3 

TBl.A-l/0" 12195/CDP 

TABLE A-3 (continued) 
01\SlTE LABORATORY ANALYTICAL DATA SUMMARY 

HORN RAPIDS LANDFILL 

DAT[ l'C B PCB :B PCB PCB 
COLLECTED ·, llOCLOR AROCLOR .-\Rc::.: LOR AROCLOR AROCLOR 

I 2:! I 1232 :12 1248 12}4 

JIJ/9~ nd nd ... 3.07 nd 

i-1195 nd nd ... 4 75 nd 

l ' l195 nd nd ,:I 9 ii nd 

2/ 1/95 nd nd . j nd nd 

: I ·~1., 1: ,! nd nd nd 

2 l'IJC:. nd nd 0 13 nd 

21 ") "' nd nd 3 90 nd 

:! ' I •o~ nd nd ., 3 04 nd 

2 J.9~ 11d nd : JO 7 nd 

2 ·1;Q~ nd nd I 40 9 nd 

l "l/95 nd nd ·· ;J 49 4 nd 

211195 nd nd ·1:I 3.05 nd 

211195 nd nd 1: I 36.5 nd 

2/ 1195 nd nd ·1d 1.59 nd 

211195 nd nd "Hf nd nd 

211195 nd nd 'HI 39.2 nd 

2/ 1/\15 nd nd :,i 0.81 nd 

2·1195 nd nd ·:d 89.3 nd 

l i l/95 nd nd ·1d 65 4 nd 

'Y:,f('IC:. nd nd ··ii 9.99 nd 

lr.195 nd nd :u l 76.3 nd 

2/2195 nd nd :11.J 6.81 nd 

2/2/95 nd nd nd 135 nd 

2,·~_'9 C:. nd nd ., , 0 41 nd 

: 

l"l'95 nd nd I nd nd 

; 
l'l/95 nd nd ·ui 0.23 nd 

l/2/95 nd nd '! i i O.SS nd 

l '2N5 nd nd · ·• 544 nd 

A-IO 

PCB TOTAL 
AROCLOR PCB 

1260 

nd 3.07 

nd 4 75 

nd 9 n 

nd nd 

nd nd 

nd 0.13 

nd 3 90 

nd 3.74 

nd 40.7 

nd 409 

nd 49.4 

nd -
nd 36.5 

nd U9 

nd nd 

nd 39.2 

nd 0.81 

nd 89.3 

nd 65.4 

nd 9.99 

nd 76.3 

nd 6.11 

nd 135 

nd 0.41 i 
I nd nd I 

nd 0.23 I 
nd 0.55 l 
nd ·J 



SAMPLE NU~IBER 

EM-l/03-CM-7R,3 

EM-1/03-CM-79-! 

EM-I/0l-CM-80- 1 

EM-I/0l-CM -81-1 

EM -1/03-CM -Bl -l 

EM-l103-CM-83-1 

EM-1/03-CM-84-I 

EM- 1/03-CM-85-I 

EM-1103-CM-86-1 

EM-1/03-CM-87-1 

EM-I/0l-CM-88-1 

EM-I/0l-CM-89..t 

EM-I/OJ.CM-90-4 

EM-l!0J.CM-90-4/Du"P.) 

EM-I/OJ.CM-91-3 

EM-l/03-CM-92-3 

EM-1/03-CM-9}-4 

EM-I/0J.CM-94-1 

EM-1/03-CM-9}-I 

EM-I/OJ.CM-96-1 

EM-I/OJ.CM-97-1 

EM-I /OJ.CM-98-1 

EM-1/0J.CM-99-1 

EM-1/03-CM-99-l<DUP.) 

EM-I/OJ.CM-100,1 

EM-I/OJ.CM-I OI-I 

EM-1/0l-CM-102-1 

EM-1/03-CM-I0l-4 

TBI.A-l/04/ll/9l .'CDP 

TABLE A-3 (continurd) 

ONSITE LAE O!t.\TORY ANALYTICAL DATA SUMMARY 
HORN RAPIDS LANDFILL 

D,IT[ i'C B PCB i i PCB PCB 
COLLECTED .'(UCLOR AROCLOR \!·. :.OR AROCLOR AROCLOR 

1::1 1232 .. , I lJ8 ll>I 

2·: "15 nd nd .. : 8 00 nd 

::: ·~<, nrt nd 2 52 nd 

2.': tJ (, nd nd ·,.: lU nd 

21: .'~', nrt nd ,I 63 7 nd 

i ·: ·~~ "" nd :1.! .134 nd 

: ·: •I,)(, n.J nd ntl :o 5 nd 

2/J 't)~ nJ nd 11d I ~= : nd 

:? ') '•} (, ml nd mt . I 19 4 nd 

113:~• nd nd nd 1.09 nd 

l°J •I(, nd nd 11d 19 3 nd 

:! ')'0~ nd nd nd 4 47 nd 

2/J.'9~ nd nd nd 9 10 nd 

! 
113195 nd nd nd 6« nd 

11319< 11d nd nd 5 77 nd 

lf) IO \ nd nd nd nd nd 

! 
2} J 'Q ', nd nd nd 2.43 nd 

I 
11319, 11d nd nd 25.6 nd 

2•, •t)(, nd nd nd 2.91 nd 

1/3195 nd nd nd 0.86 nd 

21319< nd nd nd 9.86 nd 

: 
21}'95 nd nd nd 5.11 nd 

1/3195 ! nd nd nd 10 nd 

I 

1/319) i nd nd nd 9.67 nd 

2/319~ i nd nd nd 9.80 nd 

! 
2/)M<- nd nd nd 6.77 nd 

2/) /0\ nd nd nd 1.46 nd 

213''" 11d nd nd 8.97 nd 

2!.lN.< nd nd nd 11 .8 nd 

A-11 

PCB - TOTAL 
AROCLOR PCB 

1260 

nd 8 00 

I 
nd 2.52 i 

I 
nd lU I 

I 

nd 63 7 
I 
I 

nd 43 4 ! 
nd 20.S 

nd 5, .l : 

nd 19 4 I 

nd I 09 I 
nd 19 3 

nd 4 47 

nd 9 10 

nd 6 « 

nd 5 77 

nd nd 

nd 2.43 

nd 25.6 

nd 2.91 

nd 0.86 

' nd 986 ' 
I 

nd S.21 I 
nd 14.S I 

I 
; 

nd 9.67 
I 

I 

nd 9.B0 I 
nd - 6 77 

nd I.~ 

nd 8.97 

nd 11 .8 



SAMPLE NUMBER 

EM-1103-CM-104-4 

EM-1103-CM -105-3 

EM-1103-CM-106-3 

EM-1103-CM-107- I 

EM-1103-CM-108-I 

EM-li0J-CM-109-5 

EM-1103-CM-110-I 

EM-1103-CM-I I I- I 

EM-1103-CM-l 12-4 

EM-l /03-CM-113-1 

EM-l/03-CM-114-1 

EM-l/03-CM -115-4 

EM-1103-CM-l 16-4 

EM-l/03-CM- 11 7-4 

EM-1103-CM-I IS-4 

EM-1103-CM-119-4 

EM-1103-CM-120-I 

EM-l/03-CM-121 -1 

EM-1103-CM-122-I 

EM-1103-CM-123-6 

EM-1103-CM-l 24-4 

EM-1103-CM-125-4 

EM-1103-CM-ll~DUP.) 

EM-1103-CM-126-I 

EM- 1103-CM-127-3 

EM- l/03-CM-128-6 

EM-1103-CM-12~-3 

EM-1103-CM-130-5 

TBLA-l/!Mlll,'95/CDP 

TABLE A-3 (continued) 
ON SITE LABO RA TORY ANALYTICAL DA TA SUMMARY 

HORN RAPIDS LANDFILL 

DATE PCB PCB PCB PCB PCB 
COLLECTCD AROCLOR AROCLOR AROCLOR AROCLOR AROCLOR 

12'1 1232 12 42 1248 125-4 

l'l'95 nd nd nd 3 28 nd 

2/3195 nd nd nd nd nd 

213195 nd nd nd 0.2 4 nd 

2/&/95 nd nd nd 0 63 nd 

2/6195 nd nd nd 42 4 nd 

l '&/95 nd nd nd nd nd 

2/&/95 nd nd nd 2.01 nd 

l '&/95 nd nd nd 16 3 nd 

2/6195 nd nd nd 7 65 nd 

2/6195 nd nd nd 8.90 nd 

2/6195 nd nd nd 6.10 nd 

2/6195 nd nd nd 34.7 nd 

2/6195 nd nd nd 129 nd 

2/6195 nd nd nd 3.24 nd 

2/6195 nd nd nd nd nd 

2/6195 nd nd nd 178 nd 

2/6195 nd nd nd 1.99 nd 

2/6195 nd nd nd O.~ nd 

l/7195 nd nd nd 3.09 nd 

l/7195 nd nd nd 33.9 nd 

l/7195 nd nd nd 2.13 nd 

l/7195 nd nd nd II.I nd 

l/7195 nd nd nd 12.3 nd 

l/7195 nd nd nd nd nd 

l/7195 nd nd nd nd nd 

l/7195 I nd nd nd nd nd 

l/7195 nd nd nd 35) nd 

l/7195 nd nd nd 2.27 nd 

A-12 

PCB TOTAL 
AROCLOR PCB 

1260 

nd 3.28 

nd nd 

nd 0.24 

nd 0.63 

nd 424 

nd nd 

nd 2.01 

nd 16.3 

nd 7 65 

nd 8.90 

nd 6.70 

nd 
-

nd 129 

nd 324 

nd nd 

nd 178 

nd 1.99 

nd O.~ 

nd 3.09 

nd 33.9 

nd 2.1) 

nd 11.8 

nd 12.) I 

nd nd I 
nd nd I 
nd nd 

nd ) .5) 

nd 



SAMPLE lsUMDER 

EM -l/03-CM-131 -J 

EM-l/03-CM-132-4 

EM-l /03-CM-133-J 

EM• I /03-CM. l)J .. I 

EM-l/03·CM· l3l•J 

EM-1103-CM -13••·• 

EM-1103-CM- lr--

EM-1103-CM-D~--

EM -1103-CM· 13"· > 

EM-1103-CM -140-7 

EM-1/03-CM-141- 7 

EM-I/0J.CM• IJ~-7 

iM-1/03-CM-l 43-7 

EM-1/03-CM -IJJ -6 

EM-II0J.CM -14H 

EM• IIOJ.CM • 146-6 

EM•I/0J.CM•l47-5 

EM-l/03-C M-148--4 

EM•l/03•CM-l 4~-4 

EM-1/0J.CM-IS0-6 

EM-l/OJ.CM-15 1-4 

EM•l/OJ.CM-1 52 -3 

EM-l!OJ.CM•ISJ·3 

EM-l/OJ.CM•15-1-7 

EM• I/OJ.CM• 155-3 

EM•II0J.CM•l l<>•l 

EM• l/OJ.CM• 156• 11 DUP.) 

EM-l/03-CM-157- 1 

TBLA•llOM 12195 •cor 

TABLE A-3 (continued) 
ONSITE LAB ORATORY ANALYTICAL DATA SUM1\1ARY 

HORN RAPIDS LANDFILL 

DATE 

I 
PCB PCB PC B PCB PCB 

COLLECTED AROCLOR AROCLOR AROCLOR AROCLOR AROCLOR 
12,1 1232 1242 1248 1254 

l '7/9~ I nd nd nd 0.26 nd 

2•'719) I nd nd nd 492 nd 

I 

2,'7/9S I nd nd nd 1.23 nd 

2!719~ 
I 

nd 11d nd : .38 nd I 

2,'7/ 9 ~ I nd nd nd 0 56 nd I 

2'7.'9.<- I nd nd nd lo l nd 

I 

~'8'0~ 
I 

11d nd nd 0 90 nd ! 

' ] !8 •0 ~ nd nd nd I 34 nd 

2/8/9~ 
I 

nd nd nd 3 22 nd : 

l '8!9~ 
I 

nd nd nd 0 18 nd I 

I 
21&19) I nd nd nd nd nd 

2/819 ) I nd nd nd 10.S nd 

2/&/95 I nd nd nd nd nd 

21&19) I 
I nd nd nd nd nd 

21&195 I nd nd nd 0.20 nd I 

I 
21&19) I nd nd nd 0.21 nd 

2/8195 I nd nd nd 0 77 nd 

2/819) ! 
nd nd nd 103 nd 

21&195 I 
I 

nd nd nd nd nd 

21&195 I nd nd nd nd nd 

2/8195 I nd nd nd 34.5 nd 

I 

2/8195 I nd nd nd 22.5 nd 

I 
2/8195 i nd nd nd 13.3 nd 

2/8195 ! nd nd nd nd nd 

2/8195 I nd nd nd nd nd 

2/8195 I nd nd nd 1.47 nd 

2/8195 i nd nd nd 1.)6 nd 

21&195 I nd nd nd 14.0 nd 

A-13 

PCB TOTAL 
AROCLOR PCB 

1260 

nd 0 26 

nd 4 92 

nd 123 

nd 2.38 

nd 6.l6 

nd 16.l 

nd 0.90 

nd I 34 

nd 3.22 

nd 01 8 

nd nd 

nd 10.5 

nd nd 

nd nd 

nd 0.20 

nd 0.21 

nd 0 77 

nd 103 

nd nd 

nd nd 

nd J.4.5 

i 
nd 22.5 ' ' 

I 
nd 13.3 I 

nd nd 

nd nd 

nd l .•7 

nd 1.l6 

nd 114.0 
i 



SAMPLE NU~1UER 

EM-1 /03-CM- I ~~-3 

EM-1103-CM- I ~n. 4 

EM-1 /03-0 1- lu0-4 

E~-1103-C!\1 - i 11 ! .. 1 

EM- 1/03-CM- ll, l -l! 

EM -1/03-0\- lt•o· .' 

eM-l/03-C M-\ u4-4 

EM-l/03-01- lu5--1 

E:'>1-l /03-0 l-l"n•4 

EM-1/03-01 -1 /,- .-

EM-l/03-CM-168-4 

EM-1 103-CM- l l,•>. -

EM-l/03-CM-170-4 

EM-1103-0\- 171-1 

EM-1/0,-CM-172-4 

EM-1I03-CM-17) -4 

EM-I/O}-CM -173--1< DUP.) 

EM-1/03-C ~l- 1- -<-•I 

EM-1/0}-C~f -1 ·<. < 

EM-l/O}-CM -17,;. 5 

EM-1/0}-C~\ -1---1 

EM-I/O,-CM- 178-7 

EM-1/0}-C~\ -l -•-4 

EM-1/0,-CM-I R0-7 

EM-1/0,-CM -IK l -6 

EM-1/0,-CM-IKl-6 

E.\1-1/0}-C~\ -I • ~-a 

EM-I /O}-C~I -I K4 -o 

TABLE A-3 (continued) 
ONSITE LABORATORY ANALYTICAL DATA SUMMARY 

HORN RAPIDS LANDFILL 

I 
DATE 

I 
PCB PCB PC B PCB PCB 

COLLECTID AROCLOR AROCLOR AROCLOR AROCLOR AROCLOR 
12: 1 1'32 I ~ -~~ 1248 1254 

2/8195 I nd nd nd 30 9 nd 

2/8/95 I nd nd nd nd nd 

2!&195 I nd nd nd 0 96 nd 

218195 I nd nd nd 28 0 nd 

2/K/95 ! nd 11d nd 0.86 nd : 

l '8195 i nd nd nt! nd nd 
' 

I 2/1!.'95 I nd nd nd 0.72 nd 

I I 
I 03 nd 2/8.'9.5 I nd 11 d nd 

l ,'8195 I nd nd nd 0.25 nd 

2,'8/9 5 nd nd nd 0.37 nd 

I 2/&195 nd nd nd 1.02 nd 

218195 I nd nd nd I 17 nd 

I 
218195 I nd nd nd nd nd 

218195 nd nd nd nd nd 

218195 nd nd nd nd nd 

218195 I nd nd nd 0.23 nd 

218195 nd nd nd 0.24 nd 

218195 nd nd nd 192 nd 

I 219195 I nd nd nd 1.97 nd 

219195 ! nd nd nd nd nd 

219195 
I 
! nd nd nd 0.18 nd 

219195 I nd nd nd nd nd 

219195 I nd nd nd nd nd I 

219195 nd nd nd 2.96 nd 

l/9195 nd nd nd 2.22 nd 

l/9195 I nd nd nd 17.6 nd 

' 
319195 : nd nd nd 12.8 nd 

I 
)19195 i nd nd nd U3 nd 

A-14 

PCB TOTAL 
AROCLOR PCB 

1260 

nd 30.9 

nd nd 

nd 0.96 

nd 28 .0 

nd 0.86 

nd nd 

nd 0 72 

nd 1 03 

nd 0 25 

nd 0.37 

nd 1.02 

nd 

-
nd nd 

nd nd 

nd nd 

nd 0.23 

nd 0.24 

nd 192 

nd 1.97 I 
nd nd I 
nd 0.18 

nd nd 

nd nd 

nd 2.96 

nd 2.22 

nd 17.6 

nd 12.1 

I 
nd 



SAMPLE NUMBER 

EM-l /03-CM- 185-6 

EM-1103-CM-IBHrDlJP ) 

EM-1103-CM-1 86-6 

EM-1103-CM-l87-6 

EM-l /03-CM- 187-6/DLP l 

' nd - not detected 

TABLE A-3 (continued) 
ONSITE L..\BORATORY ANALYTICAL DATA SUMMARY 

HORN RAPIDS LANDFILL 

DATE 

I 
PCB PCB PCB PCB PCB 

COLLECIT D AROCLOR AROCLOR AROC LOR AROCLOR AROCLOR 
1221 l ~) :! 1rn 12AR 1254 . 

) 10 10 ~ I nd nd nd 3 12 nd 

I 
3.o,9~ I nd nd nd 3 18 nd 

3113195 I nd nd 11d nd nd I 

31 13/95 I nd nd nd 5 70 nd 

'.\ ' IJIO~ 
I 

nd nd nd 585 nd 

' (DUP) = duplicate ;malysis b\' ons11 ..: laboratory 

A-15 
TBLA-li!M/1 2195/CDP 

PCB TOTAL 
AROCLOR PCB 

1260 

nd 3.12 

nd 318 

nd nd 

nd 5.70 

nd 585 
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APPENDIXB 

OFFSITE LABO RA TORY ANALYTICAL DATA SUMMARY 

WASTE CHARACTERIZATION SAMPLES 

0!5SUMRPT/21Scp95ICDP 
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SITE 

SA~IPI.E # 

!If.IS# 

11,\IF.COI.I .I-CTEIJ 
.. -

METIIOD/i\NALYTE 

6010/7000 
ARSENIC 
BARIUM 
CIIROMllJM 
LEAD 

8240 
TOLUENE 

8270 
BIS(2-ETI IYLI IEXYL) 
PHTIIALATE 
D1-N-BUTYL-
PIITIIALATE 

D1-N-OCTYL-
PIITHALATE 
FLUORANTHENE 
PIIENANTHRENE 
PYRENE 

8080 
PCB-1248 
PCB-1260 
TECH. CHLORDANE 

TCLP-8081 
CHLORDANE 

.B-1/0411119!/CDP 

TABLE B-1 
OFFSITE LABORATORY ANALYTICAL DATA SUMMARY 

WASTE CHARACTERIZATION SAMPLES 

DISCOLORED SOIL SITE DISCOLORED SOIi. SITE EPHEMERAL POOL IIORN RAPIIJS LANDFILL 

F.M -1/01 -\\'-01 -0 EM -1/01-IV-0l -0 EM -I/0l -W-01 -0 H I-II0J-IV-01 -0 

BOIJSK7 BOIJSK8 0OIJSQI OODS~l-1 

l I 1.01 l ' l -1 •/I 2'1 i ~5 J I '- \J~ 

1.29 1.43 1.96 1.04 
70.2 78.8 I 18 55.3 
4.58 4.44 8.74 3.48 
nd' nd 40.6 nd 

0.007 nd nd nd 

250 50 nd nd 

nd nd nd 0.180 

0.650 nd nd nd 
nd nd 1.10 nd 
nd nd 0.880 nd 
nd nd 1.10 nd 

nd nd nd I 1.0 
nd nd 4.73 0.237 

0.599 0.464 6.95 nd 

nd nd nd nd 

IIORN RAPIIJS I.ANIJFILI, IIORN RAPIDS LANDFILi . 

F.M -II0J -W-0l -0 F.M -l:0J-IV -01 -0 

OOIJS~I~ no 11s~16 

} I '- o<, J )\ •J\ 

0.697 0.880 
44.3 49.4 
1.92 2.51 
nd nd 

nd nd 

nd nd 

1.10 nd 

nd nd 
nd nd 
nd nd 
nd nd 

5.72 6.39 
0.552 0.69 1 

nd nd 

nd nd 
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Ol 5S UMRPT/21Sep95/CDP 

APPENDIX C 

DATA SETS USED FOR APPLICATION 

OF ATTAINMENT CRITERIA 
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SAMPLE 
NUMBER 

CM-1-6 

CM-3 -2 

CM-4-2 

CM-4-4 

CM -5-2 

CM -6- 1 

CM-7-1 

CM-8-1 

CM-9-1 

CM-10-6 

CM-11 -1 

CM-12-2 

CM-13-1 

CM-14-1 

CM-15-1 

tablC- 1/July 25, 1995/PAK 

TABLE C-1 
DATA SET FOR APPLICATION OF ATTAINMENT CRITERIA, 

DISCOLORED SOIL SITE 

/\:;tJ\U:f~EHP •J t·•· ... 
CONCENTRATION 

(mg/kg) 

6 .50 

(1 . :'i0 

6 .50 

605 

6 .50 

6 .50 

6 .50 

6 .50 

6 .50 

6.50 

6.50 

6.50 

6 .50 

6 .50 

6.50 

6.50 

.REMARKS 

EXCAVATED 

.... :· ~Atq:PµE / •: / •.•···.·.·.·. } <BSitij}:L . <·••··· .• ·••••···•····· ·•······•· >·; •: Y : . 
NUMBER CONCENTRATION · REMARKS 

(mg/kg) ·· . ·. 

Cl\1 - 16-1 6 .:'i0 

rf'-1 - 17 -:! 1 f, -1 IHl 

CM -18-2 6 .50 

CM-19-2 6.50 

CM-20-2 6 .50 

CM -21-2 147 EXCAVATED 

CM -22-2 14 .0 

CM-23 - 1 6.50 

CM -24- 1 6.50 

CM-25 -4 56 .0 

CM-26-2 6.50 

C-01 -2 10.4 

C-02-2 9.39 

C-03-2 7.31 

C-04-2 0 . 11 

C-05-4 112 



SAMPLE 
NUMBER 

C-06-3 

C-07 -2 
·-- ·· ·- - ·· - ·- ·· . .. 

C-08-2 
' -NOlES: 

TABLE C-1 (continued) 
DATA SET FOR APPLICATION OF ATTAINMENT CRITERIA, 

DISCOLORED SOIL SITE 

13EHP SAMPLE 13EHP 
CONCENTRJ\TION Rl:MJ\RKS NlJtvl Bl :R CONCENTRATION 

(mg/k!!) ... ·. tmg/k!! ) 

O.MU C-O<J -1 1.67 

4.21 (' Ill 2 11 .ll 
··-- --·· -- - - -- -- --- --- .. - - - ·-------- - -··- .. ... . -- .. ··- --·- -----------

2.35 C-11-2 6. 12 

1. * indicates average of duplicate samples . 

REf'vl/\RKS 

' 

- ---- ---·· ··- - --

2. For samples which were collected from areas later excavated, sampling results were not used in final statistics. 
3. When not detected , concentrations used for statistical purposes are 0.5 times detection limit. 

tablC-1/July 25, 1995/PAK 



< '1\1 7 1 ,, .. 

( j\ I - / .!_ I l 
.. 

CM-73-6" 

CM-74-6" 

CM-75-6" 

CM-76-6" 

CM-77 -6" 

CM-78-6" 

CM-79-6" 

CM-80-6" 

CM8l-6" 

CM-82-6" 

CM-83-6" 

CM-84-6" 

CM-85-1 

CM-86-1 

CM-87-1 

CM-88-1 

. lblC-2/July 25, 1995/PAK 

TABLE C-1 (continued) 
DATA SET FOR APPLICATION OF ATTAINMENT CRITERIA, 

EPHEMERAL POOL SITE 

I . 11, < I\ I XIJ I 11 . ~ , 

11.-1'} < 'I\ 1-'Jll I 11 .1115 

5.73 EXCAVATED CM -91-1 0 .08 

0.08 CM-92-6" 0 .67 

0 . 11 CM-93 -6" 0.6 

2.21 EXCA_VATED CM -94 -6" 0 . 19 

0 . 12 CM-95-2 0 .23 

0.2 CM -96-2 0.015 

0.015 CM -97-1 * 4.9 

4.7 EXCAVATED CM-98-1 1.96 

1.59 CM-99- 1 1.39 

0 .31 CM-l00- 1 0 .46 

0.75 CM-IOI-I 0.015 

0.63 CM-l02-2 0.18 

0 .015 CM-l03-2 0 .015 

0.015 CM-104 -2 13 . I 

0.015 CM-l05 -1 0 .08 

0 . 17 CM-l06-3 0.015 

EXCAVATED 

EXCAV/\TED 

-EXCAVATED 

EXCAVATED 



(I ~ C-fll -1 

U2 -l' -U2 - I 

02 -C-03-1 

02-C-04-1 

02-C-05-1 

02-C-06-1 

02-C-07-1 

02-C-08-2 

02-C-09-2 

mTES: 

TABLE C-1 (continued) 
DATA SET FOR APPLICATION OF ATTAINMENT CRITERIA, -

EPHEMERAL POOL SITE 

PCB 
coNtENTkAttoN 

:: (::-·,, :\ {: .,.,. ,:_: :: : ):• :-. :- . . -::: ·.· 
mg cg 

ll . I Ill 

lU-1-1 

0.007 

0.065 

0.007 

0.007 

0.007 

0.135 

0.007 

II~ ( . I I I I 

lJ 2-l - I I - I 

02 -C-12 -1 

02-C-13-1 

02 -C-14-2 

02 -C-15-2 

02 -C-16- 1 

02 -C-17-1 

02-C-18-3 

PCB REMARKS _· 
CoNcttr:JrnAtidN _.-

., <;hfmff 
I . 0-1 

ll .3 1 'J 

0.007 

0.007 

0.081 

0 .007 

0 .007 

0 .007 

0.007 

I. • indicates an average of duplicate samples. 
2. For samples which were collected from areas later excavated, sampling results were not used in final statistics. 
3. When not detected, concentrations used for statistical purposes are 0.5 times detection limit. 

· tblC-2/July 2S, 1995/PAK 



CM-I - I 

CM-2-1 

CM-3-1 

CM-4-1 

CM-5-1 

CM-6-1 

CM-7-1 

CM-8-1 

CM-9-1 

CM-10-1 + 

CM-11-1 

CM-12-1 

CM-13-1 

CM-14-1 

CM-15-6" 

CM-16-6" 

CM-17-18" 

CM-18-1 

lblC-2/July 25, 1995/PAK 

TABLE C-2 
DATA SET FOR APPLICATION OF ATTAINMENT CRITERIA, 

EPHEMERAL POOL SITE 

0.1 CM-19-18"" 0 .0 I 5 

U. l CM-20-1 8"" U.017 

0.1 CM-21 -6" 2.17 

0.1 CM-22-6" 0.25 

0. 1 CM-23-6" 0.07 

12.2 EXCAVATED CM-24-6" 0.67 

0.1 CM-24A-2" 12 .8 
I 

1.12 EXCAVATED CM-24B-2 " 3.81 

0.1 EXCAVATED . CM-25-2"+ 1.14 

1.92 EXCAVATED CM-26-2" 25 

1.43 EXCAVATED CM-27-2" 4 .98 

0.17 CM-28-2" 1.64 

2.38 EXCAVATED CM-29-2" 1.58 

0.38 EXCAVATED CM-30-2" 10.3 

0.28 CM-31-2" 1.86 

0.05 CM-32-2" 0 .66 

0.015 CM-33-2" 0.42 

0.015 CM-34-2" 0.015 

EXCAVATED 

EXCAVATED 

EXCAVATED ,. 

EXCAVATED 

EXCAVATED 

EXCAVATED 

EXCAVATED 

EXCAVATED 

EXCAVATED 

EXCAVATED 



Ci\1 -3:'> ~ .. 

CM-37-6" 

CM-38-18" 

CM-39-12" 

CM-40-3" 

CM-41-12"* 

CM-42-24" 

CM-43-6" 

CM-44-6" 

CM-45-6" 

CM-46-6" 

CM-47-6" 

CM-48-6" 

CM-49-6" 

CM-50-6" 

CM-51-6" 

CM-52-6"* 

lblC-2/July 25, 1995/P AK 

TABLE C-2 (continued) 
DAT A SET FOR APPLICATION OF ATTAINMENT CRITERIA, 

EPHEMERAL POOL SITE 

.coNck~l!A tibN RE~tAftRs _-•-_- : sAKH>Lk 11 :: :tmlli~e> .. . . CONCE&fliA'flON ·. : REI\'IA!lKS . .. (.Hf11<~f ..... . 

II . tiX Cl\I -53 -<, " I \< .\\ 'All I) 

-L9-1 l:..\l,\ \ 1\ I LLJ 2.2-1 U~l,\ V,\ I ELJ 

3.77 EXCAVATED CM-55-6" 0 .54 

0.015 CM-56-6" 0 .3 

0 . 15 CM-57-6" 0.015 

2 .07 EXCAVATED CM-58-6" 0.015 

0.25 CM-59-6" 0.015 

0.14 CM-60-2" 0 .49 

0 .63 CM-61-2" 3.64 EXCAVATED 

0.24 CM-62-2" 0.61 

0.71 CM-63-2" 0 .25 

0.14 CM-64-2" 1.56 

0.43 CM-65-2" 0.52 

l.73 CM-66-2" 0.48 

0.38 CM-67-2" I.II 

0.51 CM-68-6" 1.29 EXCAVATED 

2.92 EXCAVATED CM-69-6" 1.52 

1.67 EXCAVATED CM-70-6" 4.65 EXCAVATED 



. . ;.·· . . " 
)\: >SAMPLE 

jJff(JM.a·s[ .tu• 
. . .· .· -.. .::::::/{){{ 

l'tvl - 1- 1* 

TABLE C-3 
DATA SET FOR APPLICATION OF ATTAINMENT CRITERIA, 

HORN RAPIDS LANDFILL 

. •··•. ·· .·· ... 

)cbNek~'k!ttbN 
/ lj))(>(rifri/k6)= ' t· .... 

1-:Xt :\ VI\ 11 ·.I l lM - 1:-: - 1 I I ( l'I 
-· ··- ·-•-·-·--- -··------- -- ·- ··•-- - -· ··• --- - ------- - - ---·----- - . ----- --1-··- ·-----

I ' . i _· I I . \ I . ' \ i I ; I I .. •· 

CM-3-1 o--1 .9 EXCAVA!l]J CM-2U-3 U.27 

CM-4-1 32.2 EXCAVATED CM-21-3 12.S EXC/\ V /\TED . 

CM-5-1 24 .S EXCAVATED CM-21-S 01 

CM-6-1 165 EXCAVATED CM-22-3 1.46 

CM-7-3 6.62 EXCAVATED CM-23-3 117 

CM-7-4"' 02 CM-2-1-1 23 I l:XC.\ '.'.\Tl:D 

CM-8-3"' 1.99 CM-25 -1 

CM-9-3 2.06 CM-26-3 01 

CM-10-3 0.14 CM-27-3 o I 

CM-11-1 72 EXCAVATED CM-28-3 0.2 

CM-12-1 7.33 EXCAV/\TED CM-29-3 0.22 

CM-13-3 0.1 CM-30-1 IOI 

CM-14-3 0.08 CM-31-1 0.1 

CM-15-3 0.12 CM-32-1 163 

CM-16-3 1.77 CM-33-1 1.54 

rM.17.1 If; R rl\A.1 ,L I r• -x'r 11. v A n :n 

tblC-3/July 25, 1995/P AK 

" 



CM-15-1 

I \ ~ ' 

CM-37-1 

CM-38-1 

CM-39-1 

CM-40-1 

CM-41-1 

CM--12-1 

CM-41-1 

CM-44-1 

CM-45-1 

CM-46-1 

CM-47-1 

CM-48-1 

CM-49-3 

CM-50-3 

CM-51-3 

f'M_,-,_ 1 

tblC-3/July 2S, I 99SIP AK 

TABLE C-3 (continued) 
DATA SET FOR APPLICATION OF ATTAINMENT CRITERIA, 

HORN RAPIDS LANDFILL 

70. I FXC/\ V/\Tl-:1) CM -5, -1 ., 7 5 

I .. 

11 .3 EXCAVATED LM-55 -3 0 . 1 

13.2 EXCAVATED CM-56-3 0. 1 

25.7 EXCAVATED CM-57-3 0. 13 

6.28 EXCAVATED CM-58-1* 3.82 

2.12 CM-59-1 40.7 

0 .1 CM-60-1 40 <J 

3.79 CM-61-1 49.4 

5.09 CM-62-1 3.05 

43 .9 EXCAVATED CM-61-3 ]6 5 

9.54 EXCAVATED CM-64-3 1.59 

5.33 EXCAVATED CM-65-3 0 . 1 

0 .19 ]9 2 

3.57 CM-67-1 0.81 

0.78 CM-68-1 89.3 

3.4 CM-69-1 65.4 

l 07 rt.,L7fLI 0 QQ 

EXCAVATED 

1-:XC/\ V /\Tl·:D 

EXCAV/\TFD 

FXCAVATED 

l·: XCAVAll:D 

EXCAVATED 

EXCAVATED 

r.xr Av 11. Tr.n 



CM-71-l 

1 '1 .. ' I 

CM-71-l 

CM-74- l 

CM-74-4 

CM-75-3 

CM-Hi- I 

CM -77-3 

CM-78-3 

CM-79-1 

CM-80-1 

CM-8 1-1 

CM-82-1 

CM-83-1 

CM-84-1 

CM-85-1 

CM-86-1 

CM-87-1 

tblC-3/July 25, 1995/PAK 

TABLE C-3 (continued) 
DATA SET FOR APPLICATION OF ATTAINMENT CRITERIA, 

HORN RAPIDS LANDFILL 

7(iJ 

I ,: 1 

135 

0.4 l 

0.1 

0.2] 

0.55 

5.44 

8 

2.52 

21.5 

63 .7 

4] .4 

20.5 

52.2 

19.4 

1.09 

19.3 

FXC/\V/\TFD 

I • · : \ 11 I l 

FXC/\V/\TED 

EXC/\V/\TED 

r.xc /\ V /\ TED 

EXC/\V/\TED 

I :XC/\ V /\TED 

FXC/\V/\TED 

EXC/\ V /\Tl :IJ 

EXCAVATED 

EXCAVATED 

EXCAVATED 

CM-88-1 ,1 ,17 

( ' 1 ·:· · ! .. I 

CM-90-,I* 

CM-91-3 0.1 

CM-92-3 2.43 

CM-93 -4 25 .6 

CM-9-1-1 2.91 

CM-95-1 0.86 

CM -96 -1 9.8Ci 

CM-97-1 5.27 

CM-98-1 14 .5 

CM-99-l * 9.74 

CM- I 00-1 6 77 

CM-IOI-I 1.46 

CM-102-1 8.97 

CM-103-4 11.8 

CM- 104-4 3.28 

CM-105-3 0.1 

I ·-: r ' ' .. ' II I ' 

I :XC/\ V /\TED 

-wt• 

FXC/\ V /\Tl :D 

i-:-xc /\ V /\TFD 

EXC/\ V /\TED 

F XC' /\ V /\Tl •: n 

l :XC/\ V/\Tl·:D 

FXC/\ V /\TED 

EXC/\V/\TED 

EXC/\V/\TED 



· SAMPLE 
NUMBER . 

_;::::::.:·:::.:-·· .. · .. - · 

CM-10(,-3 

I • I I " . I 

CM-108-1 

CM-109-1 

CM-110-1 

CM-111-1 

CM-112-] 

CM-11] -I 

CM-114-1 

CM-115-4 

CM-116-4 

CM-117-4 

CM-118-4 

CM-119-4 

CM-120-1 

CM-121-1 

CM-122-1 

CM-123-6 

tblC-3/July 25, 1995/P AK 

TABLE C-3 (continued) 
DATA SET FOR APPLICATION OF ATTAINMENT CRITERIA, 

HORN RAPIDS LANDFILL 

·, .. : . .:: ·.· .... PCB / .. . · .. •.:: ·· ·· .·· · 
CONCENTJtAftON .•. > il§MAkK~ . 
....... .. :·.·•.••···· rMhJtHi ' '·'··•·•·. 

5AMP:~~. 
NUMBER . toNcli~~li+rmr ··. Jufk!AllKS 

6<fMJ/ihN' 
0.24 CM- 124- 1I 2 I] 

<.'. I I ~ ~ ! . I · · 1 . '·. ' . . : I I l 

-12 .~ l :XC/\ V /\Tl]) CM-12(, -~ 0 I 

0.1 CM-127-3 0.1 

2.01 CM-128-6 0.1 

16 J EXCAVATED CM- 129-3 ] 53 

7.65 FXC/\ V /\TED CM-130-Ci 2.27 

8.9 I :XC/\ V /\TED CM-13 1-•I 0.26 

(i 7 FXC/\V/\TFD 

34.7 EXCAVATED CM-133-4 1.23 

129 EXCAVATED CM-134-4 2.38 

3.24 CM-135-4 6.56 EXCAVATED 

0.1 CM -11r; .. 1 16.5 l :XC /\ V /\TH) 

178 EXCAVATED CM-137-7 0.1 

1.99 CM-138-7 0.1 

0.58 CM-139-7 0.1 

3.09 CM-140-7 0.1 

33.9 EXCAVATED CM-141-7 0.1 



CM-142-7 

( .,.I I I : -

CM - 1.J -1-(, -----
CM-145-6 

CM-146-6 

CM - 1,17-5 

CM-1 -18--1 

CM-149-:1 

CM- 150-6 

CM-151-4 

CM-152-3 

CM-153-3 

CM-154-7 

CM-155-3 

CM-156-2* 

CM-157-1 

CM-158-3 

CM-159-4 

lblC-3/July 2,, 199,/P AK 

TABLE C-3 (continued) 
DATA SET FOR APPLICATION OF ATTAINMENT CRITERIA, 

HORN RAPIDS LANDFILL 

0.1 CM-160-4 0 .1 

I , ·,.1 I I I , , I 

o I CM - I h2- X o I 

0.1 CM-163-5 0.1 

0.1 CM-164 -4 0 .72 

Cl I CM-l (,5 .. 1 1.01 

0 I Cf'vl - lC,(, .. 1 0 25 

o I CM-1 (;7.7 0 17 

0.1 CM-1(,R.:I I 02 

0.1 CM-169-4 1.17 

0.1 CM-170-4 0 .1 

0.1 CM-171-1 0.1 

0.1 CM-1 72-•1 0.1 

0.1 CM- 173 -4* 0.24 

0.1 CM-174-4 192 

0.1 CM-175-5 1.97 

0.1 CM-176-5 0.1 

0.1 CM-177-1 0.88 

EXCAV/1.TED 



TABLE C-3 (continued) 
DATA SET FOR APPLICATION OF ATTAINMENT CRITERIA, 

HORN RAPIDS LANDFILL 

.. 'SAMPLE .......... · Crctl 
NUMBER •· ebNtENTRATtbN RE~4J..IlkS ··•·•·•· .• t: §~M.P~E, .. 

.... · ...•. NUMBER ·:Eg·~ek~IAribN : ·•·•·· . REKAtdlks 
. ••• ···· .frifolko'i :: ... ...... .-..... ::::; .... .:.;:::;;..,-..-.... . ·••· • ·.·•·<•t•:::\ ... ::::............ . ... :••· (ni&ik 1'i-{:::•'..j: <•· < ••/ · ... ·:/. · . 

CM-178-7 0 .1 03-C-07 -1 
--· ··---------· --------

I \ I 1 ··, ! f I ' ' ~ ( . ' ,'. : 

l ·t, 1-1 Sil - 7 ( l~ -l' .( 11) - (, 1-1 1::--.:C,\V1\II I) - ----------•------ ·--- ·- -- - ·- ·· ·-------- ------ -
CM-181-6 2.22 03-C-10-3 7.97 

CM-182-6 17 .6 EXCAVATED 03-C-11-'1 0193 

CM-181-6 12 .8 EXC/\ V t,TFD Ol-C-12 -4* o I ) '1 

C:M-IX-1 -(, IJl (n-c.:-11 -~ ) ,IX 
- ------·- -···- --1--------

112 m -C- 1-1-7 I 01 

CM-18(,-6 0.1 01-C- I 5- 7 1 65 

CM-187-6 5.7 03-C-16-3 7.74 

03-C-01-3 0 .007 03-C-17-7 0 .5'1 I 

03-C-02-3* 0.007 03-C-18-8 9. 19 

Ol-C-0) -1 0.)85 0) -C-19-7 I l'J 

01-C-04-1 5.15 OJ-C-20-5 2.95 

03-C-05-3 0.682 03-C-21-6 0.07 

03-C-06-3 0.585 03-C-22-6 3.12 

Juf~: 
l . • indicates average of duplicate samples. 
2. For samples collecteed in areas later excavated, sampling results were not used in final statistics. 
3. When not detected, concentrations used for statistical purposes are 0.5 times detection limit. 

lblC-3/July 2S, I 99S/P AK 
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CENPD-ET-P-L (95-140) 

I. SUMMARY: 

CHEMICAL QUALITY ASSURANCE REPORT 

HANFORD 1100-EM- l REMEDIATION 

17 MAY 95 

a. The project data are accepted based on the majority of acceptable internal quality 
control (QC) except for the following qualifications . Low levels of selenium might not 
have beeen detected. if present. in samples EM l /0 1-W-01-0, EMl/01-W-02-0 (ES&E 
Level III-Site One-February 1995 repon) EMl/03-W-01-0. EM l/03-W-02-0 and 
EMl /03-W-03-0 (ES&E Level III-Sample Arrival 02-17-95-February I 995 repon) based 
on low MS recovery . The phthalate ester data for sample EM 1/01/C-O 1-2 should be 
considered questionable (ES&E Level IV-Site One-February 1995 repon) due to lack of 
acceptable internal QC results . The toluene detected in sample EM 1/01-W-O 1-0 (ES&E 
Level III-Site One-February 1995 repon) at a level of 7.0 ppb, should be considered due 
to laboratory contamination as this analyte was detected in the method blank at a level of 
2.9 ppb . The project laboratory did not repon MS, MSD, LCS or sample duplicate data 
for the analysis of PCBs (ES&E reporu~ Site On~Le_veLill-Eehruary l995, Site Two­
Level ill-March 1995, Site Two-Level IV-March 1995, Site Three-Level ill-March 1995(03-
09), Site Three-Level III-March 1995(03-29) and Site Three-Level IV-March 1995). The 
PCB sample data in these repons could not be completely evaluated. The project laboratory 
did not repon MS, MSD, LCS or sample duplicate data for the analysis of chlordane 
leachate data (ES&E repons : Sample Arrival 02/17/95-Level III-February 1995, Site 
Three-Level III-March 1995(03-09)). Chlordane leachate sample data in these repons could 
be completely evaluated. 

b. The project and QA data comparisons are shown in Tables III through VIII. All data 
agree with the following exception. The QA laboratory ' s value for Bis(2-
ethylhexyl)phthalate in Table IV is considered to be a high estimate based on high MS 
and MSD recoveries . The project laboratory ' s data could not be verified due to lack of 
acceptable internal QC results (use of wrong surrogates) . 

2. BACKGROUND: The samples were collected on February 14 through 17 and 
March 13 through 15, 1995 and were received by the analytical laboratories on February 
16, 17, 18 and 21, and March 17, 1995 . 
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3. OBJECTIVES: 

a. Fifty-seven soil samples and three rinsates were collected from the site to 
determine the extent of the chemical contamination. 

b. Five soil samples and one rinsate were submitted to evaluate the project 
laboratory's data. 

4. PROJECT ORGANIZATION: 

a. The samples were collected by CDM Federal Programs Corporation. Richland, 
Washington. 

b. The project samples were analyzed by Environmental Science & Engineering 
(ES&E) Inc, Gains

1
ville,,Florida. 
e 

c. The QA samples were analyzed by Columbia Analytical Services (CAS), Inc., · 
Kelso, Washington and CENPD-ET-P-L, Troutdale, Oregon. 

5. ANALYTICAL REFERENCES: 

Number 

a. SW-846, Third 
Edtion 

Title 

Test Methods for Evaluating Solid Waste -
Final Update 

6. EVALUATION OF THE PROJECT LABORATORY'S DATA: 

Date 

8/93 

a. Surroeate Recoveries : All surrogate recoveries were within EPA or laboratory 
established (LE) quality control (QC) limits and are acceptable with the following 
exceptions. The recoveries of tetrachloro-m-xylene (TC:MX), one of two polychlorinated 
biphenyls (PCBs) surrogates, were above LE QC limits for samples EMI/02-C-09-2, 
EMI/02-C-13-1 and EMl/02-C-14-2 (ES&E Site Two-Level; III-March I 995 report) . 
The data are acceptable as the recoveries of the primary surrogate, decachlorobiphenyl 
(DCB), were within the recommended limits . The p.ercent recoveries of the water PCB 

-2-
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surrogate DCB, were below LE QC limits in a method blank and a sample (ES&E Level 
III, Site Three, March 1995 report) . Data are acceptable due to acceptable recoveries of 
the other PCB surrogate, TCMX. 

b. Matrix Spike (MS), Matrix Spike Duplicate (MSD), Continuin!:! Calibration 
Verification Standards (CCVS) and Laboratorv Control Sample (LCS) Recoveries : All 
MS, MSD, CCVS and LCS recoveries were within EPA or LE QC limits and are 
acceptable with the following exceptions . The percent recoveries of phenol. 4-chloro-3-
methylphenol , 1,2,4-trichlorobenzene and and 2.4-dinitrotoluene in the semi-volatile 
organic analysis (BNA) LCS and phenol in the MSD for samples EM 1/01-W-O 1-0 and 
EM 1/0 l-W-02-0,(ES&E Level III, Site One. February I 995 report) were above QC 
limits . The sample data are acceptable based on acceptable MS and MSD recoveries of 
the neutral components which were the only analytes detected in the samples . The 
percent recoveries of the soil BNA spike 2.4-dinitrotoluene. one of five neutral 
compound spikes , were above QC limits in LCS , MS and MSDs (ES&E Level III-Site 
Three-March 1995 report and ES&E Level III-Sample Arrival 02-17-95-February 1995 
report) . Sample data are acceptable based on the acceptable recoveries of the other four 
neutral compound spikes .The percent recoveries of selenium in a MS and MSD (ES&E 
Level III-Site One-February 1995 report) and a LCS, MS and MSD (ES&E Level III­
Sample Arrival 02-17-95-February 1995 report) were below EPA QC limits . Low levels 
of selenium might not have beeen detected, if present, in samples EMl/01-W-01-0, 
EMl/0l-W-02-0 (ES&E Level III, Site One, February 1995 report) EMl/03-W-01-0, 
EMl/03-W-02-0 and EMl/03-W-03-0 (ES&E Level III, Sample Arrival 02-17-95, 
February 1995 report) . The recovery of one of seven compound spikes in a soil PCB 
MSD was not calculated (ES&E Level III-Sample Arrival 02-17-95-February 1995 
report) . Data are acceptable based on the other six recoveries in the MSD and and the 
seven acceptable recoveries in the MS and LCS . The recoveries of the compound spike 
could not be calculated in soil phthalate esters MS amd MSD as the sample concentration 
was greater than four times the spike amount (ES&E Level IV-Site One-February 1995 
report). No other QC data were reported. The phthalate ester data for sample 
EMI/0l/C-01-2 could not be completely evaluated. 

c. Laboratory Duplicates : All relative percent differences (RPD) were within EPA or 
LE QC limits and are acceptable with the following notation. ES&E did not calculate 
RPDs from MS/MSDs recoveries for soil volatiles and BNA (Site One, Level III, Feb 
95). Calculations using the data resulted in acceptable RPDs. 

; 

;Z- - 'Z -_, 
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d. Project Blind Duplicates : Project blind duplicates were not indicated in the sample 
key of this proect. 

e. Laboratorv Blanks: All laboratory method blanks were free of targeted analytes with 
the following exceptions. Methylene chloride at 0.6 ppb, acetone at 2.4 ppb and toluene 
at 2.9 ppb were found in the volatile organic compounds (VOC) method blank associated 
with sample EMl /01-W-01-0 (ES&E Level III , Site One, February 1995 report). The 
toluene detected in this sample, at a level of 7.0 ppb, should be considered due to 
laboratory contamination . Methylene chloride at 1.8 ppb and acetone at 3 .2 ppb were 
found in the VOC method blank associated with samples EMl /03-W-01-0. EMl/03-W-
02-0 and EMl/03-W-03-0 (ES&E Level III. Sample Arrival 02- 17-95, February 1995 
report) . Sample data are acceptable as none of these analytes were detected in any of 
these samples . 

f. Rinsate Blanks: Rinsate blank data are show in Tables I, through III. The presence of 
Bis (2-ethylhexyl) phthalate in the rinsate EB EMl/0l-C-11-0, Table II, indicates that 

· cross contamination occurred during sampling. 

g. Holding Times and Detection Limits and Mass Calibrationff uning : All holding 
times, detection limits and instrument calibrations met method requirements . 

h. Chain of Custody: All Chain of Custody (COC) records met requirements per U.S. 
Army Corps of Engineers ER-1100-1-263 . 

i. Overall Evaluation of the Project Laboratorv Data: Overall, the project data are 
accepted except for the following qualifications. . Low levels of selenium might not 
have beeen detected, if present, in samples EM 1/0l-W-01-0, EM l /0 l-W-02-0 (ES&E 
Level III-Site One-February 1995 report) EMl/03-W-01-0, EMI/03-W-02-0 and 
EM I /03-W-03-0 (ES&E Level III-Sample Arrival 02-17-95-F ebruary 1995 report). The 
phthalate ester data for sample EMI/0l/C-01-2 should be considered questionable based 
on low MS recovery (ES&E Level IV-Site One-February 1995 report) due to lack of 
acceptable internal QC results . The toluene detected in sample EMl/01-W-01-0 (ES&E 
Level ID-Site One-February 1995 report), at a level of 7.0 ppb, should be considered due 
to laboratory contaminationas this analyte was detected in the method blank at a level of 
2 .9 ppb . The project laboratory did not report MS, MSD, LCS or sample duplicate data 
for the analysis of PCBs (ES&E reports : Site One-Level ill-February 1995, Site Two- · 
Level ID-March 1995, Site Two-Level IV-March 1995, Site Three-Level ill-March 1995(03-
09), Site Three-Level ill-March 1995(03-29) and Site Three-Level IV-March 1995). The 

/- _u-
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PCB sample data of these reports could not be completely evaluated. The project laboratory 
did not report MS, MSD, LCS or sample duplicate data for the analysis of chlordane 
leachate data (ES&E reports :. Sample Arrival 02/17/95-Level ill-February 1995, Site 
Three-Level ill-March 1995(03-09)). Sample data could not be completetly evaluated. 

7. EVALUATION OF THE QA LABORATORIES' DATA : 

a. CAS, Inc. : All laboratory method blanks were free of targeted analytes. Holding times 
and detection limits met method requirements . All percent surrogate recoveries of p­
terphenyl for phthalate ester were 75-10 I and are considered acceptable. The laboratory 
did not have establ ished limits for this method. The percent recoveries for of the three 
compound (phthalate ester) spikes in the MS and MSD on sample AEM I /01-C-0 1-2 
(CAS report # K950960) and the LCS were between 132 and 170. The data for the 
sample could be considered a high estimate. The RPDs calculated for the MS/MSD were 
below 20 and should be considered acceptable. The phthalate ester data for sample 
EM 1/0I/C-01-2 should be considered as a high estimate. 

b. CENPD : All laboratory method blanks were free of targeted analytes . Holding times 
and detection limits met method requirements . All surrogate recoveries were within EPA, 
or LE QC limits and are acceptable with the following exceptions. The recovery of the 
Pest/PCB surrogate TCl'vfX was below EPA recommended QC limits of 60-150 in. 
sample QAEMl/02-C-16-1 and the MS and MSD of sample QAEMl/02-C-12-1 
(CENPD report# H-95-0056) . Whereas the recovery of the primary surrogate DCB was 
within QC limits, the data are acceptable. MS. MSD, LCS and LCSD recoveries were 
within EPA. or LE limits and are acceptable with the following exceptions. The 
recoveries of one of six compound spikes in the MS and MSD of sample QAEMl/02-C-
12-1 (CENPD report # H-95-0056) were below acceptable QC limits. The data are 
acceptable based on the recoveries of the remaining five compound spikes. The RPDs of 
all laboratory duplicates were within QC limits with the exception that three of six RPDs 
in a LCS/LCSD were above EPA QC limits. Sample data should be acceptable based on 
the acceptable RPDs for the MS/MSD sample QAEMl/02-C-12-1 (CENPD report# H-
95-0056). Overall, the QA laboratory's data are accepted. 

8. PROJECT AND QA LABORATORIES' DATA COMPARISON: All data 
comparisons are shown in Tables III through VIII . All data agree.andare.comparable 
with the following exception. The data in Table IV do not agree within a factor of five 
for Bis(2-ethylhexyl)phthalate. The QA laboratory ' s data should be considered as a high 

/ -5-



CENPD-ET-P-L (95-1 40) 
Chemical Quality Assurance Repon 

estimate. Due to the lack of acceptable project laboratory QC data, the project data is 
considered questionable. 

9. PROBLEMS ENCOUNTERED/CORRECTIVE ACTION TAKEN: 

a. No sample control sheets were submitted to CENPD-ET-P-L for determining the 
presence of project blind duplicates . No action was taken. 

b. CAS, one of the QA laboratories, did not have established QC limits for phthalate 
ester analysis . Recoveries above I 30 percent were considered out of control. 

c. The project laboratory, ES&E, did not repon acceptable QC data for the analysis of 
phthalate esters (EPA method 8060) and their use of DCB and TCMX as suitable 
surrogates are questionable. Data for this analysis are considered questionable. 

d. The project laboratory, ES&E, did not repon QC data for the analysis of PCBs (EPA 
method 8080) . The data are considered questionable. 

e. Total metals, volatile organic compounds , semi-volatile organics and chlordane 
leachate samples were not submitted for analysis by a QA laboratory. The contractor 
should be reminded that ten percent of the samples should be submitted for analysis by 
the QA laboratory. 

. I - ' -~ 
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PROJECT RINSA TE RES UL TS 

Table I 

Project: Hanford 1100 EM-1 Remediation Matrix : W ater 
Project Laboratory :-=E=S..aa&.a...=E _______________________ _ 

Method : Polychlorinated Biphenyls (EPA 8080) Units : u!!/L (ppb) 

Project Lab 
Anal ytes EB-EMl/ Detection 

Detected 0l-C-11-0 Limits 

Aroclor 1016 ND .105 

Aroclor 1221 ND . 105 

Aroclor 1232 ND .105 

Aroclor 1242 ND .105 

Aroclor 1248 ND .105 

Aroclor 1254 ND .105 
Aroclor 1260 ND .105 

ND= Not detected 

SUMMARY: The absence of targeted analytes indicates that proper decontamination 
procedures were followed during sampling. 
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Table II 

Project: Hanford 1100 EM- I Remediation Matrix.: Water 
Project Laboratory:--=E=·s...;:&=-=E::..-______________________ _ 

Method : Phthalate Esters (EPA 8060) 

Analytes 
Detected 

B is(2-eth y lhexy I )phthalate 

Project Lab 
EBEMl/ 
0I-C-11-0 

522 

Units : uvL (ppb) 

Detection 
Limits 

0.1 

SUMMARY: The presence of Bis(2-ethylhexyl)phthalate m the rinsate indicates that 
contamination occurred during sampling. 



CENPD-ET-P-L (95-140) 

COMP ARIS ON OF PROJECT AND QA RINSATE RESULTS 

Table III 

Project: Hanford 1100 EM-1 Remediation Matrix :_W..;..;...;:;a=te::..:..r ____ _ 
Project Laboratory: ES & E QA Laboratory : CENPD-ET-P-L 

Method : Polvchlorinated Biphenvls (EPA 8080) Units : ug/L (ppb) 

Project Lab QA Lab 
Analj-1es EB-EMl/ Detection QA-EB-EM! / Detection 
Detected 03-C-11-0 Limits 03-C-11-0 Limits 

Aroclor 1016 ND . 105 ND 0.96 
Aroclor 1221 ND .105 ND 1.6 
Aroclor 1232 ND .105 ND 0.65 
Aroclor 1242 ND .105 ND 0.61 
Aroclor 1248 ND . 105 ND 0.26 
Aroclor 1254 ND .105 ND 0.69 
Aroclor 1260 ND .105 ND 0.24 

ND= Not detected 

SUMMARY: The absence of targeted analytes in the rinsates indicates that proper de­
contamination procedures were followed during sampling. 
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Table IV 

Project: Hanford 1100 EM-1 Remediation Matrix:...::S"""o'-'-i'-1 _____ _ 
Project Laboratory: ES & E QA Laboratory--=:C.,__A=S:.,...:.In=c=·-------'----

Method : Phthalate Esters (EPA 8060) 

Analytes 
Detected 

Dimethvl 
Diethyl 
Di-n-butyl 
Butylbenzyl 

Project Lab 
EMI i 

01-C-01-2 

Bis(2-ethylhexyl)phthalate I 0.4 
Di-n-octyl 

Percent Solids 

-- = Not reported 
ND = Not detected 

90.4 

Detection 
Limits 

Units : m~/Kg (ppm) 

QA Lab 
QA-EMl/ Detection 
01-C-01-2 Limits 

ND 0.5 
ND 0.5 
ND 0.5 
ND 0.5 
66 0.5 

ND 0.5 

89.7 

SUMMARY: The project and QA data do not agree. Due to high surrogate and spike 
recoveries, the QA data is considered as a high estimate. The accuracy of the project laboratory 
data could not be verified due to lack of acceptable internal QC data (use of wrong surrogate and 
lack of internal QC data) . 
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Table V 

Project: Hanford 1100 EM-1 Remediation Matrix :...::S::..::o:.:.:il"-____ _ 
Project Laboratory: ES & E QA Laboratory : CENPD-ET-P-L 

Method : Polychlorinated Biphenvls (EPA 8080) Units : u2/Kg (ppb) 

Project Lab QA Lab 

Analytes EMIi Detection QA-EMI/ Detection 

Detected 03-C-11-4 Limits 03-C-11-4 Limits 

Aro cl or 1016 ND 13 .9 ND 89 

Aroclor 1221 ND 13 .9 ND 323 

Aroclor 1232 ND 13 .9 ND 79 

Aroclor 1242 ND 13 .9 ND 111 

Aroclor 1248 193 13 .9 210 81 

Aroclor 1254 ND 13 .9 ND 17 

Aroclor 1260 ND 13 .9 ND 72 

Percent Solids 95 .6 96 

ND = Not detected 

SUMMARY: The project and QA data agree within a factor of two to each other. 
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Table VI 

Project: Hanford 1100 EM-1 Remediation Matrix:...::S:..;:;o"'"'il'-------
Project Laboratory: ES & E QA Laboratory: CENPD-ET-P-L 

Method: Polvchlorinated Biphenvls (EPA 8080) Units : u£/Kg (ppb) 

Project Lab QA Lab 
Anal ytes EMl / Detection QA-EMl / Detection 
Detected 03-C-01-3 Limits 03-C-0 1-3 Limits 

Aroclor 1016 ND 13 .8 ND 90 
Aroclor 1221 ND 13 .8 ND 327 
Aro cl or 123 2 ND 13 .8 ND 80 
Aroclor 1242 ND 13 .8 ND 112 
Aroclor 1248 ND 13 .8 ND 82 
Aroclor 1254 ND 13 .8 ND 17 
Aroclor 1260 ND 13 .8 ND 73 

Percent Solids 96.3 97 

ND= Not detected 

SUMMARY: The project and QA data agree. 
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Table VII 

Project: Hanford 1100 EM-1 Remediation Matrix :-=-So""'i"'""l ____ _ 
Project Laboratory : ES & E QA Laboratory : CENPD-ET-P-L 

Method: Polvchlorinated Biphenvls (EPA 8080) Units : u2:/Kg (ppb) 

Project Lab QA Lab 
Analytes EMl/ Detection QA-EMIi Detection 
Detected 02-C-12-1 Limits 02-C-12-1 Limits 

Aroclor IO 16 ND 14.7 ND 98 
Aroclor 1221 ND 14.7 ND 358 
Aroclor 1232 ND 14.7 ND 87 
Aroclor 1242 ND 14.7 ND 123 
Aroclor 1248 ND 14.7 ND 89 
Aroclor 1254 ND 14.7 ND 19 
Aroclor 1260 ND 14.7 ND 79 

Percent Solids 89.3 89 

ND = Not detected 

SUMMARY: The project and QA data agree for all targeted analytes. 
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Table VIII 

Project: Hanford 1100 EM-1 Remediation Matrix :-=So=i:.:...1 ____ _ 
Project Laboratory : ES & E QA Laboratory : CENPD-ET-P-L 

Method : Polvchlorinated Biphenvls (EPA 8080) Units : u~/Kg (ppb) 

Analytes 
Detected 

Aroclor IO 16 
Aroclor 122 l 
Aroclor 1232 
Aroclor 1242 
Aroclor 1248 
Aroclor 1254 
Aroclor 1260 

Percent Solids 

ND= Not detected 

Project Lab 
EMIi 

02-C-16-1 

ND 
ND 
ND 
ND 
ND 
ND 
ND 

91 

QA Lab 
Detection QA-EMI/ 

Limits 02-C-1 6-1 

14.9 ND 
14.9 ND 
14.9 ND 
14.9 ND 
14.9 ND 
14.9 ND 
14.9 ND 

91 

SUMMARY: The project and QA data agree for all targeted analytes. 

Detection 
Limits 

94 
340 
83 
117 
85 
18 
76 
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DEPARTMENT OF THE AAMY 
NCfm' "~ c:NWON U90AATOAV 

OON'SOF~S 
1401 N. W. ORN-WA A~ 

TRO\JTT;W.L ~ fflJIO-QSllS 

CENPD-ET-EN-L (1110-l-SlOOc) 02 Sep 95 

MEMORANDUM 'FOR: Comnum.der, Walla Walla Di.s.trict, A TI'N: CENPW-EN-EE (Gromwa!d) 

SUBJECT: W.O. 95-140, Resuits ofCbemicaJ Analysi&-Add~dum 

Pro_iect: HANFORD l 100-EM-1 REMEDIATION 
Intended Use: Sit; EVR!uzjoo 

Soorce of Material• Rc:f:c@lce Chain of~y ~------------­
Submitted by:_ <;DM F~eral Program, CoroonttJon 
1')111.e Sampled: 14 15 16 and l7Fd.and 13, 14 e.nd l~Mar95 
Date ~vcd: 16.17, 18 .gnd 2Q Fro and 17 Mm: 95 
Method of Test or Spccifi.cAtion:~Rd!.-;erc;n........,o:a;ce...,En..,_c __ ~ __ ure _______ J ____________ _ 

Rd"en:nce: a} Chemical Oua,litv Alf!IJ!?IP~ S,gpart dated May 17, 1995 
b) Reyi.scd p:ruµ;ct m;,arn Site •AA-Leyel m- February 1995. Site IBt Leyel lli­

MAIJ:b 1995 She Two-Lrnt IV-Mart.h 199~. Site Three and Wutn Cb:cta~ 
L~-March 1995. SiteThree-Lcyclm-MNth J995 and SiteJlu:??:LcygIV-
Mardi 1995 from EnYlronmmrnl Sciroce & Engm.egmg, 1nc fES&ID 
rubmltted JO vour office by the rom;r:actor. 

1. Encloet'ld ~ ID addendum for tbs Oic:niw Quality A.sstlnnce Report for Project 9S-01~ 
dated May 17, 19'J5. The culler ~ea:~ did not icclude mnttix spike (MS), mat:ru spib 
dilplit:Alt' (MSD), laboratory control wnple (LCS) aod mtple duplicate mta fbr the Pol~ 
Bipheny1 (PCB) aaal)'K5. 

2 . R.eya.hution <,,f llw Project Laboratory'! ffiSEl PQ}ychlnciu,!!"rl Bjpbenyl Qm· The percent 
RCCM:ric:i of the twO cornpouod soil.e& in the LCS, MS and MSD and the relative pee.art diffrm 
(RPD) of the MS/MSD "Wetc within l.ix>ratory •lablished (LE) quality control (QC) 1im..its for the 
two u;ociated soil umple, in ,-epon Site ~ m-Fcbnsary l9'5. PCB data for the two ,oil 
samples EMI/Ol-W-01-0 and EMl/Ol-W-02-0 are acceptable. Thepcm:mmx,very of PCB-1016 ill 
the MS for .rcpcn:s Site l'tivG-1..ewJ m-Manh 1995 and Site 'llro-1.evd IV-Mardl 1995 WIii 

165.5, abcm: LE QC limits of 80-12.0. The PCB daa for the aoil samples iD. these reporu ~ 
,wccp18bJe baaed on aa:q,tablc rccowries of PCB-1016 in dle LCS aod MSD, a.c:oc,piable recoverus 
of PCB-1250 in the LCS, MS and MSD and that PCB-1260 WaB the only ana~ detected in me 
&Y<X:iatcd samples. The paccnt rccx,Yfties of tha two axnpound spiJc.ea ill the LCS, MS 1111d MSD 
aod the 'RPO of the MS/MSD "Mini within L£ QC limi'ts fer the nin.e:teeo amocilt0d 30il 3m1tplm in 
reports Site Three and Wllltc Cb.anrto·mticuMb"d ~Mardl 1'9! aod S- 'llln.Lenl­
Mlll'c:b 199!. PCB ti.au a.re accept.able tbr these umplcs. The pen::cnt t'CICOYCrics of PCB-1016 in the 
LCS. MS and MSD for the as:iociated smnp!cs .in Tt?Ort Site In-Leftl lll-.Mart:b 1 ~ wtte 2lboYe 
LE QC limits of 80-120. Ba.sed on the a.ccc,ptabJe tt.OOVeries of PCB-1260 in cbe L~. MS md-M!D 

Ol 
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CENfD..ET-EN-L ( 1110-1-81 OOc) 
Subject W.O. 9S-140. Result£ of Cbemical AnaJ},!is--Addendum 

and RPO and that PCB-1260 wa., the only detected andyte, the PCB dm for sample BMl/03-C-22-6 
are aec,eptable. OveralL the PCB data for the "8D1p1ea in the citi:d rcp003 are ac.ceptable. 

3. The addendum~ not been forwarded 1o COM Federal Ptogrm:l C'.orporuion, RiclJland, 
wa.,bingtrnL 

4. lf you have any queatians or romments reprdins the this addendum, pleue oontact Dr. Ajma.l M 
lliM at(503) 669-0246 

S. Thii complete, nll wcrx requested t'ar this _project. 

Enclosures 

Ccpy Fumishod: 

v0"d G16l.9V660SB 

~ET-EN' 
CEMRD-FD-EC 
CEMP-RT 

01 

TIMOTHY I. SEEMAN 
Direaor 

~8 c£'N3 riN3 - Mdt-EJ ~~~ vt:60 S66T-SB-d=S 



APPENDIXE 

TIRE SURVEY RADIOLOGICAL DATA 



Author: David L Stant~n a l ~PAl 
Date: 1/10/95 10:22 AM 
Priority: Normal 
Subject: radon survey HRL tires 
-- ---------------------------------- Message Contents------------------------------------

On Jan 10, 1995, a survey of approximately 200 tires was performed. 
The survey was performed to detect the presence of radioactive 
materials, specifically Radon and it's progeny. The survey was 
required for off-site disposal of the tires. 

No detectable activity was observed. 

Survey was performed using an Eberline BNW-1-1 with a pancake probe . 
The calibration due date was 2-11-95. A self check was performed 
prior and after the survey. The check source read 2000 CPM. 

Survey was performed by the undersigned. 

David L . Stanton 
Health Physicist 



Author: Michael B Remir n at -TPAl 
Date: 1/5/95 1:30 PM 
Priority: Normal 
Subject: Radiation Screen, Horn Rapids Landfill 

---------------------------------- Message Contents ----------------------- - ------------
At 1130 hrs on 1/5/95 a preliminary screening check was 
performed on the tire pit at the Horn Rapids Landfill. 
Background readings levels for Alpha radiation taken on 
soil and sand samples in the vicinity of the pit ranged from 
50-100 counts per minute. All measurements taken on the 
tires were well below the soil background readings. The 
tires averaged from 10-60 cpm. The contractor is cleared to 
remove the tires from the pit and dispose of them in 
accordance with the work plan. 

The test instrument was a Radiacmeter IM-263/PDR-77 (SN. 
PQT002) equipped with an alpha probe (Radiac DT-669/PDR-77 
SN. PTQ-002. The instrument was source checked before and 
after use and measured within the appropriate source range 
of 7,000-14,000 cpm. 

Michael B. Remington 

~// #~;! $/// µ:)~ ~ 

&~4 /~ ~ /2? .s/2~ ~ 

~L 
,.::::,~?'~~----



APPENDIXF 

HORN RAPIDS LANDFILL GROUNDWATER-MONITORING WELL LOGS 
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I,----------W-E-LL CO,_M_P_L_E_T_I_O_N_R_EC_O_R_D _________ _ 

PROJECT /h;/,t £ ,err./s La. ... c/,.{, //- &?</;,?r?";, /,-0~ LOCATION e,,.{,, lar-z r;!, U/A . 
I / ; / 

WELL NUMBER Cd.€"-c¾,u/f DATE INSTALLED-~....,._/5'-_"'--A.L..z...C:~'-------

MKE REPRESENTATIVE" /Aq,,~ / ~ -~rrl"}1 DRILLER 570.cc - Re,&Jv:1' .>Tde/2 

TOP OF r 
3

,,, 
PROTECTIVE CASING---=-------.. 

TOP OF WELL CASING---t.....t.....:..........._L...L-~4=;_==~~"-~LOCKED CAP-DATE z/2/~5 
I 

GROUND ( e,p." s .S C'-f) 

SURFACE ELEV. /18,95 3 

TOP OF G ROUT ___ -....:;3_.,--=-i,/.:,:...-s'--_ 

BOTTOM OF 
PROTECTIVE OR 
OUTER CASING ___ -.;;;..3_"' ___ --~• 

/ 

/ 

TOP OF FILTER PACK - 3 3 

TOP OF SCREEN ___ - -=3'-7"'---"'--- --~ 

CENTRALIZER 
DEPTHS ro,-_.--1 

-3 7. 5 · 

BOTTOM OF SCREEN - 5 7 
TOTAL DEPTH - S 1?. S: 

SEAL TYPE ~c':'.'.f f'f 
THICKNESS f "" ---~&,...,..~..----

p "r 

~+----CASING TYPE .z-re,.i,.b 5t'Pe I 
DI AM ETER __ 3/,__"'_"/ ___ _ 

i..---OUTER CASING TYPE 5i ... , .. ~ 5ri-e/ 
DJA M£.I£R C' ,,.,, 

~--GROUT TYPE f?p,,.ro~;-AJ C£,,;.,..r 
I 

----SEAL TYPE B't1 .. 6,;.,,,rr: /l:@r; 

~,__--STATIC WATER LEVEL {S.W.L.) 
- -r'd -:! b(5 

-..----SCREEN TYPE S?a,;.,4,.s=r ~e=/ 
DIAMETER _......_Y'_ ..... _,, ___ _ 

SLOT S IZE--'-/_;:o~----

~-- FILTER PACK TYPE..?o -ye C-:/4 -
h /,. c '"\ .$:s.,. d' 

COMMENTS .:::::.,;~..,..- ~v-e/ 011 ~,V'l ~ = $/3'" . .:? ;;l. ,, .6/4:: 
,c?o~?'a- $( S.s ,_w7/,.,;._j ,>vdj,2 - £3 -S:,, 6/,;-

-· ;, 

MKE REPRESENTATIVE SIGNATURE ~~9----- DATE W'> 
~MORR;SON KNUDSEN CORPORATION 

ENVIRONMENTAL SERVICES DIVISION 



Hole Ho. 
DIVISION INSTALLATION 

DRILLING LOG 
1. PROJECT 

! UNOISTUAISEO 

: ~h C 

6. DIRECTION OF HOLE 
16. DATE HOLE ·. 

~ VER TIC AL D INCL IN EO ------ DEC.. FAOM V EAT, 1------....,.;, ---'--~:-..:C..;...-,.L-:::---...... "-T--"-,<--"-"'------t 

1---------------------------1 17. ELEVATION TOP OF ..... ..-.::--rr, 
7. THICKNESS OF OVERBURDEN 

I . DEPTH DRILLED INTO ROCK 

t. TOTAL DEPTH OF HOLE 

ELEVATION DEPTH LEGEND 

a b C 

5 

lo 

15 

CLASSIFICATION OF MATERIALS 
(Ducrlptlon) 

d 

sq .. ~ ye//01.111,-I.. L)n,~,.,V"Y.te¼ 
f,,-,-,,d :Ye;,.,."; ro,.. .. d,,d +. S-vbrd. 

'° 
ix 

r,,') 

co 

~ 
IX -
0" 
LL C:: 
I.!) c( 

z::E 
w 

e 

REMARKS 
(Drllllnl rime, ..,.,., /ou, depth ol 

,.,..,,-,.,1...,, etc., II •IQnlflc•nU 
II 

,. 



Hole Ho. 
DIVISION INSTALLATION 

DRILLING LOG 
I . PROJECT 10. SIZE AND TYPE OF BIT 

11.D 

12. LOCATION (Coordln•IH or St•llon) 

--c---------------------------112. MANUFACTURER' S DESIGNATION OF DRILL 
J. DRILLING AGENCY 

---------------------------~ 13. TOTAL NO. OF OVER- I OIITUR IIEO 
C. HOLE NO. (A• •ho-, on ~•winll 1111• BURDEN SAMPLES TAKEN,, 

•nd Ill• numb.> ! COE. - I 
.. 5,..._...,N,,..,..A""M-=E,...O=F""'D=-R="""1L""'L,...E=R=---------....;.--=;.._..;... ____ ---11c. TOTAL NUMBER CORE BOXES 

15. ELEVATION GROUND WATER 

5. DIRECTION OF HOLE 
IS. DATE HOLE 

SHEET 

OF 2,. SHEETS 

! UNDISTURBED 

D VER T I C AL OtNCLINEO ------ OE!;, FROM VERT. _________ ___._...,......, _____ _,__..J..J~-,... ....... ~---1 
t-----------------------------117. ELEVATION TOP OF HOLE 
7 . THICKNESS OF OVERBURDEN 1-----------------------------1 t-----------------------------18. TOTAL CORE RECOVERY FOR BORING 
8 . DEPTH DRILLED INTO ROCK 1----------------------------- 19. SIGNATURE OF INSPECTOR 
9. TOTAL DEPTH OF HOLE 

ELEVATION DEPTH LEGEND CLASSIFICATION OF MATERIALS 
(Duer/pl/on) 

a b C d 

~It-~ D--. ~ , -,+:-~r;.,~ b~>t (~ fy 5/ij 
-----!!!!fl. . 

~ 

-<J 
t., 

6 ~ 
"' r- .!:: 

0 "'( 
IJJ I: 
V) ~ 

::> 
0 

> 
IJJ 
er: 
Q. 

~-0,... 
u. a: 
(!) < , ____________ _J~~ 

°' CORE BOX OR 
RECOV- SAMPLE 

ERY NO. 

• I 

REMARKS 
(Dr/lllnll llme, waler Ion, defXh of 

..,..,.,,-,In/I, •le., II • lllnlllcu,U 
g 



WELL COMPLETION RECORD 

WELL NUMBER C oc' ~ .,4/'w ,;z.,_ 

MKE REPRESENTATIVE v,n ,-e//4/4~~ -rl'y 

TOP OF -r 3 / 
PROTECTIVE CASING-"'--='--------. 

LOCATION e 1t: 1-. /a.,, r1, ua ; 

DATE IN STAL LE_D-~.,_,,/4'-""-(',__/7.:..::S-=--------­

DRI LLE R 5"-/c.rc, - R ci6prT Sfo.d(-'/2: 

TOP OF WELL CASING ~~~3A:.lli~m:~~~rn"'-~LOCKED CAP - DATE 7/4;19-> 

GROUND (0R.4SS ca..p) 
SURFACE ELEV. 11 8'., '.ie2Q • __,..,.,~~"'"" 

TOP OF GR OUT __ --=.3=--,,,--'~=/2~.s;____ 

BOTTOM OF 
PROTECTIVE OR 

SEAL TYPE Ce,scr::e fe 

THICKNESS b h 

D 1AM ETER __ ..._y_,c,, ___ _ 

~--OUTER CASING TYPE..>fct;,/4g- Reef 
DIAMETER C 4 --- -

OUTER CASING __ -_3'_,,, ____ _,. •. 

/ 

...... 57. > 
BOTTOM OF SCREEN - Sp 

'~t~--SEAL TYPE d'e..,7"",,,,.~re ~//d.r 
., .. .. 

STATIC WATER LEVEL {S.W.L.) 
--v.s:" 

~-+----SCREEN TYPE ¾;.,,?,.,.....-'"" &e/ 
D 1AM ETER _ _..._o/'.'_..--::_,..., ___ _ 

SLOT S IZE _____ /c-=o'--------

---- Fl LTER PACK TYPE ...:.?o -V&1 Cc_,;{. 
TOTAL DEPTH __ -_c-..._,_f ____ ~------ s;·/;-r.::. ~a' 

MKE . REPRESENTATIVE SIGNATURE ~-2. ~~ <' ~ DATE ?,1?:/fL 
_,,,!,./ / ✓ ,, . . 

®MORRISON KNUDSEN-CORPORATION 
ENVIRONMENTAL SERVICES DIVISION 



DIVISION 

DRILLING LOG 
I . PROJECT 

7 , THICKNESS OF OVERBURDEN 

II . DEPTH DRILLED INTO ROCK 

ELEVATION DEPTH LEGEND 

a b C 

'° ") 
M 
co 

~ 

°'-or-
LL a: 
c., <( 

z" w 

INSTALLATION 

Hole No. 

I 

i UNDISTURB E D 

:,..-e/4,..-(! 

REMARKS 
(Drllllnll time, water /ou, depth ol 

weethorlf11l, etc., II al11nltlceru) 
g 



WELL COMPLETION RECORD 

PROJECT M,,-11 .&,/ ..?/ci- ¼:rr(;G/~,&v.J.;J?:rr<V'/ LOCATION /c1.cl,_/c,~<, .tJA 

WELL NUMBER C()£ - · & pu <' DATE INSTALLED · /2,PfdS° 
MKE REPRESENTATIVE Dczw ,fJ / /4/4~-/h~c.t DRILLER 5rrcyc - ,£06,Pv-/- 5r0 d e/2 

I 

/ TOP OF ~ 
PROTECTIVE CASI NG _ _..;,. ____ --.. 

GROUND(6R11 sl ca.p) 
SURFACE ELEV. 1/'6. S'So ..,,, -~,n'-"........, 

TOP OF GROUT __ ---=-3_'--=6._✓-sc,_s-__ 

BOTTOM OF 

PROTECTIVE OR 
-3 / OUTER CASING __ _._:;...._, ____ ~-+-• 

/ 

-1~=,.:.;~~.----

SEAL TYPE c~ ... <r-ere 
TH IC KN ESS---'~'---✓,, __ 

-.1+----CASI NG TY PE S-7 ... ,,.,; ,,{:s-s- ~~ I 
D 1AM ETER_--'-1/_,,,..,., ____ _ 

1.c---OUTER CASING TYPf:8:z,,,:,h- _:;;,~/ 
DI AM ET ER __.L'._,..:;_,.. _ _ 

TOP OF SEAL __ ---=;;?"---'7'-· _____ ___...,_i,-,,....,.,.,c 

TOP OF FILTER PACK - 5 5 ,, 

TOP OF SCREEN - .J~ > ,, 
-37.o"' 

BOTTOM OF SCREEN - g . S:·' 

~--SEAL TYPf 8e-:i ~-" /~ fi';¼ /2-­

~---STATIC WATER LEVEL (S.W.L.) 
....... r'r->,, 

-----SCREEN TYPE ~ .. M;..::;;..--..r ;::;-?"?f'-'L 
DIAM ETER _ _,,V'--✓.:._,... ___ _ 

SLOT SIZE_..,.-;_o ____ _ 

~-- Fl LTER PACK TYPF ,?0 -f::e> C /c · 
TOTAL DEPTH -----'--___._S:....cZ...;,•...:::>_" ___ ~----- 5,, ~("q ><{ ... c/ 

COMMENTS GA,✓- ~ve/4~ 7/q,A-£.;:: 9'1/. ,r;-,v-.,, 6/4: 
Corr'>- o-? s~ ::':r , u~ -~G,__.. t? = 5 3 . s .,,. Vs 

_;; I :,, 

MKE .REPRESENTATIVE SIGNATURE -=~-=--··_;ZA_./..a;..__.-,.,,._~-------~___..,_~ __ ' _ DATE 
✓-- ~ 

~MORRISON KNUDSEN CORPORATIO-N­
ENVIRONMENTAL SERVICES DIVISION 



DIVISION INSTALLATION 

DRILLIHG LOG 

N HOWN ( BM a, 

'----'=...:...:i;..:.;.1:,__....,,:.L,.~{....!."..;.•"'..:..!;-=:..:.:;~=-~~--------• 13. TOT AL NO. 0 F OVER- I OISTUR B O 
4. HOLE NO. (Aa ahown on d,.,,rlnl llt • BURDEN SAMPLES TAKEN, µA 

and Ill• n....b ec> 

! UNOISTURIIEO 

: µA 
J..s ___ N_A_M_E_O_F_D_R_I_L_L_E_R ______ __;__.:,,...-=:,,=_~;__----4 14. TOT AL NUMB ER CORE BOX ES 

.f>.o,,-f- -57=~d. / • IS. ELEVATION GROUND WATEl'I 

6. DIRECTION OF HOLE 
16. DATE HOLE 

~VER TIC AL D INCLIN EC------ OEG, FROM VERT. 1---------....__......,~_;;;+-....;....;;;.__..._;..;-....a.--r---'-----1 

7. THICKNESS OF OVERBURDEN 
---------------'=------------~111. TOTAL CORE RECOVERY FOR BORING 

.. 11_._D_E_P_T_H_D_R_1L_L_E_D_1_N_T_o_R_o_c_K...;.,t,1._..;:;'-.,'-'~.;..;;.t_---=V.::....:.11:.:...::~a.::'""-'-=-"'"'.:O:../,o..'_c:=1'-q....._.;.....>,--119. SIGNATURE OF INSPECTOR 

1. TOTAL DEPTH OF HOLE $ 7. S' eT 
ELEVATION DEPTH LEGEND 

a b C 

10 

15 

25 

yo 

C., J 
I 

r. .-_.h 

CLASSIFICATION OF MATERIALS 
(D .. ctlptlon) 

d 

- G,,,.~-.,e ( hec-.,os- ~ >'o7; d~~4; 
$ :!:- 5"oi:, b .. ,J ,./ f-p oi,...., $,Z -39~ 

';l •J-t • ~ 

~ ~ 
"' '­
::J 
0 

> 
w 
a: 
IL 

~ 
0::­
Qr-­
u.. a: 
c.., <( 

z~ .,_ __________ ..Jw 

~ CORE BOX OR 
RECOV- SAMPLE 

ERV NO. 
• f 

REMARKS 
(Dtllllnl tune, waler lo••• depth al 

wealherln,, ale., II e/Qnll/canu 
g 



WELL COMPLETION RECORD 

p RO J E CT /4,,,, ,_,, ,,&_, r2r' -~ L 0 ., ~ f- ft) µ~,,Y LO CAT I O N ,,-e'/ c / /4-. r/ ?-C/ A . 
I ./ 

WELL NUMBER C'o£-,,,4/4./t/' DATE INSTALLED _________ _ 

MKE REPRESENTATIVE C'.h:Ut> / ?~zbf'c.,z DRILLER ~c,,c-,:, -/~r-~ S7'.,,_~/-

TOP OF 
PROTECTIVE 

-t ./ 
CASING ---==3::;...._ ___ _ 

/ 

I' 

-t j ~====~~ TOP OF WELL CASING---""-/-'--ti__...:...r.....:.."-'-"'-'"-'---1~ '-~LOCKED CAP-DATE z;/2-A5' 
GROUND C. 8~cus Cv..p) 

SURFACE ELEV. U8, 6 7_i 

TOP OF GROUT __ -_3_,,,._,V,::;___s __ 

BOTTOM OF 

PROTECTIVE OR / 
OUTER CASING __ -_3 ____ --~• 

TOP OF SEAL - ~9 
I' 

TOP OF FILTER PACK - 3o<.,,, 
TOP OF SCREEN - 35 ,,. 

CENTRAL! 
DEPTHS+-'-~:;;;:::;:...--L=---,~ 

-~ S>-5", 

BOTTOM OF SCREEN - _s-c- .,. 

SEAL TYPE" C ,.-tc;c:>M 

THICKNESS C /;,-
-- /, 

---- BOREHOLE DIAMETER £ ;,-
----CASING TYPE 57e.1 .. .kr Yp.0/ 

DIAM ETER __ V...__r,,,, ___ _ 

1-t4---0UTER CASING TYPE~✓~/4r §,/ 
DIAMETER ~k 

~--SEAL TYPERe.../2 ... ~rp #//pn­

~---STATIC WATER LEVEL (S.W.L.) 
3'9- Z ,,. 

-..-1----SCREEN TYPE~--~ 4-..r ~/ 
DIAMETER _-<--9'_· ..-::_,,, ___ _ 

SLOT S IZE-k./-=o:__ ___ _ 

~-- FILTER PACK TYPEcao<6 -y-c:, G/4 . 
TOTAL DEPTH ________ __....____ __ ~ >r ~C<-- s:;. .. d' 

COMMENTS <-4z:fr /pc_..,p/.,,,_, _ fk~/2.S- - 39 C .;{ ✓ ~/2-
8d~¢- cf :;-........ d . ....,, 1,,n:.,~,2 = >~-£ 'c[/2-

' I I ; 

MKE REPRESENTATIVE SIGNATURE <:2~----::, DATE ~_/'.f S­
/ 

~MORRIS6N KNUDSEN CORPORATION 
ENVIRONMENTAL SERVICES DIVISION 



DIVISION INSTALLATION :tnc.r.. • 

DRILLING LOG 
/ 

OF;/ SHEETS 

/,,,. ·//_ ...-./: j , 1/ ~ ..,{ ;/ 
1/1/ · ,,.-,,,..~,--.·.·• ,.._. ?,t ' · ~SI~/ , 

: UNDISTURBED 

: .-,:/~ 

6, DIRECTION OF HOLE 
16, DATE" l'IOLE 

.[Zf v ER TIC AL O INCL IN EO ______ OEG. FROM VERT. 1----------'--",,,<-..:;.....:.:,~'----'-...a:;,<..;;..-=,,__,_ ___ -I 

7 . THICKNESS OF OVERBURDEN 

9. TOTAL DEPTH OF HOLE 

ELEVATION DEPTH LEGEND CLASSIFIC~TION OF MATERIALS 
(DHctlplJon) 

a b 

tO 

15 

cS 

1J 

C d 

... , .• .·· 
S 'in~ ~ 1/4:,,,,;~-,{. /)Y~J'J{;o Ytl 5/¥ 

fn -_.;; Jr. S '< /;r(J(.(11 de ct t'o 
1 

ro e,,.,,d::d. • '• I 

' . ' 

- ~,(,.,. <//.,,,,,.·-; c .;-,,-0 .,,.,, 22- 0,1 .c; :• 

-.0 
M 

D 
I_;; co 

~ 
IX -
Qr--
LL a: 
c.., < 
z~ 
LU 

/A/4 I • 

.. 
'-

• 

REMARKS 
(DrllllnQ time, waler lo••• dep(h ol 

weathetlfl/l, ate., II elQnlflc•nU 
g 



I DIVISION INST ALLA TIOH I SHEET c)_ 
DRILLIHG LOG OF ;:J SHEETS 

I. PROJECT 10. SIZE AHO TY PE O F BIT 
11. OAT UM FOR t.Lt.VATIOH SHOWN cn,M o, MS.r..) 

2. LOC ATION (CoONlln•tH orptlon) 

~n~-41'/4/ 12. MANUFACTURER'S DESIGNATION OF CRILL 
3, DRILLING AGENCY 

13. TOTAL HO. OF OVER- I DISTURBED ~ UNDISTURBED 
4. HOLE HO. (Aa •ho_, on drawlnll tlll• I BURDEN SAMPLES TAKEN ! 
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1.0 INTRODUCTION 

CDM Federal Programs Corporation (CDM Federal) has prepared this Summary Report for the 
U.S . Anny Corps of Engineers, Walla Walla District (USACE) under Contract No. DACW68-
94-D-000 l. The report describes the removal and stockpiling of contaminated soil and removal 
of underground storage tanks at the Hanford 1100 Area, EM-2/EM-3 Operable Units ( 1100-EM-
2/EM-3), Hanford Reservation, Richland, Washington. Activities described in this Summary 
Report were conducted as part of the remedial action for the 1100-EM-2/EM-3 portion of the 
1100 Area National Priorities List (NPL) Site. This work was conducted in accordance with the 
USACE Statement of Work (SOW) dated April 5, 1995, and subsequent modifications. 

1.1 OBJECTIVES 

The objectives of the tasks described in this Summary Report were to excavate and stockpile, for 
offsite treatment and/or disposal, soils contaminated with hazardous materials that have been 
shown to present potential long-term risks to human health. The objectives also included 
removing two underground storage tanks (USTs) no longer in service. The soil remediation 
objectives were accomplished through the excavation of suspected contaminated soils and 
segregation of confirmed contaminated materials. Sampling and analyses were performed to 
determine the amount of excavation necessary and to verify the concentration of contaminants in 
remaining soils with respect to the remediation criteria. The contents of the US Ts were sampled, 
followed by removal of the tanks from the ground and disposal at a recycling facility. 

1.2 SCOPE 

The scope of this project included the removal and stockpiling of soils from areas of one EM-2 
site and two EM-3 sites where previous investigations (USACE 1994a) have demonstrated the 
presence of contaminants exceeding remediation criteria. These three sites are the Tar Flow 
Area, the 1240 Suspect Spill Area, and the 1240 French Drain. The scope also included the 
sampling and removal of the two EM-3 USTs, designated as the 1262 Solvent Tanks. 
Contaminated soils were stockpiled on and covered with plastic sheeting pending transportation 
and disposal by others. Determination of the concentration of contaminants in soils excavated 
from the Tar Flow Area, the 1240 Suspect Spill Area, and the 1240 French Drain sites was made 
using onsite laboratory capabilities and confirmed by offsite laboratory analyses. 
Determination of the concentration of contaminants in soils excavated from the 1262 Solvent 
Tanks was made using only offsite laboratory analyses. 

1.3 REPORT ORGANIZATION 

This Summary Report is organized into seven sections. Introduction and site background are 
presented in Section 1.0. Previous investigation results are summarized in Section 2.0. Methods 
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used for remediation of the 1100-EM-2/EM-3 sites are discussed in Section 3.0. A summary of 
the results ofremediation of the three sites is provided in Section 4.0. Section 5.0 details Quality 
Assurance/Quality Control (QA/QC) protocols implemented, and provides an assessment of data 
usability. A brief statement of conclusions is included as Section 6.0 of the report . Section 7.0 
is a listing of references cited. Appendix A contains the 1262 Solvent Tanks report . 

Appended to this Summary Report is a summary of the analytical data generated by the onsite 
laboratory during the site remediation activities (Appendix B). Offsite laboratory analytical data 
are presented in table form within the main portion of the report, except for offsite data from the 
1262 Solvent Tanks and waste characterization sample results. Data for the offsite analytical 
results for the 1262 Solvent Tanks are provided in Appendix A and data for the waste 
characterization samples are provided in summary form in Appendix C. Full analytical data sets 
as reported by the offsite laboratory have been provided to USACE and will be entered on the 
Hanford Environmental Information System (HEIS) . All sample tables presenting the results of 
offsite analyses include HEIS numbers for each sample to allow cross-reference. Appendix D 
presents the data set used in the application of cleanup attainment criteria. The USACE North 
Pacific Division Laboratory (NPD) Quality Assurance Report (QAR) is included as Appendix E . 

019SUM .RPT/25Sep95/PAK 
1-2 



; 

2.0 BACKGROUND 

A detailed background of the Hanford 1100 Area is presented in the Remedial 
Investigation/Feasibility Study (RI/FS) Report (DOE 1992), and in the Remediation Design and 
Remedial Action Plan for the 1100 Area (US ACE 1994b ). This section provides a brief 
summary of site history and setting. 

2.1 LOCATION AND DESCRIPTION OF THE EM-2/EM-3 OPERABLE UNITS 

The Hanford 1100 Area was placed on the NPL in July 1989. The location of the Hanford Site 
and the 1100 Area are depicted on Figure 2-1 . To facil itate the assessment and remediation of 
I 100 Area, potential hazardous waste sites were divided into four OUs based on geographic area 
and common waste sources. The four OUs are identified as I 100-EM-l (EM-I), 1100-EM-2 
(EM-2), 1100-EM-3 (EM-3), and 1100-IU-l (IU-1 ). Due to the close proximity of the 1100-
EM-l to the North Richland well field, which constitutes the water supply for the town of 
Richland, EM-1 was assigned the highest priority of the Hanford 1100 Area OUs. The 1100-
EM-1 underwent a full-scale RI/FS to determine the nature and extent of contamination and to 
identify preferred remedial alternatives. The EM-2/EM-3 OUs underwent a limited field 
investigation and focused feasibility study (LFI/FFS) (DOE 1993) to determine the nature and 
extent of contamination and to identify the preferred remedial alternatives at those sites. 

The EM-2 OU encompasses an area on the southeast side of the Hanford Site and north of the 
town of Richland. Operable Unit EM-3 is about 600 meters (m) or 1,000 feet (ft), northeast of 
EM-2. The main structure ofEM-2 is the 1171 Building, which is a vehicle service, 
maintenance, and repair facility. EM-3 contains approximately 20 permanent structures. 
Operations at EM-2 and EM-3 have included the use of solvents, fuels, oils, and polychlorinated 
biphenyls (PCBs). 

Based on the LFI/FFS, 43 waste management units (WMUs) were considered to be likely or 
potential sites ofreleases or spills and seven WMUs were identified as sites of known releases or 
spills at the 1100-IU-1, 1100-EM-2, and 1100-EM-3 OUs. Additional post ROD and pre­
remedial action investigations (USACE 1994a) were conducted at the 1100-EM-2 and 1100-
EM-3 OUs. The purpose of these investigations was to determine if contaminant concentrations 
present at the WMUs exceeded the cleanup criteria in the ROD. As a result of these pre­
remedial action investigations, one area within EM-2 and two areas within EM-3 were 
determined to contain contaminants at levels that may pose potential long-term risks to human 
health. The area of concern within EM-2 is an area of discolored soil, the Tar Flow Area. The 
areas of concern within EM-3 are one area of discolored soil, the Suspect Spill Area, and the 
1240 French Drain, which is adjacent to a former PCB collection area. At a third EM-3 site, two 
abandoned USTs, designated as the 1262 Solvent Tanks, were identified as requiring removal. 
The location of the EM-2 and EM-3 areas are depicted in Figures 2-2 and 2-3, respectively. 
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2.2 SUMMARY OF PREVIOUS INVESTIGATIONS 

Data from previous investigations were used to identify areas of contaminated soils requiring 
excavation. The 1100-EM-2/EM-3 OU RI/FS Report (USACE 1994a) served as the source for 
the information presented in this section and provides a more detailed description of the methods 
and results of the investigations. The investigation results for the four sites are presented 
separately. 

2.2.1 TAR FLOW AREA 

The Tar Flow Area consists ofan area covered by a soft, tar-like substance about 318 m (1,050 
ft) north of the northwest comer of Building 1171 . The source and origin of the tar-like 
substance is unknown. Two analytes were determined to be present in surface soils of the Tar 
Flow Area at concentrations exceeding the goals stated in the ROD (EPA 1993). These 
contaminants and their maximum detected concentrations include the following : TPH at 80,000 
mg/kg, and lead at 404 mg/kg. The contamination is associated with the soft, tar-like substance 
visible on the ground surface. Based on borings done as part of the pre-remedial characterization 
activities, this tar-like substance extends to a depth of approximately 5 cm (2 in) . The tar-like 
substance covers an irregular area of approximately 61 m x 20 m (200 ft x 65 ft) . The 
approximate areal extent of soil that required excavation is shown in Figure 2-4 . The cleanup 
criteria established in the 1100 Area ROD (EPA 1993) for TPH and lead are 200 mg/kg and 250 
mg/kg, respectively. The volume of contaminated soil to be removed was estimated to be 3 85 
cubic meters (500 cubic yards) assuming an excavation depth of 5 cm (2 in) . 

2.2.2 1240 SUSPECT SPILL AREA 

The Suspect Spill Area consists of an area of visibly stained soil at the south end ofBuilding 
1240 (Fig. 2-5). The soil staining was the result of a spill of a pliable adhesive mixed with metal 
fragments and floor sweepings. One contaminant, lead, was µeterrnined to be present in surface 
soils of the Suspect Spill Area at a concentration exceeding the ROD goals (USACE 1994a). The 
maximum detected lead concentration was 44,200 mg/kg. The cleanup criteria established in the 
1100 Area ROD (EPA 1993) for lead is 250 mg/kg. Figure 2-5 depicts the approximate areal 
extent of soil that required excavation. The volume of contaminated soil to be removed was 
estimated to be 92 cubic meters (120 cubic yards) based on a depth of 15 cm (6 in) . 

2.2.3 1240 FRENCH DRAIN 

The 1240 French Drain is located on the west side of Building 1240 (Figure 2-6). There is no 
documented evidence of spills into the drain that might have discharged into the surrounding 
soils; however, a former collection area for PCBs was located close to the drain. Three analytes 
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were determined to be present in soils at the 1240 French Drain at concentrations exceeding 
ROD goals. These contaminants and their maximum detected concentrations include the 
following : TPH (80,000 mg/kg), lead (619 mg/kg), and chromium (949 mg/kg). As part of the 
LFI/FFS analyses for PCBs were conducted onsite using EnSys Inc. PCB RISc® Immunoassay 
Field Test kits. These analyses indicated that PCB concentrations in drain sediments were 
greater than 1 mg/kg, but less than 10 mg/kg. This concentration exceeded the ROD cleanup 
goal of 1 mg/kg. However, offsite laboratory analysis of the samples for PCBs determined that 
PCBs in drain sediments were less than 1 mg/kg. The cleanup criteria established in the 1100 
Area ROD (EPA 1993) for TPH and lead are 200 mg/kg and 250 mg/kg, respectively. The . 

cleanup criterion for chromium, under the State of Washington MTCA Method B formula value, 
is 400 mg/kg. Soil samples were collected at 15 centimeter (cm) (0.5 ft) and 0.5 m (1.7 ft) 
below ground surface, with contamination detected at both depths within the drain. Based on a 
drain depth of0.5 m (1.7 ft) , the estimated volume of contaminated soil to be removed was 0.5 
cubic meters (<0.5 cubic yards) . The extent of contamination beyond the drain was unknown, 
but was conservatively estimated to be less than 19 cubic meters (25 cubic yards) . 

2.2.4 1262 SOLVENT TANKS 

Existing facility engineering drawings indicated the presence of three US Ts west of Building 
1262. These USTs were associated with a military dry-cleaning facility located in Building 
1262. A geophysical survey was conducted as part of the pre-remedial characterization._ activities 
at the 1262 Solvent Tanks. Geophysical data from the location of one of these tanks, the 
"extractor tank," suggest that this tank has been removed (Figure 2-7) . Two tank-like objects 
were identified beneath the west curb using ground penetrating radar and magnetometer surveys. 
Three pipes were also detected as part of the geophysical investigation. These pipes originate at 
the suspected tanks and run toward Building 1262. No sampling occurred during the pre­
remedial characterization activities at the tanks. 

Based on the results of the LFI/FFS, each tank was believed to be 1,125 gallons in capacity, and 
to have contained dry-cleaning solvents. No sampling of the tank contents had occurred prior to 
the current remediation effort. The remedial objective for this site was to open the tanks and 
sample the contents, if any. Following this, tank contents were to be drummed, and the tanks 
cleaned, removed, and disposed offsite. Any contaminated soil around or beneath the tanks was 
to be excavated and stockpiled after the tanks were removed. 
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3.0 REMEDIATION APPROACH 

Sampling, excavation, and stockpiling of contaminated soils, UST removal, and backfilling at 
the 1100-EM-2/EM-3 sites occurred between June 22, 1995, and July 18, 1995 . The exposing 
and sampling ofthe USTs occurred June 22 and 23 , 1995. Following receipt of analytical results 
for the UST contents, the US Ts were removed and disposed of July 10 and 11, 1995 . These 
tasks were accomplished according to procedures contained in the following documents : 

• Remedial Action Work Plan, Removal and Stockpiling of Contaminated Soil and 
Removal of Underground Storage Tanks, EM-2 AND EM-3 Operable Units, Hanford 
1100 Area, Washington; CDM Federal, 1995 (CDM Federal 1995a). 

• Remediation Design and Remedial Action Plan for the 1100 Area, Hanford Site; US ACE, 
Walla Walla, 1994 . 

• Remedial Design Field Sampling Plan for Field Investigations Supporting Remedial 
Design/Remedial Action Activities in the 1100 Area; US ACE, Walla Walla, 1994. 

• Quality Assurance Project Plan for Field Investigations Supporting Remedial 
Design/Remedial Action Activities in the 1100 Area; US ACE, Walla Walla, 1994. 

Deviations from the procedures outlined in these documents are described in Section 5. 5. 

3.1 REMOVAL AND SEGREGATION OF CONT AMINA TED SOILS 

Prior to the excavation of contaminated soils from the Tar Flow Area, the 1240 Suspect Spill 
Area, and the 1240 French Drain, the locations at which soil samples were collected during the 
LFI/FFS were surveyed and staked by the USACE. Removal of contaminated soils was 
accomplished using a track hoe. Excavation at each site began in the area of known 

contamination (based on LFI/FFS sample results) and proceeded downward and outward based 
on visual evidence of contamination and the results of onsite screening analyses conducted in the 
mobile laboratory. Contaminated soils were stockpiled on 10-mil plastic sheeting and covered 
with heavy-gauge tarps at the end of each day. 

3.2 EXPOSING AND SAMPLING USTs 

Removal of the sod, curb, and asphalt pavement at the 1262 Solvent Tanks was also 
accomplished with a track hoe. Excavation at this site began where the geophysical 
investigation had identified the two tank-like anomalies. The tops of the US Ts were uncovered 
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and the contents sampled and characterized, and the volume of the contents determined . A 
complete description of the activities at the 1262 Solvent Tanks is provided in Appendix A. 

3.3 SAMPLING 

The following subsections discuss the various types of samples collected as part of the EM-
2/EM-3 remediation and how they were identified. 

3.3.1 TYPES OF SAMPLES COLLECTED 

At the direction of the USACE, sampling and analysis were conducted at the four EM-2/EM-3 
sites for four separate purposes. The types of samples collected and the intended purpose of 
each is described below: 

Screening Samples - Once excavation of suspect contaminated materials had begun, soil samples 
were collected from the base and walls of the excavation at regular intervals to determine the 
presence or absence of contaminants above the cleanup levels established in the 1100 Area ROD 
(EPA 1993). These samples were analyzed in an onsite laboratory facility providing rapid 
turnaround and at least U.S. Environmental Protection Agency (EPA) QC Level II analytical 
results. Analytical results were typically available within three hours of sample collection. 

Confirmation Samples - Once all contaminated soil had been removed from a site, as 
demonstrated by the analytical results of screening samples collected from the excavated area, 
confirmation samples were collected for offsite laboratory analysis. Analyses were performed 
on a quick turnaround basis with initial results available within seven days of sample receipt by 
the laboratory. For samples collected at the 1262 Solvent Tanks, analyses were completed 
within a 48-hour turnaround. These analyses were conducted in accordance with EPA QC Level 
III data requirements, with 10% meeting EPA QC Level IV equivalent data requirements. 
Additionally, at least 10% of all confirmation samples were split and submitted to the USACE 
NPD Laboratory for analysis as QA samples. 

Rinsate Samples - Aqueous samples consisting of water from the final rinse in sample equipment 
decontamination were collected during confirmation sampling at each site to evaluate the 
potential for cross-contamination. These samples were analyzed for the cleanup target 
constituents at the off site laboratory in accordance with EPA QC Level m data requirements. 

Waste Characterization Samples - Composite samples were collected from contaminated soil 
stockpiles at the Tar Flow Area, 1240 Suspect Spill Area, and 1240 French Drain to quantify the 
concentration of target contaminants and to determine the presence or absence of other 
hazardous constituents. These data were used to identify the transportation and disposal 
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requirements for each waste stream. Analyses of waste characterization samples were conducted 
by the off site laboratory according to EPA QC Level III data requirements . 

Profile Samples - Composite samples of the waste stockpiles at the 1240 Suspect Spill Area and 
the 1240 French Drain were submitted to a potential disposal site for determination of suitability 
and acceptance for land disposal. Both samples were submitted to the Chemical Waste 
Management Facility in Arlington, Oregon for assessment. Evaluation of these two samples by 
the disposal facility resulted in the acceptance of both waste streams at the Arlington facility. 

3.3.2 SAMPLE IDENTIFICATION AND MAPPING 

Identification or labelling of samples collected during the remediation of the EM-2/EM-3 sites 
followed protocols outlined in the Remedial Design Field Sampling Plan for the 1100 Area, 
Hanford Site (USACE 1994c ). A field coding system was used to identify each sample during 
the sampling program. Samples were numbered according to the following system: 

Example Sample Number: EM-2/01 - CM - 003- 015; where 

EM-2 
EM-3 

EM-2/01 
EM-3/01 
EM-3/02 
EM-3/06 

CM 
C 
w 

003 

= 
= 

= 
= 
= 
= 

= 
= 
= 

= 

Hanford 1100 Area, EM-2 OU; alternatively 
Hanford 1100 Area, EM-3 OU 

EM-2, Site #0 I (Tar Flow Area); alternatively, 
EM-3, Site #01 (1240 Suspect Spill Area) 
EM-3, Site #02 (1240 French Drain) 
EM-3, Site #06 (1262 Solvent Tanks) 

Confirmatory/Mobile Lab (screening sample); alternatively, 
Confirmatory/Offsite Lab 
Waste Characterization Sample 

Sampling Location 

015 = Collection Depth (in centimeters unless otherwise specified) 

Equipment rinsate blanks were designated by adding the letters "EB" to the front of the sample 
number for the soil sample collected immediately prior to the decontamination event. The letters 
"QA" were added to the front of the sample number for split samples shipped to the USACE 
NPD Laboratory for QA analyses. Split samples analyzed by CDM Federal's subcontract offsite 
laboratory were submitted as blind duplicates (i.e., split samples were given different location 
numbers than corresponding original samples). 
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Sample locations were recorded and plotted with respect to an arbitrary grid established at each 
of the sites, with the exception of the 1240 French Drain. Due to the vertical excavation walls 
and depth, no grid could be established there. The temporary grids were installed using a simple 
tape measure, paint, and pin flags . These grids were not surveyed. Therefore, sample locations 
must be considered approximate. 

3.4 ON SITE LABO RA TORY ANALYSES 

A mobile laboratory was used to provide same-day analytical results for screening samples 
collected during excavation at the Tar Flow Area, 1240 Suspect Spill Area, and 1240 French 
Drain. QA/QC procedures employed in the analysis of samples in the mobile laboratory met or 
exceeded the certificationiaccreditation requirements of the Washington Department of Ecology. 
The majority of samples were hand delivered to the mobile laboratory under standard chain-of­
custody protocols. However, under direction of US ACE, 10 samples were collected for onsite 
analysis at the Tar Flow Area and submitted to the laboratory without standard chain-of-custody 
proto~ol. These samples were designated waste characterization (WC) samples to guide 
excavation/soil stockpiling. 

Screening samples analyzed for metals underwent an acid digestion to dissolve the metals, which 
were analyzed by atomic absorption. Screening samples analyzed for WTPH were extracted 
with liquid freon. Screening samples from the Tar Flow Area were analyzed by Method wrPH 
418 .1 for TPH, and SW-846 Method 7420 for lead. SW-846 Method 7420 for lead was also 
used for screening analyses at the 1240 Suspect Spill Area and 1240 French Drain. At the 1240 
French Drain, wrPH 418 . 1 was also used for TPH, and SW-846 Method 7190 was used for 
chromium. Analytical results were reported on a dry-weight basis, using estimated moisture 
content for samples as received. Sample data packages produced by the onsite laboratory 
conformed to EPA QC Level II requirements. 

3.5 OFFSITE LABO RA TORY ANALYSES 

Confirmation, rinsate, and waste characterization samples were shipped offsite for laboratory 
analysis. The analyses performed and sample data packages provided by the offsite laboratory 
reflect EPA QC Level III, except for 10% "CLP-type" analyses which reflect EPA QC Level IV. 
Sample extractions utilized the Soxhlet method (SW-846 Method 3540). wrPH analyses for 
samples collected at the Tar Flow Area· and 1240 French Drain•were by wrPH-418 .1. Lead 
analyses from these two sites, and the 1240 Suspect Spill Area, were by SW-846 Method 7421. 
In addition to lead analysis at the 1240 French Drain, samples were analyzed by SW-846 Method 
6010 for chromium. At the 1262 Solvent Tanks, samples were analyzed for Volatile Organic 
Compounds (VOCs) by SW-846 Method 8240. All the waste characterization samples from the 
1240 Suspect Spill Area and 1240 French Drain were analyzed for gross alpha-beta radiation and 
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gamma spectroscopy. For all analyses, moisture content was determined by ASTM Method 
D2216 and analytical results were reported on a dry-weight basis. 

3.6 DA TA EVALUATION 

Attainment criteria were previously established jointly by the EPA, Washington Dept. of 
Ecology (Ecology) and USACE to determine when cleanup criteria had been met for the 1100 
area sites. These criteria are based on the cleanup standards provided in the ROD (EPA 1993) 
and existing state requirements for the remediation of hazardous waste sites. 

3.6.1 ATTAINMENT CRITERIA 

Attainment criteria for the 1100-EM-2/EM-3 soil removal actions were developed joir.tly by 
EPA, Ecology, and USACE. Guidance for application of numerical standards established in the 
Washington Model Toxics Control Act (MTCA) formalized in WAC 173-340-740(7)(d) was 
used as the basis for these criteria. For 1100-EM-2/EM-3, the sites would be considered to be 
fully remediated if: 

(i) The upper confidence interval on a true soil concentration is less than the soil cleanup 
level. Statistical tests would be performed at a Type I error level of 0.05 (95% upper 
confidence level); 

(ii) No single sample concentration is greater than two times the soil cleanup level ; and 

(iii) Less than fifteen percent of the sample concentrations exceed the soil cleanup level. 

In the development of these criteria, it was recognized that the data sets obtained would probably 
have sample distributions which were "skewed to the left." In other words, there would be a 
large number of samples where contaminant concentrations were not detected (thus the leftward 
skew), some samples where contaminant concentrations were between non-detect and the 
specified cleanup levels, and a small percentage of samples where contaminant levels ranged 
between the cleanup level to two times the cleanup level. If the sample sets were tested_ for 
normality and log-normality and failed, it was agreed that the approximate method of calculating 
the one-sided upper confidence limit presented in Section 5.2.1 .3 of Ecology's Statistical 
Guidance for Ecology Site Managers (Ecology 1992) would be used. 

3.6.2 SAMPLE POPULATION 

The sample population for data includes that analyzed by both onsite and offsite laboratories. 
The analytical methods used by the onsite laboratory were selected to ensure that all data 
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obtained would be reliable. Offsite laboratory analysis was used to provide confirmation that 
cleanup levels had been met. In some cases, a sample was split and analyzed by both 
laboratories. A comparison of these data found excellent correlation between results . Blind 
duplicate analyses were also performed on samples submitted to the onsite laboratory as a 
quality control check. Again, excellent correlation of the analyses was determined. In cases 
were duplicate analyses were run, an average of the returned values was used for statistical input. 
Screening samples that exceeded the remedial criteria and were excavated were not used as part 
of the data set used to determine if the attainment criteria had been met. The data sets are 
provided in Appendix D. 
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4.0 SITE REMEDIATION AND ANALYTICAL RESULTS 

This section presents the results and findings of the remedial actions conducted at the Hanford 
1100-EM-2/EM-3 sites, with the exception of the 1262 Solvent Tanks. Remedial action at the 
1262 Solvent Tanks Site is detailed in "Underground Storage Tank Decommissioning Repon, 
Building 1262 Solvent Tanks, Hanford 1100 Area, Richland, Washington" (HLA 1995) included 
as Appendix A. The first three subsections describe the excavation, screening, and confirmation 
sample results for the Tar Flow Area, the 1240 Suspect Spill Area, and the 1240 French Drain. 
Results of waste characterization analyses are discussed in Section 4.4. Application of the 
attainment criteria established by the regulatory agencies is discussed in Section 4. 5. 

4.1 TAR FLOW AREA 

Excavation and stockpiling of petroleum hydrocarbon and lead-contaminated soils at the Tar 
Flow Area took place from June 26 through July 6, 1995 . Figures 4-1 and 4-2 depict the depths 
of excavation and the screening and confirmatory sample locations at the Tar Flow Area. As 
shown in these figures, the Tar Flow Area consisted of four discrete areas; the largest 
contaminated area was adjacent to and northeast of the gravel road shown in Figure 4-1 , and the 
three areally smallest areas were south of the main portion of the Tar Flow Area, as shown in 
Figure 4-2 . In all four areas, the visible contamination originally present consisted of a tar-like 
substance on the ground surface. 

At all four areas the tar-like substance varied in occurrence from discrete nodules to larger 
continuous "flow" sheets. Previous investigations demonstrated elevated concentrations of TPH 
and lead associated with the tar-like substance in this area (USACE 1994a). Based on borings 
conducted as part of the previous investigation, the depth of the contamination was believed to 
extend to a depth of 5 cm (2 in) . However, during excavation activities, the depth of the visible 
contamination was found to extend from approximately 40 to 90 cm O O in to 16 in) at the three 
small excavations, to a maximum depth of 270 cm (8 .9 ft) at the main portion of the Tar Flow 
Area. 

During excavation and stockpiling activities, 15 samples were collected of excavated soil within 
the exclusion zone to assist in guiding the removal of contaminated soil. These samples were 
collected for onsite laboratory analysis and were designated as waste characterization "-we" 
samples. Once all stained soils had been removed, screening samples were collected to 
determine if additional excavation would be necessary. Samples were collected from the 
perimeter of the excavation (from the excavation walls) and from the base of the excavation. Of 
the 135 samples collected and subsequently analyzed by the onsite laboratory, results from six 
samples indicated the presence of TPH at concentrations exceeding the established cleanup 

019SUM.RPT/25Scp9S/PAK 4-1 



SAND 
SLOPE 

M-137-0S0e 

SAND 
SLOPE 

SAND 
SLOPE 

CM-t07-140e 
0 

C-08- t 20 

• CM-124-065 • OA-l0~120 
CM-121-070 

CM-060-0•5 CM-120-070 ._ 
• CM-12~-065 • 

CM- I lO-O•S e CM-122-0110 
M-059-045 e e 

C-01/02-185 CM-1~6-060 e 
'EM- I 35-045 

• CM-146-030 

• 

CM-1311-0•0 
CM-056-015 • CM-tJl-060 

GRAVEL ROAD 

• 
CM-140-020 

C-05-025O e • CM-150-015 

CM-I0J-120/1 •9-135 

CM-069-015 

CM-119-070 

CM-I 18-060 

SCREENING AND CONFIRMATORY 
PORTION OF THE AT THE MAIN 

CM-080-210 

LEGEND 

• Screening sample location• 

o Confirmatory sample location• 

•Scr••nlng and confirmatory tomples ore 
dnlgnaled wllh a sample number, followed by 
lhe depth In cenllmelers . All ,ample 
locollons ore approximate. 

4PPROXIMAT[ SCALt IN rur 
0 10 20 = 2 6 

APPROXIMATE SC4LE IN I.IETtRS 

SAMPLE LOCATIONS 
TAR FLOW AREA 

! 
-N -

~ 

-mu FEDERAL PROGRAMS CORPORATION 
HANFORD RESERVATION, WASHINGTON 

a sub~id1ary ol r•'tlp Dresser It McKee Inc. FIGURE N". 4- 1 



r 

c .. -, 44-020 

CM-039-040 

• 

40-025 

CM-041-030 / 
042-03 0 

C-04-060 
0 

LEGEND 

0 
<{ 

0 
a:: 
....J 
L...J 
> 
<{ 

a:: 
(.:) 

• Scr••"'"9 sample tocotton• 

0 Sc, .. ning 10mp1e location• 

•Scr••nin9 ond conf irmatol"'Y wompte1 ore 
d•••onotad .. itn o sample number. followed b't 
Iha deptl"I in centimeters. All sample 
locations ore approximate 

-
SCREENING 

SOUTH 

e C -1 43-060 

CM-003-0 1 ~ • 

CM-007-030 

CM-006-01519 

• • CM-017-030 

• CM-009-030 

013-045 • CM-0114-030 

CM-004-015 

• 

• 

• CM-002-015 

C-03-040 CM-005-015 
0 

CW-020-070 CM-016-0JO CM-OI S-O&O CM-0211-015 • • • • CM-ou-045 cw-010-075 

• ec1o1-oe2-oso 

:w-OJ0-020 

APPROXIMATE SCALE IN rcET 
0 10 20 

2 6 
APPROXIMATE SCALE IH MCT[RS 

AND CONFIRMATORY SAMPLE LOCATIONS 
PORTIO;\ OF THE TAR FLOW AREA 

HANF"ORC: RESERVATION. WASHINGTON 

-',-

CDM FEDERAL PROGRAMS CORPORATION 
e sub11d1ary of Camp DreHer k McKee Inc. FIGURE No . 4-2 



level of 200 mg/kg. Additional excavation was conducted in the area of four of the samples 
which had failed the onsite screening and the areas were resampled. The results of the deeper 
resampling in these areas demonstrated that soils contaminated with TPH at concentrations 
greater than the cleanup level had been removed. At the direction of USACE, excavation was 
not conducted at the other two sample locations as the attainment criteria had been met. Due to 
the fragmental nature of the tar-like material and the large amount of material removed from the 
site, scattered fragments are still visible in a few locations. Onsite laboratory analytical results 
for each screening sample and waste characterization sample are provided in Appendix B of this 
report. A total of approximately 1,155 cubic meters (1,500 c.ubic yards) ofTPH-contaminated 
soil was excavated and stockpiled at the Tar Flow Area. 

Ten confirmatory samples (including one duplicate sample) were collected from the excavation 
for offsite laboratory analyses . One of the confirmation samples was collected as a discrete grab 
sample collected from a single grid node. This sample was analyzed and a data package 
prepared according to EPA QC Level IV equivalent data requirements. The remaining samples 
were collected as composites of aliquots, with one aliquot from the selected grid node, plus one 
aliquot each from the four nodes that surround the selected node. This allowed the greatest 
areally representative samples to be collected from the Tar Flow Area, which was the largest of 
the 1100-EM-2/EM-3 sites. At the request ofUSACE, the confirmatory samples were split and 
the splits submitted to the onsite laboratory for screening. Onsite laboratory results indicated 
that the confirmatory samples were within the established cleanup criteria for TPH and lead. 

Confirmatory sample locations are illustrated in Figure 4-1 . The sarriple which was split for 
duplicate analysis, (EM-2/01-C-0 1-185), was also submitted to the USACE NPD Laboratory as a 
QA split sample. Sample locations were selected to provide uniform coverage of the excavated 
area. Table 4-1 presents the results for these sample analyses. Evaluation of these data indicated 
that the remediation goals had been achieved. Application of the attainment criteria is discussed 
in Section 4.5. 

4.2 1240 SUSPECT SPILL AREA 

The excavation and stockpiling of lead-contaminated soils at the 1240 Suspect Spill Area took 
place July 7 and 8, 1995. Additional limited excavation took place on July 13, 1995. Figure 4-3 
depicts the depths of excavation and the screening and confirmatory sample locations at the 1240 

Suspect Spill Area. 

Soil was initially removed to a depth of 15 cm ( 6 in) based on the results of previous 
investigations (USACE 1994a). Following initial soil removal, screening samples were 
collected from the perimeter of the excavation (from the excavation walls) and from the base 

019SUM.RPT/25Sep95/PAK 
4-4 



TABLE 4-1 
OFFSITE LABO RA TORY ANALYTICAL DA TA SUMMARY 

TAR FLOW AREA CONFIRMATORY SAMPLES 

SAMPLE NUMBER HEIS NUMBER' DATE COLLECTED WTPH LEAD 
(mg/kg) 

EM-2/0l-C-01-185 BOG436 7n/95 <100 3.7 

EM-2/0 l-C-02-185 2 BOG437 7n/95 <JOO 3.67 

EM-2/0 l-C-03-040 BOG438 7n/95 <100 3.2 I 

EM-2/0 I-C-04-060 BOG440 7n/95 <100 2.87 

EM-2/0 l -C-05-025 BOG441 7n/95 <100 3.02 

EM-2/0 l-C-06-020 BOG442 7n/95 <100 3.03 

EM-2/0l-C-07-075 BOG443 7n/95 <100 3.5 

EM-2/0l-C-08-120 BOG444 7n/95 <100 5.4 

EM-2/0 l -C-09-185 BOG445 7n/95 <100 4.54 

EM-2/01-C- l 0-135 BOG446 7n/95 <100 3 06 

EB-EM-2/01-C-0 1- J 853 BOG447 7nJ95 <I ug/L <2 ug/I., 

1 HEIS = Hanford Environmental Information System 

2 Sample EM-2/0 J-C-02-185 was collected as a blind duplicate of sample EM-2/0I~C-01-185. Original sample also 
split for QA analysis by USACE NPD Laboratory. 

3 EB indicates sample is an equipment (rinsate) blank. Analytical results for this sample reported in mg/1 and ug/L. 
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of the excavation. Of the 13 samples initially collected and analyzed by the onsite laboratory, 
six exceeded the cleanup level of 250 mg/kg for lead. Based on the onsite laboratory results, 
excavation continued deeper and over a larger areal extent. Subsequent sampling in these areas 
demonstrated that soils contaminated by lead at concentrations greater than the cleanup level had 
been removed, with the exception of an area along the asphalt parking area on the west side of 
the 1240 Suspect Spill Area. This strip of contaminated soil was remediated when the 
excavation team returned to the 1240 Suspect Spill Area after completing previously scheduled 
work at another EM-3 site. 

A total of 53 screening samples were collected and analyzed by the onsite laboratory at the 1240 
Suspect Spill Area. After excavation was complete, screening sampling indicated that the 
cleanup criterion for lead of 250 mg/kg had been achieved . Analytical results for each screening 
sample are provided in Appendix B of this report . A total of approximately 69 cubic meters (90 
cubic yards) oflead-contaminated soil was excavated and stockpiled at the 1240 Suspect Spill 
Area. 

Ten confirmatory samples (including one duplicate sample) were collected from the excavation 
for offsite laboratory analyses. These samples were collected as discrete grab samples from 
single grid nodes that ensured the areal extent of the excavation was representatively sampled. 
At the request of the USACE, 6 of the confirmatory samples were split and the splits submitted 
to the onsite laboratory for screening. Samples EM-3/0l-C-01-045 through EM-3/0l-C-06-045 
were analyzed onsite for lead and did not exceed the cleanup criterion of 250 mg/kg for lead. 

Confirmatory sample locations are illustrated in Figure 4-3 . The sample which was split for 
duplicate analysis was also submitted to the USACE NPD Laboratory as a QA split sample. 
Sample locations were selected to provide uniform coverage of the excavated area. Table 4-2 
presents the results from these sample analyses. Evaluation of these data indicated that the 
remediation goals had been achieved. Application of the attainment criteria is discussed in 
Section 4.5. 

4.3 1240 FRENCH DRAIN 

Previous investigations (USACE 1994a) identified the presence of TPH, lead, and chromium at 
the 1240 French Drain. The grate and concrete surrounding the 1240 French Drain were 
removed on July 8, 1995 . Excavation and stockpiling of contaminated soils at the 1240 French 
Drain took place July 11 through 13, 1995 . Figure 4-4 depicts the depth of excavation and the 
screening and confirmatory sample locations at the 1240 French Drain. 

Initial soil removal to a depth of 9. 1 m ( 10 ft) took place based on field observations of stained 
soil. Initially five screening samples designated "-we" for waste characterization were 
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TABLE 4-2 
OFFSITE LABORATORY ANALYTICAL DATA SUMMARY 
1240 SUSPECT SPILL AREA CONFIRMATORY SAMPLES 

SAMPLE NUMBER HEJS NUMBER' DATE COLLECTED LEAD 
(mgikg) 

EM-3/0l-C-01-045 BOG449 7 /8/95 3.96 

EM-3/0 l-C-02-045 2 BOG450 7/8/95 3.79 

EM-3/0 l-C-03-045 BOG451 7/8/95 3.64 

EM-3/0 l-C-04-025 BOG452 7/8/95 3.82 

EM-3/0 l -C-05-045 BOG453 7/8/95 3.27 

EM-3/0 l-C-06-045 BOG454 7/8/95 3.65 

EM-3/0 l-C-07-025 BOG455 7/13/95 3.74 

EM-3/0 l -C-08-045 BOG456 7 /13/95 5.59 

EM-3/0 l-C-09-030 BOG457 7/13/95 3.74 

EM-3/01-C- l 0-045 BOG458 7/13/95 5.2 

EB-EM-3/0l-C-01-0453 BOG461 7/14/95 <2 ug/L 

1 HEIS = Hanford Environmental Information System 

2 Sample EM-3/0 l-C-02-045 was collected as a blind duplicate of sample EM-3/01-C-0 1-045. Original sample also 
split for QA analysis by USACE NPD Laboratory. 

3 EB indicates sample is an equipment (rinsate) blank. Analytical results for this sample reported in µg/L . 
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collected and analyzed by the onsite laboratory. These samples were collected from stockpiled 
soil previously excavated by track hoe, and from the track hoe bucket. Due to the depth of the 
excavation, no screening grid could be established. During excavation at the 1240 French Drain, 
all screening and confinnatory samples were collected from the track hoe bucket or after being 
stockpiled on 10-mil plastic sheeting. 

Results from two of the screening samples indicated the presence of TPH at concentrations 
exceeding the established cleanup criterion for TPH of 200 mg/kg. Additional excavation 
continued in the walls and base of the subsurface drain area, with additional screening samples 
collected as excavation progressed. A total of 18 screening samples were collected and analyzed 
by the onsite laboratory at the 1240 French Drain. The final screening samples indicated that the 
cleanup criteria for TPH, lead, and chromium had been achieved. Analytical results for each 
screening sample are provided in Appendix B of this report . A total of 98 cubic meters (75 cubic 
yards) of contaminated soil were excavated and stockpiled at the 1240 French Drain. 

Ten confirmatory samples (including one duplicate sample) were collected from the excavation 
for offsite laboratory analyses. These samples were collected as discrete grab samples from the 
walls and base of the excavation by track hoe bucket. At the request of USA CE, the 
confirmatory samples were split and the splits submitted to the onsite laboratory for screening. 
Onsite laboratory results indicated that confirmation sample EM-3/02-C-01-200 from the south 
wall had a TPH concentration of 320 mg/kg. This was the only result for samples EM-3/02-C-
01-200 through EM-3/02-C-10-550 that exceeded the remediation criterion of200 mg/kg for 
TPH. 

Confirmatory sample locations are illustrated in Figure 4-3 . The sample which was split for 
duplicate analysis (EM-3/02-C-01-200), was also submitted to the USACE NPD Laboratory as a 
QA split sample. Sample locations were selected to provide uniform coverage of the excavated 
area. Table 4-3 presents the results from these sample analyses. As this table shows, 
confirmatory sample EM-3/02-C-01-200 had a TPH concentration of 130 mg/kg. This amount 
does not exceed the cleanup criterion of 200 mg/kg for TPH. Evaluation of these data indicated 
that the remediation goals had been achieved. Application of the attainment criteria is discussed 
in Section 4. 5. 

4.4 WASTE CHARACTERIZATION SAMPLES 

Six waste characterization samples were collected and sent offsite for laboratory analysis and 
sample data package preparation meeting the EPA QC Level III data requirements. Two 
samples were collected each from the stockpiled soils at the Tar Flow Area, 1240 Suspect Spill 
Area, and 1240 French Drain. At the direction of the US ACE, and since no contamination was 

detected during excavation or sampling of the 1262 Solvent Tanks, no waste 
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TABLE 4-3 
OFFSITE LABO RA TORY ANALYTICAL DA TA SUMMARY 

1240 FRENCH DRAIN CONFIRMATORY SAMPLES 

SAMPLE NUMBER HE1S NUMBER' DATE COLLECTED \\'TPH LEAD 

EM3/02-C-0J-200 BOO488 7/13/95 130 4.53 

EM3/02-C-02-2002 BOO490 7/13/95 <!00 3.66 

EM-3/02-C-03-200 800491 7 /13/95 <JOO 3.53 

EM-3/02-C-04-400 800492 7/13/95 <100 1.54 

EM-3/02-C-05-150 800493 7 /13 /95 <100 3.12 

EM-3/02-C-06-200 800494 7/13/95 <100 3.9 

EM-3/02-C-07-200 800495 7/13/95 <100 2.04 

EM-3/02-C-08-300 BOO496 7 /13/95 <100 2.6 

EM-3/02-C-09-300 BOO497 711 3/95 <100 2.29 

EM-3/02-C- J 0-200 800498 7 /13/95 <!00 1.79 

EB-EM-3/02-C-O 1-2003 800499 7/13/95 <1.1 mgtL <2 µgtL 

'HEIS = Hanford EnviromnentA! Wormation System 

CHROMIUM . 

6.05 

6.35 

5.35 

5. I 9 

4.88 

10.3 

4.56 

4.89 

4.2 

406 

<10 µgtL 

'Sample EM-3/02-C-02-200 was collected as a blind duplicate of sample EM-3 /02-C-02-200. Original sample also split for QA analysis by 
USACE NPD Laboratory. 

' EB indicates sample is an equipment (rinsatc) blank. Analytical results for this sample arc reported in mg/I and µg/L 
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characterization samples were collected at the 1262 Solvent Tanks. Analytical results from the 

table 4-3 waste characterization samples will be used to determine waste codes for proper 
transportation and disposal of the contaminated soil stockpiles. Waste characterization samples 
were collected as composites of aliquots from the soil stockpiles. Analytical results for all waste 
characterization samples are summarized in Appendix C of this report. 

Two waste characterization samples were collected from the stockpiled soils at the Tar Flow 
Area (EM-2/01-W-0l-0 and EM-2/0l-W-02-0). The waste characterization samples were 
analyzed for volatile organic compounds (VOCs), semi-volatile compounds (SVOCs), 
pesticides/PCBs, total petroleum hydrocarbons (TPH) (WTPH-418 . I-Washington State Method), 
Resources Conservation and Recovery Act ( RCRA) metals, and Toxicity Characteristic 
Leaching Procedure (TCLP) for lead only. Analytical results for all waste characterization 
samples are summarized in Appendix C to this report . 

In both samples, bis(2-ethylhexyl)phthalate (BEHP) was detected; the analyte was present at a 
concentration of0.17 mg/kg in EM-2/01-W-0l-0, and a concentration of 0.21 mg/kg in EM-
2/0l-W-02-0. The detection ofBEHP in both samples may be due to the close proximity of the 
EM-1 Discolored Soil Site, as BEHP contamination was found there. The EM-I Discolored Soil 
Site was remediated in February 1995. 

In addition to BEHP, other analytes detected in samples EM-2/01-W-0l-0 and EM-2/01-W-02-0 
and concentration ranges include, respectively: TPH (120 and 600 mg/kg), barium (56.7 and 60.6 
mg/kg), chromium (7.23 and 7.28 mg/kg), and lead (4.44 and 6.29 mg/kg). Lead was not 
detected in the TCLP leachate. 

Two waste characterization samples were collected from the stockpiled soils at the 1240 Suspect 
Spill Area (EM-3/01-W-0l-0 and EM-3/0l-W-02-0). The waste characterization samples were 
analyzed for the same constituents as the Tar Flow Area waste samples. In addition, both 
samples were analyzed by gross alpha/beta gas-flow proportional counting and by gamma 
spectroscopy. 

Analytes detected in samples EM-3/01-W-01-0 and EM-3/01-W-02-0 and concentration ranges 
include, respectively: TPH (270 and 210 mg/kg), barium (71.9 and 76.1 mg/kg), chromium (51.4 
and 33 mg/kg), lead (176 and 112 mg/kg), DDT (.009 mg/kg in both samples), and PCB-1254 
(.12 and 0.04 mg/kg) . Lead was detected in the TCLP leachate of both samples; at a 
concentration of 3.52 µg/L and 14 µg/L . The gross alpha/beta and gamma spectroscopy results 
for both samples are shown in Appendix C. The common laboratory contaminant methylene 
chloride was detected in EM-3/01-W-01-0 at a concentration of <1 mg/kg. 
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Two waste characterization samples were collected from the stockpiled soils at the 1240 French 
Drain (EM-3/02-W-0l-0 and EM-3 /02-W-02-0) . The waste characterization samples were 
analyzed for the same constituents as the Tar Flow Area waste samples plus TCLP for 
chromium. In addition, both samples were analyzed for gross alpha/beta gas-flow proportional 
counting and by gamma spectroscopy. 

Analytes detected in samples EM-3/02-W-0l-0 and EM-3/02-W-02-0 and concentration ranges 
include, respectively: BEHP (0 .630 and 0.150 mg/kg), TPH (450 mg/kg), barium (62.7 and 44 .2 
mg/kg), chromium (6.08 and 3.68 mg/kg), lead (5 .60 and 2.31 mg/kg), and DDE (0.630 and 
0.150 mg/kg) . Neither lead or chromium were detected in the TCLP leachate. DDE is a 
degradation product of DDT. The gross alpha/beta and gamma spectroscopy results for both 
samples are shown in Appendix C. 

4.5 APPLICATION OF ATTAINMENT CRITERIA 

Completion of cleanup at each site was confirmed through the application of the attainment 
criteria established by the regulatory agencies . These criteria are described in Section 3 .6. 
Application of the criteria at each of the sites is described below. 

4.5.1 TAR FLOW AREA 

The 1100 Area ROD (EPA 1993) established the TPH and lead soil cleanup levels for the Tar 
Flow Area at 200 mg/kg and 250 mg/kg, respectively. No lead above background levels was 
detected in any of the screening or confirmatory samples, therefore no statistical calculations 
were performed on the lead data set . All data obtained from post remediation sampling to verify 
that the cleanup levels for TPH and lead were met at the Tar Flow Area are presented in 
Appendix D, Table D-3 . The data were tested graphically and rejected for both normality and 
log-normality, therefore the approximate method of calculating the 95% upper confidence limit 
(UC45) is appropriate. In accordance with Ecology's Statistical Guidance for Ecology Site 
Managers (Ecology 1992) for distributions with large sample size the following formula was 
used: 

UCL =X•Z s 
95 l - 11 ./n 
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Where : 

UCL95 = 95% Upper Confidence Level 
x = Sample Mean 

s = Sample Standard Deviation 
n = Number of Compliance Monitoring Samples 
Z1_11 = Value of the Z parameter= 1.645 for one-sided 95% confidence 

limit 

For the Tar Flow Area data: 

x = 20.4 

s = 37.6 
n = 133 
295 = 1.645 

Therefore : 

( UCL\5 =20.4-1.645 
37 

·
6 

=23 .66 

/ill" 

The attainment criteria for the Tar Flow Area are met. for the following reasons: 

(i) The 95% UCL of23 .66 mg ofTPH/kg of soil is less than the 200 mg of 
TPH/kg of soil cleanup level; 

(ii) No sample concentration is greater than twice the cleanup level ( 400 
mg of TPH/kg of soil); and 

(iii) Lead results in only 2 of 133 samples (1.5%) were determined to be 
greater than the cleanup level. 

4.5.2 1240 SUSPECT SPILL AREA 

All data obtained from post remediation sampling to verify that the cleanup level was met at the 
1240 Suspect Spill Area are presented in Appendix D, Table D-2. The data were tested 
graphically and rejected for both normality and log-normality. The ROD established the lead 
soil cleanup level for the 1240 Suspect Spill Area at 250 mg lead/kg of soil. 
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For the 1240 Suspect Spill Area data: 

x = 43 .2 

s = 65 .8 
n =45 
Z95 = 1.645 

Therefore: 

( UCL\
5 
=43 .2• I .645 65 .S =59.33 

ffs 

The attainment criteria for the 1240 Suspect Spill Area met for the following reasons : 

(i) The 95% UCL of 59.33 mg oflead/kg of soil is less than the 250 mg of 
lead/kg of soil cleanup level; 

(ii) No sample concentration is greater than twice the cleanup level (500 
mg of lead/kg of soil); and 

(iii) No samples contained lead at concentrations greater than the cleanup 
level. 

4.5.3 1240 FRENCH DRAIN 

The 1100-EM-l Operable Unit ROD (EPA 1993) established the TPH, lead, and chromium soil 
cleanup levels for the 1240 French Drain at 200 mg/kg, 250 mg/kg, and 400 mg/kg, respectively. 
All data obtained from post remediation sampling to verify that the cleanup levels for TPH, lead, 
and chromium were met at the 1240 French Drain are presented in Appendix D, Table D-1. The 
data were tested graphically and rejected for both normality and log-normality, therefore the 
approximate method of calculating the 95% upper confidence limit (UC½s) is appropriate. In 
accordance with Ecology's Statistical Guidance for Ecology Site Managers (Ecology 1992) for 
distributions with large sample size the following formula is used: 
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Where: 

UCL95 = 95% Upper Confidence Level 
x = Sample Mean 

s = Sample Standard Deviation 
n = Number of Compliance Monitoring Samples 
z-a. = Value of the Z parameter= 1.645 for one-sided 95% confidence 

limit 

For the TPH - Lead - Chromium data at the 1240 French Drain: 

x = 53 .92 - 4.72 - 5.45 

s = 31.62 - 4.66 - 1.6 
n = 13 
295 = 1.645 

Therefore (only TPH shown) : 

(UCL\5=53 .92. J .645 31 ·62 =68.34 
/IT 

The 95% UCL for lead and chromium is 6.85 and 6.18, respectively. 

The attainment criteria for the 1240 ·French Drain are met for the following reasons: 

0J9SUM.RPT/25Scp9S/PAK 

(i) The 95% UCL for THP, lead, and chromium /kg, respectively, of soil 1s 
less than the 200 mg, 250 mg, and 400 mg/kg of soil cleanup level; 

(ii) No sample concentration is greater than twice the cleanup level for 
TPH, lead, and chromium; and 

(iii) None of the samples contained TPH, lead, or chromium at 
concentrations greater than the cleanup levels. 
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5.0 QUALITY ASSURANCE/QUALITY CONTROL 

This section discusses QA and QC procedures and results regarding CDM Federal field 
operations and those of subcontract laboratories utilized for sample analyses . The quantitative 
and qualitative data quality objectives for this project were presented in the Remedial Action 
Work Plan (CDM Federal 1995a). A cursory review was completed of data generated by both 
the onsite and offsite analytical laboratories in order to provide a limited assessment of data 
quality. Field QA/QC is discussed, particularly deviations from procedures outlined in the work 
plan and QAPjP. This report does not include an evaluation of the quality of the data generated 
by USACE contract laboratories. 

5.1 ANALYTICAL LABO RA TORIES 

A combination of onsite and off site analytical services were employed during the remediation of 
the 1100-EM-2/EM-3 sites. Onsite analyses were primarily used for screening purposes to 
determine the extent of contaminated materials requiring removal. Off site analytical laboratories 
were used to provide confirmation of the results obtained by the onsite laboratory and to 
characterize waste materials for offsite treatment and/or disposal. All onsite and offsite 
analytical laboratories met the subcontract requirements with respect to data quality. 

5.1.1 ONSITE LABORATORY 

Onsite laboratory analytical work associated with the Hanford. l lQQ,.EM,..2/EM-3 sites. was 
conducted by COM Federal subcontractor, Transglobal Environmental Geosciences Northwest, 
Inc. (TEG) utilizing a mobile laboratory facility transported to and operated onsite . . Analytical 
methods and data packages met the requirements for EPA QC Level II. The total number of 
samples submitted for analysis to the onsite laboratory facility is as follows : 

Tar Flow Area - 159 samples, SW-846 Method 7420 (lead) and WTPH 418.1 (TPH) 

1240 Suspect Spill Area - 58 samples, SW-846 Method 7420 (lead) 

1240 French Drain - 25 samples, SW-846 Methods 7420 (lead) and 7190 (chromium), and 
WTPH 418.1 (TPH) 

Analytical data for all samples analyzed onsite are included as Appendix B of this report. 

5.1.2 OFFSITE LABO RA TORIES 

The majority of the offsite laboratory analytical work associated with the Hanford 1100-EM-
2/EM-3 sites was completed by CDM Federal subcontract laboratory, Environmental Science 
and Engineering, Inc. (ESE) of Gainesville, Florida. Additional analyses were conducted by 
Sound Analytical Services, Inc. (SAS) of Tacoma, Washington. SAS operated under separate 
subcontracts with ESE (for WTPH analyses), and Chemical Waste Management (CWM) (for 
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tank contents characterization analyses) . Data generated by the offsite laboratories met the 
reporting requirements for EPA QC Levels III and IV. Table 5-1 summarizes the total number 
of samples submitted and analytical methods used for off site analysis . Data for samples 
analyzed by the offsite laboratory are summarized in Tables 4-1 through 4-3 and in Appendix A 
and C. 

5.2 CHEMICAL DAT A QUALITY OBJECTIVES 

Data Quality Objectives (DQOs) are qualitative and quantitative goals and limits established for 
field and laboratory data that provide the means by which data reviewers can assess whether the 
goals of an investigation have been met. The qualitative objectives provide descriptions of what 
questions must be answered, what data must be collected, how the data will be collected, what 
analyses are required, and how the data will be used. Essentially, the qualitative objectives 
provide descriptions of how the data will be used to_ support site restoration decisions. 

Quantitative DQOs establish numeric limits for acceptable results. The numeric limits aid in 
establishing a level of confidence and the degree of usefulness for the data collected as part of 
the field investigation. The numeric limits are tied directly to the intended end use of the data 
and include DQOs for precision, accuracy, completeness, and sensitivity. 

A limited QC evaluation of onsite and offsite sample data packages was completed using the 
applicable portions of the QAPjP, EPA Contract Laboratory Program (CLP) statement of work 
protocols where appropriate, and SW-846 criteria. Results of this evaluation are summarized in 
this section. Onsite laboratory QC data are provided where appropriate. The reader is referred 
to the Remedial Action Work Plan (CDM Federal 1995a) for the project DQOs and to the 
original sample data packages for offsite laboratory QC data and summaries. 

5.2.1 PRECISION 

Precision is a quantitative term that estimates the reproducibility of measurements under a given 
set of conditions. Precision for a given set of tests is reflected by the analytical results of field 
and laboratory duplicates, and is influenced by both field sampling and laboratory techniques. 

For this project, all field duplicates were submitted blind (i.e., not marked as a duplicate sample) 
to the onsite and offsite analytical laboratories. Field duplicate samples are processed and 
analyzed by the same laboratory. Laboratory precision is much simpler to quantitate, while field 
precision is unique to each site and sampling matrix. 

Field and laboratory precision is expressed as relative percent difference (RPD) defined by the 
following formula: 

RPD = 

019SUM .RP1'/lSSep95/PAK 
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TABLE 5-1 
SUMMARY OF SAMPLES SUBMITTED FOR OFFSITE ANALYSIS 

Sample Type QC Matrix Quantity Analyses (SW-846) 
Level 

Confirmatory Sample III Soil 9 Lead (7421), WTPH (418.1) 
IV Soil I I.cad (7421), WTPH (418.1) 

Confirmatory Sample (QC) III Soil I Lead (7421 ), WTPH (4 I 8 .1) 

Confirmatory Sample (QA) III Soil I Lead (7421 ), WTPH (418.1) 

Equipment Rinsate Ill Water I Lead (7421 ), WTPI I (418.1) 

Waste Characterization III Soil 2 RCRA Metals (60 JOn000), 
Volatile Organic Compounds (8240), 
Scmivolatile Organic Compounds (8270), 
Pcsticidcs/PCBs (8080), 
TCI.P-lead only (131 ln421) 

Confirmatory Sample III Soil 9 Lead (7421) 
IV Soil I Lead (7421) 

Confirmatory Sample (QC) III Soil I Lead (7421) 

Confirmatory Sample (QA) III Soil I Lead (7421) 

Equipment Rinsate III Water I Lead (7421) 

Waste Characterization Ill Soil 2 RCRJ\ Metals (60 I 0n000), 
Volatile Organic Compounds (8240), 
Scmivolatile Organic Compounds (8270), 
Pesticidcs/PCBs (8080), 
TCLP-Lead only (1311/7421), WTPI I (418. 1) 



TABLE 5-1 (continued) 
SUMMARY OF SAMPLES SUBMITTED FOR OFFSITE ANALYSIS 

Site Sample Type QC Matrix Quantity Analyses (SW-846) 
Level 

1240 French Drain Confinnatory Sample III Soil 9 Lead (7421 ). Chromium (6010), WTPII (418. 1) 
IV Soil I 1.ead (7 4 21 ), Chromium (60 I 0), WTPI I ( 4 18. I) 

Confinnatory Sample (QC) III Soil I Lead (7421). Chromium (6010), WTPI I (418.1) 

Confinnatory Sample (QA) III Soil I Lead (7 4 21 ). Chromium (60 I 0), WTPI I ( 4 18. I) 

Equipment Rinsate III Water I Lead (7421), Chromium (60IO), WTPI I (418. 1) 

Waste Characterization III Soil 2 RCRA Metals (60 I 0/7000), 
Volatile Organic Compounds (8240) , 
Scmivolatile Organic Compounds (8270) , 
Pcsticidcs/PCBs (8080) , 
TCLP-Lead and Chromium only (1311/7421 and 
6010, respectively) , WTPH ( 418 I) 

1266 Solvent Tanks Confinnatory Sample III Soil 9 Volatile Organic Compounds (8240) 
IV Soil I Volatile Organic Compounds (8240) 

Confinnatory Sample (QC) III Soil I Volatile Organic Compounds (8240) 

Confinnatory Sample (QA) Ill Soil I Volatile Organic Compounds (8240) 

Equipment Rinsate III ·Water I Volatile Organic Compounds (8240) 

Waste Characterization III Soil O' 

1 At the direction of USA CE, no waste characterization samples were collected at the 1262 Solvent Tansk site All stockpiled soils were used for backlill . 
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where RPD 
XI and X2 
IXI - X21 

= 
= 
= 

relative percent difference between duplicate results 
results of duplicate analyses 
absolute difference between duplicates XI and X2 

Results of laboratory duplicate sample analyses by both onsite and off site laboratories are 
discussed in the next few paragraphs followed by an evaluation of field duplicate sampling. 

Laboratory Duplicates 

Laboratory duplicates consist of consecutive analysis of selected field samples to evaluate 
laboratory precision. The onsite mobile laboratory subcontractor, TEG, analyzed laboratory 
duplicate samples at a frequency of approximately 10%. Table 5-2 presents the RPD values for 
laboratory duplicate samples analyzed by the onsite laboratory for lead, chromium, and WTPH. 
All calculated RPD values for laboratory duplicate samples met data quality objectives. 

Matrix Spike/Matrix Spike Duplicate Analyses 

MS/MSD samples are created by taJcing additional aliquots of the sample collected in the field 
and spiking at the laboratory with a known concentration of representative compounds of 
interest. This technique allows for the evaluation of the effect of matrix interference on the 
precision and accuracy of the data. Matrix interference is indicated when the spike compound 
recovery is inhibited but not affected in a blank. Spike recovery inhibition or enhancement in 
the spike blank usually indicates laboratory/instrument analysis bias. Since an.MS/MSD usually 
represents one sample for the batch, no qualification of the sample data is employed beyond that 
sample unless other QC data suggests that the performance inhibition is broad based . For this to 
be true, surrogate recovery would have to be similarly affected for other samples. Decisions to 
further qualify data based upon spike recoveries requires professional judgement. 

MS/MSDs were required to be analyzed by both onsite and offsite laboratories. MS/MSD 
samples analyzed by the onsite laboratory were within acceptable limits for lead, chromium, and 
WTPH analyses . Table 5-3 presents the calculated precision data for MS/MSD analyses by the 
onsite laboratory. A random check ofMS/MSD sample results for the offsite laboratory indicate 

. that for most results RPDs are within acceptable EPA QC limits for analytical data associated 
with the Hanford 1100-EM-2/EM-3 sites. 

Field Duplicate Pairs 

A field duplicate sample is a field replicate of the sample from an identical sampling point. Field 
duplicate results can provide information regarding sampling technique precision and matrix 
homogeniety. An evaluation of relative percent difference (RPD) values between positive 
contaminant values contained in both sample and sample duplicate is made, and the results are 
compared to previously accepted RPD criteria for sample collection precision for the matrix. 
RPD performance is highly matrix and method dependent therefore, a high degree of variability 
is usually indicated. 
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Site 

Tar Flow Area 

TABLE 5-2 
RPD FOR LABO RA TORY DUPLICATE SAMPLES 

ANALYZED BY ONSITE LABO RA TORY 

Analvte/RPD 
Sample 

Lead RPD Chromium RPD 

EM2/0l-CM-002-015 8 13 NA 
EM2/0l-CM-002-015 (DlJP) 7 NA 

EM2/0l-CM-006-015 ND NA 
EM2/0l-CM-006-015 (DUP) ND NA 

EM2/0l-CM-0l 7-030 ND NA 
EM2/0l-CM-017-030 rDUP) ND NA 

EM2/0 l-CM-021 -075 ND NA 
EM2/0l-CM-021-075 (DUP) ND NA 

EM2/0l-CM-03 I-015 8 0 NA 
EM2/0l-CM-03 l-015 (DUP) 8 NA 

EM2/0l-CM-042-030 ND NA 
EM2/0 l-CM-042-030 (DUP) ND NA 

EM2/0 l-CM-052-020 6 29 NA 
EM2/0l-CM-052-020 (DlJP) 8 NA 

EM2/0 l -CM-065-100 ND NA 
EM2/0l-CM-065-100 (DUP) ND NA 

EM2/0 l-CM-067-020 16 21 NA 
EM2/0l-CM-067-020 rDUP) 13 NA 

EM2/0l-CM-072-WC NA NA 
EM2/0l-CM-072-WC (DUP) NA NA 

EM2/0 l-CM-081-045 7 13 NA 
EM2/0l-CM-081-045 (DUP) 8 NA 

EM2/0 l-CM-085-020 9 11 NA 
EM2/0l-CM-085-020 (DUP) 10 NA 

EM2/0l-CM-095-075 10 10 NA 
EM2/0l-CM-095-075 (DUP) 11 NA 

EM2/0 l-CM-120-070 ND NA 
EM2/0l-CM-120-070 (DUP) ND NA 

EM2/0l-CM-127-055 ND NA 
EM2/0l-CM-127-055 (DUP) ND NA 

EM2/0l-CM-130-045 ND NA 
EM2/0l-CM-130-045 rDUP) ND NA 

TBL5-2/25Scp95/CDP 5-6 

WTPH RPD 

30 24 
38 

ND 
ND 

9 20 
11 

ND 
ND 

ND 
ND 

ND 
ND 

ND 
ND 

23 0 
23 

ND 
ND 

1260 25 
983 

ND 
ND 

ND 
ND 

ND 
ND 

ND 
ND 

ND 
ND 

ND 
ND 



TABLE 5-2 (Continued) 
RPD FOR LABO RA TORY DUPLICATE SAMPLES 

ANALYZED BY ON SITE LABO RA TORY 

Site Sample 

EM2/0l-CM-140-020 
EM2/0l-CM-140-020 (DUP) 

Tar Flow Area EM2/0 l-CM-145-060 

( continued) 
EM2/0l-CM-145-060 (DUP) 

EM2/0l-CM-150-015 
EM2/0l-CM-l 50-015 (DUP) 

EM2/01-C-l 0-135 
EM2/0l-C-10-135 (DUP) 

1240 Suspect EM3/0l-CM-O 11-0 I 0 
Spill Area EM3/0J-CM-Ol 1-010 (DUP) 

EM3/0l-CM-018-WC 
EM3/0l-CM-018-WC (DUP) 

EM3/0l-CM-030-025 
EM3/0 l-CM-030-025 (DUP) 

EM3/0 l -CM-03 8-03 0 
EM3/0 l-CM-038-030 (DUP) 

EM3/0 l-CM-046-020 
EM3/0 l-CM-046-020 (DUP) 

EM3/0l-CM-051-015 
EM3/0l-CM-051-015 (DUP) 

1240 French EM3/02-CM-005-WC 
Drain EM3/02-CM-005-WC (DUP) 

EM3/02-CM-O 10-320 
EM3/02-CM-010-320 <DUP) 

EM3/02-CM-O 15-003 
EM3/02-CM-015-003 <DUP) 

EM3/02-CM-Ol 7-015 
EM3/02-CM-017-015 (DlJP) 

NA = Not Analyzed 
ND = Not Detected 
DUP = Duplicate Sample 

TBL5-2/lSScp95/CDP 

Anah'te/RPD 

Lead RPD Chromium RPD 

ND NA 
ND NA 

ND NA 
ND NA 

ND NA 
ND NA 

ND NA 
ND NA 

6930 14 NA 
6000 NA 

11 10 NA 
JO NA 

ND NA 
ND NA 

9 11 NA 
10 NA 

37 8 NA 
40 NA 

244 7 NA 
261 NA 

ND ND 
ND ND 

ND ND 
ND ND 

ND ND 
ND ND 

19 24 ND 
15 ND 

5-7 

WTPH RPD 

52 13 
59 

ND 
ND 

ND 
ND 

ND 
ND 

NA 
NA 

NA 
NA 

NA 
NA 

NA 
NA 

NA 
NA 

NA 
NA 

22,400 22 
18,000 

39 
NA 

ND 
ND 

ND 
ND 
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1240 French Drain 

1 NA= not analyzed 
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TABLE 5-3 
PRECISION AND ACCURACY DATA FOR MS/MSD SAMPLES ANALYZED 

BY THE ONSITE LABO RA TORY 

Type of Lead Chromium 
Saittple 

Spiked/f{eported %R RPI) Spiked/Reported %R RPD Spiked/Reported 
.. Concentration Concentration Concentration 

MS 250/245 98 7 NA 1 100/88 
MSD 250/263 105 NA · I 00/97 

MS 250/235 94 5 NA 100/110 
MSD 250/247 99 NA 100/102 

MS 250/254 102 17 NA 100/95 
MSD 250/214 86 NA 100/104 

MS 250/259 104 4 NA 100/90 
MSD 250/270 108 NA 100/89 

MS 250/264 106 2 NA 100/106 

MSD 250/270 108 NA I 00/102 

MS 250/239 96 6 NA 100/108 
MSD 250/254 102 NA 100/94 

MS 250/228 91 l NA NA 
MSD 250/230 92 NA NA 

MS 250/224 90 6 NA NA 
MSD 250/237 95 NA NA 

MS 250/245 98 9 250/271 108 3 I 00/102 
MSD 250/268 107 250/280 112 100/114 

MS 250/233 93 9 250/224 · 90 6 100/ 
MSD 250/254 102 250/238 95 100/ 

MS 250/224 90 10 250/217 87 I 100/ 
MSD 250/248 99 250/215 86 I 00/ 

TPH 

%R RPO 

88 10 
97 : 

110 8 
102 

95 9 
104 

90 I 
89 

106 4 
102 

108 14 
94 

102 II 
114 



Acceptance criteria used for the soil field duplicates are as follows: 

RPD S 3 5% - Good field sampling precision 
RPD S 60% - Fair field sampling precision 
RPD ::: 61 % - Poor field sampling precision 

Field duplicate samples results, indicating significant dilution or variation in detection limits are 
not typically assessed. RPD values for field duplicate samples analyzed by the onsite and offsite 
laboratories are summarized in Table 5-4 and Table 5-5, respectively. RPD values 
were within acceptable agreement for most field duplicate samples analyzed by both the onsite 
and offsite laboratories. One onsite field duplicate had a calculated RPD of 82 for WTPH 
analysis. However, the reported level for WTPH concentrations in both samples was 
significantly lower than the practical quantitation goal established in the Remedial Action Work 
Plan and much lower than the site cleanup goal. All RPD values for offsite analytical 
laboratories were within acceptance criteria except for the WTPH analysis completed on the 
1240 French Drain site. In this duplicate pair, one sample contained WTPH at 130 mg/kg while 
none was detected in the duplicate sample. 

5.2.2 ACCURACY 

Accuracy is a quantitative term that estimates the bias in a measurement system. Accuracy for 
the entire data collection activity is difficult to measure because several sources for error can 
exist. Errors can be introduced by any of the.following: 

• 
• 
• 
• 
• 
• 

Sampling procedure 
Field contamination 
Sample preservation and handling 
Sample matrix 
Sample preparation 
Analytical techniques 

Field sampling accuracy can be audited using field spiked samples,. and laboratory accuracy can 
be audited using matrix spikes and surrogate recovery results. 

Analyses of several types of QC samples provide data concerning the accuracy of laboratory 
results. Analytical data for the following types of QC samples were evaluated: 

• 
• 
• 
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Surrogate Spike Recoveries (organics analyses only) 
MS/MSD Recoveries 
Laboratory Control Sample Recoveries 
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ND = not detected 
NA= not analyzed 
DUP. = Duplicate Sample 
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TABLE 5-4 
RPD FOR FIELD DUPLICATE SAMPLES 
ANALYZED BY ONSITE LABO RA TORY 

I ANAL YTE (mg/kg)/RPD 

SAMPLE NO. Lead RPO Chromium RPD 

EM-2/01-CM-0 11-045 7 15 NA 
EM-2/0 l-CM-0l 2-045(DUP.) 6 NA 

EM-2/0l-CM-040-030 IO 22 NA 
EM-2/0l-CM-04 l-030(DUP.) 8 NA 

EM-2/0l-CM-087-180 9 11 NA 
EM-2/0l-CM-088-l S0(DUP.) 10 NA 

EM-2/0 l-CM-098-180 16 13 NA 
EM-2/0l-CM-099- l S0(DUP.) 14 NA 

EMJ/0 l-CM-029-025 ND NA 
EM3/0 l-CM-030-025(DUP.) ND NA 

EMJ/0l-CM-037-030 8 12 NA 
EM3/0 l-CM-03 8-030(DUP.) 9 NA 

I 
WTPH RPO 

5 82 
12 

ND 
ND 

ND 
ND 

ND 
ND 

NA 
NA 

NA 
NA 
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TABLE 5-5 
RPO FOR OFFSITE LABO RA TORY 

ANALYSIS OF FIELD DUPLICATE SAMPLES 

SITE SAMPLE NO. 

TAR FLOW EM~//0l-C-01-185 
AREA EM2/0 l-C-02-l 85(DUP.) 

1240 SUSPECT EM3/0 l-C-1-04 5 
SPILL AREA EM3/01-C-l-145(DUP.) 

1240 FRENCH EM-3/02-C-O 1-200 
DRAIN EM3/02-C-02-200(DUP.) 

1262 SOL VENT EM3/06-C-O 1-33 5 
TANKS EM3/06-C-02-3 3 5(DUP.) 

NA = not analyzed 
DUP. = Duplicate Samples 
ND = not detected 

TBU-Y041 11f<)YCDP 

I ANAL YTE {mg/kg}IRPD 

voes RPP Lead RPO Chromium 

NA 3.70 I NA 
NA 3.67 NA 

NA 3.96 4 NA 
NA 3.79 NA 

NA 4.53 21 6.05 
NA 3.66 6.35 

ND 0.193 22 NA 
ND 0.154 NA 

I 
RPD WTPH RPO 

104 10 
9.39 

NA 
NA 

5 130 
< 100 

NA 
NA 



Surrogate Spike Recoveries 

Surrogate spikes are not required for the analytical methods conducted by the onsite laboratory. 
Based on a limited review of the off site laboratory data, surrogate recoveries were within 
acceptable limits for the organic compound analyses performed by offsite laboratory. 

Matrix Spike/Matrix Spike Duplicate Recoveries 

All MS/MSD recoveries for onsite laboratory analyses were within acceptable limits . The 
majority of offsite laboratory MS/MSD recoveries also were within acceptable QC limits. 
Exceptions included lead analysis recoveries for confirmation samples and semivolatile organic 
compound analyses for waste characterization samples. 

Lead analyses for confirmation samples from both the Tar Flow Area and the 1240 Suspect Spill 
Area were analyzed in a single batch. Lead recovery in the MS/MSD samples for this batch 
(21.2 and 22. 7 percent, respectively) were below the method acceptance criteria (72 to 124 
percent) . The most probable cause for the low recoveries is a matrix interference in the spiked 
sample material. Other QC parameters, including initial and continuing calibration samples, 
method blanks, and standard matrix spike, were within acceptable limits. These QC data suggest 
that the lead results for these samples may be slightly biased toward lower concentrations. A 
minor bias in these data is not considered significant due to the low concentrations of lead 
reported. Samples in this batch all had reported lead values ofless than 10 mg/kg. The cleanup 
criterion was 250 mg/kg. 

Semivolatile organic compound recoveries· were, in the case of many analytes, slightly higher 
than the range indicated on the sample data package QC summary checklist. However, the ESE 
checklists utilize more stringent EPA Contract Laboratory Program (CLP) acceptance criteria 
than are required by SW-846 Method 8270. The reported high recoveries are most likely due to 
differences in extraction method (Soxhlet versus sonication) and are within SW-846 method 
requirements. 

Laboratory Control Sample Recoveries 

Laboratory control samples were analyzed by the offsite laboratories but not by the onsite 
laboratory. In offsite laboratory analyses, precision goals were also achieved in nearly all 
instances. ESE sample data package QC summary checklists for semivolatile organic compound 
analyses (SW-846 Method 8270) in waste characterization samples indicate that standard matrix 
spike recoveries were slightly above the acceptance range. As with the matrix spike analyses 
discussed above, the standard spike recoveries were within the SW-846 method acceptance 
criteria and can probably be attributed to greater extraction efficiencies. 
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5.2.3 SENSITMTI' 

The achievement of method detection limits depends on instrument sensitivity and matrix 
effects. Therefore, it is important to monitor the sensitivity of data-gathering instruments to 
ensure the data quality through constant instrument performance. Instrument sensitivity can be 
monitored through the analysis of method blanks and assessment of detection limits . 

Method Blanks 

SW-846 defines a method blank as an analyte-free matrix to which reagents are added in the 
same values or proportions as used in sample processing. The method blanks should be carried 
through the complete sample preparation and analytical procedure. The blank is used to 
document any contamination resulting from the analytical process. 

A limited evaluation of method blank analytical data from offsite laboratory analyses indicates 
that method blank results were acceptable. In onsite analyses, no analytes were detected in any 
method blank. 

Method Detection Limits 

Method detection limits vary with analytical method, matrix type, and concentration of 
interfering contaminants. The method detection limits presented in the Remedial Action Work 
Plan establish goals for all samples collected and submitted to the onsite and offsite analytical 
laboratories for analysis. 

Method detection limits were achieved for most analytes in all onsite and offsite analyses. 
Detection limits achieved by the onsite laboratory were consistently lower than the goals 
identified in the work plan. Quantitation goals were also met for all organic compound and 
radiologic analyses conducted by the offsite laboratories. 

Metals analyses conducted by the offsite laboratories met quantitation goals in most instances. 
However, analyses of some metals, specifically arsenic, cadmium, mercury, and silver failed to 
meet data quality objectives for waste characterization samples. The quantitation goals 
identified in the QAPjP for these analytes were incorrectly established based on SW-846 7000 
series methods while the samples were analyzed by SW-846 Method 6010. It should be noted 
that in all cases actual detection levels achieved were substantially lower than regulatory action 
levels and that these analytes had not been previously identified as contaminants of concern for 
these sites. 

5.2.4 COMPLETENESS 

Completeness is defined as the percentage of measurement data usable for the intended purposes. 
It estimates the amount of valid data from a measurement system required to achieve a particular 
statistical level expected under correct, normal conditions in order to meet project data goals. 
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The· level of completeness goal for this project was defined as 90%. It is not possible to 
calculate the precise level · of completeness achieved based on the limited nature of the data 
validation conducted. However, this limited review suggests that the level of completeness 
achieved for-both onsite and offsite analytical data exceeded this goal. 

5.2.5 COMPARABILITY 

Comparability is a qualitative term that expresses the confidence with which one data set can be 
compared with another. Strict adherence to standard sample collection procedures, analytical 
detection limits, quantitation value units, and analytical methods assures that data from like 
samples and sample conditions are comparable. This comparability is independent of laboratory 
personnel, data reviewers, and sampling personnel. Comparability criteria are met for the project 
if DQOs described in this document are achieved, or defined to show that variations did not 
affect the values reported. 

To assure comparability of data generated for the Hanford 1100-EM-2/EM-3 sites, CDM Federal 
utilized standard procedures, such as standard operating procedures for field activities and EPA­
approved analytical methods. Utilizing such procedures and methods enables current data to be 
comparable to previous data sets generated by the same methods. Additionally, future data sets 
generated, utilizing standard methods of analysis, will be comparable to this data. Data available 
through the field activities allows for comparisons to established cleanup requirements (federal 
and state) for the 1100-EM-2/EM-3 sites. 

5.2.6 REPRESENTATIVENESS 

Representativeness is a qualitative term that expresses the degree to which sample data represent 
a characteristic of a population, parameter variations at a sampling point, or an environmental 
condition. It estimates the effectiveness of the sampling scheme and indicates whether sufficient 
samples were collected at the appropriate sampling locations. 

Analytical results from field equipment rinsate blanks provide an additional indication of data 
representativeness. Rinsate blank results indicate whether cross-contamination of samples may 
have occurred, potentially affecting representativeness. Rinsate analytical data indicates that no 
target analytes were present within rinsate samples, with the exception of acetone detected at 36 
µg/kg within rinsate sample EB-EM-3/06-C-10-274. Detection of this analyte suggests that it 
may have been present in the water used in the field for equipment decontamination or that it 
may be a result of cross-contamination in the laboratory. Detection of this compound has no 
impact on the usability of the data for their intended purpose. 

Samples collected at each site are intended to be representative of that respective site. Sampling 
procedures identified in the Remedial Action Work Plan (CDM Federal 1995a) and the 
Remediation Design and Remedial Action Plan (USACE 1994a) were followed explicitly to 
assure representative samples were collected and sampling procedures were consistent with QC 
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protocol. Significant deviations to the procedures outlined in these documents are described in 
Section 5.3. 

5.3 DEVIATIONS FROM FIELD PROCEDURES 

Methods and procedures employed in the field during the Hanford 1100-EM-2/EM-3 
remediation followed the Remedial Action Work Plan (CDM Federal 1995a) and the 
Remediation Design and Remedial Action Plan (USACE 1994a). Significant changes in 
technical approach (e.g., the decision not to use the mobile laboratory for screening analyses at 
the 1262 Solvent Tanks site) were made and documented in the field at the direction of or with 
the concurrence ofUSACE site representatives. A summary of these deviations with respect to 
the Tar Flow Area, 1240 Suspect Spill Area, and 1240 French Drain is provided in Table 5-6 . 
Deviations during the remediation of the 1262 Solvent Tanks site are described in Appendix A. 

5.4 USACE OA LABORATORY DATA 

The USACE NPD Laboratory served as the QA laboratory for this project. The NPD laboratory 
analyzed four rinsate samples and four soil samples (splits of confirmation samples) . NPD also 
reviewed the data packages generated by CDM Federal's subcontracted laboratories. A QAR 
prepared by the NPD laboratory is summarized below and included in Appendix E. 

The majority of analytical data submitted by CDM Federal subcontracted laboratories were 
judged as acceptable by the NPD laboratory. Several organic contaminants detected.at low 
concentrations were determined to be the result of laboratory contamination. These 
contaminants were acetone (in the rinsate blank sample from the 1262 Solvent Tanks Site), 
methylene chloride (in one waste characterization sample from the 1240 Suspect Spill Area), and 
Bis-(2-ethylhexyl)phthalate (in the waste characterization samples from the Tar Flow and 1240 
French Drain). The QAR states that the lead values reported for the confirmation samples from 
the 1240 Suspect Spill Area and the 1240 French Drain sites should be considered low estimates 
due to low percent recoveries in QC samples. However, it should be noted that lead values 
reported for these samples were approximately two orders of magnitude below the lead cleanup 
criterion of 250 mg/kg. Finally, the QA laboratory claims that the integrity of sixteen WTPH 
soil samples and an accompanying rinsate could have been compromised due to cooler 
temperatures 2°C below the recommended range. 

5.5 DA TA USABILITY SUMMARY 

Based on a limited review of analytical data generated by the TEG onsite laboratory and the ESE 
and SAS offsite laboratories, and an evaluation of the USACE QAR, these data meet the basic 
requirements outlined in the Remedial Action Work Plan (CDM Federal 1995a). In order to 
develop a more definitive description of data usability, a more extensive review would be 
required. Overall, the data should be considered acceptable for their intended use associated 
with this project. 
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TABLE 5-'6 
DE VIA TIO NS FROM FIELD PROCEDURES 

Location of Requirement Deviation 
ReQuirement 

Remedial Action Work Radiation surveys were to be The WHC HPT conducted initial surveys at the 1240 
Plan, 3.1, 4.2.2 conducted by a Westing.house French Drain site. USACE HPT, Dave Stanton, 

Hanford Company (WHC) Health conducted radiation surveys at the other EM-3 sites as 
Physics Technician (HPT) during appropriate. 
initial excavation at each of the EM-
3 sites . 

Remedial Action Work A measured grid was to be At both the 1240 French Drain and the 1262 Solvent 
Plan, 4.2.1 established at each of the I 100-EM- Tanks site, excavations were too deep for entry of 

. 2/EM-3 sites for sampling purposes. sampling personnel. Samples were collected from the 
base and walls of the excavations using the trackhoe. 

Remedial Action Work Onsite mobile laboratory services Following receipt of analytical data demonstrating the 
Plan, 4.2.2 were to be used for analysis of lack of hazardous materials in the 1262 Solvent Tanks , 

screening samples _at each of the and given the negative response of field instruments 
I 100-EM-2/EM-3 sites. during tank excavation, USACE determined that the 

mobile laboratorv would not be necessarv at that site. 

Remedial Action Work The Work Plan indicated that two Based on the lack of any evidence of soil contamination 
Plan, 4.4 . l waste characterization samples at the 1262 Solvent Tanks site, USACE directed that no 

would be collected from waste characterization samples be collected. 
contaminated soil stockpiles each 

. 
site. 

. 
Remedial Action Work. Waste materials from within the Analysis of samples of the fluids contained in the 1262 
Plan, 4.3.3 1262 Solvent Tanks were to be Solvent Tanks indicated that no hazardous constituents 

containerized for offsite treatment were present. At the direction of the USA CE, and with 
and/or disposal. concurrence from regulatory agencies, waste fluids 

from the tanks were discharged to a sanitary sewer 
access near the site. 

Remedial Action Work Chain-of-custody procedures in At the direction ofUSACE, and in an attempt to speed 
Plan, 4.4.2 CDM Federal SOP 1-2 were to be the response of the onsite analytical laboratory, IO 

followed for all onsite and offsite screening samples were submitted to the onsite 
samples collected. laboratory without chain of custody documentation. 

The samples submitted were: 

EM-2/01-CM-43 and EM-2/01-CM-44 
EM-2/01-CM-70 throuizh EM-2/01-CM-77 

Quality Assurance Blind duplicate samples were to be Actual frequency of duplicate samples submitted to the 
Project Plan, 9.1 submitted to the onsite laboratory at onsite laboratory was approximately I in 40. Fewer QC 

an approximate frequency of I in 20. samples were submitted in order to make best use of the 
limited throughput of the onsite laboratory. 
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6.0 CONCLUSIONS 

A brief discussion of findings is presented below. 

6.1 SUMMARY OF FINDINGS 

Soil remediation, removal of the USTs, and backfilling at the four Hanford 1100-EM-2/EM-3 
sites was accomplished between June 22 and July 18, 1995 . The target contaminants and 
approximate volumes of contaminated soils excavated and stockpiled at each of the three sites 
where soil remediation occurred are summarized below: 

Tar Flow Area - 1,155 cubic meters (1,500 cubic yards) of soils primarily contaminated by TPH. 

1240 Suspect Spill Area - 69 cubic meters (90 cubic yards) of soils primarily contaminated by 
lead . 

1240 French Drain - 98 cubic meters (75 cubic yards) of soils primarily contaminated by TPH. 

Contaminated soils were excavated based on visible contamination and on the results of 
screening analyses conducted at an onsite laboratory. Excavation to a maximum depth of 270 
cm (8.9 ft) was necessary to remove contaminated soil at the Tar Flow Area. At the 1240 
Suspect Spill Area, contaminated soils were removed from depths of25 to 40 cm (10 to 16 in) . 
At the 1240 French Drain, contaminated soils were removed up to 550 cm (18 ft). Soils were 
stockpiled on 10 mil plastic sheeting and secured with heavy gauge tarps pending transportation 
and treatment or disposal offsite. · 

At the 1240 Solvent Tan.ks, the contents of the USTs were sampled and characterized. Once the 
analytical results demonstrated the absence of hazardous constituents in either UST, the contents 
of the north UST were pumped into a nearby sanitary sewer. The minimal water in the south 
UST was not removed. The USTs were removed from the ground and disposed ofby a recycling 
facility . The excavated soil above and surrounding the USTs had no indication of contamination 
and was used as backfill for the excavation. · 

Analytical data generated by the onsite laboratory is summarized in Appendix B. Results of 
confirmatory sample analyses conducted by an offsite laboratory are outlined in Tables 4-1 
through 4-3 and Appendix A. Data from the off site analysis of waste characterization samples 
are presented in Appendix C. 

6.2 DISPOSffiON OF CONT AMINA TED SOILS 

Loading, transportation, and disposal of contaminated soils from the Tar Flow Area, the 1240 
Suspect Spill Site, and the 1240 French Drain were accomplished by CDM Federal and CWM, a 
subcontractor, between September 13, 1995, and September 21, 1995. A total of2215 tons of 
petroleum-contaminated soils were removed from the Tar Flow Area and disposed at the Cw:M 
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Columbia Ridge Landfill Facility in Arlington, Oregon. The total quantity of lead-contaminated 
soil removed from the 1240 Suspect Spill Area was approximately 13 9 tons (based on portable 
scale weights) . Because a waste characterization sample collected from these soils failed the 
TCLP criterion for lead, these wastes required solidification prior to disposal. The wastes were 
solidified and disposed at a CWM Subtitle C hazardous waste landfill also located in Arlington, 
Oregon. Based on analytical results from waste characterization samples, the approximately 228 
tons (based on .portable scale weights) of soil removed from the 1240 French Drain contained 
petroleum contamination and low concentrations of lead and chromium. However, TCLP 
criteria were not exceeded. These materials were disposed at the CWM Subtitle C hazardous 
waste landfill facility in Arlington, Oregon, with no solidification required. 
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1.0 INTRODUCTION AND BACKGROUND 

This report was prepared by Harding Lawson equipment layout drawing (Figure 2). There were 
Associates (HLA) to document the activities no surface features, such as fill pipes or vent 
completed during- the decommissioning and site pipes, to confirm th~-_presence of the tan.ks . 
assessment sampling of two underground storage Because of theµ,-{ ciation with the dry cleaning 
tanks (USTs) at Building 1262 (the site) in the plant, it wa~e'~e that the tanks were used to 
Hanford Reservation 1100 Area in Richland, store tetrachl()roetbQne CE). PCE is also 
Washington. HLA provided the services of a commonly known a~p~ . oroethene (PERC). It 
Washington-licensed UST decommissioning was not known if the tables were used to store 
supervisor and Washington-registered site other substances following closure of the dry 
assessor to act as the field team leader and to ~eaning plant. 
oversee and direct the field decommissioning 
process. < ,,AAr to the start of the field decommissioning 

""- /4ctivities, a work plan1
, which included a quality 

HLA's work was performed under subcontract to '\. ~urance project plan and site safety and health 
CDM Federal Programs Corporation (CDM ~. was prepared by CDM Federal as a guidance 
Federal) according to Subcontract No. 6110-CS- and control document for the work. 
9999-01 and pursuant to Prime Contract No. 
DACW6B-94-D-0001 between~~1J~ Army 
Corps of Engineers (USAGE) a!\d ~"'Fsq~ral. 

, .\/ ,,... ✓ 
The former location of the Buil~ ti62 'solvent 
tanks is v.rithin the EM-3 ope-rable ~t of the 
Hanford 1100 Area (Figure 1). The 1100 Area 
was placed pn-t,lie National Priorities List in July 
1989. 11).e/~uilcilng 1262 site is one of several 
areas o(enYirob.rt1~ntal concern within EM-3. 

•• • , I • 

\, ' ;" / '-' · .. 
·,. ____ ' ' ,,,_ ; 

In the 1940s, Buildii:i:g 1262 served as a military . ' 
dry cleaning Jl!a,PL Site plans (plumbing 
drawing #36-04-35 and equipment layout 
drawing #36-04-31) showed that as many as four 

---"" USTs, previously used to store dry cleaning 
~ \ solvents, may have been presenL It is believed 

V
' \ that dry cleaning activities at that location ceased 
J J sometime in the mid to late 1940s. The building 

/ 
'-,'v/ was renovated and currently provides office 

space for Hanford employees. 

On July 19, 1994, a geophysical survey (by Golder 
Associates), using ground-penetrating radar, 
magnetometry, and radiodetection methods was 
performed around Building 1262 to evaluate the 
potential presence of the solvent tanks. Two 
tank-like objects and associated piping were 
identified near the west side of Building 1262. 
These objects coincided with the location of two 
1,125-gallon solvent tanks shown on the site 

32133.8\2159.rpt 

In addition to HLA, several other subcontractors 
provided field services during the UST 
decommissioning process: 

• 

• 

• 

Burdine Enterprises (Irurdine) served as the 
excavation contractor. Burdine was 
responsible for excavating and removing the 
tanks, loading the tanks for offsite disposal, 
maintaining the soil stockpiles, and 
maintaining the security fencing. 

Chemical Waste Management, Inc.(CWM), 
was responsible for opening and inerting the 
tanks, sampling their contents, removing the 
contents for disposal, and cleaning and 
disposing of the tanks. 

Project samples were submitted to three 
laboratories for analysis: 

- Environmental Science & Engineering, 
Inc. (Gainesville, Florida) · 

- Sound Analytical, Inc. (Fife, Washington) 

- US-ACE"North Paciffc Division 
Laboratory (Troutdale, Oregon) 

l Ran,etlu,J Aaton Wort Plllla, Ranowll IINl SlockpUJnf of 
~ Soa IINl Ranowll of Underrround Sloraie Tanh, 
EJl-2 IINl EJI-J Operable Unlu, Hanford JJOO Arca, Wasntniran, 
p~ foclbc U.S. Army Corpe of&,inecn by COM Fcdcnl 
J>rornma Corporation. Jwic 14, 1995 
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2.0 SITE DESCRIPTION 

time.2 During the UST decommissioning 
excavation activities, the soils encountered were 
a mixture of gravelfy1-.fine to medium sands and 
well-graded, ~/4oarse gravels, both with up 
to about 30 ~t t-Q.unded cobbles and small 
boulders. ' -, "'-·, '\ ' '· " :-

Groundwater was not ene-6untered during the 
excavation activities. The elevation of 

confined groundwater in this area roughly 
/ RJ)roximates that of the nearby Columbia River 

Building 1262 is part of a group of office and 
warehouse buildings that support the U.S. 
Department of Energy activities at Hanford. As 
shown in Figure 1, there is little cWT0nt 
development around this group of buildings. The 
north Richland infiltration ponds and well field 
for the City water supply system is located 
immediately to the east The areas to the north, 
west, and south are generally flat lying. Land 
elevations to the east drop about 15 meters (50 
feet) between Building 1262 and the Columbia 
River (a distance of about 1,220 meters [4,000 
feet]). 

<_ ~bout 15 to 18 meters (50 to 60 feet) below 
' , . .__ <?1'°und surface near Building 1262.2 

The surface geology around Building 1262 
consists of proglacial cataclysmic flood gravels 
deposited in the late Pleistocene and Holocene 
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3.0 FIELD ACTIVITIES AND LABORATORY RESULTS 

A phased approach was used to conduct the UST 
decommissioning process. During the first phase, 
the tanks were uncovered, opened, and the 
contents sampled for waste characterization. 
During the second phase, the contents of the 
tanks were pumped out. the tanks were removed 
from the ground and cleaned, and the tanks were 
transported to a local scrap-metal yard for 
recycling. 

3.1 Phase One Activities 

(VOCs) and potentially explosive vapors using a 
photoionization detector (PID) and a combustible 
gas meter (CGM). No.,readings excee.ded...0.0 parts 
per million (pppi1 on' the PID or zero percent 
lower explo¥~y~) on the CGM. Soil 
around the top of the was evaluated by 
USACE personnel fo~'11:ie . sence of 
radionuclides using a bela/gamma probe. No 
readings exceeded the background count of O to 

50 counts per minute. After soil was cleaned 
~m the tops of the tanks, piping openings in the 

<. o~ of the tanks were monitored and yielded 
Following the location and marking of " '- a-eadings between 0.0 and 2.0 ppm on the PID and 
underground utility lines, the approximate UST \'\,,_ ~ percent I.EL on the CGM. · _ 
locations were identified based on information V 
from the geophysical survey. The field team, For identification purposes, the tanks were 
which consisted of personnel from CDM Federal, designated the "north tank" and the "south tank." 
Burdine, CWM, HI.A. and rep~seh~ves from Both were apparently of identical construction 
the USACE, mobilized on June~'ti\~9'5~,,, and of somewhat unusual shape. The tanks were 

\ \/ ,-...,)· designed to be installed vertically, i.e., with a 
Security fencing was installed aro~rfue work vertical long a.xis. They were cylindrical in 
area and work-zones (consisting or-~exclusion section with-a-flattop and cone-shaped bottom. 
zone, a contamination reduction zotie, and a A manway opening with a bolt-on cover and 
support zon~-\'(ere set up to provide access several piping openings were provided at the top; 
control myf!o:c..._h~alth and safety surveillance. A The tanks had the following approximate 
kickoff,:m~tingvias.held onsite to review the dimensions: diameter - 1.52 meters (60 inches), 
planned'{S~Ilip_;o~,~~s and discuss health and length of cylindrical section - 2.33 meters (92 
safety issu~ .. ~vel D' (modified) personal inches), length of cone section - 0.45 meters (18 
protective eqm_p~ent was designated for the work inches). This represents a volume of about 4,540 
and was contingent upon the results of ambient liters (1,200 gallons). The tanks were installed 
air monitoring in the work zones. 1.75 meters (69 inches) apart. ----..... 

~"\A trackhoe was used to remove concrete curbing, 
\ \u;phalt pavement. and sod from over the V ✓-~xcavation area. This material was loaded into a 

, // dump truck and hauled to a landfill on the 

When the manways were opened, it was 
discovered that the north tank was completely 
full of water. This water presumably collected by 
gradual infiltration (perhaps via the tank piping) 
from the sprinkler system used for irrigating the 
overlying lawn. The south tank was empty 
except for a few centimeters of water in the 
bottom. The atmospheres inside both tanks were 
checked for the presence of VOCs, oxygen, and 
combustible vapors using the field instruments. 
voe co~ntrations up to 2.0 ppm were 
momentarily detected within the tank openings, 
but these levels quickly dissipated. Oxygen · 
levels were normal (about 21 percent) and the 
I.EL was zero percent within the tanks. 

V Hanford Reservation. Soil overlying the tanks 
was then removed to expose the tops of the two 
tanks. The tops of the tanks were located about 
one meter (three feet) below ground surface. 
Excavated soils were stockpiled on 10-mil poly 
film, which was laid over the asphalt pavement of 
the adjacent parking areas. Two stockpiles were 
necessary to accommodate the volume of soil 
excavated. 

As the soil was excavated, it was monitored for 
the presence of volatile organic compounds 
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On June 23, 1995, CWM personnel collected 
water samples from both tanks for VOC analyses. 
Following sampling, the tops of the tanks were 
covered with 10-mil poly film, the excavation 
sidewalls were sloped to prevent caving, and the 
soil piles were covered with heavy tarps to 
roioiroize the potential for blowing dust. The 
field team then demobilized until an evaluation 
of the water analytical results could be 
completed. 

Field Activities and Laboratory Results 

installation of rigging shackles. Additional soil 
was then removed from around the tanks and the 
tanks were lifted from the excavation and laid on 
poly film next to the north soil stockpile. 
According to PIO measurements, no voes were 

=ed in th/<~~-excavated from around the 

A visual ins~~rl'{)f e tanks showed that there 
were no holes or obvi&_iis ·gns of corrosion. The 
tanks appeared to be in·ge~erally good condition. 

The samples were transported to Sound CWM personnel used a reciprocating saw to 
Analytical (Fife, Washington) and analyzed for ~move part of the cone end of each tank to 
the presence of voes using EPA Method 8240. / ~ilitate cleaning. Both tanks were triple rinsed. 

, " 
Results showed that no analytes exceeding the \, J\}:l'out 38 liters (10 gallons) of wash water was 
method detection limits were detected. One ''-., iollected and was poured on the north soil 
tentatively identified compound, tridecane, was '\.. stQckpile for disposal. A small quantity of 
detected in both samples at estimated ~ent and rusty scale from the tank bottoms 
concentrations of 13 ppb (north tank) and 17 ppb was placed with the asphalt and concrete debris 
(south tank). The analytical re13~rt for these for disposal at a Hanford landfill. The exterior of 
analyses is presented in Atta~~~ each tank was marked with paint to indicate the 

\ \\)· ',, date of removal, previous contents, and a warning ' ,..., 
\ \ /"""-/ that the tanks should not be reused for food 

3.2 Phase Two Actlvltle~ ,( product storage. Tank piping protruding into the 
\ ) excavation was sawed off. 

Following evaluation of the VOC analytical 
results, the ~4! team returned to the site on July 
10, 1995~.16,.~)?lete the decommissioning 
activities. ( ) S.-~-, 

Beca~--~;~;cip-·:6~6ounds were identified in 

the tank watei: ~ples, permission was obtained 
by the USACE .. 'from the City of Richland to pump 
the water into the City sanitacy sewer system. An 

--.".. electric submersible pump was used to transfer 
~ \ the water (about 4,500 liters (1,190 gallons)) from 

\ ~ the north tank to the nearest sanitacy sewer V } access, which was through a manhole along U v/ Street about 30 meters (100 feet) south of the 
tanks. 

The atmosphere inside each tank was checked 
using the PID and CGM to evaluate the potential 
presence of a hazardous vapors. voe 
measurements were o.o ppm, oxygen levels were 
normal, and the I.EL was zero percent at all levels 
within the tanks. 

Because the tanks had no lifting lugs, an 
acetylene cutting torch was used to create 
openings around the tops of the tanks for 
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On July 11, 1995, the tanks were loaded on a 
flatbed truck and transported by Twin City 
Metals, Inc., to their scrap metal facility in 
Kennewick, Washington, for recycling. A 
disposal certification and a shipping order for the 
tanks was prepared by CWM and are presented in 
Attachment B. 

3.3 Site Assessment Sampling and 
Analyses 

Following removal of the tanks, site assessment 
sampling was performed to evaluate the potential 
presence of VOCs in the soils around and below · 
the tank locations. Ten soil samples were 
collected from the excavation on July 10 and 11, 
1995. Because of the depth to the bottom of the 
excavation (3 to 3.5 meters[10 to 11.5 feet]), the 
trackhoe was used to obtain all soil samples. 

The soil samples were collected from the bucket 
of the trackhoe using decoptaminat.ed stainless 
steel trowels. The sand fraction of the soil was 
preferentially sampled (as opposed to the gravel, 

Harding Lawson Associates 3-2 



cobble, and boulder fraction) and was tightly 
packed into 250 millilite: jars. All pertinent 
sample information was recorded on the sample 
labels and chain of custody records. Immediately 
following collection, each sample was placed in 
an iced cooler for storage. 

Field Activities and Laboratory Results 

The samples were packed in an iced cooler and 
transported by express mail to the ESE 
laboratories in Gainesville, F1orida. Sample 
BOG4J3 was sent to the USACE North Pacific 
Division Laboratory in Troutdale, Oregon. 
Standard chain o~y procedures _were 
followed. The ,cllaiµ of custody records are 

One sample was collected from each sidewall and included wi\l{tha..an~cal reports in 
six samples were collected from the floor of the Attachment C. F.a2h. le was analyzed for the 
tank excavation. The sample locations are shown presence of voes by~ A _ ethod 6240. Selected 
in Figure 2. F.ach sample was assigned three samples were also scree~d for the presence of 
sample identification numbers: a Hanford alpha/beta particle emissions. 
Environmental Information System number /) 
(HEIS), a CDM Federal identification number / / ,... 
(CDM Federal), and an Environment Science an&:.. <v ,'3,4 Laboratory Results 
Engineering laboratory number (ESE). The "'-·, 1esults of the analyses showed that, for the soil 
sample numbers are cross referenced as follows: '\_ ~ples, none of the voe anal~es exceeded the 
HEIS COM Federal ~od detection limits. For the equipment 

ESE rinsate blank, none of the voe analytes exceeded 

Excavation Soil Samples: ,.,.,,, 
BOG4J1 EM3/06-e-ot-33'5 ~3S6*1 
BOG4J2 EM3/06-e-02-335\ ~~6*2 
(BOG4J2 is a duplicate of BOG4_k)\7/ ~:./ 
BOG4J3 QA-EM3/06-e-ot-335 ( -

' <. 
BOG4J4 EM3/06-C-03-335 fl6NEM3S6 *3 
BOG4J5 EM3/06-C-04-366 HANEM3S6*4 
BOG4J6 ~3/06-C-05-245 HANEM3S6*5 
BOG4J7 /</ -EM~/06-C-06-245 HANEM3S6 *6 
BOG4Jtl ... __ <.,,./~ios~~-07-245 HANEM3S6 *7 
BOG4J9 '··· .. , EM3)D.Q:-C-06-366 }IANEM3S6*8 
BOG4K0 · .. _ EM:3/06-C-09-366 HANEM3S6 *9 
BOG4K1 . EMJ/06-e-10-274 HANEM3W6*10 

Equipment Rinsate Sample: 

the method detection limits with the exception of 
acetone. Acetone was detected at a concentration 
of 36 micrograms per liter. Ill.A assumes that 
this compound was either present in the distilled 
water used for the blank or was the result of 
cross-coutamination i&the- laboratory;- Results of 
the alpha/beta screening indicated zero to very 
low emission levels. 

The laboratory report for the site assessment 
analyses is presented in Attachment C. 

3.5 Quality Assurance/Quality Control 

,,--,.,"\. BOG4K2 EM3/06-e-t0-274 HANEM3W6*1 

,,,-.."' ' 

Quality assurance/quality control (QNQC) 
protocols and procedures were implemented 
during the field and laboratory activities of this 
project. These were documented in the Remedial 
Action Work Plan. the Quality Assurance Project 
Plan3

• applicable CDM Federal standard operating 
procedures, and the ESE standard operating 
procedures. Four deviations from the protocols 
and procedures were documented during the UST 
decommissioning activities. These are presented 
in Tablet. 

'\ \ The HEIS and CDM Federal numbers are used in ' ' , "- J )Figure 2 to show the soil sample locations. For 
',, V / quality control, sample BOG4J2 was collected as a 

',.V / duplicate of sample BOG4Jt and sample BOG4K2 
was an ~uipment rinsate blank. BOG4J3, a split 
sample of BOG4J1, was submitted for quality 
assurance analysis by the USACE laboratory as 
noted below. Commercially bottled distilled 
water was used for the rinsate sample. 

Based on field screening results for the presence 
of voes in the stockpiled soils, the USAGE 
directed that no stockpile samples be collected 
for analysis. 

32133.8\2159.rpt 

Duplicate and equipment rinsate samples were 
collected as field QC samples during the site 

3 Qt,aJJly ~ Pro/ea Pl.an, Removol llNl Szodq,Uin1 of 
~ Soll 11114 Ranow,l oJUndertrollM Slorote Tanks, 
Dl-2 IINl EM-J.Operable UnJu, &,,iford llOOArca, Wiuhintion, 
prcparod for lbc U.S. Army Corp• of Eorinoera by COM Federal 
Prosram Corpora&ioD, J~ 1995. 
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F1eld Activities and Laboratory Results 

were not available for review prior to the issue of 
that report. 

assessment sampling. As noted in Section 3.3 of 
this report, sample number BOG4J2 was a 
duplicate of BOG4J1. BOG4J3, a split sample of 
BOG4J1, was sent for analysis to the USACE 
laboratory in Troutdale, Oregon, which served as 3.6 Excavation Closure 
the QA laboratory for the projecL The laboratory ,· ', 
decided not to analyze BOG4J3, however, Based on field ~1: data and results of the 
because of excessive headspace in the sample site assessm¢t~. ~• no release of VOCs 
container. Sample number BOG4K2 was the from the ust{ w~~4Il ted. The excavation 
rinsate sample. QC analyses performed by the was subsequently bickf ,d and compacted. The 
analytical laboratories included method blanks, stockpiled soils provide'd1nost of the backfill and 
blanks/spikes, surrogates, matrix spikes and was supplemented by imported pit-run fill 
matrix spike duplicates, laboratory duplicates, ~terial. Further restoration work was 
and calibration analyses. All analyses of field ./ c9_mpleted to return the area to its previous 
samples were performed to meet EPA QC Level <.... /-appearance and configuration. 
ill data requirements with the exception of 
BOG4J1, which was performed to meet EPA QC 
Level IV data requirements. 

An evaluation of the field and l9boratory QC 
sample results are presented U;i' D°'m~medial 
Action Close-Out Report for Re~o~a", 
Stockpiling of Contaminated Son.ahd I}etnc/4il of 
Underground Storage Tanks, EM-'a cvf.cl EM-3 
Operable Units, Hanford 1100 AredJ¥ashington, 
by COM Federal, dated August 11, 1995. The 
analytical~~-from the USAGE laboratory 

</ </ .) L.,. 
·,, " // '·, ' , 

••••,,, ..... -, '•• .. , "'•v•/. 
· ..• /' ·,. 

·· .... 

32133.8\2159.lpt 

',. / 
\,, ~ ','\ conclude the decommissioni?8 process, a UST 

~ porary/Permanent Closure and Site 
Assessment Notice was prepared by HLA and 
issued to the USAGE for submittal to the 
Washington Department of Ecology (Ecology). A 
UST Site Check/Site Assessment Checklist was 
also prepared by HI.A for submittal to Ecology 
along with a copy of this report, which will serve 
as the site check/site assessment report. Copies of 
the Notice and the Checklist are presented in 
Attachment D. 

Harding Lawson Aaaoclat•• 



----"' 
~'\ \ 

' \ 
l ~ 
) j 

' / 
'-✓ 

4.0 CONCLUSIONS 

Based on the UST decommissioning activities 
described in this report, HLA offers the following 
conclusions: 

• Based on the results of field observations, 
field soil screeD:iµg (using a PID), and site 
assessment ~t,:ing. it appears that no VOCs 

• Two former dry cleaning solvent USTs, of. were p~t,_in~e soils of the tank 
approximately 1,125 gallons capacity each, excavatihu( "-,,, "" 
were located near the west side of Building \, , :--. 

• It appears that th~cr~on Department of 1262
· Ecology requirements'for clean closure have 

• These tanks were excavated and removed as been met and that no remediation or further 
part of the decommissioning activities 

0
/-\ investigative actions are anticipated. 

described in this report and recycled as scrap_/ ,-"-. 
steel at the Twin City Metals facility in <... /,, / 

' ' / Kennewick, Washington. '•,., < 
' '\ ~ 

~,./ 
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Table 1. Deviations From Field Procedures 

Location of Requirement 

Remedial Action Work 
Plan 4.3.3 - Product 
Transfer Procedures 

Remedial Action Work 
Plan 4.4.2 - Onsite 
Laboratory Analyses 

Remedial Action Work 
Plan 4.4.1 · Sample 
Collection 

/ ', 
. \ ' . 

/' , .. .,, : L ....... 
' '\ .· . 

·, , --✓//'··, • , . 

·--.. ,.,__ ', .. , ',._,./ 

-_,_) 

/',--...... 
~ '\ Remedial Action Work 
. \ \ Plan 4.4.1 - Sample 

) J Collection 

/ " , '\_/' 

32133.8\2159.rpt 

Requirement 

The contents of the solvent tanks 
were to be transferred to drums 
for offsite disposal. 

_/'l,,," '· </~ / "· / 
\ \ " 

An onsite laboratory was tb..b~ 
used to guide the excavation'6f 
contaminated soil. 

/ /',, , 

\ \,G>'-., \ \ . ,,, 
\ \ .,.._ '> 

'\ • / '"' 

Co~tory soil samples were 
to be ctillected at the nodes of a 
sampling grid established over 
the UST excavation. 

Two waste characterization 
samples were to be collected from 
stockpiled soil at each site 
location. 

_., .. / < oeviatiori 
I',; c., 

·, 
No VOC aninyte exceeding the 
analytical metho,,fdetection limits 
were detected in samples of the 
contents (water) from the USTs. 
Therefore, the UST water was 
pumped to the nearest accessible 
sanitary sewer inlet for disposal. 

No evidence of voes was 
encountered during the excavation 
of soil from around the USTs. No 
contaminated soil was identified. 
Therefore, use of the onsite 
laboratory was not needed. 

A functional sampling grid could 
not be established because of the 
depth of the UST excavation (up to 
3.7 meters) and the necessity of 
using the track.hoe to obtain the 
samples. Therefore, grab samples 
were collected from the four 
sidewall and five bottom locations 
within the excavation to provide 
adequate areal coverage. 

Because no evidence of voes were 
identified in soil from the UST 
excavation, the USAGE directed 
that no samples be collected for 
waste characterization. 
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SOUND ANAL YTIC.,-\L SERVICES. INC. §1-S .sw~ 
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TRANSMITTAL MEMORANDUM 

DATE: July 31, 1995 

TO: Larry Petersen 
Chemical Waste Management 

PROJECT: C.D.M. Federal 

LABORATORY NUMBER: 49692 

Enclosed are the test results for two samples received at 
Sound Analytical Services on June 26, 1995. 

The report consists of 
results, quality control 
custody, a list of data 
copy of any requested raw 

this transmittal memo, analytical 
reports, a copy of the chain-of­
qualif iers when applicable, and a 
data. 

Should there be any questions regarding this report, please 
call me at (206) 922-2310. 

Sincerely, 
I 

'- ,_ 
...___, / . ( (._· 
'/\ ( < (.i 
./ 

Lila A. Transue 
Project Manager 

~/ 
/ ( _ ({.·/ Lv.. (_ I ( --
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ANALYTICAL NARRATIVE 

t lient: Chemical Waste Managemenc Date: July Jl, 1995 

Lab No.: 49692 Project: C. D. ~ - Federal 

Delivered by: SAS Courier Date Received: June 26, 1995 

Condition of Samples upon Receipt: 

Samples were received cold and i n good condition. 
was in order. 

Chain-of-custody 

Sample Identification: 

Lab. No. Field ID Date Sampled Matrix 

49692-1 North Tank - 1 6-23-95 Liquid 

~692-2 South Tank - 2 6-23-95 Liquid 

SAMPLE PREPARATION AND ANALYSIS 

F-Listed Solvents 

Description 

Clear, with 
sediment 

Clear, with 
sediment 

Samples 49692-1 and 49692-2 were analyzed for volatile F-listed 
solvents by GC/MS. The samples were analyzed on 6-28-95. 

The percent recovery for bromof luorobenzene (surrogate) in sample 
49692-1 was outside QC limits due to matrix interferences. 

All other quality control parameters were within acceptance limits. 

.l 



SOUND ANA.L '{TIC.-\L SERVICES. INC. 
Client Name 

Client ID: 
Lab ID: 

Date Received : 
Date Prepared : 
Date Analyzed : 

% Solids 
Dilution Factor 

Surrogate 
Dibromofluoromethane 
Toluene-d8 
Bromofluorobenzene 

Analyte 
Chloromethane 
Bromomethane 
Vinyl Chloride 
Chloroethane 
Methylene Chloride 
Acetone 
Carbon Disulfide 
1.1-Dichloroethene 
1 , 1-Dichloroethane 
1 .2-Dichloroethene (total) 
Chloroform 
1 ,2-Dichloroethane 
2-Butanone (MEK) 
1, 1, 1-Trichloroethane 
Carbon Tetrachloride 
Vinyl Acetate 
Bromodichloromethane 
1 .2-Dichloropropane 
cis-1,3-Dichloropropene 
Trichloroethene 
Dibromochloromethane 
1 , 1,2-Trichloroethane 
Benzene 
trans-1 , 3-Dichloropropene 
Bromoform 
4-Methyl-2-pentanone (MlBK) 

Chemical Waste Management 

NORTH T ANK- 1 
49692-0 1 
6/26/95 
6/28/95 
6/28/95 

Volatile Organics by USEPA Method 8240 

Recovery limits 
% Recovery Flags Low High 

104 76 114 
94 88 110 
84 X9 86 115 

Result 
(ug/L) MDL Flags 

ND 3.4 
ND 2.9 
ND 3 
ND 3.1 
ND 3.7 
ND 16 
ND 5.8 
ND 2.6 
ND 3 
ND 2.7 
ND 2.6 
ND 3 
ND 1.9 
ND 2.6 
ND 3.6 
ND 1.5 
ND 2.2 
ND 3.5 
ND 3 
ND 2.4 
ND 1.8 
ND 2.2 
ND 2.2 
ND 2.3 
ND 1.9 
ND 2.3 

; ._ 



SOUND ANAL 't'TIC.\L SERV ICES. INC. 

olat1le Organics oy USEPA MethOd 8240 data ior 49692-01 cont1nuea . 

Result 

Analyte (ug/L) MDL 

2-Hexanone ND 16 

Tetrachloroethene ND 1.7 

1, 1,2.2-Tetrachloroethane ND 2.2 

Toluene ND 2 

Chlorobenzene ND 3.2 

Ethyl benzene ND 1.6 

Styrene ND 2.8 

Xylenes (total) NO 4.5 

Flags 

. . ... 
u 



TIC Name 
Tridecane 

SOUND ANAL YTIC.-\L SERVICES. INC. 

Client Name 
Client ID: 
Lab ID: 

Date Received: 
Date Prepared: 
Date Analyzed: 

% Solids 
Dilution Factor 

Chemical Waste Management 
NORTH T ANK-1 

49692-01 
6/26/95 
6/28/95 
6/28/95 

Tentatively Identified Volatile Organics by USEPA Method 8240 

Result 
(ug/L) 

13 

Ret. 
Time (Min.) 

21.44 

Flags 
j 

I 
-.: 



SOUN D A NAL YT1C.,.\L SERVICES. INC. 

Client Name 
Client ID: 
Lab ID: 

Date Received : 
Date Prepared : 
Date Ana lyzed : 

% Solids 
Dilution Factor 

Chemica l Waste Management 
SOUTH TANK-2 

49692-02 
6/26/95 
6/28/95 
6/28/95 

2 

Volatile Organics by USEPA Method 8240 

Recovery Limits 

Surrogate % Recovery Flags Low High 

Dibromofluoromethane 102 76 114 

Toluene-dB 101 88 110 

Bromofluorobenzene 95 86 11 5 

Result 

Analyte (ug/L) MDL Flags 

Chloromethane ND 6.8 

Bromomethane ND 5.8 

Vinyl Chloride ND 6 

Chloroethane ND 6.1 

Methylene Chloride ND 7. 5 

Acetone ND 32 

Carbon Disulfide ND 12 

1 , 1-Dichloroethene ND 5.2 

1, 1-Dichloroethane ND 6.1 

1,2-Dichloroethene (total) ND 5.3 

Chloroform ND 5.3 

1,2-Dichloroethane ND 6 

2-Butanone (MEK) ND 3.8 

1, 1, 1-Trichloroethane ND 5.2 

Carbon Tetrachloride ND 7.3 

Vinyl Acetate ND 3 

Bromodichloromethane ND 4 .5 

1 ,2-Dichloropropane ND 7 

cis-1,3-Dichloropropene ND 6 

Trichloroethene ND 4 .9 

Dibromochloromethane ND 3.6 

1, 1,2-Trichloroethane ND 4 .4 

Benzene ND 4 .4 

trans-1 .3-Dichloropropene ND 4.5 

Bromoform ND 3.8 

4-Methyl-2-pentanone (MIBK) ND 4.5 

~ 



SOUND ANAL YTI C.\L SERVIC ES. INC. 
Volatile Organics by USEPA Methoa 824 0 data for 49692-02 continuea .. . 

Result 
Analyte (ug/L) MDL Flags 
2-Hexanone ND 32 
Tetracnloroethene ND 3.4 
1.1.2.2-Tetrachloroethane ND 4 .4 
Toluene ND 4 
Chlorobenzene ND 6.4 
Ethyl benzene ND 3.2 
Styrene ND 5.6 
Xylenes (total) ND 9 

i) 



TIC Name 
Tridecane 

SOUND ANAL YTIC. -\L SERVICES. INC. 

Client Name 
Client ID : 
Lab ID: 

Date Received : 
Date Prepared: 
Date Analyzed : 

% Solids 
Dilution Factor 

Chemical Waste Management 
SOUTH T ANK-2 

49692-02 
6/26/95 
6/28/95 
6/28/95 

2 

Tentatively Identified Volatile Organics by USEPA Method 8240 

Result 
(ug/L) 

17 

Ret . 
Time (Min .) 

21.45 
Flags 

j 



SOUND ANAL YTIC.-\L SERVICES. INC. 

Lab ID: 
Date Received : 
Date Prepared : 
Date Analyzed : 

% Solids 
Dilution Factor 

Method Blank - A541 

6/28/95 
6/28/95 

Volatile Organics by USEPA Method 8240 

Surrogate 
Dibromofluoromethane 
Toluene-dB 
Bromofluorobenzene 

Analyte 
Chloromethane 
Bromomethane 
Vinyl Chloride 
Chloroethane 
Methylene Chloride 
Acetone 
Carbon Disulfide 
1 .1-Dichloroethene 
1 .1-Dichloroethane 
1 .2-Dichloroethene (total) 
Chloroform 
1.2-Dichloroethane 
2-Butanone (MEK) 
1, 1, 1-Trichloroethane 
Carbon Tetrachloride 
Vinyl Acetate 
Bromodichloromethane 
1,2-Oichloropropane 
cis-1.3-Oichloropropene 
Trichloroethene 
Dibromochloromethane 
1, 1,2-Trichloroethane 
Benzene 
trans-1 ,3-Dichloropropene 
Bromoform 
4-Methyl-2-pentanone (MIBK) 

% Recovery 
101 
102 
91 

Result 
(ug/L) 

ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 
ND 

Flags 

MDL 
3.4 
2.9 

3 
3.1 
3.7 
16 

5.8 
2.6 

3 
2.7 
2.6 

3 
1.9 
2.6 
3.6 
1.5 
2.2 
3.5 

3 
2.4 
1.8 
2.2 
2.2 
2.3 
1.9 
2.3 

Recovery Limits 
Low High 

76 114 
88 110 
86 115 

Flags 

'"I 
/" ....., 



SO LTN D A NAL YTIC.--\L SERVICES. INC. 
Volatile Organics by USEPA MethOa 8240 data for A541 continuea ... 

Result 
Analyte (ug/L) MDL Flags 

2-Hexanone ND 16 

Tetrachloroethene ND 1.7 

1 .1.2.2-Tetrachloroethane ND 2.2 

Toluene ND 2 

Chlorobenzene ND 3.2 

Ethyl benzene ND 1.6 

Styrene ND 2.8 

Xylenes (total) ND 4.5 

3 



TIC Name 
Tridecane 

SOUND ANALYTICAL SERVICES. INC. 

Lab ID: 
Date Received : 
Date Prepared : 
Date Analyzed : 

% Solids 
Dilution Factor 

Method Blank - A541 

6/28/95 
6/28/95 

Tentatively Identified Volatile Organics by USEPA Method 8240 

Result 
(ug/L) 

Ret. 
Flags 

J 
1,3-Butadiene.1, 1,2.3.4,4-hexachloro-

5.2 
14 

Time (Min.) 
19.43 
20.39 J 



Client Sample ID: 
Lab ID : 

Date Prepared : 
Date Analyzed : 
QC Batch ID: 

:ompound Name 
:hloromethane 
l romomethane 

SOUND ANAL YTICA.L SERVICES. INC. 

Matnx Spike/Matnx Spike Duplicate Report 

SOUTH T ANK-2 
49692-02 
3/20/95 
3/21/95 
A541 

Volatile Organics by USEPA Method 8240 

Sample Spike MS MSD 
Result Amount Result MS Result 

(ug/L) (ug/L) (ug/L) % Rec. (ug/L) 

0 1.3 1.3 100 1.3 

0 1.3 , .3 105 1.3 

MSD 
% Rec. 

100 
101 

RPO 
0.0 
3.9 

Flag 

11 



SOUND ANALYTICAL SER VICES. INC. 

F-Listed Solvents by GC/MS 

F-listed solvents matrix spike recovery and relative percent difference 
advisory limits: 

Spike Comoound % Recovery RPD 

Trichloroethene 62 - 137 24 
Benzene 66 - 142 21 
Toluene 59 - 139 21 
Chlorobenzene 60 - 133 21 



fNC. 

DAT,\ QlJAL!f!ERS .-\0D :\GB REV I,\ TIO NS 

·n 1c analyt::: \':as analy;:cc.1 for :inc.1 pos1t1\·cly itknt1ficd , bu t ti-.::: ::ssoc1atcc.l 1111 mcr1cal value 1s an estim:i.ted qu:i.n tll y. 

This analyte \'.'as also c.ktectcd in the :issociatcd rr,et hod bb1:k. Tlte rcµorted s:imple results h:i\·e been :i.djusted for 
moisture, final e:uact \'Olume. ::nd/or ci il11tions µcrformcd during c:-:tr:i.ct preparation. TI1e anah1e concentrat ion 
\\'as evaluated prior to sample µrcµaration adjustments . :i nd \\:lS determined not to be signific:1ntly higher than the 
associated method blank (less than ten times the concentrat ion reported in the blank) . 

This analyte \\'as also detected in the :issociated method bbn k. Howe\·er. the analyte concentration in the s::imple 
\\as determined to be significantly higltcr than the method bbnk (greater than ten times the conccntr:ition rcponcd 
in the bl;ink) . 

ll1e concentrat ion or" this analyte exceeded tr.::: instnimcnt c !ibrat ion rangc. 

ll1e reported result for this a.oal:,1e is c::ilculatcd b:iscd on a secondary dilution factor . 

Contaminant does not appear to be "typical" product. Elution pattern suggests it may be ____ _ 

Contaminant docs not appear to be "typical" product. Funhcr testing is suggested for identification. 

,dentification and quantification of peaks was complicated by matrix interference; GC/MS confirmation is 
recommended. 

RPD for duplicates outside advisory QC limits . Sample \\'as re-analyzed with similar results . 

,a: RPD for duplicates outside advisory QC limits due to anal~1e concentration near the method practical quantitation 
limit/detection limit. 

•: 1'fatri:x spike \\'as diluted out during analysis . 

; : Recovery of matrix spike outside advisory QC limits. Sample \Vas re-analyzed ,.,,.ith similar results. 

7: Recovery of matrix spike outside advisory QC limits. Matrix interference is indicated by blank spike recovery data . 

la : Recovery and/or RPD values for MS/MSD outside :rdvisory QC limits due to high contaminant levels. 

t Surrogate was diluted out during analysis. 

J· Surrogate rcco\·c~' outside advisory QC limits due to matrix composition. 

Sec an:il~1ical narrati\'e. 

r Not Detected 

)L: Practical Quantit:ition Limit 1 :: 
CL: ;\ l~:...:imum Contaminant Lc\'Cl 



ATTACHMENT B 

UST DISPOSAL CERTIFl~~D SHIPPING ORDER 
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(.,//0 - o A - F t:> 

CONTAINER DISPOSAL CERTJFJCATJON 

This is to certify to ·Tcu 1l'\J ( \. ~ '-( ·y~c:.+a.l. ~ -~,j C that the container(s) 

I
. \ . 1 ✓- J). '-iF ff 1sted below , generated by (:;. ). ""''I Cc,,; n,~ & ,,v r;'.? (,.i~.1-, \ - 1.,ana o ered to 
~wi.tv C. \,, \ l\1?1fil ; for disposal y hemical Waste Management, Inc. are 
suitable for recycling, and have meet the following requirements: 

1. A hole has been cut large enough to adequately inspect the inside of 
the tank. 

2. All containers have been de-gased and are safe for open flame cutting 
torches . (Free of any oders, e.c., gasoline, fuel o il ect.) 

3 . All product or residue has been completely removed from the 
container, either by triple rinse per E.P.A methodology, steam 
cleaning, or a suitable cleaning technique that meet O.S.H .A. 
and E.P.A. requirements . 

CONTAJNERfSl TO BE SCRAPPED 

Type of Container Previous Contents of the Container 

\L<-0- I ( J-~ cµJ:'.~ 
j 

VY"\ -c-fu-0 1/ttJ{ ~ 
G..o.ka, : ~e. \1e>vcd 

1
112<._,11 ,t..cs\ X 

C iM\t\ l , ,~ J k~, ch I , i'<' S: -hv1 l'.e "'( 

/ It I /qc;-
Date Signatu11e and Titlef:'2<. 'J. ~~ fl 

051795 te-chserv\cdmteder. al\. 5 207\ustwkpln 

Figure 5.1 



THIS SHIPPING ORDER must be leQll>ly nlled In, In Ink. In lnde(tble -.cu, or 
In Cattion.. and rew..a by ow AQe<L Shipper's No. 

TO: 
Consignee 

Street 
I \ .,- , .-
,_I~ 

Destination 
Route: 

Remit C.O.0. to: 
Address: 
Ci : State: Zi : 

Carrier's No. 

SCAC _______ Date 7-11-C/S" 
FROM: U . S • {'r(1..,.,...., 
Shipper C"""' ha v- " I 

Vehicle Number 

. HlZARD. J • . 
. cuss.· ·• 

COD Amt: $ 

-1 V" pr.:>/) s 

~- i::io T !-:azmat 8eg. , 

NOTE· wit....,. ra• • CIIOMdllft °" ..... ~.,. ,_.,...,., ... --=--r.,. ---a,..,..._•...,_ w-...,.,. oroowty . The l9"NG or~...,. or.,. craoeny • ,-.,, ____.,, .._. oi, r. 1t1C1DS., • ..... _ s.,,_. • .__, ... __.._ .......... ··-------...... ----... -... ..................... __. ,..,. ___ .... __ _.. ........................ -.......... ...... 

RECEIVED. S,utii,eCI to sne caau,hcataona ano LawfuHy Med tanftl., effect on e,e mte ot euue Of W\tS a..c ot L..ac:linO. 9'e p,ope,ny OHCnDeG abOve., ac,caa,en1 good oroer. ••cec,C u not.a cc:onwnta 
and conortlOn Of conlenta of pac-.aoes IJNl.nOWnl. maf'MICI. conaq,ed. and ~ •• 11'\0Ca.'90 -~ wnc,, Ud CAIT'le( trne -ai,C, can.f belnQ unoen.toOd S,rouqnou'l.,.. contraCI •• ffleA""'9 
any peraol'1 Of' c:orporaoon In oou,eaa,on ot "'· orooeny unoe,, .,_ o::,nwa,a' •or-- 10 c.arry IO-~ ~--...q, .... &alel ..... llOf"I , ,t on,n: routr.Oll41WIW IO ..,......IO'"~C.-mer on 
the route 10 aa.o oeannat,on. II rs mutualty aoreeio a110 ••en carnet' ot •• o, any of. u.a ~ ~ &• or any por"bOn ot &atG route 10 oe•tnabOn ano a• 10 e.c:n peny at any twne .,..._ec, w, all 
or any u,o c,,ooeny. tnal,,..,,.,.., aef'YICle 10 be Def"lonned ,_,e,unoer ahaM be l,UOfeCI IO au sne blll of &eon.;, tefffl• ana conothOt'I•., the oo,,e,,w-o c::tu.a,heataor, on rne OIII• of IJ"MC:)ment. 

SNoper ,-..,ec,, cervt,n tNII "• rs ta,,,.., .nm an lhe t.ct 01 &aOtnQ let'ffll • no c:onottona .., tne ~ caau,taca110n ano tne aa.a 1erm1 and concnons are net'90f ag,eed 10 t,y .,. ~ and 
•~ tor twmaett anon&& a&l,IIQ"\&. 

n. •• c:e,'Wlf"f9Wi l ... ~_.,..,._, • ..._...,OA......O • ....._..~ .,...,__a,-.a 
........ nc1.,.ll"l ................. - • ......-,y .... ~•---....-.... ............ -~ o..-.-,..,,,~ ... 

:CIAL INSTRUCTIONS: 

SHIP 

PER: 

9-B LS-C:4 

~ "'- aooacaD6e u.nft ~ aoeo,y • M'lltloon Of lhe c:an,e,r-1 ~ CHMFC flam 172). if .,_,.. • 
,__or••..,. OIGll'ataon c,, .,._ ancioer. ana .,_ lflCJOllt ooea noc CIICIW9 • •aut or,.....-. camer-1 llliabll1 

r f'lllt ~.,_,be ...,....c, _, l'W • .,.,.. ~ °' NMFC Kem 172. c...won.. ....... .,..,_..~come 
.- ...,.. '-'\otFC Item 173 

CARRIER: 

PER: 

DATE~ 

Monitored at all li~s the rdous Material is in transportation 
,netuding s1orage'inc1dental to transponallon ( 172.604) . 
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1MPLE ID'S 
,RAMETERS 

UNITS 

TE 
HE 

!,IVERY ORDER NUMBER 

l,IVERAflLE LEVEL 

~NAAOUNO TIME 

3/06C013l5 
STORET IIANEM3S6 
METIIOD 1 

96338 
0 

95711 
0 

95712 
0 

07/10/95 
15:00 

9 

IV 

4811R 

!EEN,GR. ALPHA, (ESTIMATE) 96636 y 
NCI/KO-WET R 

!EEN,GR . BET/\, (ESTIMATE) 96637 y 
NCI/KG-KET R 

ISTIJRE 70320 5 . 9 
IWET HT ASTM-0 

:TONE 75059 <11 
UG/KG-DRY 8240-G 

' ZEME 34237 <5 . 3 
00/KO-DRY 8240-0 

MODICIILOROMETHANE 34330 <5.3 
UG/ICO-DRY 8240-G 

MOFORM - 34290 <5.3 
UG/KG -DRY 8240-G 

'10METHANE 34416 <11 
UG/KG-DRY 8240-G 

'ION DISULFIDE 78544 <5 . 3 
UG/ICG - DRY 8240-G 

ION TETRACHLORIDE 34299 <5 . 3 
UO/KG-DRY 824 0-G 

1ROBENZENE 34304 <5 . 3 
UG/KG-DRY 8240-G 

•ROETHANE 34)14 <11 
UG/KG-DRY 8240-0 

11..0ROETHYLVINYLETHER 34579 <5 . 3 
UG/ICG-DRY 8240-G 

ROFORM 34318 <5.J 
UG/KG-ORY 8240-G 

ROMETHANE 34421 <11 
UG/KG-DRY 8 24 0 -G 

JMOCHLOROMETIIANE 34309 <5.3 
UO/ICO-DRY 8240-G 

'JI CllLOROETHANE 34499 <5 . ] 
UG/KO-DRY 8240-G 

>ICHLOROETHANE 34534 <5 . 3 
UG/KO-DRY 8240 -G 

11 Clll.OROETHYLENE 34504 <5 . J 
UG/KG- DRY 8240 - G 

)00007 •· 

Environmental Science, Engineering 01\TE 07/20/95 STIITTJS : 
PROJECT NUMBER 1944022G 0205 PROJECT NAME COM FDERAL -MOD #4 
FIELD GROUP HANEMlS6 

ALL 
PROJECT MANAGER PATRICK WILBER 
LAB COORDINIITOR PATRICK WILBER 

PIIGE l 



1PLE ID'S 
WIETERS 

UNITS 

E 

1£ 

'- OICHLOROETHENE ITOTALJ 
UO/KO-DRY 

· -DICHLOROPROPANB 
UG/KG-ORY 

'- 1, l - OICIILOROPROPENE 
UG/KG-ORY 

iNS-1,3-DICHLOROPROPENE 
UG/KG-ORY 

IYLBENZENE 
UO/KG - ORY 

F: XANONE 
UG/KG-ORY 

II YLENE CHLORIDE 
UO/KO-ORY 

IIYL ETHYL KETONE 
UG/KO-ORY 

'IYL ISOBUTYL KETONE 
UO/KO-DRY 

~ENE 
UG/KO-ORY 

. 2, 2 -TETRACHLOROETHANE 
UG/KO - DRY 

11\CIILOROETHENE 
UG/KG-DRY 

JE NE 
UG/KG-ORY 

1-TRICHLOROETHI\NE 
UO/KG-DRY 

2- TRICHLOROETHANE 
UG/KO - ORY 

II LOROETHENE 
UG/KG-ORY 

I, CHLORIDE 
UG/KG -ORY 

I, ACETATE 
UG/KG - ORY 

m;, TOTAL 
UG/KG-ORY 

0 
0 
0 
0 
0 
Cl) 

.. .. 

3/06COll35 
STORET ltANEMlS6 
METHOD 1 

96464 
8240-G 

34544 
8240-G 

34702 
8240-G 

34697 
8240-G 

34374 
8240-G 

75166 
8240-G 

34426 
8240-G 

75078 
8240-G 

75169 
8240•0 
751'2 

8240-0 
3451' 

8240-0 
34478 

8240-G 
34483 

8240-0 
34509 

8240-G 
34514 

8240 - 0 
34487 

8240 - G 
34495 

824 0-G 
9858) 

824 0-G 
45510 

8240 -0 

07/10/95 
15 : 00 

<5 . ) 

<5 . 3 

<5.) 

<5.3 

<5.3 

<11 

<5 . 3 

<11 

<11 

<5 . 3 

<5 . 3 

<5.3 

<5.3 

<5.3 

<5 . 3 

<5 . 3 

<11 

<11 

<5.3 

Environmental Science, Engineering DATE 07/20/95 STATIJS : PAGE 2 
PROJECT NUMBER 19440220 0205 PROJECT NAME COM fDERAL -MOO M4 
FIELD GROUP HANEMlS6 

ALL 
PROJECT MANAGER PATRICK HILBER 
Lru3 COORDINATOR PATRICK HILBER 
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ESE Alpha/Beta Screen 

Balch 1111c: HANFORD SCEENS 1111195. JIM CoUDt Duration: 20 Mloutd 

llch laded: 1117/95 1'7:•0 J\%,bt d!ldmcy logfllc: AMl•l 11 

II file amne: ABS0717B ~ 1Hfflllltf011 log!ik AlTAll 

Detector Sample Alpha Data Beta Data 
ID ID Orn11CPM BtgCPM p<:Vg OrnnCPM BlcBCPM pO/g 

Cl DA •HANEM}S6°4 0.15 0.12 0.00 2.25 1.36 0.00 

Cl OA~S6•.S 0.30 0.15 0.00 3.50 1.20 0.01 

C) OA0 HANEMJS6°6 l.00 0.10 0.02 8.95 1.11 0.03 

cc DA'HANEMlS6°7 0.3.5 0.15 0.00 2.10 1.11 0.00 

01 OA0 HANEM}S6°1 O.•O 0.11 0.00 2.65 1.07 0.01 

02 DA 0 HANEM}S6°9 0.60 0.17 0.01 3.•5 l.22 0.01 

03 DA •HANEM354•10 1.2' 0.19 0.01 3.40 1.11 0.01 

Al DA 0 BANEMJSl •4 0.40 0.15 0.00 2.70 I.OB 0.01 

Al OA•HAND,OS1°7 0.20 0.16 0.00 1.75 1.50 0.01 

AJ DA 0 HANEMJS1 •1 0 .35 0.06 0.00 J .•5 l.ll 0.01 

A• DA•HANEM3Sl"9 0 .10 O.ll 0.00 2.10 1.09 0.00 

Bl OA0 HANEM3S1°10 DAO O.l• 0.00 3.20 l.ll 0.01 

Bl DA0 HANEM3S6°l O.•O 0.10 0.00 1.55 1.09 0.01 

BJ OA0 HANEMJS6~ 0.10 0.07 0.00 2.75 1.11 0.01 

B4 DA 0 HANEM3S6°J 0.30 0.11 0.00 2.50 1.12 0.01 

·, 

Bdufficicncy logfilc: CSIJ711 

Deb lllmuallon logtilc: ATTDII 

Mass/Efficienc , Data 

~•m Alpb1m Alpha b 

0.)021 0.99U 1.0000 

0.3220 0.9923 1.0000 

0.3191 0.992J 1.0000 

0.2926 0.992J l.0000 

P.J035 0.9922 1.0000 

O.Jl•J 0.9911 1.0000 

0.317• 0.9921 1.0000 

P.211.34 0.9940 0.7737 

0.2879 0.9940 0.775'1 

p.2881 0.99J9 0.7694 

p.l!-13 0.99•1 0.7760 

0.2982 0.992• 1.0000 

0.3166 0.9921 1.0000 

0.3137 0.9921 1.0000 

0.2891 0.9920 1.0000 

Report Date: 7/20/95 9:22 
Ac1Mty (pQJl)={Gron CPM- Bl<g CPM}/(2.22"Volume'E"'b"m· Res 

Residual Sllllple Rduse 

Mass Mas!! Mass 
Bda EII Bd1m Bd:a b mg !I 8 

0.•963 0.9980 1.0000 101.90 2.50 .0000 5885669 60 

0.5104 0.9981 I 0000 IOUO 2.50 .0000 5)7.5001.67 

0.317 5 0 .9919 1.0000 93.JO 2.50 .0000 45-1766.34 

0.5034 0.9980 1.0000 101.30 2.50 .0000 3700)89.•3 

0 . .5091 0.9980 l.0000 10).-10 ~.50 .0000 2588522 64 

0.4871 0.9982 1.0000 100.00 2.50.0000 l8J7841.19 

0.4986 0.9981 1.0000 104.~0 250.0000 720680. 77 

0.4667 0.9978 1.0381 IOI.JO 2.50 0000 16-13202 .50 

0.4777 0.9971 1.0)89 99.90 2.50 .0000 /1/1/11/llltll/l# 

0.4891 0.9978 1.0471 103.60 250.0000 2262221. 73 

0.•889 0.9977 1.0433 10).00 250.0000 llltllllltlhll/11 

0 . .5090 0.9978 1.04)9 !OJ.JO 2.50.0000 4697482 . IJ 

0.5153 0.9978 1.0476 100.20 250.0000 26-ID70.7 5 

0.5D9 0.9977 1.0511 99.80 250.0000 60688J6.62 

0.5218 0.9978 1.0416 IOJ.50 250.0000 3879116 .71 



Environmental Science, Engineering DATE 07/20/95 STATIJS : PAGE 1 \ ~ PROJECT NUMBER 1944022G 0205 PROJECT NAME CDM FDERAL - MOD #4 
FIELD GROUP HANEMJS6 PROJECT MANl',GER PATRICK lfILBER ~ 

ALL LAB COORDIN/\TOR PATRICK lfILBER Si t1 
AMPLE ID'S 3/06C023J5J/06C033J5J/06C04J66J/06C05245J/06C06245J/06C07245J/06C08366J/06C09J66J/06Cl0274 "' /\RJ\METERS STORET HANBM3S6 HANEMJ S6 HANEMJS6 HANEMJS6 IIANEMJS6 IIANEMJS6 III\NEMJS6 HI\NEM3S6 IIANEM3S6 t UNITS METHOD 2 3 4 5 6 1 8 9 10 , ~ 
·/\TE 07/10/95 07/10/95 07/10/95 07/10/95 07/10/95 07/10/95 07/11/95 07/11/95 07/11/95 ~ 
!ME 15:08 15:25 15 :40 15:50 16 :05 16 : 10 08:15 08 : 25 08 : 35 f;\ 
ELIVERY ORDER NUMBER 96JJ8 9 9 9 9 9 9 9 9 9 

0 
~LIVERABLE LEVEL 95711 III III III II I I I I III III III I I I 

0 
1/RNAAOUND TIME 95712 48HR 4811R 48IIR 4 Bl!R 4 BIIR 4BIIR 48llR 4 Bl!R 48IIR 

0 
CREEN,GR . ALPHA, (ESTIMATE) 966)6 y y y y y y y y y 

NCI / KG-If ET R 
::REEN,GR . BETA, (ESTIMATE) 966)7 y y y y y y y y y 

NCI/KG-MET R 
'O ISTUHE 70320 6 . 2 9.6 4 . 0 5 . 1 4.1 4 . 5 6 , 6 6 . 2 4. 9 

\lfET MT ASTM-G 
CETONE 75059 <11 <11 <10.0 <11 <10.0 <10 . 0 <11 < 11 <11 

00/KG - DRY 8240-0 
F. NZENE 34237 <5 . J <5.5 <5 . 2 <5.J <5 . 2 <5 . 2 <5 . 4 <5 . J <5 . ) 

00/KG-DRY 8240-G 
ROMODICH LOROMETIIANE HJJO <5 . 3 <5.5 <5.2 <5 . ) <5.2 <5 . 2 <5 . 4 <5.) <5 . 3 

00/KG-DRY 8240-G 
ROMOFORH 34290 <5.3 <5 . 5 <5 . 2 <5 . J <5 . 2 <5 . 2 <5 . 4 <5 . ) < 5 . ) 

UG/KG-DRY 8240-G 
HOMOMETI{ANE 34416 <11 <11 <10 . 0 <11 <10 . 0 <10 . 0 <11 <II <II 

00/KG-ORY 8240-G 
/\RBON DISULFIDE 78544 <5 . 3 <5 . 5 <5 . 2 <5.3 <5.2 <5.2 <5.4 <5 . 3 <5 , ) . 00/KG-DRY 82 40-G 
/\RBON TETRACHLORIDE 34299 <5.3 <5 . 5 <5.2 <5.3 <5.2 <5 . 2 <5 . 4 <5 . ) <5 . J 

UG/KG-DRY 8240-G 
IILOROBENZENE 34304 <5 . 3 <5.5 <5.2 <5.3 <5 . 2 <5 . 2 <5 . 4 <5 . J <5.3 

UG/KG-DRY 8240-G 
IILOROETHANE 34314 <11 <11 <10 . 0 <11 <10 . 0 <10 . 0 <11 <II <11 

UG/KG-DRY 8240-G 
CIILOROETHYLVINYLETHER 34579 <5.3 <5 . 5 <5 . 2 <5.) <5 . 2 <5.2 <5 . 4 <5.) <5 . ) 

UG/ICG-DRY 8240-G 
IILOROFORH 34)18 <5 . J <5 . 5 <5 . 2 <5 . J <5 . 2 <5 . 2 <5 . 4 <5 . J <5 , ) 

UG/KG-DRY 8240-G 
II LOROMETHANE 34421 <11 <11 <10 . 0 <11 <10.0 <10.0 <11 <11 <11 

UG/KG-DRY 8240-G 
IBROMOCIILOROMETIIANE 34309 <5.J <5 . 5 <5 . 2 <5 . J <5 . 2 <5 . 2 <5 . 4 <5 . ) <5 . ) 

UG/KG-DRY 8240-G 
1-DICHLOROETIIANE 34499 <5 . J <5 . 5 <5 . 2 <5 . J <5 . 2 <5 . 2 <5.4 <5 . ) <5 . ) 

UG/KG-DRY 8240-G 
. 2-DICHLOROETIIANE 34534 <5.3 <5 . 5 <5 . 2 <5.J <5 . 2 <5 . 2 <5 . 4 <5 . ) <5.) 

00/KG-DRY 8240-0 
. 1-DICHLOROETHYLENE 34504 <5 . 3 <5 . 5 <5.2 <5 . ) <5.2 <5 . 2 <5 . 4 <5 . ) <5 . ) 

00/KG-DRY 8 24 0-G 

000007 
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Environmental Sci ence, Engineering DATE 07/20/95 STATIIS : P/IGE 2 
PROJECT NUMBER 1944022G 0205 PROJECT NAME COM- FDERAL -MOD tt4 
FIELD GROUP IIANEMlS6 PROJECT MMIAGER PATRICK WILBER 

ALL LAB COORDINATOR PATRICK WILBER 

:AMPLE ID'S l/06C023353/06C03ll5l/06C043663/06C05245l/06C06245l/06C07245l/06COBJ66J/06C09366J/06Cl0274 
'I\RAMETERS STORET ll-"NEM3S6 ll-"NEMlS6 IIANEMJS6 IIJ\NEMlS6 IIJ\NEMJS6 IIANEMlS6 IIJ\NEMJS6 IIJ\NEMJS6 IIJ\NEMJS6 UNITS METHOD 2 3 4 5 6 7 e 9 10 

•f\TE 07/10/95 07/10/95 07/10/95 07/10/95 07/10/95 07/10/95 07/11/95 07/11/95 07/11/95 IM6 15 : 08 15:25 15 : 40 15 : 50 16:05 16 : 10 08 : 15 08 : 25 08:35 

. 2-DICHLOROETHENE(TOTAL) 96464 <5.3 <5.5 <5 . 2 
UO/KG-ORY 8240-G 

<5 . ) <5 . 2 <5 . 2 <5 . 4 <5 . ) <5 . l 

,2-DICHLOROPROPANE 34544 <5 . 3 <5 . 5 <5 . 2 <5 . l <5 . 2 <5 . 2 <5 . 4 <5 . l <5 . l UO/KO-DRY 8240 -G 
IS - 1 , l - DICHLOROPROPENE 34702 <5.3 <5 . 5 <5 . 2 <5 . l <5.2 <5 . 2 <5 . 4 <5 . l <5.) 

UO/KG-DRY 8240 - G 
RJ\NS - 1, 3 - DICHLOROPROPENE 34697 <5.J <5 . 5 <5 . 2 <5 . l <5 . 2 <5 . 2 <5 . 4 <5.3 <5 .l 

UG/KG-DRY 8240-G 
THYLBENZENE 34374 <5.3 <5.5 <5 . 2 <5 . l <5 . 2 <5 . 2 <S . 4 <5 . ) <5 . ) 

UG/KG-DRY 8240-G 
-IIEKANONE 75166 <11 <11 <10 . 0 <11 <"10 . 0 <10 . 0 <11 <11 <11 

UG/KO-DRY 8240-G 
r.THYLENE CHLORIDE 34426 <5 . 3 <5 . 5 <5.2 

UO/KO-DRY 8240-G 
<5.J <5.2 <5.2 <5 . 4 <5 . l <5 . l 

r.THYL ETI!YL KETONE 750-78 <11 <11 <10.0 <11 <10 . 0 <10 . 0 <11 <11 <11 
UG/KG·D~Y 8240-G 

',THYL ISOBUTYL KETONE 75169 <11 <11 <10 . 0 
UO/KO-ORY 8240-0 

<11 <10 . 0 <10 . 0 <11 <II <11 

rYRENE 75192 <5.J <5 . 5 <5.2 <5.l <5 . 2 <5 . 2 <5 . 4 <5 . l <5 . l 
UG/KG•ORY 8240-G 

. 1,2,2-TETRACHLOROETHANE 34519 <5 . 3 <5 . S <5 . 2 <5 . J <5 . 2 <5.2 <5 . 4 <5 . ) <5 . ) 
UG/KO-DRY 8240-G 

-:TRACHLOROETHENE 34478 <5 . J <5 . 5 <5 . 2 <5 . ) <5 . 2 <5 . 2 <5 . 4 <5 . ) <5.l 
UG/KG-DRY 8240-G 

lLUENE 34483 <5 . 3 <5.5 <5.2 <5 . l <5 . 2 <5 . 2 <5 . 4 <5 . l <5.3 
UG/KG-DRY 8240-G 

1,1-TRICHLOROETHANE 34509 <5 . 3 <5 . 5 <5 . 2 <5 . 3 <5.2 <5 . 2 <5 . 4 <5 . ) <5 . 3 
00/ICO·DRY 8240-G 

1 ,2-TRICHLOROETH-"NE 34514 <5 . 3 <5.5 <5.2 <5 . 3 <5.2 <5.2 <5 . 4 <5 . l <5 . l 
UG/KG-DRY 8240-G 

: I CHLOROETIIENB 34487 <5.3 <5.5 <5 , 2 <5 . 3 <5 . 2 <5 . 2 <5 . 4 <5 . l <5 . 3 
00/KG-DRY 8240-G 

NYL CHLORIDE 34495 <11 <11 <10 , 0 <11 <10 . 0 <10 . 0 <11 <11 <1 1 
UG/ICG-DRY 8240-0 

NYL ACETATE 98583 <11 <11 <10 . 0 <11 <10 . 0 <10 . 0 <I I <II <I I 
UG/KG-DRY 8240 -G 

LENE , TOTAL 45510 <5 . 3 <5.5 <5 . 2 <5 . l c5 . 2 <5 . 2 <5 . 4 <5 . ) <5 . ) 
UG/KG - DRY 8240-G 

0 
0 
0 
0 
0 
CZ, 



0 
0 o · 
0 
0 
~ 

ESE Alpha/Beta Screen 

Balch T'alle: HANFORD SCEENS 7/17/93. JIM 

w:b E.aded: 7/17/9.5 17:•0 

la file OIIUC: ABS0717B 

Detector Sample 
ID ID Oro•tCPM 

Cl DA •BANEM)S6•4 0.l'J 

Cl DA-HANDOS6•.5 0.JO 

C3 DA"HANDOS6•6 2.00 

C4 DA•'HANEM3S6'7 0.3.5 

Dl DA~S6•1 0.40 

D2 DA •BANEM)S6"9 0.60 

D3 DA•BANEM)S6•10 1.2.5 

Al DA•BANEMls2•6 0 .40 

Al DA•BANEMls2•7 0 .20 

A3 DA•HANDOS1•1 0.35 

A• DA•HANDOS2"9 0.10 

Bl DA •BANEM)Sl"IO O.•O 

Bl DA "BANEMlS6•t 0.-40 

BJ DA"BANEMJS6'l 0.20 

B4 DA "BANEMJS6•J O.JO 

CoUDI D1.nUon: 20 M!n.-u 

Alpha cffldmcy logfflc: AM24 I 18 

Alpha 1ttmuatfoo loglilc:: ATIAlB 

Alpha Data Bet.a Data 
Bl78CPM pCVg OronCPM BkgCPM 

0.12 0.00 2 .23 1.36 

0.1.5 0.00 3.50 1.20 

0.10 0.02 1.9.5 1.11 

0.1.5 0.00 2.10 1.21 

0.11 0 .00 2.6.5 1.07 

0.17 0.01 3.•.5 1.22 

0.19 0.01 3.40 1.12 

0.1.5 0.00 2.70 1.08 

0.16 0 .00 2 .75 1.50 

0.06 0.00 3.•.5 1.ll 

0.11 0 .00 2.10 1.09 

0.14 0 .00 3 .20 1.22 

0.10 0.00 2 . .5.5 1.09 

0.07 0 .00 2.73 1.12 

0.12 0 ,00 2.50 1.12 

pC\111 

0 .00 

0.01 

0 .03 . 

0.00 

0.01 

0 .01 

0.01 

0.01 

0.01 

0.01 

0 .00 

0.01 

0 .01 

0.01 

0.01 

Dc:h efficiency logfilc: CS 13 718 

Dtb lllc:nualion logfilc: A lTil IS 

Mass/Eflicienc, Dllla 
Alpbal!.ff Alpbam Alpha b 

0.3011 0 .992.3 1.0000 

0.3210 0.992J 1.0000 

0.3191 0.992J 1.0000 

0.2926 0.9923 1.0000 

0.303.5 0.9922 1.0000 

0.3143 0.9921 1.0000 

0 .3174 0 .9921 1.0000 

0.204 0.9940 0.7737 

0.2879 0.9940 0. 7 7 5'1 

0.2881 0 .9939 0.7694 

0.2843 0.9941 0.7760 

0 .29!2 0.9924 1.0000 

0.3166 0.9921 1.0000 

0.3137 0 .992 1 1.0000 

0.2892 0.9920 1.0000 

Report Date : 7(20/95 9:22 

Activily (pCi/l)=(Gross CPM - 8kg CPM)/(2.22"Volume'En"b' m-Res 

Residual Sample: Rck.isc 

Mnss Mass Mase 
Dcta EfI Behm Bdab mg 8 8 

0 .•963 0.9980 1.0000 101.90 250.0000 5885669.60 

0.5104 0.9981 1.0000 101.JO 250.0000 5375001.67 

0.5175 0 .9979 l .0000 93.JO 250.0000 45-1766.34 

0.503-4 0 .9980 1.0000 IOI.JO 250.0000 3700389.43 

0.5091 0.9980 1.0000 103.40 250.0000 2588521 .64 

0.4871 o.99n 1.0000 100.00 250.0000 1837841.19 

0.4986 0 .9981 1.0000 104.80 250.0000 720680.77 

0.4667 0 .9978 1.0381 101.30 250.0000 2.643202 .50 

0.4777 0.9978 1.0389 99.90 250.0000 lf ll/1111/ tttl lf l/ 

0.4 891 0.9978 1.0471 103.60 250.0000 2262221 .73 

0.4889 0.9977 1.0433 103.00 250.0000 llllll l/lllftl11# 
j 

o.~ 0.9978 1.0439 103.30 250.0000 46974Sl.13 

0.515) 0.9978 1.0476 100.20 250.0000 2642J70 , 7 5 

0.52.19 0.9977 l.0512 99.80 250.0000 6068836.62 

0.5118 0.9978 1.0416 lOJ .50 250.0000 3879116 .71 



'1PL£ ID'S 
RM1£T£RS 

UNITS 

rE 

1E 

·,!VERY ORDER HUHIIER 

·,IVERABLE LEVEL 

!NAAOUND TIME 

•EEN,GR . ALPHA, (ESTIMATE) 
NCI/L 

•r.EN,GR . BETA, (ESTIMATE) 
NCI/L 

·TONE 
UG/L 

7. ENE 
UG/L 

MODICHLOROHETHANE 
UG/L 

MOFORH 
UG/L 

•10METIIANE 
00/L 

noN DISULFIDE 
UG/L 

'10N TETRACHLORIDE 
UG/L 

>ROBENZENE 
00/L 

lROETHANE 
00/L 

>ROFORH 
UG/L 

ILOROETHYLVINYLETHER 
UG/L 

>ROMETHANE 
UG/L 

OMOCIILOROMETIIANE 
UG/L 

ll I CIII..OROETIIANE 
UG/L 

ll I CIILOROETIIANE 
UG/L 

ll lCHLOROETIIYLENE 

§ UG/L 
HLOROETHENE (TOTAL) 

UG/L :::, 
:::, 

~ 

l/06Cl0274 
STORET HAN£Hl116 
METHOD 1 

96)38 
0 

95711 
0 

95712 
0 

96634 
R 

96635 
R 

81552 
8240-0 

34030 
8240-0 

]2101 
8240-G 

32104 
8240 - G 

34413 
8240-0 

77041 
8240-G 

32102 
8240-0 

34)01 
8240-G 

34311 
8240-G 

)2106 
8240-0 

34576 
8240-0 

34418 
8240-0 

32105 
8240-G 

344 96 
8240-0 

345)1 
8240 -G 

34501 
8240-0 

96463 
8240-0 

07/11/95 
01 : 55 

9 

Ill 

7DAY 

y 

y 

36 

<1.0 

<2 . 2 

<2 . 6 

<J.5 

<4 . 4 

<2 . 6 

<l.4 

<8 . 2 

<2 . 5 

<3.1 

<4 . 4 

<2 . ) 

<2 . 5 

<2 . 5 

<3 . 2 

<2.4 

Environmental Science, Engineering DATE 07/26/95 STArus · : 
PROJECT NllHBER 1944022G 0205 PROJECT NIIME COM FEDERAL - MOD #4 
FIELD GROUP HNIEMl116 

ALL 
PROJECT M/1.NAGER PATRICK IIILBER 
LJ\D COORDINATOR PATRICK IIILBER 

PAGE 1 



IP LE ID'S 
'AMETERS 

UNITS 

· DICHLOROPROPANE 
00/L 

- 1,3-DICHLOROPROPENE 
UO/L 

NS-1,J-DICHLOROPROPENE 
UG/L 

YLBENZENE 
UG/L 

F. XANONE 
UG/L 

IIYLENE CHLORIDE 
00/L 

' IYL E'rn\'L KETONE 
00/L 

IYL ISOBl1T\'L KETONE 
UO/L 

UG/L 
2,2-TETAACHLOROETHANE 

UO/L 
IACIILOROETHENE 

UG/L 
'ENE 

UG/L 
1-TRICHLOROETitANE 

UG/L 
2-TRICHLOROETitANE 

UG/L 
II LOROETHENE 

UG/L 
I, OILORIDE 

UG/L 
·, ACETATE 

UG/L 
IES, TOTAL 

0 UG/L 

o · 
0 
0 
0 
0, 

l/06Cl0274 
STORET HANEHJH6 
METHOD l 

34541 
8240-0 

34704 
8240-0 

34699 
8240-0 

34371 
8240-0 

77103 
8240-0 

34423 
8240-O 

11595 
8240-0 

11596 
8240-0 

77128 
8240-0 

34516 
8240-G 

34475 
8240-0 

34010 
8240-0 

34506 
8240-0 
34511 

8240-G 
39180 

8240-0 
39175 

8240-G 
77057 

8240-G 
81551 

8240-G 

07/11/95 
01155 

<2.0 

<2.0 

<l. 6 

<l. 3 

<21 

d.4 

<10. 0 

<12 

<0.50 

<1.5 

<1.9 

cl. 7 

<2 . 5 

<2.8 

<3 . 0 

<4.6 

<10.0 

<l. 7 

Environmental Science, Engineering DATE 07/26/95 STATIJS : PAGE 2 
PROJECT NUMBER 19440220 0205 PROJECT NAME COM FEDERAL-MOO #4 
FIELD GROUP HANEMJ1f6 

ALL 
PROJECT MANAGER PATRICK lfILBER 
LAB COORDINATOR PATRICK HILBER 

-~. 



· C' \IN OF CUSTODY RECORD 

ii !9 
PROJECT NAME__._1_11: ....... 2 A...._t'' ....... 1-~ ~-) ___ _ 

. ~M Federal Progriims Corporation 

J SAMPLE NUMBER J ,,._--c.tM~ , 
_C:fll:fl2.>­
_,_:a~~~ 

• _!I 
a. 

8 

c;. a;.:. JEil_ 
.C.:.-J.1.:..1U~ 
vJ.:-.11!:.fl ___ _ 

,i,,J.J)~ a ------It., ____ JL ____ • 

=OJ-=-14<;-.,. 
.t.-=JJ1.;-_?lll_~ 
.c..dal_Z'J~ 
---- ''-------

·SAMPLED BY (SIGN) 

1(!) -------
°" TE/TIME ( I 

MElHOO OF SHIPMENT 

11 

---------r FioJi:ct NUtv1s1:~ 11/0-0l't 
Field Log Book 
Reference No. __ _ 

.. , 

DATE TIME 
LOO. .. , •• · 

REMARKS 

' , • · 
(l) ______ _ a, ______ _ 

(!) ~ ...--------
DATE/TIME ( / DATE/TIME ( / • .. ' . DATE/TIME ( · I I .. ' . ATE/TM:( I 

RECEIVED BY (SIGN) RECEIVED BY (SIGN) REOEIVED BY (S N) R~CEIVED BY (SIGN) 
(l) ______ _ a>--~-----

' I 

(!) <»-------
DATE/TIME( DATEITIME ( ' / DATE/TM: ( I . . ) 

SHIPPED BY (SIGN) RECEIVED FOR LABORATORY BY (SIGN) DATE/TIME 

I 



. CHAIN OF ~STODY-RECORD 

PROJECT~AM~.µ.r_l;;..Ll-...1,,;,...£;..u.._,j'...µ.L~~~L;LJ~ 

COM Federal Ptdghih1s Cdrporatlori 

- ·: -

_g 
:z: •. 
~--
.1 · 
Q., e. 
~:· 

SAMPLE NUMBER 

C P f.rl--\ -1-b. 
~ ...... -'-· ~::QJ_-:.33.~ -, ... 

~-:0.2.=--1-~ 
t=a-1:--1.l..f _ 
, ... -cq_ r3" ~-- -- -
._.:-:(.,i~=:.;'1-ts: 

h:.::-.{¥..:...tY.t_ 
_.;:::.r·;!:.l¥..S:. 
C.=-.GJ_-::Ja 

k::.::-m.. =:.3'1~ 
,/ lc:-..Ja I:'! 22'l -
' -------------

-------------
-------------
-------------
-------------
-------------

I !'·· ' 
DATE TIME 

U&JrJ. 
~,11 -,/,.,.J;,r l</Jn 
a..,- 1J 12_ 

T f 
A:.?JlfJ 

l!C...-.: VIII /('"L~ 

I .r. ., LI f; /-c/,·) 

~-.<dU l<"n"I 
IA-·~U /'7 -u'_ /)(' 

l~xlllv '/ 
~-

//../n 

11,V~b 17/,,ln- ,~.;.1~ 
_,.,.,,. uu:, •r • , ,, 

I r 'Fil~ 
. -;,,.,tJ,,,, J, /'V~< 

I 

--------~ 
Field Log Book 
Reference No. __ _ 

.~AMeLE Looa:wU SAMPLE //~ 
N.AABER LOO. t , , :. , I , 

OF BOOt( REMARKS 

.,c.-~..,J-
TYPE CONTAINERS PG.NO. 

':iY'!n ,of -r,, ,, , . ,i J 

.l~:1/ll//111 J,-, f. I ~,✓. J I>< 1/.,. 7f1.,./ 'TT'T: (,(Qj'_J/., . 

II J . •~17<✓ "'- 7 I>< I -r7T l/t;?/,, -, 
l/c,1,✓ l• ·.J,,,,..,,,,;t.,;u,t,. ~ IX n-t 

I.IA1,J,,/f/J TY.,..¥ )( riT 4 '3/,/ 
/./,. .1,, J~J'1'fT>/. ~5,- ~ i TTT '( /; / ,1 

/ _/ .( ·• I ~AA 7' e,,. ~ "- TTt l/ (,/ ./ 
, 'i ./ .d,· ~/fJrr--,;.,..,.---; ')I( rn- If v.u 
ll J . 1.✓, 11-r, . ,. ;._ "ti TTT '( y .•f./ 

i.14-l#·J#r(;::~ V T7T 'r•i I v 
II d,J :J,C;,/,1 ':Ir/~~ io 1- I Lt rTT vklir 

{ 

·~ 

I 

I 

: .. 
.. .. . . . .. ' ·• , .·.• . $1 : _.;..;... ___________________________________________ _ 

~ .: SAMPLED BY (SIGN) 

~ 

1 
~ : • (!) ~~~~:gz,,,c;_,_ __ I 

c .. . MTE/TME ( •J 

i5 REPEIVED BY SIGN) 
~ CI) ____ _ 

MTEITIME · I 

M~OO OF SHIPMENT 
lflE De--f -
'i ?- 1/ 'lf' () 5Jt/f# 
I . 

I o 

I · I· 

··• 
SHIPPED BY (SIGN) : 

e, . .., • • 

i ·t. 

, .. , . (!) _______ _ I) _______ _ 

MTEITM:( ' I • j ;, DATE/TM: ( . . / j •'· 
RECEIVED BY (SIGN) 

I • · 
RECEIVED BY (SIGN) 

(!) _______ _ a, _______ _ 
DATE/TU: ( I . • ) DA TE/Tt.E ( I 

' ..,. ' 

REtEJVED FOR ½90RATORY BY (SIGN) 
; · . 

DATE/TIME 

-~~.-. 
:··:~ . 

I 



• !I a 

c· -~IN OF CUSTOOV RECORD · ··;·t):F'_ · . lPA FecieHli PH,griUns·corporadon 
,· ·•f} ·•l . .-------,-

PRdJf:CT ~AME 'J+,, ./211I llc1) ,!.- <"<-1 ~-,-t~i/t·1•1~ f•·H.~ P~alecf:~u~aEM l·.iicJµi)J 1 ~:,~r~~~e~g~--

., 

. . : , ... ·- ; • 1 , , • ~ • •• : 1 1"i~ •' ' , _. ' . ,., . , · ·.; . ' ··- ,. ;:. . I 

. . ·t• ... , ··• ·1 ... ... •. .......... , ...... 11',.; . •· 111 ... flt · • , ~: . . , . . .... . ·-· · - · · :. ~ 4• ' ' •. t••· 

--------------

... ___ , _ ------------.-J 
1--

------------,-

-------- ,---,-
·X . 

------------,--~ - ·, . .. : 
~ ---_ .- .:~----------.- ~ ·r . f · '• ·r 

' . .. ,. 

! . -----------~--~ •·1 ,\:,-,:•"',,l · , ••~ 1 • .•. f · ! ,I , t , j 

. ,- 1),: 
t---1----t----1--------t----t--t--t-t-1-11-t-t-t--t----k:r=--""',,,~-------1 ·.1 ; .•· 

:-;, , ., . ,,, •. t'. 
t--.-. --t----+--ii--- :-+-,- .- .-.,_-, .. -, ,-,,-,,;_-_ ... -.,.-. ,--·;, .-t• 1----,t-f--+--t--t--+-,-., t-,-,. t-_,-, t-;-J,-~ .. -.. t-,-:.- . -; ,-) ~.;.:;...: '.4 . . ~ .• --+-.-. ,- ,.,-... -. ,-. ----T-f !· ::· ._ _ __, ____ _.. --~~---~--~--~-_...__~~-----~~1~~~ .. ~,=~~.~ --~-+--~~~-.... ~-~.,.,.,.,.,..... ....... ~-~-~----.1 s # I •"•• • • • • • • •·- • f • • ·•• •••#P' • '' _.. , I • • · • - _ .. - •-••<-• • t I l ' tl • •• • • • '\ , , ' • 

~ SAMPLED av (SIGN) 

i! 

1 
g 
~ 
Q 
ffi 
~ 

") I / I 1· : / . /2 _, ' • • .~: /t7" ' .I ~ I . , 

•• ., • .• , , . !• · • . . , . · :• ; r .: 1:- ~•- · '1 ~ 1• : : r\i\ ;·r:1 ,t lA ·,~-r.• ·• . .-· t -f • ,, .c.....-., ... ( , , ; t , . 1;,.,.f) , .,.1J •r •~ u fP ·,-., i;.'i, ~:,t:'lJ'Wl', 11 ·; ... 1,~r:1. ; -.• ,_ . , ,·: , ., , ·:, ·,·1' · ,. ; ~~,., .;1~;· i.\ ~ 
HELlt'.':..11.:::;;:-n:u IH (Sl\:iNJ . Htl - •"'.:;~!:!]BY (SIGN) U L -

11 ··---:8.! tH (S!(3N) i• Hl::1 iNr~ • .HSHEU BY (SIG~) Ht:}-11'.!"_11JISH~D BY (SIGN) ,, ·:.' ,,1 
,. , / }_ 1/ · L-£. ! ~ ~~ ~ ' . . , , j ~ · ·'.j ' :i'.-.' ,; ~ 
(I) .1/,·.· .·• .. · .. -; ,?fT/ I .., "' \:.I ~ ----------~ 

Do\TEITIME t /,/~-, .:~1c~l -•:l , DATEJTME c ,·-y,,1 • • , J,, I •I. ·' DATEITMEC , ; . , ,~;.l~w '· . DATE/TIME c :; u .~_.i.;;01 ~~ !)Arn c .,; , , , ,l i , h, ( : ~=~=-~~=----~-+--===~~~~--~-===~~==---t-:===~~=~-----t--,,,,.,,~~,,.,,.....;.-----------'--i .. • ·.R,ECEIVED BY (SIGN) : RECEIVED BY (Sk3N) '. RECEIVED B~ (SIGN) : RECEIVED BY.(S!GIN) :,· ... R9CEIVED BY (SIGN) , ._;,'._ -~.-. :.;.i_________ I!! , ·: I ;• t ,,! 
(I) a>,---.-----,,- Q1 \!J (0 I -.,,,;_ •. ' · ::,.,' 

Do\TEITIME ( , I , DATE/TIME ( , I ' DATE/TME ( ' · , I DATEITU: I , '°' J · ~TE/TIME 1 , ' 

t t . I 

1· ···· ! ·· ·•·: I f 1,r,, 1,.:.,, ... •.:-t1•.:-- ,;•_,;, , •. , ::i ~ : tJl¥1i'I"'~~ \ t,,ifW ,' r . . , . ~ ;,~ 
r •.. • . 

., . . _.; ,.. ~ .• ... . :;·., .:•.•· 



ATTACHMENT D 

WASHINGTON DEPART~, ECOLOGY FORMS: 

UST PERMANENT CLOSURE ANQ s,TE ASSESSMENT NOTICE 
UST SITE CHECK/SITE ASS'E_SSMENT CHECKLIST · 

\/ 



-S:- UNDERGROUND STORAGE TANK For .Office us:e Only' , 
~ TEMPORARY/PERMANENT CLOSURE Owner # 

~,"1(~ and s~~~c~~ff~~~ra~~t~~tTI~E Bite# .. -.-.. -,. ~.::-. ::·::-··· •-·,,,-.:':-, --,----_;____:_ __ , 

a 1,, • 
1 Lw 1 

0
1 1 G 0y' Please 0 the_ appropriate box(es) ~ .. ===· ==·======================3 

E C O Please type or print mformat1on • Temporary [~Permanent • Change-In-
Tanx Closure l:....JTank Closure Service 

• S~te Assessment / 
Site Check 

Site ID Number (on invoice or available from Ecology if the tanks are registered): Tanks not regiS t ered 

Site/Business Name: Hanford 1100 Area 

Site Address: ____ B_u_i_l_d_i_n_..g_l_2_6_2...;..,_U_S_t_r_e_e_t ___________ Telephone: ( ___ ) _N_/_A_* ____ _ 
Stnol 

Richland WA 99352 

Tank ID Closure Date 

1) Not registered 7/11/95 

Tank Capacity 

1125 gal. 

Substance Stored 

Tetrachloroethene 

2) Nat re~istered 7/11/95 ---'1~1~2~5__..g~a_l_. ___ Tetrachloroethen 

Yos No 

• Unknawn 

Check unknown if no 
obvious contamination was 
observed and sample 
results have not yet been 
received from analytical lab. 

Owners Signature: ________________ Telephone: ( __ ) ______________ _ 

Address: P.O. Box 550 MSIN K8-50 

Richland, 

ServiceProvider: Harding Lawson Associates 

P.O. Bo1 
WA 99352-3562 

Sta11 

License Number: _S_0_0_0_0-2""5;;;..._ _______ _ 

LicensedSupervisor: _D_o_n_a_l_d_L,....a_n_c_e__,.------------B~~:J~~;~~g __ A_S_I_I_D_: _3_2_-_u_s_-_3_2_0_0_1_6_8_9_ 

Supervisors Signature: __ .1.,~===1,......1,~.,..(..:,=.;..:;:::::i;.. __ 7_-_2_~_-_9. ____ 5' _____________________ _ 

Address: ]3810 SE Eastgate Way, Suite 250 
Sv.et P.O. Bo,c 

Bellevue WA 98005 
Sta11 

Name ol Registered Sile Assessor: _D=on=a.:::.l::::.d.-:::L::::.an=c.::.e __________________________ _ 

elephone: 1206 ) .:.6~4.:...9-_8:..:8:..:8:..:1:.._ _____________________________ _ 

Address: · 13810 SE Eastgate Way, Suite 250 
P.O. Bo1 

Bellevue WA 98005 
City 

ECY~ *N/A= Not Available ' 



PLEASE READ CAREFULLY 

This form is to be completed by the Tank Owner 
and su.bmitted to Ecology within 30 days of tank 
closure. 

Mark the appropriate box(es) for temporary tank closure, 
permanent tank closure, change-in-service, or site assessment. 

Return this completed form to: 

Underground Storage 
Tank Section 
Department of Ecology 
P . 0. Box 47655 
Olympia, WA 98504-7655 

Permanent Closure and Change-in-Service require a site assessment be performed. 

SITE INFORMATION: -

Fill in the site information. Be sure to include the Ecology site ID number. This number may be found on 
the invoice or permit. Include a contact telephone number so any problems may be resolved quickly. 

TANK INFORMATION: 

List the tanks that were closed. Please use tank ID numbers and indicate the date of permanent closure. 
Be sure to attach your Underground Storage Tank Permits for any tanks that are now closed. 

··usT SYSTEM.OWNER/OPERATOR: 

Please fill in the owner's/operator's name, address, and telephone number. Be sure to sign this form. 

TANK CLOSURE/CHANGE-IN-SERVICE PERFORMED BY: 

List the closure company. Companies that provide UST services MUST be licensed by Ecology. Ask to 
see their supervisor's license. Make sure the licensed supervisor signs this form. 

: SITE CHECK/SITE ASSESSMENT CONDUCTED BY: 

Fill in the site assessor information for permanent closure or change-in-service. Mark the appropriate 
box showing whether contamination from the underground tank(s) was or is present at the site. A site 
check/site assessment MUST be conducted by a site assessor who is registered with Ecology. 

If contamination at the site is found or suspected, the appropriate Ecology Regional Office must be 
notified within 24 hours. If the contamination is confirmed, a site characterization report must be 
submitted to the regional office within 90 days. If contamination is not confirmed, a site assessment 
report must be submitted to the above address within 30 days. 

Tanks exempt from notification requirements are: 

Farm or residential tanks, 1100 gallons or less, used to store motor fuel for personal ·or 
farm use only. The fuel must not be for resale or used for business purposes. 

Tanks used for storing heating oil that is used on the premises where the tank is located. 

Tanks with a capacity of 110 gallons or less. 

Equipment or machinery tanks such as hydraulic lifts or electrical equipment tanks. 

Emergency overflow tanks, catch basins, or sumps. 

For more information call toll free in the state of Washington 
· . 1-800-826-7716 or (206) 438-7137 

.. . . . . . . 



iiC UNDERGROUND STORAGE TANK 
... ... n Site Check/Site Assessment Checklist 

., i'o'c 'r 

For Office Use Only 

Owner# -------------
Site# 

When a release has not been confirmed and reported, this Site Check/Site Assessment Check.list must be completed 
and signed by a person registered with the Department of Ecology. The results of the site check or site assess­
ment must be included with this checklist. This form must be submitted to Ecology at the address shown below 
within 30 days after completion of the site check/si~ assessment. 

SITE INFORMATION: Include the Ecology site ID number if the tanks are registered with Ecology. This number 
may be found on the tank owner's invoice or tank permit. 

TANK INFORMATION: Please list all the tanks for which the site check and site assessment is being conducted. 
Use the tank ID number if available, and indicate tank capacity and substance stored. 

REASON FOR CONDUCTING SITE CHECK/SITE ASSESS1\1ENT: Please check the appropriate item. 

CHECKLIST: Please initial each item in the appropriate box. 

SITE ASSESSOR INFORMATION: This form must be signed by the 
registered site assessor who is responsible for conducting the site check/ 
site assessment. 

Underground Storage Tank Section 
Department of Eco.logy 
P. 0. Box 47655 
Olympia, WA 98504-7655 

Site ID Number (on invoice or available from Ecology if the tanks are registeredhanks not registe ed 

Site/Business Name: Hanford 1100 Area 

Address: Building 1262. u Stre-et. Telephone: ( N/A* 
s1 ... 1 

Richland, WA 99352 
City Stale ZJP-Qxle 

TANK INFORMATION 

Tank ID No. Tank Capacity Substance Stored 

1 )N · d 1125 1 Tetrachloroethene ot reg1.stere _____ ga...a_. ____________________ _ 

2) Not re&is tered -~l..t..1::.25'--'g;a,:;a:.::la..:.·-------- _.;;;.Te""t""'r;;.;;a=c_h=l.;;;.o.;;;.ro"'"e"'"t=h,;..;;e=n=e ___ _ 

REASON FOR CONDUCTING SITE CHECK/SITE ASSESSM~NT 

Check one: 
Investigate suspected release due to on-site eAvtronmental contamination. 
Investigate suspected release due to off-site environmental contamination. 
Extend temporary closure of UST system for more t~an 12 months. 
UST system undergoing change-in-service. 
UST system permanently closed-in-place. 

x UST system permanently closed with tank removed. 
Abandoned tank containing product. 
Required by Ecology or delegated agency for UST system closed before 12122188. 
Other (describe): ·· ____ -_-__________________ _ 

ECY 010-153 



CHECKLIST= 
Each item of the following checklist shall be initialed by the person registered with the Department of Ecology 
whose signature appears below. 

YES NO 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

The location of the UST site is shown on the vicinity map. 

A brief summary of information obtained during the site inspection is provided. 
(see Section 3.2 in the Site Assessment Guidance) 

A summary of UST system data is provided. (see Section 3.1) 

The soils characteristics at the UST site are described. (see Section 5.2) 

Is there apparent groundwater in the tank excavation? 

A brief description of the surrounding land is provided. (see Section 3.1) 

Information has been provided indicating the number and types of samples collected, 
methods used to collect and analyze the samples, and the name and address of the 
laboratory used to perform the analyses. 

X 

X 

X 

X 

X 

X 

X 

8. A sketch or sketches showing the following items is provided: 

location and ID number for all field sam les collected 

r------~gr"'-o_u_n_d_w_a_te_r_s_a_m~p;...l_e_s_d1_·s_ti_n~g_u_is_h_e_d_fr_o_m_so_i_l_sa_m_,_p_le_s~(_if_a~p~p_li_c_ab_l_e~) _____ ......,..,"-+-"""+''++'-..u..."4Jle 

9. 

10. 

11. 

12. 

samples collected from stockpiled excavated soil 

ad· acent structures and streets 

approximate locations of any on-site and nearby utilities 

If sampling procedures different from those specified in the guidance were used, has 
justification for using these alternative sampling procedures been provided? 

X 
X 

X 

X 

(see Section 3.4) Not appl · cab e 

A table is provided showing laboratory results for each sample collected including: X 
sample ID number, constituents analyzed for and corresponding concentration, analytical 
method and detection limit for that method. 

Any factors that may have compromised the quality of the data or validity of the results are 
described. x 

The results of this site check/site assessment indicate that a confirmed release of x 
re ulated substance has occured. 

SITE ASSESSOR INFORMATION 

PonaJd I,ance 
PERSON REGISTERED WITH ECOLOGY 

BUSINESS ADDRESS: 13810 SE East gate Way, Suite 250 

Bellevue. WA 

Harding Lawson Associates 
FIRM AFFILIATED WITH 

TELEPHONE:(206 ) 6'-4...;;.9_-.;;..88.;;..8;;..;l'-----

98005-4413 
CITY STATE ZIP+CO0E 

I hereby certify that I have been in responsible charge of performing the site check I site assessment 
described above. Persons submitting false information afe subject to penalties under Chapter 173-360 

WAC. . • /)~~ 
c'-2-t:?'S- ~~ 

Date Signature of Person Registered with Ecology 

page2 
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TABLE B-1 
ON SITE LABO RA TORY ANALYTICAL DA TA SUMMARY 

TAR FLOW AREA 

Date \VTPH 
Sample Number HEIS# Collected (mg/lq~) 

EM2/0l-CM-001-015 06/26/95 2750 

EM2/0l-CM-002-015 06/26/95 30 

EM2/0l-CM-002-0l 5 (DUPLICATE) 06/26/95 38 

EM2/0l-CM-003-015 06/26/95 ND 

EM2/0l-CM-004-015 06/26/95 ND 

EM2/01-CM-005-015 06/26/95 ND 

EM2/0l-CM-006-015 06/26/95 ND 

EM2/01-CM-006-015 (DUPLICATE) 06/26/95 ND 

EM2/0l-CM-007-030 06/27/95 ND 

EM2/0l-CM-008-030 06/27/95 ND 

EM2/01-CM-009-030 06/27/95 ND 

EM2/01-CM-0 1 0-0 7 5 06/27/95 ND 
--

EM2/01-CM-0 11-04 5 06/27/95 5 

EM2/0l-CM-012-045 (BD) 06/27/95 12 

EM2/01-CM-0 13-045 06/27/95 9 

EM2/01-CM-0 14-04 5 06/27/95 18 

EM2/01-CM-0 15-060 06/27/95 16 

EM2/01-CM-0 16-060 06/27/95 11 

EM2/01-CM-017-030 06/27/95 9 

EM2/0l-CM-0l 7-030 (DUPLICATE) 06/27/95 11 

EM2/01-CM-0 18-000 06/27/95 142 

EM2/01-CM-0 19-07 5 06/27/95 49 

EM2/0 l-CM-020-070 06/27/95 ND 

EM2/0 l-CM-021-07 5 06/27/95 ND 

EM2/01-CM-021-075 (DUPLICATE) 06/27/95 ND 

EM2/01-CM-022-007 06/28/95 465 

EM2/01-CM-023-090 06/28/95 ND 

EM2/0 l -CM-024-070 06/28/95 ND 

TBL B-l/25Sep95/DBE B-1 

Lead 
- (ing/kg) 

11 

8 

7 

7 

5 

ND 

ND 

ND 

6 

5 

ND 

ND 

7 

6 

5 

6 

6 

5 

ND 

ND 

6 

6 

5 

ND 

ND 

121 

9 

9 



TABLE B-1 (Continued) 
ON SITE LABO RA TORY ANALYTICAL DA TA SUMMARY 

TAR FLOW AREA 

Date WTPH 
Sample Number HEIS# Collected (mg/kg) 

EM2/0 l-CM-025-105 06/28/95 ND 

EM2/0 l-CM-026-030 06/28/95 ND 

EM2/01-CM-02 7-025 06/28/95 ND 

EM2/0l-CM-028-015 06/28/95 ND 

EM2/01-CM-029-015 06/28/95 82 

EM2/0 l-CM-03 0-020 06/28/95 30 

EM2/0l-CM-03 l-015 06/28/95 ND 

EM2/0l-CM-031-015 (DUPLICATE) 06/28/95 ND 

EM2/0l-CM-032-WC 06/28/95 2970 

EM2/0l-CM-033-WC 06/28/95 6980 

EM2/0 l-CM-034-WC 06/28/95 2630 

EM2/0 l-CM-035-015 06/28/95 ND 

EM2/0 l-CM-036-045 06/28/95 ND 

EM2/0l-CM-037-045 06/28/95 ND 

EM2/0 l-CM-03 8-020 06/28/95 ND 

EM2/0 l-CM-039-040 06/28/95 ND 

EM2/0 l-CM-040-025 06/28/95 ND 

EM2/0 l -CM-041-03 0 06/28/95 ND 

EM2/0l-CM-042-030 (BD) 06/28/95 ND 

EM2/0 l-CM-042-030 (DUPLICATE) 06/28/95 ND 

EM2/0l-CM-043-WC 06/28/95 1340 

EM2/0 l -CM-044-WC 06/28/95 672 

EM2/0l-CM-045-090 06/29/95 ND 

EM2/0 l-CM-046-105 06/29/95 ND 

EM2/0 l -CM-04 7-0 I 0 06/29/95 4090 

EM2/0l-CM-048-015 06/29/95 ND 

EM2/0 l -CM-049-100 06/29/95 34 

EM2/0 l-CM-050-020 06/29/95 ND 

TBL B-l/25Sep95/DBE B-2 

Lead 
(mJ?/kg) 

5 

7 

6 

10 

10 

9 

8 

8 

6 

8 

7 

18 

ND 

ND 

ND 

7 

10 

8 

ND 

ND 

7 

ND 

ND 

8 

37 

5 

16 

ND 



TABLE B-1 (Continued) 
ONSITE LABORATORY ANALYTICAL DATA SUMMARY 

TAR FLOW AREA 

Date WTPH 
Sample Number HEIS# Collected (mg/kg) 

EM2/01-CM-051-165 06/29/95 3960 

EM2/01-CM-052-020 06/29/95 ND 

EM2/01-CM-052-020 (DUPLICATE) 06/29/95 ND 

EM2/0l-CM-053-015 06/29/95 ND 

EM2/0 l-CM-054-165 06/29/95 ND 

EM2/0l-CM-055-020 06/29/95 ND 

EM2/0l-CM-056-015 06/29/95 21 

EM2/0l-CM-057-015 06/29/95 20 

EM2/01-CM-0 5 8-04 5 06/29/95 ND 

EM2/0 l-CM-059-04 5 06/29/95 ND 

EM2/0 l-CM-060-04 5 06/29/95 ND 

EM2/0 l-CM-061-030 06/29/95 ND 

EM2/0 l -CM-062-07 5 06/29/95 ND 

EM2/0l-CM-063-120 06/29/95 ND 

EM2/01-CM-064-105 06/29/95 ND 

EM2/01-CM-06 5-1 00 06/29/95 23 

EM2/0l-CM-065-100 (DUPLICATE) 06/29/95 23 

EM2/01-CM-066-090 06/29/95 ND 

EM2/0l-CM-067-020 06/29/95 ND 

EM2/0l-CM-067-020 (DUPLICATE) 06/29/95 ND 

EM2/0l-CM-068-015 06/30/95 ND 

EM2/0l-CM-069-015 06/30/95 ND 

EM2/0l-CM-070-WC 06/30/95 2430 

EM2/0 l-CM-071-WC 06/30/95 1550 

EM2/0 l-CM-072-WC 06/30/95 1260 

EM2/01-CM-072-WC 06/30/95 983 

EM2/0l-CM-073-WC 06/30/95 345 

EM2/0l-CM-074-WC 06/30/95 810 

TBL B-1/2SScp95/DBE B-3 

Lead 
(mg/kg) 

19 

6 

8 

6 

9 

7 

7 

9 

ND 

6 

13 

6 

25 

12 

7 

ND 

ND 

ND 

16 

13 

ND 

13 

NA 

NA 

NA 

NA 

NA 

NA 



TABLE B-1 (Continued) 
ONSITE LABORATORY ANALYTICAL DATA SUMMARY 

TAR FLOW AREA 

Date WTPH 
Sample Number HEIS# Collected (mg/kg) 

EM2/0l-CM-075-WC 06/30/95 780 

EM2/0 l-CM-076-WC 06/30/95 1930 

EM2/0l-CM-077-WC 06/30/95 1210 

EM2/0l-CM-078-270 06/30/95 ND 

EM2/0 l-CM-079-060 06/30/95 86 

EM2/0l-CM-080-210 06/30/95 ND 

EM2/0 l -CM-081-04 5 06/30/95 ND 

EM2/0l-CM-081-045 (DUPLICATE) 06/30/95 ND 

EM2/0 l-CM-082-060 07/05/95 ND 

EM2/01-CM-083-020 07/05/95 ND 

EM2/0 l -CM-084-03 0 07/05/95 ND 

EM2/0l-CM-085-020 07/05/95 ND 

EM2/0l-CM-085-020 (DUPLICATE) 07/05/95 ND 

EM2/0 l-CM-086-120 07/05/95 28 

EM2/0l-CM-087-180 07/05/95 ND 

EM2/0l-CM-088-180 (BD) 07/05/95 ND 

EM2/01-CM-089-150 07/05/95 ND 

EM2/0l-CM-090-075 07/05/95 ND 

EM2/0 l-CM-091-150 07/05/95 ND 

EM2/0 l-CM-092-150 07/05/95 ND 

EM2/0l-CM-093-130 07/05/95 ND 

EM2/0 l-CM-094-105 07/05/95 ND 

EM2/0l-CM-095-075 07/05/95 ND 

EM2/0l-CM-095-075 (DUPLICATE) 07/05/95 ND 

EM2/0 l-CM-096-13 5 07/05/95 ND 

EM2/01-CM-097-120 07/05/95 ND 

EM2/01-CM-098-180 07/05/95 ND 

EM2/0l-CM-099-180 (BO) 07/05/95 ND 

TBL B-l/2SScp9S/DBE B-4 

Lead 
(mg/kg) 

NA 

NA 

NA 

ND 

7 

6 

7 

8 

ND 

ND 

ND 

9 

10 

17 

9 

10 

18 

9 

7 

ND 

7 

10 

10 

11 

ND 

8 

16 

14 



TABLE B-1 (Continued) 
ON SITE LABO RA TORY ANALYTICAL DA TA SUMMARY 

TAR FLOW AREA 

Date WTPH 
Sample Number REIS# Collected (mg/kg) 

EM2/0 I-CM- I 00-060 07/05/95 ND 

EM2/0l-CM-101-WC 07/05/95 280 

EM2/0I-CM-102-WC 07/05/95 1010 

EM2/0 I-CM-I 03-120 07/06/95 415 

EM2/01-CM-104-120 07/05/95 ND 

EM2/01-CM-l 05-120 07/05/95 ND 

EM2/01-CM-106-150 07/05/95 ND 

EM2/01-CM-107-140 07/05/95 ND 

EM2/01-CM-108-160 07/05/95 ND 

EM2/01-CM-109-165 07/05/95 ND 

EM2/01-CM-110-020 07/05/95 322 

EM2/0l-CM-l l l-180 07/05/95 ND 

EM2/0l-CM-112-185 ··0T1os195 - ND 

EM2/0l-CM-l 13-185 BOG326 07/06/95 ND 

EM2/0 l-CM-114-025 BOG327 07/06/95 ND 

EM2/01-CM-115-020 BOG328 07/06/95 23 

EM2/0l-CM-l 16-185 BOG329 07/06/95 ND 

EM2/0l-CM-l 17-150 BOG400 07/06/95 ND 

EM2/0 l-CM-118-060 BOG401 07/06/95 ND 

EM2/0l-CM-119-070 BOG402 07/06/95 ND 

EM2/0l-CM-120-070 BOG403 07/06/95 ND 

EM2/0I-CM-120-070 (DUPLICATE) 07/06/95 ND 

EM2/01-CM-121-070 BOG404 07/06/95 ND 

EM2/0l-CM-122-080 BOG405 07/06/95 ND 

EM2/01-CM-123-060 BOG406 07/06/95 ND 

EM2/0 I-CM-124-065 BOG407 07/06/95 ND 

EM2/0 l-CM-125-065 BOG408 07/06/95 ND 

EM2/0 l-CM-126-060 BOG409 07/06/95 ND 

TBL B-l/25Sc:p95/DBE B-5 

Lead 
(mg/kg) 

ND 

6 

ND 

9 

ND 

ND 

ND 

ND 

8 

ND 

ND 

10 

ND 

7 

13 

13 

ND 

9 

12 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 



TABLE B-1 (Continued) 
ONSITKLABORATORY ANALYTICAL DATA SUMMARY 

TAR FLOW AREA 

Date WTPH 
Sample Number HEIS# Collected (mg/kg) 

EM2/0l-CM-127-055 BOG410 07/06/95 ND 

EM2/01-CM-127-055 (DUPLICATE) 07/06/95 ND 

EM2/0l-CM-128-025 BOG41 l 07/06/95 ND 

EM2/0l-CM-129-045 BOG412 07/06/95 ND 

EM2/01-CM-13 0-04 5 BOG413 07/06/95 ND 

EM2/0l-CM-130-045 (DUPLICATE) 07/06/95 ND 

EM2/01-CM-131-030 BOG41 4 07/06/95 ND 

EM2/0l-CM-132-020 BOG415 07/07/95 ND 

EM2/0l -CM-133-015 BOG416 07/07/95 ND 

EM2/0 l-CM-134-03 5 BOG417 07/07/95 271 

EM2/0 l -CM-13 5-04 5 BOG418 07/07/95 ND 

EM2/01-CM-13 6-0 3 5 BOG419 07/07/95 ND 

EM2/0l-CM-137-050 BOG420 07/07/95 63 

EM2/01-CM-13 8-040 BOG421 07/07/95 ND 

EM2/01-CM-13 9-060 BOG422 07/07/95 ND 

EM2/0 l-CM-140-020 BOG423 07/07/95 52 

EM2/0l-CM-140-020 (DUPLICATE) 07/07/95 59 

EM2/01-CM-141-060 BOG424 07/07/95 ND 

EM2/0l-CM-142-015 BOG425 07/07/95 ND 

EM2/01-CM-143-060 BOG426 07/07/95 ND 

EM2/01-CM-143-060 (DUPLICATE) 07/07/95 ND 

EM2/01-CM-144-020 BOG427 07/07/95 32 

EM2/01-CM-145-030 BOG428 07/07/95 ND 

EM2/01-CM-146-030 BOG429 07/07/95 ND 

EM2/01-CM-147-WC BOG430 07/07/95 ND 

EM2/01-CM-148-075 BOG431 07/07/95 25 

EM2/0I-CM-149-l 10 BOG432 07/07/95 ND 

EM2/01-CM-150-015 BOG433 07/07/95 ND 

TBL B-1/2.5Sep95/DBE B-6 

Lead 
(mg/kg) 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

6 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 



I . 
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TABLE B-1 (Continued) 
ONSITE LABORATORY ANALYTICAL DATA SUMMARY 

TAR FLOW AREA 

Date WTPH 
Sample Number HEIS# Collected (mg/kg) 

EM2/0l-CM-150-015 (DUPLICATE) 07/07/95 ND 

EM2/01-C~0 1-185 BOG436 07/07/95 ND 

EM2/0 l -C-03-040 BOG438 07/07/95 ND 

EM2/0 l -C-04-060 BOG440 07/07/95 ND 

EM2/01-C-05-025 BOG441 07/07/95 ND 

EM2/0 l-C-06-020 BOG442 07/07/95 34 

EM2/0l-C-07-075 BOG443 07/07/95 25 

EM2/0 l -C-08-120 BOG444 07/07/95 ND 

EM2/0 l-C-09-185 BOG445 07/07/95 ND 

EM2/0l-C-10-l 35 BOG446 07/07/95 ND 

EM2/0l-C-10-135 (DUPLICATE) 07/07/95 ND 

ND Not Detected 
(DUPLICATE) Duplicate analysis by onsite laboratory 

Lead 
(mg/kg) 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

(BD) Blind duplicate of sample immediately preceding this sample and submitted to the onsite laboratory 
NA Not analyzed 

TBL B-l/2SSc:p95/DBE B-7 

I 



TABLE B-2 
ON SITE LABO RA TORY ANALYTICAL DA TA SUMMARY 

1240 SUSPECT SPILL AREA 

Lead I Sam~le Number I Date Collected I {mg/ke} 

EM3/01-CM-001-010 07/07/95 79 

EM3/01-CM-002-010 07/07/95 94 

EM3/01-CM-003-020 07/07/95 6 

EM3/01-CM-004-025 07/07/95 9 

EM3/01-CM-005-020 07/07/95 510 

EM3/01-CM-006-025 07/07/95 156 

EM3/01-CM-007-020 07/07/95 169 

EM3/01-CM-008-015 07/07/95 68 

EM3/01-CM-009-015 07/07/95 554 

EM3/01-CM-O 10-010 07/07/95 2360 

EM3/01-CM-01 l-010 07/07/95 6930 

EM3/01-CM-011-010 (DUPLICATE) 07/07/95 6000 

EM3/01-CM-O 12-005 07/07/95 754 

EM3/01-CM-O 13-005 07/07/95 846 

EM3/01-CM-O 14-005 07/08/95 219 

EM3/01-CM-Ol 5-005 07/08/95 194 

EM3/0I-CM-016-005 07/08/95 126 

EM3/01-CM-017-005 07/08/95 541 

EM3/01-CM-O 18-WC 07/08/95 I I 

EM3/01-CM-018-WC (DUPLICATE) 07/08/95 IO 

EM3/01-CM-Ol 9-060 07/08/95 10 

EM3/0 l-CM-020-040 07/08/95 10 

EM3/01-CM-021-005 07/08/95 1050 

EM3/01-CM-022-015 07/08/95 221 

EM3/0 l-CM-023-040 07/08/95 26 

EM3/0 l-CM-024-005 07/08/95 6780 

EM3/0 l-CM-025-040 07/08/95 10 

EM3/0 l-CM-026-025 07/08/95 10 

B-8 

I 



TABLE B-2 (Continued) 
ONSITE LABORATORY ANALYTICAL DATA SUMMARY 

1240 SUSPECT SPILL AREA 

Lead 

I Samele Number I Date Collected I (m[fkgt -

EM3/0l-CM-027-015 07/08/95 166 

EM3/0 l-CM-028-025 07/08/95 ND 

EM3/0 l-CM-029-025 07/08/95 ND 

EM3/0l-CM-030-025 (BD) 07/08/95 ND 

EM3/0 l-CM-030-025 (DUPLICATE) 07/08/95 ND 

EM3/0 l-CM-031-040 07/08/95 ND 

EM3/0l-CM-032-0l 5 07/08/95 56 

EM3/0l-CM-033-0l 5 07/08/95 132 

EM3/0 l-CM-034-025 07/08/95 10 

EM3/0 l-CM-03 5-020 07/08/95 124 

EM3 /0 l -CM-03 6-0 3 0 07/08/95 ND 

EM3/0l-CM-037-030 07/08/95 8 

EM3/0l-CM-038-030 (DB) 0T108Jg5 9· 

EM3/0l-CM-038-030 (DUPLICATE) 07/08/95 10 

EM3/0 l-CM-03 9-020 07/08/95 1860 

EM3/0 l-CM-040-020 07/08/95 63 

EM3/0l-CM-041-020 07/08/95 190 

EM3/0l-CM-042-015 07/08/95 1030 

EM3/0 l-CM-043-045 07/08/95 ND 

EM3/0 l-CM-044-045 07/08/95 ND 

EM3/0 l-CM-045-045 07/08/95 ND 

EM3/0 l-CM-046-020 07/08/95 37 

EM3/0l-CM-046-020 (DUPLICATE) 07/08/95 40 

EM3/0 l-CM-047-015 07/12/95 30 

EM3/0l-CM-048-015 07/12/95 418 

EM3/01-CM-049-015 07/12/95 42 

EM3/0l-CM-049-015 (DUPLICATE) 07/12/95 37 

EM3/0l-CM-050-0I 5 07/13/95 189 

tbl b-2/11 Aug95/DBE 
B-9 

I 



TABLE B-2 (Continued) 
ON SITE LABO RA TORY ANALYTICAL DA TA SUMMARY 

1240 SUSPECT SPILL AREA 

Lead 

I Samele Number I Date Collected I {mg/kg} 

EM3/01-CM-051-015 07/13/95 244 

EM3/01-CM-051-0 15 (DUPLICATE) 07/13/95 261 

EM3/01-CM-052-015 07/13/95 ND 

EM3/01-CM-053-015 07/13/95 ND 

EM3/0.1-C-0 1-045 07/08/95 13 

EM3/01-C-03-045 07/08/95 18 

EM3/0 l-C-04-045 07/08/95 14 

EM3/01-C-05-045 07/08/95 15 

FM1 I() 1-r-On-04 ~ 07/0'x/Q~ 16 

ND Not Detected 
(DUPLICATE) Duplicate analysis by onsite laboratory 
(BD) Blind duplicate of sample immediately preceding this sample and submitted to the onsite laboratory 

tbl b-2/11 Aug95/DBE B-10 

I 



TABLE B-3 
ON SITE LA.BORA TORY ANALYTICAL DA TA SUMMARY 

1240 FRENCH DRAIN 

Date WTPH Lead 
Sample Number Collected (mg/kg) (mg/kg) 

EM3/02-CM-001-WC 7/11/95 133000 738 

EM3/02-CM-002-WC 7/11/95 ND 22 

EM3/02-CM-003-WC 7 /11/95 127 ND 

EM3/02-CM-004-WC 7/11/95 3230 ND 

EM3/02-CM-005-WC 7/11/95 22400 ND 

EM3/02-CM-005-WC (DUPLICATE) 7/11/95 18000 ND 

EM3/02-CM-006-004 07/12/95 433 ND 

EM3/02-CM-007-3 20 07/12/95 36 ND 

EM3/02-CM-008- l l 0 07/12/95 28 ND 

EM3/02-CM-009- l l 0 07/12/95 141 ND 

EM3/02-CM-O 10-3 20 07/12/95 39 ND 

EM3/02-CM-011-520 07/12/95 394 19 

EM3/02-CM-O 12-320 07/12/95 734 12 

EM3/02-CM-O 13-53 5 07/12/95 3120a 15 

EM3/02-CM-O 14-300 07/12/95 101 16 

EM3/02-CM-O 15-300 07/12/95 ND ND 

EM3/02-CM-Ol 5-300 (DUPLICATE) 07/12/95 ND ND 

EM3/02-CM-O 16-550 07/13/95 ND 14 

EM3/02-CM-O 17-015 07/13/95 ND 19 

EM3/02-CM-Ol 7-015 (DUPLICATE) 07/13/95 ND 15 

EM3/02-CM-OI 8-015 07/13/95 ND 6 

EM3/02-C-O 1-200 07/13/95 ND ND 

EM3/02-C-03-200 07/13/95 ND ND 

EM3/02-C-04-400 07/13/95 ND ND 

EM3/02-C-05-150 07/13/95 ND ND 

EM3/02-C-06-200 07/13/95 ND ND 
PM1!()?-r-07-?00 07/11/9, NT) NT) 

EM3/02-C-08-300 07/12/95 101 16 

TBL B-3/ l 1Aug9S/DBE B-11 

Chromium 
(mg/kg) 

96-2 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

NB 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 
NT}. 

ND 



TABLE B-3 (Continued) 
ONSITE LABORATORY ANALYTICAL DATA SUMMARY 

1240 FRENCH DRAIN 

Date WTPH Lead 
Sample Number Collected (mg/kg) (mg/kg) 

EM3/02-C-09-300 07/12/95 ND ND 

EM3/02-C-10-550 07/13/95 ND 14 

ND Not Detected 
(DUPLICATE) Duplicate analysis by onsite laboratory 

TBL B-3/J 1Aug9S/DBE B-12 

Chromium 
(mg/kg) 

ND 

ND 



APPENDIX C 

OFFSITE LABO RA TORY ANALYTICAL DATA SUMMARY 

WASTE CHARACTERIZATION SAMPLES 
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TABLE C-1 
OFFSITE LABORATORY ANALYTICAL DATA.SUMMARY 

WASTE CHARACTERIZATION SAMPLES 

SITE ·. Tar li1ow Area Tar ),<')ow Area 1240 Suspect Spill 12~0 Suspect Spill :: : - : . , : :: :: ... Area . Area 

SAMJ>LE# EM-2/01-W-01-0 EM-2/Q1-\V-Q2-Q EM-3/01-W-0l-0 EM-3/01-W-Q2-0 
:- . . . ·- ·· -: . :•-· . . . . . . 

HEIS # BOG434 BOG 435 BOG 459 BOG 460 

DATE COLLECTED 7/6/95 7/6/95 7/14/95 7/14/95 

METHOD/ ANAL YTE 
(mg/kg) 

6010/7000 
Barium 567 60.6 71.9 76 . 1 
Chromium 7.23 7.28 51.4 33 .0 
Lead 4.44 6.29 176 112 

8240 ND ND ND ND 

8270 
Bis(2-ethylhexyl) 0 . 170 0 .210 ND ND 
Phthalate 

8080 ' ' 

DDT ND ND 0.009 0 .009 
DOE ND ND ND ND 
PCB-1254 ND ND 0.120 0 .039 

TCLP-60 I 0/7000 {l!g/L) ', 

Lead ND ND 3 .52 14 
Chromium NA NA NA NA 

Gross AIQha/Beta-9310 
Gross CPM NA NA Q.35/3 .9 0 .25/3 .2 
Background NA NA 0 . 16 0.06 
pCilg NA NA 0 ,00/0 .01 0 .00/0 .01 

Gamma SQectroscOQ;x'. ES!;; 
SOP ER-130 {QCilg) 
Cesium-134 NA NA 0 .0 0.044 
Radium-226 NA NA 0.4 0.4 

mg/kg = milligrams per kilogram unless noted otherwise . 
ND = Not Detected 
NA = Not Analyzed 
CPM = Counts per minute 
pCilg = PicoCuries per gram 

1240 French Drain 1240 French 
Drain 

EM-3/02-W-01-0 EM-3/02-W-02-0 

BOG 486 BOG 487 

7 /13/95 7 /13/95 

62 .7 44 .2 
6.08 3.68 
5 .60 2 .31 

ND ND 

0 .630 0 . 150 

1: 

ND ND 
0 .001 ND 

ND ND 

ND ND 
ND ND 

0 .25/2.35 0 .25/2 .45 
0 . 12 0 .24 

0 .00/0 .01 0 .00/0.01 

0 .019 0 .030 
0.3 0.4 
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APPENDIXD 

DATA SETS USED FOR APPLICATION OF ATTAINMENT CRITERIA 
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SAMPLE 
NUMBER 

CM-001-WC 

CM-002-WC 

CM-003-WC 

CM-004-WC 

CM-005-WC 

CM-006-400 

CM-007-320 

CM-008-110 

CM-009-110 

CM-010-320 

CM-011-520 

CM-012-320 

CM-013-535 

CM-014-300 

NOTES: 

TPH . LEMl .• 

TABL. -1 
DATA SET FOR APPLICATION ut' ATTAINMENT CRITERIA, 

1240 FRENCH DRAIN 

. ·• ·.··· . . . . . 

REMARKS SAMPLE CHROMIUM TPH LEAD CHROMIUM 

CONCENTRATION 
NUMBER 

CONCENTRATION 
<rngt~g> . (mg/kg) 

133,000 738 962 Excavated CM-015•.300 10 2 .5 5 

ND 22 ND Excavated CM-016-550 10 14 5 

127 ND ND Excavated CM-017-015 NA NA NA 

3,230 ND ND Excavated CM-018-015 NA NA NA 

22,400 ND ND Excavated C-01-200 130 4.53 6.05 

433 ND ND Excavated C-02-200 50 3.66 6.35 

36 ND ND Excavated C-03-200 50 3.53 5.35 

28 ND ND Excavated C-04-400 50 1.54 5. 19 

141 ND ND Excavated C-05-150 50 3.12 4.88 

39 ND ND Excavated C-06-200 50 3.9 10.3 

394 19 ND Excavated C-07-200 50 2.04 4 .56 

734 12 ND Excavated i C-08-300 50 2.6 4.89 

' 3,120 15 ND Excavated C-09-300 50 2.29 4.2 
I 

101 16 5 C-010-550 50 1. 79 4.06 

I. * indicates average of duplicate samples. 

REMARKS 

Waste 
Characterization 

Waste 
Characterization 

.. 

\ 

' 

2. For samples which were collected from areas later excavated, or waste characterization samples, sampling results were not used in final 
statistics . 

3. When not detected, concentrations used for statistical purposes are 0.5 times detection limit. 



SAMPLE 
NUMBER 

CM-001-010 

CM-002-010 

CM-003-020 

CM-004-025 

CM-005-020 

CM-006-025 

CM-007-020 

CM-008-015 

CM-009-015 

CM-010-010 

CM-011-010• 

CM-012-005 

CM-013-005 

CM-014-005 

CM-015-005 

CM-016-005 

CM-017-005 

CM-018-WC 

TABLE D-2 
DAT A SET FOR APPLICATION OF ATTAINMENT CRITERIA, 

1240 SUSPECT SPILL AREA 

.LEAD .• REMARKS SAMPLE LEAD 
CONCENTRATION NUMBER CONCENTRATION 
. . .. (mg/kg) . (mg/kg) 

79 CM-019-060 IO 

94 CM-020-040 10 

6 CM-021-005 1050 

9 CM-022-015 221 

510 Excavated CM-023-040 26 

156 Excavated CM-024-005 6,780 

169 Excavated CM-025-040* 10 

68 Excavated CM-026-025 10 

554 Excavated CM-027-015 166 

2,360 Excavated CM-028-025 2 .5 

6,465 Excavated CM-029-025 2.5 

754 Excavated CM-030-025 2.5 

846 Excavated CM-031-040 2 .5 

219 CM-032-015 56 

194 . CM-033-015 132 

126 CM-034-025 IO 

541 Excavated CM-035-020 124 

11 Waste CM-036-030 2.5 
Characterization 

REMARKS 

Excavated 

Excavated 



SAMPLE 
NUMBER 

CM-037-030 

CM-038-030 

CM-039-020 

CM-040-020 

CM-041-015 

CM-042-015 

CM-043-045 

CM-044-045 

CM-045-045 

CM-046-020 

CM-047-015 

CM-048-015 

CM-049-015 

CM-050-015 

NOTES: 

TABLE D-~ ntinued) 
DATA SET FOR APPLICATION ufi' ATTAINMENT CRITERIA, 

1240 SUSPECT SPILL AREA 

LEAD REMARKS SAMPLE LEAD 
CONCENTRATION NUMBER CONCENTRATION 

(mgikg) (mg/kg) 

8 CM-051-015 252 

9 CM-052-015 2.5 

1,860 Excavated CM-053-015 2.5 

63 C-01-045 3.96 

190 C-02-045 3.79 

1,030 Excavated C-03-045 3.64 

2.5 C-04-045 3.82 

2.5 C-05-025 3.27 

2.5 C-06-045 3.65 

38 C-07-045 3.74 

30 C-08-025 5.59 

418 Excavated C-09-045 3.74 

39 C-010-045 5.20 

189 Excavated C-09-030 3.74 

1. * indicates an average of duplicate samples . 
2. For samples which were collected from areas later excavated, sampling results were not used in final statistics . 
3. When not detected, concentrations used for statistical purposes are 0.5 times detection limit . 

REMARKS 

Excavated 

,. -~ \; 

• j 



SAMPLE . 
NUMBtll 

CM-001-015 

CM-002-015* 

CM-003-015 

CM-004-015 

CM-005-015 

CM-006-015. 

CM-007-030 

CM-008-030 

CM-009-030 

CM-0I0-075 

CM-011-045 

CM-012-045 

CM-013-045 

CM-014-045 

CM-015-060 

CM-016-060 

CM-017-030• 

CM-018-000 

TABLE D-3 
DATA SET FOR APPLICATION OF ATTAINMENT CRITERIA 

TAR FLOW AREA 

TPH •.· . LEAD . ·• 

REMARKS SAMPLE TPH LEAD 

CONCENTRA tioN NUMBER 
CONCENTRATION 

··· ·• (01g/kg) ·• . . (mg/kg) 

2,750 11 Excavated2 CM-019-075 49 6 

34 7 Excavated CM-020-070 10 5 

103 7 CM-021-075. IO 2.5 

10 5 CM-022-007 465 121 

10 2.53 CM-023-090 10 9 

IO 2.5 CM-024-070 10 9 

IO 6 CM-025-I05 IO 5 

IO 5 CM-026-030 10 7 

IO 2.5 CM-027-025 10 6 

IO 2.5 CM-028-015 10 IO 

5 7 CM-029-015 82 10 

12 6 CM-030-020 30 9 

9 5 CM-031-015• 10 8 

18 6 - CM-032-WC 2,970 6 

16 6 CM-033-WC 6,980 8 

11 5 CM-034-WC 2,630 7 

IO 2.5 CM-035-WC 10 18 

142 6 Waste Characterization CM-036-045 10 2.5 

REMARKS 

Excavated 



SAMPLE 
NUMBER 

CM-037-045 

CM-038-020 

CM-039-040 

CM-040-025 

CM-041-030 

CM-042-030• 

CM-043-WC 

CM-044-WC 

CM-045-090 

CM-046-105 

CM-047-010 

CM-048-015 

CM-049-100 

CM-050-020 

CM-051-165 

CM-052-020• 

CM-053-015 

CM-054-165 

· tPII 

TABLE D-3 ,ntinued) 
DATA SET FOR APPLICATION OF ATTAINMENT CRITERIA, 

TAR FLOW AREA 

LEAD . REMARKS SAMPLE TPH LEAD 
NUMBER 

CONCENTJlA TION CONCENTRATION 
(mg/kg) . (mg/kg) 

10 2.5 CM-055-020 10 7 

10 2 .5 CM-056-015 21 7 

10 7 CM-057-015 20 9 

10 10 CM-058-045 10 2.5 

IO 8 CM-059-045 10 6 

10 2.5 CM-060-045 10 13 

1,340 7 Waste Characterization CM-061-030 10 6 

672 2.5 Waste Characterization CM-062-075 10 25 

10 2.5 CM-063-120 10 12 

' 10 8 CM-064-105 10 7 

4,090 37 Excavated CM-065-100· 23 2.5 

10 5 Excavated CM-066-090 10 2.5 

34 16 Excavated CM-067-020 10 14 

2.5 CM-068-015 10 2.5 

~.960 19 Excavated CM-069-015 10 13 
\ 

10 7 CM-070-WC 2,430 NA4 

10 6 CM-071-WC 1,550 NA 

10 9 CM-072-WC° 1,260 NA 

· REMARKS 

Excavated . 

! 

Wa~te Characterization 

Wa~te Characterization 

Waste Character ization 



SAMPLE 
NUMBER 

CM-073-WC 

CM-074-WC 

CM-075-WC 

CM-076-WC 

CM-077-WC 

CM-078-270 

CM-079-060 

CM-080-210 

CM-081-045• 

CM-082-060 

CM-083-020 

CM-084-030 

CM-085-020. 

CM-086-120 

CM-087-180 

CM-088-180 

CM-089-150 

CM-090-075 

TABLE D-3 (continued) 
DAT A SET FOR APPLICATION OF ATTAINMENT CRITERIA, 

TAR FLOW AREA 

TPH · LEAD REMARKS SAMPLE TPH LEAD 

CONCENTRATION . 
NUMBER 

CONCENTRATION 
(mg/kg) (mg/kg) 

345 NA Waste Characterization CM-091-150 to 7 

810 NA Waste Characterization CM-092-150 10 2 .5 

780 NA Waste Characterization CM-093-130 IO 7 

1,930 NA Waste Characterization CM-094-105 10 IO 

1,210 NA Waste Characterization CM-095-075. 10 IO 

10 2.5 CM-096-135 10 2 .5 

86 7 CM-097-120 10 8 

10 6 CM-098-180 10 16 

10 7 CM-099-180 10 14 

10 2.5 CM-100-060 10 2.5 

10 2.5 CM-101-WC 6 

10 2.5 CM-102-WC 6 

to 9 CM-I03-l20 415 9 

28 17 CM-I04-l20 10 2 .5 

10 9 CM-105-120 IO 2.5 

10 10 CM-106-150 10 2.5 

10 18 CM-107-140 10 2 .5 

10 9 CM-108-160 10 8 

REMARKS 

Excavated 



SAMPLE 
NUMBER 

CM-109-165 

CM-110-020 

CM-111-180 

CM-112-185 

CM-113-185 

CM-114-025 

CM-115-020 

CM-116-185 

CM-117-150 

' CM-118-060 

CM-119-070 

CM-120-070• 

CM-121 -070 

CM-122-080 

CM-123-060 

CM-124-065 
! 

CM-125-065 

CM-126-060 

TPH 

TABLED-:\ . . Jntinued) 
DATA SET FOR APPLICATION OF ATTAINMENT CRITERIA, 

TAR FLOW AREA 

. LEAD REMARKS SAMPLE TPH LEAD 

CONCENTRATION 
NUMBER 

CONCENTRATION 
·. (m /k ) . >g >g (mg/kg) 

10 2.5 CM-127-055. 10 2.5 

322 2.5 CM-128-025 10 2. 5 

10 10 CM-129-045 10 2 .5 

10 2.5 CM-130-045. 10 2.5 

10 7 CM-131-030 10 2.5 

10 13 CM-132-020 10 2.5 

23 13 CM-133-015 10 2.5 

10 2.5 CM-134-035 271 2.5 
,, 

10 9 CM-135-045 10 2 .5 

10 12 CM-136-035 10 2 .5 
:1 

10 2.5 CM-137-050 63 2.5 

10 2.5 CM-138-040 10 2.5 

10 2.5 
j 

CM-139-060 10 2.5 

' CM-1 40-020. 10 2.5 55 2 .5 

10 2.5 CM-141 -060 10 6 
,, 

10 2.5 CM-1 42-015 10 2 .5 

10 2.5 
) 

CM-143-060' 10 2. 5 

10 2.5 CM-144-020 32 2. 5 

REMARKS 

i! 



SAMPLE 
NUMBER 

CM-145-030 

CM-146-030 

CM-147-WC 

CM-148-075 

CM-149-110 

CM-150-015• 

C-01-185 

C-02-185 

C-03-040 

C-04-060 

NOTES: 

TABLE D-3 (continued) 
DATA SET FOR APPLICATION OF ATTAINMENT CRITERIA, 

TAR FLOW AREA 

TPH LEAD REMARKS SAMPLE TPH LEAD 

CONCENTRATION 
NUMBER 

CONCENTRATION 
. (mg/kg) .. (mg/kg) 

10 2.5 C-05-025 50 3.02 

10 2.5 C-06-020 50 3.03 

10 2.5 C-07-075 50 3.50 

25 2.5 C-08-120 50 5.40 

10 2.5 C-09-185 50 4.54 

10 2.5 C-10-135 50 3.06 

50 3.70 
. 

50 3.67 

50 3.21 

50 2.87 

1. * indicates average of duplicate samples . 
2. For samples collected in areas later excavated, sampling results were not used in final statistics . 
3. When not detected , concentrations used for statistical purposes are 0.5 times detection limit. 
4 . NA = Not analyzed. 

REMARKS 
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Paul Karas 

DEPARTMENT OF THE ARMY 
NORTH PACIFIC DIVISION LABORATORY 

CORPS OF ENGINEERS 
14g1 N . W . GRAHAM AVENUE 

TROUTDALE. OREGON g70Go-g503 

September 05. 1995 

CDM Federal Programs Corporation 
IO l O Jadwin A venue 
Richland Washington 99352 

Dear Mr. Karas. 

Enclosed, completing all analyses requested to date. are repons of analytical data for the Hanford 
1100 Area EM-2/EM3 Remediation project. sampled by CDM Federal Programs Corporation on July 
06 through 14, 1995 . Included are: 

a. Enclosure I, Chemical Quality Assurance Report. 

b. Enclosure 2, Original QA report numbers 9077 and 9083 from ARDL, Inc. 

c. Enclosure 3, Original CENPD-ET-EN-L Sample Cooler Receipt fonns . 

Reference original project repons: DOE-Hanford EM2 Site I-Level ID-July I 995, DOE-Hanford 
EM2 Site I-Level IV-July 1995, DOE-Hanford EM3 Site I-Level III-July I 995, DOE- Hanford EM3 
Site I-Level IV-July 1995, DOE-Hanford EM3 Site 2-Level ID-July 1995, DOE-Hanford EM3 Site 
2-Level IV-July 1995, DOE-Hanford EM3 Site 6-Level III-July 1995, DOE-Hanford EM3 Site 6-
Level IV-July 1995, DOE-Waste Characterization-(EM2/0l-)-Level III-July 1995, DOE-Waste 
Characterization-(EM3/01-)-Level III-July 1995, and DOE-Waste Characterization-(EM3/02-) Level 
III-July 1995 from Environmental Science & Engineering (ES&E), Inc. and 49961 and 50119 from 
Sound Analytical Services (SAS), Inc., submitted to your office by the laboratory. 

Please contact Dr. Ajmal Ilias at (503) 669-0246 if you have any questions. 

Sincerely, 

Enclosures 

~;J) /1-1 • / LJ~ 
~TIIY J. SEEMAN, Director 
Nonh Pacific Division Laboratory 



CENPD-ET-EN-L (95-0342) 

1. SUMMARY: 

CHEMICAL QUALITY ASSURANCE REPORT 

HANFORD 1100 AREA EM-2:'EM-3 REMEDIATION --

05 SEP 95 

a. The primary laboratory data are accepted based on the majority of acceptable internal 
quality control (QC) and quality assurance (QA) data agreements except for the following 
qualifications. The presence of acetone detected in rinsate EB-EMJ/06-C-l 0-274 (ES&E 
repon DOE-Hanford EMJ Site 6-Level III-July 1995), methylene chloride in soil sample 
EMJ/01-W-0 1-0 (ES&E repon DOE-Waste Characterization-(EMJ/02)-Level III-July 
1995), and Bis-(2-ethylhexyl)phthalate in samples EM2/0l-W-0l-0 and EM2/01-W-02-0 
(ES&E repon DOE-Waste Characterization-(EM2/0 I )-Level III-July 1995), and EM3/02-
W-01-0 and EMJ/02-W-02-0 (ES&E repon DOE-Waste Characterization-(EM3/02)­
Level III-July 1995) should be considered due to laboratory contamination as the sample 
levels were less than ten times that detected in the associated method blanks. The lead 
data in the twenty soil samples associated with the MS and MSD of sample EM3/01-C-
10-045 should be considered as low estimates due to very low percent recoveries (ES&E 
reports DOE-Hanford EM3- Site 1-Level III-Julv 1995, DOE-Hanford EM3- Site- l-tevel 
IV-July 1995, DOE-Hanford EM3 Site 2-Level III-July 1995, DOE-Hanford EM3 Site 2-
Level IV-July 1995). The integrity of sixteen WTPH soil samples and the accompanying 
rinsate could have been compromised before analysis due to low cooler temperatures 
(SAS repon # 50119). 

b. The project and QA data comparisons are shown in Tables II through IV. All data 
agree. 

2. BACKGROUND: The samples were collected on July 6 through 8 and 10 through 
14, 1995 and were received by the analytical laboratories on July 8, 13, 14, 15 and 20, 
1995. 

3. OBJECTIVES: 

a. Forty-six soil samples and four rinsates were collected from the site to determine 
the extent of the chemical contamination. 

b. Four soil samples were submitted to evaluate the project laboratc;,ries ' data. 



CENPD-ET-EN-L (95-0342) 
Chemical Quality Assurance Report 

4. PROJECT ORGANIZATION: 

a. The samples were collected by CDM Federal Programs Corporation, Richland, 
Washington. 

b. The project samples were analyzed by Environmental Science & Engineering 
(ES&E), Inc., Gainsville Florida and Sound Analytical Services (SAS), Inc., Tacoma, 
Washington. 

c. The QA samples were analyzed by Applied Research & Development Laboratory 
(ARDL), Inc., Mt. Vernon. lllinois. 

5. ANALYTICAL REFERENCES: 

Number 

a. SW-846, Third 
Edition 

b. WTPH 418.1 Mod. 

Title 

Test Methods for Evaluating Solid Waste -
Final Update 

State of Washington TPH Analytical 
Methods for Soil and Water 

6. EVALUATION OF THE PROJECT LABORATORY'S DATA: 

Date 

8/93 

4/92 

a. Surro2ate Recoveries: All surrogate recoveries were within EPA or laboratory 
established (LE) quality control (QC) limits and are acceptable. 

b. Matrix Spike CMS). Matrix Spike Duplicate CMSD). Continuin2 Calibration 
Verification Standards CCCVS) Post Spike CPS) and Laboratozy Control Sample CLCS) 
Recoveries: All MS, MSD, CCVS, PS and LCS recoveries were within EPA, 
Washington State Department of Ecology (WSDOE) or LE QC limits and are acceptable 
with the following exceptions. Seven of eleven compound spikes in each of the soil 
semi-volatile organics (BNA) LCS, MS and MSD in batch 062577 were above their 
respective EPA QC limits. The Bis-(2-ethylhexyl)phthalate data for samples EM2/0l-W-
0l-O and EM2/01-W-02-0 (ES&E report DOE-Waste Characterization-(EM2/0l)-Level 
III-July 1995) should be considered as high estimates. Five of eleven BNA compound 
spikes in the LCS and six of eleven in each of the MS and MSD for batch G62751 were 

-2-



CENPD-ET-EN-L (95-0342) 
Chemical Quality Assurance Report 

above their respective QC limits. Bis-(2-ethylhexyl)phthalate data for samples EM3/02-
W-Ol-O and EM3/02-W-02-0 ·(ES&E- report DOE-Waste- Characterization-(EM3/02)­
Level III-July 1995) should be considered as high estimates. The percent recoveries of 
lead in the soil MS and MSD of sample EM3/0l-C-10-045 were 21.2 and 22.7, 
respectively, below EPA QC limits. The lead data in the twenty associated soil samples 
should be considered as low estimates (ES&E reports DOE-Hanford EM3 Site I-Level 
III-July 1995, DOE-Hanford EM3 Site I-Level IV-July 1995. DOE-Hanford EM3 Site 2-
Level III-July 1995, DOE-Hanford EM3 Site 2-Level IV-July 1995). The percent 
recovery for Gross a in the MS for batch G2866 (ES&E reports DOE-Waste 
Characterization-(EM3/0l )-Level III-July 1995 and DOE-Waste Characterization­
(EM3/02)-Level III-July 1995) was 65.3 , slightly below LE QC limits of 7-129. The 
laboratory data are acceptable based on acceptable recoveries for the LCS and MSD. 

c. Laboratory Duplicates: All relative percent differences (RPO) were within EPA. 
WSDOE or LE QC limits and are acceptable. 

d. Project B!ind Duplicates: Project blind duplicate data are shown in Tables II through 
V. All data agree and are comparable. 

e. Laboratory Blanks: All laboratory method blanks were free of targeted analytes with 
the following exceptions. Estimated levels of methylene chloride at 2.2 ppb, acetone at 
6.2 ppb and 1, 1,2.2-tetrachloroethane at 0.35 ppb were found in the volatile organic 
compounds (VOC) method blank associated with rinsate EB-EM3/06-C-l 0-274 (ES&E 
report DOE-Hanford EM3 Site 6-Level III-July 1995). The acetone detected in this 
rinsate, at a level of 36.0 ppb, should be considered due to laboratory contamination as 
this level is less than ten times the concentration found in the associated method blank. 
Estimated levels of methylene chloride at 3.8 ppb, and acetone at 19 ppb were found in 
the soil VOe method blank associated with batch G62699 (ES&E reports DOE-Hanford 
EM3 Site 6-Level III-July 1995 and DOE-Hanford EM3 Site 6-Level IV-July 1995). 
Sample data are not effected as none of the thirty-five targeted analytes were detected in 
the associated soil samples. Estimated levels of methylene chloride at 1.6 ppb, and 
acetone at 2.9 ppb were found in the soil voe method blank associated with batch 
G62630 (ES&E report DOE-Waste eharacterization-(EM2/0l )-Level III-July 1995). 
Sample data are not effected as none of the thirty-five targeted analytes were detected in 
the associated soil samples. Estimated levels of methylene chloride at 3.5 ppb, methyl 
ethyl ketone at 1.7 ppb and acetone at 2.9 ppb were found in the soil VOC method blank 
associated with batch G62832 (ES&E reports DOE-Waste Characterization-(EM3/0l)­
Level III-July 1995 and DOE-Waste Characterization-(EM3/02)-Level III-July 1995). 
The presence of methylene chloride at a level of 5.7 ppb in soil sample EM3/0l-W-Ol-O 
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(ES&E report DOE-Waste Characterization-(EM3/02)-Level III-July 1995) should be 
considered due to laboratory contamination as this level is less than ten times the 
concentration found in the associated method blank. Estimated levels of Bis-(2-
ethylhexyl)phthalate at 39 ppb and di-n-butylphthalate at 37 ppb were detected in a soil 
semi-volatile organics (BNA) method blank associated with samples EM2/01-W-0l-O 
and EM2/01-W-02-0 (ES&E report DOE-Waste Characterization-(EM2/01)-Level III­
July 1995). The presence of Bis-(2-ethylhexyl)phthalate at 170 and 210 ppb should be 
considered due to laboratory contamination as these levels are less than ten times that 
detected in the associated method blank. Bis-(2-ethylhexyl)phthalate at a level of 110 
ppb was detected in a soil BNA method blank associated with samples EM3/0l-W-0l-0 
and EM3/01-W-02-0 (ES&E report DOE-Waste Characterization-(EM3/01)-Level III­
July 1995) and EM3/02-W-0l-0 and EM3/02-W-02-0 (ES&E report DOE-Waste 
Characterization-(EM3/02)-Level III-July 1995). Bis-(2-ethylhexyl)phthalate was not 
detected in samples EM3/0l-W-0l-0 and EM3/0l-W-02-0 (ES&E report DOE-Waste 
Characterization-(EM3/01 )-Level III-July 1995) and sample data are not effected. The 
presence of Bis-(2-ethylhexyl)phthalate in EM3/02-W-0 1-0 and EM3/02-W-02-0 (ES&E 
report DOE-Waste Characterization-(EM3/02)-Level III-July 1995) at levels of 630 and 
150 ppb, respectively, should be considered due to laboratory contamination as these 
levels are less than ten times that detected in the associated method blank. Lead at a level 
of 19.8 ppb and chromium at a level of 6.3 ppb were detected in a TCLP metals method 
blank associated with samples EM3/01-W-01-0 and EM3/01-W-02-0 (ES&E report 
DOE-Waste Characterization-(EM3/01)-Level III-July 1995) and EM3/02-W-0l-0 and 
EM3/02-W-02-0 (ES&E report DOE-Waste Characterization-(EM3/02)-Level III-July 
1995). Lead and chromium were not detected in samples EM3/02-W-0 1-0 and EM3/02-
W-02-0 (ES&E report DOE-Waste Characterization-(EM3/02)-Level III-July 1995) and 
sample data are not effected. The lead data for samples EM3/0l-W-0l-0 and EM3/0l-W-
02-0 (ES&E report DOE-Waste Characterization-(EM3/0 I )-Level III-July 1995) at levels 
of 3520 and 1400 ppb, respectively, should be accepted as these levels are greater than 
ten times that detected in the associated method blank. 

f. Rinsate Blanks: Rinsate blank data are show in Tables I-a through 1-d. All rinsates 
were free of targeted analytes with the exception of EB-EM3/06-C-l 0-274 in Table I-d. 
The presence of acetone in this rinsate should be considered due to laboratory 
contamination as this analyte was also detected in the laboratory method blank. The 
absence of targeted analytes in the rinsate blanks indicates that proper decontamination 
procedures were followed during sampling. 

g. H0Idin2 Times and Detection Limits and Mass Caijbratiowunin2 : All holding times, 
detection limits and instrument calibrations met method requirements. 
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h. Chain of Custody: All Chain of Custody (COC) records met requirements per U.S. 
Army Corps of Engineers ER-1100--1-263 with the following exception.- The temperature 
of a cooler received at SAS, Inc., was 0.0 °C. below USA CE recommended range of 4 ± 
2°C (SAS report # 50119). The integrity of the sixteen soil samples and the 
accompanying rinsate could have been compromised before analysis . 

i. Overall Evaluation of the Project Laboratory Data: Overall, the project data are 
accepted except for the following qualifications. Acetone detected in rinsate EB­
EM3/06-C- l 0-274 should be considered due to laboratory contamination as the level was 
less than ten times the concentration found in the associated method blank.(ES&E report 
DOE-Hanford EM3 Site 6-Level III-July 1995). The presence of methylene chloride in 
soil sample EM3/01-W-01-0 (ES&E report DOE-Waste Characterization-(EM3/02 )­
Level III-July I 995) should be considered due to laboratory contamination as the level 
was less than ten times the concentration found in the associated method blank. The 
presence of Bis-(2-ethylhexyl)phthalate in samples EM2/01-W-01-0 and EM2/0l-W-02-0 
(ES&E report DOE-Waste Characterization-(EM2/01 )-Level III-July 1995), and EM3/02-
W-01-0 and EM3/02-W-02-0 (ES&E report DOE-Waste Characterization-(EM3/02)­
Level III-July 1995) should be considered due to laboratory contamination as the levels 
were less than ten times that detected irr tlre•associated meth-ocrb-tanks: Tire lead" data in 
the twenty soil samples associated with the MS and MSD of sample EM3/01-C-10-045 
should be considered as low estimates due to very low MS and MSD percent recoveries 
(ES&E reports DOE-Hanford EM3 Site I-Level III-July 1995, DOE-Hanford EM3 Site 
1-Level IV-July 1995, DOE-Hanford EM3 Site 2-Level III-July 1995, DOE-Hanford 
EM3 Site 2-Level IV-July 1995). The temperature of a cooler received at SAS, Inc., was 
0.0 °C, below USA CE recommended range of 4 ± 2°C (SAS report # 50119). The 
integrity of the sixteen WTPH soil samples and the accompanying rinsate could have 
been compromised before analysis. 

7. EVALUATION OF THE QA LABORATORIES' DATA: All laboratory method 
blanks were free of targeted analytes. Holding times and detection limits met method 
requirements with one exception. Extraction of the WTPH sample QA-EM2/01C-0l-185 
occurred four days past the recommended holding time (ARDL report # 9077). The 
WTPH data for this sample should be considered a low estimate. MS, MSD and LCS 
percent recoveries were within EPA or WSDOE QC limits with the following exceptions. 
The recovery of lead in the MSD of QA-EM2/01-C-0l-185 was above EPA QC limits 
(ARDL report # 9077). Data are acceptable based on acceptable MS and LCS recoveries. 
The recovery of lead in the MSD of QA-EM3/02-C-0l-200 was below EPA QC limits 
(ARDL report# 9083). Data are acceptable based on acceptable MS and LCS recoveries. 
All RPDs were within acceptable QC limits. All Chain of Custody (COC) records met 
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requirements per U.S. Army Corps of Engineers ER-I 100-1-263 with the following 
exceptions. VOC sample QA-EM3JJ6-C-01-335 was kept at CENPD-ET-EN-L as both 
containers had approximately 1 cm of head space (ARDL report # 9077). The 
temperature of one cooler received at CENPD-ET-EN-L was l.9°C, below USACE 
recommended range of 4 ± 2°C (ARDL report # 9077). The integrity of the soil sample 
QA-EM3/02-C-0 1-200 could have been compromised before analysis. Overall, the QA 
laboratory ' s data are accepted with the above notations. 

8. PROJECT AND QA LABORATORIES' DATA COMPARISON: All data 
comparisons are shown in Tables II through IV. All data agree and are comparable. 

9. PROBLEMS ENCOUNTERED/CORRECTIVE ACTION TAKEN: 

a. No sample control sheets were submitted to CENPD-ET-EN-L for determining the 
presence of project blind duplicates. Attempts to contact CENPW were not successful. 
CDM Federal Programs Corporation was contacted and supplied the necessary 
information. 

b. According to the COC attached to SAS report # 50119, WTPH samples EM2/01-W-
01-0 and EM2/01-W-02-0 were sampled on 7/14/95. The COC for samples sent to ES&E 
with the same sample numbers had the sampling date as 7/6/95. CDM Federal Programs 
Corporation was contacted and replied that the samples were taken from the same site but 
at different times. A complete explanation will be sent to CENPW. 

c. In the case narrative of a project laboratory report, ES&E DOE-Hanford EM3-Site I­
Level III-July 1995, the incorrect prefix EM3/06- was used. The correct prefix should be 
EM3/01-. 

d. A project laboratory report, SAS report# 50119, mislabeled the samples 50119-15 
and 50119-16 on page two. These numbers should correspond to EM2/0l-W-01-0 and 
EM2/01-W-02-0, respectively. 
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PRIMARY RINSA TE BLANK RES UL TS 

Table I-a 

Project: Hanford 1100 Area EM-2/EM-3 Matrix: Water Prefix: EB-EM2/01-
Primary Laboratory : Sound Ana!ytjcaI Services, Inc. 

I . Method: Washin2ton Total Petroleum Hydrocarbon CEPA 418. I Mod.) Units: m2a, (ppm) 

Anal ytes Detected 

WTPH 

ND= Not detected 

Primary Lab 
C-01-185 

ND 

Detection 
Limits 

1.0 

SUMMARY: The absence of the targeted analyte in the primary rinsate blank indicates that 
proper decontamination procedures were followed during sampling. 

2. Method: Total Lead (EPA 7421) Units: uiuL (ppb) 
Primary Laboratory:._E_,S...,&....__E"'"", I .... n .... c ...... ____________________ _ 

Analytes Detected 

Lead 

Primary Lab 
C-01-185 

ND 

Detection 
Limits 

2.0 

SUMMARY: The absence of the targeted analyte in the primary rinsate blank indicates that 
proper decontamination procedures were followed during sampling. 
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Table I-b 

Project: Hanford 1100 Area EM-2/EM-3 Matrix: Water Prefix: EB-EM3/01-
Primary Laboratory:~E...,.S"""'E""" ..... I ..... n...,c. _____________________ _ 

Method: Total Lead CEPA 7421) 

Analytes Detected 

Lead 

ND = Not detected 

Primary Lab 
C-01-045 

ND 

Detection 
Limits 

2.0 

Units: u~/L Cppb) 

SUMMARY: The absence of the targeted analyte in the primary rinsate blank indicates that 
proper decontamination procedures were followed during sampling. 
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Table I-c 

Project: Hanford 1100 Area EM-2/EM-3 Matrix: Water Prefix: EB-EM3/01-
Primary Laboratory: Sound Analytical Services. Inc. 

1. Method: Washin2ton Total Petroleum Hydrocarbon CEPA 418.1 Mod,) Units: m2/L (ppm) 

Analytes Detected 

WTPH 

ND = Not detected 

Primary Lab 
C-01-200 

ND 

Detection 
Limits 

1.1 

SUMMARY: The absence of the targeted analyte in the primary rinsate blank indicates that 
proper decontamination procedures were followed during sampling. 

2. Method: Total Chromium and Lead (EPA 742]) Units: uivI. (ppb) 
Primary Laboratory:___.E_.S...,&....._E'6.., .... In .... c...._. _____________________ _ 

Primary Lab Detection 
Analytes Detected C-01-200 Limits 

Chromium ND 10.0 
Lead ND 2.0 

SUMMARY: The absence of the targeted analytes in the primary rinsate blank indicates that 
proper decontamination procedures were followed during sampling. 
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Table I-d 

Project: Hanford J J 00 Area EM-2/EM-3 Matrix: Water Prefix: EB-EM3/06-
Primary Laboratory:____.E .... S .... E ..... .._.I.._.n.,._c . .___ _____________________ _ 

Method: VoJatj!e Or2anjc Compounds CEPA 8240) 

Analytes Detected 

Acetone 

Primary Lab 
C-10-274 

36 B 

Detection 
Limits 

9.0 

B = Found in method blank at a level of 6.2 ppb 

Units: u2/L (ppb) 

SUMMARY: The presence of acetone in the primary rinsate should be considered due to 
laboratory contamination as this analyte was also detected in the associated primary laboratory 
method blank. The absence of the other thirty-four targeted analytes in the primary rinsate blank 
indicates that proper decontamination procedures were followed during sampling. 
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COMPARISON OF PRIMARY BLIND DUPLICATE AND QA RE SUL TS 

Table II 

Project: Hanford 1100 Area EM-2/EM-3 Matrix: Soil Prefix: EM3/01-
Primary Laboratory:___.E .... S....,E ..... , ..... In...,c"'-, ____ QA Laboratory:~,-,\~RD_L_, 1-o~c,~------

Method: Total Lead CEPA 30501742 l) 

Primary Lab 
Analytes Detected C-01-045 C-02-045 

3.96 3.79 

Percent Solids 91.4 91.1 

ND= Not detected 

Detection 
Limits 

0.2 

Units : m~/K~ (ppm) 

QA Lab 
C-01-045 

4.6 

89.8 

Detection 
Limits 

0.11 

SUMMARY: The primary blind duplicate and QA data agree within a factor of two with each 
other and are comparable. 
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Table III 

Project: Hanford ) ) 00 Area EM-2/EM-3 Matrix: Soil Prefix: EM2/0I-
Primary Laboratory: Sound Analytical Services, Inc. QA Laboratory: ARDL, Inc, 

Washington 
I. Method: Total Petroleum Hydrocarbon CEPA907) /418, l Mod,) Units : m2/K2 (ppm) 

Primary Lab 
Analytes Detected C-01-185 C-02-185 

WTPH ND ND 

Percent Solids 96.16 96.49 

ND= Not detected 

Detection 
Limits 

JOO 

QA Lab 
C-01-185 

14.3 

96.4 

Detection 
Limits 

10.4 

SUMMARY: The primary blind duplicate data agree. The QA data confirms the primary blind 
duplicate data. 

2. Method: Total Lead CEPA 3050/7421) Units: m2LK2 (ppm) 
Primary Laboratory:_E_S.._&,....E .... , ... In .... c .... , · ____________________ _ 

Anal ytes Detected 

Lead 

Percent Solids 

Primary Lab 
C-01-185 C-02-185 

3.70 3.67 

96.4 96.3 

Detection 
Limits 

0.2 

QA Lab 
C-01-185 

4.0 

96.4 

Detection 
Limits 

0.10 

SUMMARY: The primary blind duplicate and QA data agree within a factor of two with each 
other and are comparable. 

l 
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Table IV 

Project: Hanford ·1100 Area EM-2/EM-3 Matrix: Soil Prefix: EM3/02-
Primary Laboratory: Sound Analytical Services, Inc. QA Laboratory: -\RDL, Inc, 

Washington 
I. Method: Total Petroleum Hydrocarbon (EPA9071 /4 l 8. 1 Mod.) Units: m~ Kc (ppm) 

Primary Lab 
Analytes Detected C-01-200 C-02-200 

WTPH 130 ND 

Percent Solids 95.18 95.19 

ND= Not detected 

Detection 
Limits 

100 

QA Lab 
C-01-200 

82.8 

93.9 

Detection 
Limits 

10.6 

SUMMARY: The primary blind duplicate data agree within a factor of two with each other or 
their detection limits. 

2. Method: Total Chromium and Lead CEPA 3050/60 I 0,7421 l Units: m2/K2 (ppm) 
Primary Laboratory:___.E....,S .... &...,.E ..... I._..n""'c .... , ____________________ _ 

Primary Lab Detection QA Lab Detection 
Analytes Detected C-01-200 C-02-200 Limits · C-01-200 Limits 

Chromium 6.05 6.35 1.0 3.7 0.53 
Lead 4.53 3.66 0.2 5.3 0.53 

Percent Solids 94.4 94.6 93.9 

SUMMARY: The primary blind ·duplicate and QA data agree within a factor of two with each 
other and are comparable. 
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Table V 

Project: Hanford 1100 Area EM-2/EM-3 Matrix: Soil Prefix: EM3/06-
Primary Laboratory:__.E .... S"""'E ..... ,_._In...,c..._, ____________________ _ 

Method: Volatile Or~anic Compounds CEPA 8240) 

Primary Lab 
Analytes Detected C-01-335 C-02-335 

ND ND 

Percent Solids 94.1 93.8 

ND = Not detected 

Units: u~/K2 Cppb) 

Detection 
Limits 

5.3-11 

SUMMARY: The primary blind duplicate results agree and are comparable. 




