
... 
""-! · ~ 

''i:---..J 
! :'"l ,.,.,,,.,. 
-t· 
Q!'--. 

·00377 2 
.,. Federal Facility Agreement and Consent Order oate 

Change Control Form 
M-20-94-04 Do not use blue ink. Type or print using black ink. June 14, 1994 

Ori ginator Phone 

A. P. Walton (509) 376-8458 

Class of Change 
[ J I - Signatories [X] I I - Pro ject Manager [ J I I I - Uni t Manager 

Change Title 
Modify B Plant Part B Permit Application Interim Milestone M-20-21A. 

Descri ption/Justification of Change - Interim Milestone M-20-21A requires that a Part B permit 
application be submitted for B Plant by September 1995. This interim milestone 
reflected the use of B Plant as a TSO unit for future operation in support of the 
cleanup mission at Hanford. There is much uncertainty surrounding plans for the future 
use of B Plant. A formal decision to terminate operations and shut down B Plant may be 
forth coming . 

The current operation of B Plant is primarily for the support of the adjacent Waste 
Encapsulation Storage Facility (WESF) and to manage the radiological inventory 
currently (e.g. HEPA filters and radiologically contaminated lead) stored at B Plant. 
This Class II Change places the existing interim milestone "Submit B Plant Part B 
permit application to Ecology and EPA" on hold until future uses for B·Plant can be 
determined. In addition to the current uncertain future for B Plant, B Plant can not 
economically meet the technical requirements for recommended containment which 
precludes the original intent for preparation of a part B Permit Application. 
Therefore, it appears this . is the prudent course of action. If a decision to terminate 
operations at B Plant is received, then a facility transition schedule would be 
negotiated in accordance with section 3.1 of the Federal Facility Agreement and Consent 
Order to include any associated closure actions. 

Number 
M-20-21A 

Milestone 
Submit B Plant Part B Permit 
Application to Ecology and EPA. 

Due Date 
TB• 

In-pact of change- This change does not impact other Hanford Federal Facility Agreement and 
Consent Order Milestones. 

· Affected oocunents- Hanford Federal Facility Agreement and Consent Order, Appendix D, 
Table D - Major and Interim Milestones and Action Plan Work Schedule. 
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