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Change Ti tle Revise Interim Milestone M-17-06K to Clarify Scope and Intent of 
Project L-070 Deliverables 

Description/Justif i cation of Change 

This change control form revises · interim milestone M-17-06K as shown below: 

M-17-06K 

-. 

The revisions noted above are agreed to by the parties in an effort to reduce the scope 
of Project L-070 without adverse impact to the environment. It is recognized that in 
several instances it is not practical to replace the process sewer piping within five 
feet of the building due to obstructions, other buildings, etc . In addition, several 
thousand feet of process sewer piping could continue to be used for decades, based on 
confirmation of the piping integrity. These exceptions will be approved on a case-by­
case basis throughout the Project life. 

!~ct of Change 

This change will allow exceptions to the scope of Project L-070 to be approved on a 
case-by-case basis. Cases in which it is not practical to replace th~ piping within 
five feet of all buildings or where continued use of existing pi ping can be adequately 
justified will be allowed, pro~ided there is no adverse impact to the environment. 
This change supports the parties cost efficiency initiatives. 

Af fec t ed Docunents 

Hanford Federal Facility Agreement and Consent Order , Fourth Amendment, January 1994 , 
Appendix D (Table D, page 0-27 and Action Plan Work Schedule, page 7 of 40) 
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