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1.0 INTRODUCTION 

1.1 PURPOSE 

This work plan presents a detailed outline for FY 93 site characteriza
tion activities to be conducted at the carbon tetrachloride contamination site 
in 200 West Area of the Hanford Site in southeastern Washington. The carbon 
tetrachloride contamination is the primary focus of both the Volatile Organic 
Compounds-Arid Integrated Demonstration (VOC-Arid ID) and 200 West Area Carbon 
Tetrachloride Expedited Response Action (ERA). The VOC-Arid ID is a tech
nology development program to provide new technologies for cleanup of voe, 
such as carbon tetrachloride, at arid sites. The ERA is an environmental 
restoration program to remove carbon tetrachloride from the unsaturated soils 
in the 200 West Area. The site characterization activities in support of the 
these two programs have been fully integrated throughout planning and imple
mentation. This work plan provides the U.S. Environmental Protection Agency 
(EPA) and the Washington Department of Ecology (Ecology) with the objectives 
and scope of the unified FY 93 site characterization plan. 

1.2 BACKGROUND 

The VOC-Arid ID is a U.S. Department of Energy (DOE) program funded by 
the Office of Technology Development that is targeted at the acquisition, 
development, demonstrat\on, and deployment of technologies for evaluation and 
cleanup of voe and assoiiated contaminants in soil~ and ground waters of arid 
DOE sites. The DOE contractors, national laboratories, unive~sities, and · •· 
industry are participants in the program. New_ technologies will be 
demonstrated in the areas of site characterization; performance prediction, 
monitoring, and evaluation; contaminant extraction and ex situ treatment; in 
situ remediation; and site closure and monitoring. The performance of these 
technologies will be compared to baseline (i.e., conventional) technologies 
and documented to promote the transfer of the new technologies to industry for 
use at the Hanford Site and other DOE sites. 

An ERA is a provision included in the Comprehensive Environmental 
Response, Compensation, and Liability Act of 1980 (CERCLA) that allows 
accelerated cleanup activities to be undertaken at waste sites to abate 
imminent hazards or to prevent significantly increased degradation of the 
environment that might occur if action were delayed until completion of the 
remedial investigation/feasibility study and the record of decision. The ERA 
is implemented according to the requirements outlined in the Hanford Federal 
Facility Agreement and Consent Order (Tri-Party Agreement) (Ecology et al. 
1989), Part 3, Article XIII, Section 38), and in accordance with 40 CFR 
Part 300, Subpart E. 

In December 1990, the EPA and Ecology requested the DOE, Richland Field 
Office (RL) to proceed with detailed planning, including nonintrusive field 
work required to implement the ERA for the carbon tetrachloride contamination 
in the 200 West Area. The request was made based on concerns that the carbon 
tetrachloride residing in the soils was continuing to spread to the ground 
water and, if left unchecked, would significantly increase the area of ground 
water contamination. 

1 
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The initial demonstration site for the VOC-Arid ID is also the area of 
carbon tetrachloride contamination in the 200 West Area. The contamination is 
linked to past liquid waste disposal practices resulting from operation of the 
Plutonium Finishing Plant (PFP) in the 200 West Area near the center of the 
Hanford Site (Figure 1). Last et al. (1991) summarized the physical and 
chemical characteristics of this site for the principal investigators of 
candidate new technologies. 

The first site evaluations were conducted at this site from January 
through April 1991 as part of the ERA to refine the preliminary conceptual 
model and to collect data in support of the selection and design of .an initial 
remedial action (Hagood and Rohay 1991). The results of the Phase I ERA site 
evaluation were sunvnarized in June 1991 (DOE-RL 1991, Appendix B). Based on 
this work and on the engineering evaluation and cost assessment, the preferred 
alternative for removal of the carbon tetrachloride from the unsaturated zone 
was identified as soil vapor extraction followed by aboveground collection on 
granular activated charcoal (DOE-RL 1991). In January 1992, EPA and Ecology 
authorized DOE to initiate soil vapor extraction for cleanup of the carbon 
tetrachloride in the unsaturated soils. 

In March 1991, DOE approved the use of a categorical exclusion under 
Lt) Section D of DOE's National Environmental Policy Act (NEPA) Guidelines for the 

ERA site characterization activities. In April 1992, DOE approved the use of 
a categorical exclusion for the VOC-Arid ID site characterization activities. 
The activities discussed in this work plan, and the environmental impacts 
associated with these activities,. are within the scope of activities and 
impacts discussed in the NEPA documentation supporting these two NEPA cate
gorical exclusion approvals. It has, therefore, been determined that the 
activities described in this work plan are adequately addressed by this 
existing NEPA documentation and that no further NEPA documentation need be 
performed for these acti~ities. 

Detailed plans for conducting the Phase II (FY 92) of the ERA site 
evaluation and the initial (FY 92) VOC-Arid ID site characterization efforts 
were submitted in September 1991 (Rohay 1991) and November 1991 (Last and 
Rohay 1991), respectively. These site characterization and evaluation efforts 
were conducted jointly. The status and accomplishments of the combined FY 92 
characterization program are described by Rohay et al. (1992). That report 
also includes or references all available raw data collected as part of the 
FY 92 characterization tasks. Interpretation and integration of the data, and 
the updated site conceptual model, will be reported in a separate document to 
be issued in January 1993. 

1.3 APPROACH 

The VOC-Arid ID and ERA site characterization programs have been merged 
to maximize efficient use of time and resources and to ensure that each 
activity and resulting product achieves the maximum usefulness to both 
programs. In addition, these acti~ities will be coordinated with those of 
related programs in the 200 West Area, such as the 200 West Aggregate Area 
Management Study, the Resource Conservation and Recovery Act of 1976, the 
contemplated 200 West Area carbon tetrachloride ERA for ground water, if 
approved, and WAC 173-216 state waste discharge permitting. 

2 
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Figure 1. Location of the VOC-Arid ID/ERA Site. 
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During FY 92, the carbon tetrachloride characterization effort focused 
on the unsaturated zone and on optimizing the effectiveness of the soil vapor 
extraction system in use for the ERA. Intrusive field activities were 
conducted near, but outside of, the carbon tetrachloride disposal sites. In 
FY 93, characterization will continue on the unsaturated zone, but intrusive 
field activities are planned to investigate directly beneath the disposal 
sites. In addition, characterization efforts will begin to address other 
remediation technologies such as in situ bioremediation and in situ heating. 

2.0 SUMMARY OF SITE CHARACTERISTICS 

This section provides a brief summary of site characteristics as back
ground for this work plan. More detailed discussions of site characteristics 
are provided by Rohay and Johnson (1991), Last et al. (1991), and Rohay et al . 
(1992). . 

2.1 SITE OPERATIONS 

This section describes the operational and disposal history of carbon 
tetrachloride at and near the PFP (Figure 2). No other plant in the 200 West 
Area is known to have used carbon tetrachloride. 

The PFP .was designed to process plutqnium to a final ' product form .using 
three process lines. Each of these process lines generated side strea~s-.that 
contained recoverable quantities of plutonium. The Recuplex facility and the 
Plutonium Reclamation Facility (PRF) (Figure 3) were established to recover 
plutonium fro:m these streams and were the primary contributors of carbon 
tetrachloride to 200 West Area soils. 

Carbon tetrachloride was used in mixtures with other organics to recover 
plutonium from aqueous streams. The aqueous waste stream, characterized as 
high-salt aqueous waste, was primarily a concentrated nitrate solution that 
had a pH of 1 (neutralized to a pH of 2.5 prior to discharge). The chemical 
processes used to recover plutonium resulted in the production of actinide
bearing aqueous and organic waste liquids. The primary radionuclide compon
ents of these liquids were plutonium-239/240 and americium-241. 

Both aqueous and organic phase wastes were discharged to the same liquid 
waste disposal sites. The carbon tetrachloride was periodically discharged 
batch-wise as an organic phase mixture and was also a minor (<1%) component of 
the aqueous phase. The aqueous wastes were continuously discharged. 

Organic liquids discharged to the disposal sites consisted of carbon 
tetrachloride in mixtures with tributyl phosphate, dibutyl butyl phosphonate, 
or lard oil. Degradation products of carbon tetrachloride include chloroform 
and methylene chloride. Breakdown products of tributyl phosphate include 
dibutyl phosphate and monobutyl phosphate. In addition to the plutonium and 
americium, other constituents of the waste streams discharged to the sites 
include aluminum, cadmium, calcium, chromium, fluoride, chloride, iron, 
iodine, magnesium, nickel, nitrate, rubidium, sodium, sulfate, sulfamate, 
cesium-137, cobalt-60, uranium, ruthenium-106, and strontium-90. 

4 
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Figure 2. Site Map of the 200 West Area . 
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Figure 3. Existing Crib and Near-Field Wells at the 
Carbon Tetrachloride Site. 
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The carbon tetrachloride disposal sites, located near the PFP in the 
200 West Area, are: the 216-Z-9 Trench; 216~Z-1A Tile Field; and 216-Z-18 
Crib (Figure 3). The 216-Z-9 Trench was used from 1955 to 1962 to receive all 
organic and aqueous waste from the Recuplex facility. Organic and aqueous 
waste from the PRF was discharged to 216-Z-lA Tile Field from 1964 to 1969 and 
to 216-Z-18 Crib from 1969 to 1973. Discharge of carbon tetrachloride to the 
soil column was discontinued in 1973. 

Estimates of the volumes and quantities of various liquids and contami
nants discharged to the three carbon tetrachloride disposal sites are summar
ized in Table 1. A total of 363,000 to 580,000 L of carbon tetrachloride is 
estimated to have been discharged to the soil column between 1955 and 1973. 

Table 1. Contaminant Inventory in Carbon Tetrachloride Liquid 
Waste Disposal Sites. 

Contaminant 216-Z-9 216-Z-lAa 216-Z-18 

Carbon tetrachloride (L) 83,000-300,000 170,000 110,000 

Plutonium ( kg) 106b 57 23 

Americium ( kg) 2.5 1 . -0.4 

Total Liquid (L) 4.09 X 106 5.2 X 106 3.96 X 106 

Pe-ri ad of Use 1955-1962 1964-1969 1969-1973 

! 8 From 1949 to 1959, the 216-Z-lA Tile Field received approximately 
1 x 106 L of slightly basic, aqueous waste via overflow from associated 
216-Z-l, -2, and -3 Cribs prior to disposal of PRF waste. From 1964 to 

~ 1969, PRF wastes were discharged directly to 216-Z-lA . 
. b5g kg were later removed. 

Boreholes were drilled from 1949 to 1978 to characterize/monitor the 
three carbon tetrachloride disposal sites, primarily with regard to the 
radionuclide concentrations. Six boreholes were installed in FY 92 as part of 
the VOC-Arid ID/ERA characterization program. Fifty-two boreholes are poten
tially available in the vicinity of the carbon tetrachloride disposal sites 
for additional characterization, monitoring, and remediation (Figure 3). 
Construction details for these boreholes are summarized in the ERA proposal 
(DOE-RL 1991, Appendix C) and the FY 92 characterization status report (Rohay 
et al. 1992). 

7 
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2.2 CONCEPTUAL MODELS 

2.2.1 Hydrogeology 

The geology of the 200 West Area consists primarily of fluvial and 
glaciofluvial sediments underlain by basalts. The principal geologic units 
are, from youngest to oldest (Figure 4): 

• Hanford formation - unconsolidated glaciofluvial gravels, sands, 
and silts deposited by Pleistocene cataclysmic flood waters. 

• Early "Palouse" soil - eolian silt and fine-grained sand. 

• Plio-Pleistocene unit - basaltic ditritus and carbonate-rich 
paleosol, often referred to as the caliche layer. 

• Ringold Formation - a series of consolidated alluvial sands and 
gravels, and overbank and lacustrine deposits, of late Miocene to 
Pliocene age. 

• Saddle Mountains Basalt Formation - a series of miocene tholeiitic 
basalt flows. 

The unsaturated zone, which consists of sediments of the, Ringold 
Formation, Plio-~leisto·cene unit, early ''Palouse" sail, and Hanford formation, 
ranges in thickness from 58 to ·a2 m across the 200 West Area and from 60 to 
66 m beneath the carbon tetrachloride disposal sites. Because the Plio 
Pleistocene unit is less permeable than the other units, it may temporarily 
divert or perch . liquids and/or ·dense vapors. The top of this unit is 
approximately 40 ;m below ground surface. The topography of the Plio
Pleistocene surface suggests that it locally forms a ridge that extends south
southwest beneath the three carbon tetrachloride disposal sites and may divert 
fluids laterally to the west-northwest . 

The uppermost aquifer in the 200 West Area is unconfined and located 
within the Ringold Formation. The saturated thickness of the uppermost 
aquifer ranges from 67 to 113 m. Ground water flow directions are generally 
radial outward from the southwest portion of the 200 West Area primarily 
because of the continuing influence of the residual ground water mound 
underlying the decommissioned 216-U-10 Pond (Figure 2). Recharge to the 
aquifer is primarily artificial recharge from waste disposal activities. 

2.2.2 Carbon Tetrachloride Behavior 

Carbon tetrachloride was discharged to the subsurface in the PFP area 
both in an aqueous solution and as a nonaqueous phase liquid. · it is assumed 
that, initially, carbon tetrachloride was present and migrated in the unsat
urated zone as an aqueous phase and as a separate, dense nonaqueous phase 
liquid (DNAPL). Subsequently, volatilization of the carbon tetrachloride has 
produced a vapor phase. Figure 4 illustrates the conceptual pathways and 
distribution of carbon tetrachloride released to the cribs. The conceptual 
behavior and distribution mechanisms are briefly described. 

8 



• () 

't 
::J 
ti) 

-0 
C • _,J 

3 
0 
"ii 
m -II 
0 

II. 

.: 
= C. 
0 

C 
0 -ftl 
E 
~ 

O".J 0 .. 
C. 
C. 
< 

WHC-SD-EN-AP-109, Rev. l 

Figure 4. _conceptual Model of Carbon Tetrachloride Migration 
Pathways and Phase Distributions. 
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Aqueous phases containing dissolved carbon tetrachloride may have 
migrated directly to the ground water by exceeding the water retention 
capability of the soils beneath the crib. Pore volume estimates indicate that 
216-Z-9 Trench is the most likely to have exceeded this capacity. Soil gas 
surveys also indicate the highest concentrations of carbon tetrachloride in 
the vicinity of the 216-Z-9 Trench. Volume estimates for the dissolved carbon 
tetrachloride plume in the upper 10 m of the unconfined aquifer account for 
<2% of the discharge inventory. This suggests that significant amounts of the 
carbon tetrachloride may still be present in the unsaturated zone, potentially 
providing a continuous source of contamination to the ground water. At a well 
40 m northeast of the 216-Z-9 Trench, dissolved carbon tetrachloride is found 
in the aquifer 52 m below the water table; however, the borehole itself may 
have provided the pathway by which the carbon tetrachloride reached this 
depth. 

Separate nonaqueous phase carbon tetrachloride may have settled deep in 
the aquifer via preferential pathways (such as unsealed wells) and remained 
undetected, providing a continuous source of contamination by dissolution. 
Residual DNAPL contamination may also remain trapped in the unsaturated zone 
pores. Separate, nonaqueous phase carbon tetrachloride has not been 
encountered in the either the aquifer or the unsaturated zone. 

Liquid carbon tetrachloride has a moderately high vapor pressure and 
limited solubility, making it relatively volatile. Carbon tetrachloride 
vapor, have been detected in gases extracted from soil pores . in the 
unsaturated. zone near the carbon tetrachlor10e disposal sites; measu~ed . 
concentrations have been highest · at the 216 ~Z-9 Trench. In addition, carbon = 
tetrachloride vapors have been detected at the wellhead during drilling 
throughout most of the 200 West Area since 1987. The density of carbon 
tetrachloride vapor is greater than uncontaminated vapors in the unsaturated 
zone. This contrast in vapor densities can result in density-driven. 
advection, which can act to move carbon tetrachloride downward. Zones of 
relatively impermeable soils may laterally divert the carbon tetrachloride 
away from the disposal sites . In addition, carbon tetrachloride vapors in the 
unsaturated zone, which equilibrate with perched water and/or percolating 
waste water from other sources, may then be transported to the water table in 
dissolved form. Recent borehole drilling and sampling has indicated that the 
highest concentrations of carbon tetrachloride have been found in a silt and 
fine-grained sand (early "Palouse" soil) overlying a low permeability caliche 
horizon (Plio-Pleistocene unit). 

Differences in crib sizes in quantities, frequencies, and concentra
tions of liquid wastes received and in heterogeneities of soil properties can 
impact mechanisms by which carbon tetrachloride is distributed in the soil. 

10 
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3.0 FY 93 SITE EVALUATION PLAN 

The FY 93 site characterization work covers the unsaturated and 
saturated zones, and includes drilling operations, aquifer testing, effluent 
pipeline evaluations, various nonintrusive sampling operations, and expanded 
data compilation. This section outlines the site characterization objectives 
and describes the specific tasks planned to accomplish them. The sampling and 
analysis plan and health and safety plan are included in the appendices. 

Although this work plan describes all the FY 93 site evaluation tasks 
planned to accomplish the site characterization objectives, individual tasks 
will be prioritized in accordance with funding requirements, recommendations 
by the Characterization Technical Support Group to the VOC-Arid ID, and 
determination that existing information is sufficient. Some tasks may be 
deferred to other programs. Task decisions will be recorded in the FY 93 site 
characterization task status report. 

3.1 OBJECTIVES 

The FY 93 site evaluation tasks are focused on the unsaturated zone 
directly beneath the carbon tetrachloride disposal sites and on the ground 
water in the vicinity of the carbon tetrachlorid disposal sites. The primary 
p.urpose of the site characterization and evaluation activities outlined in 

. t.his work .plan . is to refine· the conceptual model ·of the site, both ,to aid 
development and testing of new t~chnologies and to optimize removal of the 
carbon tetrachloride. Other objectives of the site characterization work - • 
include monitoring the perfrirmance of remedial actioris (including remedial 
technology demonstrations); providing samples to support technology demonstra
tions; and demonstrating and using riew characterization and monitoring 
technologies. Each of these objectives is discussed below. 

3.1.1 Refine Conceptual Model of Site 

Critical aspects of the model include descriptions of: (1) the nature 
and extent of the contamination; (2) the preferential transport pathways and 
rates (i.e., the hydrogeologic model); and (3) the behavioral characteristics 
of the wastes. 

3.1.1.1 Nature and Extent of Contamination. Describing the nature and extent 
of contamination includes determining the identity, phase, concentration, and 
current distribution of the individual contaminants. This information is 
fundamental for identifying technology needs and for designing effective 
remedial actions. 

3.1.1.2 Preferential Transport Pathways and Rates. Determination of the 
preferential transport pathways and rates is needed for both the unsaturated 
zone and unconfined aquifer, and requires defining the hydrogeologic model. 
Particular emphasis is on identifying the physical, chemical, and microbio
logical parameters of the subsurface environs . that affect transport and on 
describing the spatial variability of these parameters. This information is 
needed to support predictive modeling (simulation) of the unsaturated zone in 
the vicinity of the carbon tetrachloride disposal facilities. 

11 
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3.1.1.3 Behavioral Characteristics of the Wastes. Determining the behavior 
of the wastes includes defining the physical -(i.e., phase partitioning, fluid 
properties, etc.) and chemical properties of the carbon tetrachloride, the co
contaminants and the mixtures discharged to the carbon tetrachloride disposal 
sites. Of principal interest are the physical, chemical, and microbiological 
characteristics of the wastes that affect their transport, sorption, and 
natural degradation. Descriptions of the behavioral characteristics of the 
wastes are needed to support predictive modeling and to identify technology 
needs. 

3.1.2 Monitor Performance of Remedial Actions 

Changes in the nature and extent of contamination can be used to assess 
the impact and performance of various remedial actions. Emphasis is on 
monitoring the ongoing vapor extraction operations for carbon tetrachloride in 
the unsaturated zone. Baseline data will also be collected for assessing 
future remedial technology demonstrations or actions in the unsaturated zone 
and ground water. Of particular importance is distinguishing the effects of 

CJ' natural stresses on the system from man-induced stresses. 

-
3.1.3 Provide Data to Support Technology Demonstrations 

Per request, data and samples are provided to principal investigators tp 
support the design and demonstration ' of their individual technologies . In . 
addition, baseline data are collected for perform~nce evaluation , of compara
tive technologies. Data are also collected to guide selection of appropriate 
new technologies for demonstration. 

3.1.4 Demonstrate and Use New Characterization and Monitoring Technologies 

Promising new site characterization and monitoring technologies are 
demonstrated as part of the site evaluation efforts. These technologies may 
be in addition to those sponsored by individual VOC-Arid ID principal inves
tigators. The demonstrations are designed to collect site characterization 
data for the VOC-Arid ID/ERA in addition to testing the feasibility and value 
of the technology itself. Those technologies that constitute improvements to 
conventional methods will be used in site characterization activities. 

3.2 DATA TECHNICAL NEEDS 

The FY 93 site evaluation tasks designed to accomplish the four objec
tives described in Section 3.1 include field investigations, laboratory 
studies, data management and evaluation, and technology demonstration support. 
A discussion of each objective, the data needed to accomplish it, and the 
tasks designed to acquire these data is provided in this section. Table 2 
outlines the data needs and data acquisition tasks designed to accomplish each 
objective. 

12 
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3.2.1 Refine Conceptual Model of the Site 

The conceptual models presented in Section 2.2 were developed by inte
grating a general understanding of the behavior of carbon tetrachloride in the 
subsurface with the distribution of carbon tetrachloride observed during FY 91 
and FY 92 site characterization. However, the nature of the carbon tetra
chloride and co-contaminants and their lateral and vertical extent remain 
largely unknown. The location of principal pathways, transport rates, and 
waste behavior in the subsurface environs is also poorly defined. A better 
understanding of the contaminants, their distribution, and behavior is needed 
to assess the effectiveness of remedial actions, to improve the design of the 
remediation systems, to improve the selection and appropriate deployment of 
new promising technologies, and to ~upport predictive modeling. 

The data needed to meet this objective include: (1) better definition 
of the source terms (i.e., accurate contaminant inventories, the number and 
location of contaminant release points, and accurate release histories); 
(2) better definition of the wastes present in the environment (i.e., chemical 
constituents and mixtures, their physical phases), their distribution, and 
their concentrations in various media; (3) better definition of the hydro
geologic facies and their transport properties (e.g., porosity, pore size 
distribution, hydraulic conductivities, air permeabilities); (4) identifica
tion of probable manmade pathways (e.g., poorly sealed wells, intercomuni 
cation in wells, open/perforated wells); (5) definition of the driving forces 
(i.e ~, natural and trtificial recharge, hydraulic potentials, barometric 
pdtentials, earth tides); (6i evaluation ~f the potenti~ for. vegetation 
uptake and release; ·and (7) determination of the waste mixture -behavior (e.~., 
three-phase flow, chemical degradation cycles, microbiological deg~adation 
cycles, s9rption/desorption). · 

Tasks identified to accomplish these objectives will test assumptions 
and predictions based on the hydrogeologic and contaminant behavior conceptual 
models and will take advantage of the opportunities to collect additional 
data. These tasks include: source term characterization; soil gas surveys; 
evaluation and sampling of existing wells; deepening/installing of crib wells; 
installation of a deep ground water well; ground water sampling; physical, 
chemical, and microbiological analyses; geochemical studies; waste transport 
studies; data management and evaluation; and numerical modeling. 

3.2.2 Monitor Performance of Remedial Actions 

Probes and sensors that can be resampled over a selected period of time 
probably provide the most useful data for monitoring and assessing performance 
of remedial action. Soil gas surveys, geophysical surveys, ground water samp
ling, and soil gas sampling at new and existing wells all provide opportuni
ties to establish datasets on changes in contaminant and co-contaminant 
distributions and concentrations over time. Baseline monitoring for the ERA, 
which consists of periodic monitoring of soil gas at wellheads and probes, is 
designed in part to monitor the performance of the vapor extraction opera
tions. Meteorological data collected at the Hanford Meteorological Station 
and at site-specific locations near the carbon tetrachloride disposal sites 
are needed to evaluate the effects of natural stresses on the systems. 
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3.2.3 Provide Data to Support Technology Demonstrations 

The selection and success of new technologies are dependent on under
standing the physical, chemical, and/or microbial constraints of the subsur
face environment, and the nature, distribution, and concentration of the 
contaminants. For example, the high permeability of the unsaturated zone may 
be favorable to vapor extraction technologies; but the same coarse, unconsoli
dated, clast -supported gravels inhibit some advanced drilling technologies. 
Likewise, the nature and concentration of the contaminants may favor some 
sensor technologies over others, and/or may be more suitable to some in situ 
remediation technologies (e.g.,_ bioremediation) than others. Virtually all 
data collected during site characterization will be useful in selecting and 
evaluating various new technologies. Site-specific data and samples requested 
by principal investigators of new the technologies are collected during soil 
gas surveys, drilling and sampling of crib boreholes, and drilling of a deep 
ground water well. Data from these tasks will also be used to support the ERA 
activities (e.g., vapor extraction system design and wellfield design). 

The technology support needs identified to date include: collection of 
soil samples to support the in situ bioremediation and supercritical fluid 
extraction/field transportable detection technology demonstrations; access to 
a number of isolated screened intervals to support sensor technology demon
strations; and analytical data on the concentration of co-contaminants 
(principally the phosphonates and phosphates) that may affect sensor perfor
mance. Other technology support needs are expected to arise as the. technology 
demonstrations mature. i · 

3.2.4 Demonstrate and Use New Characterization 
and Monitoring .Technologies 

Before new technologies can be adopted for environmental restoration 
work, including site characterization, they must compare favorably to the 
conventional technologies in terms of safety, speed, reliability, accuracy, 
economy, and/or feasibility. Data collected during site characterization 
activities using conventional technologies is thus needed as the baseline for 
evaluation of the new technologies. The specific data needed will depend on 
the technology being demonstrated. In addtion, new technologies are tested as 
part of site characterization to evaluate their utility. 

3.3 DATA QUALITY NEEDS 

The EPA has devised a classification of analytical levels for 
contaminant data (EPA 1987): 

• Level I consists of field screening methods 
• Level II entails more advanced on site analytical techniques 
• Level III pertains to standard laboratory program procedures 
• Level IV consists of EPA Contract Laboratory Program (CLP) 

procedures 
• Level V pertains to specially developed procedures where standard 

methods are not available or where a high degree of analytical 
sensitivity is required. 

15 
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As the analytical level increases, costs and turnaround times also 
increase substantially. 

The data quality needs are defined by the analytical levels required to 
meet the VOC-Arid IO and ERA objectives. In general, the VOC-Arid ID/ERA site 
characterization analytical data should be reproducible and reliable, and 
realtime, but do not need to be validated in accordance with CLP procedures. 
The data quality needs are identified in Table 3, which lists the analytical 
levels to be applied to each type of analysis. Data quality needs in this 
context apply only to laboratory or field analyses. 

Table 3. Data Quality Needs. 

Subsurface EPA Analytical 
Material Type of Analysis Level 

Soil Soil gas volatile organic I, II 
analysis 

Geotechnical testing of cores I , I I , III 
Chemical analyses of soil I ' I I, III 

samples 
Volatile organic analysis of I' I I, III 

soil samples 
r Microbial ~nalyses 1 I ,. I I, III 

' Ground water Chemical analyses I' II' III,: ·Iv 

3.4 SITE EVALUATION APPROACH AND TASKS 

The FY 93 site evaluation tasks are designed to be consistent with the 
following investigation approach: 

• Maximize use of field screening methods as appropriate 
• Maximize use of existing data and wells 
• Focus data collection on specific contaminants of concern 
• Use "off-the-shelf" technology as appropriate, in conjunction with 

the demonstration of new technologies. 

The FY 93 site evaluation tasks include intrusive field activities such 
as drilling new wells. However, these tasks are designed to minimize the 
generation of hazardous, radioactive, and/or mixed waste and to prevent 
downward migration of contaminants. 

The FY 93 site evaluation tasks are summarized in this section. 
Descriptions of each task are presented in the following sections. 
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3.4.1 Field Investigation Tasks 

Field investigation tasks are composed of the following: 

• Source Term Characterization 
Evaluate effluent pipeline integrity 
Investigate source of secondary ground water maximum 
Assess artifieial recharge 

• Conduct Soil Gas Surveys 
Map lateral distribution of -VOC 
Estimate voe vapor flux from soils 
Map vertical distribution of voe 

• Conduct Geophysical Surveys 
• Existing Well Investigations 

Borehole geophysical logging 
Evaluate integrity of old wells 
Sample selected wells 

• New Well Investigations 
Crib wells 
Deep ground water monitoring well 
Chemical analyses 
Physical analyses 
Microbiological analyses 
Technology demonstration boreholes 

• Sample Ground Water. 

. .. 
3.4.2 Laboratory Studies 

Laboratory studies include the following: 
• Geochemical 
• Soil Physics/Waste Characteristic. 

3.4.3 Data Management and Evaluation Tasks 

Data management and evaluation tasks include the following: 
• Data Management, Integration, Presentation 
• Numerical Modeling 
• Data Evaluation 

Refine conceptual model 
Evaluate efficiency of remedial actions 
Assess risk. 

3.4.4 Technology Demonstrations Support 

Technology demonstrations support include~ the following: 
• Miscellaneous Support to Technology Demonstrations 
• Support Characterization Technology Demonstrations. 

17 
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3.5 FIELD INVESTIGATION TASKS 

A description of each field investigation task is provided below . This 
description includes the task objectives and scope (including sample loca
tions, and analyses, where appropriate). Additional detailed information, 
including procedures, i s provided in the sampling and analysis plan 
(Appendix A). 

3.5.1 Source Term Characterization 

The objective of this task is to identify all sources of carbon 
tetrachloride contamination observed in the subsurface. This information will 
be used to guide remediation and monitoring efforts. 

The scope of this task includes identifying locations and timing of 
carbon tetrachloride discharges to the soil column and assessing the impact of 
other aqueous discharges on the distribution of the carbon tetrachloride. 

3.5.1.1 Evaluate Effluent Pipeline Integrity. The objective of this subtask 
is to estimate the location and quantity of any leaks from the carbon 
tetrachloride effluent pipelines to estimate how much organic and aqueous 
effluent discharged from PFP actually went to the three carbon tetrachloride 
disposal cribs as intended. The effluent pipelines to be examined include 
those used to convey organic and aqueous effluent from 1955 to 1973 from the 
Recuplex facility to the 216-Z-9 Trench and from the PRF t6 the 216 ~Z-1A Tile 
Field and the 216-Z-lg Crib. The 216-Z-9 pipel~nes will be e~amine~ first 
using a forward-looking color camera. Other methods, such as surface and 
vegetation sampling, soil gas sampling, cone penetrometer vapor sampling, 
a,:id/or soil sampling via borings, may be used for confirmation and plum.e 
definition/leak volume estimates. If feasible, pipelines used after 1973 for 
liquid transfer will also be evaluated. (NOTE: This task was approved as 
part of the FY 92 ERA Phase II plan (Rohay 1991) and thus can be initiated 
immediately. It was postponed to FY 93 for budgetary reasons.) 

3.5.1.2 Investigate Source of Secondary Ground Water Maximum. The objective 
of this subtask is to determine the source of the secondary concentration 
maximum in the dissolved ground water plume. Methods of investigation include 
examining historical waste management practices for possible so~rces in this 
area; comparing the ground water chemistry at points along the principal flow 
path of the carbon tetrachloride ground water plume for indications of 
multiple sources; and evaluating carbon tetrachloride degradation rates and 
ground water travel times. Additional/confirmatory data might be collected, 
if needed, via vegetation sampling, soil gas surveys, sampling of existing 
wells (soil gas and ground water), cone penetrometer vapor sampling, and/or 
installation of new wells. 

3.5.1.3 Assess Artificial Recharge. Data on the discharge volumes/rates, and 
locations of all effluents (including sanitary tile fields) within 1 km of the 
primary carbon tetrachloride disposal sites will be compiled and evaluated for 
possible impacts on the unsaturated zone and ground water hydrogeology and/or 
redistribution of carbon tetrachloride wastes. These data will be acquired 
from existing documents and/or personnel interviews. 
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3.5.2 Conduct Soil Gas Surveys 

The objective of this activity is to map the lateral and vertical 
distribution of carbon tetrachloride and other selected voe in the vicinity of 
and away from the three disposal sites. This information will support 
determination of the nature and distribution of the contaminants and will 
provide baseline data for comparison of soil gas and sensor technologies. The 
general distribution of the soil gas concentrations will be compared to the 
locations of the disposal facilities and the ground water concentrations. 

The scope of this task includes the lateral and vertical distribution of 
voe in the unsaturated zone and voe flux at the soil-air interface. 

3.5.2.1 Map Lateral Distribution of VOC. New soil gas surveys will be con
ducted to complement previous soil gas surveys. A total of 150 to 530 soil 
gas sampling points have been planned (Last and Rohay 1992). Twenty-two 
points were installed in FY 91 and 60 points were installed in FY 92. In 
FY 93, approximately 40 points will be installed (some through asphalt) to 
define the maximum extent of detectable voe (>0.02 ppm carbon tetrachloride). 
Figure 5 illustrates the location of the soil gas points. 

The sampling points consist of expendable (left-in-place) tips installed 
to a depth of approximately 1.2 m. New points will be completed in such a 
fashion as to prevent intercommunication with the atmosphere (i.e., a surface 
seal of bentonite or other suitable material will be installed). The concen- . 
. trat ion-s of voe will be measu~red at 1 east once .at a 11 new and' existing soil 
gas points ·using a gas chromatograph (Ge) and' field· screening instruments 
(e.g., photoionization detector [PIO], organic vapor -monitor, Odyssey). 
Empirical correlations will be ~stablished between the Ge and field screening · 
results. Alternative analytical methods (e.g., ion-trap) may ·be demonstrated. 
Oxygen and carbon dioxide levels will be measured using field instrumentation 
as possible indicators of biological activity. 

If possible, continuous monitoring of selected ports will be conducted 
to establish the time variant behavior of voe concentrations to assist 
selection of the periodicity of routine monitoring. 

3.5.2.2 Estimate VOC Vapor Flux From Ambient Soil Surface. Passive soil gas 
technologies will be used to estimate the vapor flux from the soil-air 
surface. These technologies will also continue to be evaluated for use as 
prospecting and/or monitoring tools. 

3.5.2.3 Map Vertical Distribution of voe. Existing wells of various depths 
will be sampled for voe vapor concentrations. Existing perforated intervals 
and some new perforated intervals will be packed off and sampled. If 
available, a cone penetrometer will be used to conduct vertical profile 
sampling, and/or install deep soil gas ports for monitoring purposes. The voe 
vapor concentrations will be measured using both Ge and field screening 
instrumentation. 
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Figure 5. Proposed Soil Gas Sampling Locations. 
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3.5.3 Conduct Geophysical Surveys 

The objective of this task is to define the three-dimensional config
uration of mappable hydrofacies and/or contaminant plumes in the vicinity of 
the three principal carbon tetrachloride disposal sites. 

The scope of this task includes surface geophysical techniques. 
Most of the geophysical surveys for FY 93 will be conducted as part of site 
characterization technology demonstrations. For example, Colman Research 
Corporation (Coleman Research) plans to conduct direct current resistivity, 
time-domain electromagnetics (TDEM), frequency-domain electromagnetics (FDEM), 
ground-penetrating radar (GPR), spectral-induced polarization (SIP), and 
seismic reflection and refraction surveys in the 200 West Area. This work 
will also support Coleman Research's data fusion task. A separate test plan 
provides details of these activities (WHC 1993). 

3.5.4 Existing Well Investigations 

The objective of this task is to continue assessments of the old wells 
as contaminant transport pathways; remove any known pathways; and evaluate the 
lithology and/or contamination penetrated by the boreholes. 

The scope of this task includes borehole geophysical logging, past well 
maintenance practices, water level measurements, and archived borehole 
samples. • . 

3.5.4.1 Borehole Geophysical Logging. Borehole geophysical logging will be 
conducted at selected wells within a 100-m radius around the three carbon 
tetrachloride disp·osal sites. The geophysical tools to be used include gross 
gamma and/or spectral gamma (for delineation of radiological contamination, 
and marker lithologic units). Other tools such as neutron-epithermal neutron 
(for detection of perched water) and/or neutron thermal lifetime (for 
detection of chlorine) may also be tested. Downhole camera surveys, caliper 
logs, magnetic logs and/or other tools may be run in those wells where 
potential contaminant pathways exist, and/or extensive remediation is planned. 

3.5.4.2 Wellhead Vapor Emissions. Personnel interviews will be conducted to 
investigate the historical use of various well cap designs. Wellhead concen
trations and fluxes of VOC vapor will also be measured at selected wells. 

3.5.4.3 Well Remediation. Ten ground water wells and two unsaturated zone 
wells were evaluated as part of FY 92 well evaluation activities (Rohay et al. 
1992). Remediation or modification of the ground water wells in proximity to 
the 216-Z-9 Trench (299-WlS-5, 299-WlS-6, 299-WlS-8, and 299-WlS-9) should 
receive priority because the contaminant concentrations appear to be highest 
at that site and because these wells still intersect the water table. 
Consideration will be give·n to use of the wells for vapor extraction and/or 
monitoring and ground water investigations. 

Other old wells within a 100-m radius of each site will be reviewed for 
remediation needs (surface seals, paint~ well numbers, new well caps, annular 
seals, packers, abandonment) and a plan developed for the completion of these 
modifications. If possible, all wells not surveyed, or surveyed prior to 1992 
will be resurveyed using both Lambert metric and Hanford plant coordinates. 
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3.5.4.4 Water Level Measurements. · Water level measurements will be taken 
once per quarter in all available ground water wells within a 1- km radius 
around the three primary disposal sites. Ground water potential maps and flow 
nets will be constructed from these data and corrected for open interval 
length and position within the aquifer. 

3.5.4.5 Evaluation of Archived Borehole Samples. Archived sediment samples 
from critically located wells (i.e., deep wells, and those along selected 
cross section lines) will be relogged by a geologist. Geological samples 
collected during FY 92 will be sieved and analyzed for clay content . 

3.5.5 New Well Investigations 

The objective of this task is to obtain data on the nature, distribu
tion, transport pathw~ys, and behavior of contaminants (e.g., phase 
partitioning, sorption parameters) invnediately below each disposal facil i ty 
and fully penetrating the uppermost aquifer. 

The scope of this task includes: 

• 

• 
.. • 

• 
• 
• 

Deepening existing boreholes that have already penetrated 
radiological contamination within the cribs. 
Installing an angle borehole underneath a crib . 
Drilling and sampling one •d~ep ground water well . 
Drilling and s~mpling one ,bioremediation well . 
Dri~ling o~e in situ heating well if reque~ted . 

the 

Collecting geochemical, lithologic, hydrol~gic, and microbiologic 
samples . 

In addition, at least five vapor extraction and/or monitoring wells will be 
drilled in the carbon tetrachloride disposal area. These wells are part of 
wellfield enhancement for the active vapor extraction operations and are 
described in a separate work plan (Rohay and Cameron 1993). (NOTE: The 
deepening of existing wells was approved as part of the FY 92 VOC-Arid ID work 
plan (Last and Rohay 1991). The work was postponed until FY 93 to allow time 
for preparation, which was actively pursued during FY 92. Drilling of the 
deep ground water well was approved as part of the FY 92 ERA work plan (Rohay 
1991). It was postponed to FY 93 for budgetary reasons.) 

3.5.5.1 Crib Boreholes. This subtask involves deepening two existing 
boreholes within the 216-2-lA Tile Field and the 216-2-18 Crib confines and 
drilling one new well that angles beneath the 216-2-9 Trench. 

Existing wells selected for deepening are 299-W18-174 (216 -2- lA Tile 
Field) and 299-Wl8-96 (216-2-18 Crib). The locations of these wells are shown 
in Figure 6. Wells 299-Wl8-174 and 299 -W18-96 were originally completed just 
below field detectable radionuclide contamination. Each borehole will be 
deepened a minimum of 3 to 6 m (10 to 20 ft) below the bottom of the innermost 
well casing or, at a maximum, to the top of the Plio-Pleistocene unit at 43 m 
depth. 
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Figure 6. Location of Proposed Crib and Near-Field 
Bore ho 1 es/Monitoring ·w·e 11 s. 
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The angle borehole will be drilled at the northeast corner of the 
216-Z-9 Trench and will proceed at a 45-degree angle toward the southwest 
corner. Because this facility consists of an excavation with a concrete 
cover, access to beneath the crib will be approached from outside the crib 
boundaries. The target depth is 35 mat the top of the Plio-Pleistocene unit. 
It is anticipated that the sonic drilling technology will be used and will be 
provided through the VOC-Arid ID. 

Each borehole will be periodically sampled for voe vapors, sampled using 
a split-spoon for physical and chemical analyses, and geophysically logged. 
These boreholes will be drilled using techniques to -prevent the downward 
propagation of contaminants. The final depths will be selected based on 
results of well cutting screening analyses and discrete soil gas samples 
collected during drilling operations. The boreholes will be constructed as 
unsaturated zone monitoring/vapor extraction wells for the ERA and to 
accommodate technology demonstrations (Appendix A). 

If possible, in situ soil gas samples will be collected from each bore
hole at selected horizons (every 6 m, approximately) using a SEAMIST (trade
name of Science & Engineering Associates, Inc., Santa Fe, New Mexico) system 
(Rohay and Mclellan 1992), conventional packer assemblies, and/or the Bore 
Sampler (WHC 1992). Tests of other in situ soil gas sampling devices, if 
available, may be conducted at selected horizons. Radiological conditions/ 
safety concerns may prohibit this sampling in places. Geophysical logging 
(e.g . , gross gamma ; spectral gamma, and/or other tools) may be conducted after 
the instaJlation of each length of temporary ca~ fng. If possible, air per
meability testing will be conducted at selected ·horizons (every 6 m, approx
imately) using a SEAMIST system (Rohay and Mclellan 1992) and/or other tech
nologies. Additional geotechnical testing may be conducted at selected 
horizons, ~ith a maximum of three tests conducted in any bne borehole. 

Soil samples will be collected continuously or at a minimum of every 
1.5 m and at significant lithologic, moisture, or contaminant changes. These 
samples will be obtained using split-spoon sampling techniques and/or other 
approved sampling methods (e.g., drive-barrel). Split-spoon samples will be 
collected a minimum of every 6 m. lEXAN (tradename of the General Electric 
Company) liners will be used in conjunction with the split-spoon sampler. 

An onsite geologist will examine and qualitatively describe all core and 
borehole cuttings for grain size, CaCO3 , lithology, and moisture. All 
borehole cuttings and samples will be screened for VOC using organic vapor 
monitoring instruments . 

If the data obtained by deepening these two wells are not sufficient 
(e.g., if no co-contaminants are encountered), new wells may be installed to 
investigate the contaminant characteristics at the crib bottoms and in other 
radiologically contaminated areas. The new wells may be drilled within the 
existing crib boundaries. If needed, these wells will be described in the 
work plan for FY 94 site characterization activities . 

3.5.5.2 Install Deep Ground Water Well. The objective of this subtask is to 
obtain data on the nature and distribution of contaminants in the aquifer in 
the vicinity of the disposal facilities, and to obtain data on the lithology, 
geochemistry, hydrology, and microbiology of the aquifer materials. 
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This subtask involves the drilling of a deep well to the top of basalt 
(160 m). This well will be located within the vicinity of the 216-Z-9 Trench, 
but outside of its radiological unsaturated zone plume, to characterize the 
distribution of carbon tetrachloride within the unconfined aquifer as related 
to wells 299-Wl5-6 and 299-Wl5-8 as possible conduits for carbon tetrachloride 
migration. Figure 6 illustrates the proposed location of this deep well. 
Other existing wells may be deepened or at least cleaned out to their original 
depth to provide data on contamination at depth within the unconfined aquifer. 
Lithologic samples, soil gas samples, and depth-discrete water samples will be 
collected. Geophysical logging using gross gamma, spectral gamma, and/or 
other tools will be performed. Aquifer tests will be conducted so as to not 
produce large volumes of purge water (e.g., slug interference testing). 

The well will be drilled by telescoping the temporary casing to seal off 
any perched water and to prevent the downward propagation of contaminants to 
deeper levels. Completion details for the deep well are dependent on the 
results of the depth-discrete ground water samples. 

An onsite geologist will examine and qualitatively describe all core and 
borehole cuttings according to a regimented protocol for grain size, CaC03 , 

lithology, and moisture. All borehole cuttings and samples will be screened 
for VOC using organic vapor monitoring instruments. 

Soil samples (via drive barrel where possible) will be collected every 
1.5 m and at lithologic, moisture, and/or. contaminant changes. Split-spoon 
'samples will b'e collected approxi'mately every 6 m for determination of-carbon 
tetrachloride· ·concentrations--. Other split-spoon samples may be collected 
where screening analyses of the well cuttings and/or soil samples indicate the 
presence of VOC. In addition, split-spoon samples (representing the raAge of 
un~aturated zone hydrogeologic units) will be collected to support the testing 
of a centrifuge for unsaturated zone transport measurements and to support the 
testing of supercritical fluid extraction technology. Special split-spoon 
samples will be collected to support the characterization of subsurface micro
bial populations pursuant to testing of biological treatment technologies. 

The unsaturated zone will be sampled in situ for soil gas vapors and 
tested for air permeability using a SEAMIST system (Rohay and Mclellan 1992) 
or other technologies (e.g., Bore Sampler). The in situ soil gas samples will 
be analyzed for voe, including carbon tetrachloride and chloroform, using a 
GC. Soil gas samples may be collected with time during air withdrawal tests. 

Depth-discrete ground water samples will be collected at 6-m intervals 
and at significant lithologic and/or contaminant changes (noted via screening 
techniques) throughout the unconfined aquifer. 

3.5.5.3 Conduct Physical Sample Analyses. All uncontaminated (i.e., below 
field detection) soil samples will be analyzed in the laboratory for particle 
size (including hydrometer analyses), CaC03 , moisture content, and lithology 
(binocular microscope). ~elected core samples will be analyzed for their 
water-retention characteristic curves, saturated hydraulic conductivity, bulk 
density, porosity, air permeability, and mineralogy (including clays). In 
addition, some thin sections may be made for detailed lithological, mineral
ogical, and pore size distribution analyses. Other cores may be analyzed for 
thermal conductivity and electrical resistivity as functions of water content. 
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3.5.5.4 Conduct Chemical Analyses. Discrete soil gas samples will be 
analyzed for voe (using a mobile laboratbry and GC or other fast-turnaround 
technology). 

Soil samples will be analyzed for pH, total organic compounds (TOC), 
total organic halogens (TOX), specific conductance, VOC, semivolatile and 
other organic compounds, metals, cations, and anions. The list of target 
constituents is presented in Table 4. The intervals to be analyzed will be 
selected based on the depth-discrete soil gas sampling and other screening 
results. voe samples will be collected at a minimum of every 1.5 m. 

Selected cores will also be analyzed for geochemical constituents . 
Geochemical analyses may include cation exchange capacity, total carbon, 
surface area, pore water chemistry, sorption studies, and isotope (e.g., 36Cl) 
analyses. 

Table 4. Target Compounds. 

Volatile Organic Compounds 
Carbon tetrachloride 
Methylene chloride 
Trichloroethylene 

Semivolatile and Other Organic Compounds 
· Tri butyl phosphate · · 

Dibutyl butyl phosphonate 
Triglycerides (lard oil) 

Metals 
Aluminum 
Iron 
Cadmium 

Anions/Cations 
Chloride 
Fluoride 
Calcium 

Chloroform 
Tetrachloroethylene 
Methyl ethyl ketone 

Dibutyl phosphate 
Monobutyl phosphate 

Magnesium 
Chromium 
Nickel 

Nitrate 
Sulfate 
Phosphate 

(NOTE: Compounds may be added to or delet~d from this list as the investi
gation progresses, based on feasibility of analytical techniques and the 
identification of additional co-contaminants, by the project scientist or task 
manager.) 

Ground water samples will be analyzed for pH, TOC, TOX, specific 
conductance, VOC, semivolatiles and other organic compounds, metals, anions, 
and cations. Target constituents are presented in Table 4. 

3.5.5.5 Conduct Microbiological Analyses. Aseptic split-barrel samples will 
be collected for microbiological analyses based on recommendations from the in 
situ bioremediation technology team. 
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3.5.5.6 Drill Technology Demonstration Boreholes. Two boreholes will be 
drilled as part of technology demonstrations -for in situ treatment tasks of 
the VOC -Arid ID. One will be in support of the In Situ Biological Treatment 
of Hanford Groundwater task, and one will be in support of the In Situ 
Heating/Corona Destruction task. 

The in situ bioremediation task is directed toward demonstrating in situ 
degradation of carbon tetrachloride in ground water. The purpose of the site 
characterization work is to determine the physical, hydrologic, transport, and 
chemical parameters of the aquifer and to install a well system that can be 
used for implementing and monitoring the remediation demonstration. Charac
terization activities in FY 93 will focus on determination of the lateral and 
vertical distribution of hydrogeologic properties for the unconfined aquifer. 

During FY 93, a bioremediation well will be drilled at the demonstration 
site in the 200 West Area between 241-T Tank Farm and 221-T Plant, where two 
bioremediation boreholes, 299-Wll-29 and 299-Wll-30, have already been 
installed. The new well will be a multiple-screen well to be used both for 
characterization and for the in situ remediation demonstration system. The 
selection of three to four screened intervals will be based on results 
obtained from existing site characterization data and hydrologic tests to be 
conducted early in the year before final construction. It is anticipated that 
this well be centered between the two existing wells (Figure 7). Additional 
dual-screened wells are planned, but will not be drilled this fiscal year . 

. A1 brief descri.pt ion. of the samp 1 i ng and testing p 1-anne~ for this we 11' is 
provided below. Details will · be included in a separate sampling and analysis 
plan as part. of the in situ bioremediation task work plan. · 

. . 

Du'ring drilling, geologic samples will be collected by ·core barrel or 
split-spoon samplers every 1.5 m and/or after a major lithologic change in 
encountered. From those samples, a suite of samples will be selected from 
specific depths within the saturated zone and the 6 m immediately above it for 
laboratory analysis to define the geologic properties of the subsurface. In 
addition, samples collected every 1.5 m will be submitted for geotechnical 
analyses including sediment grain-size distribution, lithologic description, 
calcium-carbonate content, moisture content, saturated hydraulic conductivity, 
bulk density, particle density, water suction potential, and porosity. Not 
all analyses will be conducted on every sample submitted . 

When the final depth has been reached, a suite of borehole geophysical 
logs will be run to provide data on the subsurface distribution of lithologic 
units. Borehole geophysical log surveys may include: natural gamma, neutron
epithermal neutron, density, and fluid temperature. 

After the well has been completed, aquifer testing will be conducted to 
determine hydraulic properties. Test methods will include standard hydrologic 
techniques such as slug (single-well) and constant rate pumping tests, as well 
as state-of-the-art slug or pulse interference methods. The single-well tests 
are planned for each of the two existing wells, 299-Wll-29 and 299-Wll-30. 
The multiple-well interference tests will include all three wells. 

27 



5 

Plan View of Well Site 
.,, ..... 
tO 

0 Existing Wells 
C 
-s 
(1) 

b,. 
_, 

299-W11-30 -. Proposed Location 
0 of Dual-Screened r-

0 

Wells 0 
l)J ::E:: M- :c ..... 

('") 

• Proposed Location 
0 I ::::, 

Vl 

of Multi-Level Well 0 
C) 
I 

-ta ,,, 
"'O 

:z 
I 

""1 )> 
0 "'O N -0 co 0 

I ...... 

• VI 0 Ground-Water (0 

0.. 
\.() 
~ 

Flow Direction co ;o 
-'• 
0 CD 

""1 < 
ro 
3 _, 
ro 
0.. _, _ 

.. l)J 
. . M-

b,. -'• 

0 

299-W11-29 ::::, 

0 0 10 feet ~ 
(0 
--' 

I I --' 
VI 

S9211022.6 



WHC-SD-EN-AP-109, Rev. 1 

. 
Ground water samples will be collected from each screened interval in 

the new well using submersible pumps or bailers. Unstable hydrochemical 
parameters, such as pH, Eh, oxygen content, and alkalinity will be determined 
in the field at the time of sample collection. 

Tracer testing will be conducted in selected wells and monitoring 
intervals to further refine the understanding of the hydrologic and transport 
properties of the unconfined aquifer. Initial testing will consist of the 
standard borehole-dilution tracer techniques; dynamic cross-hole tracer tests 
will also be considered. 

Installation of a new well is planned to support field testing of an in 
situ heating technology. Tentative plans are to conduct the field test at a 
site of volatile organic contamination near the fire station in the 300 Area . 
The proposed well would be approximately 15 m deep. Details on the construc
tion and sampling will be provided in the test plan for this activity. 

3.5.6 Ground Water Sampling 

The objective of this task is to monitor concentrations of voe in ground 
water from wells in and around the three disposal sites and at the perimeter 
of the ground water plume. In addition, the vertical distribution of such 
compounds within the aquifer will be further investigated wherever feasible. 

The scope of this task inclµdes obtaining ground water samples fr~m . 
existing wells and from any new wells drilled during FY 93. If necessary, 
sampling pumps and/or packers will be installed and wells will be rehabili
tated. The data will be integrated with the results from the ongoing Hanford 
Site ground water monitoring programs. 

Ground water samples will be collected from approximately 26 wells. The 
initial list of wells to be sampled (Table 5) was chosen based on sampling 
conducted during FY 91 and FY 92 and in coordination with other ground water 
monitoring programs. At the discretion of the project scientist or field team 
leader, wells may be added or subtracted from this list based on results of 
current sampling. Sampling during FY 93 will occur twice, once in November 
and once in May. 

Ongoing Hanford Site ground water monitoring programs that include 
200 West Area wells are: (1) the Operational Ground Water Monitoring Network, 
(2) the RCRA program, (3) the 200 West Aggregate Area Management Study under 
CERCLA, (4) any ground water monitoring required by liquid waste discharge 
permits, and (5) Pacific Northwest Laboratory site-wide monitoring. The vari
ous sampling efforts are coordinated by the Operational Ground Water Program. 
Table 5 indicates which wells are already being sampled under an existing 
program. Duplication of sampling efforts will be avoided whenever possible. 

Ground water sampling from discrete zones at varying depths will be 
conducted in existing wells that have a suitable screened interval within the 
aquifer. Based on the FY 92 well evaluation (Rohay et al. 1992), it is recom
mended the sampling be conducted from the bottom of the screened interval in 
well 299-WIS-6 to assess the extent of the carbon tetrachloride contamination 
encountered there. Well 299-Wl5-5 is scheduled for sampling in October 1992. 
Other wells that may be suitable for further investigation of the vertical 
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distribution of organic compounds in the aquifer include 299-Wl8-1 and 
299-Wl8-3. This work will be coordinated with the vertical profiling of 
ground water contaminants being conducted by the 200 West Aggregate Area 
Management Study during FY 93. 

Table 5. Ground Water Wells to be Sampled. 

Well Responsible Program 

299-W7-4 
299-W7-5 
299-Wl0-4 
299-Wl0-158 

299-Wl0-178 

299-Wl0-188 

299-Wll-288 

299-W14-l28 

299-WlS-6 
299-WlS-8 
299-WlS-12 
299-WlS-168 

299-WlS-228 

299-W18-2 
299-Wl8-9b 
299-W18-lt 
299-W18-20 
299-W18-258 

299-W18-29 

299-W18-30 8 

299-Wl9-328 

299-W23-l38 

699-38-70 
699-39-79 
699-43-88 
699-49-79 

RCRA 
RCRA 
N/A 
RCRA 
RCRA 
RCRA 
RCRA 
RCRA 

200 West Aggregate Area Management Study 
Operational Ground Water Monitoring Network 

N/A 
RCRA 
RCRA 
N/A 
N/A 

Operational Ground Water Monitoring Network 
Operational Ground Wat~t Monitoring Network · 

RCRA . 
RCRA/Operational Ground Water Monitoring 
Network 

RCRA 
RCRA 
RCRA 
N/A 
N/A 
N/A 
N/A 

8 VOA samples added for November and May sampling. 
bBailed sample. 

Ground water samples will be analyzed for VOC using a gas chromatograph/ 
mass spectrometer (GC/MS) in the laboratory and/or with portable field 
screening equipment, if feasible. Samples from wells that have carbon 
tetrachloride concentrations at or below 5 ppb (e.g., 699-43-88 and 699-49-79) 
will be analyzed using a more sensitive GC method. In-well sampling will be 
conducted, if feasible, using a permeation sampler. 

3.6 LABORATORY STUDIES 

Soil physics and geochemical laboratory studies will be conducted to 
define some of the basic behavioral properties of the carbon tetrachloride 
waste in the site soils. This information will contribute to the refinement 
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of the conceptual model; -~o predictive modeling of contaminant transport; and 
to the design of effective remedi"ation strategies. Conduct of these studies 
is dependent on the FY 93 funding levels. 

3.6.1 Soil Physics/Waste Characteristic Studies 

The objective of these studies is to characterize the distribution, 
transport, and behavior of fluids and vap~rs in the unsaturated zone. 

The scope of this work includes both laboratory experiments and computer 
simulations, using liquid organic waste mixtures, particularly those contain
ing carbon tetrachloride, carbon tetrachloride vapor, and subsurface condi-
tions similar to those encountered in the 200 West Area. · 

3.6.1.1 Retention of Organics. The objective of this subtask is to measure 
the retention of liquid organic waste mixtures in porous media as a function 
of water content. A unique air-organic-water retention cell will be con
structed that will be able to measure the retention of fluids by capillary 
forces. The cell, which will be connected to vacuum-pressure regulators and 
burets, will be packed with sediments similar to those of the 200 West Area 
and saturated with varying amounts of water and liquid organic mixtures. The 
liquid organics will then be extracted from the cell at a constant rate 
through chemically treated ceramics until the organic liquid phase appears to 
be immobile. The organic liquid content remaining in the porous media will be 
determined vi a mass : ba Ta·nce. The data can be· used to determine how much 
organic liquid wil] drain from the Hanford s·edi-ments toward .thei water t ·able. 

3.6.1.2 Transport of Vapors. The objective of this subtask is to evaluate 
the potential of carbon tetrachloride vapors to move throughdut the subsur
face. The advective movement of fluid is a ·result of a pressure difference in 
the fluid phase and the influence of gravity. When the fluid is a gas, the 
gravity component is typically neglected. However, when liquid organic wastes 
contain dense VOC, such as carbon tetrachloride, the gaseous phase adjacent to 
where volatilization is occurring may be denser than ambient gaseous-phase 
densities. This density difference may enhance the downward movement of 
contaminant molecules, which can significantly affect the rate and extent by 
which ground water becomes contaminated. The other major mechanism by which 
contaminant molecules can move through the subsurface, other than advective 
flow, is chemical diffusion; where chemical diffusion is the spreading of 
contaminant molecules because of a spatial concentration difference. Under 
this subtask, the movement of carbon tetrachloride vapor molecules because of 
diffusive and advective processes will be evaluated. This will involve both 
laboratory and computer investigations. In the laboratory, the diffusion of 
carbon tetrachloride will be measured in Hanford sediments. The effects of 
organic liquids co-disposed with carbon tetrachloride on carbon tetrachloride 
volatilization will also be measured. Computer investigations will focus on 
forecasting the subsurface behavior of carbon tetrachloride vapors. A 
predictive computer tool will be adapted to model advective and diffusive 
gaseous movement. 

3.6.2 Geochemical Studies 

The objectives of the geochemical studies will be to evaluate the waste
sediment interactions influencing the sorption/desorption of carbon tetra-
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chloride and its decomposition products, chloroform and methylene chloride, on 
mineral surfaces. 

This task will evaluate the interactions of the primary contaminants 
with Hanford sediments, clay minerals isolated from those sediments, and model 
clay minerals under saturated aqueous conditions and also under unsaturated 
conditions that mimic the conditions found in the unsaturated zone. The 
effects of the various co-contaminants (i.e., alkyl phosphates and lard oil) 
on retention of the primary contaminants by these sediments will also be 
evaluated. The emphasis will be on determining retardation factors and other 
parameters important for estimating transport of the primary contaminants in 
the saturated and unsaturated zones of the Hanford sediments. 

As a consequence of having no dipole moment, no hydrogen bonding 
capacity, and no charge, carbon tetrachloride interacts only weakly with solid 
surfaces. Highly polar molecules like water, on the other hand, interact very 
strongly with charged solid surfaces and may exclude nonpolar molecules like 
carbon tetrachloride from any interaction with the surface. With uncharged, 
nonpolarizable surfaces, however, the interactions of polar molecules are 
similar to those of carbon tetrachloride. Not surprisingly, then, retention 
of carbon tetrachloride by soil mineral surfaces in contact with aqueous 
solutions is essentially nil, whereas retention by soil humic surfaces is more 
favorable (water is not as strongly attracted to uncharged portions of the 
humic solids). Although humic retention of carbon tetrachloride would be 
~xpected to be of limited importance in water~saturated Hanford ,sediments . 
because of their low nati~~ organic matter con~ents, the co-disp9sal . ~f large 
amounts of alkyl phosphates and lard oil _with carbon tetrachlo.ride at Hanford 
may have created hydrophobic surfaces or reservoirs in the sediments that 
could serve to retain carbon tetrachloride and other organic solvents. · In the 
unsaturated zone, drier conditions reduce the competition from water and thus 
may allow more interaction of carbon tetrachloride vapors with soil mineral 
surfaces than that observed for dissolved carbon tetrachloride in the 
saturated sediments. Because their dipole moments fall between those for 
water and carbon tetrachloride, the behavior of chloroform and methylene 
chloride with respect to sediment surfaces would also be expected to fall 
between that for water and carbon tetrachloride. 

3.6.2.1 Unsaturated Conditions. Vapor-phase adsorption isotherms for all 
primary contaminants will be performed at several temperatures, using thin 
films of sediment or sediment plus co-contaminant mounted on windows in an 
infrared gas cell. The amounts adsorbed at equilibrium, as well as the rates 
of adsorption and removal by air stripping, will be quantified by infrared 
spectroscopy. Use of infrared spectroscopy will also provide direct evidence 
for reaction mechanisms and modes of interaction. Vapor-flow column studies 
will be performed at several temperatures and relative humidities using 
infrared and/or GC detection systems. The impact of nutrient additions on 
primary contaminant mobility will be investigated in future years. 

3.6.2.2 Saturated Conditions. Adsorption isotherms using radiolabeled 
compounds will be performed at several temperatures to allow estimation of the 
heat of sorption. The emphasis in the first year will be on chloroform and 
methylene chloride retention because of previous work showing essentially no 
.interaction between carbon tetrachloride and sediments under saturated 
conditions. The impact of co-contaminants and bi-phasic systems on retention 
will also be investigated in batch equilibrium and flow-through column 
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studies. In future years, the introduction of nutrients into sediments and 
its impact on fate and transport of radionuclides (e.g., americium, plutonium) 
and VOC will be studied. In addition, chemical and radiological degradation 
rates of key VOC will be studied in laboratory experiments if significant 
concentrations of degradation products are identified in near-crib unsaturated 
zone sediments during the FY 93 characterization activities. 

3.7 DATA MANAGEMENT, INTEGRATION, AND PRESENTATION 

Characterization data collected from these site evaluation efforts will 
be managed and integrated with those data collected in support of other 
Hanford Site programs (e.g., RCRA, CERCLA). 

The objective of this task is to establish an interactive database/ 
graphics retrieval and display capability. 

The Hanford Environmental Information System (HEIS) and Geographical 
Information System (GIS) will be used as the backbone for all data entry, 

0 storage, and graphics retrieval/display capability. 

. .. 

{ 

3.7.1 Data Entry 

The objective of data entry is to enter all VOC-Arid ID and ERA site 
data into the HEIS ~atabase, as appropriate. This subtask iniludes the entry 
of existing data ·(e.g., drillers logs, g~ophysical logs, chemical analysis 
data, etc.), the acquisition/modification of field computers and macros for 
direct data entry, and HEIS support for preparation of new data fields and 
loader programs. 

3.7.2 Data Manipulation and Display 

The HEIS/GIS will form the heart of the data manipulation and display 
tools. This system will be used to generate concentration contour maps, geo
logic cross sections, isopach maps, and structural contour maps. Some soft
ware modifications are anticipated to develop new HEIS/GIS capabilities (e.g., 
full well displays, addition of data qualifiers, definition of formation tops, 
etc . ). Other programs/protocols will be developed to assist the use of off
the-shelf graphics and modeling software. The subtask will also produce 
report tables, maps, graphs, etc. as needed. 

3.7.3 Support Data Fusion Efforts 

Data fusion support is aimed at providing Coleman Research with the 
environmental and site-specific expertise necessary to make the development of 
an environmental data fusion work station successful. Coleman Research has 
been funded by the Characterization, Monitoring, and Sensor Technology 
Integrated Program to apply U.S. Department of Defense data fusion capabil
ities to the DOE's Environmental Restoration Program. The VOC-Arid ID site 
was selected as the initial demonstration site for this technology. Support 
to Coleman Research will consist of technical guidance regarding environmental 
assessments, providing historical and recently collected data on the VOC-Arid 
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Id site, providing interpreted data sets for use in their data fusion work 
station, providing .field and laboratory support for their geophysical data 
collection efforts, and testing of the prototype work station. 

3.7.4 Issue U Pond Characterization Report 

The U Pond characterization report covers rev1s1on and documentation of 
a U Pond characterization report drafted in 1981. This report contains 
valuable information on disposal facilities in the vicinity of the carbon 
tetrachloride disposal facilitjes. 

3.8 NUMERICAL MODELING 

The work planned for numerical modeling of the distribution of carbon 
tetrachloride in the subsurface environment at Hanford will build on the work 
accomplished in FY 92. This work includes two modeling efforts: numerical 
modeling of multiphase flow in the unsaturated zone using the ~ingle-Phase Bnd 
Multiphase flow and Iransport in l Qimensions (SAMFT2D) model; and development 
of the Enginering Simulator. 

3.8.1 Multiphase Flow in the Unsaturated Zone 

The obJecttve of this task is ;tci ~imulate the -behavior of ;the multiphase 
system -- c:arbon tetrachloride/water/vapor -- ·in the. unsaturated zone to aid 
the design and monitoring of remedial activities. · 

The scope of the work for FY 93 is to use SAMFT2D to investigate two 
important aspects of the two-phase flow analysis completed in FY 92 and to 
perform a three-phase flow analysis of the disposal of carbon tetrachloride at 
the 216-Z-9 Trench. 

The initial objective for FY 93 is to evaluate the effect of sequential 
batching of the water and carbon tetrachloride in the source term and the 
slope of the Plio-Pleistocene (caliche) layer in the unsaturated zone. In 
FY 92, runs made with SAMFT2D assumed that the water and carbon tetrachloride 
were both released from the processing facility simultaneously, although the 
fluids were assumed to be immiscible. This was done as an expediency since 
the timing for the release of the two liquids was not known. The first task 
in FY 93 will be to assume that the liquid disposal operation involved 
disposal of carbon tetrachloride first with the water being discharged at a 
later time in a given interval. While the exact manner of disposal of the 
liquids is not known, several combinatioris will be tried to evaluate what the 
effect, if any, that this sequential mixing would have on the distribution of 
carbon tetrachloride in the subsurface. 

The conceptual model applied in the FY 92 modeling process also assumed 
that the Plio-Pleistocene layer was horizontal. This assumption reduced the 
size of the simulation grid in that the model could be made symmetrical about 
the centerline of the crib and, therefore, was more economical for getting the 
model operational. However, the slope of the Plio-Pleistocene unit could have 
a significant effect on the distribution of the carbon tetrachloride by 
permitting it to move down dip on this unit of lower hydraulic conductivity. 
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The quantity of carbon tetrachloride percolating into the Plio-Pleistocene may 
also be reduced. 

Work accomplished in FY 92 treated three-phase flow in the subsurface, 
i.e., the flow of liquid water, liquid carbon tetrachloride, and gas (air). 
SAMFT2D has the capability of dealing with carbon tetrachloride vapor as well, 
i.e., three-phase flow plus carbon tetrachloride vapor. In FY 93, SAMFT2D 
will be employed in a three-phase mode to simulate the movement and distri
bution of water, air, and carbon tetrachloride vapor and liquid. This will 
result in a more realistic simulation since carbon tetrachloride has a high 
vapor pressure and can be expected to readily move in the gaseous state. 
Three-phase simulation will provide information as to the extent that carbon 
tetrachloride may have moved in its liquid and gaseous forms. This simula
tion will provide input for air flow models being used for wellfield design 
and can be expected to complement the analyses that those models can perform. 

As with any modeling effort, the simulations are dependent on informa
tion obtained during the field investigations. In this regard, close contact 
will be maintained with those performing field activities to maximize the 
information obtained. 

3.8.2 Engineering Simulator 

This work is being conducted in support of treatment technology 
demonstrations and is covered undef a separate scope of workMithin the VOC· 
Arid 1D,. but is included here for completeness. The Engineering Simulator is 
a predictjve modeling tool to aid both in remediation selection and design and 
in process control, optimization, and performance evaluation during remedial 
operations. The activities to be conducted include: (1) application of the 
predictive modeling tools to support the field design, operations, and data 
evaluations of VOC-Arid ID technology demonstrations; (2) assess the impact of 
subsurface spatial heterogeneity on proposed remediation technologies; (3) 
evaluate the technical and regulatory effectiveness of remedial technologies 
being demonstrated; and (4) develop and test the Engineering Simulator within 
the end-user community. 

3.9 DATA EVALUATION 

The purpose of site data evaluation is threefold: to further refine the 
conceptual model of the site and carbon tetrachloride behavior; to evaluate 
the risks associated with contamination present at this site; and, to evaluate 
the effectiveness of remedial actions. 

Site data will be integrated and evaluated to refine the current hydro
geologic conceptual model and the conceptual understanding of carbon 
tetrachloride behavior. The nature and distribution of contaminants will be 
refined and compared from pre- and postremedial actions. Hydrostratigraphic 
units will be delineated, along with unsaturated zone and ground water flow 
paths and rates. The conceptual understanding of multiphase flow will be 
evaluated, along with sorption and other contaminant transport parameters and 
microbial species and populations. 

This task is designed to produce the reports describved in Chapter 4 of 
this work plan. 
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3.10 SUPPORT TECHNOLOGY DEMONSTRATIONS 

The objective of this task is to provide the principal investigators of 
new technologies with specific site data, samples, and/or other needs to 
support the development and/or demonstration of their technology. 

3.10.1 Miscellaneous Support to Technology Demonstrations 

Miscellaneous support to technology demonstrations includes the dissem
ination of existing site data on an as-needed basis, the collection of 
specific site data and/or samples, and acquisition or access to specialized 
equipment needed to support the technology demonstrations. The support needs 
identified to date include: collecting soil samples to support the bioremed
iation and supercritical fluid extraction/optical detection (SFE/00) technol
ogy demonstrations; providing access to a number of isolated screened inter
vals to support sensor technology demonstrations; and collecting analytical 
data on the concentration of co-contaminants (principally the phosphonates and 
phosphates) which may affect sensor performance. Other support needs are 
expected to arise as the technology demonstrations mature. 

The sample needs identified to date include: three aseptic soil cores 
of the aquifer material and three of the early "Palouse" soil horizon to 
support bioremediation technology demonstrations; small (50-g) samples of all 
nonradiologically contaminated horizons and up to thre~ bulk {15- to 2Q-L) . 

· samples to support the SFE/00 technology demonstrations~ The tasks that will ! 
-directly ~ddress these needs incl~de the drilling and sampling of new wells 
(and installation of multiple-screens in the unsaturated zone ~ells) and the 
chemical analysis of so\l gas samples from -these wells. 

3.10.2 Support to Characterization and Monitoring 
Technology Demonstrations 

Data collected from the field investigation tasks will be used for 
comparison to data collected during the demonstration of new site character
ization and monitoring technologies. Efforts will be made to provide oppor
tunities for demonstration of new technologies during the characterization 
activities to allow evaluation of the new technologies relative to speed, 
reliability, accuracy, and economy. In addition, the data will provide a 
useful means of evaluating changes in the contaminant distributions induced by 
the ERA, remedial technology demonstrations, and other natural and/or human
induced stresses to the subsurface environment. 

This task also includes support of the site characterization technical 
support group, identification of site characterization and monitoring technol
ogy needs, and review of the principal investigator technology test plans and 
evaluation reports. Included in this subtask is travel and preparation of 
presentations essential for attracting innovative technologies and external 
peer review of the technology demonstrations. 
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4.0 REPORTING/DELIVERABLES 

The results from the FY 92 site evaluations will be compiled and inte
grated with existing data and with data collected in support other Hanford 
Site programs. These data and the resulting interpretations will be displayed 
in cross sections, maps, and tables that illustrate the nature and distribu
tion of contaminants, the site characteristics (geology, hydrology, geochem
istry), and the behavior of carbon tetrachloride and other contaminants in the 
system. A final report on the results of the -FY 92 site evaluation will be 
submitted at the end of January 1993. A technical journal article will be 
prepared on the FY 92 results and submitted for external peer review by April 
1993. 

A similar report will be prepared for the work completed during FY 93. 
A report presenting the status of the FY 93 activities and the resulting data 
will be submitted at the end of September 1993. The final report, including 
data evaluations, will be submitted at the end of March 1994. 

5.0 SCHEDULE 

The tentative schedule for completing the FY 93 site evaJuation 
activities is presented .in Figure 8. 
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APPENDIX A 

VOLATILE ORGANIC COMPOUNDS-ARID INTEGRATED DEMONSTRATION 
(VOC-ARID ID) AND 200 WEST AREA CARBON TETRACHLORIDE 

EXPEDITED RESPONSE ACTION (ERA) 
SAMPLING AND ANALYSIS PLAN 

PART 1 - FIELD SAMPLING PLAN 

PART 2 - QUALITY ASSURANCE PROJECT PLAN 
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1.0 SITE BACKGROUND 

This field sampling plan addresses the new well drilling and sampling 
activities to be conducted as part of the FY 93 Volatile Organic Compounds
Arid Integrated Demonstration (VOC-Arid ID)/200 West Area Carbon Tetrachloride 
Expedited Response Action (ERA) site characterization. Background information 
on the site can be found in Section 2 of the work plan. 

2.0 SAMPLING OBJECTIVES 

Field investigation tasks were described in Section 3.5 of the work 
plan. Details regarding the sample locations, frequencies, and analyses for 
each task are included in Section 3.5 or will be included in individual test 
plans, statements of work, letters of instruction, work orders, or internal 
memoranda. Field conditions may preclude sampling at pre-defined locations, 
intervals, or frequencies. Changes in sample locations, intervals, or fre
quencies may be made at the discretion of the well site geologist. 

Three unsaturated zone boreholes are planned for FY 93. Two existing 
boreholes will be deepened, and one new angled crib well drilled to 
investigate contamination in the unsaturated zone directly beneath the carbon 
tJtrachloride d{sposal sites. If sufficient funds are available, one deep 
gro~nd wat~r well wi~l be diilled to investigate the vertical distributiori of 
_carbon tetrachloride in the unconfined aquifer in the vicinity of these carbon 
tetrachloride disposal facilities. These investigations are ~ummartzed in 

~ Table FSP 2-1. . 

3.0 SAMPLE LOCATION AND FREQUENCY 

Tables FSP 3-1, 3-2, 3-3, and 3-4 show approximate borehole sampling 
depths and frequencies for the four boreholes. 

4.0 SAMPLE DESIGNATION 

. Each sample interval will be assigned a unique Hanford Environmental 
Information System (HEIS) sample number. HEIS numbers for samples going to 
Data Chem and PNL laboratories will be assigned by Pacific Northwest 
Laboratory (PNL). These include soil and ground water VOA, SVOA, and chemical 
samples. The soil subsamples to be analyzed for chemicals will keep the HEIS 
number of the original sample liner. If more than one subsample is collected 
for the same analysis in the sample interval, each subsample will have a 
different HEIS number. All ground water samples from the same sampling 
location will have the same HEIS number. HEIS numbers for all other samples 
will be assigned by the field geologist. The HEIS numbers will be used on all 
documentation of the samples. 
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Table FSP 2-1. New Well Investigations Summary . (Sheet 1 of 5) 

299-W18 - 96 

LOCATION 

DEPTH 

COMPLETION 

POTENTIAL 
CONTAMINATION 

RATIONALE 

TERMS 

(Deepen) 

216-Z-18 Crib; deepen well 299-WlS-96. 

41 m to top of Plio-Pleistocene unit. 

Unsaturated zone monitoring/vapo! extraction well. 

Carbon tetrachloride, chloroform, tributyl phosphate , dibutyl 
phosphate, dibutylbutyl phosphonate, plutonium , americium. 

Collect data on nature and distribution of carbon tetrachloride waste 
discharged t o 216-Z-18 Crib. Collect site-specific hydrogeologic data 
(e . g., pore size distribution). Collect data to monitor and evaluate 
vapor extraction of carbon tetrachloride from subsurface sediments . 

VOC: Volatile Organic Compound CaCO3 : Calcium Carbonate 

SVOC: Semi- Volatile Organic Compound 

- - - - - - - - - - - - - - - SAMPLING/ ANALYSES - - - - - - - - - - - - - - -

NOTE ON SAMPLING 
AND ANALYSES 

WELLHEAD 
MONITORING/ 
DRIVE BARREL 
SCREENING 

DRIVE BARREL/ 
HARD TOOL 
SAMPLING 

SPLIT-BARREL 
SAMPLING 

ASEPTIC 
SAMPLING 

OTHER TESTING 

• Listed samples, locations, and analyses are approximate. Actual
1 

s'ample_s, · locations, and analyses will be determined in the field. 

Every 1.5 m interval. 
• Other deP.ths at the discretion of the project scientist. 
• Look for changes of 1 order of magnitude in concentrations of voes 

and radionuclides (as screened for by the H~1). 

• Every 1.5 m interval to the bottom of the Hanford Formation. 
• voe and SVOC analyses in all drive barrel/hard tool intervals. 
• Lithologic (moisture, CaCO3, particle size distribution) analyses 

in all drive barrel/hard tool intervals. 
• Supercritic al Fluid Extraction (SFE ) matrix characterization 

analyses from drive barrel samples in fine grained sediments of the 
lower Hanford Formation and/or early •Palouse" soil (sampling 
intervals to be determined in the field). 

• Every 6 m interval to the bottom of the Hanford Formation. 
• Every 1.5 m interval from the bottom of the Hanford Formation 

through the early •Palouse" soil to the top of the Plio-Pleistocene 
unit. 

• At significant lithologic and/or voe concentration changes (i.e. 
lithologic contacts or changes of 1 order of magnitude in 
concentration , as determined by field instruments). 
voe, SVOC , physical properties , bulk density/porosity, air 
permeability, and chemical analyses from all split-barrel sample 
intervals (subject to sufficient core recovery). 

• Aseptic split-barrel sampling from early " Palouse" soil . 
• Microbial analyses. 

• Associated geophysical logging, soil gas sampling, geochemical, and 
geotechnica l testing as determined to be necessary during drilling. 
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Table FSP 2-1. New Well Investigations Summary. (Sheet 2 of 5) 

299-Wl8-174 

LOCATION 

DEPTH 

COMPLETION 

POTENTIAL 
CONTAMINATION 

RATIONALE 

TERMS 

(Deepen) 

216-Z-lA Tile Field, deepen well 299-WlS-174. 

41 m to top of Plio-Pleistocene unit. 

Unsaturated zone monitoring/vapor_extraction well. 

carbon tetrachloride, chloroform, tributyl phosphate, dibutyl 
phosphate, dibutylbutyl phosphonate, plutonium, americium. 

Collect data on nature and distribution of carbon tetrachloride 
directly beneath the 216-Z-lA Tile Field. Collect site-specific 
hydrogeologic data (e.g., pore size distribution). Provide data on 
the geometry of the Plio-Pleistocene unit. 

voe: Volatile Organic Compound 

SVOC: Semi-Volatile Organic Compound 

CaCO3: Calcium Carbonate 

- - - - - - - - - - - - - - - SAMPLING/ ANALYSES - - - - - - - - - - - -

NOTE ON SAMPLING 
AND ANALYSES 

WELLHEAD 
MONITORING/ 
DRIVE BARREL 

SCREENING 

DRIVE BARREL/ 

HARD TOOL 
SAMPLING 

SPLIT-BARREL 

SAMPLING 

ASEPTIC 
SAMPLING 

OTHER TESTING 

• Listed samples, locations, and analyses are approximate. Actual 
samples, locations, and analyses wil_l be determined in the field . 

Every 1.5 m interval. 

• Other depths at the discretion of the project scientist. 
• Look for changes of 1 order of magnitude in concentrations of voes 

and radionu~lides (as screened for by the HPT) . 

Every 1.5 m interval to the bottom of the Hanford Formation. 
• VOC and SVOC analyses in all drive barrel/hard tool intervals. 
• Lithologic (moisture, CaCO3, particle size distribution) analyses 

in all drive barrel/hard tool intervals. 

• Supercritical Fluid Extraction (SFE) matrix characterization 
analyses from drive barrel samples in fine grained sediments of the 

lower Hanford Formation and/or early "Palouse" soil (sampling 
intervals to be determined in the field). 

• Every 6 m interval to the bottom of the Hanford Formation. 

• Every 1.5 m interval from the bottom of the Hanford Formation 
through the early "Palouse" soil to the top of t he Plio-Pleistocene 

unit. 
• At significant lithologic and/or voe concentration changes (i.e. 

lithologic contacts or changes of 1 order of magnitude in 

concentration, as determined by field instruments). 
voe, SVOC, physical properties , bulk density/porosity, air 
permeability, and chemical analyses from all split-barrel sample 
intervals (subject to sufficient core recovery). 

• Aseptic split-barrel sampling from early "Palouse" soil . 

• Microbial analyses . 

• Associated geophysical logging, soil gas sampling, geochemical, and 
geotechnical testing as determined to be necessary during drilling. 
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Table FSP 2-1. New Well Investigations Summary. (Sheet 3 of 5) 

New Crib Well at 216-Z-9 Trench 

LOCATION 

DEPTH 

COMPLETION 

POTENTIAL 
CONTAMINATION 

RATIONALE 

TERMS 

216-Z-9 Trench; located near NE corner proceeding at 45-deg angle 
towards the SW corner; new well . 

35 m to top of P~io-Pleistocene unit, total length equals 50 m. 

Unsaturated zone monitoring/vapor extraction well. 

carbon tetrachloride, chloroform, tributyl phosphate, dibutyl 
phosphate, dibutylbutyl phosphonate, plutonium, americi·um, cadmium. 

Collect data on nature and distribution of carbon tetrachloride and 
co-contaminants discharged to 216-Z-9 Trench. Collect site-specific 
hydrogeologic data . 

voe: Volatile Organic Compound CaCO3 : Calcium Carbonate 

SVOC: Semi-Volatile Organic Compound 

- - - - - - - - - - - - - - - SAMPLING/ ANALYSES - - - - - - - - - - - - - - -

NOTE ON SAMPLING 
AND ANALYSES : 

WELLHEAD 
MONITORING/ 
DRIVE BARREL 
SCREENING 

CORE BARREL 

SPLIT-BARREL 
SAMPLING 

ASEPTIC 
SAMPLING 

OTHER TESTING 

• Listed samples, locations, and analyses are approximate . Actual 
samples, locatiops,' and analyses wiil be determined in the field. 

• Every 1. 5 m interval. 
• Other depths at the discretion of the project scientist. 
• Look for changes of 1 order of magnitude in concentrations of voes 

and ra1ionuclides (as screened for by the HPT). 

Every 1 .5 m interval to the bottom of the Hanford Formation . 
• voe and SVOC analyses in all core barrel intervals. 

Lithologic (moisture, CaCO3, particle size distribution) analyses in 

all core barrel intervals. 
• Supercritical Fluid Extraction (SFE) matrix characterization 

analyses from core barrel samples in fine grained sediments of the 
lower Hanford Formation and/or early • Palouse" soil (sampling 
intervals to be determined in the field) . 

• Every 6 m i nt erval to the bottom of the Hanfo rd Formation. 

• Every 1.5 m interval from the bottom of the Hanford Formation 
through the early •Palouse" soil to the top of the Plio-Pleistocene 
unit . 

• At significant lithologic and/or voe concentration changes (i.e. 
lithologic contacts or changes of 1 order of magnitude in 
concentration, as determined by field instruments) . 

• VOC, SVOC, physical properties, bulk dens ity/porosity , air 
permeability, and chemical analyses from all split-barrel sample 
intervals (subject to sufficient core recovery). 

• Aseptic split - barrel sampling from early •Palouse" soil . 
• Microbial analyses. 

• Associated geophysical logging, soil gas sampling, geochemical, and 
geotechnical testing as determined to be necessary during drilling. 

A-10 
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Table FSP 2-1. New Well Investigations Summary . (Sheet 4 of 5) 

New Deep Ground Water Monitoring Well 

Location 

Completjon 

Potent i a J 
contamjnation 

Rationale 

South of 216-Z-9 Trench, midway between wells 299-Wl5-8 and 
299-Wl5-5; new well. 

160 m to top of basalt. 

Deep ground water monitoring weli. 

unsaturated zone: 

carbon tetrachloride, chloroform, tributyl phosphate, dibutyl 
phos pha te, plutonium , americium, cadmium. 

Perched Wate r (encountered in 299-Wl5-216): 

Same as unsaturated zone. 

Saturated Zone: 

Carbon tetrachloride, chloroform, cyanide, iodine-129 , uranium, 
tetrachloroethylene , trichloroethylene. 

.. 
. . 

Characterize distribu~ion of carbon tetrachlor-ide within · unsaturated 
zone and unconfined and semiconfined aquifers; investigate 
preferential pathway (formerly unsealed boreholes 299-Wl5-5, 
299- Wl5-6, and 299-Wl5.:.8). 

voe: Volatile Organic Compound CaCO3: Calcium Carbonate 

SVOC : Semi-Volatile Organic Compound 

- - - - - - - - - - - - - - - SAMPLING/ ANALYSES - - - - - - - - - - - - - - -

NOTE ON SAMPLING • Listed samples, locations, and analyses are approximate. Actual 
AND ANALYSES samples , locations , and analyses will be determined in the field . 

WELLHEAD 
MONITORING/ 
DRIVE BARREL 
SCREENING 

DRIVE BARREL/ 

HARD TOOL 

SAMPLING 

Unsaturated Zone: 

• Every 1.5 m interval . 
• Othe r depths at the discretion of the project scientist. 

• Look for changes of 1 order of magnitude in concentrations of voes 
and radionuclides (as screened for by the HPT) . 

• Every 1.5 m interval to the bottom of the Hanford Formation. 

• VOC and SVOC analyses in all drive barrel/ha rd tool intervals. 
Lithologic (moisture , Caco3, particle size distribution) analyses in 

all drive b arrel/hard tool intervals. 
• Supercritical Fluid Extraction (SFE) matrix characterization 

analyses from drive barrel samples in fine grained sediments of the 
lowe r Ha nford Format ion and/o r early •Palouse" soil (sampling 
interva ls to be determined in the field). 

A-11 



WHC -SD-EN-AP- 109, Rev . 1 

Tabl e FSP 2-1. New We l l Invest igat ions Summary. (Sheet 5 of 5) 

New Deep Gr ound Water Well (cont . ) 

SPLIT-BARREL 

SAMPLING 

ASEPTIC 
SAMPLING 

OTHER TESTING 

WELLHEAD 
MONITORING/ 
DRIVE . BARREL 
SCREENING 

DRIVE BARREL/ 

HARD TOOL 
SAMPLING 

SPLIT-BARREL 
SAMPLING 

GROUND WATER 

SAMPLING 

OTHER TESTING 

• Every 6 m interval to the bottom of the Hanford Formation. 

• Each 1.5 m interval from the bottom of the Hanford Formation through 

the early •Palouse" soil and Plio-Pleistocene unit into the top of 

the Ringold Formation. 
• At significant lithologic and/or voe concentration changes (i.e. 

lithologic contacts or changes of 1 order of magnitude in 

concentration, as determined by field instruments). 
voe, svoc , physical properties, bulk density/porosity, air 

permeability, and chemical analyses from all split-barrel sample 
intervals (subject to sufficient core recovery). 

• Aseptic split-barrel sampling from e arly •Palouse" soil. 
• Microbial a nalyses . 

• Associated geophysical logging, soil gas sampling, geochemical, and 
geotechnical testing as determined to be necessary during drilling . 

saturated Zone: 

• Every 1.5 m interval. 
• Other depths at the discretion of the ~roject scientist . 

i 
• Look for cha~ges of 1 order of magnitudQ in concentrat ions · of v.ocs· 

and radionuclides (as. screened for by the •HPT). 

• Every 1.5 m interval to the bottom of the Hanfor
0

d Formation. 

• voe and SVOC analys~s every 1~ m. 
Lithologic (moisture, CaC03, particle size· disttibution) analyses in 

all drive barrel/hard tool intervals. 

• Every 15 m interval to the top of basalt. 
• At significant lithologic and/or voe concentration changes (i.e . 

lithologic contacts or changes of 1 order of magnitude in 
concentration, as determined by field instruments). 

voe, svoc, physical properties, bulk density/porosity, air 

permeability , and chemical analyses from all split-barrel sample 

intervals (subject to sufficient core recovery). 

• Every 6 m interval to the top of basalt. 

• At significant lithologic and/or voe concentration changes (i.e. 

lithologic contacts, changes of 1 order of magnitude in 
concentration). 

• voe, SVOC, and chemical analyses from all ground water samples 
(subject to sufficient recovery) . 

• Associated geophysical logging, soil gas sampling, geochemical, and 

geotechnical testing as determined to be necessary during drilling. 
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Analysts Screening Pt,vatcal ~L'.:":~~• Microbial VOA 
Laboratory 

Contact 
Sample Type 

Analyses 

Sample Method 
Depth Container Key 

Ft M Horizon 
5 1.5 Existing Well 

10 3.0 Existing Well 
15 4.6 Existing Well 
20 6.1 Existing Well 
25 7.6 Existing Well 
30 9.1 Existing Well 
35 10.7 Existing Well 
40 12.2 Existing Well 
45 13.7 Existing Well 
50 15.2 Existing Well 
55 16.8 Existing Well 
60 18.3 Existing Well 
65 19.8 Existing Well 
70 21 .3 Existing Well 
75 22.9 Existing Well 
80 24.4 Hanford 
85 25.9 Hanford 
90 27.4 Hanford 
95 29.0 Hanford 

100 30.5 Hanford 
105 32.0 Hanford 
110 33.5 Hanford 
115 35.1 Hanford 
120 36.6 Hanford 
125 38.1 Early Palouse 
130 39.6 Early Palouse 
135 41.1 Early Palouse 
140 42.7 Early Palouse 
145 44.2 Plio-Pleist. 

Approx. Total Samples 

Contain., Key 

(1) Vau. entry in borehole log 
(2) Hoadspace container 
(3) Plastic Bag 
(•) Glau mason i• -dew 
(5) Metai moisll.re tin 
(6) Lna, liner -1 5 cm length 
(7) 15-20 liter plastic bucket 
(8) Aseptically ,ampled split-barrel ooro 

- 61 cm length, Lexan Unor 

WHC WHC 
V. Rohay V. Rohay 

Field Field Field Field 

~ I!, Archive Moistlxt Part 
:I,_ lithologic CaCOJ Size ,~ ... Dist a!.~ 

3:o a:~J 
A B C C C 

1, 2 1, 3 • 5 • 

1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 

14 14 28 14 14 

(9) •O ml glass vial , ant>er w/septum, 
methanol P'eservatW• 

(10) 125 ml glass jar - amber 
Ill) 250 ml (8 oz.) glass i• - dell' 
(12) •O ml giasa vial - amber 

NOTE: S~• n .. urt,or, in "( )" roproHnt LAB •~11 aplit up from field •~ea 

WSU/PNL PNL PNL 
Conca/Semo J . Amonette M. Truex 

Field Field Field Field I Field Field 

Porosity Air Unsat. K Mineralogy Mao-
Bulk Perm SaLI<. Cation biology 

Oensily Poa!'~t~r Ex. Cap. 

D D D C C B 

6 6 6 • 7 8 

. . . 

1 1 1 

1 1 · 1 

1 1 

1 1 1 
.. 

1 1 1 
1 1 1 1 1 
1 1 1 ·- • 1 
1 1 1 
1 1 1 . 
8 8 8 2 2 1 

Laborato,y Key 

Data Chem Data Chem Laboratories - Rid-land, WA 
PNL Pacific Nonhwest LaboraIory • Richland, WA 

WHC Westing,ouse Hanfo,d Co. - Rid-land, WA 
WSU W~ngton State Universily - Richland, WA 

1 set of Trip Blanks 
1 HI of Equipment Bianka 
i VOA Duplicates 
_1 aet of Chem Duplicates 

PNL 
K. Olsen 

Field Field 

VOA VOA 

Drive Split 
Ba-rel Bwrel 
p G p 0 

9 9 9 9 

1 1 1 1 
1 1 
1 1 
1 1 
1 1 1 1 
1 1 
1 1 
1 1 
1 1 1 1 
1 1 1 1 
1 1 1 1 
1 1 1 1 
1 1 1 1 
1 1 1 1 

14 14 8 8 

NOTE: Depths are approximate. Actual depths will be 
determined in the field . 

CHEMICAL Soil Gaa 
DATA CHEM WHC 

J . Julva V. Rohay 

Field Lab Field 

SVOA lons,ICP TOC SEAMIST 
(ABN) Pb, Hg 

Cyn 
DB SB 

p D D. D H 

10 10 11 12 1 

1 1 (!) (I) 1 
1 
1 
1 
1 1 (I) , (!) 1 
1 
1 
1 
1 1 (!) (!) 1 
1 1 (I) (I) 

1 1 (!) (I) 
1 1 (!) (I) 

1 1 (I) (I) 

1 1 (I) (!) 1 

14 8 (8) (8) 4 

Sa"l)le Method Key 

A Organic Vapor M:lnitor, Colorimetric Tube 
B Rad Scanners as used by HPT 
C Drive Barrel 
D Split Barrel 
E Aseptic Split Ba,rel 
P G.<ab sample 
G Core-Borer 
H SEAMIST - Soil Gas Sampler 
I Bore Sampler - Soil Gas Sampler 

PNL 
S. Luttrell 

Field 

Bo,e 
Sampler 

I 

1 

0 

(a) Field •~• ii aplit into containers fo, lab '"18lyse1. 
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Analysis Screening Physical 
Sup.rcrltlcal 

Fluid Extr. Microbial VOA CHEMICAL Soil Gaa 

Laboratory 
Contact 

Sample Type 
Analyses 

Sarrple Method 

Deoth Container Key 

Ft M Horizon 
5 1.5 Existing Well 

10 3.0 Existing Well 
15 4.6 Existing Well 
20 6.1 Existing Well 
25 7.6 Existing Well 
30 9.1 Existing Well 
35 10.7 Existing Well 
40 12.2 Existing Well 
45 13.7 Existing Well 
50 15.2 Hanford 
55 16.8 Hanford 
60 18.3 Hanford 
65 19.8 Hanford 
70 21 .3 Hanford 
75 22.9 Hanford 
80 24.4 Hanford 
85 25.9 Hanford 
90 27.4 Hanford 
95 29.0 Hanford 

100 30.5 Hanford 
105 32.0 Hanford 
110 33.5 Hanford 
115 35.1 Hanford 
120 36.6 Hanford 
125 38.1 Early Palouse 
130 39.6 Early Palouse 
135 41.1 Early Palouse 
140 42.7 Early Palouse 
145 44.2 Plio-Pleist. 

Approx. Total Samples 

Container Key 

(11 Value entry in borehole log 
(21 Headspace containw 
(31 Plestic Bag 
(4) Glasa mason i• • de• 
(5) Mel.al moislLre tin 
(61 Lexan liner • 15 cm length 
[7] 15-20 liler plastic bud<et 
(8) Aseptically sampled split-barrel core 

• 61 cm length, loxan ~nor 

WHC WHC 

V. Rohay V. Rohay 

Field Field Field Field 

~11, 
Archive Moist1Xe Part 

s ... Lithologlc CeCOJ Size .!c .... Dist ~s a! .. ~ 
~o a:~~ 

A 8 C C C 

1, 2 1, 3 4 5 4 

1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 

20 20 40 20 20 

(91 40 m glass vial, arrl>or w/septum, 
melhanol prese,vativ• 

(10) 125 m glass jar . amber 
[11) 250 m (8 oz.) glass i• . dew 
[12I 40 m glass vial . amber 

NOTE: Sample rorrbora in"()" represont LAB samples split up from field samples 

WSU/PNL PNL PNL PNL DATA CHEM WHC PNL 

Conca/Semo J . Amonette M. Truex K. Otsen J . Julv• V. Rohay S. Lvnrell 

Field Fie.Id Field Field I Field Field Field Field Field Lab Field Field 

Porosily Air Urlsat. K Mineralogy Miao- VOA VOA SVOA lons.lCP TOC SEAMIST Bon 
B~lk Perm Sal. K Cation biology (ABN) Pb. Hg Sampler 

Densily Pore Water Ex. Cap . Drive Splil Cyn 
Chem Barrel Barrel DB 58 

D D D C C E p 0 p 0 p D D D H I 

6 6 6 4 7 8 g g g g 10 10 11 12 1 1 

.. 

-~ 
1 1 1 1 1 1 1 1 1 (I) (!) 

1 1 1 
1 1 1 
1 1 1 

1 1 1 1 1 1 1 1 1 (I) (I) 

1 1 1 
1 1 1 
1 1 1 

1 1 1 1 1 1 1 1 1 (!) (I) .. 
1 1 1 
1 1 1 ' 
1 1 1 

1 1 1 1 1 1 1 1 1 1 1 (I) (I) 
. ,· .. 1 1 1 

1 1 1 
.. 

1 1 1 1 1 1 (I) (I) 
1 1 1 1 1 1 1 1 1 1 (I) (I) 

1 1 1 1 1 1 1 1 (I) (I) 
1 1 1 1 1 1 1 1 1 (I) (I) 

. . 1 1 1 1 1 1 (I) (!) . . .. 
1 1 1 1 1 1 1 1 1 (I) (I) 

8 8 8 2 2 1 20 20 10 10 20 10 (10) (10) 0 0 .. 

Laboratory Key 

Data Chem Data Chem LaboratoriH • Riclfand, W/\ 
PNL Pacific Norlhwesl laboratory· Richland, WA 

WHC Westinghouse Hanford Co .• Richland, W/\ 
WSU Washington Stale Universily . Richland, W/\ 

1 .. 1 ofTrip Blanks 
1 set of Equipment Bianka 
2 VOA Duplicates 
1 Ht of Chem Duplicates 

NOTE: Depths are approximate. Actual depths will be 
determined-in the field . 

Sarrple Method Key 

A Orgenic Vapor Monitor, Colorimetric Tube 
8 Rad Scanners as used by HPT 
C Drive Barrel 
D Split Barrel 
B Aseptic Splil Barrel 
P Grab sample 
0 Core-Borer 
H SEAMIST • Soil Gas Sampler 
I Bore Sampler· Soil Gas Sampler 

(a) Field sample is split into containers for lab analyses. 
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Analysls 
Su~crhlcal 

Screening Phyalcal Fluid Ex1r. Microbial VOA 
Laboratory 

Contact 
Sample Type 

Analyses 

Sample Melhod 

Depth Containor Key 

Ft M Horizon 
5 1.5 Hanford 

10 3.0 Hanford 
15 4.6 Hanford 
20 6.1 Hanford 
25 7 .6 · Hanford 
30 9.1 Hanford 
35 10.7 Hanford 
40 12.2 Hanford 
45 13.7 Hanford 
50 15.2 Hanford 
55 16.8 Hanford 
60 18.3 Hanford 
65 19.8 Hanford 
70 21 .3 Hanford 
75 22.9 Hanford 
80 24.4 Hanford 
85 25.9 Hanford 
90 27.4 Hanford 
95 29.0 Hanford 

100 30.5 Hanford 
105 32.0 Hanford 
110 33.5 Early Palouse 
115 35.1 Early Palouse 
120 36.6 Plio-Pleist. 
125 38.1 
130 39.6 
135 41.1 
140 42.7 
145 44.2 

Approx. Total Samples 

Contain« Key 

[11 Value entry in borehole log 
[2J Headspace container 
[3J Plastic Bag 
[• J Glass mason jar • dear 
[SJ Metal moisll.re tin 
[61 Lu,., liner• 15 cm lenglh 
[7J 15-20 liter plastic bud<et 
[8J Aseptically sampled split-barrel coro 

• 61 cm lenglh, Lex,n in« 

WHC WHC 
V. Rohay V. Rohay 

Field Field Field Field 

~8, 
Archive Moistix1 Part 

s ... Lithologic CaC03 Size le .... Dist. ~·s 'i •I'. 
3:o a:~~ 

A 8 C C C 

1, 2 1, 3 • s • 

1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 .2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 
1 1 2 1 1 

24 24 48 24 24 

[9J 40 ni glass vial, an-bet- w/sepb.Jm, 
methanol p-eservative 

(10( 125 ni glass jar • amber 
(11 [ .250 ni (8 oz.) glass jar • dear 
(12J 40 ni gass vial• arrber 

NOTE: Sample .-.,rrbet-s in"()" ropre1C>nt LAB aamplu split up lrom field samplea 

WSU/PNL PNL PNL 
Conca/Serna J . Amonette M. Truex 

Field Field " fl8ld Field I Field Field 

Porosity . Air Unsat. K Mineralogy Mao-
Bulk Perm. Sat K Cabon biology 

Density Pore Water Ex. Cap. 
Chem 

D D D C C B 

6 6 6 • 7 8 

.. 

1 1 ,1. 

1 1 1 

1 1 1 

.. 
1 1 1 · 

1 1 1 .. ... 

1 1 1 
1 1 1 1 1 1 
1 1 1 

.. 
'. . . 

8 8 8 1 1 1 

Laborato,y Key 

Data Chem Data Chem Laboratories • Richlend, WA 
PNL Pacific Northwest laboratory . RichllWld, WA 

WHC Westinghouse Haofo,d Co. · Richland, WA 
WSU Washington State Univ0<sity · RichllWld, WA 

1 set of Trip Blanks 
1 set of Equipment Blank, 
2 VOA Duplicates 
1 set of Chem Duplicates 

PNL 
K. Olsen 

Field Field 

VOA VOA 

Drive Split 
Barrel Barrel 

p 0 p 0 
g g g g 

1 1 
1 1 
1 1 
1 1 1 1 
1 1 
1 1 
1 1 
1 1 1 1 
1 1 
1 1 
1 1 
1 1 1 1 
1 1 
1 1 
1 1 
1 1 1 1 
1 1 
1 1 
1 1 
1 1 1 1 
1 1 
1 1 1 1 
1 1 1 1 
1 1 1 1 

24 24 8 8 

NOTE: Depths are approximate. Actual depths will be 
.. . determined in the field . 

CHEMICAL Soil Gaa 
DATA CHEM WHC 

J . Julvo V. Rohay 

Field Lab Field 

SVOA lons,ICP TOC SEAMIST 
(ABN) Pb, Hg 

Cyn 
OB SB 

p D ,D D H 

10 10 11 12 1 

1 
1 
1 
1 1 (I) (I) 1 
1 
1 
1 
1 1 (I) (I) 1 
1 
1 
1 
1 1 (I) (I) 1 
1 
1 
1 
1 1 (I) (I) 1 
1 
1 
1 
1 1 (I) ' (I) 1 
1 
1 J (I) (I) 1 
1 1 (I) (I) 
1 1 (1) (I) 

24 8 (8) (8) 6 

Samplc, Melhod Key 

A Organic Vapor Monitor, Colorimelric Tube 
B Rad Scamers as used by HPT 
C Drive Barrel 
D Split Barrel 
B Aseptic Spin Barrel 
P Grab sample 
G Core-Borer 
H SEAMST • Soil Gas Sampler 
I Bore Sampler • Soil Gas Sampler 

PNL 
S. Luttrell 

Field 

Bore 
Sampler 

I 

1 

0 

(a) Field aample ia split into containera for lab analyses. 
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Analyala 
Laboratory 

Contact 
Sample Type 

Analyaea 

Sample Method 
Deoth Container Koy 

Ft M Horizon 
5 1.5 Hanford 

10 3.0 Hanford 
15 4.6 Hanford 
20 6.1 Hanford 
25 7.6 Hanford 
30 9.1 Hanford 
35 10.7 Hanford 
40 12.2 Hanford 
45 13.7 Hanford 
50 15.2 Hanford 
55 16.8 Hanford 
60 18.3 Hanford 
65 19.8 Hanford 
70 21.3 Hanford 
75 22.9 Hanford 
80 24.4 Hanford 
85 25.9 Hanford 
90 27.4 Hanford 
95 29.0 Hanford 

100 30.5 Hanford 
105 32.0 Hanford 
110 33.5 Hanford 
115 35.1 Hanford 
120 36.6 Hanford 
125 38.1 Hanford 
130 39.6 Early Palouse 
135 41 .1 Early Palouse 
140 42.7 Early Palouse 
145 44 .2 Plio-Pleist. 
150 45.7 Plio-Pleist. 
155 47 .2 Plio-Pleist. 
160 48.8 Ringold 
165 50.3 Ringold 
170 51.8 Ringold 
175 53.3 Ringold 
180 54.9 Ringold 
185 56.4 Ringold 
190 57.9 Ringold 
195 59.4 Ringold 

(Unsaturated Zone) 

Screening 
WHC 

V. Aohay 

Field Field Field 
ii AtcHvo Moisb.r'• 

1~ ih Lithologic CaCO3 

Jj a:~~ 
A 8 C C 

1, 2 1, 3 • 5 

1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 
1 1 2 1 ........ ......... ............. ........... 

39 39 78 39 

1 
D 3 

Phyalcal ... , 
Sup«c,ltle<1I 

Fluid Extr. Microbial 

WHC WSU/PHl PNL PNL 
V. Rohay Conca/Semo J . Arronette M Truex 

Field Field Field Field Field I Field Field 
Part Porosity Ar Unsat. K Mne,alogy Mao-
Size Bulk · Perm. Sat K Ca1ion t:iology 
Dist. Density Pore Water Ex. Cap. 

Chem 

C D D D C C E 

• 6 6 6 · • 7 8 

1 
1 
1 
1 1 1 1 
1 

.. 
1 
1 
1 1 1 1 
1 
1 
1 
1 1 1 1 
1 
1 
1 
1 1 1 1 
1 
1 
1 ... 

1 1 1 1 
1 
1 ·- . 
1 1 1 
1 1 1 1 
1 1 1 1 
1 1 1 1 1 1 1 
1 1 1 1 
1 1 ·1 1 1 
1 1 1 1 
1 1 1 1 
1 1 1 .1 
1 1 1 1 
1 1 1 1 
1 .. 
1 

.. 
1 1 1 1 
1 

•. 
1 

1 Grocnd Water Table .......... ···········- ......... .................. T········1·· ·······1··············· 
39 15· 16 16 2 2 2 

VOA CHEMICAL Soll Gas 
PNL DATA CHEM WHC PNL 

K. Olson J . Julva V. Aohay S. Luttrell 
Field Field Field Lab Field Field 
VOA VOA SVOA lons.lCP TOC SEAMIST Bore 

(ABN) Pb. Hg Sampl8< 
Drive Split Cyn 
Barrel Barrel DB SB 
p 0 p 0 p D D D H I -I 
g g g g 10 10 11 12 1 1 Q) 

c-
--' 

1 1 1 (l) 

1 1 1 "T1 
1 1 1 
1 1 1 1 1 1 (I) (I) 1 1 

Vl 
"'O 

1 1 1 
1 1 1 
1 1 1 

w 
Vl I 
Q) ~ 
3• 

1 1 1 1 1 1 (I) (I) 1 1 
1 1 1 
1 1 1 
1 1 1 
1 1 1 1 1 1 (I) (I) 1 1 
1 1 1 
1 1 1 
1 1 1 
1 1 1 1 1 1 (I) (I) 1 1 
1 1 1 
1 1 1 

-0 __, a: 
(l) :z :::r: 

(l) n 
31::I: 

I 

Q) c::, 
V, 
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I 

...... (l) 
,.,, 
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:z 

I 
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_-s "'O 

VI 0 
I 

:3'"c: 
...... 

(l) ::, 
0 

(l) c.. '° 1 1 1 
1 1 1 1 1 1 (I) ' (I) 1 1 
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< 

...., -s 
w::31: 
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1 1 1 1 1 1 (1) (I) ::, 
tC 
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__, 
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Analysis Screening Phyalcal ~i::;ct~I Microblal VOA Chemical Soil Gae 
Laboratory WHC WHC WSU/PNL PNL PNL PNL Data Chem WHC PNL 

Contact V. Rohay V. Rohay Conca/Semo J. Amonette M. Truex K. Olsen J.Julya Rohay lutlJell 
Sample Type Fleld Field Fleld Field Field Field Fleld Field I Field Field Field Fleld Lab Field Field Field 

Analys,is 1~ Atcnvo CaC03 Pert. Porosity Air Sal K Mineralogy Mao• VOA SVOA lons,ICP TOC ICP Ions SEA- Boro 

~1 
lilhologic Sizo Bulk Perm. Pore Wate, Caton tiology (ABN) Pb, Hg MIST Sall'4)ler 

I~ Oisl Density Chem Ex. Cap. Cyn 
GW OB SB GW SB GW GW 

Sall'4)lo Molhod A B C C C D D D C C E J 0 0 l D D D J I H I 
Depth Contain41r Koy 1, 2 1,3 4 s 4 6 6 6 4 7 8 12 g g 15 10 11 12 13 14 1 1 

Ft M Horizon -I 
Cl> 

200 61.0 Ringold 1 1 2 1 1 1 1 1 1 1 1 1 1 (I) (I) 1 1 
205 62.5 Ringold 1 1 2 1 1 

C" 
--' 
(t) 

210 64.0 Ringold 1 1 2 1 1 
215 65.5 Ringold 1 1 2 1 1 

..,, 
V, 

220 67.1 Ringold 1 1 2 1 1 1 1 1 1 -c 
225 68.6 Ringold 1 1 2 1 1 w 
230 70.1 Ringold 1 1 2 1 1 -
235 71.6 Ringold 1 1 2 1 1 
240 73 .2 Ringold 1 1 2 1 1 1 1 1 1 

(/) I 

Cl> ~ 
3• 
-0 :c 

245 74 .7 Ringold 1 1 2 1 1 
250 76 .2 Ringold 1 1 2 1 1 1 1- 1 1 1 1 (I) (I) 
255 n.1 Ringold 1 1 2 1 1 
260 79 .2 Ringold 1 1 2 1 1 1 1 1 1 
265 80.8 Ringold 1 1 2 1 1 
270 82.3 Ringold 1 1 2 1 1 

--' 
(t) :z :I: 

(t) n 
3:~ 

I 

Cl> 
V, 

c-+ Cl 
Cl 

-s ~ -
I 

..... rr, 

>< -0 
:z 

I 

)> 
I ---....i 

275 83.8 Ringold 1 1 2 1 1 -
280 85.3 Ringold 1 1 2 1 1 

.. 
1 1 1 1 

285 86.9 Ringold 1 1 2 1 1 : 

290 88.4 Ringold 1 1 2 1 1 
295 89.9 Ringold 1 1 2 1 1 
300 91.4 Ringold 1 1 2 1 1 1 ·1 .1 1 1 1 1 1 (I) (I) ~ 1 
305 93.0 Ringold 1 1 2 1 1 
310 94 .5 Ringold 1 1 2 1 1 
315 96 .0 Ringold 1 1 2 1 1 
320 97 .5 Ringold 1 1 2 1 1 1 1 1 1 
325 99.1 Ringold 1 1 2 1 1 
330 100.6 Ringold 1 1 2 1 1 ... 
335 102.1 Ringold 1 1 2 1 1 

Ci) 
)> 

_-s -c 
V'l 0 

I 

~c -(t) :::, 
0 

(t) 0. '° 
c-+, :c 
N Cl> 

;;o 
c-+ (t) 

0 (t) 
< 

-t, -s 
w 3: -_o . :::, 

-'• 
c-+ 
0 

340 103.6 Ringold 1 1 2 1 1 1 1 1 1 
345 105.2 Ringold 1 1 2 1 1 

-s 
-'• 
:::, 

350 106.7 Ringold 1 1 2 1 1 1 1 1 ·• · 1 1 1 (I) (I) tO 
355 108.2 Ringold 1 1 2 1 1 .. :c 
360 109.7 Ringold 1 1 2 1 1 1 1 1 1 
365 111 .3 Ringold 1 1 2 1 1 

(t) 
--' 
--' 

370 112.8 Ringold 1 1 2 1 1 
375 114.3 Ringold 1 1 2 1 1 
380 115.8 Ringold 1 1 2 1 1 1 1 1 1 
385 117.3 Ringold 1 1 2 1 1 . 
390 118.9 Ringold 1 1 2 1 1 
395 120.4 Ringold 1 1 2 1 1 
400 121 .9 Ringold 1 1 2 1 1 1 1 .1 1 1 1 1 1 (I) (I) 1 1 
405 123.4 Ringold 1 1 2 1 1 
410 125.0 Ringold 1 1 2 1 1 

,. 

415 126.5 Ringold 1 1 2 1 1 
420 128.0 Ringold 1 1 2 1 1 1 1 1 1 
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Analysls Screening Phyalcel Microbial VOA Chemlcel Soll Gas 

Laboratory WHC WHC WSU/PNL PNL PNL PNL Data Chem WHC PNL 

Contact V. Rohay V. Rohay Conca/Same J . Amonette M. Truex K. Olsen J. July a V. Rohay S. Luttrell 

Sample Type Fleld Field Field Field Field Field Field Fleld I Field Fleld Field Field Lab Field Field Field 

Analyses 'ii l!l, 
Arct-ive CaC03 Part Po,osity Air Sat K Mne<alogy Mao- VOA SVOA lons,ICP TOC ICP Ions SEA- Bore 

>- Lithologic Size Bulk Perm Pore Water Ca~on t:iology (ABN) Pb, Hg MIST Sarrl)lor .!c . Dist Density , . Chem" E~. Cap. Cyn 'i ~ .,, ~ 
3:o ~J GW DB S8 GW SB GW GW 

Sarrl)le Molhod A B C C C D D D c; . C I! J G 0 1 D D 1 1 H I 

Depth Contain<>r Key 1, 2 1, 3 • 5 • 6 6 6 • 7 8 12 g g 15 10 11 12 13 1• 1 1 

Ft M Horizon 
425 129.5 Ringold 1 1 2 1 1 
430 131 .1 Ringold 1 1 2 1 1 
435 132.6 Ringold 1 1 2 1 1 
440 134.1 Ringold 1 1 2 1 1 1 1 1 1 
445 135.6 Ringold 1 1 2 1 1 
450 137.2 Ringold 1 1 2 1 1 1 1 1 1 1 1 (I) (I) 
455 138.7 Ringold 1 1 2 1 1 
460 140.2 Ringold 1 1 2 1 1 1 1 1 1 
465 141 .7 Ringold 1 1 2 1 1 .. 
470 143.3 Ringold 1 1 2 1 1 
475 144.8 Ringold 1 1 2 1 1 
480 146.3 Ringold 1 1 2 1 1 1 1 1 1 
485 147.8 Ringold 1 1 2 1 1 
490 149.4 Ringold 1 1 2 1 1 
495 150.9 Ringold 1 1 

. .. 
2 1 1 

500 152.4 Ringold 1 1 2 1 1 1 1 1 1 1 1 1 1 (I) (I) 1 1 
505 153.9 Ringold 1 1 2 1 1 
510 155.4 Ringold 1 1 2 1 1 
515 157.0 Ringold 1 1 2 1 1 
520 158.5 Ringold 1 1 2 1 

.. 
1 1 1 1 1 

525 160.0 Ringold 1 1 2 1 1 .. 
' 

Total Sediment Samples 66 66 132 66 66 7 7 7 
.. 

7 7 7 7 

(Saturated Zone) 

Total GW Samples ~I _...._~ __ _._ __ ~__,----'--~--............ -~----'------'--11_..__I .........,____.l'-1_1_._l _ __._ __ _._ _ _,l_1_1_._l_1_1 ~I-- -'-----' 

Container Key 

(1) Vlllue ant!)' in bo,ehcla log 
(2) Headspac. contain<>r 
(3) Plastic Bag 
[•) Glasa mason i• • de.
(5) Metal mois1ure tin 
(6) Lexan line< - 15 cm length 
171 15-20 liter plastic bud<et 
(8) Aseptically aarrl)led split-barrel co,e 

• 61 cm length, laxan liner 

(9) 40 m glass jw, amber w/septum 
• methanol preservative 

(10) 125 m glass jar- amber 
(11) 250 m (8 oz.) glassjw -dew 
(12) •Om glass vial. arrbe< 
(13) 500 m polypropolene bottle 
(14) 125 m polypropolene bottle 
115) 2000 m polypropolene bottle 
(18) 1000 m polypropolene bottle 

NOTE: Sarrl)i• rurrbe<a in"()" repruent LAB aarrl)lea split up from field aanl)lu 

Laboralo,y Koy 

Data Cham Data Chem Laboratories - Ric:Hand, WA 
PNL Pacific Northwest l..abo<atory - Ric:Hand, WA 

WHC Westinghcuse Hanfo,d Co. · RicHand, WA 
WSU Wast-ington S••t• University • Ric:Hand, WA 

1 set of Trip Bianka 
1 set of Equipment Blanks 
2 VOA Duplicatoa 
1 set of Chem Duplicates 

NOTE : Depths are approximate. Actual depths will be 
determined in the field. 

San-pie Method Kay 

A Organic Vapor Monito,, Colorimetric Tube 
B Rad Scamera as used by HPT 
c Drive Barrel 
D Split Bwrel 
I! Aseptic Split B.-rel 
P Grab sarrple 
G Core-Bor« 
H SEAMIST • Soil Gas Sampler 

Bore Sampler• Soil Gas Sampler 
Teflon Bailer 

(a) Field •BfTlll• ia split into containers fo, lab anlllyses. 
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5.0 SAMPLING PROCEDURES 

Sediment samples will be collected for analyses to characterize the host 
material and contaminants . Analyses may include: 

• analysis of chemical constituent concentrations in the sediment 
matrix and sorbed to the sediment particles 

• physical property analysis for properties governing hydrologic 
movement in sediment 

• mineralogic analysis and lithologic description 
• microbiologic analysis 
• pore water analysis. 

Ground water samples will be collected from the single deep ground water 
monitoring borehole. Ground water samples will be analyzed for chemical, 
volatile, and semivolatile constituents. 

In situ soil-gas samples may be collected from the boreholes during 
drilling using the SEAMIST (tradename of Science & Engineering Associates, 
Inc., Santa Fe, New Mexico) system and/or the BoreSampler soil gas sampling 
system. 

5.1 SAMPLE PROCESSING 

Samples .will be taken and hanlled acco:rdin'g to the requirements define·d 
for each specific sample. The general procedure governing sample handling, 
from collection through anaiysis, is similar in .scope for all samples . Once 
samples are collected (according to the defined procedure), they will be 
screened for any radioactivity before further handling. While the radio- , 
activity screening is being done, samples will be stored onsite according to 
the appropriate preservation technique. Samples containing no detectible 
radioactive contamination are then given a radiation release, which allows 
additional handling and analysis to proceed. Once released, chemical samples 
will be divided into specific containers for laboratory distribution and all 
samples will be transported (under the appropriate preservation method) to 
either the PNL field sampling and analysis group for offsite distribution , or 
to the specific onsite laboratory personnel responsible for analysis . 
Remaining sampled material will be disposed of at the collection site, or by 
the laboratory personnel according to laboratory procedures . Sample 
processing steps are shown in Table FSP 5-1. All sample handling will be 
documented on chain-of-custody forms. 

5.2 RADIATION RELEASE RECORDS 

All samples that are to be removed from the drill site must be released 
by the responsible Health Physics Technician (HPT). Effective communication 
wi th the HPT is required so that samples are released and transported in a 

· timely manner, wi thout exceeding sample holding times. 
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Sediment samples must be unconditionally released, which requires 
laboratory analysis of sediment from the sampled interval. For samples that 
must be transported within holding times, this entails arranging laboratory 
analysis time with the HPT before the sample is collected. When the sample is 
cleared for transport, documentation is generated to notify sample handlers 
that the sample is free of radioactive contamination. 

Ground water samples will also be released for transport. When the 
sample is cleared for transport, documentation is generated to notify sample 
handlers that the sample is free of radioactive contamination. 

No sediment or ground water sample can be removed from the site without 
the radiation release documentation. 

5.3 CHAIN-OF-CUSTODY FORMS 

Chain-of-custody forms will be generated for every solid and liquid 
sample collected. There may be more than one sample on a chain-of-custody 

co form. Chain-of-custody forms will not be filled out for gas samples. A soil
gas field sampling/laboratory analysis record is filled out instead. 

r-

Included on each original chain-of-custody form will be: 

• 
~ 

• 
• 
• 

• 
• 
• 
• 
• 
• 
• 
• 
• 

chain-of-custody number 
custody form initiator. 
company contact and telephone number 
project designation/sampling location 

, ; 

collection date and time (the date and time the drive barrel, 
split-barrel, or bailer •is first brought out of t~e borehole at 
each · sampling interval) 
field log book number 
method of shipment 
shipped to (lab name and/or person) 
possible sample hazards/remarks 
sample identification 
HEIS number of each sample 
specific sample type, container, and depth interval 
preservation method 
signature and date when sample custody is transferred . 

When samples are divided into new containers or transferred to a new 
chain-of-custody form for any other reason, the following information must be 
transferred from the original chain-of-custody form to the new one, and is in 
addition to any pre-printed information on the new form: 

• original chain-of-custody number 
• date and time of collection for each sample 
• HEIS number of each sample 
• preservation method 
• possible sample hazards/remarks. 
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Chain-of-custody forms going to analytical laboratories will have only 
the original chain-of-custody number, date/ttme of collection, · sampler, HEIS 
number, preservative method, and possible sample hazards/remarks transferred 
onto them. No information about the well will be provided to the analytical 
laboratories. All new chain-of-custody numbers will be noted on the original 
chain-of-custody forms. 

5.4 WELLHEAD MONITORING AND FIELD SCREENING 

Wellhead monitoring and field screening of drill cuttings will be 
performed at a minimum of once each 1.5-m interval. Because of variable VOC 
readings on drill cuttings due to atmospheric conditions, screening of drill 
cuttings will be done from the sediment pile and in a headspace screening 
container. Radiological controls may preclude sediment pile and headspace 
container screening. In that event, screening data will be collected through 
a hole (sampling port) in the side of the drive barrel. 

5.4.1 Data Needs Defining the Screening Locations 

Wellhead monitoring and field screening of drill cuttings for volatile 
organic compounds (VOC) will be required to aid sampling decisions by onsite 
personnel. Changes in VOC concentrations of one order of magnitude or more at 
depths other than the predeftned samp_ling depths will indicate that additional 
samples ,may be collect'ed at tt\ose depths.'., The initial VOC concentra,t,ion (as ' 
detected with field monitortrig equipment) used to signal ihe need for collec 
tion of an additional sample will be 1 ppm, if the background level is zero. 
Otherwise, a change of one order of magnitude from the previous sample will 
indicate· an additional sample may be required. Comparison of these ·results 
with VOA results will indicate if different action levels are requ,red. 
Elevated radionuclide levels, those greater than the background level, may 
preclude additional sampling at that depth. Radionuclide screening will be 
performed as indicated in the applicable Radiation Work Permit. 

5.4.2 Screening Equipment 

VOC screening equipment may include the following: 

• organic vapor monitor (OVM) 
• photoionization detector (PIO) 
• colorimetric tubes for carbon tetrachloride . 

5.4.3 Screening Procedures 

Sampling of wellhead gases and drill cuttings for VOC will be performed 
as outlined in Environmental Investigation Instruction (Ell) 3.4, Rev 0, Field 
Screening (WHC 1988a) and the following procedure: 

• Take wellhead readings as soon as drill string is out of the 
casing. 
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• If screening through the drive barrel sampling port: 

Otherwise: 

Insert the sampling tube of the OVM into the sampling port 
and let the OVM instrument adjust for manufacturer's 
recommended stabilization period. 
Record sampling interval, instrument type, and instrument 
reading in the field activity report and borehole log. 

• After the sediment has been dropped into a plastic bucket, collect 
drill cuttings from at least 2.5 cm below the surface of the 
sediment pile in the bucket. 

• Place a 2.5-cm-thick layer of drill cuttings in the mason jar 
headspace screening container, being careful to keep all sediment 
off the screw-on threads. 

• Place aluminum foil over the container opening and screw on the 
lid ring, being careful not to tear the aluminum foil. 

• Locate the container (in a heated enclosure, during winter weather 
conditions) away from machinery and kerosene heaters and let warm 
for at least 5 min. 

• Ag1tate sample (shake container back and forth three times) . 

• Take drill cuttings reading from sediment pile. 

• Insert sampling tube through the aluminum foil . over the op:ening of 
.the headspace container. 

• Let OVM instrument adjust for manufacturer's recommended 
stabilization period. 

• Record sampling interval, instrument type, and instrument reading 
for each screening method in the field activity report and 
borehole log. 

5.5 DRIVE-BARREL/HARD-TOOL SAMPLING 

Drive barrel samples will be collected routinely within 1.5-m intervals 
in the unsaturated and saturated zones, or more frequently if there are 
changes in the lithology, detected contaminant concentrations, or other 
unusual factors. 

Samples from the drive barrel or hard tool bailer may be taken for the 
following analyses: 

• volatile organics analysis (VOA) 
• semivolatile organics analysis (SVOA) 
• moisture content 
• calcium carbonate (CaCO3 ) content 
• archive lithologic 
• particle size distribution 
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• supercritical fluid extraction (SFE) sediment matrix 
characterization. 

If possible, two VOA sampling methods will be used to determine the most 
effective sampling technique. The samples will be collected using a core 
borer subsampling tool to remove sediment from a portion of the drive barrel 
and/or using a metal scoop . The type of tool will depend on the lithology of 
the sampled material. 

SVOA samples will be collected with the -metal scoop (grab sample) . 

Moisture content, eaeo3 content, archive lithologic, and particle size 
distribution samples will be collected by metal scoop (grab sample) from 
sediment dropped in a bucket. eaeO3 content and particle size distribution 
samples will be collected from both the saturated and unsaturated zones. 
Moisture content samples will not be collected from the saturated zone or from 
the slurry recovered during hard tool drilling. Particle size distribution 
samples will not be collected from the slurry recovered during hard tool 
drilling. 

SFE sediment matrix characterization samples will be collected from 
unsaturated, fine-grained sediments. 

· 5.5.1 Data Needs Oefining _the .Sample Locations 

Analyses w-il 1' be performed to identify 'the ;presence of carbon tel ra·-
chl oride and other voe. _Because ·the results · are important both to understand 
and evaluate carbon tetrachloride storage and transport and to help define the 
vertical extent of voe in the borehole vicinity, VOA s~mples will be collected 
within 1.5-m intervals during drilling operations in the- crib boreholes· and 
the unsaturated zone of the deep ground water monitoring borehole. VOA 
samples will be collected at 15-m intervals in the saturated zone of the deep 
ground water monitoring borehole and the angled borehole. 

Analyses for svoe will be performed to identify the presence of some of 
the organic co-contaminants, such as lard oil and alkyl phosphates, disposed 
with the carbon tetrachloride. Because the results are important for helping 
define the vertical extent of svoe in the borehole vicinity, SVOA samples will 
be collected within 1.5-m intervals during drilling operations in the crib 
boreholes and the unsaturated zone of the deep ground water monitoring bore
hole. SVOA samples will be collected at 15-m intervals in the saturated zone 
of the deep ground water monitoring borehole and the angled borehole. 

Samples to characterize the vertical distribution of sediment litholo
gies will be collected within every 1.5 min all the boreholes. These samples 
will be analyzed for moisture content, eaeo3 content, and part i cle size 
distribution. The resulting analyses will character i ze the sediments through 
which the boreholes are drilled. 

Samples will be collected for use in determining sediment properties that 
influence the laboratory extraction of lard oil and alkyl phosphates. Sedi 
ment matrix characterization is a component of the analyses to determine how 
best to extract lard oil and alkyl phosphates from sediment using SFE. 
Samples will be collected in large volumes (15- to 20-L bucket) to allow the 
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extraction methods to be tested repeatedly on the same sample type. To test 
the methods on a wide variety of sediments, samples will be collected with a 
wide range of mineralogic and textural properties. Fine-grained sediments 
will afford the greatest volume percentage to be used for analyses. Unsat
urated samples will be collected from the drive barrel. It is preferable to 
take SFE samples adjacent to the intervals sampled for chemical analysis, so 
that results can be compared. 

5.5.2 Decontamination Procedures 

Sampling equipment requiring decontamination between sampling intervals 
will be decontaminated per Ell 5.4, Section 6.3.2.2 (WHC 1988a). 

Sample containers requiring decontamination will be decontaminated by 
the container supplier. 

5.5.3 Sample Collection Equipment and Sample Containers 

Drive barrel/hard tool sampling equipment is as follows: 

• rubber gloves 
• metal scoop 
• waterproof markers 
• coo l'~r with frozen bi ue _ice or natural ice 
• box with dividers or vial rack (to keep VOA 'vials in vertical 

position) 
• tamper-evident tape . 
, plastic baggies with •zip" closure openings 
• ehain-of-custody forms 
• drilling and sampling procedures specified in this FSP . 

VOA sampling equipment and sample containers, for each sampling 
interval, required to be decontaminated: 

• core borer subsampling tool 
• metal scoopula 
• two 4O-ml amber vials with teflon septum caps, containing 

methanol. 

SVOA sampling equipment and sample containers, for each sampling 
interval, required to be decontaminated: 

• small metal sediment scoop 
• a 125-ml glass bottle. 

Lithologic sampling equipment and sample containers for each sampling 
interval: 

• tefl on tape 
• plastic bags for wrapping moisture sample containers 
• a metal container (moisture content tin) with press-on lid 
• three pint glass jars with screw-on lid (mason jar). 
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SFE sediment matrix sampling ·equipment and sample containers: 

• hammer (to seal bucket) 
• 15- to 20-L plastic bucket and lid. 

5.5.4 Sample Preservation Procedures 

Because the analytes are volatile, care must be taken to collect and 
preserve VOA samples as soon as the sediment has been removed from the 
borehole. Sediment will be placed in a 40-ml amber glass vial containing a 
methanol preservative to fix the volatiles in solution. VOA sample vials must 
be kept vertical and under refrigeration. Only when the sample is actually 
extracted from the sediments should the VOA vial be out of a refrigerated 
container . Between 5 and 10 g of sediment is the optimum sample size. Tamper 
evident seals are not placed directly on VOA vials. The vials will be placed 
in a plastic bag and the seal placed on the bag opening. The samples will be 
released at the same time as the other samples. 

Methanol will be added to the VOA sample containers and weighed prior to 
samples being placed in them. If the methanol is released from the vial 
either by evaporation or by spilling, the measurement is inaccurate. 

SVOA samples require refrigeration during storage and trarysport . 
. ' ' 

. rhe moisture/CaCO~ content sample· container is required to . be taped an~ 
placed in a sealed bag tor storage and transport. No special preservation 
techniques are required for the particle size distribution sample and archive 
lithologic samples . 

No special preservation techniques are required for the SFE sediment 
matrix characterization samples. 

,,., 5.5.5 Sample Collection Procedures 

The order of drive barrel/hard tool sampling for VOA, SVOA, lithologic , 
and SFE sediment matrix samples is: 

1. VOA core borer sampling, if sampling fine -grained sediment or soil 
2. VOA scoop sampling 
3. SVOA scoop sampling 
4. Radioactivity release sampling 
5. Moisture/CaC03 content sampling 
6. Particle size distribution sampling 
7. Archive lithologic sampling 
8. SFE sediment matrix characterization sampling . 

NOTE: The date and time of collection for all samples from each drive 
barrel is the date and time the drive barrel is first brought out of the 
borehole. 

VOA Core Borer Sampling From Drive Barrel - The core borer will be used 
to sample in fine-grained sediments where a "plug" of material can be 
extracted and put into a sample vial with minimal disturbance. When the drive 
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barrel is raised above ground surface (and out of the casing) a sample will be 
collected with the core borer directly from sediments in the drive barrel. 
The sample will be collected either from the bottom of the drive barrel or 
through a hole (sample port) in the side of the drive barrel, depending on the 
radiological controls for the drill site or the lithology of the sediments. 

• Insert the core borer at least 2.5 cm into the sediment. 
• Withdraw the core borer with a smooth motion. 
• Wipe off any sediment from the outside of the core borer. 
• Use the sample prod to push 1.2 cm of sediment out of the forward 

end of the core borer into the vial. 

NOTE: Do not get sediment on the vial's threads. Even if the threads 
are wiped off, volatiles can be lost! 

• Drop 1.2 cm of sediment into the vial and the methanol 
preservative. 

• Cap the vial firmly, but not so tight as to deform the teflon 
liner. 

Once the sample is collected: 

• 

• 

• 
• 

• 

• 
• 
• 

Mark the sample collection date and time on the sample container 
label. 
Mar.k on the label: (1) HEIS n~mber and (2) •DB" for drive 
ba,rrel. , , 
Put the sample vial into a plastic bag . 
Use tamper-evident tape to seal the bag opening. Write the 
sampler's initi·als and date of ·sealing on .the tape. 
Place the s~mple in a refrigerated enclo~ure maintaining the : 
vial's upright ·position. 
Document sample on appropriate chain-of-custody form . 
Store sample onsite until sample is released by the HPT . 
Place radiation release documentation with sample container prior 
to transport offsite. 

VOA Sediment Scoop Sampling From Drive Barrel - Once the first VOA 
sample is collected with the core borer, the remaining sediments will be 
dropped from the drive barrel into a bucket. If no core borer sample is to be 
collected, two scoop samples will be collected. 

• Immediately after transfer to the bucket, use the small metal 
sediment scoop to dig 5 to 10 g of sediment out from at least 
2.5-cm below the top of the sediment pile. 

• Drop the sediment into the vial and the methanol preservative. 

NOTE: Do not get sediment on the vial's threads. Even if the threads 
are wiped off, volatiles can be lost! 

• Cap the vial firmly, but not so tight as to deform the teflon 
liner. 
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Once the sample is collected: 

• Follow the same steps as listed for the core borer VOA sample. 

VOA Sediment Scoop Sampling From Hard Tool Drilling - During hard tool 
drilling, VOA samples will be collected from the slurry of sediment and added 
water. Samples will be collected using the metal scoop only. The core borer 
is not used to collect slurry samples. 

Once the sediments are retrieved from the borehole, they will be dropped 
from the bailer into a bucket. 

• Immediately after transfer to the bucket, use the small metal 
sediment scoop to dig 5 to 10 g of sediment from the slurry. 

• Drop the sediment into the vial (no methanol preservative). 

NOTE: Do not get slurry on the vial's threads. Even if the threads are 
wiped off, volatiles can be lost! 

• Cap the vial firmly, but not so tight as to deform the teflon 
liner. 

Once the sample is collected: 

•; Follow the same steP,s as listed for the core borer VOA sample. 
• : Mark on the bag: . (I) HEIS nu~ber and (2) •HT• for hard tool. 

SVOA Sampling - Once the VOA samples are collected, the SVOA sample will 
be collected from the remaining sediments or slurry in the bucket. 

• Use the sediment scoop to dig sediments out from at least 2.5 cm 
below the top of the sediment pile or from the slurry. 

• Drop the sediment or slurry into the bottle . Be careful not to 
get sediment or slurry on the vial's threads. 

• Cap the vial firmly. 

Once the sample is collected: 

• Mark on the pre-printed label: (1) HEIS number and (2) •DB• for 
drive barrel or •HT• for hard tool. 

• Use tamper-evident tape to seal the bottle cap. Write the 
sampler's initials and date of sealing on the tape. 

• Place the sample in a refrigerated enclosure maintaining the 
bottle's upright position. 

• Document sample on appropriate chain-of-custody form. 
• Store sample onsite until sample is released by the HPT. 
• Place radiation release documentation with sample container prior 

to transport offsite. 
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Radiation Release Sampling - -Any samples collected for analyses require 
unconditional radioactivity release, as described in Section 5.2 of the FSP, 
before being removed from the drill site. This sample is for analysis at the 
222-S laboratory in the 200 West Area. 

• Collect sediment or slurry in a plastic baggy. 
• Mark on the bag: (1) well number; (2) depth interval; and 

(3) date/time of collection. 
• Submit sample for analysis. 

Moisture/CaC03 Content Samples - Collect samples from sediments 
recovered from the orive barrel or bailer. The sediments will be first 
dropped into a sediment collection bucket. 

• Use a metal scoop to transfer sediments or slurry to the moisture 
content tin as soon as the sediments have been dropped into the 
sediment collection bucket and the VOA and SVOA samples have been 
collected. Use sediment from a few centimeters below the surface 
of the pile. 

• Close the tin immediately and seal with teflon tape. 
• On the tape, mark: (1) HEIS number; (2) "DB" for drive barrel or 

"HT" for hard tool; and (3) "Moisture/CaC03" for sediment or 
•caC03" for slurry. 

• Use tamper-evident tape to seal the lid . Write the sampler's 
jnitials and date of sealing on the tape . · 

·• Wrap the sample container in two plastic bags, .e~ch one seiled to 
be as air-tight as possible. 

• Document sample o~ appropriate chain-of-custody form. 
• Store sample onsite until sample is released by the HPT. 
• Place radiation · release documentation with sample container prior 

to transport offsite~ 

NOTE: Moisture content analyses will not be performed for hard tool or 
saturated zone samples. 

Particle Size Distribution Samples - Take samples only from sediments 
collected with the drive barrel. The sediments will be first dropped into a 
sediment collection bucket. 

• Use a metal scoop to transfer sediments to the pint glass jar 
after taking the moisture content/CaC03 content sample. 

• Close the screw-on lid. 
• On the top of the lid, mark: (1) HEIS number; (2) "DB" for drive 

barrel or "HT" for hard tool; and (3) "Particle Size". 
• Use tamper-evident tape to seal the lid. Write the sampler's 

initials and date of sealing on the tape. 
• Document sample on appropriate chain-of-custody form. 
• Store sample onsite until sample is released by the HPT. 
• Place radiation release documentation with sample container prior 

to transport offsite. 

NOTE: Particle size distribution analyses will not be done for hard 
tool samples. 
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Archive Lithologic Samples - Take samples at 1.5-m intervals only from 
sediments collected with the drive barrel. The sediments are first dropped 
into a sediment collection bucket. 

• Use a metal scoop to transfer sediments to the two pint glass jars 
after taking the particle size distribution sample. 

• Close the screw-on lid. 
• On the top of the lid, mark: (1) HEIS number; (2) "DB• for drive 

barrel or "HT• for hard tool; and (3) "Archive Lithologic•. 
• Document sample on appropriate chain-of-custody form. 
• Store sample onsite until sample is released by the HPT. 
• Place radiation release documentation with sample container prior 

to transport offsite. 

SFE Sediment Matrix Characterization Samples - Sample intervals will be 
defined by the sampling staff when a fine grained lithologic unit is 
encountered during drive barrel drilling. 

• Collect a large volume sample directly from the drive barrel into 
a 15- to 2O-L plastic bucket. If there is not enough sediment to 
fill the bucket 3/4 full, sediment from the next drive barrel may 
be used also. 

• Use the hammer to seal the lid of the sample container and store 
the sample onsite until it has been released for transport. 

• Use . tamper~evident tape ·to seal the lid. Write the sampler's 
~ initial~ and date of seiling on the . tape. ' 

• Document sample on appropriate chain-of-custody form. 
• Store sample onsite until sample is released by the HPT. 
• Place radiaticin release· documentation with sample container prior 

to transport offsite. 

5.5.6 Sample Documentation 

Any samples taken for analyses require unconditional radioactivity 
release before being removed from the drill site, as described in Section 5.2 
of the FSP. 

• Submit sediment or slurry from the sample interval for analysis. 
• Place radiation release documentation with each sample container. 

Chain-of-custody forms will be filled out for each sample, as described 
in Section 5.3 of the FSP. There may be more than one sample on a chain-of
custody form. 

5.5.7 Sample Handling and Analysis 

VOA samples will be analyzed within 14 days after the sample is 
collected. They must be kept refrigerated and be transported to the 
analytical laboratory within 2 to 3 days of sampling. Analyses may be 
conducted at Sigma V or in a mobile laboratory onsite. Custody transfer will 
take place at the location where analysis will occur. 
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SVOA samples will be extracted within 7 days after the sample is 
collected, and analyzed within 40 days of extraction. They must be kept 
refrigerated, and be transported to the Sigma V Sample Storage Facility and 
then to the analytical laboratory within 2 to 3 days of sampling . 

Moisture/CaC03 content samples will be transported to the 300 Area 
Geotechnical Engineering Laboratory for storage, per EII 5.7A, Rev 3 (WHC 
1988a) . Analyses will be conducted at the Geotechnical Engineering 
Laboratory. 

Archive lithologic samples will be transported to the Hanford 
Geotechnical Sample Library at 2101M Building, 200 East Area for archiving, 
per EII 5. 7A, Rev 3 (WHC 1988a) . 

Samples will be transported to the 300 Area Geotechnical Engineering 
Laboratory for storage, per EII 5.7A, Rev 3 (WHC 1988a) . Analyses will be 
conducted at the Geotechnical Engineering Laboratory . 

These samples will be transported to PNL' s Sigma V laboratory. Transport 
to the laboratory requires no specific preservation procedures. Samples will 
be delivered to the 1423 laboratory . 

5.6 SPLIT-BARREL SAMPLING 

: Split -barrel sam~les will be collected routjnely within_ 6-m iritervals in 
the unsaturated zones and 15 -m intervals in the saturated zone, or more fre -· 
quently if there are changes in the lithology or detected contaminant concen 
trat i ans, or othe.: unusua 1 factors. : 

· Samples will be collected using methods deemed most capable of 
preserving the in situ environment. Split-barrel sampling will be done to 
collect relatively undisturbed samples for analyses. Lexan liners will be 
placed in the split-barrel prior to sampling in the borehole. Four liners 
will be used to collect samples for the following analyses: 

Liner 1: 
Liner 2: 
Liner 3: 
Liner 4: 

VOA, SVOA, and chemical constituents analysis 
Porosity and bulk density analyses 
Air permeability analysis 
Physical ·properties analysis. 

Sediment from one liner will be subsampled and put into containers for 
VOA, SVOA, and chemical analyses. The other three liners will be delivered to 
t he appropriate analytical laboratories intact . 

As with drive barrel sampling, two VOA subsampling methods will be 
attempted, when feasible, to determine the most effective sampling technique . 
One sample will be collected using the core borer to remove sediment from the 
end of liner 1. The other sample will be collected using a metal scoop to 
remove sediment from the same end of liner 1. Core borer sampling will be 
dependent on sediment lithology, as indicated in Section 5.5 of the FSP. 

SVOA samples will be collected with the metal scoop (grab sample) from 
the sediment in liner 1 near where the VOA samples were collected . 
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Samples will be collected for chemical analyses to help characterize the 
sediments of both the saturated and unsaturated zones. A liner will be used 
to collect sediment to be subsampled for these analyses. Sediment from the 
liner will be transferred to prelabeled sample vials and bottles for 
laboratory analyses. 

Samples will be collected in liners to recover sediment that is 
representative of the actual depositional structures. Porosity/bulk density 
and air permeability analyses will help to identify the rate of moisture 
movement through the sediment package. Physical property characterization of 
sediments will help formulate a better understanding of the transport and 
storage of CC1 4 in the unsaturated zone. One liner will be used to collect 
the sample for porosity and bulk density analyses. One liner will be used to 
collect the sample for air permeability analysis. One liner will be used to 
collect the physical property sample. All these samples will remain in the 
liners during handling and transport to the analytical laboratories . 

5.6.1 Data Needs Defining the Sample Locations 

Data needs are as described in Section 5.5.1 of the FSP . VOA samples 
will be collected from all split-barrel intervals. 

Data needs are as described in Section 5.5.1 of the FSP. SVOA samples 
will pe collected from all split-barrel intervals ! 

Samples will be c~~le~ted to 'character~ze t~e -~ediments of ~oih ihe 
saturated and unsaturated zones. The . samples will be collected routinely at 
all split-barrel intervals. 

The results of the "FY 92 site characterization activities have sho·wn the 
highest concentrations of CC1 4 to be present in the early "Palouse• soil or 
just above it. The physical properties of this lithologic unit and the 
surrounding sediments have specific influence over the distribution of the 
CC1 4 • Consequently, the physical properties of the sediments of the Hanford 
formation directly overlying the early •Palouse• soil, the early •Palouse• 
soil itself, the Plio-Pleistocene unit directly beneath the early •Palouse• 
soil, and the Ringold sediments directly beneath the Plio-Pleistocene unit are 
the focus of the FY 93 portion of .the physical property characterization. The 
samples will be collected routinely at all split-barrel intervals. 

5.6.2 Decontamination Procedures 

Sampling equipment requiring decontamination between sampling intervals 
will be decontaminated according to EII 5.4 or EII 5.5 (WHC 1988a) depending 
on the type of analyses planned for that sample. 

Sampling equipment will be decontaminated prior to use. The split
barrels and head will be washed with a nonphosphate detergent and raw water, 
rinsed with raw water, allowed to dry, and wrapped in plastic. 
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Equipment that requires decontamination according to Ell 5.5 (WHC 1988a) 
will be decontaminated at the IOOK laboratory. Laboratory cleaned equipment 
must be transported to the drill site before sampling proceeds. The split
barrel shoe, core catcher, spacer, Lexan liners, liner caps, and core borer 
subsampling tools will be decontaminated according to Ell 5.5 and wrapped in 
a 1 umi num foil . 

Split -barrels, head, shoe, spacer, core-catcher and liners will be 
assembled by personnel wearing new disposable rubber or plastic gloves. The 
entire assembly will be wrapped in aluminum foil until it is needed. 

Sample containers requiring decontamination will be decontaminated by 
the container supplier. 

5.6.3 Sample Collection Equipment and Sample Containers 

Split-barrel sampling equipment: 

• rubber gloves 
• waterproof markers 
• cooler with frozen blue ice or natural ice 
• box with dividers or vial rack (to keep VOA vials in vertical 

position) 
• . tampe_r-evident .tape 
• : plasfic baggies: with ·•zip" closure openings 
• aluminum foil (to isolate the ends of core samples) 
• chain-of-custody forms 
• drilling and sampling procedures as called out in this FSP. 

Sampling equipment required to be decontaminated, per Ell 5.4: 

• split-barrel halves 
• split-barrel head. 

These items will be washed with a nonphosphate detergent and raw water, 
rinsed with raw water, allowed to dry, and then wrapped fn plastic. 

Sampling equipment required to be decontaminated, per Ell 5.5: 

• split-barrel shoe 
• core catcher 
• spacer 
• Lexan liners 
• Lexan liner end caps 
• core borer subsampling tool 
• metal scoop 
• metal spatula . 

These items will be decontaminated at the IOOK laboratory and transported 
to the sampling site before sampling proceeds at the scheduled interval. 
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Sample containers (for each Sampled in~erval): 

• split-barrel containers - four Lexan liners with two caps each 

• subsample containers for chemical analyses: 

twp 40-ml amber glass vials containing 5 ml methanol, with 
screw-on cap and teflon septum (VOA) 
a 125-ml glass bottle with screw-on cap (SVOA) 
a 250-ml glass bottle with screw-on cap (ICP metals, anions, 
lead, mercury, cyanide) 
a 40-ml amber glass vial with screw-on cap (TOC) . 

5.6.4 Sample Preservation Procedures 

Preserve VOA samples as required in Section 5.5.4 of the FSP. 

Preserve SVOA samples as required in Section 5.5 .4 of the FSP . 

The liner designated for chemical subsampling will be sealed with end 
caps and refrigerated until subsampling takes place. After subsampling into 
new sample containers, chemical samples require refrigeration during storage 
and transport. 

• Porosity/bulk density, air permeabilHy, and phy_sical property .samples · 
must retain as much of the sediment structure intact during sample collection 
and transport. To ensure that the sediment structure of the samples taken for 
these analyses remain intact, :the Lexan ltners in which these samples are 
collected must be completely full of sediment . The sampled sediment will be 
sealed inside the liners with liner caps. Samples will be protected from 
physical shock during both the sampling and transport process. Samples do not 
require refrigeration during transport. 

5.6.5 Sample Collection Procedures 

Split-barrel sampling consists of the following six steps: 

1. Clean the borehole out using either the drive barrel or bailer . 
2. Measure and record a depth-to-bottom of the borehole . 
3. Attach the sampler to the drill string and lower it to the bottom 

of the borehole. 
4. Drive the split-barrel into the sediment for 0.60 m, recording the 

number of blow counts for the sampler to advance each 0.15 m. 
5. Retrieve the split-barrel from the bottom of the borehole. Place 

the split-barrel on a plastic-covered sampling table and open. 
6. Immediately start VOA subsampling. Then, proceed with the rest of 

the subsampling and liner capping in the order listed below. 
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The order of split-barrel subsampling and liner capping for VOA, SVOA, 
chemical, porosity and bulk density, air permeability, and physical property 
samples is: 

1. VOA core borer subsampling, if sampling fine-grained sediment or 
soil. 

2. VOA scoop (grab) subsampling. 
3. SVOA scoop (grab) subsampling . 
4. Radioactivity release subsampling. 
5. Chemical liner capping. 
6. Porosity and bulk density liner capping. 
7. Air permeability liner capping. 
8. Physical property liner capping. 

VOA Core Borer Sampling From Split-Barrel - Immediately after separating 
the split-barrels, the core borer will be used to extract sediment from the 
end of the liner designated for chemical analyses. 

Collect and handle the sample as required for drive barrel VOA core 
borer sampling in Section 5.5.5 of the FSP. Mark on the bag: (1) HEIS number 
and (2) •ss• for split-barrel. 

VOA Sediment Scoop Sampling From Split-Barrel - Once the first VOA 
sample is collected with the core borer, the remain-ing sediments in the liner 
wjll be $ampled with ~he metal scoop. I~ no core borere sample is to be 
colle~ted, two scoop samples will - be coll~cted. 

Collect and handle the sample as required for drive barrel VOA scoop 
(grab) sampling in Section 5.5.~ of the FSP. Mark pn the bag: (1) HEIS 
number and (2) •sB• for split-~arrel . 

SVOA Sampling - Once the VOA samples are collected, the SVOA sample will 
be collected from the remaining sediments in the liner. 

Collect and handle the sample as required for drive barrel SVOA scoop 
(grab) sampling in Section 5.5.5 of the FSP. Mark on the bag: (1) HEIS 
number and (2) •ss• for split-barrel. 

Radiation Release Sampling - Any samples collected for analyses require 
unconditional radioactivity release, as described in Section 5.2 of the FSP, 
before being removed from the drill site. 

Collect and handle the sample as required for radiation release sampling 
in Section 5.5.5 of the FSP. 

Chemical Liner Capping - Capping is accomplished as follows: 

• Cap both ends of the chemical liner with plastic end caps. 
• Use teflon tape and tamper-evident tape to seal the end caps. 

Write the sampler's initials and date of sealing on the tamper
evident tape. 

• Mark on the liner: (1) HEIS number; (2) "chem"; and (3) an arrow 
pointing in the "up" direction. 

• Place the sample in a refrigerated enclosure maintaining the 
liner's upright position. 
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• Document sample on appropriate chain-of custody form. 
• Store sample onsite until sample · is released by the HPT. 
• Place radiation release documentation with sample container prior 

to transport offsite. 

Porosity and Bulk Density Liner Capping - The liner designated for 
porosity/bulk density analyses must be completely full of sediment. This will 
ensure that the sediment structure is not destroyed during transport, and that 
sediment samples are representative of the particle size fraction present in 
the sampled interval. 

• Cap and handle this liner as required for the chemical liner, 
above. 

• Mark on the liner: (1) HEIS number; (2) •porosity/bulk density•; 
and (3) an arrow pointing in the "up" direction. 

• Place the sample in a transport box maintaining the liner's 
upright position. 

Air Permeability Liner Capping - The liner designated for air permea-
1"'> bility analyses must be completely full of sediment. This will ensure that 

the sediment structure is not destroyed during transport, and that sediment 
samples are representative of the particle size fraction present in the 
sampled interval. 

• Cap and handle this liner as required for the porosity/bulk 
density liner, · above. 

. ' ' • ~ark on the liner: (1) · HEIS number; (2) •air permeability•; ~nd 
(3) an arrow pointing in the "up" direction. 

f 

Physical Property Liner Capping - The liner designated for physical 
property analyses must be completely full of sediment. This will ensure that 

• the sediment structure is not destroyed during transport, and that sediment 
samples are representative of the particle size fraction present in the 
sampled interval. 

• Cap and handle this liner as required for the porosity/bulk 
density l i ner. 

• Mark on the liner: (1) HEIS number; (2) •phys. prop. - wsu•; and 
(3) an arrow pointing in the "up" direction. 

5.6.6 Sample Documentation 

Radiation release documentation and a chain-of-custody form will be 
filled out for each sample, as described in Section 5.5.6 of the FSP. 

5.6.7 Sample Handling and Analysis 

Handle and analyze the samples as required for VOA samples in 
Section 5.5.7 of the FSP. 

Handle and analyze the samples as required for SVOA samples in 
Section 5.5.7 of the FSP. 
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Chemical subsamples from the chemical liner will be collected and 
handled as in Section 5.6.8 of the FSP. · 

Porosity and bulk density samples will be transported to the 300 Area 
Geotechnical Engineering Laboratory for storage, per Ell 5.7A, Rev 3. During 
transport, the sample must be protected from physical shock to retain sediment 
structure integrity. Samples should not be refrigerated. There is no holding 
time limit for the physical property samples. Analyses will be conducted at 
the Geotechnical Engineering Laboratory. 

Air permeability samples will be transported to the 300 Area 
Geotechnical Engineering Laboratory for storage, per Ell 5.7A, Rev 3. During 
transport, the sample must be protected from physical shock to retain sediment 
structure integrity. Samples should not be refrigerated. There is no holding 
time limit for the physical property samples . Analyses will be conducted at 
the Geotechnical Engineering Laboratory . 

Physical property samples will be transported from the drill site to the 
Washington State University (WSU) Tri-Cities laboratory for analyses. Custody 
will be transferred to WSU laboratory personnel. During transport, the sample 
will be protected from physical shock to retain sediment structure integrity . 
Samples will not be refrigerated . There is no holding time limit for the 
physical property samples. 

5.6.8 Subsampling . 
> ' ' 

Subsamples for chemical analyses will be collected from the chemical 
l iner and put in pre-labeled containers for transport to analytical labora 
tories .. After th~ chemical liner is released by the HPT, subsampling ·will 
take place ·in the ·dn _site mobile lab/sample handling trailer. Transport of 
samples to Sigma V will be by government vehicle. 

Chain of custody for subsamples will be transferred to a new form as 
specified in Section 5.3 of the FSP. Copies of both chain-of-custody forms 
will be retained and filed together. 

Chemical subsamples will be transported to their respective 
laboratories, and then analyzed within specified holding times, as listed in 
Table FSP 5-2. The · chemical subsamples will be transported to Sigma V and 
custody transferred to the PNL sampling staff. These personnel will be 
responsible for distributing the samples to the labo~atories, and receiving 
and distributing the analytical results. 

VOA samples will be transported to Sigma V for analysis. 

5.6.9 Split-Barrel Sampler Temperature 

To obtain a baseline of split-barrel sampler temperatures, selected 
samplers will have the presampling and postsampling temperatures recorded. 
The frequency performed will be as directed by the field team leader. 
Temperature-sensitive tape may be applied to the inside of the split tube 
approximately 2.5 cm above the bottom of the threads. If the ambient air 
temperature is 27°C (80°F) or greater, sampler components should be stored in 
a shaded or cooler area and assembled immediately prior to use. 
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Table FSP 5-2. Containers, Quantities, Preservation , and 
Holding Times for Soil Samples. 

Analysis container 

Volatile Organic 40 ml amber 
Analysis (VOA) glass w/teflon 

septum 

Semi-Volatile 125 ml amber 
Organics (SVOA) glass 

Chemical Analyses 

Total Organic 
Carbon 

1 container: 
Cyanide (CN) 
An ion s 
Mercury (HG) 
Lead (PB) 
ICP metals 

40 ml amber 
glass 

250 ml glass 

Quantity 

5-10 gm 

120 gm 

20 gm 

50 gm 

Preservation Holding Time 

methanol, 14 days (1) 
4-deg C 

-
4-deg C 

4-deg C 

4-deg C 

7 days before 
extraction 
40 days after 
extraction 

28 days 

14 days 
ASAP after collection 
28 days 
6 months 
6 months 

NOTE: The holding times begin 

PNL 

DCL 

PNL 

DCL 

PNL = Pacific Northwest Laboratory 
DCL = Data Chem Laboratory at the time of collect ion. 

(1) Although the .EPA recommended holding time for volatile organic compounds i s 
14 days, a much sho~ter holding time is desired , and may be ach ieved by efficient 
and timely communication and transport bet ween the sampler and HPT , and t he 
sampler and analyst. 

5.7 ASEPTIC (MICROBIAL) SPLIT-BARREL SAMPLING 

Samples for microbiologic analysis will be collected to assess what 
microorganisms are present in the subsurface, under what cond i t i on these 
organisms survive, and whether these organisms are capable of degrading carbon 
tetrachloride to less toxic substances. 

5.7.1 Data Needs Defining the Sampling Locations 

FY 92 investigations have shown abundant microbial populat ions exist in 
the early "Palouse" soil. FY 93 investigations will further examine the con
ditions that contribute to the growth of ex i sting populations . The laboratory 
studies will focus on determining which nutrients present in sediments l imit 
microbial growth. In addition, analyses will be conducted to determine what 
available sediment constituents are potential electron donors or acceptors for 
microbes during the degradation process. 
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Samples will be taken to characterize these parameters in both the 
saturated and unsaturated zones. A maximum 6f six samples will be collected, 
three from the early "Palouse" soil (unsaturated zone) and three from the 
saturated zone of the Ringold formation. Saturated zone samples will be 
collected as convenient with other sampling activities and the drilling 
operations. 

5.7.2 Decontamination Procedures 

Aseptic core samples will be collected using a split -barrel sampler 
having a Lexan liner that has been sterilized prior to sampling. 

• Have the liner autoclaved in a laboratory and wrapped in sterile 
packaging before being brought out to the drill site. 

• Pick up the liner at the PNL Microbiology Laboratory in the 
324 Building. 

• When at the drill site, wash the split-barrel and head (used to 
attach the barrel to the drilling tools) in a bleach solution. 

• Spray the shoe of the split-barrel assembly and the springs used 
to retain the sediment inside the split-barrel with ethanol and 
then flame and air cool. 

• Just prior to taking the sample, assemble the sampler using 
sterile gloves, . then wrap and seal the sampler in sterile paper . 

5.7.3 Sample Equipment and Sample Containers 

Sample collection eq~ipment: 

• 

• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 

laboratory sterilized, 0.6 m length Lexan liner (wrapped in 
sterile brown paper) 
laboratory sterilized liner caps (sealed in whirl pack bags) 
sterile plastic gloves 
laboratory sterilized brown paper 
ethanol and sprayer (to apply ethanol to sample equipment) 
striker (or matches or lighter) 
metal tray (for onsite sampling equipment sterilization) 
chlorine bleach (for onsite sampling equipment sterilization) 
buckets and brushes (for onsite sampling equipment sterilization) 
plastic tape and markers 
plastic transport bag (to place samples in once retrieved) 
argon tank (requires approved transport to site) 
argon regulator and tube 
large cooler (1.2-m length) and frozen blue ice 
plastic baggies (for radioactivity sample determination) . 

5.7.4 Sample Preservation Procedures 

Pristine sediment samples must be taken during the drilling operations 
to accurately assess the microorganisms present in the sediments. These 
samples will be recovered using sterilized sampling tools to retrieve 
subsurface sediment and then isolated from microbiologic or chemical 
contamination, in an argon atmosphere, during transport to the laboratory. 
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Once collected, samples will · be sealed inside the liners in which they 
were recovered. Additional sample containers will not be not used. Chain-of
custody forms will be filled in for the samples. Samples will be transported 
to the laboratory in the sealed Lexan liner and argon atmosphere within 72 h 
of sampling. 

5.7.5 Sample Collection Procedures 

Because analyses will be done in a •cleanR laboratory, samples with 
high voe content will not be accepted for analysis, as these would contaminate 
the laboratory. Concentrations of above 100 ppm, as determined by field 
screening of sampled core with OVM, in the vapor phase constitutes high VOC 
content. 

, ; 

Aseptic split-barrel sampling consists of the following steps: 

1. 
2. 
3. 

4. 

5. 

' 6. 

7. 

8 . 

9. 

10 . 

Clean the borehole out using either the core barrel or bailer. 
Measure and record a depth-to-bottom of the borehole. 
Attach the sampler to the drill string with the paper seal in 
place. 
Remove the paper seal and lower the sampler to the bottom of the 
borehole . 
Drive the split-barrel into the sediment for 0.60 m, recording the 
number of blow cbunts for the sampler to advance each 0.15 m, 
R~trieve the sp1it_-barrel from· the _bottom of the. borehole . Place 
the split-barrel ~n a· clean, plastic-covered sampling table. 
Open the split-barrel and collect a small sample for submission 
for radiation release analysis. . · 

: ,Seal the ends of the liner with previously sterilized end caps and 
p~astic tape. · 
Place the sealed liner in a plastic transport bag. Fill and purge 
the bag three times using argon gas. Fill the bag with argon gas 
and seal the bag while it's under positive pressure. 
Refrigerate and transport the sample to the analytical laboratory. 

5.7.6 Sample Documentation 

Radiat i on release documentation and a chain-of-custody form will be 
completed for each sample, as described in Section 5.5.6 of the FSP . 

5.7.7 Sample Handling and Analysis 

Samples will be delivered to the 324 Building . 

5.8 GROUND WATER SAMPLING 

Ground water samples will be collected and analyzed from only one of the 
boreholes to be drilled. The deep ground water well may be drilled through 
the entire unconfined saturated zone. The water table is at 59 m below ground 
surface and the basalt is at a depth of 160 m. 
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5.8.1 Data Needs Defining the Sampling Locations 

Samples will be collected to characterize the ground water of the 
saturated zone. The samples will be collected routinely at 6-m intervals, or 
more frequently if there are changes in the lithology or detected contaminant 
concentrations, or other unusual factors. 

5.8.2 Decontamination Procedures 

The bailer used for ground water sampling will be decontaminated by 
washing with a laboratory cleanser and flushing with deionized water. The 
bailer will be sealed in a plastic bag until the time of sampling. 

Sample containers requiring decontamination will be decontaminated by 
the container supplier. 

5.8.3 Sample Equipment and Sample Containers 

Sample collection equipment includes: 

• rubber gloves 
• waterproof markers 
• cooler with frozen blue ice .or natural ice 
• box with dividers or vial rack (toke~~ VOA vials in vertical 

position) 
• . tamper-evident tape . 
• plastic baggies with wzip~ closure openings 
• .teflon bailer - laboratory cleaned, wrapped in pl~stic 
• tripod w/pulley and depth indicator 
• string and motorized reel (to raise and lower bailer) 
• chain-of-custody forms 
• drilling and sampling procedures as called out in this FSP. 

The sample containers and chain-of-custody forms will be prepared by 
PNL. Containers used for each sampl~d interval are listed in Table FSP 5-3. 

5.8.4 Sample Preservation Procedures 

Samples will be refrigerated with specific preservation as listed in 
Table FSP 5-3. 

5.8.5 Sample Collection Procedures 

Ground water samples will be collected from specific depth intervals in 
the aquifer. Prior to sampling: 

• measure the depth to the bottom of the borehole 
• measure the depth to water 
• bail ground water from the hole before sampling. (The amount of 

water to be removed will be determined by field personnel at the 
time of sampling.) 
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Table FSP 5-3. Containers, Quantities, Preservation, and 
Holding Times for Water Samples. 

Analysis containerCfulll Preservation Holding Time 

Volatile Organic 
Analysis (VOA) 

40 ml amber 
glass w/teflon 
septum 

4-deg C 14 days (1) PNL 

Semi -Volatile 
Organics (SVOA) 

2000 ml amber 
glass 

4-deg C 7 days DCL 

Chemical Analyses 

ICP Metals 500 ml poly Nitric Acid 
pH< 2 

6 months DCL 

Ions 125 ml poly 

PNL = Pacific Northwest Laboratory 
DCL = Data Chem Laboratory 

After bailing the borehole: 

4- deg C none DCL 

NOTE: The holding times begin 

at the time of collection. 

• Allow well recovery until the water level is at least 1.5 m above 
the bottom of the borehole (a depth ;of 0.9 mis required for the 
sampling bailer to collect a sample) . 

• Set up the tripod with calibrated pulley (to determine depth of 
sampling) and the line and motorized reel which lowers and lifts 
the bailer from the borehole. 

• Remove two full bailers of water from the borehole and dump it 
into the purge water barrels before collecting the ground water 
samples (ground water samples should be as free of sediment as 
possible). 

• Collect the water samples with the bailer. It may take several 
bailers full to collect enough water. 

• Pour the water into opened sample jars being careful to spill and 
jostle the water as little as possible. The sample containers 
will be full and have a positive meniscus before capping. 

5.8.6 Sample Documentation 

Radiation release documentation and a chain-of-custody form will be 
completed for each sample, as described in Section 5.5.6 of the FSP. 
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5.8.7 Sample Handling and Analysis 

Once collected, the samples will be refrigerated. Bottles will be 
marked with the collection date and time, HEIS number, and sampler. Tamper 
evident tape will be placed over the lids. Volatile organic sample vials will 
be placed in plastic bags and the tamper evident tape placed on the bag, not 
the vial. Samples will be released for transport by the HPT before being 
moved from the drill site. 

Once released by the HPT, samples will be transported to Sigma V and 
custody transferred to the PNL sampling staff, who will distribute the samples 
to the analytical laboratories. 

5.9 SOIL-GAS SAMPLING 

In situ soil-gas samples will be collected from each borehole, if 
feasible, to determine the vertical distribution of voe vapor. Samples will 
be taken using the Science and Engineering Associates Membrane Instrumentation 
and Sampling Technique (tradename of Science & Engineering Associates, Inc., 
of Santa Fe, New Mexico) and/or BoreSampler soil-gas sampling system. Both of 
these technologies were tested during FY 92 in support of VOC-Arid ID/ERA site 
characterization. Continued testing of the BoreSampler is planned for FY 93 
and will be described in a separate test plan. Testing of the SEAMIST for the 
VOC-Arid ID/ERA site characterization was completed in FY 92. 

! 

Both .t.he SEAMIST and the · BoreSampler are designed to tie used in between 
drilling runs. To minimize interruption to drilling operations, in situ soil 
~as samples will be collected at intervals adjacent to those sampled for 
chemical analysis using the SRlit-barrel sampler, whenever possible. Proce
dures governing use of the SEAMIST and BoreSampler systems are included in the 
test plans for these technologies (Rohay and Mclellan 1992 and WHC 1992, 
respectively). 

6.0 SAMPLE ANALYSIS REPORTING 

Samples will be handled and transported as specified in the procedures 
in Section 5. Results of VOC, SVOC, and chemical analyses will be sent to the 
sampling staff at PNL. Analysis results will be entered into the HEIS data
base. Results of physical property analyses, SFE sediment matrix characteri
zation, and microbiological analyses will be published in report form. 

7.0 SAMPLE DISPOSAL 

Once samples have been analyzed, the samples will be disposed 
sampling or laboratory personnel. Sampled material that remains on 
Site will be disposed of at the drill site where it was collected. 
are contaminated, they will be disposed of per WHC (1988b). 
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1.0 PROJECT DESCRIPTION 

1.1 OBJECTIVE 

The primary objective of the Volatile Organic Compounds-Arid Integrated 
Demonstration (VOC-Arid ID) is to demonstrate new technologies for the char
acterization, remediation, and monitoring of the 200 West Area carbon tetra
chloride contamination. The primary -objective of the 200 West Area expedited 
response action (ERA) is to remove carbon tetrachloride from the unsaturated 
soils in the 200 West Area. The VOC -Arid ID and ERA site characterization 
programs have been merged to maximize efficient use of time and resources and 
to ensure that each activity and the resulting products achieve the maximum 
usefulness to both programs. The focus of the FY 93 VOC-Arid ID/ERA site 
characterization effort will be on further refining the conceptual model and 
on providing baseline data to support the technology demonstrations. Specific 
project objectives for the field investigation tasks of the FY 93 site 
evaluation are outlined in Section 3. 1 of this work plan . 

1.2 BACKGROUND 

The VOC-Arid ID/ERA site is located in the south -central part the 
Hanford Site's 200 West Area (Figures 1, 2, and 3 of this work plan). The 
descriptions of the lo~ation and physical characteristics of the demonstration 
site, nature and extent of contamination, and detailed backgrdund informati6n . 

·regarding the history of this site is ' in Section 2.0 of this ~ork plan. 

1.3 APPLICABILITY 

This QA project plan applies specifically to the FY 93 site characteri 
zation field activities and laboratory analyses performed as part of environ
mental investigations for the VOC -Arid-ID/ERA. It is an element of the SAP 
prepared specifically for this phase of investigation. All plans and proce
dures referenced herein are available for review on request at the direction 
of the project ·manager . QA/QC for these activities will cons i st of tech
nically sound procedures with associated instrument calibration and mainte
nance, and field and laboratory documentation. 

1.4 SPECIFIC OBJECTIVES 

Specific objectives for field investigation tasks are given in 
Table QAPP 1-1 . 
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Table QAPP 1-1. Field Investigation Task Objectives. 

Field Task 

Source Term 
Characterization 

Conduct Soil Gas 
Surveys 

Conduct Geophysical 
Surveys 

Existing Well 
Investigations 

New Well 
Investigations 

Objective 

Identify all sources of carbon tetrachloride 
observed in the subsurface. 

Map the lateral and vertical distribution of carbon 
tetrachloride vapor and other selected voe in the 
vicinity of and away from the three disposal sites. 

Define the three-dimensional configuration of major 
mappable hydrofacies and/or contaminant plumes in the 
vicinity of the three principal carbon tetrachloride 
disposal sites. 

Continue assessments of the old wells as contaminant 
transport pathways; remove any known pathways; and 
evaluate the lithology and/or contamination penetrated 
by the boreholes. 

Obtain data on the nature, distribution, transport 
pathways, and behavior of contaminants (e.g., phase 
partitioning, sorption parameters): (1) below each 
disposal facility, down to , the Plio-Pleistocene ~nit~ 
and (2) idjacent to the disposal facility and fully 
penetrating the ~nconfined aquifer. · · 

2.0 PROJE€T ORGANIZATION AND RESPONSIBILITIES 

Overall responsibility of site characterization activities for the VOC
Arid ID/ERA will be maintained by the Westinghouse Hanford Company (WHC) 
project manager. The WHC field team leader will be responsible for coordin
ating onsite drilling activities with Kaiser Engineers-Hanford (KEH) or other 
applicable drilling personnel. WHC personnel will be responsible for site 
geologist support. Pacific Northwest Laboratory (PNL) personnel will be 
responsible for coordinating environmental sampling, volatile organics 
analyses, and special sampling for principal investigators; coordinating the 
chemical analyses by DataChem Laboratories or other applicable laboratories; 
and the reporting of analytical results. 

3.0 QA OBJECTIVES FOR MEASUREMENT 

The data quality needs, which are the analytical levels required to meet 
the VOC-Arid ID/ERA objectives, are explained in Section 3.3 and listed in 
Table 3 of this work plan. Table QAPP 3-1 is a list of analytical levels and 
expanded definitions (adapted from EPA 1987). 
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Table QAPP 3-1.· EPA Analytical Levels. 

Field screening or analysis using portable instruments. Results 
are often not compound specific and not quantitative, but results 
are available in real time. It is the least costly of the 
analytical options. 

Field analysis using more sophisticated portable analytical 
instruments; in some cases, the instruments may be set up in a 
mobile laboratory onsite. There ts a wide range in the quality of 
data that can be generated. Quality depends on the use of 
suitable calibration standards, reference materials, and sample 
preparation equipment; and the training of the operator. Results 
are available in real time or several hours . 

Level III All analyses performed in an offsite analytical laboratory. Level 
III analyses usually use EPA (1986) analytical methods, but may 
also elect to use Contract Laboratory Program (CLP) procedures . 
Level III analyses do not usually utilize the validation or 
documentation procedures required of CLP Level IV analysis. The 
laboratory may or may not be a CLP laboratory. 

Level IV 

Level V 

CLP Routine Analytical Services (RAS). All analyses are performed 
in an offsite CLP-qualified analytical laboratory following CLP 
protocols. Level IV .analyses are c~aract~rized by rigo\ous:, QA/QC-
protocols an~ prescribed documentation. . : · .. 
Analysis by nonstandard methods. All analyses are performed in an 
offsite analytical laboratory which may or may not be a CLP 
laboratory. Method development or method modification may be 
required for specific constituents or detection limits. CLP 
Special Analytical Services (SAS) are Level V. 

In general, the ERA analytical data should be reproducible and reliable, 
but do not need to be validated in accordance with CLP procedures. Data 
quality needs in this context apply only to laboratory or field analyses. 

Field screening of most sediment and soil gas samples will be analyzed 
at EPA Level II (EPA 1987) using a portable gas chromatograph or other field 
screening equipment to determine if more precise sampling and analysis is 
necessary. Field screening with a calibrated instrument is adequate for 
determining concentrations of 1 ppm or more, and the results may be obtained 
in real time. Laboratory screening will be technically correct using a 
calibrated instrument and documented. 

A field sampling matrix relating the field investigation tasks to 
subtasks, investigation methods, analytical levels, and estimated numbers of 
samples is shown in Table QAPP 3-2. 
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Controlling Task 

Source Term 
Characterization 

Identify all sources 
of CC/4 contami-
nation observed 
in the subsurface 

Conduct Soll Gas 
Surveys 

Map lateral and 
vertical distribution 
of CC/4 and other 
voe in the vicinity 
and away from the 
three disposal 
sites 

Subtasks 

Evaluation of Effluent 
Pipelines 

Investigate Source of 
Secondary Ground 
Water Maximum 

Assessment of Artificial 
Recharge 

Map Lateral Distribution 
olVOC 

Estimate voe Vapor 
Flux From Ambient 
Soil Surface 

Map Vertical Distribution 
ofVOC 

, 
I 

Est. No. 
Primary Method(s) Sample Method(s) cit 

of lnvestioation and/or Analyses Samples 

Forward-looking color camera Visual analysis of 5 
recorded image 

Survey of existing documents Paper search NIA 
.. 

Comparison of ground water Ground water monitoring NIA 
chemistry along principal flow 
path of CCl4 plume 

Evaluate CCl4 degradation Ground water moni toring NIA 
rates and ground water travel 
times 

Compile/evaluate data on Compilation/evaluation of NIA 
discharge volumes/rates, and existing documents 
locations of effluents within 
1 km of primary CCl4 disposal Personal interviews NIA 
sites 

Soil gas survey of new and GC, OVM, Odyssey 366 
existing soil gas points 

Survey of oxygen and carbon Field instrumentation 122 
dioxide levels 

Passive soil gas survey EMFLUX, PETREX 50 
technologies 

Soil gas survey of existing GC, OVM 30 
wells - exi sting and new 
perforated intervals 

9 

Potential 
Analytical Addi tional/Con fi rmatory 

Level Methodlsl of lnvestiaati on 

I SurfaceNegetation 

. Soil gas sampling 

Cone penetrometer 

Soil sampling (borings) 

.. 
I Vegetation sampl ing 

I Soil gas surveys 

Sample existing wells .. - soil gas and ground water 
I 

Cone penetrometer 

Install new wells 

I 

I 

I, II Ion-trap 

.,. 
,. .. . Continuous monitoring of 

I, II selected ports 

I, II 

I! II Cone penetrometer vertical 
profile sampling 

Es1. No. 
Sample Method(s) of 
and/or Analvses Samples 

5 

GC, Field Screening 20 

GC, Field Screening 5 

GC, Field Screening 1 

5 

GC, Field Screening 20 

GC, Field Screening 10 

GC, Field Screening 5 

1 

' 

Odyssey 5 

GC,OVM 20 

Analytical 
Level 

I, II 

I, II 

I, II 

I, II 

I, II 

I, II 

I, II 

I, II 

NIA 

I, II 

I, II 

I, II 
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Controllina Task 

Geophysical 
Surveys 

Define the 3-0 
configuration of 
major mappable 
hydrofacies and/or 
contaminant plumes 
in the vidnity of the 
three principal 
CCl4 disposal sites 

Existing Well 
Investigations 

Continue assess-
ments of old wells as 
contaminant path-
ways; remove any 
known pathways; 
evaluate the lithology 
and/or contamination 
penetrated by the 
boreholes 

Primary Method(s) 
Subtasks of Investigation 

Surface geophysical 
techniques • 

Borehole Geophysical Borehole geophysical logging 
logging of selected wells within a 100-r,, 

radius around the three CCl4 
disposal sites 

Wellhead Vapor Personal interviews • historical 
Emissions use of various well cap designs 

Measurement of well head 
concentrations and fluxes of 
voe vapor at selected wells 

Well Remediation Remediation or modification of 
ground water wells in proximity 
to the 216-Z-9 Trench 

Survey of wells using both 
Lambert metric and Hanford 
plant coordinates 

.. 

Est. No. 
Sample Method(s) of 
and/or Analyses Samples 

Seismic Reflection/ 4 
Retraction 

Electromagnetic lnductipn 2 
(FDEM, TDEM) 

Resistivity (DC, SIP) 2 

Ground Penetrating Rada, 1 

Gross Gamma/ 19 
Spectral Gamma 

.. 

Compilation/EvaluatioA NIA 

Field screening 120 
PID,GC 

NIA 

30 

0 

Potential Est. No. 
Analytical Additional/Confirmatory Sample Method(s) of Analytical 

Level Method(s) of Investigation and/or Analyses Samples Level 
.. -

I, II 

I, II 
. 

-t 
I, II QJ 

C" __, 
( II CD 

.. )>..o 
:::s )> 
QJ "'O 
__, "'O 

I, JI Neutron/Epithermal Neutron Detection of perched 6 
'· JI water 

'· -
Neutron Thermal lifetime Detection of chlorine 5 I, II 

Downhole camera surveys Visual 15 I, II 
.. 

I< w ~ c-+ I :::c: 
--'•N n ~- I 
__, V, 

Cl ,,, I 
(t) ..... fT1 
< CD :z 
(t) __, I 
__, 0.. )> 

Caliper, Corrosion logs Visual 15 I, II . V, ...... 
"'O 

I 

Magnetic Tool Visual 15 I, II 

·.:, ' 

-::, 
..... 

v,< 0 
::r CD '° (t) V, 
(t) ' c-+ ;::o c-+ ..... 

tO (t) 

N AJ < 
c-+ 

I 
0 ..... ..... .....,o 

:::s 

.. 
u, -t 
-QJ 
• V, 

7'" 

NIA Vapor extraction Compilation/Evaluation NIA I 
V, 

cu 
.. Ground water monitoring NIA I 

:::s 
0.. 

I Physical/Document Review Compilation/Evaluation NIA I 
.. 

. . 
.. 
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Est. No. 
. 

Potential Est. No. 
Primary Method(s) Sample Method(s) of Analytical Additional/Confirmatory Sample Method(s) of Analytical 

Controllina Task Subtasks of lnvestiQation and/or Analvses Samples level Method(sl of lnvestiaation and/or Analvses Samples Level 
. 
Existing Well Water Level Water level measurements Steel Tape, Transducer 80 I Groundwater potential NIA I 
Investigations Measurements taken once per quarter in all maps, flow nets constructed 
(continued) available ground water wells 

within a 1-km radius around the 
three primary disposal sites 

..... 
Al 

Evaluation of Archived Relog samples from critical ly Visual 800 I 
0-__, 

Borehole Samples located wells using a Cl) 

regimented protocol 

FY92 samples to be sieved and ASTM Procedure 200 I, IT, Ill 

)>.o 
::s )> 
Al~ __, ~ 

analyzed for day content 

New Well New Crib Wells Wellhead vapor monitoring GC, colorimetric tube, 54 " I, II Soil gas sampling Tests of other soil gas 23 I 
Investigations radionuclide detectors sampling devices 

Deepen 2 Existing 
Obtain data on the Wells: 299-WIB-174 Soil gas sampling GC, colorimetric tube, 23 I, II Air Permeability SEAMIST 23 I, II 
nature, distribution, (216-Z- IA Tile Field) SEAMIST, Borehole 
transport pathways, and 299-WIB-96 Sampler 

'< w ~ r+, :::c _..N n n. I 
Al (,/) __, 

c:, 
r..,, I 

Cl) ..... l"T'1 

<~ :z 
I 

~o.. )> 

1/) -

-0 
I 

I . 

and behavior of (216-Z-18 Crib) 
contaminants Geophysical logging Gross Gamma/ 9 I, II Other logging tools 
immediately below Drill 1 new indined Spectral Gamma 
each disposal fadlity well under the 

' and fully penetrating 216--Z-9 Trench Core and borehole cunings Grain Size, CaC03, pH, 54 I, II, III 
the uppermost moisture , lithology, 
aquifer radioactivity, voes, 

particle size (hydrometer) 

- ::s 
...... 

V> < 0 
::,- Cl) '° Cl) 1/) 

Cl)' r+ ;:o r+ ..... 
u:::i ct> 

w°' < 
r+ 

0 ..... ...... .....,g 
Split-barrel soil sampling water retention, unsat. 23 I, IT, III 

hydraulic conduct. , bulk 
density, porosity , air 

U1 ..... 
.__.Al 

• 1/) .,,_. 
1/) 

permeability, mineralogy 
• and - .. 
Thin sections: lithology, 3 (II 

Al 
::I 
0.. 

mineralogy, pore size 
distribution " 
-and -

Cation exchange cap., 3 I, II, III 
total organic carbon, 
surface area, .. ' 
Pore water chemistry, 
sorption studies, isotope 
analysis 
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I 

u, 
u, 

l 

Controllina Task 

New Well 
Investigations 
(continued) 

Subtasks 

New Crib Wells 
(continued) 

Install Deep Ground 
Water Well 

Obtain data on the 
nature and distribu-
lion of contaminants 
in the aquifer in the 
vidnity of the 
disposal facilities, 
and obtain data on 
the lithology, geo-
chemistry, hydrology, 
and microbiology of 
the aquifer materials 
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Primary Method(s) 
of lnvestiaation 

Split-barrel sampling (cont.) 

Aseptic split-barrel sampling 

Wellhead vapor monitoring 

Soil gas sampling 

Geophysical logging 

Core and borehole cuttings 

Split-barrel soil samples 

Aseptic split-barrel samolina 

Est. No. 
Sample Method(s) of 
and/or Analyses Samples 

VOAs , SVoes, metals, 54 
ions 

Microbiology analysis. 2 

GC, colorimetric tube, 105 
radionuclide detectors 

MS, GC, colorimetric tube, 17 
SEAMIST, Borehole 
Sampler 

Oxygen, carbon dioxide 17 

Gross I Spectral Gamma 3 

Grain Size, CaCO3, pH, 105 
moisture, lithology, 
radioactivity, voes, 
particle size (hydrometer) 

moisture content, 40 
water retention, unsat. 
hydraulic conduct., bulk 
density, porosity, air 
permeability, mineralogy 
- and -

Thin sections: lithology; 3 
mineralogy, pore size 
distribution 
- and-

Cation exchange cap., 6 
total carbon, surface area, 
Pore water chemistry, 
sorption studies, isotope 
analysis 

voes , SVOCs, metals, 33 
ions 

sat. hydr. con., pore water 18 
chem, mineralogy 

Microbiology analysis 4 

0 2 

Potential Est. No. 
Analytical Additional/Confirmatory Sample Method(s) of Analytical 

Level Method(sl of lnvestiaation and/or Analyses Samples Level 

I, II, III 
V 

I, II, III 

~ 
I, II Deepen or dean out existing Ground water monitoring 17 I, II 

wells 

OJ 
0-
---' .. ' CD 

I, II )>.o 
::::, )> 
OJ "'O 
---' "'O 

I, II 

I, II Other logging tools 

'< w :c 
~ I ::::c ...... N ("") n. I 
OJ V, 
---' c::, 

I, II, III r-3! I ,.,, 
It) It) z < ---' I 

~o.. )> 

Cl) "'O - I 

. I, II, III 

' 

_::::, ...... 
V, < 0 
:::r It) \0 
It) Cl) 

CD ' ~ :;o ~ ...... 
IO It) 

·- .. .,:,. OJ < 
~ 

I, II 
0 ...... 
-+,g ...... 

u,~ 
-OJ 
• Cl) 

I, II, III '7':" 
Cl) 

~ 

OJ 
::::, 
0.. -

I, II, III 
V 

I, II, III 

. I II, III 
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Contollina Task 

New Well 
Investigations 
(continued) 

Ground Water 
Sampllng 

Monitor a:,ncentra-
tions of voes in 
ground water from 
wells in and around 
the three disposal 
sites and at the 
perimeter of the 
ground water plume 

Investigate the vert-
ical distribution of 
Voes within the 
aquifer 

9 

Primary Method(s) 
Subtasks of lnvestiaation 

Install Deep Ground Groundwater sampling 
Water Well 
(continued) 

Ground water sampling of 17 
wells in November 1992 and 
in May 1993 

voe - volatile organic compound 
VOGC - volatile organic gas chromatograph 
svoe - semi-volatile organic compound 
TOX - total organic halogens 
Toe - total organic carbon 
PIO - photoionization detector 
GC - gas chromatograph 
OVM - organic vapor monitor 

; 

Est. No. 
Sample Method(s) of 
and/or Analvses Samoles 

pH, Toe, TOX, specific 18 
conductance, VOGC, 
svoes, metals, anions, 
ions 

GC, portable field screen- " 17 
ing equipment, MS 

3 

Potential Est. No. 
Analytical Addi tional/Confirmatory Sample Method(s) of Analytical 

Level Methodlsl of lnvestiaation and/or Analvses Samples Level -I 

°" i, II, III C" __, 
Cl) 

-
)>.o 
::, )> 

°" -0 __,-o 

I, II Groundwater Sampling Permeation sampler I, II 

. , 

'< w ~ c+, ::I: 
--'•N n n. I 

°" V, __, 
Cl 

' ~ I 
l'T'I 

Cl) Cl) :z < __, I 

~o. )> 

V) -

-0 
I .. - ::, -v,< 0 

~ Cl) '° Cl) V) 

Cl> ' c+ :x, c+ .... 
t.O Cl) 

,. u,°" < 
c+ 

0 -'• -....,o 
::, 

-· 
U'1 -I 

- °" • V) ,,,_. 
V) 

°" ::, 
0. 
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4.0 SAMPLING PROCEDURES 

Procedures that will be used to support the field sampling plan (FSP) 
are stated in the Environmental Engineering, Technology, and Permitting 
Function Quality Assurance Program Plan (WHC 1990); environmental investi
gation instructions (EI!) are stated in the Environmental Investigations and 
Site Characterization Manual (WHC 1988a); quality requirements (QR) and 
quality instructions (QI) are stated in the Quality Assurance Manual (WHC 
1988b); and detailed field sampling procedures and protocols are described in 
the FSP. 

The field tasks of the FY 93 site evaluation are discussed in 
Section 3.5 of this work plan. Ell will govern these tasks as applicable. 
Tasks performed by subcontractors or participant contractors will comply with 
applicable portions of the Ell (WHC 1988a) and/or with WHC-approved subcon
tractor or participant contractor procedures. 

Procedural approval, revision, and distribution control requirements 
applicable to Ell are addressed in EI! 1.2, Preparation and Revision of 
Environmental Investigations Instructions. Deviations from established Ell 
required in response to unforeseen field situations may be authorized in 
compliance with Ell 1.4, Deviation from Environmental Investigations 
Instructions. 

' 
_Sampling locations, frequencies, ~~d analyses for new well _investiga-

tions are described in the FSP. : · = 

Borehole sampling for lithologic, physical, geochemical, microbial, 
volatile organics, chemical, radionuclide, and soil gas analyses will be 
performed as defined in the FSP. Sample numbers, types, locations, and other 
site-specific considerations will also be defined in the FSP. 

5.0 SAMPLE CUSTODY 

Sample custody will be maintained using chain-of-custody forms if sample 
analysis does not immediately follow sample collection. Results of analyses 
will be traceable to original samples through the unique code or identifier 
assigned to the sample in the field and recorded on the chain-of-custody form 
and/or sampling form. 

6.0 CALIBRATION PROCEDURES 

Calibration of measuring equipment will be done according to 
manufacturer's manuals governing its use. Calibration of WHC, participant 
contractor, or subcontractor analytical equipment shall be as defined by 
applicable standard analytical methods. 
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7.0 ANAlYTICAL PROCEDURES 

Methods of investigation are identified in Table QAPP 3-2. Analytical 
procedures for these methods will be selected or developed prior to use, and 
will be in compliance with WHC procedures and/or procurement control 
requirements where applicable. EPA Level III and V analyses will be performed 
by qualified WHC and PNL employees or offsite laboratories. Analytical 
procedures and reporting units for different sample types are given in 
Table QAPP 7-1. 

8.0 DATA REDUCTION, VALIDATION, AND REPORTING 

The task coordinator will be responsible for preparing a detailed data 
package. As a minimum, data packages for Level III and V analyses will 
include: 

• 

• 

• 

Sample documentation, including identification of the organization 
and individuals performing the extraction and/or analysis; docu
mentation of any sample custody; and the date/time of sample 
receipt, extraction, and analysis. 

'. Instrument calibration documentation, i~cluding equipment type and 
model, for the time period in ·which the sample analysis was 
performed. 

QC data ·for the methods used . 

• Analytical results or data deliverables, including reduced data, 
reduction formulae or algorithms, and identification of data 
outliers or deficiencies. 

The project managers/principal investigators will be responsible for 
preparing a report summarizing and interpreting the results of analyses. 

9.0 INTERNAL QC 

Internal QC methods will be used, and include: 

• field duplicate samples 
• equipment blanks 
• trip blanks. 

As feasible, duplicate samples will be analyzed by field- and 
laboratory-screening equipment. 
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NIL 
SamoleTvoe 

VOA 

SVOA(ABN) 

ICPMetals 

Pb 

Hg 

Cyanide 

Anions 

TOC 

Moisture content 

CaCO3 content 

P..-tlcle Size Olsttlbution 

SFE Sediment Matrix Char. 

Bullr. Density I Porosity 

Air Permeability 

Physical Propertiea 
(un,at K. Pore water. molsure) 

Miaobiologlc 

Soil Gu 

08.Ql/Nll ~t.IEB 
Sample Tvoe 

VOA 

SVOA(ABN) 

ICP Metals 

Jon,: 

5 6 

Analytical Prep Method/ Analytical 

Container Quantity Preservation Holdingtim, Level Proocdure 

40mlamber 5-l0gm Methanol 14 days Ill PNL: VOA-3 
glass wl Refrigeration 

teflon septum 

125 ml glus Jar 120gm Refrigeration 7 days• cxtnctlon Ul 3540 or 355018270 (1) 
40 day . analysis 

250 ml glass Jar Sgm Refrlger• tion 6 months 111 301016010 (1) 

, ... J ..... " 
Sgm Refriger• tion 6 months Ill 7421 (1) 

: All in same Jar.: Sgm Refrigeration 28 days 111 7471 (1) -----r ---. 
30gm RefrigentJon 14 days Ill 9010 (1) 

Sgm Refrlger• tion ASAP Ill 300.0. F2A-60014-84-017 

40 ml amber 20gm Refrigeration 28 days Ill 9()(i()(l) 

molstwetin none ASAP 111 N/A 

t none 1 year Ill NIA 

500ml glass 1kg none 1 year 111 NIA 
'"mason" Jar (approximate) 

5 gallon bucl<et 1-5 gallons none NIA lll NIA 

0.5-ft length 0.5-ft core none NIA lll NIA 
Lcxan liner 

0.5-ft length 0.5-ft core • none NIA Ill NIA 
' Lcxan liner .. 

0.5-ft length 0.5-ft core . none NIA Ill NIA 
Lcxan liner ,. 

2-ft length core- Argon and ASAP 11l NIA 
sediment core Refrigeration 

750 ml glass bulb 750ml (Alfoi1W111p) 24 hours 11l NIA 

Analytical PICp Method/ Analytical 

Container Ouanllty Preservation Holding tim, Level Proocdure 

40 ml amber glass 40ml Methanol 14 days Ill PNL: VOA-3 
wl teflon septum Refrigeration 

2000 ml glass (full Jar) none 7 days Ill 3510 or 35201625 (1) 
amber 

lOOOmlpoly (full Jar) Nitric Acid with 6 months 111 30HV6010 
pH<2 

125 ml poly (full Jar) none Per procedure lll 300.0, F2A-60014-84-017 

(I) SW 846, EPA, 1987 . (2) Depends on c onstitue nt . (3) Depends on analysis . 

Detection ReportirJ& 

Level Units 

PID: !Oppb ppb 
ELCO: 40 ppb 

~ 
OJ 

660-66000(2) µg/kg C" __, 
CD 

300-30000 (2) µg/kg ,CJ 
)> 

500 µg/kg µg/kg -0 
-0 

400 µg/kg µg/k& ~ 

1000 µg/kg µg/k& -
200- 1000 (2) µg/k& 

NIA µg/kg 

NIA per cent 

NIA per cent 

V, 
~ OJ :::c 3 ("") 

"C I __, 
V, ~-:::s Cl 

'°· 
I ,..,, 

NIA per cent :z 

NIA NIA 

)> I 
)> :::s -0 OJ __, I 

NIA (3) '< -0 V) 

'° ~-
V) 

NIA (3) ·~ :x:, 

NIA (3) 

OJ CD 

:::s < 
0.. 

:x:, -
NIA NIA CD 

"C 
0 
-s 

NIA ppb c-+ ~-:::s 
Detection Reporlin& 10 

Level Units 
V, 

PID: 10 ppb ppb 
C: 
3 

ELCO: 40 ppb 3 
OJ 

10-1000 (2) µg/1.. -s 
'< 

3-300 (2) µg/1.. 

100-500(2) µg/1.. 
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10.0 PERFORMANCE AND SYSTEMS AUDITS 

Audits in environmental investigations are considered to be systematic 
checks that verify the quality of operation of one or more elements of the 
total measurement system. Performance audit requirements will be met by the 
use of internal QC methods. Systems audits will be scheduled if requested by 
the project manager or the U.S. Department of Energy, Richland Field Office. 

11.0 PREVENTIVE MAINTENANCE 

All measurement and testing equipment used in the field that directly 
affects the quality of the analytical data will be subject to preventive 
maintenance measurements that ensure minimization of measurement system 
downtime. Field equipment maintenance instructions will be as defined by the 
procedures governing their use. 

12.0 DATA ASSESSMENT PROCEDURES 

' . 
. Measurement data will be assessed arid doc~m~nted by the task .coor~inator . 
responsible for that ~easure-ment~ Any data evaluation wi)l be dcicument~d in 
field and laboratory note-books in which information related to the sampling 
activities is recorded. 

13.0 CORRECTIVE ACTIONS 

Corrective actions are procedures that might be implemented on samples 
that do not meet QA specifications. A corrective action request might be 
generated, for example, by an audit. Corrective actions may include resam
pling or reanalyzing samples, if feasible. The primary responsibility for 
corrective action resolution is assigned to the WHC cognizant engineer. 

14.0 REFERENCES 

EPA, 1986, Test Methods for Evaluating Solid Waste - Physical/Chemical 
Methods, 3rd Ed., SW-846, U.S. Environmental Protection Agency, 
Office of Solid Waste and Emergency Response, Washington, D.C. 

EPA, 1987, Data Quality Objectives for Remedial Response Activities: 
Volume 1, Development Process, EPA/54O/G-97-OO3, Office of Solid Waste 
and Emergency Response, U.S. Environmental Protection Agency, 
Washington, D.C. 
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PNL, 1989, Procedures for Ground-Water Investigations, PNL-MA-567, Pacific 
Northwest Laboratory, Richland, Washington. 

WHC, 1988a, Environmental Investigations and Site Characterization Manual, 
WHC-CM-7-7, Westinghouse Hanford Company, Richland, Washington. 

WHC, 1988b, Quality Assurance Manual, WHC-CM-4-2, Westinghouse Hanford 
Company, Richland, Washington. 

WHC, 1990, Environmental Engineering, Technology, and Permitting Function 
Quality Assurance Program Plan, WHC-EP-0383, Westinghouse Hanford 
Company, Richland, Washington . 
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HEALTH .AND SAFETY PLAN 

This health and safety plan (HSP) addresses potential health and safety 
issues in a generic manner for characterization during the Volatile Organic 
Compounds-Arid Integrated Demonstration (VOC-Arid ID) and the 200 West Area 
Carbon Tetrachloride Expedited Response Action (ERA). The HSP consists of the 
site description, types/sources of contamination, general training and medial 
surveillance requirements, and plans for geDeral site control and emergency 
actions. 

Specific information such as personal protective equipment, monitoring 
strategies, and decontamination procedures will be specified in site- /task~ 
specific safety plans for each new task taking the form of a site-specific 
safety plan (SSSP) or a hazardous waste operations permit (HWOP). These 
safety plans will expand on subjects such as site control, emergency plans, 
and training requirements in more detail depending on the complexity and 
degree of hazard associated with each task. The standard operating procedures 
used to carry out the major tasks are found in environmental investigations 
instructions (Ell) (WHC 1988). No confined space entry will be required for 

- this work. 

Radiological safety requirements and controls are identified in site- or 
task-specific radiation work permits (RWP). The RWP identifies radiological 
conditions expected to be encountered, dosimetry and protective clothing 
requ ~rements, and Health :Physics Technologist~ (HPT} coverage . . 

SITE DESCRIPTION 

Jhe VOC -Arid ID/ERA is focused :on three . retired liquid waste disposal 
facilities associated with the Plutonium Finishing Plant (PFP) plutonium · 
recovery processes: (1) the 216-Z-lA Tile Field, (2) the 216-Z-9 Trench, and 
(3) the 216-Z-18 Crib. The VOC-Arid ID/ERA activities include use of existing 
structures (e.g., boreholes, vents, and piping) and installation of wells 
located within and near these facilities. These three cribs received the bulk 
of the carbon tetrachloride disposed to the ground between 1955 and 1973, when 

o-- soil column disposal of carbon tetrachloride associated with PFP processes 
ceased . Locations and descriptions of the cribs are summarized in this work 
plan, Section 2.1, Site Operations. Detailed information is available in the 
ERA proposal (DOE-RL 1991). 

TYPES/SOURCES OF CONTAMINATION 

The three principal carbon tetrachloride disposal sites received acidic 
and organic, actinide-bearing liquid wastes (work plan, Section 2.1). Based 
on existing information, the contaminants discharged to the cribs are both 
chemical and radiological. 

Aqueous solutions discharged to three principal carbon tetrachloride 
disposal sites were concentrated, acidic, metal nitrate salt wastes. Organic 
material, including carbon tetrachloride, tributyl phosphate, dibutyl butyl 
phosphonate, and fabrication oil, were disposed in saturation amounts in the 
aqueous solution and also separately in batches. Carbon tetrachloride 
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degradation products such as chloroform and methylene chloride, and tributyl 
phosphate degradation products such as dibutyl phosphate and monobutyl phos
phate, are also likely. A cadmium nitrate solution was sprayed on the soil at 
the 216-Z-9 Trench. 

The principal radiological contaminants in the unsaturated zone 
underlying the three disposal sites are plutonium-239/240 and americium-241. 
Minor amounts of cesium-137 and strontium-90 are also indicated in the Waste 
Information Data System database for the 216-Z-9 Trench and the 216-Z- lA Tile 
Field. 

Ground water contaminants identified in the 200 West Area include carbon 
tetrachloride, chloroform, cyanide, fluoride, hexavalent chromium, trichloro
ethylene, nitrate, strontium-90, tritium, technetium-99, iodine-129, and 
uranium. 

GENERAL SAFETY ISSUES 

Aside from the chemical and radiological contamination present in the 
area, this project will involve a number of industrial safety issues. Some of 
the disposal sites involve the potential for cave-in. This could cause 
personnel injury or equipment damage and will be controlled through strict 
compliance with safety plans. Equipment used for some tasks will expose 
personnel to mechanical hazards such as pinch points and overhead hazards. 
Noise, possible flying obj~cts, and lifting heavy tools and equipment will be 
involved. Potentially encountering underground utility lines is a concern 
when driving soil -gas probes or drilling holes; these activities are con
trolled by excavation permits/geophysical surveys_. All equipment used will be 
in good condition and e~uipped with the proper safety devices. Safety plans 
~il~ be developed for the specific work tasks and will adequately address both 
chemical and industrial safety issues. These plans are reviewed and approved 
by Westinghouse Hanford Company (WHC) internal safety organizations prior to 
work initiation. 

TRAINING 

Work crews at the site will have routine safety meetings and will have 
received the appropriate training based on the work being carried out. Other 
specific training will be spelled out in SSSP as they are developed. 

SITE CONTROL/EMERGENCY PLANS 

With the exception of installation of new wells, field investigation 
tasks of the FY 93 site evaluation (work plan, Section 3.5) will require 
relatively few individuals to complete . Site control should not be an issue 
when inside the 216-Z-lA Tile Field because the tile field is fenced. Site 
control at the 216-Z-9 Trench, the 216-Z-18 Crib, and other areas will be 
controlled through the use of control zones where necessary. The field team 
leader/site safety officer will control and coordinate access to the site. 
Visitors will be kept at a safe distance from field activities at all times. 
Only trained team members will be allowed routine access to field activities. 
Further site control requirements will _ be identified in safety plans where 
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necessary. Site access and training requirements for visitors are described 
by Laurenz (1992). 

Response to possible emergencies at the site will generally require 
notification of emergency response personnel either by phone or plant radio. 
Minor personnel injuries can be treated at the 200 West Area first aid 
station. Site personnel will discuss actions to be taken in regular safety 
meetings held at the site. With the exception of installation of new wells, 
field investigation tasks will not require detailed emergency plans as they 
are relatively simple, low hazard tasks. As the remedial action decisions are 
made and tasks become more complex, both emergency plans and safety plans will 
become detailed. 

REFERENCES 

DOE-RL, 1991, Expedited Response Action Proposa7 for 200 West Area Carbon 
Tetrachloride Plume, DOE/RL-91-32, U.S. Department of Energy, Richland 

, M Field Office, Richland, Washington. 

Laurenz, J. E., 1992, Field Access Guide for Visitors of the Volatile Organic 
Compounds - Arid Integrated Demonstration Site, WHC-SD-EN-AR-002, 
Rev. 0, Westinghouse Hanford Company, Richland, Washington. 

·wHC, 1988, Environmental ·Inresti'gations and S_ite Charact~rization Manual, 
WHC-CM-7-7~ W~stinghouse Hanford Company~ Richland ; Washington. =. 

WHC, 1991, WIDS Database field De.scriptions and Data, WHC-MR-0056, Rev. 1, 
Westinghouse Hanford Campany, Richland, Washington. 
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