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C-18-01 Change Control Form 5/16/2018
Originator Phone
J. R. Franco, Jr. 509-376-8806 |
Class of Change
[ ]| = Signatariac [ X ]l - Executive Managers [ ] — Project Managers
Change 11ue

Waste Site Assignment to the 200-CP-1 Operable Unit in Appendix C

vescription/Jusuncauon or unange

..lis Change —ontrol . urm adds PUF._.¢ . unnel No. 1 (WIDS code 218-E-14) and PUREX Tunnel No. 2
(WIDS code 218-E-15) to the 200-CP-1 Operable Unit (OU). The closure of the tunnels will be
coordinated with the OU as prescribed in section 5.5 of the Action Plan “Treatment, Storage, and
Disposal Units and Past Practice Units Interface.”

Continued on page 2

Impact of Change

This change assigns two units to the 200-CP-1 OU.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site
internal planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline
Change Control documents, Project Management Plans).
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