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ENVIRONMENTAL RESTORATION DISPOSAL FACILITY

REGULATORY INTERFACE MEETING MINUTES

DATE: April 12, 1994

PREPARED BY: D. E. Gilkeson/372-0898/A5-56

LOCATION: Environmental Protection Agency Conference Room, 712 Swift
Blvd., Richland, WA

TITLE: Environmental Restoration Disposal Facility Regulatory
Interface Meeting

ATTENDEES COMPANY/AGENCY PHONE NUMBER

S Arumugam PRC 206-624-2692
B. J. Broomfield WHC 509-372-0733
M. A. Casbon WHC 509-372-2145
R. B. Christian AT Kearney 509-375-5667
M. S. Collins RL 509-376-6536
A. K. Crowell RL 509-372-2346
V. R. Dronen WHC 509-376-0248
G. C. Evans WHC 509-376-8939
D. A. Faulk EPA 509-376-8631
D. E. Gilkeson WHC 509-372-0898
N. T. Hepner Ecology 509-736-3048
PS Innis EPA 509-376-4919
W. E. Lum USGS 206-593-6510
R. N. Krekel RL 509-376-4264
F. V. Roeck WHC 509-376-8819
J. Ross PRC 206-624-2692
L. E. Thiede WHC 509-376-1065
R. S. Weeks WHC 509-376-4482

MEETING AGENDA 149,^^1 ^7 73^4^V^ \

1. Public Involvement a ^.
MN ' , ` . ... . .

2. Corrective Action Management Unit Revision Process

3. Open Action Items

4. Additional Topics

All items on the agenda were addressed. Additional items included discussion
of project funding constraints.
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AGENDA ITEM 1- Public Involvement

Draft schedules for upcoming public involvement activities, based on June 13,
1994, publication of the regulatory package, were distributed. Discussion of
the schedules identified that public meeting dates may need to be coordinated
with the Hanford Advisory Board meetings. A wording change was suggested: the
comment response document issued with the record of decision should be called
a responsiveness summary. Agreement: The draft schedule distributed in this
meeting will be used as a baseline; public involvement activities will work to
this schedule.

The siting issue was discussed as a possible public meeting topic. While 6.12
square miles were originally designated for use, the current design requires
1.6 square miles. Public comment has identified the amount of land required
for disposal as an issue; it should be minimized. This change could
necessitate revision of the site evaluation report and the Corrective Action
Management Unit (CAMU) application. The recommendation was made, regardless
of land requirements, to stay within the Waste Management Area (WMA), as
defined by the Hanford Future Site Uses Working Group. Siting within the WMA
could become a public meeting topic. Explaining the reasons for staying
within the WMA would be necessary. The need to stay on the 200 Area Plateau
should be clearly stated.

During discussion of siting, it was mentioned that the Hanford Advisory Board
would like a presentation on ERDF. This could occur at the June 10 meeting.
This presentation should emphasize the large trench and minimization of land
requirements.

Discussion of the responsiveness summary followed. The State of Washington
Department of Ecology suggested that the reduced land requirement be included
in the responsiveness summary. The document should be readable for someone
who has not attended the scoping meetings.

AGENDA ITEM 2 - Correction Action Management Unit Revision Process

Discussion of the CAMU revision process covered definition of the process.
Unless a modification is made to the Environmental Restoration Disposal
Facility design, it will not be necessary to modify the CAMU application.
Additional information will be incorporated into the document; no public
hearings will be required.

AGENDA ITEM 3 - Open Action Items

A list of action items was read. Those actions which had been closed were
noted. A list of open action items will be presented at the next meeting.

AGENDA ITEM 4 - Additional Tooics

An errata sheet was prepared for the conceptual design report. This will
initiate operations in 1996 with 2, lined cells. The project will be
completed with 4, lined cells and 10, rough-graded cells. A comment was made
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that no document exists which schedules waste volume delivery. There is a
document which projects waste by site, but not type and delivery date.
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Action Items

1. Action:

Responsibility:
Due Date:

2. Action:
Responsibility:
Due Date:

Aaenda Items

Contact Bryan Foley to discuss the option of
downsizing the amount of land-reserved for ERDF from
6.12 square miles to 1.6 square miles.
Pam Innis, Norm Hepner
April 13, 1994

Finalize the document distribution list.
Danielle Gilkeson
April 15, 1994

1. Unit Manager will discuss and finalize the public meeting format.

2. A list of open action items will be presented.
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