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March 3, 1993 

Roger D. Freeberg 
Environmental Restoration Division Director 
U.S. Department of Energy 
P.O. Box 550, A5-19 
Richland, Washington 99352 

Re: Milestonr Date Change for 200-BP-1 Operable Unit 

Dear Mr. Freeberg: 

Milestone M-15-02E was added to the 200-BP-1 Operable Uni t 
schedule in the December 1992 change control form. This 
milestone required the submittal of a draft constructability data 
report (for the construction of the prototype barrier which is to 
be placed over Crib 57 in the 200-BP-1 Operable Unit) from the 
U.S. Department of Energy (DOE) to the regulators by January 15 , 
1994. 

An agreement has been made by all three parties to construct 
the pr0totype barrier as a treatability test. The treatabil i ty 
test will include gaining constructability data on the barrier as 
mentioned above and testing of the asphaltic concrete layer to 
determine its permeability. Completion of the treatability tes t 
will not occur until April of 1994, weather permitting. It is 
apparent only a portion of the data will be available by January 
15, 1994. Therefore, the U.S. Environmental Protection Agency 
(EPA) is recommending changing the date of Milestone M-15-02 E . 
The date of the milestone change will be determined by the 
schedule Kaiser Engineers Hanford is preparing for the comple t i on 
of construction of the prototype barrier allowing for 
incorporation of data into a report. The EPA and Washington 
state Department of Ecology have agreed that a caveat addres sing 
the potential impacts to the milestone due to adverse weather 
conditions be attached. 



Roger D. Freeberg -2- March 3, 1993 

Once again I would like to remind DOE of the importance of 
moving forward with this project to facilitate the barrier 
program and expedite the remediation of 200-BP-1 Operable Unit. 

If you have any questions please call me at (509) 376-9529 
or Paul Beaver at (509) 376-8665. 

cc: Julie Erickson, DOE 
Allen Harris, DOE 
Dave Jansen, Ecology 
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Paul Day 
Hanfo Project Manager 

Darci Teel/Nancy Uziemblo, Ecology ­
Administrative Record (200-BP-1 Operable Unit) 




