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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

NOV O 3 2015 
Mr. D. A. Faulk, Program Manager 
Office of Environmental Cleanup 
Hanford Project Office 
U.S. Environmental Protection Agency 
825 J adwin A venue, Suite 210 
Richland, Washington 99352 

Dear Mr. Faulk: 

1231?69 
[9019 4 32-ffi 

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-016-190 FOR COMPLETING 
GROUNDWATER EXTRACTION AND INJECTION WELL INSTALLATIONS FOR THE 
U PLANT AREA PUMP AND TREAT SYSTEM FOR URANIUM AND TECHNETIUM-99, 
AND THE IODINE-129 HYDRAULIC CONTAINMENT SYSTEM 

References: 1. Change Control Form, R. J. Corey, RL, "Extend Milestone M-016-190 
Due Date for the Installation of200-UP-1 Extraction and Injection Wells," 
Change Number M-16-15-05, dtd. June 29, 2015, signed July 6, 2015. 

2. RL ltr. to D. A. Faulk, EPA, from J. A. Dowell, "200-UP-1 Groundwater 
l LL\ 1 q ~ Operable Unit Remedial Design/Remedial Action Work Plan, 

tz:2.\')q9 DOE/RL-2013-07, Revision O," 13-AMRP-0335, dtd. October 3, 2013. 

The purpose of this letter is to formally notify the U.S. Environmental Protection Agency that 
Tri-Party Agreement Milestone M-016-190, Complete the installation of extraction and injection 
wells for the U Plant area pump and treat system for uranium and technetium-99, and the iodine-
129 hydraulic containment system as defined in the 200-UP-1 Remedial Design/Remedial 
Action Work Plan, was completed on September 29, 2015. 

Well construction documentation is available upon request. 

If you have any questions, please contact me, or your staff may contact, Mike Cline, of my staff, 
on (509) 376-6070. 
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cc: See page 2 

Sincerely, 

Ray J. orey, Assistant Manager 
for the River and Plateau 
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Mr. D. A. Faulk 
16-AMRP-0016 

cc: G. Bohnee, NPT 
J. V. Borghese, CHPRC 
R. Buck, W anapum 
M. H. Doornbos, CHPRC 
D. Goswami, Ecology 
J. A. Hedges, Ecology 
S. Hudson, HAB 
R. Jim, YN 
E. Laija, EPA 
N. M. Menard, Ecology 
K. Niles, ODOE 
C. P. Noonan, MSA 
R. E. Piippo, MSA 
D. Rowland, YN 
R. Skeen, CTUIR 
M. J. Turner, MSA 
K. L. Wiemelt, CHPRC 
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