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Change Tit l e 

200-ZP-2 REBOUND STUDY RESTART M-15-36 
Description/Justif ication of Change 

Approval of this change request would result in the addition of one Tri-Party Agreement 
mi l estone as follows: 

M-15-36 Restart the 200-ZP-2 vapor extraction systems. April 30, 1997 

A rebound study will be initiated November 4, 1996 and continue through April 30, 1997. 
Data collected during the study will be used to evaluate the extent of the CCL4 plume, 
source distribution , groundwater influence, enhancement of system operations, plume 
control, cleanup goals, and final remedy selection. · The study will be initiated per 
the test plan presented to the EPA during the October 31, 1996 DQO meeting and · 
f inalized as Rev .a. The Tri-Party Agreement milestone date may be modified based on 
the results of the rebound study. The 90 day change notifi cation will not apply. 

!~act of Change 

Approval of this change request will result i n the addition of one 200-ZP- 2 milestone . 

Af fec t ed Docunents 

Hanford Federal Facility Agreement and Consent Order , Action Plan, Appendix D. 
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