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Attachment 1

CENTRAL WASTE COMPLEX

Project Managers Meeting/Part B Workshop
2440 Stevens Center, Room 2664

nichland, Washington

December 18, 1997

1:00 p.m. to 4:00 p.m.

AGENDA

PREVIOUS MEETING MINUTES

PERMIT APPLICATION STATUS

¢ Part B NOD Workshop Schedt 2 (D. Saueressig - | H)

GENERAL TOPICS

e Past Action Items

3-21-96:3

5-31-96:2

11-12-96:1

11-12-96:2

Check to see if there is some type of
quantifiable criteria by which CWC personnel

. determine whether a spill is major or minor.

ACTION: Mr. Miskho (FDH)
CLOSED

WMH will provide Ecology (T. Wooley) the
comparison between the unit specific BEP versus
the Hanford Contingency Plan(s) at the next PMM.
ACTION: Mr. Miskho (I H)

CLOSED

Mr. Wooley, (Ecology) will prov le Mr. M rns
(DOE-RL), Mr. Saueressig (WMH) and Mr. M ho
(FDH) an outline of the detail he is requesting
to be included in the Building Emergency Plan.
ACTION: Mr. Wooley (Ecology)

CLOSED

Mr. Miskho (FDH) will determine a course of
action in an effort to provide a Building
Emergency Plan to meet Ecology's approval.
ACTION: Mr. Miskho (FDH)

CLOSED



12-11-96:1 Mr. Olsen (WMH) will establish a time for Mr.
Wooley (Ecology) to observe an emergency
exercise at CWC.
ACTION: Mr. Olsen (WMH)

OPEN
e New Action Items
4. SCHEDULE NEXT MEETING
e Tentative Date

5. PART B WORKSHOP




1.

2.

3.

Attachment 2

CENTRAL WASTE COMPLEX
Project Managers Meeting/Part B Workshop
2440 Stevens Center, Room 2664
Richland, Washington

December 18, 1997
1:00 p.m. to 4:00 p.m.

Summary of Discussion and Commitments/Agreements

PREVIOUS MEETING MINUTES

The November 17, 1997 Project Manager Meeting (PMM) minutes were
approved. The 8/9/97 meeting minutes will be approved following a
discussion between Mr. T. Wooley (Ecology) and Mr. K. Mc >nald (WMH)
regarding the verification on the percentages of nonhazardous sludge,
and the gram quantities that were listed.

PERMIT APPLICATION STATUS

Part B NOD Workshop Schedule

Mr. D. Saueressig (WMH) distributed a revised Notice of Deficiency
(NOD) workshop schedule, and he stated that the parties are behind
schedule. Mr. Saueressig noted that the Waste Analysis Plan (WAP),
Building Emergency Plan (BEP) and the training plan are stand-alone
documents, which are being prepared outside of the 0D workshop
process, and will be inserted into the Part B Permit Application once
they are approved. Mr. Saueressig indicated that the parties may
have to schedule extra NOD workshops in an effort to approve the
remaining Part B Permit Application chapters and meet the June 15,
1998 Mod D submittal date.

Mr. Saueressig reported that he has received intern: :omments on the
WAP, and he plans to submit a draft WAP to Ecology t first of
January 1998. Mr. Saueressig noted that the original schedule
provided for the WAP to have been through the NOD cycle. Mr. T.
Wooley (Ecology) acknowledged the necessity for flexibility in
revising the schedule, but he indicated that he would not compromise
the quality of the Part B Permit Application in order to meet the
schedule. Mr. J. Waring (DOE-RL) expressed concern regarding the
disparity among Ecology, DOE-RL and the contractors in reaching
agreement on certain NODs. Mr. Waring suggested taking the a] roas
during the workshops to develop a list of NODs that the parties
cannot agree to and elevating that 1list to a higher level for
resolution. Mr. T. Miskho (FDH) added that another concern with
meeting the schedule is fundir availability, which has been
allocated according to the schedule.

GENERAL TOPICS




Past Action Items

12-11-96:1, Mr. Olsen (WMH) will establish a time for Mr. Wooley
(Ecology) to observe an emergency exercise at CWC.

This action item remained open.

11-17-97:1, Mr. L. Olsen (WMH) will determine whether a final repo
on the disposition of the Argonne containers will be generated.

This action item was not discussed. An update will be provided at
the next PMM.

New Action Items

There were no new action items.

4. SCHEDULE NEXT MEETING

Tentative Date

The next PMM and NOD workshop was scheduled for January 20, 1998,
from 1:00 to 4:00 p.m. in Richland, Washington.

Proposed Topics

Proposed topics may be submitted to Mr. Saueressig.

5. PART B WORKSHOP

A Part B Permit Application NOD workshop was held following the PMM.







Attachment 4
CENTRAL WASTE COMPLEX
Project Managers Meeting/Part B Workshop
2440 Stevens Center, Room 2664
Richland, Washington

December 18, 1997
1:00 p.m. to 4:00 p.m.

Action Items

Action Item # Description

12-11-96:1 Mr. L. Olsen (WMH) will establish a time for Mr. Woc =y (Ecology)
to observe an emergency exercise at CWC.
ACTION: Mr. Olsen (WMH)

OPEN

11-17-97:1 Mr. L. Olsen (WMH) will determine whether or not a report will 2
generated regarding disposition of the Argonne containers.
ACTION: Mr. Olsen (WMH)

OPEN



Attachment 5

CENTRAL WASTE COMPLEX
Project Managers Meeting/Part B Workshop
2440 Stevens Center, Room 2664
Richland, Washington

December 18, 1997
1:00 p.m. to 4:00 p.m.

NOTICE OF DEFICIENCY RESPONSE TABLE
WITH AGREEMENTS/ACTIONS RESULTING
FROM PART B WORKSHOP










December 18, 1997

OPEN PENDING | SOLUTION OF COMMENT #12 (8/13/97).

15. Page 4-4, line 21. Comment: In what building is the logbook kept and what type of release would
facilitate a change to the logbook.

Requirement: Please provide answers for the above questions.

DOE-RL/FDH Response: The Tos

ook usually is kept at M0-288

a).

g ging
is recorded in the Togbook
regardless of quantity.

OPEN PENDING REVIEW OF RAIN WATER DISC (RGE PERMITTING REQUIREMENTS (8/13/97). OPEN PENDING FURTHER REVIEW BY
ECOLOGY AND WMH (10/01/97). ( N PENDING ECOLOGY/WMH REVIEW OF INTERIM REQUIREMENTS IN THE LIQU EFI UENT
CONSENT ORDER FOR STORM WATER  5C RGES (10/15/97). CLOSED (12/18/97).

16. Page 4-5, line 26. Comment: Who is responsible for developing a sampling and ani ysis plan for the wipe
samp ing events?

Requirem: t: Revise document to include more detail on the development and implementation of the sampling
plan.

DOE-RL/FDH Response: T :re is no sampling plan for the cleanup of spills. Procedures are in place to
clean up spills and to verif the adequacy of the cleanup. Sampling plans are prepared for closure
activities, but are not requ ‘ed by WAC 173-303 for spill cleanup.

OPEN - DEFE  O-BUILDING EMERGENCYPLAN—(9/15/97)—PAGE 4-5, LINES 13-16 WILL BE DISCUSSED IN THE WAP. WMH
WILL DETERMINE THE PURPOSE OF WIPE SAMPLING (E.G. RAD OR CHEMICAL) AND WILL KE A RECOMMENDATION TO EITHER
RETAIN OR DELETE THE LANGUAGE FROM THE PERMIT APPLICTAION. RL RESPONSE WILL BE MODIFIED ACCORDINGLY (10/15/97).
RL/CONTRACTORS TO MEET AND DISCUSS WIPE SAMPLING AS RELATED TO USE OF RADIOACTIVITY AS AN INDICATOR OF DANGEROUS
WASTE. (12/18/98).

DpE ntosERU Paengnse: f lit- jal text will be drafted to address acceptance criteria for the absorbants
useaq.





























