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MEETING NOTES 
M-045-56 Annual Meeting 

 
 

MEETING DATE:  July 9, 2020 
 
MEETING LOCATION:  Microsoft Teams Meeting 
 
ATTENDEES:  
 

Jim Alzheimer, Ecology 
Rebecca Blackwell, DOE 
Jerralee Cooley, WRPS 
Damon Delistraty, Ecology 
Dib Goswami, Ecology 
Jim Field, WRPS 
James Hamilton, WRPS 

Brian Harkins, DOE 
Theresa Howell, Ecology 
Margaret Lamothe, WRPS 
Rod Lobos, DOE 
Maria Lopez, WRPS 
Jeff Lyon, Ecology 

Dan Parker, WRPS 
Julie Robertson, Freestone 
Kyle Rucker, Ecology 
Marysia Skorska, Ecology 
Cindy Tabor, WRPS 
Eric Van Mason, WRPS 

 
PURPOSE OF MEETING:  To fulfill Hanford Federal Facility Agreement and Consent Order commitment 
M-045-56, “to meet yearly… for the establishment of additional Agreement interim measures.” 
 
The following topics were discussed at the meeting: 
 

 FY 2019 Additional Action Status (Item A) 

 

 FY 2020 Proposed Actions Status (Item B) 

 

 Interim Measures Monitoring Plan (IMMP) Update (Item C) 

 

 Proposed Actions for FY 2021 (Item D) 

 

 RPP-9937 Single-Shell Tank System Leak Detection and Monitoring Functions and Requirements 

Document (Revision Status) (Item E). 

Details on these topics are provided below. 

 

A.  FY 2019 Additional Action Status 

Cindy Tabor provided a table to the meeting attendees and described how each of the action items had 

been completed.  Refer to Table 1 for information on completed action dates.  Cindy Tabor shared the 

following additional information at the meeting: 

 Action 2019-07-11-03:  On July 9, 2020, Cindy Tabor also emailed the information to Marysia 

Skorska. 
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B. FY 2020 Proposed Actions Status 

Cindy Tabor identified that the following actions were proposed in the previous year’s meeting: 

 Provide the Maintenance and Performance Monitoring Plan for Interim Barriers (TPA Milestone 

M-045-92AC, October 31, 2019, Letter 19-TPD-0027)  

 

 Provide a Status Briefing on Barriers (In July 2020 meeting)  

 

 Develop a sampling plan for interim measures purpose at U Farm. 

 
Maintenance and Performance Monitoring Plan for Interim Barriers.  Dan Parker identified that DOE 

formally transmitted the required document on October 31, 2019.  Ecology comments have been 

addressed in a revision that is undergoing clearance.  Dan Parker stated that he expected the revision to 

be transmitted to Ecology within the next week or two. 

Status Briefing on Barriers.  Margaret Lamothe led the attendees through a PowerPoint briefing on the 

status of the barriers (Attachment 1).  The briefing was emailed to Marysia Skorska on June 16, 2020, 

and to Jeff Lyon during the meeting.  The briefing addressed FY 2019 quarterly interim surface barrier 

inspections, the annual interim surface barrier monitoring report, and the status of construction and 

design activities. 

Margaret Lamothe reported that the quarterly interim surface barrier inspections occurred on time.  

Inspection findings and resulting actions were reviewed and discussed.  Ecology expressed concern 

about the observed wash-out of stabilization rock on the sloped basin sides at the 241-SX Farm, which 

resulted from a significant rainfall event in August 2019.  Dan Parker noted that there are often 

scattered showers in the area, and the thought is that the damage was caused by localized rainfall that 

exceeded the design basis storm.  The basin liner was exposed as a result of the wash-out.  The berm 

was inspected within one week of the storm, and corrective action was taken.  The attendees discussed 

the possibility that a similar event might happen again.  Brian Harkins noted that the design of the 

241-TX Farm basin incorporated lessons learned from this event at 241-SX Farm.  DOE took an action to 

report any recurrence at next year’s M-045-56 annual meeting and to propose a longer-term repair, as 

appropriate, if there is a recurrence (Table 2, Action 2020-07-09-01). 

Next, Margaret Lamothe provided a summary of the contents of the Annual Interim Surface Barrier 

Monitoring Report that will be issued by October 31, 2020, covering data collected during FY 2019.  

Margaret Lamothe noted that the Leak Assessment Report for Tank 241-T-101 (RPP-ASMT-62935) 

changes the category of the tank from an assumed leaker to sound, and the Leak Assessment Report for 

Tank 241-T-103 (RPP-ASMT-63257) categorizes the tank as an assumed leaker only if liquid is over 67 in.  

Margaret Lamothe then reviewed subsurface monitoring results at T, TY, and SX Farms, noting that 

capacitance probe data will no longer appear in the report for most locations because the probes have 

largely failed over time.  In answer to a question from Jeff Lyon, Dan Parker stated that the probes were 

installed as part of the barrier demonstration project and were expected to last only two years, and that 

there is no practical way to replace them.  Dan Parker noted that the purpose of the monitoring had 

been to determine if the interim surface barriers worked, and that has been established.   Vadose zone 

monitoring results (heat dissipation unit and neutron probe data) from locations beneath the effective 

portion of the -241-T Farm barrier, at the edge of that barrier, at a control location not protected by a 
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barrier, and beneath the recently installed barrier at 241-SX Farm indicate the vadose zone under the 

241-T Farm and 241-TY Farm barriers is drying out over time.  241-SX Farm data has not yet established 

a visible subsurface moisture trend. 

Margaret Lamothe reported that the 241-SX barrier construction was completed May 30, 2019, ahead of 

the Milestone M-045-92V date of October 31, 2019.  The 241-TX barrier design Milestones M-045-92X 

and M-045-92W were also completed ahead of schedule.  Construction of the 241-TX barrier is 

underway, with some delays due to COVID issues, with installation expected to be complete by the end 

of FY 2021. 

Sampling Plan for Interim Measures Purpose at U Farm.  Cindy Tabor reported that the Field Sampling 

and Analysis Plan for Soil Samples In Support of Interim Measures at 241-U Tank Farm (RPP-PLAN-63698) 

was submitted to Ecology on June 1, 2020, and that on June 18, 2020, Ecology provided an email stating 

that Ecology had no questions and was “in agreement with the plan.”  Cindy Tabor also identified that  

field work at 241-U Farm was not currently funded in FY 2021 planning.   

C. Interim Measures Monitoring Plan (IMMP) Update 

Jerralee Cooley provided the results of the FY 2020 Environmental Visual Interim Measures Maintenance 

Plan inspection (Attachment 2).  The annual inspection was performed on May 12, 2020, within the 

200 East and 200 West Tank Farm Areas, focusing on berms, run-off collection areas, and culverts.  

The results of the inspection are documented in and resolved through the corrective action process.  

The FY 2020 inspection resulted in 13 observations as described in Attachment 2.  The meeting 

attendees had no questions or requests for additional information. 

D. Proposed Actions for FY 2021 

After discussion, four actions were proposed for FY 2021:  

 Submit Annual Report summarizing the results of barrier maintenance and performance 

monitoring activities for the previous year, and research completed to evaluate new 

technologies (M-045-92AD) – due October 2020  

 

 Provide a Status Briefing on Barriers – due FY 2021 Annual M-045-56 Meeting  

 

 Provide a status on 241-T Farm Field Activities (RPP-PLAN-63022) – due FY 2021 Annual 

M-045-56 Meeting  

 

 Provide a status on 241-U Farm Field Activities (RPP-PLAN-63698) – due FY 2021 Annual 

M-045-56 Meeting. 

 

E. RPP-9937 Single-Shell Tank System Leak Detection and Monitoring Functions and Requirements 

Document (Revision Status) 

Eric Van Mason noted that work to revise this document had been ongoing for the past two years and 
agreed that the work was nearly complete.  The effort has been a collaborative one, and Ecology agreed 
that good progress has been made.  Jim Alzheimer stated that he was optimistic that the revision would 
be complete soon. 
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Table 1:  Additional Action Items Identified in FY 2019 Meeting 

Action Number Responsible Description Status Notes 

2019-07-11-01 Jerralee 
Cooley 

Provide an electronic 
copy of TOC-RORI-19-
020 (2019 IMMP 
inspection) to Ecology 
(Marysia Skorska) 

Completed 
7/11/19 

Email sent to Marysia 
Skorska from Jerralee 
Cooley on 7/11/19. 

2019-07-11-02 Rod Lobos/ 
Jim Field 

Determine if a similar 
graphic is available and 
cleared to share with 
Ecology (Marysia 
Skorska) 

Completed at 
pre-meeting 
with Ecology 
6/16/20 

No graphic but data is 
cleared through reports 
and available through 
Phoenix to be graphed. 

2019-07-11-03 Cindy Tabor Provide a list of 
references on previous 
field work performed at 
S/SX Farms to Ecology 
(Jeff Lyon) 

Completed 
5/7/20 

Email to Jeff Lyon from 
Cindy Tabor on 5/7/20. 

2019-07-11-04 Eric Van 
Mason 

Provide a follow-up 
email with additional 
tank intrusion 
information to Ecology 
(Marysia Skorska) 

Completed 
7/11/19 

Email sent to Marysia 
Skorska from Eric Van 
Mason on 7/11/19. 

2019-07-11-05 Eric Van 
Mason 

Schedule follow up 
meeting with Ecology 
and DOE-ORP to further 
discuss tank intrusion 
and prevention 
measures  

Completed 
12/16/19 
 

Meeting held on 
12/16/19 and meeting 
notes are available in the 
administrative record. 

2019-07-11-06 Rod Lobos Look into possible 
funding or sharing 
technology options 
regarding the beta 
probe 

Completed at 
pre-meeting 
with Ecology 
6/16/20 

The priority for funding 
has been given to vapors, 
tank integrity, and dry 
retrieval. 

 

Table 2:  Additional Action Items Identified in FY 2020 Meeting 

Action Number Responsible Description Status Notes 

2020-07-09-01 Rod Lobos At the FY 2021 annual 
M-045-56 meeting, 
report any recurrence of 
storm damage to 
stabilization rock on the 
sloped basin sides at 
241-SX Farm, and 
propose a longer-term 
repair, as appropriate. 

Requested in 
meeting 

N/A 
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Brian A. Harkins_____________           ______________________________            ___________ 

        DOE Project Manager (print)                         DOE Project Manager (signature)                 Date 

 

_____________________________           ______________________________            ___________ 

        Ecology Project Manager (print)                  Ecology Project Manager (signature)            Date 
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Attachment 1. 

FY 2019 Barrier Status (TOC-PRES-20-1953) 
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Attachment 2. 

Annual Environmental Visual Interim Measures Maintenance Plan (IMMP) Inspection 

Fiscal Year 2020 
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