
Change Number 

H-15-97-02 

Originators , 

Federal Facility Agreement and Consent Order 
Change Control Form 

Phone 
Bob Stewart - DOE; Larry Gadbois - EPA; Dave Holland - Ecology 

Class of Change 
[ J I - Signatories [ ] TI - Executive Manage r [X] III - Project Manager 

Change Title 

0047732 

Date 

8/11/97 

Modification to the Due Date for Target Date H-15-80-T01 under the Colunbia River COl!l)rehensive Irrpact Assessment 
(CRCIA). 

Description/Justification of Change 

H-15-80-T01 Submit a revised report of the draft from H-15-80 which incorporates responses to comments from the 
CRCIA Team, Technical Peer Reviewers and the public. Responses are to be based on consensus of the 
CRCIA Team to the extent practicable; to the extent that comments cannot be reconciled, "minority 
opinions" will be included_ 

Existing Target Date: Septerrber 30, 1997 
Revised Target Date: Noverrber 30, 1997 

NOTE: M-15-80-T01 is a follow-on target date to M-15-80 which was COl!l)leted on April 30,1997-

Justification for Schedule Change: 

As a result of a nunber of requests, the public corrment period was extended from June 17, 1997 to June 30, 1997_ Also, 
the CRCIA team requested an internal review prior to publication of the final report. To accoomodate these two requests 
and to address/resolve the greater number of conments, it is necessary to extend the publication of Target Date 
H-15-80-T01 to November 30, 1997. ,1,'\314151Bl 
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Impact of Change: ~f:67,81,~ 

Additional budget will be required in FY 1997 to complete the scope of work required which has been increased because of 
a public comment period extension and receipt of significantly more comments than expected. Additionally, budget will be 
required in FY 1998 to complete the Target Date H-15-80-T01 by Noverrber 30, 1997. Funding is to be provided in FY 1997 
with planned_ carryover. 

Affected Documents 

Hanford Federal Facility Agreement and Consent Order, Appendix D • 

. Approvals 

~~ y, ~ ~ __ Disapproved 

R. Stewart DOE 

C/-d-97 ~Approved __ Disapproved 
L. Gadbois EPA Date 

V Approved __ Disapproved 

D. Holland Ecology 




