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The undersigned indicate by their signatures that these meeting minutes reflect the actual 
occurrences of the above dated Project Managers Meeting. Signatures denote 
concurrence with content only and are not intended to imply agreement to any 
commitments. 
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PURGEW ATER PROJECT MEETING 
825 J ad win/Room 340/700 Area 

Hanford, Washington 
July 24, 2003 

11 :00 a.m. to 11 :30 a.m. 

Agenda 

I. Approval of June 19, 2003 Purgewater Project Meeting Minutes (Ecology/DOE­
RL/FH) 

II. Operational Status 

III. Project Specific Issues 
A. Milestone M-20-21-T0l Status 
B. Interface Issues 
C. Strategy Document Status 

IV. General Discussions 
A. Update on Signature Authority related to TP A driven actions 

V. Status of Actions 

VI. New Action Items 

VII. Next Project Managers Meeting 
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PURGEWATER PROJECT MEETING MINUTES 
Project Managers Meeting 
825 Jadwin/340/700 Area 

Hanford, Washington 

July 24, 2003 

I. Approval of the June 19, 2003 PURGEWATER Project Meeting Minutes Ecology/DOE­
RL/FH) 

II. Operational Status (Hyatt FH) 
• Total volume of purgewater received in June= 16, 699 gallons. 
• Staging fire hose connection for water additions if necessary to maintain minimum 

water level. 

III. Project Specific Issues 
A. Milestone M-20-21-T0l Status 

1. Ellen Mattlin (RL) discussed the M-20 change request package with Laura Ruud. 
Ecology is waiting for approval of the purgewater strategy document. Kathy 
Conaway and Greta Davis (Ecology) requested a copy of the draft document. 

B. Interface Issues 
1. No issues to report. 

C. Strategy Document Status 
1. The strategy document is being worked at Ecology. 

IV. General Discussions 
A. Jeannette Hyatt reported on some FH organizational changes. The groundwater 

project is being integrated into Waste Management Project under Bruce Ford. 

V. Status of Actions 
A. No action items to report. 

VI. New Action Items 
A. No new action items. 

VII. Next Project Managers Meeting 
A. The next Project Managers meeting is scheduled for August 28, 2003 
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PURGEWATER 
Project Managers Meeting 
825 Jadwin/340/700 Area 

Hanford, Washington 

July 24, 2003 

Attendance List 
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