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Meeting Minutes Transmittal/Approval 
Unit Managers Meeting: 2101-H Pond 

740 Stevens Center Building, Room ·2519 
Richland, Washington 

Meeting Held December 15, 1992 

2101-M Pond Closure Unit Managers' Approval 

Not Present 
Date: 

Fina 1 

-=----:---=--=-=----=-=~=---,----=--=---=-==-=--=--- --------Danie 1 L. Duncan, EPA Region 10, RCRA Program Manager 

2101-M Pond Closure Plan, WHC Concurrence 

~q &e-z- 2/L Date,;?l'lo/%3 
Fred A. Ruck III, WHC, Contractor Representative 

~~q#Z,~,grg Date: _z;/0/r:5 
~D.Mix, WHC, Contractorei>resentative 

Meeting Minutes are attached . The minutes are comprised of the following: 

Attachment #1 - Summary of Discussion 
Attachment #2 - Agenda 
Attachment #3 - Attendance List 
Attachment #4 - Action Items 
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Attachment fl 

SulTlllary of Discussion 

2101-H Pond Closure Plan 
Meeting Held December 15, 1992 

SulTlllary of Discussion 

( 

Review, Amend, Approve, and Distribute Prior Meeting Minutes: The November 
24, 1992 Unit Manager Meeting Minutes were distributed and signed. 

Status NOD Responses (not agenda item): Ecology has received the Notice of 
Deficiency (NOD) Response Table and is preparing NOD comments. Ecology 
(Wiley) stated that the draft NODs will be available by the next Unit Managers 
Meeting. 

Status of Prior Action Items (not agenda item): _ 
10-29-92:1, Rl/WHC will reevaluate the Phase II data validation package 
concerning what information has or has not been reviewed and report the 
findings to Ecology. WHC (Lerch) stated that there was information that 
should have been reviewed and was not. A re-validation of the data has 
begun, however, there is some missing data (i.e. Graphite furnace data 
for metals) that needs to be retrieved from the laboratory. 

Issue Resolution Discussion: The RL Compromise Statement was handed to Toby 
Michelena of Ecology (this statement was previously submitted to Ecology at 
the November 24, 1992 Unit Managers Meeting). Ecology wants to separate the 
issue resolution topic from the 2101-M Pond closure process so as not to 
interfere with, or delay closure proceedings. Ecology (Michelena) stated that 
he wants the issue resolution process to be presented in a different forum 
after the first of the year. RL/WHC stated that the issue of Ecology's 
sampling and analytical documantation requiremnets still apply to 2101-M Pond 
since there are NOD comments that pertain to sampling data results. Rl/WHC 
(Krekel/Ruck) stated that it is not possjble to completely separate the 2101 -
M Pond closure process from the issue resolution process until all the 
pertaining NODs are stricken by Ecology. 

Action Item: 
Ecology will set up a meeting between Ecology, EPA, and RL to 
resolve the data validation issue. 

Once all the available 2101-M Pond Phase II analytical data is evaluated by 
Ecology, Rl/WHC requested that Ecology formally document their position on 
whether the QA/QC constraints pertaining to this data have been met. Ecology 
and RL/WHC agree that there will be no more NODs concerning QA/QC 
considerations relating to 2101-M Pond if Ecology accepts the Phase II 
analytical results. 

New Business: There were no additional new items of business. 

The next UMM is planned for January 13, 1993 at 9:00 a.m. 
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Attachment #2 

Agenda 

2101-H Pond Closure Plan 
Unit Managers Meeting 

( 

Meeting Held December 15, 1992 

Review, Amend, Approve, and Distribute Prior Meeting Minutes 

Issue Resolution Discussion 

New Business 
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Attachment #3 

Attendance 

( 

Unit Manager Meeting 
2101-M Pond Closure Plan 

December 15, 1992 
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Attachment 114 

Action Items 

21O1-M Pond Closure Plan 
Unit Managers Meeting 

Meeting Held December 15, 1992 

Description 

( 

Forward the completed Ecological Risk Assessment to Ecology 
by the first week in September 1990. Action: Jim Hoover. 

OPEN 

RL/WHC will reevaluate the Phase II data validation package 
concerning what information has or has not been reviewed and 
report the findings to Ecology. Action: J.A. Lerch (WHC) 

OPEN 

Ecology will determine what their data validation 
requirements will be for groundwater sample analysis. 
Action : E. A. Wiley (Ecology) 

OPEN 

Ecology will set up a meeting between Ecology, EPA, and RL 
to resolve the data validation issue. Action: T. Michelena 
(Ecology) 

NEW 



Distribution: 

R.M. Carosino 
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GSSC RCRA UMM File, Care of S. Lijek, A4-35 
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ADMINISTRATIVE RECORD (2101-M Pond) [Care of EDMC, WHC (H6-08)] 

Washington State Department of Ecology Nuclear and Mixed Waste Library, 
P.O. Box 47600, Olympia, Washington 98504-7600 

Environmental Protection Agency Region 10, Seattle, Washington 98101, HW-074 

Please send comments on distribution list to Steve Lijek (A4-35), 376-0309. 
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