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Purpose: Discuss LDR Report related topics 
The attached minutes are comprised of the following: 
Attachment 1 - Meeting Agenda 
Attachment 2 - Attendance List 
Attachment 3 - Summary of Commitments 
Attachment 4 - Workshop Schedule and Status 

Date rj;~j 



Attachment 1 

M-026 LDR Report Project Manager Meeting Minutes 
at 

Federal Building, Conference Room 244-B 
Richland, Washington 

Meeting Held June 24, 2003 
9:30 am to 11:30 am 

MEETING AGENDA 

1. Last month's meeting minutes 

2. Hot topics 

• Functions and Requirements document under M-23 - Office of River Protection 
• Ecology comments on LDR Report 
• PFP TRUM-CH datasheet history 

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project 
Managers 

• 324/327 @ 300 PMM May 29, 2003 

4. Action Item Status ( completed) 

• 5. Workshop items 

• Consolidation of requirements documents and any other new agreements from 
workshops (no new discussion - ongoing) 

• Consistency/interface between WIDS and the PMWT - (no new discussion --ongoing) 

6. Next meeting (date and time): August 19, 2003, 9:30- 11 :30 



Name 

P.A. Powell 
L. E. Ruud 
R. W. Wilson 
D. M. Yasek 
A.G. Miskho 
Greg Sinton 
W. Russell 
H. T. Tilden 

Attachment 2 

M-026 LDR Report Project Manager Meeting Minutes 
at 

Federal Building, Conference Room 244-B 
Richland, Washington 

Meeting Held June 24, 2003 
9:30 am to 11:30 am 

Attendance List 

Organization 

CH2M Hill 
Ecology 
Ecology 
BHI 
FH 
DOE-RL 
DOE-ORP 
PNNL 



Action# 

06-2003-01 

02-2003-03 

02-2003-02 

12-2002-01 

Attachment 3 

M-026 LDR Report Project Manager Meeting Minutes 
at 

Federal Building, Conference Room 244-B 
Richland, Washington 

Meeting Held June 24, 2003 
9:30 am to 11:30 am 

Summary of Commitments 

Res2onsible Description 
Party 

DOE-ORP Identify coordination opportunities between 
M-23 , M-26, M-45, and M-48 ORP actions. 
Ecology is also interested in waste 
characterization opportunities while actions are 
being taken under these milestones. 

DOE Consolidate the various requirements for the 
LDR Report for review and comment by 
Ecology during the summer 2003. 

DOE Compile a list of the facilities in the 300 Area 
that are not already specifically scheduled for a 
storage assessment. DOE will share the list with 
Ecology to agree upon the scope of the 300 Area 
General Assessment. 

Ecology Ecology to continue researching LLBG storage 
assessment concerns 

Date Closed 



Attachment 4 

M-026 LDR Report Project Manager Meeting Minutes 
at 

Federal Building, Conference Room 244-B 
Richland, Washington 

Meeting Held June 24, 2003 
9:30 am to 11:30 am 

Workshop Schedule and Status 

Workshop Topics List Date discussions Status of discussions 
to start (not yet started/ 

ongoing/completed) 
From March 14, 2002 Resolution of Dispute 
Changes to TGDS/LSDS August 2002 Completed (9/2002) 
Consolidation of requirements documents Feb 2003 ongoing 
and any other new agreements from 
workshops 
Tracking commitments contained in the LDR June 2002 Completed (9/2002) 
report 
How to accomplish within year changes June 2002 Completed (9/2002) 
How to accomplish year-to-year changes in July 2002 Completed (2/18/2003) 
LDR report 
Revisit assessment schedule October 2002 Completed (2/18/03) 
Mechanism to transmit documents ( e.g. data May2002 Completed (6/2002 
gap plan) clarified 10/2002) 
From May 29, 2002 Project Manager Meeting 
Recurrence requirements for storage October 2002 Completed (2/18/2003) 
assessments 
Referencing specific milestones for December 2002 Completed (12/2002) 
milestone coverage 
Consistency/interface between WIDS and the March 2003 ongoing 
PMWT 
Unknown characterization answer October 2002 Completed as part of 
requirements "Changes to 

TGDS/LSDS" item 
PMWT as a catch all shield March 2003 Completed (3/2003) 
Should waste that meets LDR or is stored in December 2002 Completed (2/2003) 
accordance with the 268.50 storage 
prohibition be included in the report? ( e.g., 
ERDF Direct Disposal) 
How much detail needed on description of December 2002 Completed (2/2003) 
facilities included in the LSDS. 



Distribution: 

J. Ayres Ecology BS-18 
D. Bartus EPA BS-18 
L. Bostic BNI H4-02 
S. B. Cherry FH B3-15 
B. Curn BNI H4-02 
J. D. Doughty CH2M Hill Rl-51 
T. W. Gardner-Clayson DOE-ORP H6-60 
R. H. Gurske FH HS-73 
C. Haas FH Ll-04 
J. B. Hebdon DOE-RL AS-58 
M. F. Jarvis DOE-RL AS-58 
E. M. Mattlin DOE-RL AS-15 
A.G. Miskho FH Nl-26 
C. H. Mulkey CH2M Hill Rl-51 
E. J. Murphy-Fitch FH Al-14 
R. P. Ollero BHl H0-18 
P.A. Powell CH2M Hill Rl-51 
J.E. Rasmussen DOE-ORP H6-60 
W. Russell DOE-ORP H6-60 
L. E. Ruud Ecology BS-18 
G. H. Sanders DOE-RL A6-38 
G. L. Sinton DOE-RL A6-38 
E. R. Skinnarland Ecology BS-18 
H. T. Tilden PNNL K3-75 
B. D. Williamson DOE-RL A4-52 
R. W. Wilson Ecology BS-18 
D. M. Yasek BHl H0-02 

ADMIN1STRATNE RECORD: M-026 LDR Report [Care ofEDMC, LMSI (H6-08)] 

Please send comments on distribution list to Anthony G. Miskho (376-7313). 


