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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

Mr. D. A. Faulk, Program Manager 
Office of Environmental Cleanup 
Hanford Project Office 
U.S. Environmental Protection Agency 
309 Bradley Boulevard, Suite 115 
Richland, Washington 99352 

Dear Mr. Faulk: 

JAN O 8 2015 

INITIATION OF DISPUTE RESOLUTION REGARDING DISAPPROVAL OF HANFORD 
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY 
AGREEMENT) CHANGE CONTROL FORM M-16-13-04 

The purpose of this letter is to invoke dispute resolution pursuant to Tri-Party Agreement 
Article XVI Resolution of Disputes, Paragraph 59, and Article XL Good Cause for Extensions, 
Paragraph 124, regarding the U.S. Environmental Protection Agency' s (EPA) disapproval of 
the subject Tri-Party Agreement Change Control Form requesting a revision to the scope for 
Tri-Party Agreement Milestone M-016-149, "Complete 1 00-IU-2/6 Interim Response Actions." 

The U.S. Department of Energy Richland Operations office will make a good faith effort to 
infonnally resolve this dispute with EPA at the Project Manager level. 

If you have any questions, please contact me, or your staff may contact Mark French of my staff, 
at (509) 373-9863. 

Sincerely, 

AMRP:JPN 

cc: See page 2 
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Mr. D. A. Faulk 
15-AMRP-0053 

cc: G. Bohnee, NPT 
J. V. Borghese, CHPRC 
R. Buck, Wanapum 
L. J. Cusak, CHPRC 
C. J. Guzzetti, EPA 
S. Harris, CTUIR 
J. A. Hedges, Ecology 
T. Q. Howell, WCH 
S. Hudson, HAB 
R. Jim, YN 
R. A. Lobos, EPA 
K. Niles, ODOE 
C. P. Noonan, MSA 
R. E. Piippo, MSA 
D. Rowland, YN 
M. J. Turner, MSA 
Administrative Record 
Environmental Portal 
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