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Hanford Federal Facility Agreement and Consent Order Milestone Modifications to M-050-00 for 
Pretreatment Processing of Hanford Tank Waste , resulting from the 2007 - 2009 Hanford 
negotiations on changes to the Hanford Federal Faci lity Agreement and Consent Order (H FFACO ), 
also known as the Tri-Party Agreement or TPA. 

Description/Justification of Change 

This change form reflects the results of the 2007 - 2009 Hanford negotiations on milestones for 
Pretreatment Processing of Hanford Tank Waste in the M-050-00 series and carries out 
modifications to the milestones in the HFFACO. 

Impact of Change 

The modifications in th is document are conditioned upon approval of the following TPA change 
packages M-36-09-01 , M-42-09-01 , M-45-09-01 , M-47-09-01 , M-50-09-01 , M-51-09-01 , M-61-09-01 , 
M-62-09-01 , M-90-09-01 , P-09-09-02 and 1-09-01 , and shall go into effect upon entry of the Consent 
Decree in Washington v. DOE, Case No. 08-5085-FVS. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended . 
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The following Major Milestone is hereby deleted, as shown by use of strikeout, from the 
Hanford Federal Facility Agreement and Consent Order. 

M 50 00 I GOMPLITE PRETREATMENT PROCESSING OF HANFORD TANK 
WASTE. 
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