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STATE OF WASHINGTON 

DEPARTMENT OF ECOLOGY 
P.O. Box 1386 • Richland, Washington 99352 • (509) 735-7581 

August 23, 1994 

Mr. Randall Kreke! 
U.S. Department of Energy 
Richland Operations Office 
P.O. Box 550 
Richland, WA 99352 

Dear Mr. Kreke!: 

003~224 

Re: 218 E-8 Burrow Pit Demolition Site Closure Plan, Revision I Extension 
(T-2-1) 

The U.S. Department of Energy's letter dated August 8, 1994, from James Rasmussen, 
requesting a 15-day extension for submittal of the 218 E-8 Burrow Pit Closure Plan, 
Revision 1 is granted. 

Approval of this extension allows the submittal date to change from October 6, 1994, to 
October 21, 1994. · 

Should you have any further questions, please contact me at (509) 736-3035. 

Sincerely, 

engganr:r ~ 
Nuclear Waste Program · 

FM:mf 

cc: Cliff Clark, USDOE 
Bob McLeod, USDOE 
James Rasmussen, USDOE 
Scott Luke, WHC 
Sue Price, WHC 
Fred Ruck, WHC 
Dan Duncan, EPA 
Doug Sherwood, EPA 
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