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AGENDA 

200 AREA PROJECT MANAGERS MEETING 

November 17, 2016 

• Operational Status and Milestones by OU 
o Deep Vadose Zone 
o 200-EA-1 and 200-IS-1 
o 200-SW-2 
o 200-SW-1 
o 200-BC-1 and 200-WA-1 
o 200-CW-1, 200-CW-3, 200-OA-1 
o 200-BP-5 and 200-PO-1 
o M-015 Milestone Series 
o 200-PW-1/3/6 and 200-CW-5 
o 200-UP-1 
o 200-ZP-1 
o 200 Area Groundwater 
o M-016 Milestone Series 
o M-024 Milestone Series 

o 200 Area RCRA TSD Closures 
o Canyon Facilities 

• Approved TPA Change Notices 

• Documents for the Administrative Record 

• Action Items 

CHPRC-1605278 

• Next Meeting TBD (January 17, 2017) Need to confirm CY 2017 schedule and location 
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Minutes of the 200 Area Project Managers Meeting of November 17, 2016 are attached. 
Minutes are comprised of the following: 

Attachment 1 

Attachment 2 

Attachment 3 

Attachment 4 

Attachment 5 

Attachment 6 

Attachment 7 

Attendance Record 

Agreements and Issues List 

Action Item List 

Operable Units and Facilities Status 

Documents for Submittal to the Administrative Record 

Groundwater Monitoring Status 

TPA-CN-0748 
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Agreement: None 

Issue: None 

200 Area Project Managers' Meeting 
Agreements and Issues List 

November 17, 2016 

Announcements : None 

Delegations for November 17, 2016 PMM Meeting: 

EPA 

DOE 

CHPRC-1605278 
Attachment 2 



Action# Action/Subject 

179 Respond to Ecology justification to add 207 A SRB to Appendix 
C 

180 DOE to status PW-1/3/6 ro ress in 6 months 
181 Send out tern late for the workbook for the CERCL.A rocess 

182 
Review the 207 A site data to determine the most appropriate 
ath to resolve Rad contamination 

200 Area Project Managers' Meeting 
November 17, 2016 

OPEN ACTION ITEM TRACKING 

AnlgnedTo Owed To 
Assigned 

Date 

Ben Vannah/Mostafa 
Kamal Ecolo 7/21/2016 

Al Farabee EPA 9/15/2016 
Ma Doornbos EPA/Ecolo 11/17/2016 

Nina Menard/Mostafa K DOE/EPA/Ecolo 11/17/2016 

Original 
Due Date 

8/31/2016 
Mar-17 

11/22/2016 

12/31/2016 

Adjusted 
Due Date 

10/31/2016 Closed 

Closed 11-21-16 
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200 AREA PROJECT MANAGERS' MEETING 
Milestones and Operation September-October 2016 Status by OU 

November 17, 2016 

Deep Vadose Zone 200-DV-1 Ecology Lead (RL -Jim Hanson, CHPRC - Mark Byrnes) 
o Issued the Rev. 0 RI/FS work plan. 

CHPRC-1605278 

Attachment 4 

o All 22 characterization boreholes drilled in FY16 have been decommissioned, with 15 of these 
boreholes decommissioned during this reporting period. 

o Completed the Statement of Work for drilling the last four deep vadose zone boreholes. An RFP will 
be issued in the near future with drilling anticipated to begin in January 2017. 

o Revising the Sampling and Analysis Plan for 200-DV-1 OU (DOE/RL-2011-104 Rev. 0) to include the 
sampling methods and analysis for monitored natural attenuation, which is anticipated to be delivered 
to RL for review mid-November 201 6. 

o PNNL commenced sample analysis activities to evaluate monitored natural attenuation processes on 
August 3, 2016. 

o Completed the final perched water test [Hydraulic Test 3 monitoring recovery period (no pumping 
cycle for 60 days)] on September 18, 2016. 

o The hookup of the three perched water wells to the 200 West P& T transfer line is progressing. The 
Construction Acceptance Test (CAT) was completed on October 21 , 2016, and the Operations 
Acceptance Test (OAT) began on November 7, 2016, and is expected to complete by the end of 
November 2016. 

200-15-1 Ecology Lead (RL- Doug Hildebrand, CHPRC - Bert Day) 
o Provided Ecology with both electronic and paper copy of the 200-IS-1 OU Scoping Package (Rev. 1 

SGW-59881) on August 11 , 2016. 
o Coordinated with Ecology on August 17, 2016, to initiate definition of the specific dispute areas using 

the issue resolution process being drafted via the process improvement initiative. 
o Signed the dispute extension agreement on October 24, 2016, for change control form M-15-13-02 

for an end date of March 16, 2017. 

M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS WP to Ecology, 
including a schedule of completion dates for major tasks and deliverables, 2/28/2014. 
o Status: Dispute resolution. The parties are currently working on identifying the Work Plan scope (i.e. , 

change package C-13-01 ), TSO identification, and associated revised delivery schedule. The dispute 
resolution is currently extended to March 16, 2017. On 10/20/16 DOE provided to Ecology for their 
review updated Change Package C-13-01 and four other change packages, better aligning waste 
sites within the 200-IS-1 OU and several other OUs. 

200-EA-1 Ecology Lead (RL- Doug Hildebrand, CH PRC - Bert Day) 
o Continued scoping efforts for preparation of the RFI/CMS & RI/FS work plan. 
o Initiated workbook preparation and storyboard. 

M-015-92A: Submit a RFI/CMS & RI/FS work plan for the 200-EA-1 OU (200 East Inner Area) to Ecology, 
9/30/17 

• Status: On Schedule. 

1 
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200-SW-2 Ecology Lead (RL- Doug Hildebrand, CHPRC - Bert Day) 
o Issued the RFI/CMS & RI/FS Work Plan. 
o Continued preparation of the Draft Field Summary Report for the Central Plateau Aerial Radiological 

Survey. 

200-SW-1 Ecology Lead (RL- Doug Hildebrand) 
o No work planned for FY2017. 

200-BC-1 and 200-WA-1 EPA Lead (RL- John Sands, CHPRC - Patrick Baynes) 
o A comment resolution meeting for the 200-BC-1 and 200-WA-1 RI/FS Work Plan was held with EPA 

on November 2, 2016. EPA accepted the proposed resolution for all comments. There remains a 
question about the schedule that will be included in the Work Plan. RL and EPA to resolve. 

Re.9.ulatory_Agency Comments :. DOE and EPA held a management level meeting regarding the 
description of the cumulative risk evaluation that would be contained in the document. Agreement was 
reached and the text has been modified accordingly. EPA expectation is that the schedule in the RI/FS 
workplan will meet the current milestones. 

200-BP-5 and 200-PO-1 Ecology Lead (RL- James Hanson, CH PRC - Curt Wittreich) 
o Issued the Rev 0, Aquifer Treatability Test Report for the 200-BP-5 Groundwater Operable Unit, 

DOE/RL-2015-75. 
o Continued groundwater extraction at the B Complex continued under the treatability test to further 

assess contaminant removal. 
o Completed the Draft A, Action Memorandum for 200-BP-5 Operable Unit Groundwater Extraction, 

DOE/RL-2016-41. The document was transmitted to Ecology and EPA on October 13, 2016, for 
review. 

o Transmitted the Draft A 200-BP-5 RI Report and Draft A 200-PO-1 RI Report Addendum to Ecology 
on August 11 , 2015, for review. This review has been held up due to Ecology's concerns over the 
groundwater model proposed in the RI reports. This issue has been elevated to senior management 
to resolve. 

o Provided draft comment dispositions on the Draft A 200-BP-5 Groundwater Sampling and Analysis 
Plan to Ecology on October 5, 2016. An Ecology comment resolution meeting was conducted 
November 2, 2016. Follow up meeting has been scheduled for the first week of December, 2016. 

o DOE is drafting a TPA Change Control Form to extend M-015-21A (Submit a 200-BP-5 and 200-PO-1 
OU Feasibility Study Report and Proposed Plan(s) to Ecology by 6/30/2018) to accommodate an 
extended Ecology review period on the supporting Draft A RI reports due to issues with modeling. 

flf;!.9.1,JJ~,QfY.~9~!1~Y.C.Rmm~nt.~.; N/ A 

200-PW-1/3/6 and CW-5 EPA Lead (RL- Robert Long, CHPRC - Patrick Baynes) 
o Nothing new to report. 

Re.9.ulatorv_Agency Comments : action : DOE to status in 6 months 

2 



CHPRC-1605278 
Attachment 4 

200-UP-1 EPA Lead (RL- Kate Amrhein , CHPRC - Curtis Wittreich, PNNL-D. Wellman (1-129]) 
o Completed three (699-30-57, 699-29-66, and 699-31-68) and initiated a fourth southeast chromium 

plume characterization wells. 

o DOE is revising the drilling SAP for the additional chrome characterization wells. Expected in early 
December, 2016 to EPA. 

M-016-193: Complete the remedial design investigation of the SE chromium plume, including the 
installation of new wells and evaluation of the GW monitoring data and install monitoring wells needed for 
remedy performance monitoring as defined in the UP-1 RD/RA WP, 9/30/2017. 
o Status: At risk. Groundwater analytical data from the first three completed southeast chromium 

investigation wells indicate reducing conditions caused during drilling are impacting groundwater 
chemistry (lowered chromium concentrations). Groundwater conditions are expected to recover within 
a year of drilling. Supplemental groundwater samples were collected and analyzed at existing wells. 
The groundwater data collected to date (from first 3 characterization wells and existing wells) indicate 
that the chromium plume extends further to the south and east than previously mapped and will 
require additional characterization wells to define the plume boundary. This additional effort will 
impact completion of TPA Milestone M-016-193 to complete the remedial design investigation of the 
SE chromium plume by September 30, 2017. A one year extension is expected to be needed to 
accommodate the additional effort. 

o The rationale for extending M-016-193 to September 30, 2018, was initially discussed with EPA on 
June 15, 2016. 

200-ZP-1 EPA Lead (RL - James Hanson, CH PRC - Mark Byrnes) 

o Preparing a TPA-CN for the "Sampling and Analysis Plan for Eight Remediation Wells in the 200-ZP-
1 OU', (DOE/RL-2010-72, Rev. 2) , to add 4 new injection wells (identifying one alternate well) in 
support of maximizing flow through the 200 West P& T facility. 

Re.9.ulatory_Agency Comments:. N/A 

200 Area Groundwater/200 West P& T Facility 
o Treated 841.4M gallons of water in FY16, which included the removal of : 

• 80,422 kgs of nitrate 
• 1,897 kgs of carbon tetrachloride 
• 69.5 kgs of chromium 
• 36.5 kgs of uranium 
• 2.9 Ci of Tc-99 

M-024 Well Installation Ecology Lead (RL-Ben Vannah, CHPRC-Dave Capelle) 
o Nothing new to report. 

M-024-68-T01: Conclude discussions of well commitments initiated under M-024-58. 
o Status: On Schedule. Due 8/1/2017. 

M-024-68: Complete Construction of all wells listed for CY2017 and before identified in TPA Change 
Package M-024-14-01. 
o Status: On Schedule. Due 12/31/2017. 

3 
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Re.9.ulatory_Agency Comments:. N/A 

200 Area RCRA TSO Closures Ecology Lead (RL - Mostafa Kamal , CHPRC - Bert Day) 
o 216-A-29 Ditch 

• Initiated planning and preparation activities to update/revise closure plan. 
o 216-S-10 Pond and Ditch 

• Initiated planning and preparation activities to update/revise closure plan. 

U Plant Canyon EPA Lead (RL - Wade Woolery, CHPRC - TBD) 
o Nothing to report. 

Re.9.ulatory_Agency Comments :. N/A 

Canyon Facilities EPNEcology Lead (RL - Ray Corey, CHPRC -Jennie Stults) 
o EECA for REDOX public comment scheduled for December, 2016 

M~085-80A: Submit a DQO report to assess the structural integrity of the PUREX storage tunnels 1 and 
2, 9/30/2017 
o Status: On Schedule. 

Waste Site Removal Ecology Lead (RL- Al Farabee, CHPRC - Darren Corriel) 
o Nothing to report. 

M-016-250: Submit to Ecology for approval a three year rolling prioritized schedule consistent with 
site-wide clean-up priorities to implement waste site removal actions per Action Memoranda 
(DOE/RL-2009-37, DOE/RL-2009-48 and DOE/RL-2009-86) , 3/31 /2016 and annually thereafter. 
o Status: On Schedule. 

Monthly Performance Report Assessment 

The DOE project manager agrees with the contractor's (CHPRC) monthly site performance report. 

Central Plateau Milestones due post 9/30/2017 

4 



M-015-00 
Complete RI/FS for non-tank and non-canyon 
OUs 

M-015-21A Submit BP-5/PO-1 FS/PP 

M-015-93C 
Init iate characterization field work for the 200-
SW-2 OU 

M-015-91B Submit FS/PP for 200-BC-1/200-WA-1 OUs 

M-015-92B 
Submit RFI/CMS, RI/FS, and Proposed CA 
Decision proposed plan for 200-EA-1 

M-015-93B 
Submit RFI/CMS & RI/FS Study Report and 
proposed CAD/PP for 200-SW-2 OU 

M-015-92C 
Submit RFI/CMS & RI/FS Study report and 
proposed CAD/PP for the 200-IS-1 OU to Ecology 

M-015-38B 
Submit FS/PP for 200-CW-1, 200-CW-3 and 200-
OA-1 OUs 

M-015-110B 
Submit CMS & FS and Proposed CAD/PP for 200-
DV-1 OU 

Comp Const of All Wells Listed for CY17 and 
M-024-68 Before Identified in Att 1 of TPA Chg Pkg M-024-

14-01 

M-024-58K Initiate Discussions of Well Commitments 

M-024-69-T0l 
Conclude discussions of well commitments 
initiated under M-024-58 

M-024-69 
Complete construction of all wells listed for CY18 
and before as listed in M-24-15-01 

M-016-00 
Complet e remedial actions for non-tank and non-
canyon OUs 

M-016-86 
Complete remedial actions for 618-11 Burial 
Ground 

M-016-200A Complete U Plant canyon demolition 

M-016-200B Complete U Plant barrier construction 

Submit proposals for exped ited response actions 
M-085-82 for one or more of the Tier 1 or Tier 2 facilities in 

t he PUREX geographic area 

Submit proposals for expedited response actions 
M-085-74 for one or more of the Tier 1 and Tier 2 facilities 

in the B Plant geographic area 

M-085-70 Submit RI/FS Work Plan for 200-CB-1 

M-085-72 
Submit RAWP to implement the approved Action 
Memorandum for 224-B 

M-085-80 Submit RI/FS Work Plan for 200-CP-1 

M-085-100 
Submit a RAWP to implement the approved 
Action Memorandum for 224-T 

M-085-90 Submit RI/FS Work Plan for 200-CR-1 

6/30/2026 

6/30/2018 

9/30/2018 

7/31/2021 

11/30/2022 

1/31/2023 

3/31/2023 

7/31/2023 

9/30/2023 

12/31/2017 

6/1/2018 

8/1/2018 

12/31/2018 

9/30/2042 

9/30/2021 

9/30/2024 

9/30/2027 

12/31/2017 

6/30/2018 

9/30/2019 

9/30/2020 

9/30/2020 

9/30/2020 

9/30/2021 

CHPRC-1605278 
Attachment 4 
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M-085-76 
Initiate response actions for the B Plant 
geographic area 

M-085-84 
Initiate response actions for the PUREX 
geographic work 

M-085-01 
Submit change package to establish a date for 
major milestone M-085-00 

M-037-10 
Complete Unit-Specific closure requirements for 
six TSD units 

M-037-13 
Complete unit-specific closure requirements for 
241-CX Tank System 

Complete unit-specific closure requirements for 
M-037-11 216-B-3 Main Pond System and 216-S-10 Pond 

and Ditch 

9/30/2025 

9/30/2025 

6/30/2026 

9/30/2020 

9/30/2022 

9/30/2024 

CHPRC-1605278 
Attachment 4 
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Documents for the Administrative Record 

OU/TSO Number (Published Year) Title 

200 Area ECF-200ZP1-16-0076, Description of Groundwater Calculations 

OUs 2016 and Assessments for the Calendar Year 
2015 (CY2015) 200 Areas Pump and 
Treat Report 

200-EA-1 SGW-35574, Rev. 0, 2009 Borehole Summary Report for 200-MW-I 
Operable Unit Boreholes C5515, C5570, 
and C5571 Drilled in the 216-A-2 and 
216-A-21 Cribs 

200-SW-2 DOE/RL-2014-43, RO, Mixed Waste Disposed of in the Low-
2014 level Burial 

Grounds 

200-SW-2 DOE/RL-2014-43, Rl, Mixed Waste Disposed of in the Low-
2015 level Burial 

Grounds 

200-BP-5 DOE/RL-2016-41, DA, Action Memorandum for the 200-BP-5 
2016 " Operable Unit Groundwater Extraction 

LLBG WMA 15-AMRP-0362, 2015 REISSUE, October 7, 2015, DOE-RL 
3 and 4 transmitted "CONTRACT NUMBER DE-

AC06-08RL14788- REISSUE- INTERIM 

STATUS GROUNDWATER MONITORING 
PLAN FOR THE 216-8-63 TRENCH, 

DOE/RL-2008-60, REVISION 1, INTERIM 
STATUS GROUNDWATER MONITORING 
PLAN FOR THE LLBG WMA-3, DOE/RL-
2009-68, REVISION 2, AND INTERIM 
STATUS GROUNDWATER MONITORING 
PLAN FOR THE LLBG WMA-4, DOE/RL-
2009-69, REVISION 2", to CHPRC 

NRDWL DOE/RL-2015-32, RO, RCRA Interim Status Groundwater 
2016 Monitoring Plan for the Nonradioactive 

Dangerous Waste Landfill 

200-BP-5 DOE/RL-2015-75, RO, Aquifer Treatability Test Report for the 
2016 200-BP-5 Groundwater Operable Units 

200-UP-1 DOE/RL-2014-27, RO Sampling and Analysis Plan for 
Remediation Wells in the 200-UP-1 
Operable Unit 

LERF SGW-52467, RO, 2012 Integrated Surface Geophysical 
Investigation Results at Liquid Effluent 

Retention Facility, 200 East Area, 

Hanford, Washington 

LERF HNF-23142, 2004 Engineering Study for the 200 Area 

Effluent Treatment Facility Secondary 

Waste 39 Treatment of Projected Future 

Waste Feeds, Rev. 0 

CHPRC-1605278 
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Referencing Document 

GW Annual Report 

200-EA-1 waste site work 
plan 

DOE/RL-2014-43 R2 

DOE/RL-2014-43 R2 

cleared Sept 2016 

FY2016 SAP Configuration 
Status Report Tech Memo 

FY2016 SAP Configuration 
Status Report Tech Memo 

Cleared September 2016 

Cleared July 2014 

LERF Determination 

Report, DOE/RL-2016-71 
Rev.a 

DOE/RL-2013-46 Rev 1 
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Project Managers Meeting - November 2016 (September and October Data) 

Hanford's overall Site groundwater monitoring program managed by CHPRC (River Corridor and Central Plateau) 
coordinates collection of groundwater samples from wells and aquifer tubes, as well as surface water samples 
from springs. Sample trips are scheduled by target month and prioritized based on project needs. Target 
sample dates (months) are chosen to minimize the number of sample trips by temporally aligning requests from 
multiple activities for a single location into a single trip where practical. 

FY 2016 Sample Trip Status by Month Scheduled (September 2016) 
For Fiscal Year 2016 Hanford's overall Site groundwater monitoring program has 2,833 sample trips scheduled 
for collection. During August 2016 (FY 2016, month eleven) the program successfully completed 51 sample trips 
scheduled for September 2016 ahead of schedule . During September 2016 {FY 2016, month twelve) the 
program successfully completed 188 sample trips scheduled for September 2016. During October 2016 {FY 
2017, month one) the program successfully completed 5 sample trips scheduled for September 2016. This 
brings the total of September 2016 sample trips completed to 244 of 261 scheduled. In October 2016 an 
additional 9 Fiscal Year 2016 sample trips scheduled prior to September 2016 were completed bringing the total 
of Fiscal Year 2016 sample trips completed to 2,798. 

FY 2017 Sample Trip Status by Month Scheduled (October 2016) 
For Fiscal Year 2017 Hanford's overall Site groundwater monitoring program has 2,630 sample trips scheduled 
for collection. During September 2016 (FY 2016, month twelve) the program successfully completed 80 sample 
trips scheduled for October 2016 ahead of schedule. During October 2016 (FY 2017, month one) the program 
successfully completed 216 sample trips scheduled for October 2016. This brings the total of October 2016 
sample trips completed to 296 of 350 scheduled. In October 2016 an additional 55 Fiscal Year 2017 sample trips 
scheduled for November 2016 and December 2016 were completed . Additionally one sample trip scheduled for 
November 2016 was marked as completed in February 2016 (data issue) bringing the total of Fiscal Year 2017 
sample trips completed to 352. 

FY 2016 Sample Trip Status by Month Collected (October 2016) 
During October 2016, 14 Fiscal Year 2016 sample trips were successfully completed of which 2 were scheduled 
for April 2016, 1 was scheduled for May 2016, 1 was scheduled for June, 3 were scheduled for July, 2 were 
scheduled for August, and 5 were scheduled for September. 

FY 2017 Sample Trip Status by Month Collected (October 2016) 
During October 2016, 271 Fiscal Year 2017 sample trips were successfully completed of which 216 were 
scheduled for October 2016, 45 were scheduled for November 2016, and 10 were scheduled for December. 

The specific wells, aquifer tubes, and springs sampled in the central plateau during September 2016 are listed in 
Table 1. The specific wells, aquifer tubes, and springs sampled in the central plateau during October 2016 are 
listed in Table 2. 

Awaiting Sample Trips 
Of the Fiscal Year 2016 and 2017 sample trips scheduled for October 2016 and prior, there are 70 that are 
awaiting collection . Of these, 1 has access restrictions, 6 require maintenance, 7 are being reviewed for 
cancelation, 1 has an adjusted schedule, 3 are associated with a special study and have an adjusted schedule, 2 
are to be decommissioned, 6 were unsuccessful, and 44 are awaiting collection at the month end. 
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Table 3 presents the sample trips for only the central plateau that were not successfully completed as of 
October. Sample trips in Table 2 are grouped by fiscal month scheduled and groundwater interest area. This 
table clearly shows that the number of awaiting well trips decreases with time from the schedule date. Reasons 
for sample trips to be awaiting include but are not limited to issues such as well maintenance, weather 
conditions, access restrictions, and resource limitations. 

Upcoming Sample Trips 
Sample trips for the central plateau only, scheduled for collection in November 2016 and December 2016 (and 
not collected before the target sample month) are listed in Table 4 and Table 5 respectively. 

WMA C Tank Farm 
WMA C Tank Farm samples for the third quarter of FY-2016 were collected on September 16, 19, 20, and 21. 

Well 299-E27-4 is scheduled to be decommissioned as was not sampled. WMA C Tank Farm samples for the first 

quarter of FY-2017 are scheduled to be collected in December. WMA C Tank Farm monitoring wells are listed in 

Table 6. 

Data Access 
The sampling results are available in HEIS and can be accessed from the Environmental Dashboard Application 
which can be accessed from the HLAN at https://ehs.chprc.rl.gov/eda/ or from the internet at 
https://ehs.hanford.gov/eda/. 

Table 1 Central Plateau Wells, Aquifer Tubes, and Springs Successfully Sampled In September 2016 

200-BP 200-PO 200-UP 200-ZP 

14-D 299-E24-20 299-W22-115 299-W10-14 

299-E26-15 299-E24-22 299-W22-116 299-W10-29 

299-E27-12 299-E24-33 299-W22-47 299-W10-30 

299-E27-13 299-E25-2 299-W22-93 299-W10-31 

299-E27-14 299-E25-237 299-W23-19 299-W9-2 

299-E27-15 299-E25-25 699-32-70B 

299-E27-155 299-E25-39 699-35-66A 

299-E27-21 299-E25-40 699-36-66B 

299-E27-22 299-E25-41 699-36-?0A 

299-E27-23 299-E25-93 699-37-66 

299-E27-24 299-E25-94 

299-E27-25 699-25-55 

299-E27-26 699-33-56 

299-E27-7 699-34-51 

299-E33-15 699-S24-19P 

299-E33-338 82-M 

299-E33-361 82-S 

299-E33-48 84-D 

C6236 84-M 

C6236 84-S 

C6236 85-D 



200-BP 

C6237 

C6237 

C6237 

C6238 

C6238 

C6238 

200-PO 

85-M 

85-S 

86-D 

86-M 

C6353 

C6356 

C6383 

200-UP 200-ZP 
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Table 2 Central Plateau Wells, Aquifer Tubes, and Springs Successfully Sampled In October 2016 

200-BP 200-PO 200-UP 200-ZP 

299-E24-25 299-E24-16 299-W18-21 299-W17-1 

299-E27-10 299-E24-17 299-W18-260 699-48-77C 

299-E27-11 299-E25-2 299-W19-12 699-48-77D 

299-E27-16 299-E25-26 299-W19-41 699-49-1 ooc 
299-E27-17 299-E25-26 299-W19-42 

299-E27-17 299-E25-28 299-W22-79 

299-E27-18 299-E25-28 699-19-88 

299-E27-19 299-E25-32P 699-25-70 

299-E27-8 299-E25-34 

299-E27-9 299-E25-34 

299-E28-4 299-E25-35 

299-E33-1A 299-E25-35 

299-E33-3 299-E25-43 

299-E33-33 299-E25-43 

299-E33-37 299-E25-48 

299-E34-10 299-E26-12 

299-E34-12 299-E26-1 2 

299-E34-2 299-E26-13 

299-E34-8 299-E26-13 

299-E34-9 699-22-35 

699-53-55C 699-23-34B 

699-65-72 699-24-33 

699-70-68 699-24-34D 

699-72-73 699-24-34E 

699-24-35 

699-24-36 

699-25-33A 

699-25-34B 

699-25-34D 



atr 
Sched 

FY 
2016 
02 

FY 
2016 
03 

FY 
2016 
04 

200-BP 200-PO 

699-25-34E 

699-25-34F 

699-26-33A 

699-26-34A 

699-26-34B 

699-26-35A 

699-26-35C 

699-26-38 

699-2-6A 

699-2-7 

699-28-40P 

699-28-52A 

699-31 -53B 

699-32-22A 

699-43-45 

699-43-45 

C6359 

C6362 

200-UP 200-ZP 
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Table 3 Fiscal Year 2016 and 2017 Central Plateau Sample Trips awaiting at end of October 2016 

GWIA SAMP SITE_NAME SCHEDULE Frequency Months Status Comment SITE TYPE DATE Remain 

200-BP WELL 299-E33-12 3/1 /2016 Annual 4 Maintenance Required, 
Unsuccessful 3-4-2016 

200-PO WELL 699-34-42 1/1 /2016 
1 Time Every 3 

26 Unsuccessful 1-25-2016 
Years 

200-UP WELL 299-W18-15 2/1 /2016 Annual 3 Maintenance Required 

WELL 299-E27-26 6/1 /2016 Quarterly 0 Late 
Review for Cancelation; 

Sampled 9-20-2016 

WELL 299-E27-4 6/1 /2016 Quarterly 0 Late To be Decommissioned 

200-BP WELL 299-E28-32 6/1 /2016 Annual 7 

WELL 299-E33-205 4/1 /2016 2 Times Annually 0 Late Access Restricted 

Maintenance Required, 
WELL 699-50-59 4/1 /2016 Annual 5 

Unsuccessful 4/25/2016 

WELL 299-E13-16 4/1 /2016 Annual 5 

200-PO WELL 299-E13-7 4/1 /2016 Annual 5 

WELL 299-E25-18 4/1 /2016 Annual 5 
Maintenance Required, 
Unsuccessful 4-1 -2016 

WELL 299-E27-4 9/1 /2016 Quarterly 1 To be Decommissioned 

WELL 299-E28-15 7/1 /2016 Annual 8 Unsuccessful 7-20-201 6 

WELL 299-E33-10 8/1 /2016 Annual 9 
200-BP 

WELL 299-E33-21 8/1 /2016 Annual 9 Unsuccessful 8-5-2016 

WELL 299-E33-344 8/1 /2016 2 Times Annually 3 

WELL 299-E33-350 8/1 /2016 Annual 9 



Qtr GWIA SAMP SITE_NAME Sched SITE TYPE 
WELL 299-E33-351 

WELL 299-W19-115 

WELL 299-W19-116 

200-UP WELL 299-W19-116 

WELL 299-W19-4 

WELL 699-17-70 

WELL 299-E28-5 
200-BP 

WELL 299-E33-205 

WELL 299-E25-32P 

WELL 499-S0-7 
FY 

2017 200-PO WELL 499-S0-8 
01 

WELL 499-S1-8J 

AQUIFER TUBE C6384 

200-UP WELL 699-19-88 

200-ZP WELL 699-49-1 ooc 

SCHEDULE Frequency DATE 
8/1 /2016 Annual 

8/1 /2016 Quarterly 

8/1 /2016 Annual 

9/1 /2016 Quarterly 

8/1 /2016 Annual 

7/1 /2016 Annual 

10/1 /2016 2 Times Annually 

10/1/2016 2 Times Annually 

10/25/2016 Other 

10/1/2016 Annual 

10/1/2016 Annual 

10/1/2016 Annual 

10/1/2016 Annual 

10/1/2016 Quarterly 

10/1/2016 Quarterly 

Months 
Remain 

9 

0 

7 

0 

9 

8 

7 

5 

1 

11 

11 

11-

11 

2 

2 

Status 

Late 

Late 
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Comment 

Review for Cancelation 

Review for Cancelation 

Review for Cancelation 

Unsuccessful 8-2-2016 

Unsuccessful 10-7-2016 

Unsuccessful 9-27-2016 

Table 4 Central Plateau Groundwater Sampling Locations Scheduled to be sampled in November 2016 

200-BP 200- 200-UP 200-ZP 
PO 

199-K-183 299-W13-2 299-W10-26 

199-K-183 299-W19-115 299-W10-27 

199-K-31 299-W19-116 299-W10-28 

199-K-31 699-30-66 299-W11-40 

299-E33-335 299-W11 -41 

299-E33-337 299-W14-11 

299-E33-339 299-W14-13 

299-E33-49 299-W14-14 

C6236 299-W14-15 

C6237 299-W14-16 

C6238 299-W14-17 

299-W14-18 

299-W14-19 

299-W14-21 

299-W15-44 

299-W15-763 

299-W15-765 

299-W18-7 

299-W5-2 
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Table 5 Central Plateau Groundwater Sampling Locations Scheduled to be sampled in December 2016 

200-BP 200-PO 200-UP 200-ZP 

199-K-183 299-E24-20 299-W21-3 699-48-96 

199-K-31 299-E24-22 299-W22-1 13 

299-E27-12 299-E24-23 299-W22-114 

299-E27-13 299-E24-33 299-W22-115 

299-E27-14 299-E25-2 299-W22-116 

299-E27-15 299-E25-237 299-W22-47 

299-E27-155 299-E25-40 299-W22-82 

299-E27-21 299-E25-41 299-W22-83 

299-E27-22 299-E25-42 299-W22-85 

299-E27-23 299-E25-93 299-W22-93 

299-E27-24 299-E25-94 299-W22-94 

299-E27-25 699-30-57 299-W22-95 

299-E27-26 299-W22-96 

299-E27-7 299-W23-19 

299-E33-340 699-29-66 

299-E33-343 699-31 -68 

299-E33-360 699-36-63B 

299-E33-50 

Table 6. WMA C Quarterly Monitoring Wells 

SITE NAME 

299-E27-12 

299-E27-13 

299-E27-14 

299-E27-15 

299-E27-155 

299-E27-21 

299-E27-22 

299-E27-23 

299-E27-24 

299-E27-25 

299-E27-4 

299-E27-7 
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2.1.4.4 Comparability 
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Comparability expresses the confidence with which one data set can be compared to another. Data 
comparability will be maintained by using standard procedures, uniform methods, and consistent units. 

2.1.4.5 Completeness 
Tables 2-1 and 2-2 identify the sample analytes, field parameters, and analytical performance 
requirements for samples collected under the scope of this SAP. The analytical data set will be considered 
100 percent complete if all target analytes are reported for all samples identified for collection with no 
rejected data. 

2.1.4.6 Sensitivity 
Sensitivity is the capability of a method or instrument to discriminate between measurement responses 
representing different levels of the variable of interest. A measure of sensitivity is the detection limit. 

2.1.4.7 Method-Based Analysis 
All analyses being performed for total constituent determinations for COPCs against the requirements in 
Tables 2-1 and 2-2 will include a method-based analysis design. The laboratory will be directed to report 
all results for all constituents determined through multi-constituent analysis (e.g., IC, ICP, GEA, GC/MS) 
regardless of whether the reported constituents are designated CO PCs. The analytical performance 
requirements will be applicable only to the CO PCs. Poor QC related to non-COPC results would not 
result in any required corrective action by the laboratory except for the application of proper result 
qualification flags. 

2.1.4.8 Analytical Priority 

All of the COPCs listed in Table H 1-2 have been identified in Table 2-3 as either high priority, medium 
priority, or low priority. All of the COPCs will be analyzed in samples collected above 4.6 m (15 ft) 
depth. For samples collected below 4.6 m (15 ft) depth, the COPCs to be analyzed will be based on the 
available sample volume according to the highest to lowest priorities as defined in Table 2-3 , if sample 
volume is insufficient to analyze for the entire list of COPCs. High-priority COPCs are critical for 
supporting waste site decisions and are required to be analyzed. Medium-priority COPCs are important 
for supporting waste site decisions and attempts will be made to collect at least every other planned 
sample. Low-priority COPCs are not critical for supporting waste site decisions and will be analyzed only 
if sufficient sample volumes are collected. 

2.1.5 Special Training and Certification 
A graded approach is used to ensure that workers receive a level of training commensurate with 
responsibilities and that complies with applicable DOE orders and government regulations. A job task 
analysis process is used to determine the type and level of training that personnel need to complete job 
tasks. The Field Team Lead, in coordination with line management, will ensure special training 
requirements for field personnel are met. 

2-6 
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3.1 Sample Location and Frequency 

This section provides the site-specific FSPs for individual waste sites in the 200-DV- l OU. 
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The approximate locations of planned and existing boreholes described in these FSPs are shown on 
figures for individual waste sites. The actual locations will be determined based on a field walkdown of 
current site conditions and ground penetrating radar surveys, as required, to avoid Hanford Site National 
Historic restrictions, roads, and other obstructions. 

3.1.1 B Complex Area 

Vadose zone characterization will be conducted at the following 200-DV-l OU waste sites/groups in the 
B Complex Area: 216-B-7A&B Cribs; 216-B-8 Crib and Tile Field and 200-E-45 Health Instruments 
Shaft; 216-B-9 Crib and Tile Field; BX Trenches; and BY Cribs. 

3. 1.1.1 216-B-lA&B Cribs 
The characterization planned for the 216-B-7 A&B Cribs includes using DPT to push a drive point to 
refusal, attempting to reach at least to the CCU, and collecting samples using this same drive point. 
The location of the drive point is shown on Figure 3-1. The characterization location northeast of the 
216-B-7 A Crib (the direction that vadose zone strata dip) was selected to confirm the conceptual model 
that the vadose zone between approximately 15 .2 m (50 ft) below ground surface (bgs) and the CCU is 
relatively uncontaminated, as shown by the existing data from the 216-B-7A Crib (DOE/RL-2002-42). 
Based on geophysical logging, the thickest zone of cesium-137 contamination is east of the 216-B-7 A 
Crib at well 299-E33-58 (GJO-2002-343-T AR, Hanford 200 Areas Spectral Gamma Baseline 
Characterization Report, 216-B-8 Crib and Adjacent Sites Waste Summary Report) . 

The sampling intervals for the 216-B-7A&B Cribs were selected to reduce the uncertainty associated with 
the nature and extent of contamination in the shallow vadose zone above 4.6 m ( 15 ft) bgs that may pose a 
risk to human health and the environment, and in the deep vadose zone that may be a source to 
groundwater. Samples will be collected at the base of the trench and at changes in lithology, as depicted 
on Figure 3-2. The samples will be analyzed for the COPCs presented in Tables 2 1, 2 2, aFtd 2 3~ as 
indicated in the 216-B-7 A&B Cribs Sampling Plan (Table 3-2). 
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Table 3-2. 216-B-JA&B Cribs Sampling Plan 

Sample Maximum Sample Interval 
Physical Properties 

Collection Sample Depth of Depth Sample 
Methodology Location Investigation (ft bgs)•·d Analyte List Interval Parameters 

Direct push One direct Refusal, Sample barrel Analytes are NIA NIA 
with sample push attempt to samples at depths: presented in 
barrel northeast of reach and 14 - 16 ft bgs Tables 2 l , 2 2, 
samples. 216-B-7A. sample the 22 - 24 ft bgs ~ ll 

Cold Creek 36 - 38 ft bgs 
unit. 100 - 102 ft bgs 

163 - 165 ft bgs 
216 - 218 ft bgs 
224 - 226 ft bgs 
235 - 237 ft bgs 

Approximate depths 
only. 

Approximate number of sample barrel samples 8 

Approximate number of field quality-control samplesb 2 

Approximate number of physical-property samples 0 

Approximate total number of soil samples collected 10 

Approximate total number of soil samples analyzed0 10 

Non-Sample Data Collection Maximum Depth of Investigation 

Downhole gamma-spectroscopy log and neutron moisture log. Passive Surface to TD in new borehole 
neutron log may be collected on a case-by-case basis if gamma- (approximately 240 ft bgs). 
spectroscopy log and/or process history indicates the likely presence 
of plutonium contamination. 

a. Actual sampling depths may vary depending on the amount of backfill/overburden used in interim-stabi lization activities at the 
waste site, field screening results, and varying subsurface conditions, consistent with the field sampling strategy (Section 3.2.3). 

b. One duplicate, one split (optional), and one equipment blank (if possible and plausible). 

c. Number of samples analyzed includes eight sample barrel samples, two field quality-control samples, and zero 
physical-property samples. 

d. To convert feet to meters, multiply by 0.3048. 

bgs below ground surface 

NIA not applicable 

TD total depth 
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3.1.1.2 216-8-8 Crib and Tile Field and 200-E-45 Health Instrument Shaft 
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The characterization planned for the 216-B-8 Crib and Tile Field and the 200-E-45 Health Instrument 
(HI) Shaft includes using DPT to push a drive point to refusal , attempting to reach the CCU, and 
collecting samples using this same drive point. The location of the drive point is shown on Figure 3-3. 
The location between the 216-B-8 Crib and the 200-E-45 HI Shaft was selected to focus the 
characterization on the zone of expected highest contamination and to address contaminant release from 
both waste sites. 

The sampling intervals were selected to reduce the uncertainty associated with the nature and extent of 
contamination in the shallow vadose zone above 4.6 m ( 15 ft) bgs that may pose a risk to human health 
and the environment, and in the deep vadose zone that may be a source to groundwater. The samples also 
will provide information on possible contamination released from the HI Shaft as a result of pump tests 
conducted following the 216-B-8 Crib operation (Section 2.1 ). Samples will be collected at depths 
corresponding to the bases of the two waste sites and at changes in lithology, as depicted on Figure 3-4. 
The samples will be analyzed for the COPCs presented in Tables 2 l , 2 2, OAd 2 3 )-2, as indicated in the 
216-B-8 Crib and Tile FSP (Table 3-3). 
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Table 3-3. 216-B-8 Crib and Tile Field Sampling Plan 
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Sample Maximum Sample 
Physical Properties 

Collection Sample Depth of Interval Depth Sample 
Methodology Location Investigation (ft bgs)••d Analyte List Interval Parameters 

Direct push One direct Refusal, Sample barrel Analytes are NIA NIA 
with sample push attempt to sample at presented in 
barrel between reach and depths: Tables 2 l , 2 2, 
samples. 216-8-8 sample the 4 - 6 ft bgs ~..l:2-

Crib and Cold Creek 23 - 25 ft bgs 
200-E-45 unit. 34- 36 ft bgs 
ill Shaft. 49 - 51 ft bgs 

144 - 146 ft bgs 
206 - 208 ft bgs 

Approximate 
depths only. 

Approximate number of sample barrel samples 6 

Approximate number of field quality-control samplesb 2 

Approximate number of physical-property samples 0 

Approximate total number of soil samples collected 8 

Approximate total number of soil samples analyzed0 8 

Non-Sample Data Collection Maximum Depth of Investigation 

Downhole gamma-spectroscopy log and neutron moisture log. Surface to TD in new borehole (approximately 
Passive neutron log may be collected on a case-by-case basis if 210 ft bgs). 
gamma-spectroscopy log and/or process history indicates the 
likely presence of plutonium contamination. 

a. Actual sampling depths may vary depending on the amount of backfi ll/overburden used in interim-stabilization activities at the 
waste site, field screening results, and varying subsurface conditions, consistent with the field sampling strategy (Section 3.2.3). 

b. One duplicate, one split (optional), and one equipment blank (if possible and plausible). 

c. Number of samples analyzed includes six sample barrel samples, two field quality-control samples, and zero 
physical-property samples. 

d. To convert feet to meters, multiply by 0.3048. 

bgs below ground surface 

NIA not applicable 

TD total depth 
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3.1.1.3 216-B-9 Crib and Tile Field 
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The characterization planned for the 216-B-9 Crib and Tile Field includes using DPT to push two drive 
points to refusal , attempting to reach the CCU and collecting samples using these same drive points. 
The locations of the drive points are shown on Figure 3-5. The locations were selected to focus the 
characterization on the zones of expected deepest contamination and to address contaminant release from 
both the crib and the tile field. The deepest contamination recognized on any of the scintillation probe 
profiles was 43 m (141 ft) bgs at well 299-E28-57 (GJO-2002-358-TAC, Hanford 200 Area Spectral 
Gamma Baseline Characterization Project, 216-B-5 Injection Well and 216-B-9 Crib and Tile Field 
Waste Site Summary Report, page 32). However, waste liquids may have migrated deeper than 45.7 m 
(150 ft) if corroded well 299-E28-53 provided a preferential pathway. 

The sampling intervals were selected to reduce the uncertainty associated with the nature and extent of 
contamination in the shallow vadose zone above 4.6 m (15 ft) bgs that may pose a risk to human health 
and the environment and in the deep vadose zone that may be a source to groundwater. Samples will be 
collected at depths corresponding to the bases of the crib and tile field , and at changes in lithology, as 
depicted on Figure 3-6. The samples will be analyzed for the COPCs presented in Tables 2 1, 2 2, and 2 3 
1=2., as indicated in the 216-B-9 Crib and Tile FSP (Table 3-4). 
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Table 3-4. 216-B-9 Crib and Tile Field Sampling Plan 

Sample Maximum Sample 
Physical Properties 

Collection Sample Depth of Interval Depth Sample 
Methodology Location Investigation (ft bgs)••d Analyte List Interval Parameters 

Two direct One direct push Refusal, Sample barrel at Analytes are N/A N/A 
pushes with near well attempt to depth: presented in 
sample barrel 299-E28-57 reach and l3 - l5ftbgs Tables++, 
samples. and one sample the 52 - 54 ft bgs 2 2, ORS 2 3 l.:. 

near we ll Cold Creek 100 - 102 ft bgs ~ 
299-E28-53 ; uni t. 160 - 162 ft bgs 
the location fo r 2 14 - 216 ft bgs 
sampl ing wi ll 243 - 245 ft bgs 
be based on 248 - 250 ft bgs 
geophysical 
logging. Approximate 

depths only. 

Approximate number of sample barrel samples 14 

Approxi mate number of fie ld quality-control samplesb 4 

Approximate number of physical-property samples 0 

Approxi mate total number of soi l samples collected 18 

Approximate total number of soil samples analyzedc 18 

Non-Sample Data Collection Maximum Depth of Investigation 

Downhole gamma-spectroscopy log and neutron moisture log. Surface to TD in each new borehole 
Passive neutron log may be collected on a case-by-case basis if (approximately 250 ft bgst 
gamma-spectroscopy log and/or process history indicates the likely 
presence of plutonium contamination. 

a. Actual sampling depths may vary depending on the amount of backfill/overburden used in interim-stabilization activities at 
the waste site, field screening results, and varying subsurface conditions, consistent with the field sampling strategy 
(Section 3.2.3). 

b. One duplicate, one split (optional), and one equipment blank (if possible and plausible). 

c. Number of samples analyzed includes fourteen sample barre l samples, four field quality-control samples, and zero 
physical-property samples. 

d. To convert feet to meters, multiply by 0.3048. 

bgs below ground surface 

NIA not applicable 

TD total depth 

3-14 



DOE/RL-2011-104, REV. 0 

3.1.1.4 BX Trenches (216-B-37 Trench and 216-B-42 Trench) 
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The characterization planned for the 216-B-37 Trench includes using DPT to push a drive point to refusal , 
attempting to reach the CCU, and collecting samples using this same drive point. The location of the drive 
point is shown on Figure 3-7. The 216-B-3 7 Trench was selected for characterization because it received 
the largest disposal volume of all the BX Trenches. The location at the east end of the 216-B-37 Trench 
was selected to focus the characterization on the zone of expected highest and deepest contamination, 
based on the results of the previous characterization at the 216-B-38 Trench (DOE/RL-2002-42). 

The sampling intervals for the 216-8-37 Trench were selected to reduce the uncertainty associated with 
the nature and extent of contamination in the shallow vadose zone above 4.6 m ( 15 ft) bgs that may pose a 
risk to human health and the environment, and in the deep vadose zone that may be a source to 
groundwater. Samples will be collected at the base of the trench and at changes in lithology, as depicted 
on Figure 3-8. The samples will be analyzed for the COPCs presented in Tables 2 1, 2 2, aAa 2 3 1-2, as 
indicated in the 216-B-37 Trench Sampling Plan (Table 3-5). 

The characterization planned for the 216-B-42 Trench includes drilling a borehole to groundwater, and 
collecting samples and geophysical logs using this same borehole. The location of the borehole is shown 
on Figure 3-7. The 216-B-42 Trench was selected for characterization because it received a higher 
inventory oftechnetium-99 than the other BX Trenches. Drilling will ensure that the vertical extent of the 
technetium-99 contamination in the subsurface at this location is characterized. The location at the east 
end of the 216-B-42 Trench was selected to focus the characterization on the zone of expected highest 
contamination, based on the results of the previous characterization at the 216-B-38 Trench 
(DOE/RL-2002-42). The drilling and logging efforts are planned to reduce the uncertainty associated with 
the differences in waste streams between the 216-B-42 Trench and the other BX Trenches located within 
geographical proximity. 

The sampling intervals for the 216-B-42 Trench were selected to reduce the uncertainty associated with 
the nature and extent of contamination in the shallow vadose zone above 4.6 m ( 15 ft) bgs that may pose a 
risk to human health and the environment, and in the deep vadose zone that may be a source to 
groundwater. Split-spoon samples will be collected at the base of the trench and at changes in lithology, 
as depicted on Figure 3-9. The split-spoon samples will be analyzed for analytes presented in Tables 2-1 , 
2-2, and 2-31 , as indicated in the 216-B-42 Trench Sampling Plan (Table 3-6). Grab samples will be 
collected at 3.0 m (10 ft) intervals throughout the borehole, starting at 10.7 m (35 ft) bgs. Selected grab 
samples may be analyzed for mobile COPCs as determined by the field geologist and technical lead, 
using characterization data such as geophysical logs, lithology (geologist logs), and split-spoon sample 
analytical results, consistent with the field sampling strategy (Section 3.2.3). Groundwater samples or 
other opportunistic samples may be collected if requested to support integration with other Central 
Plateau activities. 

3-15 



DOEIRL-2011-104, REV. 0 

Table 3-5. 216-B-37 Trench Sampling Plan 

CHPRC-1605278 
Attachment 7 

Sample Maximum Sample Interval 
Physical Properties 

Collection Sample Depth of Depth Sample 
Methodology Location Investigation (ft bgs)•·d Analyte List Interval Parameters 

Direct push One direct Refusal, Sample barrel Analytes are NIA NIA 
with sample push at attempt to sample at depths: presented in 
barrel eastern end reach and 13 - 15 ft bgs TableH-+,-
samples. of216-B-37 sample the 42 - 44 ft bgs 2 2, aRd 2 3J.= 

Trench. Cold Creek 98 - 100 ft bgs i. 
unit. 149 - 15lftbgs 

206 - 208 ft bgs 
220 - 222 ft bgs 

Approximate 
depths only. 

Approximate number of sample barrel samples 6 

Approximate number of field quality-control samplesh 2 

Approximate number of physical-property samples 0 

Approximate total number of soil samples collected 8 

Approximate total number of soil samples analyzed0 8 

Non-Sample Data Collection Maximum Depth of Investigation 

Downhole gamma-spectroscopy log and neutron moisture log. Surface to TD in new borehole 
Passive neutron log may be collected on a case-by-case basis if (approximately 225 ft bgs). 
gamma-spectroscopy log and/or process history indicates the likely 
presence of plutonium contamination. 

a. Actual sampling depths may vary depending on the amount of backfill/overburden used in interim-stabilization activities at 
the waste site, field screening results, and varying subsurface conditions, consistent with the field sampling strategy 
(Section 3 .2.3). 

b. One duplicate, one split (optional), and one equipment blank (if possible and plausible). 

c. Number of samples analyzed includes six sample barre l samples, two field quality-control samples, and zero 
physical-property samples. 

d. To convert feet to meters, multiply by 0.3048. 

bgs below ground surface 

NIA not applicable 

TD total depth 
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Table 3-6. 216-8-42 Trench Sampling Plan 

Sample Maximum Sample Interval 
Physical Properties 

Collection Sample Depth of Depth Sample 
Methodology Location Investigation (ft bgs)•·d Analyte List Interval Parameters 

Borehole to One deep To Split-spoon sample Analytes are One sample at pH, 
groundwater borehole groundwater at depths: presented in each change bulk density, 
with near ( approximately 10 - 12 ft bgs Tables++, in lithology or moisture, 
split-spoon eastern 275 ft bgs). 18 - 20 ft bgs 2 2, aRd 2 3...1:: fine-grained particle size 
samples. end of 24 - 26 ft bgs 2,. intervals distribution. 

trench. 55 - 57 ft bgs (same as split-

67 - 69 ft bgs spoon sample 

98 - 100 ft bgs intervals, 

I 68 - 170 ft bgs between 

186 - 188 ft bgs 15-200 ft 

230 - 232 ft bgs bgs), as 

272 - 274 ft bgs indicated on 

Approximate depths 
Figure 3-9. 

only. 

Grab samples at 10 ft 
intervals throughout 
borehole, starting at 
35 ft bgs. 

Approximate number of split-spoon samples 10 

Approximate number of field quality-control samplesh 2 

Approx imate number of physical-property samples 7 

Approximate number of grab samples 24 

Approximate total number of soil samples collected 43 

Approximate total number of soil samples analyzed0 19 

Non-Sample Data Collection Maximum Depth of Investigation 

Downhole gamma-spectroscopy log and neutron moisture log. Surface to TD in new borehole (approximately 
Passive neutron log may be collected on a case-by-case basis if 275 ft bgs). 
gamma-spectroscopy log and/or process history indicates the likely 
presence of plutonium contamination. 

a. Actual sampling depths may vary depending on the amount of backfil l/overburden used in interim-stabilization activities at the 
waste site, field screening results, and varying subsurface conditions, consistent with the field sampling strategy (Section 3.2.3). 

b. One duplicate, one split (optional), and one equipment blank. 

c. Number of samples analyzed includes ten split-spoon samples, two field quality-control samples, and seven 
physical-property samples. 

d. To convert feet to meters, multiply by 0.3048. 

bgs below ground surface 

TD = total depth 
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on Figure 3-11. The samples at the northeast comer of the 216-B-46 Crib and in the center of the 
BY Cribs will be analyzed for analytes presented in Tables 2-1 , 2-2, and 2-3, as indicated in the BY Cribs 
Sampling Plan A (Table 3-7 A). The samples to the northeast and northwest of the BY Cribs will be 
analyzed for the COPCs presented in Tables 2 1, 2 2, 0:fld 2 3 l-2, as indicated in the BY Cribs Sampling 
Plan B (Table 3-78). 

Surface geophysical exploration data were collected at the BY Cribs in 2007 (RPP-34690, Surface 
Geophysical Exploration of the B, BX, and BY Tank Farm at the Hanford Site). The existing data will be 
evaluated during Phase I to determine if application of recent advances in geophysical data interpretation, 
using the existing data set, would significantly refine the CSM of the lateral distribution of mobile 
contaminants. If not, a new surface geophysical survey may be conducted using the deep electrodes that 
will be installed at the four Phase I drive point locations. 

Following completion of the Phase I characterization, the results will be evaluated and the preliminary 
conceptual model will be updated. DOE-RL and Ecology will then concur on the need for and scope of 
any Phase II target characterization activities. 
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Table 3-7A. BY Cribs Sampling Plan A 

Sample Maximum Sample Interval 
Physical Properties 

Collection Sample Depth of Depth Sample 
Methodology Location Investigation (ft bgs)•·d Analyte List Interval Parameters 

Two direct One direct Refusal, Sample barrel at Analytes for NIA NIA 
pushes with push at the attempt to depths: shallowest three 
sample barrel northeast reach and 8 - 10 ft bgs sample intervals 
samples. comer of the sample the 18 - 20 ft bgs are presented in 

216-8-46 Crib Cold Creek 42 - 44 ft bgs Tables 2 I, 2 2, 
and one unit. 64 - 66 ft bgs aoo-2--,; 1-2. 
between the 84 - 86 ft bgs Analytes for 
216-8-45 and 110 - 112 ft bgs deepest seven 
216-8-49 130 - 132 ft bgs sample intervals 
Cribs 157 - 159 ft bgs are mobile 
(locations l 188 - 190 ft bgs contaminants 
and 3 on 195 - 197 ft bgs technetium-99, 
Figure 3-10). 

Approximate uranium, nitrate, 

depths only; actual and cyanide. 

sample depths will 
be based on 
geophysical 
logging. 

Approximate number of sample barrel samples 20 

Approximate number of field quality-control samplesh 4 

Approximate number of physical-property samples 0 

Approximate total number of soil samples collected 24 

Approximate total number of soil samples analyzed0 24 

Non-Sample Data Collection Maximum Depth of Investigation 

Downhole gamma-spectroscopy log and neutron moisture log. Passive Surface to TD in each new borehole 
neutron log may be collected on a case-by-case basis if (approximately 200 ft bgs), 
gamma-spectroscopy log and/or process history indicates the likely 
presence of plutonium contamination. 

a. Actual sampling depths may vary depending on the amount of backfill/overburden used in interim-stabilization activities at the 
waste site, field screening results, and varying subsurface conditions, consistent with the field sampling strategy (Section 3.2.3). 

b. One duplicate, one split (optional), and one equipment blank (if possible and plausible). 

c. Number of samples analyzed includes twenty sample barrel samples, four field quality-control samples, and zero 
physical-property samples. 

d. To convert feet to meters, multiply by 0.3048 . 

bgs below ground surface 

NI A not applicable 

TD total depth 
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3.1.2 T Complex Area 

CHPRC-1605278 
Attachment 7 

Vadose zone characterization will be conducted at the following 200-DV-l OU waste sites/groups in the 
T Complex Area: 216-T-3 Reverse Well; 216-T-5 Trench; 216-T-6 Cribs; 216-T-7 Tile Field; 
T Trenches; 216-T-18 Crib; 216-T-19 Crib and Tile Field; and TX Trenches. 

3.1.2.1 216-T-3 Injection/Reverse Well 
The characterization planned for the 216-T-3 Injection/Reverse Well includes drilling a borehole to 
groundwater and collecting samples and geophysical logs using this same borehole. The location of the 
borehole is shown on Figure 3-12. The location was selected to be as close as possible to the 
216-T-3 Reverse Well to focus on the waste released from this injection/reverse well. Drilling will ensure 
that the vertical extent of contamination in the subsurface at this location is characterized. 

The sampling intervals for the 216-T-3 Reverse Well were selected to reduce the uncertainty associated 
with the nature and extent of contamination in the deep vadose zone that may be a source to groundwater. 
The sample intervals also were selected to evaluate (1) the extent of contamination released through the 
perforations in the well (from 32.3 m [106 ft] bgs to total depth (TD) of62.8 m [206 ft] bgs), (2) whether 
shallow waste migrated from another source, and (3) whether possible leaks to the vadose zone occurred 
at casing changes. Because the perforations in the 216-T-3 Reverse Well begin at 31.85 m ( 104.5 ft) bgs, 
contamination release from the 216-T-3 waste site is unlikely in the upper 4.6 m (15 ft) of the subsurface 
and no samples are planned for the shallow vadose zone. 

Samples will be collected at the top and bottom of the perforated zone in the well and at changes in 
lithology, as depicted on Figure 3-13 . The split-spoon samples will be analyzed for the COPCs presented 
in Tables 2 l , 2 2, EtAd 2 3 I-2, as indicated in the 216-T-3 Reverse Well Sampling Plan (Table 3-8). 
Selected grab samples may be analyzed for mobile COPCs as determined by the field geologist and 
technical lead using characterization data such as geophysical logs, lithology (geologist logs), and split­
spoon sample analytical results, consistent with the field sampling strategy (Section 3.2.3). Groundwater 
samples or other opportunistic samples may be collected if requested to support integration with other 
Central Plateau activities. 
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Table 3-8. 216-T-3 Injection/Reverse Well Sampling Plan 

Sample Maximum Sample Interval 
Physical Properties 

Collection Sample Depth of Depth Sample 
Methodology Location Investigation (ft bgs)•·d Analyte List Interval Parameters 

Borehole to One To Split-spoon Analytes are One sample at pH, 
groundwater borehole groundwater sample at presented in each change in bulk density, 
with split- adjacent ( approximately depths: Tables 2 I, 2 2, lithology moisture, 
spoon to the 274 ft bgs). 19 - 21 ft bgs ~ H - within the particle size 
samples. 216-T-3 60 - 62 ft bgs 216-T-3 distribution. 

Well. 106 - 108 ft bgs perforated 

l l 5 - l l 7 ft bgs zone (between 

120 - 122 ft bgs 98 and 

138 - 140 ft bgs 206 ft bgs), as 

170 - 172 ft bgs shown on 

200 - 202 ft bgs Figure 3-13 . 

228 - 230 ft bgs 
250 - 252 ft bgs 

Approximate 
depths only. 

Grab samples at 
IO ft intervals 
throughout 
borehole. 

Approximate number of split-spoon samples 10 

Approximate number of field quality-control samplesb 2 

Approximate number of physical-property samples 6 

Approximate number of grab samples 27 

Approximate total number of soil samples collected 45 

Approximate total number of soil samples analyzedc 18 

Non-Sample Data Collection Maximum Depth of Investigation 

Downhole gamma-spectroscopy log and neutron moisture log. Surface to TD in new borehole 
Passive neutron log may be collected on a case-by-case basis if (approximately 275 ft bgs). 
gamma-spectroscopy log and/or process history indicates the 
likely presence of plutonium contamination. 

a. Actual sampling depths may vary depending on the amount of backfill/overburden used in interim-stabilization activities at the 
waste site, field screening results, and varying subsurface conditions, consistent with the field sampling strategy (Section 3.2.3). 

b. One duplicate, one split (optional), and one equipment blank. 

c. Number of samples analyzed includes ten split-spoon samples, two field quality-control samples, and six physical-property 
samples. 

d. To convert feet to meters, multiply by 0.3048. 

bgs below ground surface 

ID = total depth 
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3.1.2.2 216-T-5 Trench 
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The characterization planned for the 216-T-5 Trench includes using DPT to push three drive points to 
refusal, attempting to reach the CCU, with geophysical logging of two of the drive points and sample 
collection at the third (twin) drive point. The locations of the drive points are shown on Figure 3-14. 
The locations were selected to characterize both ends of the trench to reduce uncertainty regarding the 
location of the discharge point. The third drive point will twin the logged drive point at the northeastern 
location and will be sampled because shallow boreholes drilled there in 1985 encountered contamination. 

The sampling intervals were selected to reduce the uncertainty associated with the nature and extent of 
contamination in the shallow vadose zone above 4.6 m (15 ft) bgs that may pose a risk to human health 
and the environment, and in the deep vadose zone that may be a source to groundwater. Samples will be 
collected at the depth corresponding to the base of the trench and at changes in lithology, as depicted on 
Figure 3-15. The samples will be analyzed for the COPCs presented in Tables 2 1, 2 2, and 2 3 1-2, as 
indicated in the 216-T-5 Trench Sampling Plan (Table 3-9). 

3-31 



CHPRC-1605278 
Attachment 7 

DOE/RL-2011-104, REV. 0 

Table 3-9. 216-T-5 Trench Sampling Plan 

Sample Maximum Sample 
Physical Properties 

Collection Sample Depth of Interval Depth Sample 
Methodology Location Investigation (ft bgs)•·d Analyte List Interval Parameters 

Three direct One near Refusal , Sample barrel Analytes are NIA NIA 
pushes, one northeastern attempt to sample at presented in 
(twin) with edge of the reach and depths: Tables 2 1, 2 2, 
sample barrel 216-T-5 sample the 13 - 15 ft bgs tlfld-2--3. -1.:2.. 
samples. Trench and Cold Creek 37 - 39 ft bgs 

one in unit. 39 - 41 ftbgs 
southern 59 - 61 ft bgs 
portion; 76 -78 ft bgs 
northeastern 93 - 95 ft bgs 
location will 
be sampled. Approximate 

depths only; 
actual sample 
depths will be 
based on 
geophysical 
logging. 

Approximate number of sample barrel samples 6 

Approximate number of field quality-control samplesh 1 

Approximate number of physical-property samples 0 

Approximate total number of soil samples collected 7 

Approximate total number of soil samples analyzed0 7 

Non-Sample Data Collection Maximum Depth of Investigation 

Downhole gamma-spectroscopy log and neutron moisture log. Surface to TD in each new borehole 
Passive neutron log may be collected on a case-by-case basis if (approximately 100 ft bgs). 
gamma-spectroscopy log and/or process history indicates the 
likely presence of plutonium contamination. 

a. Actual sampling depths may vary depending on the amount of backfill/overburden used in interim-stabilization activities at 
the waste site, field screening results, and varying subsurface conditions, consistent with the field sampling strategy 
(Section 3.2.3). 

b. One duplicate, one split (optional), and one equipment blank (if possible and plausible). 

c. Number of samples analyzed includes six sample barrel samples, one field quality-control sample, and zero physical-property 
samples. 

d. To convert feet to meters, multiply by 0.3048. 

bgs below ground surface 

NIA not applicable 

TD total depth 
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3.1.2.3 216-T-6 Cribs 
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The characterization planned for the 216-T-6 Cribs includes using DPT to push three drive points to 
refusal , attempting to reach the CCU, with geophysical logging at two of the drive points and sample 
collection at the third (twin) drive point. The locations of the drive points are shown on Figure 3-16. 
The locations were selected to address contaminant release from both cribs. The twin drive point east of 
the eastern crib (crib #1) will be sampled because the liquid wastes were discharged to the eastern crib, 
which was designed to overflow to the western crib ( crib #2). 

The sampling intervals were selected to reduce the uncertainty associated with the nature and extent of 
contamination in the shallow vadose zone above 4.6 m (15 ft) bgs that may pose a risk to human health 
and the environment, and in the deep vadose zone that may be a source to groundwater. Samples will be 
collected at the depth corresponding to the base of the crib and at changes in lithology, as depicted on 
Figure 3-17. The samples will be analyzed for the COPCs presented in Tables 2 1, 2 2, 8:fld 2 3 I -2, as 
indicated in the 216-T-6 Cribs Sampling Plan (Table 3-10). 
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a e -1 . 1 - - n s T bl 3 0 2 6 T 6 C .b S r Pl amp1mg 

Maximum Sample Interval 
Sample Collection Depth of Depth 

Methodology Sample Location Investigation (ft bgs)•.d 

Three direct pushes, One east of the Refusal, Sample barrel 
one (twin) with eastern 216-T-6 attempt to sample at depths: 
sample barrel samples. Crib (crib #1) and reach and 8 - 10 ft bgs 

one east of the sample the 22- 24 ft bgs 
western 216-T-6 Co ld Creek 38 - 40 ft bgs 
crib ( crib #2); the unit. 45 - 47 ft bgs 
location east of the 78- 80 ft bgs 
eastern 216-T-6 IOI - 103 ft bgs 
Crib (crib #1) will 103 - 105 ft bgs 
be sampled. 

Approx imate 
· The direct push depths only; actual 
locations will be sample depths wi ll 
as close as feasible be based on 
to the crib but geophysical 
outside of the crib logging. 
footprint.< 

Approximate number of sample barrel samples 

Approximate number of field quality-control samplesb 

Approximate number of physical-property samples 

Approximate total number of soil samples collected 

Approximate total number of soil samples analyzed< 

Non-Sample Data Collection 

Downhole gamma-spectroscopy log and neutron moisture log. Passive neutron log 
may be collected on a case-by-case basis if gamma-spectroscopy log and/or process 
history indicates the likely presence of plutonium contamination. 

an 

Analyte List 

Analytes are 
presented in 
Tables 2 I, 2 2, 
~...1.:2.. 

CHPRC-1 605278 
Attachment 7 

Physical Properties 

Sample 
Interval Parameters 

NIA NIA 

7 

2 

0 

9 

9 

Maximum Depth oflnvestigation 

Surface to TD in each new boreho le 
(approximately I 05 ft bgs). 

a. Actual sampling depths may vary depending on the amount of backfill/overburden used in interim-stabilization activities at the waste site, 
fie ld screening results, and varying subsurface conditions, consistent with the fie ld sampling strategy (Section 3.2.3). 

b. One duplicate, one split (optional), and one equipment blank (if possible and plaus ible). 

c. Number of samples analyzed includes seven sample barrel samples, two field quality-control samples, and zero physical-property 
samples. 

d. To convert feet to meters, multiply by 0.3048. 

e. The crib was constructed using wooden timbers and presents a cave-in potential. For safety purposes, the borehole wi ll be outside of the 
wood construction footprint. 

bgs below ground surface 

NIA not applicable 

TD total depth 
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3.1.2.4 200-W-52 Crib and 216-T-7 Tile Field 
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The characterization planned for the 216-T-7 Tile Field includes drilling a borehole to groundwater and 
collecting samples and geophysical logs using this same borehole. The location of the borehole is shown 
on Figure 3-18. The location of the borehole was selected to be near the central distribution pipe and as 
close to the influent end of the tile field as possible without entering WMA T. Drilling will ensure that the 
vertical extent of contamination in the subsurface at this location is characterized. 

The sampling intervals for the 216-T-7 Tile Field were selected to reduce the uncertainty associated with 
the nature and extent of contamination in the shallow vadose zone above 4.6 m ( 15 ft) bgs that may pose a 
risk to human health and the environment, and in the deep vadose zone that may be a source to 
groundwater. Samples will be collected at the base of the tile field and at changes in lithology, as depicted 
on Figure 3-19. The split-spoon samples will be analyzed for the COPCs presented in Tables 2 1, 2 2, end 
~ ...1-=2., as indicated in the 216-T-7 Tile FSP (Table 3-11). Selected grab samples may be analyzed for 
mobile COPCs as determined by the field geologist and technical lead, using characterization data such as 
geophysical logs, lithology (geologist logs), and split-spoon sample analytical results, consistent with the 
field sampling strategy (Section 3.2.3). Groundwater samples or other opportunistic samples may be 
collected if requested to support integration with other Central Plateau activities. 

Waste from the 216-T-32 Crib appears to have migrated southwest and to have commingled with waste 
. discharged to the 200-W-52 Crib and 216-T-7 Tile Field. The 200-W-52 Crib and 216-T-7 Tile Field 

received a larger volume of waste and inventory of contaminants than the 216-T-32 Crib. Although 
geophysical logging of the existing boreholes has been completed at the 216-T-32 Crib and shows no 
contamination below the CCU, soil samples for chemical analysis have not been collected. The analytical 
data from the new borehole drilled to groundwater at the 216-T-7 Tile Field will be evaluated to identify 
the potential need for a borehole with soil samples at the 216-T-32 Crib. Based on this evaluation, and 
pending the opportunity to cost effectively access the 216-T-32 Crib within the T Tank Farm fence , a 
characterization borehole at the 216-T-32 Crib will be considered by the Tri-Parties. 
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Table 3-11. 216-T-7 Tile Field Sampling Plan 

Sample Maximum Sample Interval 
Physical Properties 

Collection Sample Depth of Depth Analyte Sample 
Methodology Location Investigation (ft bgs)•·d List Interval Parameters 

Borehole to One deep To Split-spoon Analytes One sample pH, 
groundwater borehole near groundwater sample at depths: are at each bulk density, 
with sp lit- eastern end of (approximately 13 - 15 ft bgs presented in change in moisture, 
spoon ti le fie ld 225 ft bgs). 25 - 27 ft bgs Tables++, lithology or particle size 
samples. (immediately 39 - 41 ft bgs 2 2, aRd 2 3 other distribution. 

west of the 48 - 50 ft bgs 1:2.. fi ne-grained 
tank farm 78 - 80 ft bgs intervals 
fence). 85 - 87 ft bgs (same as 

97 - 99 ft bgs spl it-spoon 

112 - I 14 ft bgs sample 

119 - 12 1 ft bgs intervals 

128 - 130 ft bgs between 

22 I - 223 ft bgs 45 and 
130 ft bgs), as 

Approximate shown on 
depths only. Figure 3-19. 
Grab samples at 
10 ft intervals 
throughout 
borehole. 

Approximate number of sp lit-spoon samples 11 

Approximate number of fie ld quality-control samplesb 2 

Approximate number of physical-property samples 7 

Approxi mate number of grab samples 22 

Approximate total number of soi l samples collected 42 

Approximate total number of soi l samples analyzedc 20 

Non-Sample Data Collection Maximum Depth of Investigation 

Downhole gamma-spectroscopy log and neutron moisture log. Passive Surface to TD in new borehole 
neutron log may be collected on a case-by-case basis if (approximately 225 ft bgs)~ 
gamma-spectroscopy log and/or process history indicates the likely 
presence of plutonium contamination. 

a. Actual sampling depths may vary depending on the amount of backfill/overburden used in interim-stabilization activities at the 
waste site, field screening results, and varying subsurface conditions, consistent with the field sampling strategy (Section 3.2.3). 

b. One dupl icate, one split (optional), and one equipment blank. 

c. Number of samples analyzed includes eleven split-spoon samples, two fie ld quality-control samples, and seven physical-property 
samples. 

d. To convert feet to meters, multiply by 0.3048. 

bgs below ground surface 

TD = total depth 
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3.1.2.5 T Trenches (216-T-14 Trench and 216-T-15 Trench) 

CHPRC-1605278 
Attachment 7 

The characterization planned for the 216-T-14 Trench and the 216-T-15 Trench includes using DPT to 
push four drive points to refusal, attempting to reach the CCU, with geophysical logging of three drive 
points and sample collection at the fourth (twin) drive point. The locations of the drive points are shown 
on Figure 3-20. Among the four T Trenches, the 216-T- l 5 Trench received the largest volume of waste 
liquid and the largest inventory of contaminants. The 216-T- l 4 Trench received the highest pore volume 
because it has a shorter length than the other three trenches. It is likely that the discharge points for the 
trenches were at their southern ends. Drive point locations were selected at both the southern and northern 
ends of the centerline of the 216-T-15 Trench to reduce uncertainty regarding the location of the 
discharge point. The twin drive point at the southern end of the 216-T- l 5 Trench will be sampled because 
it is most likely to be at the location where the highest volume and largest inventory was discharged. 

The sampling intervals were selected to reduce the uncertainty associated with the nature and extent of 
contamination in the shallow vadose zone above 4.6 m ( 15 ft) bgs that may pose a risk to human health 
and the environment, and in the deep vadose zone that may be a source to groundwater. Samples will be 
collected at the depth corresponding to the base of the trench and at changes in lithology, as depicted on 
Figure 3-21. The samples will be analyzed for the COPCs presented in Tables 2 I, 2 2, and 2 3 I -2, as 
indicated in the 216-T- l 5 Trench Sampling Plan (Table 3-12). 
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Table 3-12. 216-T-14 Trench and 216-T-15 Trench Sampling Plan 
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Physical Properties 
Sample Maximum Sample Interval 

Collection Sample Depth of Depth Sample 
Methodology Location Investigation (ft bgs)a.d Analyte List Interval Parameters 

Four direct One near Refusal, Sample barrel Analytes are NIA NIA 
pushes, one southern end of attempt to sample at depths: presented in 
(twin) with the reach and 8 - 10 ft bgs Tablett+, 
sample barrel 2 16-T- 15 sample the 34 - 36 ft bgs 2 2, RR8 2 3 
samples. Trench, one Co ld Creek 7 1 - 73 ft bgs 1.:2.. 

near northern unit. 98 - 100 ft bgs 
end of the 103 - 105 ft bgs 
216-T-1 5 
Trench, and Approximate 

one near the depths only; actual 

southern end of sample depths will 

the be based on 

2 16-T-14 geophysical 

Trench; the logging. 

southern 
216-T- 15 
Trench location 
will be 
sampled. 

Approximate number of sample barrel samples 5 

Approximate number of field quality-control samplesb I 

Approximate number of physical-property samples 0 

Approximate total number of soil samples collected 6 

Approximate total number of soil samples analyzed< 6 

Non-Sample Data Collection Maximum Depth oflnvestigation 

Downhole gamma-spectroscopy log and neutron moisture log. Passive Surface to TD in each new boreho le 
neutron log may be collected on a case-by-case basis if gamma-spectroscopy (approximately 105 ft bgs). 
log and/or process history indicates the likely presence of plutonium 
contamination. 

a. Actual sampling depths may vary depending on the amount of backfill/overburden used in interim-stabilization activities at 
the waste site, fie ld screening results, and varying subsurface conditions, consistent with the field sampling strategy 
(Section 3 .2.3). 

b. One duplicate, one split (optional), and one equipment blank (if possible and plausible). 

c. Number of samples analyzed includes five sample barrel samples, one fie ld quality-control sample, and zero 
physical-property samples. 

d. To convert feet to meters, multip ly by 0.3048. 

bgs below ground surface 

NIA not applicable 

TD total depth 
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3.1.2.6 216-T-18 Crib 
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Attachment 7 

The characterization planned for the 216-T-18 Crib includes using DPT to push one drive point to refusal, 
attempting to reach at least to 30.5 m ( 100 ft) bgs. The location of the drive point is shown on 
Figure 3-22. The drive point location was selected near the center of the 216-T-18 Crib, based on the 
historical description of the waste site location near well 299-Wl l-11 (HW-31442, Removal a/Cesium 
from Uranium Recovery Process Wastes , p. 28). 

In 2008, three drive points were installed at the 216-T- I 8 Crib and logged in accordance with 
OOE/RL-2007-02 (C6410, C641 l , and C6412 in Figure 3-22). The results of the geophysical logging at 
the three push boreholes is summarized in the geophysical log data report (HGLP-LDR-309, Geophysical 
Investigation Report Small Diameter Logging Results 200-TW-1 Operable Unit Site Characterization). 
The logging was performed in these small diameter direct-push boreholes using the small diameter 
logging systems (SDLS), which are configured to operate inside steel casing with a minimum inner 
diameter of 4.4 cm (l.75 in.). Bismuth germanate, neutron moisture, and passive neutron logs were run in 
all three boreholes in the 216-T-18 Crib. Using the SOLS, the detection level for plutonium is at or near 
100 nCi/g. There were no apparent detections of plutonium in any of the boreholes. Because of the 
relatively high detection level for plutonium using the SOLS in the small diameter boreholes, an 
additional drive point will be pushed at this waste site and sampled for laboratory analyses. 

The sampling intervals were selected to reduce the uncertainty associated with the nature and extent of 
contamination in the shallow vadose zone above 4.6 m (15 ft) bgs that may pose a risk to human health 
and the environment, and in the deep vadose zone that may be a source to groundwater. Samples will be 
collected at the depth corresponding to the base of the trench and at changes in lithology, as depicted in 
Figure 3-23 . The samples will be analyzed for the COPCs presented in Table 1-2, as indicated in the 
216-T- l 8 Crib Sampling Plan (Table 3-13). 
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Table 3-13. 216-T-18 Crib Sampling Plan 

CHPRC-1605278 
Attachment 7 

Sample Maximum Sample Interval 
Physical Properties 

Collection Sample Depth of Depth Sample 
Methodology Location Investigation (ft bgs)•,d Analyte List Interval Parameters 

Direct push One direct Refusal, Sample barrel at Analytes are NIA NIA 
with sample push in center attempt to depths: presented in 
barrel of216-T-18 reach 13 - 15 ft bgs Tables 2 l , 2 2, 
samples. Crib. 100 ft bgs. 28 - 30 ft bgs aoo-24 J-2. 

60 - 62 ft bgs 
70 - 72 ft bgs 
85 - 87 ft bgs 
98 - 100 ft bgs 

Approximate 
depths only. 

Approximate number of sample barrel samples 6 

Approximate number of field quality-control samplesh 2 

Approximate number of physical-property samples 0 

Approximate total number of soil samples collected 8 

Approximate total number of soil samples analyzed0 8 

Non-Sample Data Collection Maximum Depth of Investigation 

NIA Surface to TD in new borehole 
(approximately 100 ft bgst 

a. Actual sampling depths may vary depending on the amount of backfill/overburden used in interim-stabilization activities at 
the waste site, field screening results, and varying subsurface conditions, consistent with the field sampling strategy 
(Section 3 .2.3). 

b. One duplicate, one split (optional), and one equipment blank (if possible and plausible). 

c. Number of samples analyzed includes six sample barrel samples, two field quality-control samples, and zero 
physical-property samples. 

d. To convert feet to meters, multiply by 0.3048. 

bgs below ground surface 

NIA not applicable 

TD total depth 
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3.1.2. 7 216-T-19 Crib and Tile Field 

CHPRC-1605278 
Attachment 7 

The characterization planned for the 216-T-19 Crib and Tile Field includes drilling a borehole to 
groundwater and collecting samples and geophysical logs using this same borehole. Figure 3-24 shows 
the location of the borehole. The location was selected at the point of discharge to the tile field, near the 
overflow from the crib, where the highest volume of waste was disposed. Drilling will ensure that the 
vertical extent of contamination in the subsurface at this location is characterized. 

The sampling intervals for the 216-T- l 9 Crib and Tile Field were selected to reduce the uncertainty 
associated with the nature and extent of contamination in the deep vadose zone that may be a source to 
groundwater. Because waste entered the 216-T- l 9 Crib and Tile Field at approximately 7 .0 m (23 ft) bgs, 
contamination is not anticipated for the upper 4.6 m (15 ft) bgs of the vadose zone and no samples are 
planned for this interval. Samples will be collected at the bottom of the tile field and at changes in 
lithology, as depicted on Figure 3-25. The split-spoon samples will be analyzed for the COPCs presented 
in Tables 2 1, 2 2, afld 2 3 1-2, as indicated in the 216-T-19 Crib and Tile FSP (Table 3-14). Selected 
grab samples may be analyzed for mobile COPCs as determined by the field geologist and technical lead, 
using characterization data such as geophysical logs, lithology (geologist logs), and split-spoon sample 
analytical results, consistent with the field sampling strategy (Section 3.2.3). Groundwater samples or 
other opportunistic samples may be collected if requested to support integration with other Central 
Plateau activities. 
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Table 3-14. 216-T-19 Crib and Tile Field Samplir:ig Plan 

Sample Maximum Sample Interval 
Physical Properties 

Collection Sample Depth of Depth Sample 
Methodology Location Investigation (ft bgs)•,d Analyte List Interval Parameters 

Borehole to One deep To Split-spoon Analytes are One sample pH, 
groundwater borehole groundwater sample at depths: presented in at each bulk density, 
with split- near (approximately 27 - 29 ft bgs Tables+-1-;- change in moisture, 
spoon connection 229 ft). 39 - 41 ft bgs 2 2, OR8 2 3-1:_ lithology or particle size 
samples. between crib 42 - 44 ft bgs J. fine-grained distribution. 

and tile 58 - 60 ft bgs interval 
field. 92 - 94 ft bgs (same as 

99 - 101 ft bgs split-spoon 

118 - 120ftbgs sample 

168 - 170 ft bgs intervals 

216 - 2 18 ft bgs between 
35 - 200 ft 

Approximate bgs), as 
depths only. shown on 
Grab samples at Figure 3-25 . 
l O ft intervals 
throughout 
borehole. 

Approximate number of split-spoon samples 9 

Approximate number of field quality-control samplesb 2 

Approximate number of physical-property samples 7 

Approximate number of grab samples 23 

Approximate total number of soil samples collected 41 

Approximate total number of soil samples analyzed0 18 

Non-Sample Data Collection Maximum Depth of Investigation 

Downhole gamma-spectroscopy log and neutron moisture log. Surface to TD in new borehole 
Passive neutron log may be collected on a case-by-case basis if (approximately 230 ft bgs)~ 
gamma-spectroscopy log and/or process history indicates the likely 
presence of plutonium contamination. 

a. Actual sampling depths may vary depending on the amount of backfill/overburden used in interim-stabilization activities at the 
waste site, field screening results, and varying subsurface conditions, consistent with the field sampling strategy (Section 3.2.3). 

b. One duplicate, one split (optional), and one equipment blank. Trip blanks will accompany samples collected for volatile organic 
analysis, as needed. Full trip blanks and field transfer blanks will accompany samples collected for volatile organic analysis, as 
needed. 

c. Number of samples analyzed includes nine split-spoon samples, two field quality-control samples, and seven physical-property 
samples. 

d. To convert feet to meters, multiply by 0.3048. 

bgs below ground surface 

TD = total depth 
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3.1.2.8 TX Trenches (216-T-23 Trench and 216-T-25 Trench) 

CHPRC-1605278 
Attachment 7 

The characterization planned for the TX Trenches includes using DPT to push three drive points to 
refusal, attempting to reach the CCU, with geophysical logging of two drive points and sample collection 
at the third drive point. The locations of the drive points are shown on Figure 3-26. One location will be 
at the eastern end of the 216-T-25 Trench. The basis for selecting this location is that among the five 
TX Trenches, the 216-T-25 Trench received the largest volume of waste liquid and the largest inventory 
of contaminants. It is likely that the discharge points for the trenches were at their eastern ends. 
The second location is at the eastern end of the 216-T-23 Trench. The basis for selecting this location is 
that geophysical logging suggests that the contamination is deepest at the 216-T-23 Trench. The drive 
point for collecting samples will be at the location of the deepest contamination, based on the geophysical 
logging of the first two drive points. 

The sampling intervals were selected to reduce the uncertainty associated with the nature and extent of 
contamination in the shallow vadose zone above 4.6 m ( 15 ft) bgs that may pose a risk to human health 
and the environment, and in the deep vadose zone that may be a source to groundwater. Samples will be 
collected at the depth corresponding to the base of the trench and at changes in lithology, as depicted on 
Figure 3-27. The samples will be analyzed for the CO PCs presented in Tables 2 1, 2 2, f¼fla 2 3 1-2, as 
indicated in the 216-T-23 Trench and 216-T-25 Trench Sampling Plan (Table 3-15). 
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Table 3-15. 216-T-23 Trench and 216-T-25 Trench Sampling Plan 

Sample Maximum Sample 
Physical Properties 

Collection Sample Depth of Interval Depth Analyte Sample 
Methodology Location Investigation (ft bgs)•·d List Interval Parameters 

Three d irect One direct Refusal , Sample barrel Analytes are NIA NIA 
pushes, one push at the attempt to at depths: presented in 
with sample eastern end of reach and 12 - 14 ft bgs Table5+-1-, 
barrel the 2 16-T-23 sample the 32 - 34 ft bgs 2 2, end 2 3 
samples. Trench and Cold Creek 48 - 50 ft bgs -2. 

one at the uni t. 76 - 78 ft bgs 
eastern end of 88 - 90 ft bgs 
the 2 16-T-25 103 - 105 ft bgs 
Trench, with 113 - I 15 ft bgs 
geophysical 
logging at Approximate 

both; the depths only; 

location for actual sample 

sampl ing wi ll depths will be 

be based on based on 

geophysical geophysical 

logging. logging. 

Approximate number of sample barrel samples 7 

Approximate number of fie ld quality-contro l samplesb 2 

Approximate number of physical-property samples 0 

Approximate total number of soil samples collected 9 

Approxi mate total number of soil samples analyzed0 9 

Non-Sample Data Collection Maximum Depth of Investigation 

Downho le gamma-spectroscopy log and neutron moisture log. Surface to TD in each new borehole 
Passive neutron log may be collected on a case-by-case basis if (approximately 115 ft bgs). 
gamma-spectroscopy log and/or process history indicates the likely 
presence of pluton ium contamination. 

a. Actual sampling depths may vary depending on the amount of backfill/overburden used in interim-stabilization activities at 
the waste site, field screening results, and varying subsurface conditions, consistent with the field sampling strategy 
(Section 3.2.3). 

b. One duplicate, one split (optional), and one equipment blank (if possible and plausible). 

c. Number of samples analyzed includes seven sample barrel samples, two fie ld quality-control samples, and zero 
physical-property samples. 

d. To convert feet to meters, multiply by 0.3048. 

bgs below ground surface 

NIA not applicable 

TD total depth 
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3.1.3 S Complex Area 

CHPRC-1605278 
Attachment 7 

Vadose zone characterization will be conducted at the following 200-DV-1 OU waste sites/groups in the 
S Complex Area: 216-S-9 Crib; 216-S-13 Crib; and 216-S-21 Crib. 

3.1.3.1 216-S-9 Crib 

The characterization planned for the 216-S-9 Crib includes using DPT to push one drive point to refusal , 
attempting to reach the CCU, with sample collection using the same drive point. The location of the drive 
point is shown on Figure 3-28. This location was selected to be near the influent (southern) end of the crib 
and near the leak of contaminated liquid waste discovered in 1969 at the junction of the pipelines to the 
216-S-9 Crib (pipeline 200-W-139-PL) and the 216-S-23 Crib (pipeline 200-W-141-PL) (unplanned 
release UPR-200-W- l 08). 

The sampling intervals were selected to reduce the uncertainty associated with the nature and extent of 
contamination in the shallow vadose zone above 4.6 m (15 ft) bgs that may pose a risk to human health 
and the environment, and in the deep vadose zone that may be a source to groundwater. Samples will be 
collected at the depth corresponding to the base of the crib and at changes in lithology, as depicted on 
Figure 3-29. The samples will be analyzed for the COPCs presented in Tables 2 1, 2 2, and 2 3 1-2, as 
indicated in the 216-S-9 Crib Sampling Plan (Table 3-16). 

Well 299-W22-95 is planned to be drilled at the northern end of the crib in support of groundwater 
remediation. Geophysical logging of this well will provide additional characterization for the 
216-S-9 Crib. 
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Table 3-16. 216-S-9 Crib Sampling Plan 

Sample Maximum Sample Interval 
Physical Properties 

Collection Sample Depth of Depth Analyte Sample 
Methodology Location Investigation (ft bgs)••d List Interval Parameters 

Direct push One direct Refusal, attempt Sample barrel at Analytes are NIA NIA 
with sample push at to reach and depths : presented in 
barrel southern end sample the Cold 13 - 15 ft bgs Tables+-1-, 
samples. of216-S-9 Creek unit. 28 - 30 ft bgs 2 2, CtRd 2 3 

Crib. 60 - 62 ft bgs 1=2. 
80 - 82 ft bgs 
99 - 101 ft bgs 
118 - 120 ftbgs 
132 - 134 ft bgs 

Approximate 
depths only. 

Approximate number of sample barrel samples 7 

Approximate number of field quality-control samplesb 2 

Approximate number of physical-property samples 0 

Approximate total number of soi l samples collected 9 

Approximate total number of soil samples analyzedc 9 

Non-Sample Data Collection Maximum Depth of Investigation 

Downhole gamma-spectroscopy log and neutron moisture log. Surface to TD in new borehole 
Passive neutron log may be collected on a case-by-case basis if (approximately 140 ft bgst 
gamma-spectroscopy log and/or process history indicates the likely 
presence of plutonium contamination. 

a. Actual sampling depths may vary depending on the amount of backfill/overburden used in interim-stabilization activities at 
the waste site, field screening results, and varying subsurface conditions, consistent with the field sampling strategy 
(Section 3.2.3). 

b. One duplicate, one split (optional), and one equipment blank (if possible and plausible). 

c. Number of samples analyzed includes seven sample barrel samples, two field quality-control samples, and zero 
physical-property samples. 

d. To convert feet to meters, multiply by 0.3048. 

bgs below ground surface 

NIA not applicable 

TD total depth 
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3.1.3.2 216-S-13 Crib 
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The characterization planned for the 216-S- l 3 Crib includes drilling a borehole to groundwater and 
collecting samples and geophysical logs using this same borehole. The location of the borehole is shown 
on Figure 3-30. The location was selected at the influent side of the crib to address the zone of expected 
highest contamination. Drilling will ensure that the vertical extent of contamination in the subsurface at 
this location is characterized. 

The sampling intervals for the 216-S-13 Crib were selected to reduce the uncertainty associated with the 
nature and extent of contamination in the shallow vadose zone above 4.6 m (15 ft) bgs that may pose a 
risk to human health and the environment, and in the deep vadose zone that may be a source to 
groundwater. The samples also are planned to reduce the uncertainty associated with differences in the 
chromium inventory between the current Soil Inventory Model (SIM) and historical estimates 
(e.g., DOE/RL-91-60, S Plant Aggregate Area Management Study Report). Samples will be collected at 
the bottom of the crib and at changes in lithology, as depicted on Figure 3-3 l. The split-spoon samples 
will be analyzed for the COPCs presented in Tables 2 1, 2 2, and 2 3 1-2, as indicated in the 216-S-13 
Crib Sampling Plan (Table 3-17). Selected grab samples may be analyzed for mobile COPCs as 
determined by the field geologist and technical lead, using characterization data such as geophysical logs, 
lithology (geologist logs), and split-spoon sample analytical results, consistent with the field sampling 
strategy (Section 3.2.3). Groundwater samples or other opportunistic samples may be collected if 
requested to support integration with other Central Plateau activities. 
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Table 3-17. 216-S-13 Crib Sampling Plan 

Sample Maximum Sample Interval 
Physical Properties 

Collection Sample Depth of Depth Sample 
Methodology Location Investigation (ft bgs)••d Analyte List Interval Parameters 

Borehole to One deep To Split-spoon Analytes are One sample pH, 
groundwater borehole groundwater sample at depths: presented in at each bulk density, 
with spl it- as close as (approximately 13 - IS ft bgs Tables-+-1--; change in moisture, 
spoon feasible to 245 ft). 29 - 3 1 ft bgs 2 2, eRd 2 3~ lithology or particle size 
samples. the crib, 33 - 35 ft bgs i . fine-grained distribution. 

but 75 - 77 ft bgs interval 
outside of 98 - 100 ft bgs (same as 
the crib 124 - 126 ft bgs split-spoon 
footprint.• 158 - 160 ftbgs sample 

172 - 174 ft bgs intervals 
' 

193 - 195ft bgs below 32 ft 

2 1 7 - 2 19 ft bgs bgs), as 

243 - 245 ft bgs indicated in 

Approximate 
Figure 3-3 1. 

depths only. 

Grab samples at 
IO ft intervals 
throughout 
borehole. 

Approximate number of split-spoon samples 11 

Approximate number of field qual ity-control samplesh 3 

Approximate number of physical-property samples 6 

Approximate number of grab samples 24 

Approximate total number of soi l samples collected 44 

Approximate total number of soi l samples analyzed< 20 

Non-Sample Data Collection Maximum Depth of Investigation 

Downhole gamma-spectroscopy log and neutron moisture log. Surface to TD in new borehole (approximately 
Passive neutron log may be collected on a case-by-case basis if 245 ft bgs). 
gamma-spectroscopy log and/or process history indicates the likely 
presence of plutonium contamination. 

a. Actual sampling depths may vary depending on the amount of backfill/overburden used in interim-stabil ization activities at the 
waste site, field screening results, and varying subsurface conditions, consistent with the field sampling strategy (Section 3 .2.3). 

b. One duplicate, one split (optional), and one equipment blank. Full trip blanks and field transfer blanks will accompany samples 
collected for volatile organic analysis, as needed. 

c. Number of samples analyzed includes eleven split-spoon samples, three field quality-control samples, and six physical-property 
samples. 

d. To convert feet to meters, multiply by 0.3048 . 

e. The crib was constructed using wooden timbers -and presents a cave-in potential. For safety purposes, the borehole will be outside 
of the wood construction footprint. 

bgs below ground surface 

TD = total depth 
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3.1.3.3 216-S-21 Crib 
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The characterization planned for the 216-S-21 Crib includes using DPT to push one drive point to refusal, 
attempting to reach the CCU, with sample collection using the same drive point. The location of the drive 
point is shown on Figure 3-32. The location was selected at the influent side of the crib to address the 
zone of expected highest contamination. 

The sampling intervals were selected to reduce the uncertainty associated with the nature and extent of 
contamination in the shallow vadose zone above 4.6 m (15 ft) bgs that may pose a risk to human health 
and the environment, and in the deep vadose zone that may be a source to groundwater. Samples will be 
collected at the depth corresponding to the base of the crib and at changes in lithology, as depicted on 
Figure 3-33. The samples will be analyzed for COPCs presented in Tables 2 1, 2 2, and 2 3 1-2, as 
indicated in the 216-S-21 Crib Sampling Plan (Table 3-18). The 13.1 to 13.7 m (43 to 45 ft) depth interval 
will address a zone of high moisture shown in a geophysical log from well 299-W23-63 in 
December 2006. The 25.9 to 26.8 m (85 to 88 ft) interval will address possible mobile contaminants 
present in a fine-grained, silt layer. 
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Table 3-18. 216-S-21 Crib Sampling Plan 

Sample Maximum Sample Interval 
Physical Properties 

Collection Sample Depth of Depth Sample 
Methodology Location Investigation (ft bgs)• Analyte List Interval Parameters 

Direct push One location Refusal, Sample barrel at Analytes are NIA NIA 
with sample as close as attempt to depths: presented in 
barrel feasible to reach and 13 - 15 ft bgs TableH+, 
samples. the crib but sample the 33 - 35 ft bgs 2 2, eRd 2 3--1= 

outside of Cold Creek 43 - 45 ft bgs 2,. 
the crib uni t. 85 - 87 ft bgs 
footprint.• 98 - 100 ft bgs 

1l2 - l14ftbgs 
l 19 - l21ftbgs 

Approximate 
depths only. 

Approximate number of sample barrel samples 7 

Approximate number of field quality-control samplesb 2 

Approximate number of physical-property samples 0 

Approximate total number of soi l samples collected 9 

Approxi mate total number of soil samples analyzed0 9 

Non-Sample Data Collection Maximum Depth of Investigation 

Downhole gamma-spectroscopy log and neutron moisture log. Surface to TD in new borehole 
Passive neutron log may be collected on a case-by-case basis if (approximately 125 ft bgst 
gamma-spectroscopy log and/or process history indicates the 
likely presence of plutonium contamination. 

a. Actual sampling depths may vary depending on the amount of backfill/overburden used in interim-stabi lization activities at 
the waste site, field screening results, and varying subsurface conditions, consistent with the field sampling strategy 
(Section 3 .2.3). 

b. One duplicate, one split (optional), and one equipment blank (if possible and plausible). 

c. Number of samples analyzed includes seven sample barrel samples, two fie ld quality-control samples, and zero 
physical-property samples. 

d. To convert feet to meters, multiply by 0.3048. 

e. The crib was constructed using wooden timbers and presents a cave-in potential. For safety purposes, the borehole will be 
outside of the wood construction footprint. 

bgs below ground surface 

NIA not applicable 

TD total depth 

3-70 



3.2.4 Geophysical Logging 

DOE/RL-2011-104, REV. 0 

CHPRC-1605278 
Attachment 7 

The drilled boreholes will be geophysically logged with the high-resolution, spectral gamma-ray logging 
system to determine the vertical distribution and concentration of gamma-emitting radionuclides. Soil 
moisture will be determined using a neutron logging tool. Passive neutron logs may be collected on a 
case-by-case basis if the gamma-spectroscopy log and/or process history indicates the likely presence of 
plutonium contamination. The boreholes will be logged before the casing is telescoped and before the 
borehole is decommissioned. The starting point for logging will be recorded; this is usually at the ground 
surface or the top of the casing. Boreholes will be decommissioned with DOE-RL and EPA approval , in 
accordance with WAC 173-160, "Minimum Standards for Construction and Maintenance of Wells," after 
geophysical logging and all sampling are completed. 

The direct-push boreholes will be geophysically logged using either a slim-hole spectral gamma-ray 
logging system or a gross gamma logging system. Soil moisture will be determined using a neutron 
logging tool. Passive neutron logs may be collected on a case-by-case basis if the gamma log and/or 
process history indicates the likely presence of plutonium contamination. 

3.2.5 Sample Collection and Preservation 

Sample collection under this SAP will be performed in accordance with site sampling procedures. 
Sample preservation, containers, and holding times are presented in Table 3-21. The holding time clock 
wi)) begin for the continuous core sampling when the laboratory opens the Lexan© sleeve to perform the 
lithology description and determine the sample co))ection intervals. 

Table 3-21. Sample Preservation, Container, and Holding-Time Guidelines 

Bottle Amount•,h 
Packing Holding 

Analytes* Matrix Number Type Minimum Optimal Preservation Requirements Timed~ 

Radionuclides 

Americium-241 Soil I GIP S g 20 g None None 6 months 

Cesium-137 Soil 
I GIP 60 g 500 g None None 6 months 

Europium-154 Soil 

Neptunium-237 So il I GIP S g 20 g None None 6 months 

Plutonium-239/240 Soil I GIP S g 20 g None None 6 months 

Strontium-90 Soil I GIP S g 10 g None None 6 months 

Technetium-99 Soil I G/P 18 g 30 g None None 6 months 

Uranium-238 Soil I GIP S g 10 g None None 6 months 

Chemicals 

IC anions - Soil I GIP 30 g 60 g Cool Cool 28 days/ 
EPA Method 300.0 4°c 4°c 48 hours< 

Metals by ICP, ICP/MS Soil I GIP 10 g 20 g Cool Cool 6 months 
4°c 4°c 
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Table 3-21. Sample Preservation, Container, and Holding-Time Guidelines 

Bottle Amount•,b 
Packing Holding 

Analytes* Matrix Number Type Minimum Optimal Preservation Requirements Timedo1: 

Hexavalent chromium - Soil I aG 60 g 120 g Cool Cool 30 days 
Method 7196 4°c 4°c 

Mercury - Soil I G 2g 5g Cool Cool 28 days 
Method 7471 - (CVAA) 4°c ± 2°c 4°c 

Total cyanide - 9010 Soi l I G 10 g 20 g Cool Cool 4°C 14 days 
4°c 

SVOA - Method 8270A Soil I aG 120 g 250 g Cool Cool 4°C 14/40 daysd 
4°c 

VOA - low level - Soil 5 aG 5g Freeze Freeze 14 days 
Method 5035A/8260 -7°C -7°C to -20°C 

to -20°C 

VOA - high level - Soil 3 aG 5g Cool Cool 14 days 
Method 5035A/8260 4°c 4°c 

Notes: 

*4-digit EPA methods are found in SW-846, Test Methods for Evaluating Solid Waste: Physical/Chemical Methods, Third 
Edition; Final Update IV-8, as amended. EPA Method 300.0 is found in EPA/600/R-93/100, Methods for the Determination of 
Inorganic Substances in Environmental Samples. 

a. Optimal sample amounts, which may be adjusted downward to accommodate the possibi lity of retrieval of a small amount of 
sample. Minimum sample size includes material needed for laboratory batch QC. 

b. Mixed soil samples (co-located subsamples that are homogenized to ensure that the minimum sample amount requirements 
are met) may be obtained and submitted to the analytical laboratory for analyses for specific analytes. 

c. The EPA Method 300.0 nitrate, nitrite, and phosphate holding time is 48 hours after sample extraction preparation. 
The holding time of28 days appl ies to all other anions quantified by EPA Method 300.0. 

d. The first number shown is the number of days to extract and the second number is the number of days to analyze the extract. 

e For continuous sonic core sampling the holding time clock wi ll begin when the laboratory opens the Lexan© sleeve to 
perform the lithology description and determine the sample collection intervals While refrigeration of the sealed and intact soil 
cores contained within the Lexan© sleeve (capped at both ends} will prevent the loss of(or degradation oQ the chemical 
analytes the administrative goal will be to open the Lexan© sleeves within I 20 days of the time the sleeves were capped at the 
drill site However some complicating factors <e g moderate to high radiation levels being encountered during drilling 
boreholes needing to be re-drilled when total depth is not reached on first attempt etc} may require a small portion of the 
samples to be stored up to 12 months in refrigeration/freezer units 
aG 

CVAA 

EPA 

G 

IC 

ICP 

amber glass 

cold vapor atomic absorption 

U.S. Environmental Protection Agency 

glass 

ion chromatography 

inductively coupled plasma 

ICP/MS = inductively coupled plasma/mass spectrometry 

P plastic 

SVOA semivolatile organic analyte 

VOA volatile organic analyte 
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This attachment provides excerpts from EPA's Test Methods for Evaluating Solid Waste: Physical/Chemical 

Methods, SW-846, Hanford Analytical Services Quality Assurance Requirements Document Volumes 1 through 4 

(HASQARD) and a white paper summarizing the applicability of EPA's Sample Holding Time Reevaluation, 2005 

Report. 

CHAPTER TWO OF SW-846 - CHOOSING THE CORRECT PROCEDURE 

2.1 Guidance Regarding Flexibility Inherent to SW-846 Methods and the Precedence of SW-846 Quality Control 
Criteria 

Section 2.1, 4th paragraph, 1st and 2nd sentence, page TWO-2 
"The performance data included in the SW-846 methods are not intended to be used as absolute QC acceptance 
criteria for method performance. The data are intended to be guidance, by providing typical method 
performance in typical matrices, to assist the analyst in selection of the appropriate method for the intended 
application." 

2.2.6 Sample preservation and holding times 
Section 2.2.6, p t paragraph, p t sentence, page TWO-5 
"Table 2-40 provides information regarding recommended sample preservation techniques, sample holding 
times, and other information." 

Section 2.2.6, 1st paragraph, 6th sentence, page TWO-6 
" However, regard ing the information in Table 2-40, a longer holding time may be appropriate if it can be 
demonstrated that reported concentrations are not adversely affected from preservation, storage and analyses 
performed outside the recommended holding times ." 

CHAPTER THREE OF SW-846 - INORGANIC ANALYTES 

3.3.4 Sample Handling and Preservation 

Section 3.3.4, p t paragraph, second sentence, Page THREE-6 
"Sample holding times, recommended collection volumes or masses and recommended digestion volumes, and 
preservatives are listed in Table 3-2." 
The table included the following information (Page THREE-19 and THREE-20) for; Metals except Hg and Cr6+ 

solids a holding time of 6 months, Hexavalent chromium (solid matrix) a holding time of 30 days to extraction 7 
days from extraction to analysis, for Mercury (solid matrix a holding time of 28 days, and for Cyanide (solid 
matrix) a holding time 14 days 

The Holding Time column has this as a footnote: "A longer holding time may be appropriate if it can be 
demonstrated1 that the reported analyte concentrations are not adversely affected by preservation, storage and 
analysis performed outside the recommended holding times." 
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CHAPTER FOUR OF SW-846 CHAPTER- ORGANIC ANALYTES 

1st paragraph of Chapter, page FOUR-1 
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"Prior to employing the methods in this chapter, analysts are advised to consult the disclaimer statement at the 
front of this manual and the information in Chapter Two for guidance on the allowed flexibility in the choice of 
apparatus, reagents, and supplies. In addition, unless specified in a regulation, the use of SW846 methods is not 
mandatory in response to Federal testing requirements. The information contained in this chapter is provided by 
EPA as guidance to be used by the analyst and the regulated community in making judgments necessary to meet 
the data quality objectives (DQOs) or needs for the intended use of the data." 

4.1.2 Sample Handling and Preservation : General Considerations 

Section 4.1.2, 1'1 paragraph, 1'1 sentence, page FOUR-1 
"The following sections deal separately with volatile organic chemicals (VOCs) and semivolatile organic 
chemicals (SVOCs). Refer to Chapter Two and Table 41 of this section for recommended sample containers, 
sample preservation, and holding time information" 

Section 4.1.2, 2nd paragraph, 1'1 - 3rd sentences, page FOUR-1 
"The preservation and holding time information presented in Table 4-1 does not represent EPA requirements, 

but rather is intended solely as guidance. Selection of preservation techniques and applicable holding times 

should be based on all available. information, including the properties of the analytes of interest for the project, 

their anticipated concentration levels, the composition of the sample matrix itself, and the stated project 

specific DQOs. A shorter holding time may be appropriate ifthe analytes of interest are reactive (e.g., 2-

chloroethyl vinyl ether, acrylamide) or the sample matrix is complex (e.g., wastewater)." 

DOE/RL-96-68, HASQARD VOLUMES 1 THROUGH 4 

Volume 1, Appendix A Glossary, page Vol.1: A-5 "Holding Time - Many analytes require adherence to holding 

time requirements. Regulatory holding time begins at sample collection. Some regulatory holding times include 

collection through final analysis; others segregate the time between collection through preparation, and 

preparation through analysis." 

Volume 2, 4.4.7.3 Holding Times and Turn-Around Times, 4th bullet in section, page Vol. 2: 4-13 
" • Recommended sample holding times guidelines are provided in Appendix A. These represent the 
maximum generally accepted lengths of time where, under the specified preservation conditions, significant loss 
of analytes, or degradation of analytes is not expected to occur. Unless there is reason to believe that un ique 
circumstances could accelerate or delay the l9ss or degradation of analytes in a given set of samples, the holding 
times in Appendix A should not be deviated from. A project team may determine the applicability of holding 
times based on sampling and analysis constraints, data use, or other technical criteria. These determinations 
shall be documented in the applicable DQO document, SAP, or in project records. 

Volume 2, 4.4.7.3 Holding Times and Turn-Around Times, 2nd paragraph, page Vol. 2: 4-13 
"The consequences and impacts of missed holding times on data quality shall be taken into account in the 
sample collection planning process (Section 2.0), and actual missed holding times should be discussed or 
otherwise noted in the analytical data package or analytical report from the laboratory." 
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Volume 2, 4.4.8 Holding Times for Highly-Radioactive Samples, page Vol. 2: 4-13 
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"Short holding times (i.e., on the order of 24 hours to one to two weeks) required for some analyses may not be 
achievable for highly-radioactive samples because of the increased time required to handle high radiation 
samples with remote handlers in hot cells . The increased logistics required to survey, transport, and screen 
highly-radioactive samples before analysis may also contribute to missed holding times." 

Note: CH PRC experienced this with borehole C9549 Cores 1 and 2. 

Sample Holding Time Reevaluation, EPA/600/R-05/124, October 2005 

3.1.4 Cr{VI) Holding Time for Extraction and Extract Stability - Conclusions, page 29 1'1 Paragraph 
"The purpose of this study was to investigate if the extractable Cr{VI) concentration in soils/sediments was 
effected by the holding time prior to extraction according to SW-846 Method 3060A procedures. Of the six soils 
studied, five exhibited no or limited influence of holding time prior to extraction for the 224 days of this study 
regardless of the holding condition {4°C or -20°) ." 

Section 4 Conclusions 
Page 95 2nd Paragraph 
"The sixth Cr{VI) contaminated soil exhibited poor recovery (<5%) of the matrix spikes from the outset of the 
study." 

PNNL personal communication, 2016: Thus, results of this sixth sample were determined to be impacted by 
other factors and it was reasonable to base the conclusions only on the other 5 samples. 

Page 97 2nd Paragraph 
"Extractable metal concentrations were not affected significantly by a holding time of up to 392 days or by air 
drying of the soils. Only one pooled data set exhibited a CV>20%, which is the current SW-846 precision metric 
for hot acid extraction of metals. However, CV>20% was found to be the result of one holding time data set that 
was well outside the Day O mean. The remaining data sets exhibited fairly tight CVs across time ranging from 5.6 
to 15.8%. The CV data suggests that no chemically significant change in concentration occurred during the 
holding time sequence and the pooled data exhibited no clear cut difference between moist or dry sample 
handling." 

Project Team Conclusion 

CH PRC and PNNL drafted a "white paper" titled "Options for Hold Times As It Applies to 200-DV-1 Continuous­
Core Soil Samples and Attenuation/Transport Study". The "white paper" was based on a review ofthe EPA 
guidance that suggested site specific hold times can be established if it can be demonstrated that sample 
degradation will not occur and the EPA Study of the hold-time effect for metals and redox -sensitive 
constituents. The review concluded that sample degradation is not expected for the 200-DV-1 samples during 
the storage and hold times established for the project. 
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APPROACH FOR HOLD TIMES AS IT APPLIES TO 200-DV-1 CONTINUOUS-CORE SOIL SAMPLES AND 

ATTENUATION/TRANSPORT STUDY 

September 7, 2016 

A White Paper by PNNL and CH PRC 

Due to the unique drilling operations and sampling methods required to support ongoing 200-DV-1 

characterization sampling, this white paper was prepared to provide the information needed to support a 

decision on how long samples may be held in storage prior to analysis, and when the hold time clock starts. 

Details on the 200-DV-1 sampling operations are outlined in the Characterization Sampling and Analysis Plan for 

the 200-DV-1 OU (hereafter 200-DV-1 SAP) (DOE/RL-2011-104 Rev. 1). 

Analyses for the 200-DV-1 operable unit (OU) identified in Table 3-21 of the 200-DV-1 SAP are targeted at 

characterizing the contaminant distribution. Additional analyses will also be conducted to identify and quantify 

processes that affect contaminant attenuation and transport . These additional analyses evaluate contaminant 

mobility using several types of methods. Interpretation of the attenuation and transport results will consider the 

biogeochemical conditions in the sample. The 200-DV-1 samples are continuous-core samples collected in one­

to five-foot Lexan liners that are sealed (capped and taped) at the drill site, stored on ice, and delivered to 

refrigerated storage within 24 hours of collection . The 200-DV-1 OU sonic drilling process is continuous, 

therefore the duration from the time the first sample is collected until the time samples can be delivered to the 

laboratory is approximately 17 days based on the drilling crews working 4 days per week. 

The unique operating constraints for 200-DV-1 OU requires an acceptable and technically defensible approach 

be developed for hold times which includes the establishment of a maximum duration of refrigerated storage 

for the sealed cores prior to opening. The process CH PRC is implementing is described below. 

The approach being implemented assumes the hold time clock begins when a sealed sample liner is opened to 

extract sample material. Prior to opening, soil sample liners are stored at a temperature less than or equal to 4°C 

for up to 12 months with an administrative goal of initiating analyses within 120 days. This sample handling 

approach is based on the data being used to determine contaminant distribution in the deep vadose zone and to 

study attenuation/transport for assessing contaminant behavior. These data are not for direct exposure 

calculations in a risk assessment or for waste designation purposes. Furthermore, EPA's guidance suggested that 

site specific hold times can be established if it can be demonstrated that sample degradation will not occur. An 

EPA study of the hold-time effect for metals and redox-sensitive constituents was reviewed and used to provide 

evidence that sample degradation is not expected for the 200-DV-1 samples during the storage and hold times 

established for the project. 

The EPA study results demonstrated that concentrations of extractable metals and redox-sensitive constituents 

(represented by hexavalent chromium in the study) are not significantly affected or degraded by sample storage 

for the time period specified for the 200-DV-1 sample storage (EPA/600/R-05/124, Sample Holding Time 

Reevaluation) . Concentrations of anions and other biogeochemical analytes are also not expected to be 

significantly affected based on results for the redox-sensitive analyte hexavalent chromium in EPA/600-R-

05/124. 

The technical basis for this approach is the information provided in the EPA document, Sample Holding Time 

Reevaluation (EPA/600/R-05/124). This document included an assessment of hold (storage) time prior to acid 

extraction and analysis of metals and for alkaline extraction and analysis for hexavalent chromium, both for 
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sediment samples. The following quotes from EPA/600/R-05/124 describe the methods and conclusions of the 

study. For the metals study, "samples were digested using the acid-leachable digestion detailed in SW-846 

Method 3051-Microwave Assisted Acid Digestion of Sediments, Sludges, Soils, and Oils. Digestates were 

analyzed via SW-846 Method 6020-lnductively Coupled Plasma-Mass Spectrometry." The report summarized 

conclusions for the metals portion of the study as follows. "Extractable metal concentrations were not affected 

significantly by a holding time of up to 392 days or by air drying of the soils. Only one pooled data set exhibited a 

coefficient of variation (CV) >20%, which is the current SW-846 precision metric for hot acid extraction of 

metals. However, CV >20% was found to be the result of one holding time data set that was well outside the Day 

0 mean. The remaining data sets exhibited fairly tight CVs across time ranging from 5.6 to 15.8%. The CV data 

suggests that no chemically significant change in concentration occurred during the holding time sequence and 

the pooled data exhibited no clear cut difference between moist or dry sample handling." In addition, "results 

suggest that it would take a minimum of 709 days before the acid-extractable As, Cu, Pb, or Zn concentration 

would be reduced by 20%." 

For the hexavalent chromium study, "chromate extraction of all soils/sediments was performed strictly 

according to SW-846 Method 3060A-Alkaline Digestion for Hexavalent Chromium. Analysis of the sediment/soil 

extracts was conducted according SW-846 Method 7196A-Chromium, Hexavalent (colorimetric) ." The study 

summarized conclusions for the hexavalent chromium portion of the study as follows. "The purpose of this study 

was to investigate if the extractable Cr(VI) concentration in soils/sediments was effected [sic] by the holding 

time prior to extraction according to SW-846 Method 3060A procedures. Of the six soils studied, five exhibited 

no or limited influence of holding time prior to extraction for the 224 days of this study regardless of the holding 

condition (4°C or -20°) . The sixth Cr(VI) contaminated soil exhibited poor recovery (<5%) of the matrix spikes 

from the outset of the study" (thus, results of this sixth sample were determined to be impacted by other 

factors and it was reasonable to base the conclusions only on the other 5 samples). 

The EPA hold-time study results show that for sediment samples, analysis results are not negatively affected by 

refrigerated storage of the samples over the storage durations tested in the study, which were significantly 

longer than the analysis method hold times. 

In considering the EPA hold-time study in relation to the 200-DV-1 sampling and analysis campaign, because 

samples are sealed and in refrigerated storage and the bulk groundwater/pore water from the sampled zone 

contains oxygen (similar to conditions in the EPA study), the biogeochemical conditions and associated 

contaminant conditions are expected to remain stable while in storage. Thus, biogeochemical reactions are 

anticipated to be minimal during this time and analysis results would be suitable for interpreting biogeochemical 

conditions, contaminant speciation, contaminant distribution among aqueous and sediment phases, and for 

assessments of contaminant mobility parameters. As with any sample obtained through split-spoon sampling; 

sediment disturbance with creation of fresh mineral surfaces (e.g., as rocks are abraded) may induce short term 

biogeochemical reactions. However, these reactions are expected to occur rapidly, are a potential interference 

even with n~ar-term analysis of samples, and would not be expected to continue at a significant magnitude 

during refrigerated storage. 

No hold time exceedances are expected for this approach. 
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