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Modification of TPA milestone M-045-61 into two separate milestones 

Description/Justification of Change 

Date 
09/29/2014 

The existing milestone is for a combined RFI/CMS Report. This change separates the single report into a 
stand-alone draft Phase 2 RCRA Facility Investigation (RFI) Report, and a later Phase 2 Corrective Measures 
Study (CMS) and an update to the RFI Report for WMA C to be submitted at a later date. 

Impact of Change 

Change clarifies that this draft RFI Report will be Draft A. The submittal of a Draft A RFI Report on the original 
milestone date allows incorporation of Ecology comments on Draft A, while waiting for the completion of the 
WMA C Performance Assessment. 

In accordance with HFFACO Action Plan Section 9.2.1 , a revised draft RFI Report (Rev 0) will be prepared 
based on Ecology review comments on Draft A. Rev O will also address: (a) data gaps identified in Draft A and 
(b) the WMA C Performance Assessment prepared in accordance with HFFACO Action Plan Appendix I. The 
Rev O RFI Report will be updated to include: 

• A summary of all sources of contamination remaining in WMA-C, including but not limited to soil , 
surface structures and all ancillary equipment, 

• Impacts from existing soil contamination and structures in the WMA C area of interest, 
• Reference to other documents that provide the details on those sources of contamination (e.g . 

Retrieval Data Reports, Leak Loss reports). 

Affected Documents 

The HFFACO as amended and Hanford Site internal planning , management, and budget documents (e.g., 
River Protection Project System Plan, Baseline Control documents, and related work authorizations and 
directives). 
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Specific changes to Tri-Party Agreement Appendix D are displayed with double underline to 
indicate addition of text and by strikeout to indicate deletion of text. 

Number Milestone ,(~ _,- Due Date 

M-045-61 Submit to Ecology fer review aAa apprnval as aA A§reemeAt in_ 12/31/2014 
accordance with HFFACO §~"Q•da~ ~gc~w~c1 [eview 
process, a Phase 2 RCRA Facility Investigation/Corrective 
Measures Stuay Report Draft A for WMA C. 

M-045-, Submit to Ecolog~ for review and approval as an Agreement 12/31/2Q16 
61A prima~ document, a Phase 2 Corrective Measures Stud~. and = revision O uodate to the RFI Reoort for WMA C. 




