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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

HAR 2 9 2017 

Ms. Alexandra K. Smith, Program Manager 
Nuclear Waste Program 
Washington State Department of Ecology 
3100 Port of Benton Boulevard 
Richland, Washington 99354 

Dear Ms. Smith: 

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-016-164 

This letter documents completion of Tri-Party Agreement Milestone M-016-164, "Complete 100-
N interim response actions by performing remediation of the following waste sites: 1 00-N-28, 
100-N-35, 100-N-53, 100-N-54, 100-N-55, 100-N-62, 100-N-68, 100-N-81, 100-N-82, 100-N-
83, 100-N-84, 100-N-86, 100-N-87, 100-N-88, 100-N-89, 100-N-90, 100-N-91, 100-N-92, 100-
N-93, 100-N-94, 100-N-95, 100-N-96, 100-N-97, 100-N-98, 100-N-99, 100-N-100, 100-N-101, 
100-N-102, 100-N-103, 120-N-4, 130-N-1, 600-340, 628-2, UPR-100-N-18,UPR-100-N-20, 
UPR-100-N-24, including backfill and revegetation ofM-016-163 sites. Close the 100-N 
Ancillary Facilities Area of Contamination, in accordance with the Removal Action Work 
Plan for 100-N Area Ancillary Facilities," by March 31, 2017. The milestone was completed on 
February 28, 2017, and the attachment lists the waste sites identification numbers and their 
corresponding cl~anup document numbers. 

The completion of this milestone is in accordance with the Removal Action Work Plan for the 
100-N Ancillary Facilities and the Remedial Design Report/Remedial Action Work Plan for the 
100-N Area waste sites. This includes the backfill and revegetation of the 58 waste sites for 
which interim response actions were completed under Tri-Party Agreement Milestone 
M-016-163. 
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If you have any questions, please contact me, or your staff may contact, John Neath, of my staff, 
on (509) 372-0649. 

AMRP:JPN 

Attachment 

cc w/attach: 
G. Bohnee, NPT 
R. Buck, W anapum 
D. R. Einan, EPA 
D. Goswami, Ecology 
D. A. Faulk, EPA 
S. Hudson, HAB 
R. Jim, YN 
N. M. Menard, Ecology 
K. Niles, ODOE 
D. Rowland, YN 
R. Skeen, CTUIR 
E. R. Skinnarland, Ecology 
Administrative Record ( -016-00A) 
Environmental Portal 

cc w/o attach: 
J. V. Borghese, CHPRC 
S. L. Brasher, MSA 
D. P. Capelle, CHPRC 
S. W. Davis, MSA 
M. H. Doornbos, CHPRC 
R. E. Piippo, MSA 

Sincerely, 

, Director 
River Corridor Division 



TPA Milestone M--016-164 (Lead Agency- Ecology) 

Complete 100-N Interim Response Actions by Performing Remediation of the Following 
Waste Sites: 100-N-28, 100-N-35, 100-N-53, 100-N-54, 100-N-55, 100-N-62, 100-N-68, 
100-N-81, 100-N-82, 100-N-83, 100-N-84, 100-N-86, 100-N-87, 100-N-88, 100-N-89, 100-N-90, 
100-N-91, 100-N-92, 100-N-93, 100-N-94, 100-N-95, 100-N-96, 100-N-97, 100-N-98, 100-N-99, 
100-N-100, 100-N-101, 100-N-102, 100-N-103, 120-N-4, 130-N-1, 600-340, 628-2, 
UPR-100-N-18, UPR-100-N-20, UPR-100-N-24, Including Backfill/Revegetation of M-016-163 
Sites. Close 100-N ancillary facilities areas of contamination in accordance with RAWP for 
100-N Area ancillary facllitles. 

100-N-28 2012-102 

100-N-35 2014-005 

100-N-53 2011-064 

100-N-54 2014-055 

100-N-55 2012-075 

100-N-62 2012-104 

100-N-68 2013-070 

100-N-81 2014-004 

100-N-82 2014-087 

100-N-83• 2016-006 

100-N-84 See subsltes 

100-N-84:1 2010-019 

100-N-84:2 2014--088 

100-N-84:3 2010-020 

100-N-84:4 2011-118 

100-N-84:S 2011-101 

100-N-84:6 2014-093 

100-N-84:7 2011-092 

100-N-84:8 2014-002 

100-N-84:9 2012-012 

100-N-84:10 2013-13S 

100-N-86 2013-125 

100-N-87 2012-095 

100-N-88 2013-044 

100-N-89 2013-082 



100-N-90 2013-014 

100-N-91 2014-022 

100-N-92 2011-044 

100-N-93 2014-090 
_i 100-N-94 2014-064 

100-N-95 2013-128 

1~-96 2015-o56 

100-N-97 2014--065 

100-N-98 2013-004 

100-N-99 2014-091 

100-N-100 2014-052 

100-N-101 2014-006 

100-N-102 See substtes 

100-N-102:1 2012-096 

100-N-102:2 2012-001 

100-N-103 See subsltes 

100-N-103:1 2011-114 

100-N-103:2 2011-096 

120-N-4 2014-024 

130-N•l See subsltes 

130-N-1:1 2013-081 

130-N-1:2 2013-012 

600-340 2013-136 

628-2 2013-123 

UPR-100-N-18 2013-0SS 

UPR-100-N-20 2013-0S6 

UPR-100-N-24 2013-057 

100-N ancillary facllltles AOC See subsltes 

AOC1 D4-lOON--OOSS 

AOC2 04-lOON--0056 

AOC3 D4-100N-00S7 

AOC4 04-lOON-0058 

AOCS D4·100N-0060 

AOC6 04-lOON-0062 

AOC7 D4-lOON-<>064 

AOCB 04-lOON-006S 

AOC9 04-lOON-0066 

Equipment Decontamination Area 04-100-N-0061 

-------- ----- ---------------




