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COMPLETION OF M-016-51 -TOl, "COMPLETE EXCAVATION OF 1of5100-H BURIAL 
GROUNDS, BY DECEMBER 31 , 2009" 

The U.S . Department of Energy Richland Operations Office (RL) hereby notifies the State of 
Washington Department of Ecology (Ecology) and the U.S. Environmental Protection Agency 
that the Hanford Federal Facility Agreement and Consent Order (HFFACO) Milestone M-016-
51-T0l, "Complete Excavation of 1 of 5 100-H Burial Grounds by December 31 , 2009," was 
completed on September 30, 2009. This milestone was met by the completion of excavation at 
the 118-H-5 Burial Ground and through review of the closure sample results (draft Closure 
Verification Package) that show the Remedial Action Goals were met. Completion of 
excavation is defined in the milestone as: Contamination has been excavated from the waste site 
as determined by the relevant Interim Action Record of Decision, radiological surveys are 
completed indicating cleanup levels have been attained, waste anomalies are identified and 
stabilized for treatment, and the waste site is stabilized pending backfill at a later date. 

RL considers remaining work activities required for closure of 118-H-5, including approval of 
the closeout documentation, backfill, and revegetation are outside the scope ofM-016-51 -TOl. 
If you have questions, please contact me or your staff may contact Joanne Chance, ofmy staff, 
on (509) 376-0811. 

Sincerely, 

AMRC:JCC 
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