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EXECUTIVE SUMMARY 

This document presents the results of a non-time-critical removal action engineering evaluation/ 

cost analysis (EE/CA) that addresses the disposition of contaminated soil and other materials 

from 34 waste sites in the Hanford Site 200-MG-2 Operable Unit (OU). This EE/CA was 

prepared in accordance with the Comprehensive Environmental Response, Compensation, and 

Liability Act of 19801 (CERCLA). 

The thirty-four 200-MG-2 OU waste sites are located in the 200 East and 200 West Areas, 

hereafter referred to as the "200 Areas." These waste sites include French drains, trenches, cribs, 

ditches, and retention basins that received potentially hazardous and/or radioactive liquids and 

are considered to have shallow contamination (generally less than 4.6 m [15 ft] deep). If the 

removal action levels are not met at 4.6 m (15 ft), then soil samples may be taken at depths 

greater than 4.6 m (15 ft) to characterize potential groundwater risk drivers. A decision matrix 

for determining the path forward in this situation will be included in the removal action work 

plan. This EE/CA addresses only those waste sites anticipated to have a direct exposure to 

human health and ecological receptors, from zero to 4.6 m ( 15 ft). These waste sites are not 

expected to have a threat to groundwater. The U.S. Department of Energy has determined that 

the thirty-four 200-MG-2 OU waste sites contain the potential for release of CERCLA hazardous 

substances, and that a non-time-critical removal action, pursuant to authority delegated under 

Executive Order 12580, Superfund lmplementation,2 and as recognized in Section 7.2.4 of 

Ecology et al., 1989b, Hanford Federal Facility Agreement and Consent Order Action Plan,3 is 

warranted to mitigate the threat of release. 

If action is delayed or not taken, waste site contaminants in soil largely at or near the surface 

may result in direct exposure threat to human health and ecological receptors. The potential 

threat for worker, public, and environmental exposures, as well as removal costs, increases. 

1 Comprehensive Environmental Response, Compensation, and Liability Act of 1980, 42 USC 9601, et seq. 
http://www.epa.gov/oecaagct/lcla.htm1#Hazardous%20Substance%20Responses 
2 Executive Order 12580, 1987, Superfund Implementation, Ronald Reagan, January 23 . 
http://www. archives.gov/federal-register/executive-orders/ 1987 .html 

3 Ecology, EPA, and DOE, 1989b, Hanford Federal Facility Agreement and Consent Order Action Plan, 
Washington State Department of Ecology, U.S. Environmental Protection Agency, and U.S. Department of Energy, 
Olympia, Washington. http://www.hanford.gov/?page= 117 &parent=92 
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The purpose of this EE/CA is to document the evaluation of removal action alternatives with 

respect to their ability to mitigate threats to human health and the environment posed by the 

contaminated soil and other materials in the 200-MG-2 OU. This EE/CA evaluates the following 

three removal action alternatives for each site: 

• No action 

• Confirmatory sampling/no further action for this removal action 

• Removal, treatment, and disposal. 

The no-action alternative provides a baseline assumption that waste sites pose no current or 

potential threat to human health or the environment. The confirmatory sampling/no further 

action alternative assumes that the waste site does not presently pose a threat to human health 

and the environment, and sampling and analysis will be conducted to confirm that no further 

action is required. Finally, the removal, treatment, and disposal alternative includes removal and 

disposal of the soil and other materials, with treatment (if required) for disposal. If the removal 

action levels are not met at 4.6 m (15 ft) , then soil samples may be taken at depths greater than 

4.6 m (15 ft), to characterize potential groundwater risk drivers. A decision matrix for 

determining the path forward in this situation will be included in the removal action work plan. 

After summarizing the known site characteristics, providing a site description, and establishing 

removal action objectives, each removal action alternative was evaluated for each site in terms of 

effectiveness, implementability, and cost. 

The preferred alternative for each waste site is recommended based on its overall ability to 

protect human health and the environment and its effectiveness in maintaining protection for 

both the short and the long term. These alternatives reduce the potential for further releases to 

the environment; provide the best balance of protecting the health of the workers and the public; 

protect environment; and provide an end state that is consistent with future cleanup actions and 

commitments of Ecology et al. , 1989a, Hanford Federal Facility Agreement and Consent 

Order.4 The final remedial action selected for the thirty-four 200-MG-2 OU waste sites will be 

submitted for public review in a proposed plan and documented in a record of decision. 

4 Ecology, EPA, and DOE, 1989a, Hanford Federal Facility Agreement and Consent Order, 2 vols., as amended, 
Washington State Department of Ecology, U.S. Environmental Protection Agency, and U.S. Department of Energy, 
Olympia, Washington. http://www.hanford.gov/?page=9 l&parent=O. 
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- Table ES-1 summarizes the present-worth costs of the preferred removal actions across the 

thirty-four 200-MG-2 OU waste sites, where the preferred removal actions have a present-worth 

cost of $26,663,000. 

-

Table ES-1. Summary of the Thirty-Four 200-MG-2 OU Waste Sites 
Preferred Removal Actions. 

Preferred Alternative Number of Waste Sites Present Worth 

No action 0 $0 

Confirmatory sampling/no further action 16 $2,832,000 

Removal, treatment, and disposal 18 $23,831,000 

Total 34 $26,663,000 

V 
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confirmatory sampling/no further action 
U.S. Department of Energy 
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engineering evaluation/cost analysis 
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- METRIC CONVERSION CHART 

Into Metric Units Out of Metric Units 

If you know Multiply by To get If you know Multiply by To get 

Length Length 

inches 25.40 millimeters millimeters 0.0394 inches 

inches 2.54 centimeters centimeters 0.394 inches 

feet 0.305 meters meters 3.281 feet 

yards 0.914 meters meters 1.094 yards 

miles (statute) 1.609 kilometers kilometers 0.621 miles (statute) 

Area Area 

sq. inches 6.452 sq. centimeters sq. centimeters 0.155 sq. inches 

sq. feet 0.0929 sq. meters sq. meters 10.764 sq. feet 

sq. yards 0.836 sq. meters sq. meters 1.196 sq. yards 

sq. miles 2.591 sq. kilometers sq. kilometers 0.386 sq. miles 

acres 0.405 hectares hectares 2.471 acres 

Mass (weight) Mass (weight) 

ounces (avoir) 28.349 grams grams 0.0353 ounces (avoir) 
pounds 0.453 kilograms kilograms 2.205 pounds (avoir) 
tons (short) 0.907 ton (metric) ton (metric) 1.102 tons (short) 

Volume Volume 

teaspoons 5 milliliters milliliters 0.034 ounces 
(U.S., liquid) 

tablespoons 15 milliliters liters 2.113 pints 

ounces 29.573 milliliters liters 1.057 quarts 
(U.S ., liquid) (U.S. , liquid) 

cups 0.24 liters liters 0.264 gallons 
(U.S., liquid) 

pints 0.473 liters cubic meters 35.315 cubic feet 

quarts 0.946 liters 
cubic meters 1.308 cubic yards 

(U.S., liquid) 

gallons 3.785 liters 
(U.S., liquid) 

cubic feet 0.0283 cubic meters 

cubic yards 0.764 cubic meters 

Temperature Temperature 

Fahrenheit (°F-32)*5/9 Centigrade Centigrade (°C*9/5)+ 32 Fahrenheit 

- Radioactivity Radioactivity 

picocurie 37 millibecquerel millibecquerel 0.027 p1cocune 
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1.0 INTRODUCTION 

This chapter first discusses the purpose ·and scope of this document. This discussion is followed 
by sections that describe the document's organization, background of the 200-MG-2 Operable 
Unit (OU) with a list of its sites, a regulatory overview, and the approach to OU removal actions. 

1.1 PURPOSE AND SCOPE 

This document presents the results of a Comprehensive Environmental Response, Compensation, 
and Liability Act of 1980 (CERCLA) non-time-critical removal action engineering 
evaluation/cost analysis (EE/CA) that was conducted to evaluate removal action alternatives for 
a portion of the 200-MG-2 OU waste sites. There are 69 waste sites in the 200 East and 
200 West Areas of the Hanford Site, hereafter referred to as the "200 Areas," which represent the 
200-MG-2 OU. These waste sites potentially received hazardous and/or radioactive liquids and 
are considered to be low-risk with shallow contamination (generally less than 4.6 m [15 ft]) . 
These sites include French drains, trenches, cribs, ditches, and retention basins along with a few 
sites contaminated from historic leaks or spills. This EE/CA addresses only those waste sites 
anticipated to have a direct exposure to human health and ecological receptors, from zero to 
4.6 m (15 ft). Thirty-four waste sites meet these conditions. If the removal action levels (RALs) 
are not met at 4.6 m (15 ft), then soil samples may be taken at depths greater than 4.6 m (15 ft) to 
characterize potential groundwater risk drivers. A decision matrix for determining the path 
forward in this situation will be included in the removal action work plan (RA WP). These waste 
sites are not expected to have a threat to groundwater. Additional detail regarding these waste 
sites is provided in Section 1.3. The determination for these waste sites regarding their potential 
threat to groundwater will be evaluated as part of the fmal remedy. 

Final remedial decisions for the 200-MG-2 OU have not been made. Some of the sites have been 
characterized and found to contain CERCLA hazardous substances5 that pose a threat to human 
health and the environment. Because most of the sites have not been characterized and may 
contain hazardous substances, removal actions that include characterization are warranted before 
final remedial decisions can be documented. 

This EE/CA identifies the objectives of the removal actions6 and analyzes the removal action 
alternatives in terms of cost, effectiveness, and implementability for the 200-MG-2 OU waste 
sites. Figure 1-1 shows the location of the Hanford Site in south-central Washington State, 
where the 200-MG-2 OU waste sites are located. Figure 1-2 shows the 34 200-MG-2 OU 
EE/CA waste sites that are located in the 200 Areas. The alternatives considered in this EE/CA 
provide a range of potential response actions that are appropriate to address site-specific 
conditions. 

5 "Hazardous substances" are defined in 40 CFR 300.5, "Definitions," and include both radioactive and chemical 
substances. 
6 The terms "remove" or "removal"' mean the cleanup or removal of released hazardous substances from the 
environment, such actions as may be necessary taken in the event of the threat ofrelease of hazardous substances 
into the environment, such actions Mmay be necessary to monitor, assess, and evaluate the release or threat of 
release of hazardous substances, the disposal of removed material, or the taking of such other actions as may be 
necessary to prevent, minimize, or mitigate damage to the public health or welfare or to the environment, which may 
otherwise result from a release or threat ofrelease (40 CFR 300.5). 
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--Figure 1-1. Location of the Hanford Site in Washington State. 
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The U.S. Department of Energy (DOE) and the U.S. Environmental Protection Agency (EPA) 
will use this EE/CA report as the basis for selecting removal actions to mitigate potential risks to 
human health and the environment. This EE/CA also will be presented to the public for review 
and comment. An action memorandum, which will document and authorize implementation of 
the removal action for each waste site, will be developed from this EE/CA. An RA WP will be 
prepared to document the removal action decision(s), RALs for this cleanup activity, and 
removal action methods. 

The final remedial action selected for the 200-MG-2 OU waste sites will be submitted for public 
review in a proposed plan and documented in a record of decision. 

1.2 REPORT ORGANIZATION 

This document is organized into seven chapters as indicated below. 

• Chapter 1.0, Introduction. Provides an introduction, purpose, scope, background 
information on 200 Area characteristics, waste site history, and overall removal action 
approach. 

• Chapter 2.0, Site Characterization. Provides an overview of the waste sites, the waste site 
profiles, the waste sources, the nature and extent of contamination, and risk evaluation. 

• Chapter 3.0, Removal Action Objectives (RAO) and RALs. Provides the removal action 
scope and purpose, justification for the proposed action, and RALs. 

• Chapter 4.0, Discussion of Alt~matives. Provides a description of the alternatives. 

• Chapter 5.0, Analysis of Alternatives. Provides the individual analysis of alternatives, 
comparative analysis of alternatives and preferred removal actions. 

• Chapter 6.0, Conclusions and Recommended Alternatives. Provides the summary of 
preferred removal actions and the removal action contingency plans. 

• Chapter 7.0, References. 

In addition, four appendices support these analyses. 

• Appendix A, Waste Site Summary. Includes brief summaries of waste sites and their 
characteristics with photos and schematics of the site. References for the information a.re 
included for each waste site. 

• Appendix B, Waste Site Attributes. Provides a comparative overview of the waste site 
information, in a tabular summary form, that was used in developing the preferred site 
removal actions. 

• Appendix C, Present-Worth Cost Summary. Includes a summary of the costs of each 
preferred alternative for each waste site. 

• Appendix D, Applicable or Relevant and Appropriate Requirements (ARAR). Includes 
description of the chemical-, location-, and action-specific ARARs and to-be-considered 
advisories for the OU. 

A separate document (SGW-38475, Cost Estimate for the 200-MG-2 Operable Unit Engineering 
Evaluation/Cost Analysis Removal Actions) includes cost estimates and summary tables of 

1-5 
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primary co t components for each ite, with ummaries of assumptions and wa te site 
parameters. 

1.3 BACKGROUND 

The Hanford Site encompasses approximately 1,517 km2 (586 mi2) in the Columbia River Basin 
of south-central Washington State (Figure 1-1). In 1989, the EPA placed the 100,200, 300, and 
1100 Areas of the Hanford Site on the National Priorities List (NPL) (40 CFR 300, "National Oil 
and Hazardous Substances Pollution Contingency Plan," Appendix B, "National Priorities List"). 
The 200 Area NPL site contains the 200 East and 200 West Areas, which include waste 
management facilities and inactive irradiated fuel-reprocessing facilities, and the 200 North 
Area, formerly used for interim storage and staging of irradiated fuel (Figure 1-1 ). 

The 200-MG-2 OU currently consists of 69 waste sites according to Appendix C of Ecology et 
al. , 1989b, Hanford Federal Facility Agreement and Consent Order Action Plan (Tri-Party 
Agreement Action Plan). A waste-site tracking record (SGW-38577, 200-MG-l and 200-MG-2 
Operable Units Waste Sites Tracking Record) has been included in the Administrative Record to 
facilitate assignment tracking of the 200-MG-2 OU waste sites. 

This EE/CA addresses only those waste sites anticipated to have a direct exposure to human 
health and ecological receptors, from zero to 4.6 m (15 ft). If the RALs are not met at 4.6 m 
(15 ft), then soil samples may be taken at depths greater than 4.6 m (15 ft) to characterize 
potential groundwater risk drivers. A decision matrix for determining the path forward in this 
situation will be included in the RA WP. These waste sites are not expected to have a threat to 
groundwater. Many of the 200-MG-2' OU waste sites meet these conditions; however, only 34 of 
the waste sites were evaluated in this EE/CA. The remaining 35 waste sites were removed from 
this EE/CA due to either a structure or contamination exceeding 4.6 m (15 ft) and/or the waste 
site was in an area where removal, treatment, and disposal (RTD) may not be consistent with a 
final remedy. Table 1-1 provides a list of all the 34 200-MG-2 OU waste sites evaluated in this 
EE/CA. Appendices A and B give detailed information on each of these 34 waste sites. These 
waste sites contain shallow contamination or contamination that presents a threat to human 
health and the environment and can be easily removed via a CERCLA removal action. The 
assumed shallow nature of these waste sites is based on the volume of liquid discharge, lack of 
mobility of contaminants, and shallow depth of discharge. These sites are not anticipated to 
impact groundwater. The DOE and EPA agree that decision making is straightforward in 
selecting a cleanup alternative. These sites are likely candidates for at least one of the following 
removal actions described in this EE/CA: 

• No action (NA) 
• Confirmatory sampling/no further action (CS/NFA) 
• RTD. 

These alternatives are discussed further in Section 1.5.1 and in Chapter 4.0. 
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Table 1-1. 200-MG-2 OU Waste Sites Evaluated in this EE/CA. 
Waste Site Waste Site Waste Site Waste Site Waste Site Waste Site 

Code Type ·code Type Code Type 

200-E-4 French Drain 216-S-18 Trench 216-U-3 French Drain 

200-E-25 French Drain 216-S-25 Crib 216-U-14 Ditch 

207-A-NORTH Retention Basin 216-SX-2 Crib 216-Z-13 French Drain 

207-S Retention Basin 216-T-l Ditch 216-Z-14 French Drain 

207-T Retention Basin 216-T-4-lD Ditch 2704-C-WS-l French Drain 

207-U Retention Basin 216-T-4-2 Ditch UPR-200-E-9 Unplanned 
Release 

207-Z Retention Basin 216-T-9 Trench UPR-200-E-17 Unplanned 
Release 

209-E-WS-2 French Drain 216-T-10 Trench UPR-200-W-103 Unplanned 
Release 

216-A-41 Crib 216-T-11 Trench UPR-200-W-111 Unplanned 
Release 

216-B-51 French Drain 216-T-12 Trench UPR-200-W-112 Unplanned 
Release 

216-C-4 Crib 216-T-13 Trench -- --
216-S-12 Trench 216-T-33 Crib -- --

The waste site types in this EE/CA inc;lude trenches, cribs, ditches, retention basins, and French 
drains. This EE/CA also includes a few sites where chemical and radioactive contaminants were 
released as the result of leaks or spills (i.e., unplanned release sites). The 200-MG-2 OU waste 
sites included in this EE/CA generally have shallow, low-level radiological and/or chemical 
contamination and small waste volumes. In this EE/CA, the word "contamination" means the 
expected or known presence of at least one contaminant of potential concern (COPC), developed 
in Section 2.4.5, at a concentration that is greater than its RAL. The terms "contaminant" and 
"COPC" are used interchangeably within this document. 

Previous stabilization activities, including placement of clean top soil, have been implemented at 
some of the sites. 

All of the waste sites contained in the 200-MG-2 OU are located in the industrial-exclusive zone 
as defined in DOE/EIS-0222-F, Final Hanford Comprehensive Land-Use Plan Environmental 
Impact Statement and within the Core Zone as defined in DOE/RL-2005-57, Hanford Site End 
State Vision. Figure 1-1 shows the boundary of the industrial-exclusive zone around the 
200 Areas. 

1.4 REGULATORY OVERVIEW 

This section contains an overview of the Hanford Site designation as an NPL site and of the 
manner in which CERCLA applies to these waste sites for the 200-MG-2 OU removal action. 
This section also summarizes regulatory and public involvement requirements. 

The waste sites contained in the 200-MG-2 OU are all on the 200 Area NPL (one of three 
remaining NPL sites at the Hanford Site) and subject to cleanup action under CERCLA. These 
waste sites are identified in Appendix C) of the Tri-Party Agreement Action Plan, under 
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200-MG-2 OU as waste sites on the NPL. The removal actions under this EE/CA being 
proposed for those designated waste sites will be consistent with the final remedial action 
decisions, as required by 40 CFR 300.415(d), "Removal Action." The cleanup of these waste 
sites will consider both CERCLA remedial action and Resource Conservation and Recovery Act 
of 1976 (RCRA) corrective action requirements and will be documented in a final remedial 
action record of decision. Activities undertaken for cleanup of these NPL sites are performed 
consistent with the National Contingency Plan (40 CFR 300) and Ecology et al., 1989a, Hanford 
Federal Facility Agreement and Consent Order (Tri-Party Agreement). 

1.4.1 Removal Action Authority 

The President is given authority by Section 104 of CERCLA, when there is a threat to public 
health or welfare of the United States or to the environment, to take any appropriate removal 
action to abate, prevent, minimize, stabilize, mitigate, or eliminate the release or the threat of 
release. This authority is delegated to the DOE, as CERCLA lead agency, through Executive 
Order 12580, Superfund Implementation. 

This EE/CA was prepared in accordance with CERCLA Section 104 and 40 CFR 300.415 as a 
proposal for a non-time-critical removal action (DOE/EH-143-9811, Non-Time-Critical Removal 
Actions). After the public has had an opportunity to comment on the alternatives and the 
recommended approach presented in this document, DOE will issue an action memorandum to 
authorize the removal action. 

1.4.2 Regulatory Involvement 

The EPA is the lead regulatory agency for the 200-MG-2 OU. DOE is voluntarily seeking EPA 
review and concurrence in this removal action to help ensure that it will be consistent with 
ongoing or subsequent related remedial actions. 

1.4.3 Stakeholder Involvement 

Removal actions taken pursuant to this EE/CA will be conducted in compliance with 
Ecology et al., 2002, Hanford Site Tri-Party Agreement Public Involvement Community 
Relations Plan, and public participation requirements established in 40 CFR 300.415(n), 
"Community Relations in Removal Actions." This EE/CA will undergo a 30-day public 
comment period. After the public comment period, a written response to significant comments 
will be provided in accordance with 40 CFR 300.820(a), "Administrative Record File for a 
Removal Action." 

1.5 APPROACH TO REMEDIATION 

The remediation approach to the 200-MG-2 OU bas in part been determined by the following: 

• Removal action alternatives consistent with the logic behind the creation of this OU 

• Preference for RTD, whenever practicable 

• Extensive use of the observational approach because of limited site information, 
particularly for nonengineered structures (e.g. , spills, unplanned releases, and windblown 
contamination) to support rapid adjustments to field implementation 
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• Procedure for easy addition of new sites to existing remedy (i.e., plug-in approach), as 
well as assignment of sites to other OUs if the waste sites do not fit the 200-MG-2 OU 
conceptual model or the removal action alternatives. 

The 200-MG-2 OU site removal action approach builds on the experience and processes 
obtained from DOE/RL-94-61, JOO-KR-I Operable Unit Focused Feasibility Study Report, 
Appendix N. The methods discussed below are used in this EE/CA and removal action 
implementation, which is described in detail in Chapter 6.0. 

1.5.1 Removal Action Alternatives 

Because the waste sites in this OU are shallow and simple removal efforts would effectively 
remove the contaminant exposure pathway to human and environmental receptors, the range of 
alternatives considered is limited. The 200-MG-2 OU removal action alternatives considered in 
this EE/CA are consistent with the logic behind the creation of this OU, and include NA, 
CS/NFA, and RTD. Sites determined to require other alternatives will be identified for transfer 
to other OUs. 

The applicability of the removal action alternatives is discussed below. 

• NA. This alternative applies to waste sites that pose no current or potential threat to 
human health or the environment. 

• CS/NF A. Sampling and analysis confirm that soil is at or below RALs and that no 
further action is required. This alternative may be used when empirical data indicate that 
RTD of the waste site is not required. If the results of confirmatory sampling indicate 
that the CS/NFA is inappropriate (i.e., greater than RALs), then the RTD action will be 
implemented or the waste site will be removed from this EE/CA and will be evaluated as 
part of the remaining 200-MG-2 OU. 

• RTD. Sampling and analysis confirm that soil contains contamination above RALs and 
requires removal. However, removal actions may be conducted without prior 
confirmation sampling, or where process knowledge and information are available to 
make this determination. Soil and other materials above RALs will be removed and 
disposed of with treatment as required for disposal. Through verification sampling and 
analysis, remaining in situ soils will be demonstrated to be at or below RALs. 

In this alternative, contamination will be removed up to 4.6 m (15 ft), including 
contamination that may have migrated away from the original site, to levels at or below 
the established RALs. The RALs will be established in the RA WP. Excavated waste 
will be treated if necessary and disposed of at the Environmental Restoration Disposal 
Facility (ERDF). RTD waste sites typically are shallow sites where the depth of 
contamination is not expected to extend nominally more than 4.6 m (15 ft) below ground 
surface (bgs). The depth is not restricted to 4.6 m (15 ft) , but that depth will be used as a 
general guideline for RTD waste sites. If the RALs are not met at 4.6 m (15 ft), then soil 
samples may be taken at depths greater than 4.6 m (15 ft) to characterize potential 
groundwater risk drivers. A decision matrix for determining the path forward in this 
situation will be included in the RA WP. The pathway may include removal of soils, 
debris, and contaminated structures. In certain cases, using the observational approach, 
to depths slightly greater than 4.6 m (15 ft) bgs, removal may be performed if necessary 
to reduce contaminants to levels below RALs. If results of confirmatory sampling 
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indicate that the RTD is inappropriate (i.e., at or below RALs ), then the CS/NF A action 
will be implemented. 

1.5.2 Plug-in Approach 

The waste site remedy selection will be documented in the action memorandum. The "plug-in 
approach" has been developed to analyze removal alternatives for groups of sites with similar 
characteristics, designated as the site profile. The action memorandum will identify remedies 
based on the site profiles. If it is determined that a new waste site( s) is sufficiently similar to, or 
compatible with, a site group for which the alternatives already have been developed and 
analyzed, then the site will "plug-in" to that group. Confirmatory sampling may be required to 
determine whether a particular waste site fits the criteria for plug-in. The plug-in approach 
eliminates the time and cost required to produce multiple, redundant site-specific EE/CAs 
(DOE/EH-413-9903, The Plug-In Approach: A Generic Strategy to Expediting Cleanup). 

An action memorandum will document the preferred removal alternatives for the applicable 
200-MG-2 OU waste sites. An RA WP will detail anticipated work activities as well as define a 
sampling and analysis process. However, if the preferred removal alternative for a site 
(developed in Chapter 5.0) is found to be inappropriate during its implementation, then a 
different removal alternative that is more appropriate to the site conditions will be chosen 
through consultation with the DOE, Richland Operations Office (RL) and EPA. This approach 
allows alternative remedies to be implemented to best achieve site remediation. 

In addition, sampling and analysis may be conducted, as necessary, for those 200-MG-2 OU 
waste sites currently not identified with this removal action, to support a final remedy decision, 
based on information learned during this removal action. 

1.5.3 Observational Approach 

The observational approach is a method of planning, designing, and implementing a removal 
action that uses a limited amount of initial characterization data. Additional information 
gathered during removal actions will be used to make "real-time" decisions in the field to guide 
the direction and scope of removal actions, based on contingent planning. The observational 
approach in removal actions provides the flexibility in the field necessary to adapt the removal 
action to observed site conditions. Removal actions will proceed until it can be demonstrated 
through field screening and verification sampling that the RALs have been met. This method of 
streamlining is faster and more cost-effective than traditional approaches that require substantial 
site characterization and detailed planning before taking removal actions. 

1.5.4 Prioritization 

The implementation of the preferred removal actions for the 200-MG-2 OU waste sites will be 
prioritized in the RA WP. This prioritization may be based on several considerations, including 
the following: 

• Expected contamination depth 
• Proximity of a waste site to other waste sites or structures 
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• Ease of access to the waste site 
• Potential integration of waste site removal action with other nearby site remedial actions. 

Prioritization of waste sites and coordination with other CERCLA response actions will be 
discussed with EPA on a regular basis. 
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2.0 SITE CHARACTERIZATION 

This chapter first provides a general background and site description for the 200 Areas, including 
the flora, fauna, climate, geology, and hydrogeology. This is followed by sections on the 
available waste information and the waste site attributes, which is a compilation of information 
relating to waste sites in the 200-MG-2 OU, including waste site history, physical characteristics 
(e.g., lateral dimensions and depth) and site types (e.g., French drains, injection/reverse wells, 
cribs, trenches). The final three sections describe the sources, nature, and extent of 
contamination, as well as a streamlined risk evaluation. 

2.1 BACKGROUND AND SITE DESCRIPTIONS 

This section provides general background of the 200 Areas, the sites, flora and fauna, climate, 
and the geology and hydrogeology of the area. 

2.1.1 General Description 

The 200 Areas were the center of activity for processing plutonium at the Hanford Site starting in 
the mid-1940s. Five general plant process groupings exist in the 200 Areas, including fuel 
processing, plutonium isolation, uranium recovery, cesium/strontium recovery, and waste 
storage/treatment. Liquid wastes are considered the most significant type of discharge to the 
environment in terms of volume and numbers of constituents. Detailed information on the 
historical operations and waste generation mechanisms is provided in DOE/RL-2001-54, Central 
Plateau Ecological Evaluation. Waste site types in the 200-MG-2 OU are discussed in 
Section 2.3. 

2.1.2 Flora and Fauna 

The 200 Areas are a mature shrub-steppe ecosystem, dominated by sagebrush and Sandberg's 
bluegrass. The native shrub-steppe is interspersed with disturbed areas in which the primary 
vegetation is made up of annual grasses and forbs. Many sites in the 200 Area are covered with 
gravel or asphalt, or stabilized with non-native wheatgrass (DOE/RL-2001-54). Species of 
mammals common to the 200 Areas include coyotes, Great Basin pocket mice, northern pocket 
gophers, and deer mice. The most widely distributed bird species are meadowlarks, homed 
larks, and mourning doves. Gopher snakes and side-blotched lizards are the main reptiles 
inhabiting the 200 Area. The most common groups of terrestrial invertebrates in these areas are 
darkling beetles, grasshoppers, and ants. DOE/RL-2001-54 presents a detailed account of the 
species of the 200 Areas. 

2.1.3 Climate 

The Hanford Site lies east of the Cascade Mountains and has a semiarid climate caused by the 
rain shadow effect of the mountains. Climatological data are monitored at the Hanford 
Meteorological Station and other locations throughout the Hanford Site. From 1945 through 
2001, the recorded maximum temperature was 45 °C (113 °F), and the recorded minimum 
temperature was -30.6 °C (-23 °F) (PNNL-6415, Hanford Site National Environmental Policy 
Act (NEPA) Characterization). The two extremes occurred during August and February, 
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respectively. The monthly average temperature ranged from a-low of - 0 .24 °C (31. 7 °F) in 
January to a high of 24.6 °C (76.3 °F) in July. The annual average relative humidity is 54 percent 
(PNNL-6415). 

Most precipitation occurs during late autumn and winter, with more than half of the annual 
amount occurring from November through February (PNNL-6415). Normal annual precipitation 
is 17.7 cm (6.98 in.). Because it typically receives less than 25.5 cm (10 in.) of precipitation a 
year, the climate is considered semiarid (PNNL-6415). 

The prevailing wind direction at the Hanford Meteorological Station is from the northwest 
during all months of the year (PNNL-6415). Monthly average wind speeds are lowest during the 
winter months and average about 3 mis (6 to 7 mi/h). The highest average wind occurs during 
the summer and is about 4 mis (8 to 9 mi/h). The record wind gust was 35.7 mis (80 mi/h) in 
1972 (DOE/RL-2007-50, Central Plateau Terrestrial Ecological Risk Assessment Report). 

2.1.4 Geology and Hydrogeology 

The average depth from ground surface to groundwater beneath the 200 Areas ranges from 50 m 
(164 ft) to greater than 100 m (328 ft). Additional details on the geology and hydrogeology 
underlying the 200 Areas and the 200-MG-2 OU are not provided in this EE/CA because the 
OU waste sites are assumed not to be a threat to groundwater quality. This assumption is 
made because of the volume of liquid discharged, lack of mobility of contaminants, and shallow 
depth of the discharge. In addition, the geological and hydrological conditions that exist beneath 
the 200 Areas are well understood and are described in a number of technical documents, some 
of which are included as references to .this EE/CA (WHC-SD-ER-TI-003, Geology and 
Hydrology of the Hanford Site - A Standardized Text for use in WHC Documents & Reports; 
PNNL-14187, Hanford Site Groundwater Monitoring/or Fiscal Year 2002; PNNL-13641, 
Uncertainty Analysis Framework- Hanford Site-Wide Groundwater Flow and Transport Model; 
PNNL-13116, Hanford Site Groundwater Monitoring/or Fiscal Year 1999; PNNL-6415; 
PNL-5506, Hanford Site Water Table Changes 1950 Through 1980, Data Observations 
and Evaluation; and Lindsey, 1996, The Miocene to Pliocene Ringold Formation and 
Associated Deposits of the Ancestral Columbia River System, South-Central Washington and 
North-Central Oregon) . 

The DOE, EPA, and the Washington State Department of Ecology (Ecology) created the 
200-MG-2 OU through Tri-Party Agreement Milestone M-015-06-02 and Tri-Party Agreement 
Change Request C-06-02. The 200-MG-2 OU waste sites have shallow vadose zone ( 4.6 m 
[15 ft bgs]) contamination and are not considered a threat to groundwater quality. 
If confirmation sampling or the observational approach shows that a site is more than a 
shallow contamination problem, the site will be reevaluated and other alternatives considered. 

The radionuclide inventory for this conceptual model group does not include transuranic isotopes 
at or near 100 nCi/g. Examples of 200-MG-2 OU waste sites are unplanned releases, shallow 
releases or leaks, and contamination spread by burrowing wildlife. 

2.2 AVAILABLE WASTE SITE INFORMATION 

The Waste Information Data System database was the primary source of site information for the 
200-MG-2 OU. The waste sites comprising the 200-MG-2 OU previously had been part of other 

2-2 



-

-

DOE/RL-2008-45 REV 0 

OUs. Data-gathering activities and evaluations were completed with the prior OU activities for a 
few of the waste sites. Detailed waste site information is presented in Appendices A and B. 

• Appendix A contains an information brief for each waste site, including the site history, 
its known or estimated dimensions and depth, and assumptions concerning potential 
contaminants and their distribution. References for the information also are provided. 
Engineering diagrams, if available, are included in each brief where a structure is a 
component of the waste site. The briefs also contain current site photographs for many of 
the sites. The preferred remedy and estimated cost for the remedy also is shown for each 
waste site. 

• Appendix B includes a large waste site summary table identifying primary attributes of 
the waste sites, organized by waste site type. These attributes were used in selecting 
preferred removal actions. This table permits a direct comparison of all similar waste 
sites, including their physical features, waste release mechanisms, potential contaminant 
types (i.e., radiological or nonradiological), and potential contaminant depth. 

Limited data exist for waste sites addressed in this EE/CA. However, five waste sites in the 
200-MG-2 OU were characterized while previously assigned to the 200-MW-1 OU 
(200-E-4 French Drain, 216-T-13 Trench, 216-T-33 Crib, and 216-U-3 French Drain) and the 
200-CW-5 OU (216-U-14 Ditch). For the remaining sites, available information generally is 
based on descriptions of the process operations that may have resulted in the release of a 
radiological or hazardous constituent. Radiological surveys and prior cleanup activities are 
described for some of the waste sites. Previous cleanup actions include decontamination 
operations, removal of impacted soils ·or materials, and/or covering the affected area with 
clean soil. 

2.3 WASTE SITE ATTRIBUTES 

The 200-MG-2 OU contains several different types of waste sites as shown in Table 2-1. Site 
areas range from tens of square feet to acres in size. Most of the waste sites are relatively small. 
Generally, the small area waste sites are associated with an engineered structure (e.g. , French 
drain, injection/reverse well, crib) or an unplanned release of limited extent. Larger area sites 
include some retention basins and ditches. Some of the engineered structures that have been in 
direct contact with a process waste stream (i.e., French drains, reverse wells, cribs, and retention 
basins) may be contaminated, and include materials such as concrete, steel, and wood. 

2.4 CONCEPTUAL EXPOSURE MODEL 

An exposure pathway is the physical course that a COPC takes from the point of release to a 
receptor. The route of exposure is the means by which a COPC enters a receptor. For an 
exposure pathway to be complete, all of the following components must be present: 

• Source of contamination 
• Release mechanisms and environmental transport media 
• Potentially complete human exposure pathways and receptors 
• Potentially complete ecological exposure pathways. 
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Table 2-1. 200-MG-2 OU Waste Site Attributes. 
Potential Contaminant 

Primary Secondary 
. Waste Site Number Site Areas Potential Intervals ( depth bgs ft) . 

Type _of Sites (fr) Contaminants [Number of Sites in 
Contaminated Contaminated Waste Site Characteristics 

Media Media 
' Interval) 

Waste sites associated with small volume liquid releases (potential contaminant depth - less than 6 ft) 

Unplanned 2 Unknown for Radiological and 0-3 [l]; 2-6 [I] Soil None Leaks and spills. 
releases all sites nonradiological 

Total 2 

Waste sites associated with small volume liquid releases (potential contaminant depth - less than 15 ft) 

Retention 5 550-30,261 Radiological and 0-8 [l]; 0-15 [2]; Concrete Soil Concrete basins used to store contaminated 
basins nonradiological 0-15 (spotty) [l]; effluent temporarily for sampling and analysis 

7-15 [l] before discharge to ditches and ponds. 

Unplanned 3 150- 600 Radiological and 0-i5 [2] ; 7-15 [I] Soil None or piping Includes two trenches containing contaminated 
releases nonradiological soil and a pipeline leak. 

Total 8 

Waste sites associated with larger volume waste stream discharges (potential contaminant depth - less than 15 ft) 

Ditches 4 4,401 - Primarily radiological 10-15 [I] ; Soil None Includes one representative site transferred from 
45,444 4-15 localized [3] the 200-CW-5 OU to the 200-MG-2 OU. 

Received cooling water waste streams. 
Contamination may be localized along ditches. 

Cribs 3 100- 2,281.6 Primarily radiological 7-15 [2]; Soil Piping Includes one representative site transferred from 
11-15 [I] the 200-MW-l OU to the 200-MG-2 OU. 

Received condensate and decontamination 
wastes. 

Total 7 I 
Waste sites associated with small volume waste stream discharges from an engineered structure (potential contaminant depth - less than 15 ft deep) I 
French 5 2.5 - 91; one Radiological or 
drains . site has nonradiological 

unknown area 

Trenches 7 150 - 2,000 Radiological or 
nonradiological 

Total 12 

-

0-15 [2]; 9-10 [l]; Rock or gravel-
12-15 [l]; 8-9 [l] filled conduit or 

concrete casing 

0-15 [2]; 7-10 [2]; Soil 

10-11 [l]; 0-11 [l]; 

10-15 [l] 

Soil 

None 

Includes two representative sites transferred 
from the 200-MW-l OU to the 200-MG-2 OU. 
Primarily received steam condensate. 

Includes one representative site transferred from 
the 200-MW-l OU to the 200-MG-2 OU. 
Generally received miscellaneous liquid 
effluents; consisting of decontamination waste; 
some received contaminated soil or sludge. 
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Table 2-1. 200-MG-2 OU Waste Site Attributes. 

e - Potential Contaminant 
Primary Secondary . 

: waste Site Number . • Site Areas Potential · Intervals (depth bgs ft) 
_Contaminated Contaminated Waste Site Characteristics 

i' Type· of Sites (rf) Contaminants [Number of Sites in 
Media Media 

., -' Interval] 

Waste sites associated with small volume waste stream discharges from an engineered structure (potential contaminant depth - greater than 15 ft deep) 

French 3 7.1 - 19.6 Radiological and/or 9-17[2]; Generally Soil Generally received steam condensate or floor 
drains nonradiological 0-20 [I] concrete or tile and sink drainage. 

casing with 
gravel drainage 

material 

Total 3 

Waste sites associated with larger volume waste stream discharges (potential contaminant depth - greater than 15 ft) 

Cribs 2 100- 200 Primarily radiological 10-20 [l] ; Soil, crib fill Discharge Received various waste streams including 
16-20 [I] material piping process wastes, steam condensate, laundry 

wastewater, equipment decontamination water, 
and floor drainage. 

Total 2 
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In the absence of any one of these components, an exposurn--pathway is considered incomplete -
and, therefore, creates no risk or hazard. This section examines the release mechanisms and . 
environmental transport media, potentially complete human-exposure pathways and receptors, 
and potentially complete ecological exposure pathways. 

Section 2.4.5 includes a summary of the information on the existing waste sites and the process 
that was used to select the COPCs. 

2.4.1 Source of Contamination 

The primary sources of contamination for the thirty-four 200-MG-2 OU waste sites include the 
following: 

• Discharge of liquid effluent waste streams to cribs, French drains, trenches, ditches, and 
retention basins 

• Unplanned release of liquid waste streams to shallow zone soils. 

Confirmed depth of potential contamination in the 200-MG-2 waste sites is not available. This 
information, however, is needed to estimate the removal action costs. To fill this data gap, the 
contaminant depth for each site was estimated based on the following considerations. 

• The known or estimated volume of a release. The volume of waste released is not known 
with a high degree of certainty for many of the waste sites. For those waste sites where a 
leak or spill occurred, the amount of material released generally was estimated to be 
relatively small. For those wa~te sites involving the discharge of process waste streams, 
such as cribs and ditches, the effluent volumes may have been large. Effluent discharge 
volume data for engineered liquid disposal waste sites, if available, are summarized in 
RPP-26744, Hanford Soil Inventory Model, Rev. 1). 

• Depth at the point of release. The 34 waste sites in this EE/CA are the result of either 
surface or subsurface liquid discharges. Process waste streams, such as cooling water, 
were discharged at the surface into ditches, trenches, and retention basins. Cribs and 
certain French drains were designed to discharge liquids into the subsurface. 

• Mobility of the potential contaminants associated with the release. Available information 
concerning the process waste streams indicates that the primary contaminants released at 
the waste sites in this OU have low mobility. 

The estimated contaminant depths and potential contaminants at each waste site are presented in 
Appendices A and B. A summary of this assessment and other site attributes also is provided in 
Table 2-1. The waste sites in Table 2-1 were grouped into three potential depth categories: less 
than 1.8 m (6 ft), less than 4.6 m (15 ft), and greater than 4.6 m (15 ft). The conceptual 
contaminant distribution model for the thirty-four 200-MG-2 OU waste sites is shallow 
contamination with no potential for impact to groundwater. However, waste sites may be 
encountered during removal actions that do not fit the conceptual model (i.e., sites with 
contamination greater than 4.6 m [15 ft]) . If the RALs are not met at 4.6 m (15 ft), then soil 
samples may be taken at depths greater than 4.6 m (15 ft) to characterize potential groundwater 
risk drivers. A decision matrix for determining the path forward in this situation will be included 
in theRAWP. 
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The estimated volumes of contaminated soil that resulted from direct contact with a liquid 
release are presented in Appendices A and B. The estimated lateral extent of contamination is 
based on the lateral dimensions of the waste site that held the liquid. The estimated vertical 
extent of contamination is based on potential contaminant volumes discharged and low 
contaminant mobility. 

2.4.2 Release Mechanisms and Environmental 
Transport Media 

The primary release mechanisms transporting COPCs from the source, via environmental media, 
to potential receptors include the following: 

• Direct contact with soil containing CO PCs ( direct contact with soils that have been 
disturbed or excavated, and made accessible to receptor) 

• Generation of dust from shallow zone soils (i.e., wind blown erosion, or dust generation 
during maintenance or removaVremediation activities at the site). 

Infiltration, percolation, and leaching of contaminants to groundwater are not considered 
principal release mechanisms due to the assumed shallow nature of these waste sites, volume of 
liquids discharged, and lack of contaminant mobility. 

2.4.3 Potentially Complete Human Exposure 
Pathways and Receptors 

All of the waste sites contained in the 200-MG-2 OU are located in the industrial-exclusive zone 
as defined in DOE/EIS-0222-F and within the Core Zone as defined in the DOE/RL-2005-57. 
The most plausible exposure pathways are considered for characterizing human-health risks. A 
worker within the industrial-exclusive area will be used to calculate RALs inside the 
industrial-exclusive zone. 

The potential human-health exposure pathways are as follows: 

• Inhalations of dust or particulates 
• Ingestion of soil 
• Dermal contact 
• External radiation exposure. 

2.4.4 Potentially Complete Ecological Exposure 
Pathways 

The most plausible potential ecological exposure pathways for the 200-MG-2 OU waste sites 
stem from direct contact with shallow zone soil that contains suitable habitat for terrestrial 
wildlife. 

Ecological RALs that are protective of terrestrial ecological receptors will be established for use 
on 200 Areas waste sites. These values will be presented in the RA WP. 
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2.4.5 Selection of COPCs 

A COPC is defined as a constituent suspected of being associated with site-related activities, 
which represent a potential threat to human health or the environment, and whose data are of 
sufficient quality for use in a quantitative baseline risk assessment. The 200-MG-2 OU waste 
sites originate from many different waste-generating processes and release mechanisms. 

The first step in the COPC selection process was to query the Hanford Environmental 
Information System database for potential risk-driver contaminants located in the Central Plateau 
as shown in Figure 2-1. The maximum detected concentrations were obtained for constituents in 
soil samples taken from wells, boreholes, and waste sites. 

The query identified 332 constituents, and the maximum detected value of each constituent was 
compared to human-health and ecological-screening values, using the following sources: 

• Human Health 

Method C of Ecology's cleanup levels and risk calculation table (Ecology, 2007, 
Cleanup Levels & Risk Calculations [CLAR CJ) 

Radiation soil preliminary cleanup levels of 15 mrem/yr (DOE/RL-2006-50, 
200-UR-I Unplanned Release Waste Group Operable Unit Sampling and Analysis 
Plan, Table 3) 

• Ecological 

WAC 173-340-900, "Tables," and WAC 173-340-7493, "Site-Specific Terrestrial 
Ecological Evaluation Procedures," Table 749-3 

DOE-STD-1153-2002, A Graded Approach for Evaluating Radiation Doses to 
Aquatic and Terrestrial Biota and DOE/EH-0676, RESRAD-BIOTA: A Tool for 
Implementing a Graded Approach to Biota Dose Evaluation, User's Guide, Version 1, 
ISCORS Technical Report 2004-02 

Only those constituents with maximum detected values greater than the human health and 
ecological screening values are shown in Table 2-2 with an asterisk. Polynuclear aromatic 
hydrocarbons, aroclors, and metals also have been added to the list of CO PCs because they may 
be present as a result of Hanford Site operations based on current information from other 
waste sites. 

To ensure an effective means for detecting and reporting constituents that may not have been 
identified in the process described above, a method-based approach will be used for reporting 
analytical results and a COPC screening approach will be developed to identify those analytes 
that are the most likely to contribute to risk from exposure. Process knowledge, where available, 
will be used to guide sampling and analysis. Where no process knowledge exists, samples will 
be analyzed using analytical methods representing the preliminary list of CO PCs shown in 
Table 2-2. 
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RISK EVALUATION AND SITE 
CONDITIONS THAT JUSTIFY A REMOVAL 
ACTION 

If action is delayed or not taken, waste site contaminants in soils largely at or near the surface 
may result in risk to human health and ecological receptors. The potential threat for worker, 
public, and environmental exposures, as well as removal costs, increases. 
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Table 2-2. Preliminary COPCs. 

Metals 

Antimony* Copper* Silver 

Arsenic* Lead* Thallium* 

Barium* Manganese Uranium* 

Beryllium Mercury* Vanadium* 

Chromium* Nickel* Zinc* 

Cobalt Selenium* 

Radionuclides 

Arnericium-241 * Europium-155* Uranium-235* 

Cesium-137* Strontium-90* Uranium-233/234* 

Europium-152 * Plutoniurn-238* Uranium-238* 

Europium-154 * Plutoniurn-239/240* 

Polynuclear Aromatic Hydrocarbons 

Acenaphthene Benzo(b )fluoranthene Fluorene 

Acenaphthylene Benzo(ghi)perylene Naphthalene 

Anthracene Chrysene Phenanthrene 

Berrio( a )anthracene Dibenz( a,h)anthracene Pyrene 

Benzo(a)pyrene Fluoranthene 

Polychlorinated Biphenyls 

Aroclor-1016 Aroclor-1242 Aroclor-1260* 

Aroclor-1221 Aroclor-1248 

Aroclor-1232 Aroclor-1254* 

Total Petroleum Hydrocarbons 

Total petroleum hydrocarbons (diesel range)* Total petroleum hydrocarbons (kerosene range)* 

*Constituents identified were determined by the screening process identified in Section 2.4.5. 

The DOE has determined that the 200-MG-2 OU waste sites either have released or have the 
potential to release CERCLA hazardous substances. The DOE also has determined that a 
non-time-critical removal action, pursuant to authority delegated under Executive Order 12580 
and the Tri-Party Agreement Action Plan, Section 7.2.4, is warranted to mitigate the direct 
exposure threat. 
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3.0 RAOs AND RALs 

Waste site contaminants in soils largely at or near the surface may result in direct exposure to 
human health and ecological receptors . The potential threat of direct exposure justifies a 
CERCLA non-time-critical removal action. This chapter discusses the RAOs and RALs to 
be attained by the removal actions for the 200-MG-2 OU. The development of the RA Os 
and RALs identified in this EE/CA are consistent with preliminary CERCLA remedial 
investigation/feasibility study processes for the 200-MG-2 OU and for the other 200 Area OUs. 

3.1 RAOs 

RAOs provide a basis for evaluating specific removal alternatives to achieve compliance with 
potential ARARs (specified in Appendix D) and RALs, to the extent practicable. Based on 
previous remedial action objectives developed for the 200 Area OUs, the RAOs for this EE/CA 
are listed below. 

• RAO 1. Prevent unacceptable risk to human health and ecological receptors from 
exposure to soils and/or debris contaminated with nonradiological constituents to 4.6 m 
(15 ft) bgs at concentrations above the RALs. 

• RAO 2. Prevent unacceptable risk to human health and ecological receptors from 
exposure to soils and/or debris contaminated with radiological constituents to 4.6 m 
(15 ft) bgs at concentrations above the RALs. 

• RAO 3. Prevent adverse impacts to cultural resources and threatened or endangered 
species, and minimize wildlife habitat disruption. 

Achieving these RAOs can be accomplished by reducing concentrations (or activities) of 
contaminants to RALs or by eliminating potential exposure pathways/routes. The DOE will 
excavate certain waste sites within the industrial-exclusive zone, using an observational 
approach. This initially will be demonstrated using field instruments that detect beta- or 
gamma-ionizing radiation. 

Verification sampling and analysis will be performed to assist in closing out the removal 
action at individual sites. If the RALs are not met at 4.6 m (15 ft) , then soil samples may be 
taken at depths greater than 4.6 m (15 ft) to characterize potential groundwater risk drivers. 
A decision matrix for determining the path forward in this situation will be included in the 
RA WP. Protection of human health and the environment is met when risks from residual 
contamination are within the CERCLA 10-6 to 10-4 excess lifetime cancer risk range or when the 
hazard index is less than 1.0 for noncarcinogenic effects (EPA, 1991 , Role of the Baseline Risk 
Assessment in Superfund Remedy Selection Decisions, OSWER Directive 9355.0-30). 

3.2 RALs 

The conceptual site model in this EE/CA consists of sites with a shallow contamination profile 
that do not pose a risk to groundwater. Cleanup levels for this contamination will be based on 
the RAOs and ARARs (Section 3.1 and Appendix D, respectively). The cleanup levels will 
protect human health and the environment and will be consistent with final remedial cleanup 
levels that are being developed for the Central Plateau OU remedial actions. RALs for the waste 
sites identified in this EE/CA are based on the CERCLA risk ranges for carcinogenicity and 
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toxicity and proteetion of the eeology. These RALS will be-developed and documented in th 
RA WP. These RALs will be based on attainment of acceptable levels of human health and 
ecological risk for waste sites to the extent practicable. The RALs for waste sites inside the 
industrial-exclusive area boundary are based on anticipated future land use and protection of 
wildlife. 

Attainment of the RALs is intended to meet the first two RA Os identified in Section 3 .1 and is 
expected to satisfy the remedial action objectives established in a final record of decision. 
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4.0 DISCUSSION OF ALTERNATIVES 

Provided below are summaries of each of the three removal action alternatives for the 
200-MG-2 OU waste sites. The alternatives are discussed in general terms as they will be 
applied to the 200-MG-2 OU waste sites. 

4.1 NA ALTERNATIVE 

CERCLA requires the NA alternative as a baseline for comparison with other removal action 
alternatives. No legal restrictions, institutional controls, or active measures are applied to the 
waste site. 

4.2 CS/NFAALTERNATIVE 

Under the CS/NF A alternative, sampling and analysis confirm that soil is at or below RALs and 
that no further action is required. Radiological surveys will be included in the initial site 
investigation as appropriate for site conditions to support the selection of sampling locations. 
A sampling and analysis plan will be prepared as part of the RA WP development. The sampling 
and analysis plan will contain the necessary information to support chemical and radionuclide 
data collection at a sufficient quantity and quality to determine whether RALs have been met. 

This alternative will be considered for waste sites that meet one or more of the following 
conditions. 

• Prior cleanup activities have been performed, but insufficient data are currently available 
to close out the waste site. 

• COPC concentrations are not expected to exceed RALs. 

• The contamination status of the site is uncertain and a strong possibility exists that the 
site is not contaminated. 

If the results of confirmatory sampling indicate that the CS/NF A is inappropriate (i.e., greater 
than RALs), then the RTD action will be implemented or the waste site will be removed from 
this EE/CA and will be evaluated as part of the remaining 200-MG-2 OU. 

4.3 RTD ALTERNATIVE 

This alternative applies sampling and analysis to confirm that soil contains contamination above 
RALs and requires removal. However, removal actions may be conducted without prior 
confirmation sampling, where process knowledge and information are available to make this 
determination. Soil and other materials above RALs will be removed and disposed of with 
treatment as required for disposal. Through verification sampling and analysis, remaining in situ 
soils will be demonstrated to be at or below RALs. This alternative will be considered for waste 
sites that meet one or more of the following conditions. 

• Contaminant concentrations are known or expected to exceed RALs 

• Contaminants will not naturally attenuate below RALs by 2050 
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• This alternative provides a greater amount of risk reduetion than other alternatives 
( applying cost as a discriminator for deciding between similar protective and 
implementable alternatives for a specific site). 

The observational approach will guide the cleanup of sites under the RTD alternative. 
The observational approach is a method of planning, designing, and implementing a removal 
action that relies on information (e.g., field instrument readings and/or field-screening samples) 
collected during the removal process to guide the direction and scope of the activity. Initial 
screening and sampling data are used for an ERDF profile, to assess the extent of contamination 
and to make real-time decisions in the field. Following some excavation, the extent of 
contamination may be further assessed by additional screening and sampling. The extent of 
removal is then adjusted based on those results. Targeted removals will be conducted under this 
alternative if contamination is localized in only a portion of a waste site. 

In this alternative, soils will be removed until the RALs are achieved, generally up to a depth of 
4.6 m (15 ft). For human exposures via soil contact, a depth of 4.6 m (15 ft) is the point of 
compliance under WAC 173-340-745(7), "Point of Compliance." This depth represents a 
reasonable estimate of the depth of soil that is normally excavated and distributed at the surface 
as a result of development activities. If the RALs are not met at 4.6 m (15 ft), then soil samples 
may be taken at depths greater than 4.6 m (15 ft) to characterize potential groundwater risk 
drivers. A decision matrix for determining the path forward in this situation will be included in 
the RA WP. If results of confirmatory sampling indicate that the RTD is inappropriate (i.e., at or 
below RALs ), then the CS/NF A action will be implemented. 
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5.0 ANALYSIS OF ALTERNATIVES 

CERCLA requires that non-time-critical removal action EE/CA alternatives be evaluated against 
three criteria: effectiveness, implementability, and cost (EPA, 1993, Guidance on Conducting 
Non-Time Critical Removal Actions Under CERCLA, OSWER Directive 9360.0-32). Table 5-1 
provides the criteria against which each removal action alternative is evaluated. 

Table 5-1. Description of CERCLA Evaluation Criteria. 

CERCLA Evaluation 
Description of CERCLA Evaluation Criteria Criteria 

Effectiveness This criterion refers to the ability to meet the removal objectives within the 
scope of the removal action and in terms of overall protection of human health 
and the environment. 

Overall protection of human Evaluates whether implementation of an alternative achieves adequate 
health and the environment protection of risks to human health and the environment posed by the likely 

exposure pathways. The evaluation of this criterion is based on qualitative 
analysis and on assumptions regarding the contaminants present at the waste 
site. 

Compliance with ARARs Implementation actions for any selected alternative will be designed to comply 
with ARARs cited in this document, to the extent possible. ARARs are any 
appropriate standards, criteria, or limitations under any federal environmental 
law or more stringent state requirement that must be either met or waived for 
any hazardous substance, pollutant, or contaminant that will remain on site 
during or after completion of a removal action. Each alternative is assessed for 
compliance against these ARARs. 

Long-term effectiveness and The long-term effectiveness and permanence criterion addresses the risk after 
permanence the removal action is completed. This criterion also refers to the ability of the · 

removal action to maintain reliable long-term protection of human health and 
the environment after RAOs have been met. 

Reduction of TMV through This criterion refers to an evaluation of the anticipated performance of 
treatment treatment technologies that might be employed in a removal action. The 

criterion assesses whether a removal action alternative significantly and 
permanently reduces the TMV of a hazardous substance through treatment. 
Significant overall reduction can be achieved by destroying toxic contaminants 
or by reducing total mass, contaminant mobility, or total volume of 
contaminated media. 

Short-term effectiveness This criterion refers to potential adverse effects on human health and the 
environment during the removal action implementation phase(s). This criterion 
also evaluates the speed with which an alternative achieves protection. 

Implementability This criterion addresses the technical and administrative feasibility of 
implementing the removal action alternative and the availability of the required 
services and materials. 

Cost This criterion considers the cost of implementing a removal action alternative, 
including capital costs, operation and maintenance costs, and monitoring costs, 
to the extent that costs can be quantified. The cost evaluation also includes 
monitoring of any restoration or mitigation measures for natural, cultural, and 
historical resources. 

TMV = toxicity, mobility, or volume. 
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Information on contaminant concentrations is limited for the 200-MG-2 OU waste sites. 
In many cases, process knowledge concerning the characteristics of the waste stream released, 
materials present, or historical radiological hand-held instrument survey results provide the only 
indication as to whether the site currently may be contaminated. Qualitative information 
suggests that COPC concentrations are below RALs for many of the waste sites; therefore, site 
conditions are presumed in the absence of quantitative data. 

Two base assumptions were considered in the alternatives analysis and are repeated as each 
alternative is evaluated against the criteria in Sections 5.1 and 5.2. The first assumption is that 
the waste site is assumed to be contaminated (i.e., at least one COPC concentration is greater 
than its RAL). The second assumption is that the COPC concentrations are all below RALs at a 
given waste site. The preferred alternative was selected by matching the available site 
information with the appropriate assumption and CERCLA evaluation criteria. The following 
sections explain each criterion. 

5.1 EFFECTIVENESS 

The effectiveness criterion refers to the ability to meet the removal objectives outlined in 
Chapter 3.0 in terms of overall protection of human health and the environment. 

5.1.1 Overall Protection of Human Health and the 
Environment 

This criterion was used to evaluate w~ether implementation of an alternative achieves adequate 
protection of human health and the environment from risks through the likely exposure 
pathways. Reducing the potential threat to acceptable levels is a CERCLA threshold 
requirement and is the primary objective of the removal action. The evaluation of this criterion 
was based on a qualitative analysis and the current assumptions regarding the contamination 
status of the 200-MG-2 OU waste sites. 

NA. The NA alternative was retained for detailed analysis as a baseline description of the effects 
of taking no action as required by CERCLA regulations. This alternative cannot be considered 
for the 200-MG-2 OU waste sites because of limited characterization data. In addition, assuming 
that COPC concentrations exist above their RALs, this alternative does not provide acceptable 
levels of protection because exposure pathways would remain intact for Hanford Site personnel, 
the local environment, and/or the public. This alternative is provided for comparison to the other 
alternatives in the analysis even though it is not selected as a removal action alternative. 

CS/NF A. The CS/NF A alternative would protect human health and the environment if 
confirmatory sampling and analysis show contaminant levels below RALs, and appropriate risk 
levels are met. This alternative cannot be applied to waste sites when sampling and analysis 
show contaminant concentrations above RALs, because .additional actions would not be taken 
and residual contaminants could lead to unacceptable exposures to human or ecological 
receptors. 

RTD. The RTD alternative is protective oflong-term human health and the environment 
because the contaminants are removed from the waste sites. However, this alternative has 
greater potential to expose workers to contamination and safety hazards than the other 
alternatives. 
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- 5.1.1.1 Contaminant Levels Exceed RALs 

-

The RTD alternative is most protective for the 200-MG-2 OU waste sites with contaminant 
levels above RALs because contaminants are removed and exposure pathways are eliminated. 
The CS/NF A alternative is not protective for sites where contaminants exceed RALs because 
actions would not be taken to control exposure pathways, and appropriate risk levels would not 
be met. The NA alternative is least protective of human health and the environment because no 
action would be taken to confirm exposure risks or control exposure pathways. 

5.1.1.2 Contaminant Levels Below RALs 

Each alternative requires certain actions to determine that the site contaminants are below RALs. 
The CS/NFA alternative is most appropriate for 200-MG-2 OU waste sites that have COPCs at 
levels below RALs, because no actions beyond sampling and analysis are needed after the risks 
are determined. The RTD alternative would be protective, but not necessary because the site 
poses no risk to human health or the environment. The NA alternative cannot demonstrate 
protectiveness in the absence of characterization data. 

5.1.2 Compliance with ARARs 

Implementation actions for any selected removal alternative will comply, to the extent 
practicable, with ARARs. ARARs are environmental regulations that have been evaluated to 
potentially be pertinent to the removal action. Response actions conducted onsite are required to 
comply with the substantive aspects of ARARs, not with corresponding administrative 
requirements ( 40 CFR 300.400( e], "Permit Requirements"). Permit applications and other 
administrative procedures ( e.g., administrative reviews and reporting and recordkeeping 
requirements) are considered administrative for actions conducted entirely onsite and therefore 
not required. The purpose of this section is to identify the key ARARs proposed for the 
alternatives addressed in this EE/CA. ARARs, which will be followed during implementation of 
the selected removal action, will be documented in the CERCLA action memorandum. 
The proposed ARARs are discussed generally in the following sections and are documented in 
detail in Appendix D. In addition, to-be-considered information consists of nonpromulgated 
advisories or guidance issued by federal or state governments that are not legally binding and do 
not have the status of ARARs. As appropriate, this information should be considered while 
determining the removal action necessary for protection of human health and the environment. 

NA. The NA alternative does not comply with ARARs because no actions would be taken to 
comply with federal or state requirements, as described in Section 5 .1.1. 

CS/NFA. The CS/NFA alternative complies with ARARs for sites where confirmatory sampling 
verifies that the appropriate risk levels have been met. Sites where confirmatory sampling shows 
contaminant levels to be above RALs and appropriate risk levels have not been met would not 
comply because no action would be taken to meet federal or state requirements. 

RTD. The RTD alternative complies with ARARs for sites where contaminants exceed RALs 
because contaminated soils and structures would be removed from the waste sites and 
appropriate risk levels would be met. The alternative also would comply for sites where 
contaminants are below RALs. 
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5.1.2.1 Contaminant Levels Exceed RALs 

The RTD alternative would comply with ARARs because both radiological and nonradiological 
contaminated soils would be removed from the waste sites. More potential ARARs would need 
to be met with this alternative because of excavation, emission controls, waste transportation, 
and waste management action-specific requirements. The CS/NF A alternative does not comply 
with ARARs for sites where contaminants exceed RALs because the appropriate risk levels 
would not be met and no action would be taken to meet any federal or state regulations. The NA 
alternative does not comply with ARARs because no action would be taken to meet any federal 
or state regulations. 

5.1.2.2 Contaminant Levels Below RALs 

Each alternative requires certain actions to determine that the site contaminants are below RALs. 
For the CS/NF A and RTD alternatives, confirmatory sampling would be used to demonstrate that 
appropriate risk levels have been met by attaining RALs. The NA alternative does not comply 
with ARARs because no action would be taken to identify risk or meet any federal or state 
regulations. 

5.1.2.3 Waste Management Standards 

A variety of waste streams may be generated under the proposed removal action alternatives. 
It is anticipated that most of the waste will be designated as low-level, dangerous waste, or 
mixed waste in a solid form and result from implementation of the RTD alternative. Radioactive 
waste is governed under the authority of the Atomic Energy Act of 1954. The identification, 
storage, treatment, and disposal of hazardous waste and the hazardous component of mixed 
waste are governed by RCRA. The State of Washington, which implements RCRA requirements 
under WAC 173-303, "Dangerous Waste Regulations," has been authorized by the EPA to 
implement most elements of the RCRA program. The dangerous waste standards for generation 
and storage will apply to the management of any dangerous or mixed waste generated at the 
200-MG-2 OU waste sites. Treatment standards for dangerous or mixed waste subject to RCRA 
land-disposal restrictions are specified in WAC 173-303-140, "Land Disposal Restrictions," 
which incorporates 40 CFR 268, "Land Disposal Restrictions," by reference. 

Waste that is designated as low-level waste that meets ERDF acceptance criteria (WCH-191, 
Environmental Restoration Disposal Facility Waste Acceptance Criteria) is assumed to be 
disposed at the ERDF, which is engineered to meet appropriate performance standards. ERDF is 
considered to be onsite for management and/or disposal of waste from removal actions proposed 
in this document7. There is no requirement to obtain a permit to manage or dispose of CERCLA 

7 CERCLA Section 104(d)(4) states that, where two or more noncontiguous facilities are reasonably related on the 
basis of geography, or on the basis of the threat or potential threat to the public health or welfare or the environment, 
the President may, at his discretion, treat these facilities as one for the purpose of this section. The preamble to the 
"National Oil and Hazardous Substance Pollution Contingency Plan" (40 CFR 300) clarifies the stated EPA 
interpretation that when noncontiguous facilities are reasonably close to one another, and wastes at these sites are 
compatible for a selected treatment or disposal approach, CERCLA Section 104(d)(4) allows the lead agency to treat 
these related facilities as one site for response purposes and, therefore, allows the lead agency to manage waste 
transferred between such noncontiguous facilities without having to obtain a permit. Therefore, the ERDF is 
considered to be onsite for response purposes under this removal action. It should be noted that the scope of work 
covered in this removal action is for a facility and waste contaminated with hazardous substances. Materials 
encountered during implementation of the selected removal action that are not contaminated with hazardous 
substances will be dispositioned by DOE. 
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waste at the ERDF. It is expected that the great majority of the waste generated during the 
removal action proposed in this document can be disposed onsite at ERDF. In accordance with 
the ERDF record of decision (ROD) (EPA et al. , 1996), authorization to dispose at ERDF of 
waste generated during this removal action will be granted with the issuance of the Action 
Memorandum resulting from this EE/CA and through EPA approval of the sampling and 
analysis plan. Waste that must be sent offsite will be sent to a facility that has been or could be 
approved by EPA in accordance with 40 CFR 300.440 for receiving CERCLA waste. 

Waste designated as dangerous or mixed waste would be treated as appropriate to meet 
land-disposal restrictions and ERDF acceptance criteria and disposed at the ERDF. ERDF is an 
engineered facility that provides a high degree of protection to human health and the 
environment and meets RCRA minimum technical requirements for landfills, including 
standards for a double liner, a leachate collection system, leak detection, monitoring, and final 
cover. Construction and operation of ERDF was authorized using a separate CERCLA ROD 
(EPA et al. , 1995). The US. Department of Energy Hanford Environmental Restoration 
Disposal Facility, Hanford Site, Benion County, Washington, Explanation of Significant 
Differences (ESD) (EPA et al., 1996) modified the ERDF ROD (EPA et al., 1995; 2002) to 
clarify the eligibility of waste generated during cleanup of the Hanford Site. Per the ESD, ERDF 
is eligible for disposal of any LL W, missed waste, and hazardous/dangerous waste generated as a 
result of cleanup actions (e.g., removal action waste and IDW), provided the waste meets ERDF 
waste acceptance criteria and appropriate CERCLA decision documents are in place. 

It is anticipated that CS/NFA and RTD alternatives can be performed in compliance with the 
waste management ARARs. Waste s~eams will be evaluated, designated, and managed in 
compliance with the potential ARAR requirements. Before disposal, waste will be managed in a 
protective manner to prevent releases to the environment or unnecessary exposure to personnel. 

5.1.2.4 Standards Controlling Emissions to the Environment 

The proposed removal action alternatives have the potential to generate both radioactive and 
nonradioactive airborne emissions. The RTD alternative would have the greatest potential for 
generation of airborne emissions. · 

RCW 70.94, "Washington Clean Air Act," requires regulation ofradioactive air pollutants. 
The state implementing regulation WAC 173-480, "Ambient Air Quality Standards and 
Emission Limits for Radionuclides," sets standards that at a minimum meet the federal Clean Air 
Act of 1990 and 40 CFR 61, Subpart H, "National Emission Standards for Emissions of 
Radionuclides Other than Radon from Department of Energy Facilities." EPA partial delegation 
of the 40 CFR 61 authority to the State of Washington includes all substantive emissions 
monitoring, abatement, and reporting aspects of the federal regulation. The state standards 
protect the public by conservatively establishing exposure standards applicable to even the 
maximally exposed public individual, be that individual real or hypothetical. To that end, the 
standards address any member of the public, at the point of maximum annual air concentration in 
an unrestricted area where any member of the public may be. All combined radionuclide 
airborne emissions from the DOE Hanford Site facility are not to exceed amounts that would 
cause an exposure to any member of the public of greater than 10 mrem/yr effective dose 
equivalent. The state implementing regulation WAC 246-247, "Radiation Protection-Air 

- Emissions," which adopts the WAC 173-480 standards and the 40 CFR 61, Subpart H standard, 
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requires verification of compliance with the 10 rnrem/yr standard, and potentially would apply to -
the removal action. 

WAC 246-247 further addres~es emission sources emitting radioactive airborne emissions by 
requiring monitoring of such sources. Such monitoring requires physical measurement of the 
effluent or ambient air. The substantive provisions of WAC 246-247 requiring the monitoring of 
radioactive airborne emissions potentially are applicable to the removal action. 

The above state implementing regulations further address control of radioactive airborne 
emissions where economically and technologically feasible (WAC 246-247-040(3) and-040(4), 
"General Standards," and associated definitions). To address the substantive aspect of these 
potential requirements, best or reasonably achieved control technology could be addressed by 
ensuring that applicable emission control technologies (those successfully operated in similar 
applications) would be used when economically and technologically feasible (i.e., based on 
cost/benefit). Once the ARARs are finalized and it is determined that substantive aspects of the 
requirement exist for control of radioactive airborne emissions, then controls will be 
administered as appropriate using the best methods. 

The CS/NFA and RTD alternatives are expected to comply with these standards. 

5.1.3 Long-Term Effectiveness and Permanence 

The long-term effectiveness and permanence criterion refers to the magnitude of remaining risk 
and the ability of a remedy to maintain reliable protection of human health and the environment 
over time, after the removal action alternative has been completed and cleanup goals have been 
met. The completion of the removal action alternative for RTD it is defined as the day the 
removal is complete. 

NA. The NA alternative was retained for detailed analysis as a baseline description of the effects 
of taking no action as required by CERCLA regulations as described in Section 5 .1.1. This 
alternative cannot be considered for the 200-MG-2 OU waste sites because of limited 
characterization data. In addition, for contaminated sites the NA alternative does not provide any 
measure of long-term effectiveness and permanence because no actions would be taken to 
mitigate risks or maintain long-term protection. 

CS/NF A. The CS/NF A alternative would provide long-term effectiveness and permanence for 
sites where confirmatory sampling shows that contaminant levels do not exceed RALs. 
The alternative would not be effective or provide permanent protection for human health and the 
environment at sites where confirmatory sampling shows contaminant levels that exceed RALs. 

RTD. The R TD alternative provides long-term effectiveness and permanent protection of 
human health and the environment, because contaminants would be removed from the waste 
sites and exposure pathways would no longer be present. 

5.1.3.1 Contaminant Levels Exceed RALs 

The RTD alternative provides the most effective, permanent, long-term protection for human 
health and the environment because contaminant removal eliminates exposure pathways. 
The CS/NF A alternative would provide long-term effectiveness and permanence because waste 
site sampling would show that no contaminants are present above RALs. The NA alternative is 
not effective and permanent because no action is taken to identify or eliminate risk. 
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- 5.1.3.2 Contaminant Levels at or Below RALs 

-

Each alternative requires certain actions to determine that the site contaminants are at or below 
RALs. The CS/NF A alternative is effective and permanent in the long-term for 200-MG-2 OU 
waste sites that have contaminant levels that are at or below RALs, because confirmatory 
sampling and analysis results provide data indicating that no surface exposure risk is present. 
The RTD alternative also would be effective, but unnecessary, because the waste site poses no 
unacceptable risk. The NA alternative cannot demonstrate protectiveness in the absence of 
characterization data. 

5.1.4 Reduction of Toxicity, Mobility, or Volume 
through Treatment 

This criterion evaluates performance of anticipated treatment technologies in the removal action. 
It also assesses the potential reduction of toxicity, mobility, or volume (TMV) of a hazardous 
substance through treatment. Reduction characteristics include destruction of toxic 
contaminants, mass reduction, immobilization of contaminants, or reduction of the contaminated 
media volume. 

This criterion focuses on the following factors for each alternative: 

• Treatment processes used and the materials treated 

• Recycling, reuse, and/or waste minimization used in a given treatment process 

• Types and quantities of residu~ls that remain following treatment 

• Possibility that further treatment actions may be needed for residuals 

• Extent to which the alternative satisfies the statutory preference for treatment as a 
principal element. 

NA. The NA alternative was retained for detailed analysis as a baseline description of the effects 
of taking no action as required by CERCLA regulations as described in Section 5 .1.1. This 
alternative cannot be considered for the 200-MG-2 OU waste sites because oflimited 
characterization data. In addition, the NA alternative does not provide reduction in TMV 
because no treatment is implemented. 

CS/NF A. The CS/NF A alternative does not provide reduction in TMV because no treatment is 
implemented at the waste site. 

RTD. The RTD alternative does not provide reduction in TMV because no treatment is 
implemented at the waste site. However, TMV is reduced through removal. 

5.1.4.1 Contaminant Levels Exceed RALs 

The NA, CS/NF A, and RTD alternatives do not provide reduction in TMV because no treatment 
is implemented at the waste site. 

5.1.4.2 Contaminant Levels at or Below RALs 

Each alternative requires certain actions to determine that the site contaminants are below RALs. 
The NA, CS/NFA, and RTD alternatives do not provide reduction in TMV because no treatment 
is implemented at the waste site. 
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5.1.5 Short-Term Effectiveness 

This criterion refers to potential adverse effects on human health and the environment during the 
removal action implementation phase(s). The factors considered for each alternative are listed as 
follows. 

• Health and safety of remediation workers and reliability of protective measures taken. 
Specifically, this involves any risk resulting from implementation, such as fugitive dust, 
transportation of hazardous materials, or air-quality impacts from off-gas emissions. 

• Physical, biological, and cultural impacts that might result from the construction and 
implementation of the removal action, and whether the impacts can be controlled 
or mitigated. 

• The amount of time required to meet RAOs . . 

Short-term environmental impacts generally relate to the extent of physical disturbance of a site 
and its associated habitat. Risks also can be associated with the potential disturbance of sensitive 
species because of increased human activity in the area. 

NA. The NA alternative was retained for detailed analysis as a baseline description of the effects 
of taking no action as required by CERCLA regulations as described in Section 5 .1.1. This 
alternative cannot be considered for the 200-MG-2 OU waste sites because oflimited 
characterization data. In addition, the NA alternative does not apply for this criterion. 

CS/NFA. The CS/NFA alternative would have negligible short-term impact to workers for sites 
where confirmatory sampling shows contaminant levels do not exceed RALs. The alternative 
would pose minimal risk to workers for sites where confirmatory sampling shows contaminant 
levels exceed the RALs during the sampling process. 

RTD. The RTD alternative could result in short-term risks to workers and the environment 
during the implementation phase if contaminant levels exceed RALs. The excavation of 
contaminated soil would inherently increase the potential for a release to the environment, 
especially to the air. Adherence to appropriate environmental regulations and use of control 
technologies would mitigate the potential for releases. Risk would be lower at sites where 
contaminant levels are below RALs and only related to site worker hazards and impacts to the 
environment associated with site disturbances. 

5.1.5.1 Contaminant Levels Exceed RALs 

The RTD alternative has the greatest potential short-term impacts to human health and the 
environment during implementation for 200-MG-2 OU waste sites where contaminant levels 
exceed RALs. Potential worker and environmental impacts are associated with excavation, 
fugitive dust, and transportation of contaminated material. The CS/NF A alternative may have 
the potential for a short-term impact (through exposure) on workers collecting samples. This 
alternative would not involve any additional actions that would pose a risk to workers or the 
environment. The NA alternative does not apply, as discussed previously. 

5.1.5.2 Contaminant Levels at or Below RALs 

Each alternative requires certain actions to determine that the site contaminants are below RALs. 
The CS/NF A alternative would have minimal short-term impacts on human health and the 
environment for waste sites where contaminant levels are at or below RALs, because no 
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- exposure pathways will be present and the site disturbance is minimal. The RTD alternative 
would have more short-term risk to human health and the environment than the other alternatives 
because excavation involves construction worker hazards and more disturbance of the site. 

-

The NA alternative does not apply, as discussed previously. 

5.2 IMPLEMENT ABILITY 

This criterion addresses the technical and administrative feasibility of implementing the removal 
action alternative and the availability of the required services and materials. 

The following factors are considered for each alternative: 

• Technical feasibility: 

Likelihood of technical difficulties in constructing and operating the alternative 

Likelihood of delays because of technical problems 

Uncertainties related to innovative technologies (e.g., failures). 

• Administrative feasibility: 

Ability to coordinate activities with other offices and agencies 

Potential for regulatory constraints to develop (e.g., because of uncovering buried 
cultural resources or encountering endangered species). 

• Availability of services and materials: 

Availability of adequate onsite or offsite treatment storage capacity, and disposal 
services, if necessary 

Availability of necessary equipment, specialists, and provisions to ensure obtaining 
any additional resources, if necessary 

Source for backfilling excavated areas ( e.g., surrounding soils, borrow pit) to be 
specified in the RA WP. 

NA. The NA alternative was retained for detailed analysis as a baseline description of the effects 
of taking no action as required by CERCLA regulations as described in Section 5 .1.1. This 
alternative cannot be considered for the 200-MG-2 OU waste sites because oflimited 
characterization data. In addition, the NA alternative would not be feasible, because regulatory 
constraints would prevent its implementation. 

CS/NFA. The CS/NFA alternative is relatively easy to implement for all 200-MG-2 OU waste 
sites because it is technically and administratively straightforward. The potential for failure or 
development of new regulatory constraints would be low, because the only activity would be 
sampling and analysis. The alternative may have technical challenges at sites that require special 
sampling equipment ( e.g., accessing potentially contaminated soils below thick concrete 
retention basins or below building foundations). 

RTD. While the RTD alternative typically will employ proven and standard techniques to safely 
handle materials, the RTD alternative also poses the greatest technical and administrative 
implementation challenge because it requires the most planning, commitment of equipment and 
personnel, and project coordination. 
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5.2.1 Contaminant Levels Exceed RALs 

The CS/NF A alternative would be easiest to implement where contamination levels exceed 
RALs, because the only activity would be sampling and analysis. However, this alternative 
would not provide a reduction in the risk posed by a contaminated waste site. The RTD 
alternative would be the most difficult to implement due to the requirements for planning, 
equipment and personnel requirements for excavation and demolition activities, and worker 
safety. The NA alternative is not applicable, as described in Section 5.1.1. 

5.2.2 Contaminant Levels at or Below RALs 

Each alternative requires certain actions to determine that the site contaminants are below RALs. 
The CS/NF A alternative would be easy to implement for waste sites where contamination levels 
are at or below RALs, because the only activity required would be sampling and analysis. 
The RTD alternative would require the greatest commitment of personnel, equipment, and 
administrative coordination. The NA alternative is not applicable, as described in Section 5 .1.1. 

5.3 COST 

This criterion considers the cost of implementing a removal action alternative, including capital 
costs, operation and maintenance costs, and monitoring costs, to the extent that costs can be 
quantified assuming that the site contaminants are above RALs. The cost evaluation also 
includes monitoring of any restoration or mitigation measures for natural, cultural, and 
historical resources. The costs provid~ a discriminator for deciding between similar protective 
and implementable alternatives for a specific site. Therefore, the costs are not absolute costs, but 
rather relational costs for the evaluation of the alternatives. 

The cost reference document for this EE/CA (SGW-38475) presents the cost estimates in both 
2008 nondiscounted and present-worth terms. Only the present-worth costs are used for 
comparative purposes in the alternatives analysis. The target accuracy for the cost estimates is 
-30 to +50 percent. The cost estimates were prepared from information available at the time of 
this study. The actual cost of the project will depend on additional information gained during the 
removal action phase. Although the exact dollar estimates were prepared, present-worth 
estimates in this EE/CA have been rounded to the nearest thousand dollars. 

The present-worth cost for each applicable alternative has been estimated for each waste site to 
allow for comparison among alternatives; these costs are summarized in Appendix C of this 
report. The cost shown for a particular alternative only would be applicable if the waste site met 
all the conditions for its use (Chapter 4.0). In some cases, because of the specific characteristics 
of a waste site, an alternative and its associated costs would not apply. The CS/NF A alternative 
generally has the lowest cost of the three alternatives that could be implemented (it is assumed 
that the NA alternative would not be implemented). The RTD alternative is generally higher in 
cost than the CS/NF A alternative. However, the R TD costs are highly dependent on site size and 
waste volume. 
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5.4 APPLICATION OF ALTERNATIVE 
SELECTION PROCESS 

Tables 5-2 and 5-3 present a summary showing the application of the CERCLA evaluation 
criteria. The two base assumptions considered for each alternative are that contaminant 
concentrations at the waste site exceed RALs and that contaminant concentrations at the waste 
site do not exceed RALs. 

The preferred alternative selection was based on the CERCLA evaluation criteria and the 
decision logic shown in Figure 5-1 . When comparing and selecting a preferred alternative, 
present-worth cost was used as the fmal factor in the analysis. Generally, if one alternative 
offered a greater amount of protection than another for approximately the same cost of 
implementation, the most protective alternative was selected. As the cost difference increased 
between R TD and CS/NF A, CS/NF A became the preferred alternative, particularly when the site 
was most likely below RALs. 

Removal action alternative selection involved review of available information for specific waste 
site attributes as shown in Appendix B. Table 5-4 presents the outcome of this evaluation for 
each waste site, including removal action costs. 
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Table 5-2. Comparison of CERCLA Evaluation Criteria to Removal Action 
Alternatives: Site COPCs Expected to Exceed RALs. 

Summary of Comparison_ of CERCLA Evaluation Criteria Among Alternatives 

NA CS/NFA RTD 

Not protective because no [g] Not protective because no action taken to control 0 Most protective because COPCs are removed to 
action taken to characterize exposure pathways. levels below RALs. 
risk or control exposure 
pathways. 

Cannot demonstrate [g] Not compliant with ARARs because sampling data do ® Would comply with ARARs. More potential ARARs 
compliance with ARARs in not confirm the site poses no risks and because no need to be met with this alternative because of 
the absence of characterization action taken to meet federal or state cleanup excavation, emission controls, and waste management 
data or removal actions. regulations. requirements. 

Does not apply. There are no [g] No long-term effectiveness because protective 0 Effective and permanent because COPCs would be 
characterization data and measures are not taken to control exposure pathways. removed to levels below RALs at completion of the 
removal actions not taken. removal action. 

Does not reduce TMV because 181 Does not result in a reduction in TMV because active 181 Does not result in a reduction in TMV because active 
active treatment actions are not treatment actions are not taken. treatment actions are not taken at the waste site . 
taken. 

Does not apply. There are no ® Minor potential impact to workers or environment @ Greatest potential for impacts to workers and releases 
characterization data and during implementation. to the environment. 
removal actions not taken. 

Cannot achieve regulatory 0 Easily implementable because only activity is sampling @ Technically and administratively the most difficult 
acceptability in the absence of and analysis. alternative to implement. 
characterization data. 

Not applicable - No associated cost. Generally lowest cost alternative. Generally intermediate cost alternative. 

O~@ Circles indicate the criterion is met. The numbers within the circles designate the relative ranking in meeting the criterion among the alternatives. A ranking of# I indicates all 
aspects of the criterion are best met by the alternative. Criteria of relatively equal ranking receive the same numeric value. 

129 Does not meet the criterion. 
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Table 5-3. Comparison of CERCLA Evaluation Criteria to Removal Action 
Alternatives: Site COPCs Expected Below RALs . 

"-- Summary of Comparison of CERCLA Evaluation Criteria Among Alternatives , CERCLA Evaluation 
Criteria , 

I r1 
NA ' CS/NFA RTD ., .. 

Effectiveness 
Protective of human health 181 Cannot demonstrate 0 Meets the criterion because data are (S) Not evaluated because COPCs are 
and the environment protectiveness in the absence gathered to confirm that the waste site belowRALs. 

See Section 5 .1.1.2 of characterization data. poses no risk and no further action is 
needed. 

Complies with ARARs 181 Cannot demonstrate 0 Complies with ARARs because (S) Not evaluated because COPCs are 

See Section 5.1.2.2 compliance with ARARs in sampling data confirm the site poses no belowRALs. 
the absence of risks and meets federal or state cleanup 
characterization data regulations. 

Long-term effectiveness and 181 Does not apply. There are no 0 Meets the criterion. Sampling data (S) Not evaluated because COPCs are 
permanence characterization data and verify no further actions are needed at belowRALs. 

See Section 5.1.3.2 removal actions not taken. the waste site. 

Reduction ofTMV through 181 Cannot demonstrate (S) Does not apply because CO PCs are (S) Not evaluated because COPCs are 
treatment reduction ofTMV without belowRALs. belowRALs. 

See Section 5.1.4.2 active treatment. 

Short-term effectiveness 181 Does not apply. There are no (S) Does not apply. Removal actions not (S) Not evaluated because COPCs are 

See Section 5 .1.5 .2 characterization data and taken belowRALs. 
removal actions not taken. 

Implementability 181 Cannot achieve regulatory 0 Easily implementable since only (S) Not evaluated because COPCs are 

See Section 5.2.2 acceptability in the absence activity is sampling and analysis. below RALs. 
of characterization data. 

Cost Does not apply. There are no Low-cost alternative. Not evaluated because COPCs are below 

See Section 5 .3 
characterization data and removal RALs. 
actions not taken. 

0 Circles indicate the criterion is met. A ranking of#! indicates all aspects of the criterion are best met by the alternative. 

0 The circle with the diagonal bar indicates an alternative that was not evaluated because COPC concentrations are expected to be below RALs. 

181 Does not meet the criterion. 
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action is 

NA* 
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Figur-e 5-1. Decision Logic Diagram. 

'>---NO--_.< 
Are COPC 

concentrations expected to 
be less than RALs? 

YES 

Is CS/NF A present 
worth less than RTD 

present worth? 

YES 

l 
Preferred removal 

action is 
CS/NFA 

>----------NO-

Preferred removal 
>----Nc>-----'-;,N action is 

RTD 

*NA is included as a CERCLA requirement of the assessment, but is not the preferred removal action for any 200-MG-1 OU waste site. 
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Table 5-4. Assessment of Alternatives Using CERCLA Evaluation Criteria and Selection of the Preferred Removal Action Alternative for each Waste Site. .. 
Overall • Compliance, Long-Term i.Reduction in · Short-Term 

Implementability 
Protection , with ARARs Effectiveness TMV Effectiveness 

Waste Site s:; :: s:; < 
s:; :: :~ .§ < :: , s:; :: .S: Q 

~ 
Q 

Code . Q , .: ~ Q Q ~ I: Q .: . t: 
?: ~ 
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Q 
v::, 

Q 
v::, 

Q 
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Q 
v::, ~ -~ v::, 

. Q ·u u u u u u z z z z z 

·"' 

200-E-4 French Drain 181 0 0 181 0 0 181 0 0 181 0 0 181 0 0 181 0 

200-E-25 French Drain 181 181 0 181 181 ® 181 181 0 181 181 181 181 ® ® 181 0 

207-A NORTH Retention Basin 181 181 0 181 181 ® 181 181 0 181 181 181 181 ® ® 181 0 

Ranking of Alternatives for Individual CERCLA Criteria: 

O®® Circles indicate the criterion is met. The numbers designate the relative ranking in meeting the criterion among the alternatives. 

(S) Indicates an alternative that was not evaluated because COPC concentrations are expected to be below RALs. 

18) Does not meet the criterion. 
• Indicates the preferred alternative for the waste site. 

0 

® 

® 

Q 

~ ~ Q Q z z .. 

See note $180,000 $393,000 • Available information indicates that this site .is a dry well or French drain that is covered by a metal lid painted 
yellow. The French drain is connected to the 209-E Critical Mass Laboratory via an underground pipe 
(200-E-249-PL). Nonhazardous liquid waste in the form of steam condensate from the steam trap in the valve 
pit and the equipment room has been reporte<l to have been dispositioned at this location. An auger hole was 
drilled and sampled 6.2 m (20.5 ft) into the center of the drain as part of the 200-MW-l OU characterization 
project in 2004. Barium and copper exceeded wildlife-screening values. CS/NF A is the most appropriate 
alternative and meets the other CERCLA criteria. 

See note $180,000 $401 ,000 • Available information indicates that this site is a dry well that is associated with the 272-BB Insulation Shop 
and the 200-E-209-PL Pipeline. lhe site is located 6 m (20 ft) north of the northeast comer of272-BB 
Building. The site is not visible from the surface (2.7 m [9 ft] deep), but is marked with a sign. Materials that 
could have been flushed into an associated floor drain include asbestos, calcium silicate, fiberglass, silicate, 
Airball, and latex paint, organic chemicals, oil, and grease. The site is no longer in use and the sink and drain 
(which provided the conduit from the shop to the dry well) were removed and plugged with concrete. Based on 
the potential for asbestos and other insulation materials to be present, the RTD alternative is most protective of 
potential receptors and best meets other CERCLA criteria. 

See note $180,000 $1,711,000 • Available information indicates this retention basin consists of three concrete hypalon-lined basins surrounded 
with chain and posts. The site is located east of the 242-A Evaporator in the 200 East Area. The site is 
associated with the 242-A Evaporator, 216-A-25 Pond, 216-B-3 Pond, 200-E-234-PL Pipeline, and 
200-E-235-PL Pipeline. Nonhazardous liquid waste in the fonn of steam condensate is reported to have been 
dispositioned at this location from the 242-A Evaporator since 1977. A polyurethane sealant was added to the 
basin walls in 1982. Before the installation of the hypalon liner, the basins had been posted as a CA. The 
basins were physically isolated and ceased to operate in 1999. The depth of the site is approximately 2.1 m 
(7 ft) . RTD is the most protective alternative and best meets other CERCLA criteria. 
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Table 5-4. Assessment of Alternatives Using CERCLA Evaluation Criteria and Selection of the Preferred Removal Action Alternative for each Waste Site. 
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207-S Retention Basin 181 181 0 181 181 0 181 181 0 181 0 0 181 ® ® 181 0 ® See note $318,000 $1,227,000 • Available information indicates this retention, basin consists of a concrete basin that has been backfilled to 
grade with dirt. The site is posted as a URM area. The site is located west of the 222-S Laboratory in the 
200 West Area and is associated with the 202-S Facility, 216-S-l 7 Pond, UPR-200-W-13, UPR-200-W-1 5, 
UPR-200-W-95, and the 200-W-1 52-PL Pipeline. Nonhazardous liquid waste in the form of process cooling 
water and steam condensate is reported to have been dispositioned at this location, from the 202-S Facility. 
However, several coil leaks from the 202-S Facility caused contaminated effiuent to be discharged to the basin, 
ultimately ceasing operations to the basin in 1954. The basin then was backfilled to grade. In 1975, gravel and 
herbicides were spread over the site to stop radioactive weed growth. The surface is potentially contaminated 
with radioactive biota. In 1991 , a radiation survey detected 9,000 cpm beta/gamma at the site. The depth of the 
site is approximately 2 m (6.8 ft) . RTD is the preferred alternative because it is most protective of human and 
ecological receptors, and meets other CERCLA criteria. 

207-T Retention Basin 181 0 0 181 0 0 181 0 0 181 0 0 181 ® ® 181 ® ® See note $429,000 $2,617,000 • Available information indicates this retention basin consists of a concrete structure divided into two sections. 
The basin has been backfilled with contaminated dirt and capped with 0.6 m (2 ft) of clean soil bringing the 
material to grade in 1996. The site is posted as a URM area (down posted from a soil contamination area). The 
site is located west of the 221-T Building in the 200 West Area. The site is associated with the 221-T Building, 
224-T Building, 216-T-12 Trench, 200-W-53 Unplanned Release, 216-T-4-I Ditch, 216-T-4-2 Ditch, 
200-W-88-PL Pipeline, 200-W-165-PL Pipeline, 200-W-166-PL Pipeline, 200-W-167-PL Pipeline, and the 
200-W-164-PL Pipeline. Radioactive and nonhazardous liquid waste in the form of cooling water effluent from 
the 221-T and 224-T Buildings and low-level radioactive waste from the T Plant process cooling and 
ventilation steam condensate is reported to have been dispositioned at this location. The depth of the site is 
approximately 2 m (6.5 ft). RTD is the most protective alternative and best meets other CERCLA criteria. 

207-U Retention Basin 181 0 0 181 0 0 181 0 0 181 0 0 181 ® ® 181 ® @ See note $429,000 $2,617,000 • Available information indicates this retention basin consists of a concrete structure divided into two 
plastic-lined sections. Both sections are postt:d CA. The site is located west of the 221-U Building and east of 
the U Tank Farm. The site is associated with the 200-W-192-PL Pipeline, 200-W-222-PL Pipeline, 
UPR-200-W-111, UPR-200-W-112, 221-U Building, and the 224-U Building. Until 1972, the site received 
steam condensate and cooling water from the 224-U Building as well as chemical sewer waste from the 
221-U Building. After 1972, the site only received cooling water from the 224-U Building. The depth of the 
site is approximately 2 m (6.5 ft) . RTD is the most protective alternative and best meets other CERCLA 
criteria. 

Ranking of Alternatives for Individual CERCLA Criteria: 

O®® Circles indicate the criterion is met. The numbers designate the relative ranking in meeting the criterion among the alternatives. 

- ~ Indicates an alternative that was not evaluated because COPC concentrations are expected to be below RALs. 
181 Does not meet the criterion . 
• Indicates the preferred alternative for the waste site. 
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Table 5-4. Assessment of Alternatives Using CERCLA Evaluation Criteria and Selection of the Preferred Removal Action Alternative for each Waste Site. 

Overall Compliance Long-Term Reduction in Short-Term 
Implementability 

Protection withARARs Effectiveness TMV Effectiveness 
17 -
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207-Z Retention Basin 181 0 0 181 0 0 181 0 0 181 0 0 181 @ ® 181 @ 

209-E-WS-2 French Drain 181 0 0 181 0 0 181 0 0 181 0 0 181 0 0 181 0 

216-A-41 Crib 181 0 0 181 0 0 181 0 0 181 0 0 181 0 0 181 0 

216-B-51 French Drain 181 0 0 181 0 0 181 0 0 181 0 0 181 @ ® 181 @ 

Ranking of Alternatives for Individual CERCLA Criteria: 

O®@ Circles indicate the criterion is met. The numbers designate the relative ranking in meeting the criterion among the alternatives. 

\Sl Indicates an alternative that was not evaluated because COPC concentrations are expected to be below RALs. 

181 Does not meet the criterion. 
• Indicates the preferred alternative for the waste site. 
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. Key Site Information1 and Rationale for Selected Alternative < < 
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See note $180,000 $857,000 • Available information indicates this retention basin consists of a concrete structure divided into two sections. 
The basins may have been filled with high-de:nsity grout. The site is located inside the Z Plant (Plutonium 
Finishing Plant) exclusion area fence. The site is associated with the 241-Z and 234-SZ Facilities and 
200-W-209-PL Pipeline. Potentially contaminated liquid waste in the form of steam condensate and cooling 
water via the D-3 piping system is reported to have been dispositioned at this location. The depth of the site is 
approximately 3 m (10 ft) . RTD is the most protective alternative and best meets other CERCLA criteria. 

See note $168,000 $186,000 • Available information indicates this French drain is a drain in a gravel area. The drain is painted yellow and 
has a metal cover. The site is located on the Houtheast corner of the 209-E Critical Mass Laboratory 
(Laboratory wing). Nonhazardous liquid waste in the form of condensate is reported to have been 
dispositioned at this location from the Critical Mass Laboratory high-efficiency particulate air filters and heat 
exchange systems. The depth of the site is approximately 2.5 m (8 ft) . CS/NFA is the most appropriate 
alternative and meets the other CERCLA criteria. 

See note $180,000 $430,000 • Available information indicates this crib is northwest of the 296-A-13 Stack (north of the 244-AR Vault 
Facility). The site is no longer marked or posted. The crib received 296-A-l 3 Stack condensate drainage (the 
stack is connected to the 244-AR Vault), which is potentially acidic and is reported to have contained less than 
I Ci of beta activity. The crib was deactivated by removing the stack drainage pipe. Drainage was rerouted to 
the vessel vent seal pot system in the 244-AR Building. The depth of the site is approximately 2.1 m (7 ft). 
CS/NF A is the most appropriate alternative and meets the other CERCLA criteria. 

See note $180,000 $469,000 • Available information indicates this French drain is located north of the B Tank Farm and northeast of the 
216-B-8 Crib and Tile Field. The site is within a small area posted as a URM area. The drain is a concrete 
structure that extends 0.3 m (I ft) above ground and 4.2 m (14 ft) below ground. A wooden cover with vent 
holes covers the structure. The site is posted with fixed CA signs. The site received process waste effluent 
drainage from the BC Crib pipeline, which carried high salt, neutral to basic scavenged tributyl phosphate 
waste via or from the BY Tank Farm to the BC Crib area and is estimated to contain less than IO Ci beta 
activity. The site is associated with the 2 l 6-E-114-PL Pipeline, 200-E-22 I-PL Pipeline, and UPR-200-E-144. 
The site was used from 1956 to 1958. In 2006, a radiation survey detected 18,000 dpm/100 cm2 beta/gamma 
on the structure and wooden cover. The depth of the site is approximately 4.6 m (15 ft). RTD is the most 
protective alternative and best meets other CERCLA criteria. 
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Table 5-4. Assessment of Alternatives Using CERCLA Evaluation Criteria and Selection of the Preferred Removal Action Alternative for each Waste Site. 
., ' .. ., 
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216-C-4 Crib [8] 0 IS) [8] 0 IS) [8] 0 IS) [8] IS) IS) [8] IS) IS) [8] 0 IS) 

216-S-12 Trench [8] IS) 0 [8] IS) 0 [8] IS) 0 [8] IS) IS) [8] @ ® [8] @ ® 

216-S-18 Trench [8] 0 IS) [8] 0 IS) [8] 0 IS) [8] IS) IS) [8] IS) IS) [8] 0 IS) 

216-S-25 Crib [8] 0 IS) [8] 0 IS) [8] 0 IS) [8] IS) IS) [8] IS) IS) [8] 0 IS) 

Ranking of Alternatives for Individual CERCLA Criteria: 

O ~@ Circles indicate the criterion is mel The numbers designate the relative ranking in meeting the criterion among the alternatives. 

(S) Indicates an alternative that was not evaluated because COPC concentrations are expected to be below RALs. 

181 Does not meet the criterion. 
• Indicates the preferred alternative for the waste site. 
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See note $180,000 $585,000 • Available information indicates this crib is located between the double security fences surrounding the 
209-E Critical Mass Laboratory. The site is marked and posted with URM signs. The crib received 
contaminated organic waste from the 276-C Building. The site is associated with the 200-E-l 70-PL Pipeline. 
This crib was deactivated in 1965 and surface stabilized in 2000. The depth of the site is approximately 4.9 m 
(16 ft). CS/NFA is the most appropriate alternative and meets the other CERCLA criteria. 

See note $180,000 $527,000 • Available information indicates this trench is located northeast of the 202-S Building (north of the 291 Stack). 
The site is marked and posted with URM signs and cement marker posts/chain. The trench was used for liquid 
disposal of291-S Stack flush water. The waste is estimated to contain approximately 5 Ci of beta emitters, and 
2 to 3 Ci of gamma emitters (ruthenium and zirconium-niobium). The site is associated with the 291-S Stack. 
The trench was deactivated by removing the aboveground piping and backfilling the location. The depth of the 
site is approximately 3 m (10 ft). RTD is the most protective alternative and best meets other CERCLA 
criteria. 

See note $180,000 $644,000 • Available information indicates this trench is located east of the S Tank Fann (southwest of the 216-S-9 Crib). 
The trench is posted with URM signs. The site originally was used as a steam-cleaning pit for contaminated 
vehicles. Later it was used to consolidate contaminated soil from the surrounding area and backfilled to grade. 
The site is associated with UPR-200-W-l 14. The soil from the unplanned release was pushed in the trench and 
covered with clean soil and posted as a URM area. The trench has been surface stabilized. CS/NF A is the 
most appropriate alternative and meets the other CERCLA criteria. 

See note $180,000 $2,888,000 • Available information indicates this crib is located west of the SX Tank Farm outside the 200 West Area 
perimeter fence (south and east of the 216-U-10 Pond). The crib is marked and posted with URM signs. The 
crib received 242-S Evaporator process steam condensate until 1980. In 1984, the 200-W-159-PL Pipeline was 
tied into the crib. In 1985, the site received effluent from the 216-U-l and -2 groundwater pump-and-treat 
activity. In 1995, the site received condensate from the 241-SX Sludge Cooler Steam Heater at approximately 
15 to 30 L/h. The site is associated with the 242-S Evaporator and the 200-W-161-PL Pipeline. The depth of 
the site is approximately 3 m (l 0 ft). CS/NF A is the most appropriate alternative and meets the other CERCLA 
criteria. 
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Table 5-4. Assessment of Alternatives Using CERCLA Evaluation Criteria and Selection of the Preferred Removal Action Alternative for each Waste Site. 
,_ ,,.., . -'> , .,, 

Overall Compliance Long-Term Reduction in ,. Short-Term 
Implementability . ' Protection withARARs Effectiveness '.fMV Effectiven,ess 1, 
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216-SX-2 Crib 181 181 0 181 181 ® 181 181 0 181 181 181 181 ® ® 181 0 

216-T- l Ditch 181 0 0 181 0 0 181 0 0 181 0 0 181 0 0 181 0 

216-T-4-1D Ditch 181 0 0 181 0 0 181 (S) 0 181 (S) (S) 181 ® ® 181 ® 

216-T-4-2 Ditch 181 (S) 0 181 0 0 181 0 0 181 (S) (S) 181 ® ® 181 ® 

Ranking of Alternatives for Individual CERCLA Criteria: 

0 '6>® Circles indicate the criterion is met. The numbers designate the relative ranking in meeting the criterion among the alternatives . 

(S) Indicates an alternative that was not evaluated because COPC concentrations are expected to be below RALs. 

llsl Does not meet the criterion. 
• Indicates the preferred alternative for the waste site. 
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See note $180,000 $519,000 • Available information indicates this crib is loc:ated south of the 241 -SX-701 Compressor House and west of the 

SX Tank Fann fence. The crib is marked with light posts/chain and URM signs. The crib received waste from 
and is connected to the 241-SX-701 Comprernor House. In 2000, the crib' s vent risers were sealed to prevent 
passive radioactive emissions. The site is associated with the 241-SX-701 Compressor House and the 
200-W-162-PL Pipeline. The depth of the site is approximately 2 m (6.8 ft) . Because of the potential for the 
tpresence of shallow radionuclides, RTD is the most protective alternative and best meets other CERCLA 
criteria. 

See note $180,000 $1,326,000 • This ditch is located on the north side of the n 1-T Building. The site is marked and posted with URM signs. 
The ditch received cooling wate~ and steam condensate discharge from the 221-T and 271-T Buildings. It also 
received sodium hydroxide wash water waste solution from the Sodium-Air Water Reaction Emergency Air 
Cleaning Development-Hanford Engineering Development Laboratory. The site ran from 1956 to 1970. It was 
isolated permanently in 1995 by filling the mmholes with concrete and cutting/capping the discharge pipes as 
well as backfilling and stabilizing the location. The site is associated with the 221-T Building and 
200-W-180-PL Pipeline. The depth of the site is approximately 3 m (10 ft) . CS/NFA is the most appropriate 
alternative and meets the other CERCLA criteria. 

See note $180,000 $1,607,000 • This ditch is located west of the 221 -T Building and northwest of the T Tank Fann. It is marked and posted 
with URM signs. The ditch received T Plant cooling water and condensate waste via the 207-T Retention 
Basin. Total plutonium discharge to the site is estimated at 1.41 g. The site was contaminated to the maximum 
allowance by 1971 (20,000 cpm). The ditch was backfilled in 1972. The site ran from 1944 to 1972, and was 
surface stabilized in 1995. The site is associated with the 216-T-4A Pond, 216-T-4-2 Ditch, 207-T Retention 
Basin, and 200-W-1 64-PL Pipeline. The depth of the site is approximately 1.2 m (4 ft). RTD is the most 
protective alternative and best meets other CERCLA criteria. 

See note $180,000 $2,784,000 • This ditch is located north of the T Tank Fann. It is marked and posted with URM signs. The site is covered in 
grass. The ditch received steam condensate and condenser cooling water from the 242-T Evaporator and 
nonradioactive wastewater from the 221-T Building air conditioning filter units and floor drains. Total 
plutonium discharged to the site is estimated at 1.41 g. The site replaced the 216-T-4-l Ditch. The site was 
backfilled and surface stabilized in 1995. The site is associated with the 216-T-4B Pond, 207-T Retention 
Basin, and 200-W-164-PL Pipeline. The depth of the site is approximately 1.2 m (4 ft). RTD is the most 
protective alternative and best meets other CERCLA criteria. 
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Table 5-4. Assessment of Alternatives Using CERCLA Evaluation Criteria and Selection of the Preferred Removal Action Alternative for each Waste Site. 
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216-T-9 Trench 181 0 (S) 181 0 (S) 181 0 (S) 181 (S) (S) 181 (S) (S) 181 0 (S) See note $168,000 $408,000 • Available information indicates this trench is located west of the 221 -T Building and southwest of the 216-T-33 
Crib. The site is no longer marked or posted. The site originally was used for subsurface liquid disposal of 
vehicle decontamination waste for heavy equipment and other vehicles. Contaminated soil at the site was 
removed (maximum of 3,000 cpm) and taken to the 200 West Area Dry Waste Burial Ground, and the site was 
backfilled in 1954. The site is associated with the 216-T-10 and 216-T-l l Trenches. The depth of the site is 
approximately 0.6 m (2 ft). CS/NFA is the most appropriate alternative and meets the other CERCLA criteria. 

216-T-J0 Trench 181 0 (S) 181 0 (S) 181 0 (S) 181 (S) (S) 181 (S) (S) 181 0 (S) See note $168,000 $408,000 • Available information indicates this trench is located west of the 221-T Building and southwest of the 216-T-33 
Crib. The site is no longer marked or posted. The site originally was used for subsurface liquid disposal of 
vehicle decontamination waste for heavy equipment and other vehicles. Contaminated soil at the site was 
removed (maximum of 3,000 cpm) and taken to the 200 West Area Dry Waste Burial Ground, and the site was 
backfilled in 1954. The site is associated with the 216-T-9 and 216-T-l 1 Trenches. The depth of the site is 
approximately 2.1 m (7 ft). CS/NF A is the most appropriate alternative and meets the other CERCLA criteria. 

216-T-I I Trench 181 0 (S) 181 0 (S) 181 0 (S) 181 (S) (S) 181 (S) (S) 181 0 (S) See note $168,000 $408,000 • Available information indicates this trench is located west of the 221-T Building and southwest of the 216-T-33 
Crib. The site is no longer marked or posted. The site originally was used for subsurface liquid disposal of 
vehicle decontamination waste for heavy equipment and other vehicles. Contaminated soil at the site was 
removed (maximum of 3,000 cpm) and taken to the 200 West Area Dry Waste Burial Ground, and the site was 
backfilled in 1954. The site is associated with the 216-T-10 and 216-T-11 Trenches. The depth of the site is 
approximately 2.1 m (7 ft) . CS/NFA is the most appropriate alternative and meets the other CERCLA criteria. 

216-T-12 Trench 181 (S) 0 181 (S) 0 181 (S) 0 181 (S) (S) 181 @ ® 181 @ ® See note $180,000 $413,000 • Available information indicates this trench is located near the northeast comer of the 207-T Retention Basin. 
The site is not marked or posted. The area around the 207-T Retention Basin has been backfilled and stabilized 
(including the spot where the trench should be located). The trench received sludge from the 207-T Retention 
Basin. The sludge at the time of burial ( 1954) has a radiation survey instrument-reading maximum of 15 mR/h. 
Surface readings at the time ranged between 2 and 5 mR/h. The trench was used only once before being 
backfilled. The depth of the site is approximately 2.5 m (8 ft). RTD is the most protective alternative and best 
meets other CERCLA criteria. 

Ranking of Alternatives for Individual CERCLA Criteria: 

O@® Circles indicate the criterion is met. The numbers designate the relative ranking in meeting the criterion among the alternatives. 

- ISi Indicates an alternative that was not evaluated because COPC concentrations are expected to be below RALs. 

• 
Does not meet the criterion. 
Indicates the preferred alternative for the waste site. 
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Table 5-4. Assessment of Alternatives Using CERCLA Evaluation Criteria and Selection of the Preferred Removal Action Alternative for each Waste Site. .. 
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216-T-13 Trench 181 0 (S) 181 0 (S) 181 0 (S) 181 (S) (S) 181 (S) (S) 181 0 

216-T-33 Crib 181 0 (S) 181 0 (S) 181 0 (S) 181 (S) (S) 181 (S) (S) 181 0 

216-U-3 French Drain 181 0 (S) 181 0 (S) 181 0 (S) 181 (S) (S) 181 (S) (S) 181 0 

Ranking of Alternatives for Individual CERCLA Criteria: 

0 '6l® Circles indicate the criterion is met. The numbers designate the relative ranking in meeting the criterion among the alternatives. 

Indicates an alternative that was not evaluated because COPC concentrations are expected to be below RALs. 

Does not meet the criterion. 

• Indicates the preferred alternative for the waste site. 
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See note $180,000 $392,000 • Available information indicates this trench is located on the north side of the TY Tank Farm, north of the 
perimeter fence. The site is not marked or posted. The site was used to clean contaminated vehicles with water 
or steam. Contaminated soil was removed in 1972 and taken to the 200 West Area Dry Waste Burial Ground. 
Two characterization test pits were dug at the site in 2005 with analytical results showing only low-level 
concentrations of a few organic constituents. The site has been associated with the 269-W Regulated Garage 
(currently demolished). The depth of the site is approximately 3 m (10 ft). CS/NFA is the most appropriate 
alternative and meets the other CERCLA criteria. 

See note $180,000 $470,000 • This crib is located west of the 221 -T Canyon Building and southwest of the 2706-T Building. It is marked 
with light posts/chain and URM signs. The c1ib received equipment decontamination waste from the 2706-T 
Decontamination Building. The ·site only ran for one month in 1963 and has been surface stabilized. The site is 
associated with the 2706-T Decontamination Building and the 200-W-173-PL Pipeline. The depth of the site is 
approximately 3.3 m (10.8 ft) . A characterization borehole was drilled through the site in 2004 and showed 
low levels ofCs-137 (33.1 pCi/g) and Sr-90 (49 pCi/g) in the 3.9 to 4.7 m (13 to 15.5 ft) sampling interval. 
RTD is the most appropriate alternative and meets the other CERCLA criteria. 

See note $ 180,000 $396,000 • Available information indicates this French drain is located south of the U Tank Farm on the south side of 
16th Street. The drain is marked with light ste-el posts/chain and posted with URM signs. The site received 
condensate from the steam condensers on the 241-U-104 and 241-U-110 Tanks, which held Reduction-
Oxidation Plant boiling waste. The French drain operated from 1954 to 1955. The site was deactivated in 1955 
when the contents of the tanks were no longer boiling. Sometime before 1985, the site was backfilled. It was 
noticed that the backfill may have caved in, so in 1985 the site and cave-in were backfilled again. The site is 
associated with the 241-U-104 and 241 -U-110 Tanks and the 200-W-169-PL Pipeline. The depth of the site is 
approximately 3.7 m (12 ft) . A characterization borehole was drilled through the site in 2004, with analytical 
results showing only low concentrations of several organic constituents. CS/NF A is the most appropriate 
alternative and meets the other CERCLA criteria. 
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Table 5-4. Assessment of Alternatives Using CERCLA Evaluation Criteria and Selection of the Preferred Removal Action Alternative for each Waste Site. 
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216-U-14 Ditch ~ (S) 0 ~ (S) 0 ~ (S) 0 ~ (S) (S) ~ ® @ ~ ® ® See note $717,000 $6,007,000 • This ditch originates west of the 284-W Powerhouse and extends southward, terminating at the 216-U-10 Pond. 
The site received powerhouse wastewater; laundry wastewater; chemical sewer waste from the 221-U Building; 
and steam condensate and cooling water from the 221-U Building, 241-U-J JO Condenser Tank, 224-U 
Building, and 242-S Evaporator. All effluent discharges were ceased by 1995. The site was backfilled and 
stabilized in stages between I 984 and I 995. The site is associated with the 284-W Powerhouse; 2723-W, 
2724-W, 221-U, 224-U, and 271-U Building;;; 242-S Evaporator; 241-U-1 JO Tank; and 200-W-102-PL, 
200-W-168-PL, 200-W-222-PL, and 200-W-223-PL Pipelines. In I 981, a soil sample was taken; results 
detected Cs-137, Sr-90, U-238, Co-60, Pu-239/240, and Tc-99. In 1997, a radiation survey was performed on 
tumbleweeds at the site. Contamination was detected at 4,000 to I 0,000 dpm. The depth of the site is 
approximately 3 m (JO ft). RTD is the most . rotective alternative and best meets other CERCLA criteria. 

216-Z-13 French Drain ~ 0 (S) ~ 0 (S) ~ 0 (S) ~ (S) (S) ~ (S) (S) ~ 0 (S) See note $180,000 $4 15,000 • Available information indicates this French drain is located northeast of the 291-Z Stack. The French drain is 
visible from the ground and is adjacent to a s·ingle cement marker post and metal plate labeled with the site 
name. The site received emergency condensate from the ET-8 Exhaust Fan Turbine and 291-Z Stack steam 
condensate and floor drainage. The effluent source has been isolated. The site is associated with the 
ET-8 Exhaust Fan Turbine, 291-Z Stack, and 200-W-214-PL Pipeline. The depth of the site is approximately 
4.9 m (16 ft) . CS/NFA is the most appropria·:e alternative and meets the other CERCLA criteria. 

216-Z-14 French Drain ~ 0 (S) ~ 0 (S) ~ 0 (S) ~ (S) (S) ~ (S) (S) ~ 0 (S) See note $180,000 $415,000 • Available infonnation indicates this French drain is located northwest of the 291-Z Stack. The top of the 
French drain has been paved over, but is adjacent to a single cement marker post and metal plate labeled with 
the site name. The site received emergency condensate from the ET-9 Exhaust Fan Turbine and 291-Z Stack 
steam condensate and floor drainage. The site is associated with the ET-9 Exhaust Fan Turbine, 291-Z Stack, 
and 200-W-215-PL Pipeline. The depth of the site is approximately 4.9 m (16 ft). CS/NFA is the most 
appropriate alternative and meets the other CERCLA criteria. 

2704-C-WS-J French Drain ~ 0 (S) ~ 0 (S) ~ 0 (S) ~ (S) (S) ~ (S) (S) ~ 0 (S) See note $180,000 $405,000 • Available information indicates this French drain is located on the southwest corner of the 2704-C Building 
(demolished) in the 200 East Area. The drain is located within a larger gravel area that is posted as a URM 
area. The drain is not visible from the ground surface. The site received steam condensate drainage from an 
unknown source. The site is associated with the 2704-C Building, 200-E-250-PL Pipeline, and the 
UPR-200-E-41 area. The depth of the site is unknown. CS/NFA is the most appropriate alternative and meets 
the other CERCLA criteria. 

Ranking of Alternatives for Individual CERCLA Criteria: 

0 <%>@ Circles indicate the criterion is met. The numbers designate the relative ranking in meeting the criterion among the alternatives. 

IS> Indicates an alternative that was not evaluated because COPC concentrations are expected to be below RALs. - • 
Does not meet the criterion. 
Indicates the preferred alternative for the waste site. 
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Table 5-4. Assessment of Alternatives Using CERCLA Evaluation Criteria and Selection of the Preferred Removal Action Alternative for each Waste Site. 
,, •'" , 

Overall Compliance Long-Term Reduction in Short-Term Implementability 
Protection with ARARs Effectiveness TMV Effectiveness 

- , 

Waste Site Site Type · C C C C C C 
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IUPR-200- Unplanned [i9 0 0 [i9 0 (S,) [i9 0 (S,) [i9 (S,) (S,) [i9 (S,) (S,) [i9 0 
E-9 Release 

UPR-200- Unplanned [i9 (S,) 0 [i9 (S,) 0 [i9 (S,) 0 [i9 (S,) 0 [i9 ® @ [i9 ® 
E-17 Release 

UPR-200- Unplanned 181 (S,) 0 [i9 (S,) 0 [i9 (S,) 0 [i9 (S,) (S,) [i9 ® @ [i9 ® 
W-103 Release 

UPR-200- Unplanned [i9 (S,) 0 181 (S,) 0 [i9 (S,) 0 [i9 (S,) (S,) [i9 ® @ 181 ® 
W-111 Release 

Ranking of Alternatives for Individual CERCLA Criteria: 

O®® Circles indicate the criterion is met. The numbers designate the relative ranking in meeting the criterion among the alternatives , 

Indicates an alternative that was not evaluated because COPC concentrations are expected to be below RALs. 

IE) Does not meet the criterion. 
• Indicates the preferred alternative for the waste site. 
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See note $180,000 $394,000 • Available information indicates this unplanned release is located adjacent to the 216-BY-201 Flush Tanlc, north 
of the BY Tanlc Fann. The site has been surface stabilized and posted as a URM area. The release is described 
as a flush tank that leaked supernatant waste from the tributyl phosphate process to the ground. In 1955, most 
of the contaminated soil was removed. The remaining contamination was covered with 3 m (JO ft) of clean 
soil. This unplanned release is associated with the 216-BY-201 Flush Tanlc and the 216-B-43 through 
216-B-50 Cribs. The depth of the site is unknown. CS/NFA is the most appropriate alternative and meets the 
other CERCLA criteria. 

See note $168,000 $192,000 • Available information indicates this unplann~:d release affected the top of the 216-A-22 Crib, located north of 
Plutonium-Uranium Extraction ~!ant, north of the 203-A Building, near the 216-A-28 French Drain. The 
release is not separately marked due to being inside the 203-A Building radiation zone from the 216-A-22 Crib. 
The release is described to be uranium (from uranyl nitrate hexahydrate storage) contamination that was 
dispositioned to the ground surface due to the failed crib inlet at the 216-A-22 Crib. The site is associated with 
the 216-A-22 Crib and the 203-A Building. RTD is the most protective alternative and best meets other 
CERCLA criteria. 

See note $180,000 $411,000 • Available information indicates this unplanne.d release occurred within the Z Plant exclusion area 1.9 m (6 ft) 
south and 3.7 m (12 ft) west of the southwest comer of the 236-Z Building. The release is not visible from the 
ground surface. The release is described to have contained approximately JO g of plutonium with gross alpha 
contamination greater then 6,000,000 dpm. lbe site ofrelease was covered over with clean soil (contamination 
remains under cover). The site is associated with the 216-Z-l 8 Crib, 234-5 Building, and 236-Z Building. The 
depth of the site is approximately 2.1 (7 ft). RTD is the most protective alternative and best meets other 
CERCLA criteria. 

See note $180,000 $501,000 • Available information indicates this unplanned release is located approximately 3 m (JO ft) from the concrete 
wall on the south side of the 207-U South Retention Basin. In 1997, the area was surface stabilized. The 
release is described to have been sludge from the 207-U South Retention Basin that was buried in a 
one-use-only trench adjacent to the retention basin. The contaminated soil then was covered with clean 
backfill. The site went from a soil contamination area to a URM area. The site is associated with the 
207-U South Retention Basin. The depth of the site is approximately 3 m (10 ft) . RTD is the most protective 
alternative and best meets other CERCLA criteria. 
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Table 5-4. Assessment of Alternatives Using CERCLA Evaluation Criteria and Selection of the Preferred Removal Action Alternative for each Waste Site. 
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• Available information indicates this unplanned release is located approximately 3 m (10 ft) from the concrete 
wall on the north side of the 207-U North Retention Basin. In 1997, the area was surface stabilized. The 
release is described to have been sludge from the 207-U North Retention Basin that was buried in a 
one-use-only trench on the north side of the retention basin. The contaminated soil then was covered with 
clean backfill. The site went from a soil cont,amination area to a URM area. The site is associated with the 
207-U North Retention Basin. The depth of the site is approximately 3 m (10 ft). RID is the most protective 
alternative and best meets other CERCLA criteria. 

NOTE: The NA alternative was retained for detailed analysis as a baseline description of the effects of taking no action as required by CERCLA regulations. This alternative cannot be considered for the 200-MG-2 OU waste sites because of the absence of characterization data. Hence, there is no 
cost listed for this alternative. 

Airball is a trademark of Airball Products, LLC, S. Glastonbury, Connecticut. 

CA 
cpm 
dpm 
URM 

contaminated area. 
counts per minute. 
disintegrations per minute. 
underground radioactive material. 

Ranking of Alternatives for Individual CERCLA Criteria: 

O®® Circles indicate the criterion is met. The numbers designate the relative ranking in meeting the criterion among the alternatives. 

Indicates an alternative that was not evaluated because COPC concentrations are expected to be below RALs. 
Does not meet the criterion. 

• Indicates the preferred alternative for the waste site. 
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Symbols were used in Tables 5-2, 5-3, and 5-4 to illustrate graphically whether the alternatives 
met the CERCLA evaluation criteria. The symbols also relay the relative ranking of each 
alternative against the criteria. The symbols in Tables 5-2 and 5-3 demonstrate the general 
guidelines of how the alternatives ranked against each other for each criterion. 

5.5 NATIONAL ENVIRONMENTAL POLICY 
ACT OF 1969 

While the US Department of Justice has determined that the National Environmental Policy Act 
of 1969 (NEPA) does not have jurisdiction over CERCLA response actions, DOE has adopted a 
voluntary policy to "incorporate NEPA values (e.g., transportation, cumulative, offsite, 
ecological, and socioeconomic impacts) to the extent practicable" in DOE CERCLA 
documentation. None of the removal alternatives, CS/NFA or RTD, would be expected to create 
any significant transportation impacts. All waste transportation would occur on the Hanford 
Site, primarily on roads where public access is restricted. 

Cumulative impacts might occur in both the short and long term because of the interrelationships 
between the removal action and other 200 Areas activities, such as remediation of waste sites and 
groundwater, deactivation, decontamination and decommissioning of surrounding facilities, and 
operation of waste treatment or disposal facilities. For this action, short-term cumulative impacts 
were considered in terms of air quality and resource allocation. With appropriate work controls, 
airborne releases from the 200-MG-2 OU waste sites are expected to be minor under all of the 
removal action alternatives, so the contribution to cumulative impacts on local and regional air 
quality would be minimal. With respect to resource allocation, the CS/NFA and RTD 
alternatives as well as other 200 Area activities would require resources in terms of budget, 
materials, and/or disposal space. The RTD alternative also would require a commitment of 
resources required for excavation of waste sites. 

Initially, the contribution to cumulative impacts would be less for CS/NFA and greater for RTD, 
which would require additional budget resources as well as some disturbance to ecological 
resources. The disturbance to ecological resources would be minimized during removal by 
performing mitigation in accordance with DOE/RL-96-88, Hanford Site Biological Resources 
Mitigation Strategy. 

In the long term, the overall cumulative effect of the removal action and other activities in the 
200 Areas would be to enhance the protection of personnel, the public, and the environment, 
which is consistent with the values expressed by EPA, Ecology, stakeholders, affected Tribal 
Nations, and the public. CS/NF A would contribute to this enhanced protection. Finally, none of 
the alternatives would be expected to adversely affect existing cultural resources or to have any 
socioeconomic impacts. 
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6.0 CONCLUSIONS AND RECOMMENDED ALTERNATIVES 

Chapter 4.0 provides a description of the three alternative removal actions, and Chapter 5.0 
analyzes each of the alternatives against the three CERCLA evaluation criteria for 
non-time-critical removal actions: effectiveness, implementability, and cost. This chapter 
provides a summary of the preferred removal actions and the path forward for implementing the 
removal actions for the 200-MG-2 OU waste sites. 

6.1 SUMMARY OF PREFERRED REMOVAL 
ACTIONS 

Table 6-1 summarizes the present-worth costs of the prefi;rred removal alternatives across all 
waste sites. The 200-MG-2 OU preferred removal actions have a present-worth cost of 
$26,663,000. The type, size, and extent of hazardous substance contamination vary considerably 
across the 200-MG-2 OU waste sites. 

Table 6-1. Summary of the Thirty-Four 200-MG-2 OU Waste Sites 
Preferred Removal Actions. 

Preferred Alternative Number of Waste Sites Present Worth 

NA 0 $0 

CS/NFA 16 $2,832,000 

RTD 18 $23,831 ,000 

Total 34 $26,663,000 

The preferred removal action for each site is summarized in Tables 6-2 and 6-3 for CS/NF A and 
RTD, respectively. As discussed earlier, the NA alternative was not selected as the preferred 
alternative for any of the 200-MG-2 OU waste sites. 

Table 6-2. Waste Sites with CS/NFA Preferred Removal Action Alternative. 

Waste Site Waste Site Present Waste Site Waste Site Present 
Code Type Worth Code Type Worth 

200-E-4 French Drain $180,000 216-T-10 Trench $168,000 

209-E-WS-2 French Drain $168,000 216-T- l l Trench $168,000 

216-A-41 Crib $180,000 216-T-13 Trench $180,000 

216-C-4 Crib $180,000 216-U-3 French Drain $180,000 

216-S-18 Trench $180,000 216-Z-13 French Drain $180,000 

216-S-25 Crib $180,000 216-Z-14 French Drain $180,000 

216-T-l Ditch $180,000 2704-C-WS-l French Drain $180,000 

216-T-9 Trench $168,000 UPR-200-E-9 Unplanned $180,000 
Release 

Total Present Worth for CS/NFA sites: $2,832,000 
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Table 6-3. Waste Sites with RTD Preferred Removal Action Alternative. 

Waste Site Waste Site Present Waste Site Waste Site Present 
Code Type Worth Code Type Worth 

200-E-25 French Drain $401,000 216-T-4-ID Ditch $1,607,000 

207-A North Retention Basin $1 ,711,000 216-T-4-2 Ditch $2,784,000 

207-S Retention Basin $1,227,000 216-T-12 Trench $413,000 

207-T Retention Basin $2,617,000 216-T-33 Crib $470,000 

207-U Retention Basin $2,617,000 216-U-14 Ditch $6,007,000 

207-Z Retention Basin $857,000 UPR-200-E-17 Unplanned $192,000 
Release 

216-B-51 French Drain $469,000 UPR-200-W-103 Unplanned $411 ,000 
Release 

216-S-12 Trench $527,000 UPR-200-W-l l l Unplanned $501 ,000 
Release 

216-SX-2 Crib $519,000 UPR-200-W-l 12 Unplanned $501 ,000 
Release 

Total Present Worth for RTD sites: $23,831,000 

Figure 6-1 shows the 200-MG-2 OU waste sites and their preferred alternatives. 

6.2 200-MG-2 OU PATH FORWARD 

The path forward after public release of this EE/CA includes the following: 

• Public review and comment. During this period, the public will have an opportunity to 
review this EE/CA, and comment on the analyses and preferred removal actions. 

• Action memorandum. An action memorandum will be prepared after the public review 
and comment period that provides a concise written record of the decisions for the OU 
waste sites and removal action alternatives. The memorandum will describe the site 
histories, current activities, and human health and environmental risks. It will outline the 
proposed actions and costs, and document the approval of the proposed action by RL 
and EPA. Tri-Party Agreement Milestone M-015-49B-T0l makes the following 
commitment for the 200-MG-2 OU: 

"A draft action memorandum for the 200-MG-2 OU will be submitted 
with a proposed set ofM-016 series of interim milestones to establish 
specific schedules, adjusted to site ·priorities, to complete the remediation 
field work by 2024. The proposed set ofM-016 milestones will include a 
process to reevaluate priorities annually." 
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• RA WP. The RA WP will provide a description of the work to be done and applicable 
RALs. 

• Removal action implementation. The culmination of the regulatory and planning 
documents is the field implementation of the removal actions, including verification that 
RALs and RAOs have been achieved. 

Removal actions at the 200-MG-2 OU waste sites may have a lower priority for cleanup than 
other Hanford OU waste sites because they are expected to pose relatively little potential risk to 
human health and the environment. Thus, the 200-MG-2 OU removal actions may be performed 
opportunistically or to complement other ongoing cleanup actions. The RA WP for the 
200-MG-2 OU will contain more schedule details and will be submitted to DOE and EPA for 
review and approval. 

Because characterization data are limited for most of the 200-MG-2 OU waste sites, the 
observational screening and excavation guidance activities may reveal different site conditions 
than presently understood. This necessitates the ability to change the preferred alternative as 
characterization data become available. If results of confirmatory sampling indicate that the 
CS/NFA is inappropriate (i.e., greater than the RALs), then the RTD action will be implemented 
or the waste site will be removed from this EE/CA and will be evaluated as part of the remaining 
200-MG-2 OU. Alternatively, ifresults of the confirmatory sampling indicate that the RTD is 
inappropriate (i.e., at or below RALs), then the CS/NFA action will be implemented. 

Sampling activities will be used to determine compliance with the RALs and the potential need 
to consider other alternatives. If the RALs are not met at 4.6 m (15 ft), then soil samples may be 
taken at depths greater than 4.6 m (15 ft) to characterize potential groundwater risk drivers. 
A decision matrix for determining the path forward in this situation will be included in 
theRAWP. 
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APPENDIX A 

WASTE SITE SUMMARY 

Al.0 INTRODUCTION 

This appendix provides summaries of each 200-MG-2 Operable Unit waste site based on the 
information in the Waste Information Data System (WIDS) and other references. The 
summaries include the following: 

• Site Code 
• Representative Site Photographs and/or Schematics 
• Site Name 
• Site Type 
• Facility 
• Current and Former Operable Units 
• Waste Site Description 
• Related Site Structure 
• Site Posting 
• Release Mechanism and Release Type 
• Dimensions 
• Potential Contaminants 
• Preferred Removal Action 
• Estimated Removal Action Present Worth 
• References . 

Waste site descriptions and other information are quoted directly from WIDS and other 
references cited at the end of each summary. No modifications have been made to maintain 
consistent format, and references cited in those descriptions are not provided. The photos and 
sketches are provided to give a general orientation and site configuration for the 27 waste sites. 
The photos provided may not give current site conditions. 
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A2.0 WASTE SITE CODES 

200-E-25 

Site Name: 200-E-25, 272-BB French Drain, Insulation Shop French Drain, Miscellaneous Stream #659 
Site Type: French Drain Facility: B Plant Area 
Current OU: 200-MG-2 Former OU: 200-MW-l 

Waste Site Description: 
The dry well is located approximately 6 m (20 ft) north of the northeast corner of the 272-BB Insulation Shop. The 
french drain structure is not visible from the surface, but its location is marked with an old sign, "Asbestos Waste 
Disposal Site - Do No Excavate", mounted on two support posts. Asbestos is regulated as a hazardous substance 
under CERCLA. A sign, "200-E-25", is attached to one of the support posts. Material used in the 272-BB Insulation 
Shop that possibly could have been flushed into the sink or floor drain includes: Calcium Silicate, Fiberglass, Silicate, 
"Airball" (an insulation cover material) and latex paint. Prior to 1988, it is possible that organic chemicals, oils and 
grease may have been introduced into the french drain. The building sink and floor drain were connected to the dry well 
via a 5.1 cm (2 in.), schedule 40, carbon steel pipe. A 0.4 m (1.5 ft) diameter, 36 in. tall grease trap with a removable 
cover is located on the east side of the 272-BB building. Percolating water around the french drain was noted in 1990 
indicating a broken or plugged drain line from the insulation shop. The Facility Compliance group recommended all 
discharges from the building be discontinued as of September 1991. The installation of a replacement drainage system 
was proposed. However, due to complicated regulatory issues, it was decided to remove the sink from the building 
and plug the floor drain with concrete. The insulation shop no longer has any water supply or any other drains. 

Related Site Structure: The site is associated with the 272-BB building and the 200-E-209-PL pipeline. 
Site Posting: Old sign, Mounted on two support posts. The sign says "Asbestos Waste Disposal site- Do Not 
Excavate" Sign 

Release Mechanism: Effluent from a sink and floor drain 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: None m (None ft) Site Depth: 
Site Width: 0.6 m (2.0 ft) Cover Thickness: 
Site Area: 0.3 m2 (3.1 ft2 ) 
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2.7 m (9.0 ft) 
0 m (0 ft) 



Potential Contaminants: 

Radiological 
Nonradiological 

Type 
None 
X 

Preferred Removal Action: RTD 
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Constituents 
None 
Asbestos, Calcium Silicate, Fiberglass, Sili­
cate, "Airball" (an insulation cover material), 
Latex paint, organic chemicals, oil and grease. 

Estimated Removal Action Present Worth: 401 ,251 

References: 
WIDS General Summary Report, DOE/RL-2001-65, DOE/RL-2005-62 
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200-E-4 

s. .. .ZOOE,. 

Site Name: 200-E-4, Critical Mass Laboratory Dry Well North, 209-E North Dry Well, Miscellaneous Stream #730 
Site Type: French Drain Facility: Semi-Works Area 
Current OU: 200-MG-2 Former OU: 200-MW-l 

Waste Site Description: 
The site is located approximately 7.6 m (25 ft) north of the northwest corner of the 209-E Critical Mass Laboratory 
Service Building. The site is a 1.2 m ( 4 ft) diameter dry well, covered with a yellow metal cover. The waste was steam 
condensate from the steam trap in the valve pit plus steam condensate from the equipment room. 

Related Site Structure: The site is connected to 209-E Critical Mass Lab via underground piping (see site code 200-
E-249-PL. 
Site Posting: Not Specified 

Release Mechanism: Steam condensate 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: None m (None ft) 
Site Width: 1.2 m (4.0 ft) 
Site Area: 1.2 m2 (12.5 ft2 ) 

Potential Contaminants: 

Radiological 
Nonradiological 

Type 
None 
X 

Preferred Removal Action: CS/NA 

Site Depth: 
Cover Thickness: 

Estimated Removal Action Present Worth: 179,554 

References: 

3.4 m (l l.0 ft) 
0 m (0 ft) 

Constituents 
None 
Ba,Cu 

WIDS General Summary Report, DOE/RL-2001-65, DOE/RL-2005-62 

A-5 



DOE/RL-2008-45 REV 0 

207-A-NORTH 

..... 

Site Name: 207-A-NORTH, 207-A, 207-A Retention Basin, 207-A-NORTH Retention Basin, 207-A North 
Site Type: Retention Basin Facility: 200 E Ponds Area 
Current OU: 200-MG-2 Former OU: 200-SC- l 

Waste Site Description: 
The 207-A-NORTH basins are located east of 242-A Evaporator building, adjacent to the 207-A-SOUTH basin. The 
207-A North basins consist of three Hypalon-lined, concrete basins that are surrounded with posts and chain. There 
is no radiological posting on the north basins. The basins have been receiving steam condensate from the 242-A 
Evaporator since 1977. Effluent was originally sent to the 216-A-25 (Gable Pond) and later to the B Pond system. 
When the B-Ponds became inactive, effluent was diverted to TEDF. The basins were alternately filled, sampled, and 
emptied when meeting specifications. The basins discharged via pipeline to the 216-B-3C pond; this was discontinued 
in early 1997 and the basin effluent was diverted to the 200 Area TEDF. The 207-A North Basins were physically 
isolated and ceased to operate in November 1999. 

Related Site Structure: The basins are associated with the 242-A Evaporator facility, 216-A-25 Pond and 216-B-3 
Pond. The pipelines from 242-A Evaporator to the 207-A basins are site code 200-E-234-PL. The basin distribution 
lines are site code 200-E-235-PL. 
Site Posting: None 

Release Mechanism: Steam condensate 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 16.8 m (55 .0 ft) 
Site Width: 3.0 m ( I 0.0 ft) 
Site Area: 51 .2 m2 (550.0 ft2) 

Site Depth: 
Cover Thickness: 
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Potential Contaminants: 

Radiological 
Nonradiological 

Type 
X 
X 

Preferred Removal Action: RTD 
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Constituents 
Unknown 
Unknown 

Estimated Removal Action Present Worth: 1,71 0,839 

Reference: 
WIDS General Summary Report 
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207-S 

Site Name: 207-S, REDOX Retention Basin, 207-S Retention Basin 
Site Type: Retention Basin Facility: 200 W Ponds Area 
Current OU: 200-MG-2 Former OU: 200-CW-2 

Waste Site Description: 
The site is located west of the 222-S Laboratory buildings, north of 10th Street, and is surrounded with concrete 
marker posts. It is currently posted with URM signs and the basin has been backfilled to grade with dirt. The site 
received process cooling water and steam condensate from the 202-S Building. The water was then discharged to the 
216-S- l 7 Pond or the 216-S- l 6 Pond. Coil leaks inside the 202-S facility often caused contaminated effiuent to be 
discharged to the retention basin. In November 1952, due a cooling coil failure, contamination was found to be 20 to 
200 rnr/hr at two inches from the process cooling water header, from 80 rnrep/hr including 40 rnr/hr to 250 rnrep/hr 
including 70 rnr/hr approximately five feet above the water at 207-S. April 1954, the 207-S Retention Basin was 
shut down following a 202-S coil leak that contaminated the basin above permissible limits and an effiuent bypass 
was installed. The concrete floors and walls of the basin were grossly contaminated and subsequently filled with dirt 
to prevent contamination from spreading. The basin was a 39.6 m by 39.6 m (130 ft by 130 ft) concrete structure 
with a volume of 3.23E+06 L (8.53E+05 gal). The walls are approximately 25 cm (10 in.) thick, and the floors are 
20.3 cm (8 in.) thick. The system included approximately 610 m (2,000 ft) of 61-cm (24-in.) diameter vitrified clay 
pipe used to convey the waste water into and out of the unit. There is an overflow tank located in the center of the 
north end, just inside the basin wall, composed of 0.48-cm (3/16-in.) steel walls, 1.7 m (5 .5 ft) high. The tank 
diameter was 6.1 m (20 ft). There is also an outlet weir structure adjacent to the south wall, outside the basin. In 
June 1975, the soil was treated with herbicides and covered with 23 cm (9 in) of gravel to stop radioactive weed 
growth. However, the vegetation later returned and the site became recontaminated. 

Related Site Structure: The basin is associated with the 202-S facility, the 216-S-l 7 pond, UPR-200-W-13, 
UPR-200-W-15 , UPR-200-W-95 and the 200-W-152-PL pipeline. 
Site Posting: Concrete marker posts and URM signs. 
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Release Mechanism: Cooling water/Steam condensate 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 40.0 m (130.0 ft) Site Depth: 2.1 m (6.8 ft) 
Site Width: 40.0 m (130.0 ft) 
Site Area: 1600.0 m2 (16900.0 fl:2) 

Potential Contaminants: 

Radiological 
Nonradiological 

T e 

X 
X 

Preferred Removal Action: RTD 

Cover Thickness: 0.6 m (2 ft) 

Constituents 
9000 cpm beta/gamma in September 1981. 
Unknown 

Estimated Removal Action Present Worth: $1 ,227,000 

References: 
WIDS General Summary Report, DOE/RL-99-66, DOE/RL-2004-24, DOE/RL-2003-11 
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207-T 

.. 

Site Name: 207-T, T Plant Retention Basin, 207-T, 207-T Retention Basin 
Site Type: Retention Basin Facility: T Farm Area 
Current OU: 200-MG-2 Former OU: 200-CW-4 

Waste Site Description: 
The site is located west of221-T Building and north of 23rd Street. The retention basin was backfilled to grade with 
dirt in 1996. T Posts mark the corners of the basin and it is posted as an URM area. The basin received cooling 
water effluent from 221-T and 224-T and potentially low-level radioactive waste from T Plant process cooling and 
ventilation steam condensate, which was discharged to the 216-T-4-l and 214-T-4-2 Ditches. From 11/44 to 1976, the 
site received process cooling water from process equipment jackets in 221-T and 224-T buildings and intermittently, 
242-T Evaporator cooling water. After 1976, the site received intermittent flow from 221-T, 221 -TA, and 224-T 224-T 
buildings. The effluent discharge was rerouted to the 200 Area TEDF in 1995. The unit was a concrete structure, 
divided into two sections, with a 3,800,000 L (1,000,000 gal) capacity. The bottom dimensions for each basin are 
32.3 by 32.3 m (106 by 106 ft). There was an inlet structure on the east side and an outlet structure on the west side, 
adjacent to the outside walls of the basins. Two 40.6 cm ( 16 in.) diameter cast iron pipes connected to two-0.9 m (3 
ft) sumps, one for each basin. Approximately I 830 m (6000 ft) of 61 cm (24 in.) diameter vitrified clay pipeline was 
used to convey waste water to and from the basin. H-2-3019 shows a black iron pipeline that exits the east side of 
the basin, traveling south, connecting to a pipeline that is associated with the 216-TY-201 flush tank. Periodically the 
sludge that accumulated on the bottoms of the basins was cleaned out. The sludge was placed in holes (one of these 
holes is documented as 216-T-12) located around the perimeter of the basin and covered with clean dirt. Additional 
holes were probably dug and filled with sludge, but not individually documented. Over the years this unit received 
potentially low-level radioactive waste from T-Plant process cooling and ventilation steam condensate. Also, unit 
received 1900L of 5% NaOH(aq) solution from T-Plant. On September 12, 1985, 1900 liters (500 gallons) of aqueous 
5% sodium hydroxide solution containing 100 kilograms (219 pounds) of sodium hydroxide was released from T Plant 
to the basins and subsequently to 214-T-4-2 Ditch. At the time of the release, pH was 12.5. No cleanup actions were 
undertaken. After 6 hours of dilution by continued condensate discharge, the pH was 7.67 
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Related Site Structure: The basin is associated with 221-T, 224-T, 216-T-12, 200-W-53 and 216-T-4-l and 216-T-4-2 
Ditches. The inlet pipelines associated with this basin are WIDS site codes 200-W-88-PL, 200-W-165-PL, 200-W-
166-PL and 200-W-167-PL. The outlet pipeline that leads to the 216-T-4 ditch is WIDS site code 200-W-164-PL. 
Site Posting: URM 

Release Mechanism: Process cooling water/steam condensate/contaminated soil 
Release Type: Liquid 

Dimensions ( estimated): 
Site Length: 75.0 m (246.0 ft) 
Site Width: 37.5 m (123.0 ft) 
Site Area: 2811.1 m2 (30261.0 ft2 ) 

Potential Contaminants: 

Radiological 
Nonradiological 

Type 
X 
X 

Preferred Removal Action: RTD 

Site Depth: 
Cover Thickness: 

Estimated Removal Action Present Worth: 2,616,681 

References: 

2.0 m (6.5 ft) 
0.6-0.9 m (2-3 ft) 

Constituents 
Unknown 
Unknown 

WIDS General Summary Report, DOE/RL-99-66, DOE/RL-2004-24, DOE/RL-2003-11 
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No Image Available 

Site Name: 207-U, 207-U Retention Basin 
Site Type: Retention Basin 
Current OU: 200-MG-2 

Waste Site Description: 

207-U 

No Image Available 

Facility: T Plant Area 
Former OU: 200-CW-5 

The site is located inside 200 West Area, west of 221-U Building, north of 16th Street, and east of the 241-U Tank 
Farm. The unit is a plastic-lined concrete basin, posted as a CA, and divided into two equal halves, with a capacity 
of 3.785E+06 L (lE+06 gal). The bottom dimensions for each basin are 32 by 32 m (106 by 106 ft). The total 
overall dimensions at the top ledge is 75 by 38 m (246 by 123 ft) , 2 m deep (6.5 ft) . There is an inlet structure on 
the east and an outlet structure on the west side, on the outside of the basins. Each basin has a 0.9 by 0.9-m (3 by 
3-ft) sump. There is also a sampler cabinet and a sample vault on the east side of the basins near the inlet structure. 
There are two unplanned release sites (UPR-200-W-ll land UPR-200-W-112) adjacent to the basin where sludge 
was removed and buried. These burial sites are located within 3.1 m ( 10 ft) of the basin on the north side and on the 
south side, near the western corners. An unused sampler cabinet is located on the east side of the basin, as well as a 
sample vault that is a confined space. Until 1972, the unit received steam condensate and cooling water from 224-U 
Building and chemical sewer waste from the 221-U Building. After 1972, the unit has received only cooling water 
from 224-U Building. The water was held in the basin, sampled, and then discharged to the 216-U-10 Pond via the 
216-U-14 Ditch until the basin outlet was plugged in 1994. The outlet was plugged so that the basins would serve 
as an evaporation pond for the storm water it receives. The basin was temporarily replaced by 216-U-16 Crib (1984 
through 1986) but was reactivated when 216-U- l 6 Crib was taken out of service. Presently, the basin is receiving 
storm water runoff from the 224-U building and grounds. The water is allowed to evaporate in the basin. During 
the Uranium Trioxide (UO3) facility deactivation, the trench that runs between 224-UA and 224-U was tied into the 
207-U retention basin pipeline to route the storm water buildup from the contaminated zones on the backside of the 
facility to the 207-U Basins for solar evaporation. The basin outlets have been isolated with concrete. The Hanford 
Operational Environmental Monitoring Program will continue to monitor the air and soil in the vicinity of the basins 
to meet NESHAP requirements for monitoring of diffuse and fugitive sources. Originally, the basin received chemical 
sewer waste and cooling water from the building; currently, it receives storm water runoff from building and grounds. 
It has two radioactive sludge barrier grounds on each side approximately IOm away. Occurrence Report 86-46 states 
that on August 6, 1986, 2365 L (625 gal) of recovered nitric acid, containing 39 kg (86 lbs) of uranium was discharged 
though the chemical sewer to the 207-U retention Basin. Prior to the discovery of the release, the outlet valves on 
the retention basin were open to the 216-U- l 4 Ditch. The acid released to the ditch was greatly diluted with the 
300 gal/min flow of cooling water from the 224-U facility being processed through the chemical sewer system. The 
Hanford Site Waste Management Units Report (1987) reported different release values: it states that approximately 
3,000 L (796 gal) of 50% reprocessed nitric acid was released to the basin and subsequently to 216-U-14 Ditch. The 
total release to the environment consisted of approximately 102,000 kg (225,000 lbs) of corrosive solution (pH less 
than 2.0) and 45.4 kg (I 00 lbs) of uranium. 

Related Site Structure: There is an inlet structure on the east and an outlet structure on the west side, on the outside 
of the basins. Each basin has a 0.9 by 0.9-meter (3 by 3-foot) sump. There is also a sampler cabinet and a sample 
vault on the east side of the basins near the inlet structure. The chemical sewer pipeline that fed the basin is site code 
200-W-192-PL. The outlet pipe to the 216-U-14 ditch is site code 200-W-222-PL. 
Site Posting: CA 

Release Mechanism: Chemical sewer waste/ cooling water/ stormwater runoff 
Release Type: Liquid 
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Dimensions (estimated): 
Site Length: 75 .0 m (246.0 ft) 
Site Width: 37.5 m (123.0 ft) 
Site Area: 28 11.1 m2 (30261.0 ft2) 

Potential Contaminants: 

Radiological 
Nonradiological 

Type 
X 
X 

Preferred Removal Action: RTD 

Site Depth: 
Cover Thickness: 

Estimated Removal Action Present Worth: 2,616,681 

References: 

2.0 m (6.5 ft) 
0.3-0.6 m (1-2 ft) 

Constituents 
Unknown 
Unknown 

WIDS General Summary Report, DOE/RL-99-66, DOE/RL-2004-24, DOE/RL-2003-11 
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207-Z 

No Image Available 

Site Name: 207-Z, 207-Z Retention Basin, 241-Z Retention Basin, 241-Z-RB 
Site Type: Retention Basin Facility: PFP Area 
Current OU: 200-MG-2 Former OU: 200-SC-l 

Waste Site Description: 
The concrete basins are located inside the Z Plant Exclusion Area fence, south of 236-Z building, and have been filled 
with high density grout. The site had been a concrete basin structure divided into two halves. The two sides were 
separated by a 0.3-m (1 ft) thick concrete wall. Each basin contained a sump with a sump pump. A 1.8-m (6 ft) 
high chain link fence surrounded the basin. The site received potentially contaminated waste. Steam condensate and 
cooling water, via the D-3 piping system, was sent to this holding facility then released to the 216-Z- l and 216-Z- l l 
Ditches. Document HNF-30654 used historical operations records to determine an approximate volume of 152,000 L 
(40,000 gal) that could have leaked from the 241 -Z basins. The 207-Z Retention Basin has sometimes been confused 
with the 216-Z-21 Seepage Pond; they are two separate waste sites. The 216-Z-21 Seepage Pond is located east of the 
Z Plant Exclusion Area, adjacent to Camden Ave. The 207-Z Retention Basin is inside the PFP fence. 

Related Site Structure: The retention basin is associated with the 241-Z and 234-5Z facilities . Pipelines associated 
with the basin are discussed in site code 200-W-209-PL. 
Site Posting: Not Specified 

Release Mechanism: Steam condensate/ cooling water 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 15.2 m (50.0 ft) Site Depth: 
Site Width: 12.2 m (40.0 ft) 
Site Area: 185.8 m2 (2000.2 ft2 ) 

Potential Contaminants: 
Type 

Radiological X 
Nonradiological X 

Preferred Removal Action: RTD 

Cover Thickness: 

Estimated Removal Action Present Worth: 856,926 

A-14 

3.1 m (10.0 ft) 
0 m (0 ft) 

Constituents 
Unknown 
Unknown 

--
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- References: 
WIDS General Summary Report, DOE/RL-99-66, DOE/RL-2004-24, DOE/RL-2003-11 
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209-E-WS-2 

t•20tlWSZ 

S-,. 1 AA 

Site Name: 209-E-WS-2, Critical Mass Lab French Drain 
Site Type: French Drain 
Current OU: 200-MG-2 

Facility: Semi-Works Area 
Former OU: 200-MW-l 

Waste Site Description: 
The unit is located at the southeast comer of the Critical Mass Laboratory (laboratory wing). The drain is a 1.2 m ( 4 
ft) diameter drain in a gravel area southeast of the buildjng. The unit is a french drajn that received condensate from 
the Critical Mass Lab HEPA filters and heat exchange system. It is painted with yellow paint and has a metal cover. 
The waste at the unit includes steam condensate through a collapsed rusted pipe from the Heat Exchanger located in 
Room 11 of 209-E and a stainless steel pipe from the clean side of the HEPA filters. 

Related Site Structure: The site is associated with the 209-E Critical Mass Laboratory. The pipelines to the french 
drain are described in site code 200-E-247-PL. 
Site Posting: Not Specified 

Release Mechanism: Steam condensate 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: None m (None ft) 
Site Width: 1.2 m (4.0 ft) 
Site Area: 1.1 m2 (12.1 ft2) 

Potential Contaminants: 
Type 

Radiological None 
Nonradiological None 

Preferred Removal Action: CS/NA 

Site Depth: 
Cover Thickness: 

Estimated Removal Action Present Worth: 167,966 

References: 

2.4 m (8.0 ft) 
0 m (0 ft) 

Constituents 
None 
None 

WIDS General Summary Report, DOE/RL-2001-65 , DOE/RL-2005-62 
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216-A-41 

.... ,_,_...,. 
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Site Name: 216-A-41, Crib, 291-AR Stack Drain, 296-A-13 Stack Drain 
Site Type: Crib Facility: Purex Area 

Ctou-Saclioft A A' 

Current OU: 200-MG-2 Former OU: 200-MW-l 

Waste Site Description: 

----- ~----~ - ~ .. r.-- -.. ,-

The crib is located northwest of the 296-A-13 stack, west of Buffalo Ave. and north of the 244-AR Vault facility. 
The site is a small crib that is no longer marked or posted and is 1.8 m (6 ft) below grade. The area where the crib is 
assumed to be located is covered with gravel. The site received the 296-A-13 Stack condensate drainage. The stack 
is connected to the 291-AR Filter Building. According to RHO-CD-673, the waste was potentially slightly acidic and 
contained less than 1 Ci total beta activity. Potential contaminants of concern (Stenner) may be tritium, cobalt-60, 
strontium-90, and cesium-137. The bottom of the crib (elevation: 207 m [678.5 ft]) is filled with 0.5 m (1.5 ft) of 3.8 
to 25.4-cm (1.5 to 10-in.) rock, then 20.3 cm (8 in.) of 1.9 to 3.8-cm (0.75 to 1.5-in.) gravel, and several cm of 1.9-cm 
(0.75-in.) gravel. This material is covered by a layer of 20 mm polyethylene and 10.2 cm (4 in) of sand (elevation: 
208 m [681.0 ft]) . The site was then backfilled with soil to a ground elevation of 209 m (684.0 ft) (with the crown at 
212 m [696.0 ft]). The side slope is 1:1. A 10.2-cm (4-in.) vitrified clay pipe enters the crib (from the 296-A-13 Stack) 
at elevation 208 m (681.0 ft) and connects to the crib dispersion structure, constructed of 20.3 by 20.3 by 40.6-cm (8 
by 8 by 16-in.) bond beam concrete blocks placed end-to-end. The pipeline from the stack (296-A-13) to the crib 
is approximately (15 ft) long and extends northwest (30 degrees west of true north) from the stack. The site is not 
marked in the field . The mapped center point location of the site is based on drawing coordinates from H-2-61975, 
"216-A-41 Crib, Plan and Profile". Drawing H-2-44501 , "Area Map-200 East, A Plant Facilities", shows the crib at 
the same location. 

Related Site Structure: The crib is associated with the 296-A-13 Stack (291-AR Filter Building Stack) (WIDS Site 
296-A-13) and the 291-AR Filter Building. The Filter Building is related to the 244-AR Vault Canyon. The pipeline 
to the crib is 200-E-276-PL. 
Site Posting: None 

Release Mechanism: Stack condensate 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 3.0 m (10.0 ft) 
Site Width: 3.0 m (10.0 ft) 
Site Area: 9.3 m2 (100.0 ft2) 

Site Depth: 
Cover Thickness: 

A-17 

2.0 m (7.0 ft) 
0.3-0.6 m (1-2 ft) 



Potential Contaminants: 
Type 

Radiological X 

Nonradiological Unknown 

Preferred Removal Action: CS/NA 

DOE/RL-2008-45 REV 0 

Constituents 
Less than 1 curie total beta act1V1ty. Tri­
tium, cobalt-60, strontium-90, and cesium-137 
in April 1979. 
Unknown 

Estimated Removal Action Present Worth: 179,554 

References: 
WIDS General Summary Report, DOE/RL-2001-65, DOE/RL-2005-62 
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216-B-51 

No Image Available 

Site Name: 216-B-51, 216-BY-9 Crib 
Site Type: French Drain 
Current OU: 200-MG-2 

Waste Site Description: 

No Image Available 

Facility: B Farm Area 
Former OU: 200-TW-l 

The french drain is south of 12 Street, east of Baltimore Ave, north of the 241-B Tank Farm, and northeast of the 
216-B-8 Crib and Tile Field. The site is a small URM area measuring approximately 3 m by 3 m (10 ft by 10 ft). 
The concrete drain structure extends approximately 0.3 m (l ft) above the ground surface and 4.2 m (4.3?) (14 ft) 
below ground. The structure is approximately 1.5 m (5 ft) in diameter with a wooden lid cover with vent holes . The 
structure is also posted with Fixed CA signs. The site received drainage from the BC Crib pipeline which carried high 
salt, neutral to basic scavenged tributyl phosphate waste via or from 241-BY tank farm to the BC Crib area. The site 
contains less than 10 Ci total beta. The french drain (active from January 1956 to January 1958) received drainage 
from the pipeline that transferred tri-butyl phosphate waste from the 241-BY Tank Farm to the BC Cribs and Trenches. 
The pipe is filled with 4 m (13 ft) of gravel. 

Related Site Structure: The french drain is associated with 216-E-114-PL, 200-E-221-PL and UPR-200-E-144. 
Site Posting: URM, Fixed Contamination Area sign 

Release Mechanism: Process waste effluent 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: None m (None ft) Site Depth: 
Site Width: 1.5 m (5.0 ft) Cover Thickness: 
Site Area: 1.8 m2 (19.6 ft2 ) 

Potential Contaminants: 
Type 

Radiological X 

Nonradiological X 

Preferred Removal Action: RTD 
Estimated Removal Action Present Worth: 469,235 

References: 

4.6 m (15 .0 ft) 
0.3-0.6 m (1-2 ft) 

Constituents 
Less than 10 curries total beta/ gamma in 
March 1993. Maximim direct reading of 
18,000 dpm /100 cm2 beta/gamma was found 
on concrete structure and wood cover from rad 
survey in April 2006. 
Tri- butyl phosphate 

WIDS General Summary Report, DOE/RL-2000-38, DOE/RL-2003-64, DOE/RL-2002-42 

A-19 



DOE/RL-2008-45 REV 0 

216-C-4 

&ft • : 216-C-4 
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Site Name: 216-C-4, 216-C-4 Crib 
Site Type: Crib 
Current OU: 200-MG-2 

Waste Site Description: 

·---­-.... - ··'----= :-:.~=-- ........ -. ....... 

Facility: Semi-Works Area 
Former OU: 200-PW-3 

.............. _ -~-4------=:-:~-=--- -ofr-.--

The crib is located south of 7th Street in the Hot Semiworks area, in between the double security fences surrounding 
the 209-E Critical Mass Laboratory. It is marked and posted with URM signs. An access area has been cut through 
the 209-E security fence. The site received contaminated organic waste from the 276-C Building that was low in salt 
and is neutral to basic. The unit is constructed of a 15-crn (6-in.) diameter galvanized, corrugated, perforated piping 
placed horizontally at 3.5 m (11.5 ft) below grade. Two 6.1 m (20 ft) lengths are placed perpendicularly to the inlet 
pipe, forming an H pattern. The side slope is 1:1. The site contains 1.8 m (6 ft) of gravel fill [74 m3 (2,600 ft3)] and 
has been backfilled. The waste release point is 1.5 m (5 ft) from the site bottom. The crib bottom is 4.8 m (16 ft) below 
ground surface and measures 3 m (10 ft) by 6 m (20 ft). 

Related Site Structure: The pipeline associated with this crib is site code 200-E-170-PL. 
Site Posting: URM 

Release Mechanism: Contaminated effluent 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 6.1 m (20.0 ft) Site Depth: 
Site Width: 3.0 m (10.0 ft) Cover Thickness: 
Site Area: 18.6 m2 (200.0 ft2 ) 

Potential Contaminants: 

Radiological 
Nonradiological 

Type 
X 
X 

Preferred Removal Action: CS/NA 
Estimated Removal Action Present Worth: 179,554 

A-20 

5.0 m (16.0 ft) 
0.3-0.6 m (1-2 ft) 

Constituents 
Unknown 
170,000 L of organic waste 

--
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- References: 

WIDS General Summary Report, DOE/RL-2001-01, DOE/RL-2006-51 
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216-S-12 

. ,, ,, 

J 

.... v 

Site Name: 216-S-12, UPR-200-W-30, 291-S Stack Wash Sump, REDOX Stack Flush Trench 
Site Type: Trench Facility: Redox Area 
Current OU: 200-MG-2 Former OU: 200-MW-l 

Waste Site Description: 
The site is located northeast of the 202-S (REDOX) facil ity, north of the 291 -S Stack and consists of one, single-use 
liquid waste disposal trench. The site is surrounded with cement marker posts and chain, posted with URM signs. 
It is labeled 216-S-12. This site was used for liquid di sposal of291-S Stack flush water. In July 1954, the 291-S 
(REDOX) stack was flushed and approximately 68,100 L (18,000 gal) of flush water was drained into this trench. The 
water contained ammonium nitrate (600 kg). The material contained an estimated 5 Ci of beta particle emitters and 
2-3 Ci of gamma particle emitters that were predominantly ruthenium and zirconium-niobium. Potential contaminants 
of concern include cobalt-60, cesium- 137, strontium-90, plutonium-239/240, and uranium-238. It was fed with an 
overground pipeline. 

Related Site Structure: The site is associated with the 291-S Stack. 
Site Posting: URM 

Release Mechanism: Flush water 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 27.4 m (90.0 ft) 
Site Width: 6.1 m (20.0 ft) 
Site Area: 167.2 m2 (1800.2 ft2 ) 

Potential Contaminants: 
Type 

Radiological X 

Nonradiological X 

Site Depth: 
Cover Thickness: 

A-22 

3.0 m (10.0 ft) 
0 m (0 ft) 

Constituents 
5 curies of beta particle emitters and 2-3 curies 
of gamma emitters, that were predominantly 
ruthenium and zirconium-niobium. Cobalt-
60,Strontium-90,cesium-1 37, plutonium 
239/240, uranium 238 in May 1987. 
600 kg Ammonium nitrate 

--
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- Preferred Removal Action: RTD 
Estimated Removal Action Present Worth: 526,908 

References: 
WIDS General Summary Report, DOE/RL-2001-65, DOE/RL-2005-62 

-
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216-S-18 

p, 

Site Name: 216-S-18, 241-SX Steam Cleaning Pit, 216-S-14 Steam Cleaning Pit 

Sol:liun AtA' 

Site Type: Trench Facility: SIU Farm Area 
Current OU: 200-MG-2 Former OU: 200-MW-1 

Waste Site Description: 
The site is located north of 13th Street, east of 241-S Tank Farms, and southwest of 216-S-9 Crib. The site consists 
of one backfilled trench. It is posted with light weight chain and URM signs. This site was originally used in 1954 
as a steam cleaning pit for contaminated equipment. According to RHO-CD-673 (Maxfield, 1979), the trench was 
excavated in October 1972. In 1972, the site \\'.as backfilled and released from radiation zone status. The contaminated 
material was taken to a 200 West Area burial ground. In 1995 and 1997, the open trench was used to consolidate nearby 
surface soil contamination. During the stabilization ofUPR-200-W-165 and UPR-200-W-l 14 in 1995, contamination 
specks were found in the shallow trench excavation. The area was posted as a radiation area. The source of the 
contamination is assumed to be contamination specks from the operation of the 241-S Tank Farms. In 1997, a small 
area of contaminated soil remaining from UPR-200-W-114 was pushed into the 216-S-18 Trench depression. The 
216-S-18 Trench area was then covered with clean dirt and posted as a URM area. The contaminated soil was covered 
with 1.8 m (6 ft) of clean dirt to bring the site up to grade. 

Related Site Structure: The site is associated with UPR-200-W-l 14. 
Site Posting: URM 

Release Mechanism: Steam condensate/contaminated soil 
Release Type: Solid and Liquid 

Dimensions (estimated): 
Site Length: 38.0 m (125.0 ft) 
Site Width: 4.6 m (16.0 ft) 
Site Area: 174.8 m2 (2000.0 ft2) 

Potential Contaminants: 

Radiological 
Nonradiological 

Type 
X 
Unknown 

Site Depth: 
Cover Thickness: 

A-24 

2.0 m (6.0 ft) 
0.3-0.6 m (1-2 ft) 

Constituents 
Unknown 
Unknown 

--
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Preferred Removal Action: CS/NA 
- Estimated Removal Action Present Worth: 179,554 

References: 
WIDS General Summary Report, DOE/RL-2001-65, DOE/RL-2005-62 

-
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Site Name: 216-S-25, 216-S-25 Crib 
Site Type: Crib 
Current OU: 200-MG-2 

Waste Site Description: 

DOE/RL-2008-45 REV 0 

---­__ ,._ 

216-S-25 

Slto,218-$-25 

_,.,.. 

Facility: 200 W Ponds Area 
Former OU: 200-SC-1 

-----------------·-

The crib is located south of 13th Street and west of the 241-SX Tank Farm, outside the 200 West perimeter fence, south 
and east of216-U-10 Pond. The site is marked with AC-540 markers and posted with URM signs. A distribution pipe 
is located 2.1 m (7 ft) below grade. The site contains approximately 1160 m3 (41,000 ft3) of gravel. Three gage wells 
and vent systems made of 20 cm (8 in.) SCH 40 PVC with a 15 cm (6 in.) SCH 40 PVC perforated distribution pipe. 
Until 11/80, the site received the 242-S Evaporator process steam condensate. Since 11/80, the 242-S Evaporator has 
been in standby mode. In 1985, this crib received the effluent from the 216-U-1 & 2 groundwater pump and treat 
effort. The 241-SX Sludge Cooler Steam Heater was shut off in 1992 due to leaking tubes. A new steam heater unit 
was installed in 1993 and scheduled to start up in 1995. It was to operate for five months (through winter and early 
spring) producing approximately 15 to 30 L (4-8 gal) of condensate per hour that would be discharged to the 216-
S-25 crib. The crib received effluent from the 242-S Evaporator building via a 10 cm (4 in.) diameter underground 
pipeline (site code 200-W-161-PL). In 1984, the pipeline from 241-SX-402 (site code 200-W-159-PL) was tied into 
the 216-S-25 crib pipeline. 

Related Site Structure: The crib is associated with the 242-S Evaporator building. The pipeline associated with this 
crib is site code 200-W-161 -PL. 
Site Posting: URM 

Release Mechanism: Steam condensate 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 175.3 m (575.0 ft) 
Site Width: 3.0 m (10.0 ft) 
Site Area: 534.2 m2 (5750.6 ft2) 

Potential Contaminants: 

Radiological 
Nonradiological 

Type 
Unknown 
Unknown 

Site Depth: 
Cover Thickness: 

A-26 

3.1 m (10.0 ft) 
0 m (0 ft) 

Constituents 
Unknown 
Unknown 

--
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- Preferred Removal Action: CS/NA 
Estimated Removal Action Present Worth: 179,554 

References: 
WIDS General Summary Report, DOE/RL-99-66, DOE/RL-2004-24, DOE/RL-2003-11 
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216-SX-2 

51,._, 218,SX·Z 
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Site Name: 216-SX-2, 216-SX-2 Crib 
Site Type: Crib 
Current OU: 200-MG-2 

Waste Site Description: 

- --·­__ .,._,_ - ----~-- ---

-· 

~­----·-

Facility: SIU Farm Area 
Former OU: 200-MW-1 

The crib is located on the east side of Cooper Ave. adjacent to the 241-SX tank Farm. It is approximately 7.6 m (25 
ft) south of the 241-SX-701 Compressor house and 23 m (75 ft) west of the 241-SX Tank Farm fence. The crib is 
currently surrounded by light post and chain and posted with URM signs. It is labeled "216-SX-2" on three sides with 
old style black and white signs. It is a gravel filled crib topped with a subsurface layer of Sisalkraft paper. The crib 
received waste from and is connected to the 24 1-SX-701 Compressor House. A comment was added to H-2-39952 in 
September 1965, stating the crib had been abandoned because it had ceased to percolate. 

Related Site Structure: The crib is associated with the 241-SX-701 Compressor House. The pipeline associated with 
this crib is site code 200-W-162-PL. 
Site Posting: URM 

Release Mechanism: Compressor house waste 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 22.9 m (75.3 ft) 
Site Width: 9.2 m (30.3 ft) 
Site Area: 210.7 m2 (2281.6 ft2) 

Potential Contaminants: 

Radiological 
Nonradiological 

Type 
X 
Unknown 

Preferred Removal Action: RTD 

Site Depth: 
Cover Thickness: 

Estimated Removal Action Present Worth: 519,083 

References: 

2.1 m (6.8 ft) 
0 m (0 ft) 

Constituents 
Unknown 
Unknown 

WIDS General Summary Report, DOE/RL-2001 -65, DOE/RL-2005-62 
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216-T-1 
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Site Name: 216-T- l , 221-T Ditch, 221 -T Trench, 216-T- l Trench 
Site Type: Ditch Facility: T Plant Area 
Current OU: 200-MG-2 Former OU: 200-CW-4 

Waste Site Description: 
The ditch is located on the north side of 221-T Building, west of Beloit Avenue. The ditch was permanently isolated 
by filling the manholes with concrete and cutting and capping the discharge pipes and was backfilled and stabilized in 
April 1995 by Tank Farm Operations. It is currently marked and posted with URM signs and the site is now inactive. 
The ditch received cooling water and steam condensate discharge from 221-T and 271-T. From 1944 until 6/56, the 
site received miscellaneous waste from pilot plant experimental work, intermittent decontamination waste, and waste 
from the head end of the 221-T Building. From 6/56 to 1/64 the ditch was inactive due to the production operations at 
T Plant being shut down. From 1/64 to 6/70, the site received cooling water from the blowdown vessel in the 271 -T 
Building and miscellaneous waste from PNL head end operations in the 221-T Building. After 6/70, the site received 
condensate from steam-heated radiators at the head end of 221 -T Building. During standdown of PNL operations, the 
discharge of 27 l-T and other 221-T head end waste was discontinued. The site also received sodium hydroxide wash 
water waste solution (less than 1,000 gal/month [3 ,800 L/month]) from the Sodium-Air-Water Reaction Emergency 
Air Cleaning Development-HEDL. This waste water was nonradioactive and generally wet only the bottom of the unit 
to approximately 150 ft (46 m) from the outfall. 

Related Site Structure: The ditch was associated with the 221 -T facility operations. The pipeline associated with the 
ditch is 200-W-180-PL. 
Site Posting: URM 

Release Mechanism: Steam condensate/ cooling water 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 447.0 m (1467.0 ft) Site Depth: 
Site Width: 0.9 m (3.0 ft) Cover Thickness: 
Site Area: 408.7 m2 (4401.2 ft2 ) 

A-29 

3.1 m (10.0 ft) 
0.3-0 .6 m (1 -2 ft) 



Potential Contaminants: 

Radiological 
Nonradiological 

Type 
X 
Unknown 

Preferred Removal Action: CS/NA 

DOE/RL-2008-45 REV 0 

Constituents 
Unknown 
Unknown 

Estimated Removal Action Present Worth: 179,554 

References: 
WIDS General Summary Report, DOE/RL-99-66, DOE/RL-2004-24, DOE/RL-2003-11 
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216-T-10 

Site· 21ST~. 10. 11 

' .. 

No Image Available 

Site Name: 216-T-10, Decontamination Trenches, Equipment Decontamination Area 
Site Type: Trench Facility: T Plant Area 
Current OU: 200-MG-2 Former OU: 200-MW-l 

Waste Site Description: 
This site is located west of the 221-T Building and southwest of the 216-T-33 Crib and consists of a backfilled trench. 
The site is no longer marked or posted. No radionuclide or chemical contamination has been documented for this site 
according to DOE/RL-91-61. However, ARH-2757 states that all contamination (maximum 3000 cpm) was buried 
in the 200 West Dry Waste Burial Ground. Although no cleaning agents are listed, the possibility of hazardous 
chemical contamination exists . This site was used for subsurface liquid disposal of heavy equipment and vehicle 
decontamination waste. The site operated from June 1951 to March 1954. Maxfield (1979) states the site operated 
from June 1951 to March 1957, but this ending date is believed to be in error. In 1954, the unit was backfilled. 
The vehicle decontamination operations were transferred to the 269-W garage facility that discharged waste to the 
216-T-13 trench. 

Related Site Structure: The site is associated with trenches 216-T-9 and 216-T- l I . 
Site Posting: None 

Release Mechanism: Vehicle decontamination waste 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 15.2 m (50.0 ft) Site Depth: 
Site Width: 3.0 m (10.0 ft) Cover Thickness: 
Site Area: 46.5 m2 (500.0 ft2 ) 

Potential Contaminants: 
Type 

Radiological None 
Nonradiological Unknown 

Preferred Removal Action: CS/NA 
Estimated Removal Action Present Worth: 167,966 

A-31 

2.0 m (7.0 ft) 
0 m (0 ft) 

Constituents 
Unknown 
Unknown 
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References: 
WIDS General Summary Report, DOE/RL-2001-65, DOE/RL-2005-62 --
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216-T-11 

tt 11&U. 10. 11 

No Image Available 

Site Name: 2 l 6-T-11 , Decontamination Trenches, Equipment Decontamination Area 
Site Type: Trench Facility: T Plant Area 
Current OU: 200-MG-2 Former OU: 200-MW-l 

Waste Site Description: 
This site is located west of 221 -T and southwest of the 216-T-33 Crib. This site consists of a backfilled trench. 
The site is no longer marked or posted. The site received heavy equipment and vehicle decontamination waste. No 
radionuclide or chemical contamination has been documented for this site according to DOE/RL-91 -61. However, 
ARH-2757 states that all contamination (maximum 3000 cpm) was buried in the 200 West Dry Waste Burial Ground. 
Although no cleaning agents are listed, the possibility of hazardous chemical contamination exists. This site was used 
for subsurface liquid disposal of heavy equipment and vehicle decontamination waste. The unit operated from June 
1951 to March 1954. Maxfield (1979) states the site operated from June 1951 to March 1957, but this end date is 
believed to be in error. In 1954, the unit was backfilled, and decontamination operations were transferred to the 269-W 
garage facility that discharged to the 216-T- l 3 trench. 

Related Site Structure: The site is associated with the 216-T-9 and 216-T- IO trenches .. 
Site Posting: None 

Release Mechanism: Vehicle decontamination waste 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 15.2 m (50.0 ft) Site Depth: 
Site Width: 3.0 m ( 10.0 ft) Cover Thickness: 
Site Area: 46.5 m2 (500.0 ft2 ) 

Potential Contaminants: 
Type 

Radiological None 
Nonradiological Unknown 

Preferred Removal Action: CS/NA 
Estimated Removal Action Present Worth: 167,966 

A-33 

2.0 m (7.0 ft) 
0 m (0 ft) 

Constituents 
Unknown 
Unknown 
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References: 
WIDS General Summary Report, DOE/RL-2001-65, DOE/RL-2005-62 
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216-T-12 

Site z,eru 

Site Name: 216-T-12, 207-T Sludge Grave, 207-T Sludge Pit, 216-T-ll 
Site Type: Trench Facility: T Farm Area 
Current OU: 200-MG-2 Former OU: 200-CW-4 

Waste Site Description: 
This site is located at the northeast comer of the 207-T Retention Basin. There is no visible evidence of this waste 
site. The area around the 207-T Retention Basin, including the northeast corner where this pit was located, has been 
stabilized with clean backfill material and posted with URM signs. The sludge pit is not separately marked. The site 
received contaminated sludge from the 207-T Retention Basin. The waste is low in salt and is neutral to basic. The site 
was a small trench that was dug November 1954 with a backhoe at the northeast corner of the 207-T Retention Basin. 
Sludge dredged from the 207-T Retention Basin was put into the trench and covered. A maximum of 15 mR/hr was 
detected on the sludge at the time of the burial (1954). The majority of the surface readings taken were in the range of 
2 to 5 mR/hr. The pit was used only once. The site was backfilled when drudging operations were complete. 

Related Site Structure: The associated structure is the 207-T Retention Basin. 
Site Posting: URM 

Release Mechanism: Contaminated sludge 
Release Type: Solid and Liquid 

Dimensions (estimated): 
Site Length: 4.6 m (15.0 ft) Site Depth: 
Site Width: 3.1 m (10.0 ft) Cover Thickness: 
Site Area: 14.3 m2 ( 150.0 ft2) 

Potential Contaminants: 

Radiological 
Nonradiological 

Type 
X 
Unknown 

Preferred Removal Action: RTD 
Estimated Removal Action Present Worth: 413,027 

A-35 

2.4 m (8.0 ft) 
0 m (0 ft) 

Constituents 
Up to 0.015 rad/hour in 1954. 
Unknown 
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References: 

WIDS General Summary Report, DOE/RL-99-66, DOE/RL-2004-24, DOE/RL-2003-11 
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216-T-13 
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Site Name: 216-T-13, 269-W Regulated Garage, 269-W Decontamination Pit or Trench, 216-T-12, 269-W Regulated 
Garage Decontamination Pit 
Site Type: Trench 
Current OU: 200-MG-2 

Waste Site Description: 

Facility: T Farm Area 
Former OU: 200-MW-1 

This site is located on the north side of the 241-TY Farm, north of the tank farm perimeter fence. The site has been 
shown at two locations on different maps. Drawing H-2-1495 (originally made in 1952) shows the location of the 
trench adjacent to the 269-W garage and northwest of the 241-TY Tank Farm, while a later drawing (H-2-32526, 1967 
Rev 3) shows the trench due north of the 241-.TY Tank Farm. The mapped location in HGIS is due north of the Tank 
Farm as of December 2001 . The site consisted of a single open trench located west of the 269-W Regulated Garage 
(now demolished). Currently, there is a concrete ramp covered with 0.6 m (2 ft) of gravel that is visible near the site of 
the garage. The trench is no longer marked or posted. This site was used to clean contaminated vehicles. A Tip Rack 
was located in the bottom of the open trench. Vehicles were driven into the trench and onto the rack. The vehicles 
were then sprayed with water or steam to remove the contamination. The decontamination was often required prior to 
vehicles being serviced at the 269-W Garage. The site received vehicle decontamination liquid waste. The inventory 
prior to the removal of 3.06 m3 (4 yds3) of soil was estimated through 1972 as follows. ARH-2757, part 3 states the 
volume was 0.98E+05 L; < 0.lO0E+00 g - plutonium; 0.840E+02 Ci - beta; 0.lOOEOO Ci - strontium-90; 0.400E+02 
Ci - ruthenium-106; 0.lO0E+OO Ci - cesium-137; < 0.lOOE+00 Ci - cobalt-60; < 0.500E-01 kg - uranium. ARH-1608 
states the volume was 0.026E+06 Liters; <0.lOOE+OO g - plutonium; 60 Ci - beta; 1.00E+OO Ci - strontium-90; 40 
Ci - ruthenium-106; 1.00E+OO Ci - cesium-137; < 0.lOOE+00 Ci - cobalt-60; < .1 lbs of uranium. Readings up to 
1,500 cpm were measured in the excavated soil. Although no cleaning agents are listed, the possibility of hazardous 
chemical contamination exists. The site operated from June 1954 to June 1964. The site was deactivated when all 
vehicle decontamination operations were transferred to the 2706-T Building (also known as 2706-W). In 1964, the pit 
was deactivated by backfilling with soil. Although a dirt unloading ramp is located in the vicinity of this trench, the 
ramp was used to unload equipment and is not associated with the decontamination activities at 216-T-13. The trench 
is shown at different locations on two drawings. Drawing H-2-1495 (created in 1952) shows the trench adjacent to 
the southwest side of the 269-W garage. A conversation with a retired 200 West Area employee indicates the location 
north of the 241-TY Tank Farm is the correct location. Ground Penetrating Radar and Electromagnetic Induction scans 
done in December 2001 were not able to define the covered trench location. The older drawing, H-2-1495, appears to 
have depicted the 269-W garage further north of the location where the building foundations that are still visible. The 
shape of the building was also inverted on this drawing. Conversions to Washington State Plane coordinates for the 
trench shown on H-2-1495 distort the site location with respect to the known cement building foundations . 

Related Site Structure: The site was associated with activities at the 269-W Regulated Garage, but the garage was 
not physically connected to the vehicle decontamination trench. 

Site Posting: None 
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Release Mechanism: Vehicle decontamination waste 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 6.1 m (20.0 ft) 
Site Width: 6.1 m (20.0 ft) 
Site Area: 37.2 m2 (400.0 ft2) 

Potential Contaminants: 
Type 

Radiological None 
Nonradiological None 

Preferred Removal Action: CS/NA 

Site Depth: 
Cover Thickness: 

Estimated Removal Action Present Worth: 179,554 

References: 

3.0 m (10.0 ft) 
0 m (0 ft) 

Constituents 
None 
None 

WIDS General Summary Report, DOE/RL-2001-65, DOE/RL-2005-62 
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216-T-33 

IM: 2\6-1-33 
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Site Name: 216-T-33, 216-T-33 Crib 
Site Type: Crib 
Current OU: 200-MG-2 

Waste Site Description: 
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Facility: T Plant Area 
Former OU: 200-MW-1 

----------- .... .. -----

This unit is located west of 221-T Canyon Building and southwest of 2706-T. The site is surrounded with light metal 
posts and chain, posted with URM signs, and consists of a rectangular crib with perforated vitreous clay inlet pipe set 
into a gravel layer. A layer of plastic sheeting,'clean sand, and backfill are above the pipe. The site received equipment 
decontamination waste from the 2706-T Building. The waste is low in salt, neutral to basic, and contains sodium 
hydroxide. The total effluent discharged to the crib is questionable, due to the fact that the discharge line plugged 
shortly after the crib became active. This site provided subsurface liquid disposal for the 2706-T Building. After the 
line plugged, the 2706-T waste was routed to the 216-T-28 crib, via the 241-T-112 tank. The site was only active from 
January to February 1963, when the line to the unit plugged. There is some question as to the amount of liquid that 
actually reached the unit. Operating management believed the line to the unit retained all of the waste. Sections of 
the tile line were removed and the building effluent was rerouted to the 216-T-28 Crib via the 241-T-112 Tank in the 
241-T Tank Farm. The top dimensions are 12.2 m (40 ft) by 6.1 m (20 ft). 

Related Site Structure: The site is associated with the 2706-T Decontamination Building. The pipeline associated 
with this crib is 200-W-173-PL. 
Site Posting: URM 

Release Mechanism: Equipment decontamination waste 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 9.1 m (30.0 ft) 
Site Width: 2.0 m (7 .0 ft) 
Site Area: 18.3 m2 (210.0 ft2 ) 

Potential Contaminants: 

Radiological 
Nonradiological 

Type 
X 
None 

Site Depth: 
Cover Thickness: 

A-39 

3.3 m (10.8 ft) 
2.1 m (7 ft) 

Constituents 
Cs-137, Sr-90 
None 
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Prefened Removal Action: CSLNA 
Estimated Removal Action Present Worth: 179,554 --
References: 
WIDS General Summary Report, DOE/RL-2001-65, DOE/RL-2005-62 
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216-T-4-1D 

Site Name: 216-T-4-lD, 216-T-4 Ditch, 216-T-4 Swamp 
Site Type: Ditch 
Current OU: 200-MG-2 

Waste Site Description: 

&.t. . 2H t-4 1 

Facility: T Farm Area 
Former OU: 200-CW-4 

The site was located north of 23rd Street, west of the 221-T Building and northwest of the 241-T Tank Farm. The 
original ditch is not currently visible. The ditch was replaced by the 216-T-4-2 Ditch in 1972. The first 15 m (50 ft) of 
the original (216-T-4- ID) ditch was reused in the replacement ditch construction.The ditch received T Plant cooling 
water and condensate waste via the 207-T Retention Basin. The 216-T-4- l Ditch was surface stabilized along with 
the 216-T-4-2 replacement ditch in 1995. The area is posted as a URM. From 1944 to September 1951 and July 1955 
to August 1956, the site received process cooling water from the 221-T and 224-T Buildings via the 207-T Retention 
Basin and steam condensate from 221-T Building. From September 1951 to July 1955, the site received the above 
listed streams plus condenser cooling water and steam condensate from 242-T Evaporator. From August 1956 to 
June 1957, the site received steam condensate from 221-T. From June 1957 to July 1964, the site was on standby. 
From July 1964 to December 1965, the site received decontamination waste from 2706-T. From December 1965 to 
November 1970, the site received the above listed streams plus condenser cooling water from 242-T Building. After 
November 1970, the site received condenser cooling water from 242-T Building. The total plutonium is 1.41 g (3. lE-
3 lbs) according to Hanford Defense Waste Environmental Impact Statement data. B y 1971, the unit had become 
contaminated to a maximum of 20,000 cpm at the bottom and was badly overgrown with aquatic plants, shrubs, and 
small willow trees. It was an attractive nuisance for area waterfowl. The berm from the new 216-T-4-2 Ditch was used 
to cover this unit in 1972. The radionuclide inventory is included in the 2 I 6-T-4A Pond inventory. The start date was 
November 1944 and the end date was May 1972. 

Related Site Structure: The ditch is associated with the 216-T-4A Pond and the 216-T-4-2 Ditch. The pipeline from 
207-T that fed the ditch is site code 200-W-164-PL. 
Site Posting: URM 

Release Mechanism: Steam condensate/ cooling water 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 259.1 m (850.0 ft) Site Depth: 
Site Width: 2.4 m (8.0 ft) Cover Thickness: 
Site Area: 631.7 m2 (6800.7 ft2 ) 

A-41 

1.2 m (4.0 ft) 
0.3-0.6 m (1-2 ft) 



Potential Contaminants: 

Radiological 
Nonradiological 

Type 
X 
X 

Preferred Removal Action: RTD 

DOE/RL-2008-45 REV 0 

Constituents 
Plutonium 
Unknown 

Estimated Removal Action Present Worth: 1,606,700 

References: 
WIDS General Summary Report, DOE/RL-99-66, DOE/RL-2004-24, DOE/RL-2003-ll 
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Site Name: 216-T-4-2, 216-T-4-2 Ditch 
Site Type: Ditch 
Current OU: 200-MG-2 

Waste Site Description: 

216-T-4-2 

- ·-- •>-

Facility: WM Area 
Former OU: 200-CW-4 

The site is located north of 23rd Street and north of the 241-T Tank Farm. The first 15 m (50 ft) from the fallout (head 
of unit) was part of the original 216-T-4-1 Ditch. At that point, it made a 90-degree turn to the north, paralleling the 
old 216-T-4-1 Ditch where it went through a culvert under the railroad tracks and continued to the 216-T-4B Pond. 
The ditch has been backfilled and surface stabilized. It is currently marked and posted with URM signs. It has a grass 
cover. The site received steam condensate and condenser cooling water from the 242-T Evaporator and nonradioactive 
wastewater from 221-T air conditioning filter units and floor drains. Total Pu is 1.41 g (3.lE-3 lb) for this unit 
according to the Hanford Defense Waste Environmental Impact Statement data. This unit was dug as a replacement 
for the 216-T-4-l Ditch in May 1972. The first 15 m (50 ft) of the new ditch is common with the original ditch. It 
received T Plant cooling water and condensate waste via the 207-T Retention Basin. A 1978 radiological survey found 
the first 15 m (50 ft) to be contaminated, but the remainder of the ditch was not radiologically contaminated. The ditch 
was constructed with riprap at head end. A 76 cm (30 in) diameter, 12-gauge corrugated galvanized inlet pipe was 
located 0.9 m (3 ft) below grade. The width provided is a bottom dimension. 

Related Site Structure: The site is associated with the 207-T Retention Basin and the 216-T-4B Pond. The pipeline 
from 207-T that fed the ditch is site code 200-W-164-PL. 
Site Posting: URM 

Release Mechanism: Steam condensate/ cooling water 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 533.8 m (1750.0 ft) 
Site Width: 2.4 m (8.0 ft) 
Site Area: 1301.6 m2 (14000.7 ft2

) 

Potential Contaminants: 

Radiological 
Nonradiological 

Type 
X 
X 

Site Depth: 
Cover Thickness: 

A-43 

1.2 m (4.0 ft) 
0.3-0.6 m (1-2 ft) 

Constituents 
Plutonium 
Unknown 
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Preferred Removal Action: RTD 
Estimated Removal Action Present Worth: 2,784,112 --
References: 
WIDS General Summary Report, DOE/RL-99-66, DOE/RL-2004-24, DOE/RL-2003-11 
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216-T-9 

Sito 21• U . IO. II 

I .. 

No Image Available 

Site Name: 216-T-9, Decontamination Trenches, Equipment Decontamination Area 
Site Type: Trench Facility: T Plant Area 
Current OU: 200-MG-2 Former OU: 200-MW-l 

Waste Site Description: 
This site is located west of the 221-T Building and southwest of the 216-T-33 Crib and consists of a backfilled trench. 
The site is no longer marked or posted. This site was used for subsurface liquid disposal of vehicle decontamination 
waste from heavy equipment and other vehicles. No radionuclide or chemical contamination has been documented for 
this site according to DOE/RL-91-61. However, ARH-2757 states that all contamination (maximum 3000 cpm) was 
buried in the 200 West Dry Waste Burial Ground. Although no cleaning agents are listed, the possibility of hazardous 
chemical contamination exists. The site operated from February 1951 to March 1954. Maxfield (RHO-CD-673) 
states the site operated from July 1965 to January 1969; however, these dates are believed to be in error based on 
other reference material. The unit was backfilled in 1954. Decontamination operations were transferred to the 269-W 
garage facility that di scharged to the 216-T-l 3 trench. 

Related Site Structure: The site is associated with trenches 216-T- l O and 216-T- I I. 
Site Posting: None 

Release Mechanism: Vehicle decontamination waste 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 15.2 m (50.0 ft) Site Depth: 
Site Width: 3.0 m (LO.Oft) Cover Thickness: 
Site Area: 46.5 m2 (500.0 ft2) 

Potential Contaminants: 
Type 

Radiological None 
Nonradiological Unknown 

Preferred Removal Action: CS/NA 
Estimated Removal Action Present Worth: 167,966 

A-45 

2.0 m (7.0 ft) 
0 m (0 ft) 

Constituents 
None 
Unknown 



DOE/RL-2008-45 REV 0 

References: 
WIDS General Summary Report, DOE/RL-2001-65, DOE/RL-2005-62 -
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216-U-14 

No Image Available 

Site Name: 216-U- 14, 216-U-14 Ditch, Laundry Ditch 
Site Type: Ditch 
Current OU: 200-MG-2 

Waste Site Description: 

No Image Available 

Facility: T Plant Area 
Former OU: 200-CW-5 

The ditch originated west of the 284-W Powerhouse, west of Bridgeport Avenue and extended southward, terminating 
at the 216-U-10 Pond. The 216-U-14 ditch was excavated in 1944 and was the original effluent route to the 216-U-10 
Pond . It received 284-W Powerhouse waste water, laundry waste water (until 1981) via 200-W-102 Pipeline, chemical 
sewer waste from 22 1-U, and steam condensate and cooling water from 221-U, 241 -U- 110 condenser tank, 224-U 
and the 242-S Evaporator. The 221-U and 224-U effluent entered the ditch after passing through the 207-U Retention 
Basin. Near the head end of the ditch, a 0.6 m (2 ft) diameter pipe allowed 284-W Powerhouse and laundry effluent to 
flow under 19th Street and connect to the main portion of the ditch. The ditch also had a 1.22 m ( 4 ft) diameter culvert 
that allowed effluent to flow under 16th Street to the portion of the ditch located north of the 242-S Evaporator and 
also flowed under Cooper Ave. to terminate at 216-U-I0 Pond. The 200 West Area Powerhouse Pond was constructed 
over the location of the head end of the 216-U-1 4 Ditch after that section was deactivated. The depth varied slightly 
along the length of the ditch. The 216-U- l 6 crib was built in 1984 to accept 224-U effluent that had previously been 
discharged to the ditch. However, the 216-U- l 6 crib failed in 1985 when a pooling of waste on an underground caliche 
layer caused a lateral movement of the liquid that eventually reached groundwater by seeping around a well casing. 
Some 224-U effluent was diverted back to the 216-U-14 Ditch until November 1994, when the outlet pipe to the 207-U 
Retention Basin was permanently isolated and filled with concrete. The portion of the ditch located west of Cooper 
Ave. received effluent from the 242-S Evaporator and remained active until April 1995. Discharge from the 242-S 
Evaporator was eliminated in 1995 ending all discharges to this unit. A variety of wastewater releases have occurred 
over 50 years. Occurrence Report 86-46 states that on August 6, 1986, 2365 L (625 gal) of recovered nitric acid, 
containing 39 kg (86 lbs) of uranium was discharged though the chemical sewer to the 207-U retention Basin. Prior 
to the discovery of the release, the outlet valves on the retention basin were open to the 216-U-14 Ditch. The acid 
released to the ditch was greatly diluted with the 1140 L (300 gal) per minute flow of cooling water from the 224-U 
facility being processed through the chemical sewer system. The outlet valves from the retention basin were closed 
shortly after the discovery of the release and the remainder of the acid release was contained in the retention basin. 
The effluent in the retention basin was neutralized with 270 kg (600 lbs) of sodium carbonate. The Hanford Site 
Waste Management Units Report ( 1987) reported different release values. It stated approximately 3000 L (796 gal) of 
50% reprocessed nitric acid was released to the unit. The total release to the environment consisted of approximately 
101 ,250 kg (225,000 lbs) of corrosive solution (pH less than 2.0) and 45.4 kg (100 lbs) of uranium. Sediment, soil and 
vegetation samples were collected to characterize the 216-U-14 Ditch several times. In 1981 , contamination levels 
found in sediment at the head end of the ditch, to a depth of 175 cm (70 in), were above background levels for all 
radionuclides analyzed. The average concentration for all depths was 76.6 pCi/g cesium- 137, 113.4 pCi/g per gram 
cobalt-60, 101 .6 pCi/g strontium-90, and 89. l pCi/g plutonium 239/240. The highest concentrations of cobalt-60 were 
found in the head end of the ditch. The highest concentration of cesium-137 was found near where the ditch entered U­
Pond. Core samples were collected in 1987 to determine the effects of the accidental nitric acid and uranium release 
that occurred in 1986. A maximum of 185 pCi/g of uranium was found at a depth of 15 to 30 cm (6 to 12 in) . Test 
pits were excavated in the ditch in 1992 to support the Groundwater Impact Assessment for the 216-U-14 Ditch. The 
test pits were located in the portion of the ditch west of Cooper Ave and east of the 216-U-10 pond. Data indicated the 
contaminants were concentrated within a few feet of the bottom of the ditch. 

Related Site Structure: The ditch is associated with the 284-W Powerhouse, 2723-W (old laundry facility) , 2724-W 
(new laundry facility) , 221-U, 224-U, 271-U the 242-S Evaporator building and the 241-U- l 10 tank. The 200 West 
Area Powerhouse Pond was constructed over the location of the head end of the 216-U-14 Ditch. The pipeline from 
2724-W is 200-W-102-PL. A pipeline from 241-U tank farm to the 216-U-14 ditch is site code 200-W-168-PL. The 
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outlet pipe from 207-U is site code 200-W- -P The effluent discharge pipe from 242-S Evaporator to the 216-U-
14 ditch is site code 200-W-223-PL. 
Site Posting: URM 

Release Mechanism: Multiple miscellaneous effluent releases 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 1731.3 m (5680.3 ft) Site Depth: 
Site Width: 2.4 m (8.0 ft) Cover Thickness: 
Site Area: 4221.5 m2 (45444.4 ft2) 

Potential Contaminants: 
Type 

Radiological X 

Nonradiological X 

Preferred Removal Action: RTD 
Estimated Removal Action Present Worth: 6,006,623 

References: 

3.1 m (10.0 ft) 
minimum 0.61 m (minimum 2.0 ft) 

Constituents 
Radiological survey showed collected tumble­
weeds with 4000 to 10,000 dpm in 1997. 1981 
sampling detected Cs-137, Sr-90, U-238, Co-
60, Pu-239/240. (Tn and Tc-99) 
Unknown 

WIDS General Summary Report, DOE/RL-99-66, DOE/RL-2004-24, DOE/RL-2003-11 
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Site Name: 216-U-3, 216-U-11 , 216-U-3 French Drain 
Site Type: French Drain 
Current OU: 200-MG-2 

Waste Site Description: 

Facility: SIU Farm Area 
Former OU: 200-MW-1 

This site is located south of the 241-U Tank Farm on the south side of 16th Street and consists of a french drain 
with light steel posts and chain with URM signs. The drain is a 3.6 m (12 ft) deep, 1.8 m (6 ft) diameter, rock-filled 
excavation with sloping sides and a 10 cm ( 4 in) diameter vent riser. This 216-U-3 crib received condensate from 
the steam condensers on the 241-U-104 and 241-U-110 tanks. The 241-U-104 and 241-U-110 tanks held REDOX 
boiling waste. The site waste contains nitrate. The closed loop cooling water for the condensers was discharged to the 
216-U-14 ditch. Most reference documents mention this site receiving waste from 241-U-110, but drawing H-2-44004 
also shows the 241-U-104 tank having a condenser that is attached to the same pipeline as the 241-U-110 tank. This 
site operated from May 1954 to August 1955. The site was deactivated by valving out the condenser piping, when the 
tank contents were no longer boiling. Although the drain was a gravel filled excavation, a large cave-in depression 
was noticed at this site in 1985. It is assumed that a subsurface wash out had occurred. An area of contaminated soil , 
located adjacent to the 216-U-3 site, was surface stabilized in 1998 (See 200-W-67). The site had a 1.8 m (6 ft) bottom 
diameter and a 1: 1 side slope. The surface diameter of the excavation was 5.5 m (18 ft). 

Related Site Structure: The french drain is associated with the 241 -U-104, 241 -U-110 Tanks and the 200-W-169-PL 
pipeline. 
Site Posting: URM 

Release Mechanism: Steam condensate 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: None m (None ft) 
Site Width: 1.8 m (6.0 ft) 
Site Area: 2.5 m2 (28.3 ft2) 

Potential Contaminants: 

Radiological 
Nonradiological 

Type 
None 
X 

Site Depth: 
Cover Thickness: 
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3.7 m (12.0 ft) 
0 m (0 ft) 

Constituents 
None 
Hg,Se 
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Preferred Removal Action: CS/NA 
Estimated Removal Action Present Worth: 179,554 

References: 
WIDS General Summary Report, DOE/RL-2001-65, DOE/RL-2005-62 
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216-Z-13 

No Image Available No Image Available 

Site Name: 216-Z-13, 234-5 Dry Well #1, 216-Z-13 Dry Well , Miscellaneous Stream #261 , 216-Z-13 A and B 
Site Type: French Drain Facility: PFP Area 
Current OU: 200-MG-2 Former OU: 200-MW- l 

Waste Site Description: 
The french drain is located northeast of the 291-Z stack and consists of two drain systems. The visible french drain 
is actually the upper portion of a two-part drain system. It receives condensate from the steam turbine exhaust stack. 
The lower french drain is constructed of two tile culverts placed end-to-end, and backfilled beneath 9 ft (2.7 m) of 
gravel and is located approximately 6 m (20 ft) south of the drain marked on the surface. The covered top of the upper 
french drain is visible on the surface, adjacent to a single cement marker post with a metal plate labeled 216-Z-13 (also 
seen in 1985 photograph 122440-250cn). The effluent source has been isolated. This french drain received emergency 
condensate from the turbine of the ET-8 exhaust fan , and 291-Z building steam condensate and floor drainage. Due to 
the french drain's location, low levels of vadose zone contamination are assumed. Two pipes discharged to the lower 
french drain, but the miscellaneous stream (#261) to the drain has been eliminated. The culvert is filled with cobbles. 
Due to the common nature of the discharge to the upper and lower drain systems, there is a potential for historical 
documentation related to the drains to be confusing. 

Related Site Structure: This french drain is associated with include two effluent discharge pipes, the ET-8 exhaust 
fan turbine, and the 291 -Z Building. The pipeline to the french drain is 200-W-214-PL. 
Site Posting: None 

Release Mechanism: Steam condensate 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: None m (None ft) 
Site Width: 1.0 m (3.0 ft) 
Site Area: 0.8 m2 (7. l ft2 ) 

Potential Contaminants: 
Type 

Radiological None 
Nonradiological None 

Preferred Removal Action: CS/NA 

Site Depth: 
Cover Thickness: 

Estimated Removal Action Present Worth: 179,554 

References: 

5.0 m ( 16.0 ft) 
0 m (0 ft) 

Constituents 
None 
none 

WIDS General Summary Report, DOE/RL-2001-65, DOE/RL-2005-62 
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216-Z-14 

No Image Available No Image Available 

Site Name: 2 l 6-Z-14, 234-5 Dry Well #2, 216-Z-14 Dry Well, Miscellaneous Stream #262, 216-Z- l 4 A and B 
Site Type: French Drain Facility: PFP Area 
Current OU: 200-MG-2 Former OU: 200-MW- l 

Waste Site Description: 
The french drain is located northwest of the 291-Z Stack. The site consists of two drain systems. The upper drain 
is marked with a single cement marker post, but the top of the drain has been paved over. The lower drain system is 
not visible from the surface. It is located approximately 6 m (20 ft) southeast of the cement marker post. The lower 
french drain is constructed of two tile culverts placed end to end, and backfilled beneath 9 ft (2.7 m) of gravel. Two 
pipes discharge to the french drain . The culvert is filled with cobble. The french drain receives emergency condensate 
and steam condensate from the turbine of the ET-9 exhaust fan along with 291-Z building steam condensate and floor 
drainage. Due to the french drain 's location, low levels ofvadose zone contamination are assumed. The lower french 
drain receives steam condensate from the turbine of the ET-9 exhaust fan and 291-Z floor drainage. The condensate 
discharged to the upper drain system has been disconnected and now discharges to the ground. Due to the common 
nature of the discharge to the upper and lower drain systems, there is a potential for historical documentation related 
to the drains to be confusing. The site is miscellaneous stream number 262 in the some revisions of Inventory of 
Miscellaneous Streams report (DOFJRL-95-82) and 263 in other revisions. The site is also addressed in the Miscel­
laneous Streams Best Management Practices Report, as ab stream (a stream discharging in a surface contaminated 
area). However, in 2001, no posted SCA existed. Based on process history, the drains received non contaminated 
effluent. 

Related Site Structure: The lower french drain is associated with two effluent discharge pipes, the ET-9 exhaust fan 
turbine, and the 291-Z Building. The pipeline to the french drain is 200-W-215-PL. 
Site Posting: Not Specified 

Release Mechanism: Steam condensate 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: None m (None ft) 
Site Width: 1.0 m (3.0 ft) 
Site Area: 0.8 m2 (7 . I ft 2 ) 

Potential Contaminants: 

Radiological 
Nonradiological 

Type 
X 
X 

Preferred Removal Action: CS/NA 

Site Depth: 
Cover Thickness: 

Estimated Removal Action Present Worth: 179,554 

References: 

5.0 m (16.0 ft) 
0 m (0 ft) 

Constituents 
Unknown 
Unknown 

WIDS General Summary Report, DOE/RL-2001 -65, DOE/RL-2005-62 
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2704-C-WS-1 

No Image Available No Image Available 

Site Name: 2704-C-WS- l , 2704-C French Drain, Gatehouse French Drain 
Site Type: French Drain Facility: Semi-Works Area 
Current OU: 200-MG-2 Former OU: 200-MW-l 

Waste Site Description: 
This site is located in 200 East, at the southwest corner of the site of the 2704-C Building (demolished in 1998). 
The area where the french drain was located is now within a larger gravel area that is posted URM. The drain is no 
longer visible at the location described. The drain could be covered with gravel or by the two dumpsters located in the 
area. A 1991 site visit reported the drain cover was painted yellow and posted with a tri-foil, indicating radioactive 
contamination. However, in 1993, the site was described as having no radiological posting or markings. Currently 
( 1999), the former location of 2704-C building is located within a larger posted URM area and surrounded with a post 
and chain fence. There is a possibility that this site is the same site as that identified in HW-22955 as a quench tank. 
The description follows. Steam condensate drained to a quench tank at the southwest corner of the building (2704C). 
Sanitary waste drains through a 10.2 cm (4 in) cast iron line running beneath the floor slab from the toilet room to a 
point 1.5 m (5 ft) west of the building where it connects to a 10.2 cm (4 in) tile drain . The overflow from the quench 
tank also flows into this tile drain which runs to the sanitary waste disposal field. The sanitary waste disposal field is 
part of the 2607-E7 Septic System. (Drawings H-2-4033, H-2-4012, and H-2-4013 identify a quench tank. Drawing 
H-2-77665 identifies a french drain). The 2704-C building was originally built in 1949 to support the Hot Semiworks 
operations. It was a one story wooden structure, on a cement slab foundation, that contained the security office (Gate 
House), a lunch room and a toilet. Building steam condensate drained to a quench tank located at the southwest comer 
of the building. During the 1980s, 2704C housed the 200 East Tank Farms Health Physics (HPT) Offices. Prior to 
demolition by BHI, the building was designated a contaminated facility. Although the drain received building steam 
condensate, periodically the drain was labeled with radioactive postings. 

Related Site Structure: The site was related to the 2704-C, Office and Gate House. The pipeline associated with 
this french drain is site code 200-E-250-PL. The Hot Semiworks surface stabilized area is known as 200-E-41. The 
demolished 2704-C building and drain are adjacent to the Hot Semiworks stabilized area. 
Site Posting: Located within a large URM area. 

Release Mechanism: Steam condensate 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: Irregular m (Irregular ft) 
Site Width: Irregular m (Irregular ft) 
Site Area: Unknown m2 (Unknown ft2 ) 

Potential Contaminants: 

Radiological 
NonradiologicaJ 

Type 
X 
X 

Preferred Removal Action: CS/NA 

Site Depth: 
Cover Thickness: 

Unknown m (Unknown ft) 
0.3-0.6 m (1 -2 ft) 

Constituents 
Unknown 
Unknown 

Estimated Removal Action Present Worth: 179,554 
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References: 
WIDS General Summary Report, DOE/RL-2001-65, DOE/RL-2005-62 --
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UPR-200-E-17 

No Image Available No Image Available 

Site Name: UPR-200-E-17, Overflow at 216-A-22, UN-200-E- 17 
Site Type: Unplanned Release 
Current OU: 200-MG-2 

Waste Site Description: 

Facility: Purex Area 
Former OU: 200-MW- l 

The release effected the ground on top of the 216-A-22 Crib, located north of PUREX, north of the 203-A facility, near 
the 216-A-28 French Drain. The 216-A-22 crib is marked with a single cement post and posted with URM signs. The 
unplanned release is not separately marked or posted. The release cannot be visually identified. The release consisted 
of uranium (from UNH storage) contamination on the ground surface from the failed 216-A-22 Crib inlet. The 203-A 
tank farm was used for storage and shipping ofUNH product and concentration ofUNH waste. It consisted of 460,000 
L (100,000 gal) stainless steel tanks for UNH storage and three smaller nitric acid tanks. HW-60807, issued in 1959, 
stated that the covered release area was not separately posted because it was located within the 203-A stack radiation 
zone. This statement was copied into many later documents . Site visits and conversations with previous PUREX 
workers cannot identify a stack at the 203-A tank farm. It is believed that author of HW-60807 intended to state the 
spill was located within the 203-A tank radiation zone. 

Related Site Structure: The site is associated with 216-A-22 and 203-A. 
Site Posting: URM 

Release Mechanism: Leak/ spill 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: Irregular m (Irregular ft) 
Site Width: Irregular m (Irregular ft) 
Site Area: Unknown m2 (Unknown ft2) 

Potential Contaminants: 
Type 

Radiological X 
Nonradiological X 

Preferred Removal Action: RTD 

Site Depth: 
Cover Thickness: 

Unknown m (Unknown ft) 
0.3-0.6 m (1-2 ft) 

Constituents 
Unknown 
460,000 L Uranyl nitrate hexahydrate 

Estimated Removal Action Present Worth: 191,646 

References: 
WIDS General Summary Report, DOE/RL-2001-65, DOE/RL-2005-62 
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UPR-200-E-9 

No Image Available No Image Available 

Site Name: UPR-200-E-9, Liquid Overflow at 216-BY-201, UN-200-E-9 
Site Type: Unplanned Release Facility: B Farm Area 
Current OU: 200-MG-2 Former OU: 200-TW-l 

Waste Site Description: 
The location of this unplanned liquid release is adjacent to the 216-BY-201 Flush Tank, north of the 241-BY Tank 
Farm. A large area of surface contamination north of 241-BY Tank Farm was later named UPR-200-E-89. The 
site has been surface stabilized with gravel and is posted as an URM area. The 216-BY-201 Flush Tank leaked 
supernatant waste from the tributyl phosphate (TBP) process to the ground. The 216-BY-201 flush tank received tri­
butyl phosphate waste via the 241-BY tank farm and then released it to the 216-B-43 through 49 cribs. The 216-B-50 
crib did not receive tri-butyl phosphate waste. 

Related Site Structure: UPR-200-E-9 is associated with 216-BY-201 and the 216-B-43 through 50 cribs. 
Site Posting: URM 

Release Mechanism: Leak/ Spill 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: Irregular m (Irregular ft) 
Site Width: Irregular m (Irregular ft) 
Site Area: Unknown m2 (Unknown ft2 ) 

Potential Contaminants: 

Radiological 
Nonradiological 

Type 
X 
X 

Preferred Removal Action: CS/NA 

Site Depth: 
Cover Thickness: 

Unknown m (Unknown ft) 
3.7 m (12 ft) 

Constituents 
Unknown 
Supernatant waste from the tributyl phosphate 
(TBP). 41,600 L tributyl phosphate process 
waste (before clean up) 

Estimated Removal Action Present Worth: 179,554 

References: 
WIDS General Summary Report, DOE/RL-2000-38, DOE/RL-2003-64, DOE/RL-2002-42 
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UPR-200-W-103 

No Image Available 

Site Name: UPR-200-W-103, 216-Z-18 Line Break, UN-2 16-W-13, UN-200-W-103, Pipe Line Leak 
Site Type: Unplanned Release Facility: PFP Area 
Current OU: 200-MG-2 Former OU: 200-PW-l 

Waste Site Description: 
UPR-200-W- l 03 occurred within the Z Plant exclusion area, approximately 1.8 m (6 ft) south and 3.7 m (12 ft) west of 
the southwest corner of the 236-Z Building in the 200 West Area. The release site is posted with URM warning signs. 
Contamination still remains under the clean soil. A WIDS number sign has been placed inside the URM to mark the 
approximate release location. The release contained approximately 10 g of plutonjum with gross alpha contamjnation 
greater than 6,000,000 dpm. 

Related Site Structure: UPR-200-W-103 is associated with the 216-Z- I 8 Crib line, the 234-5 Buildjng, and the 236-
z Building. 
Site Posting: URM 

Release Mechanism: Pipeline release 
Release Type: Liquid 

Dimensions (estimated): 
Site Length: 8.0 m (25.0 ft) 
Site Width: 2.0 m (6.0 ft) 
Site Area: 16.0 m2 (150.0 ft2) 

Potential Contaminants: 
Type 

Radiological X 

Nonradjological Unknown 

Preferred Removal Action: RTD 

Site Depth: 
Cover Thickness: 

Estimated Removal Action Present Worth: 411,226 

2.1 m (7.0 ft) 
0 m (0 ft) 

Constituents 
10 g of plutonium with gross alpha contamjna­
tion in April 1979. greater than 6,000,000 dpm. 
Unknown 

- References: 
WIDS General Summary Report, DOE/RL-2001 -01, DOE/RL-2006-51 

A-57 



DOE/RL-2008-45 REV 0 

UPR-200-W-lll 

No Image Available No Image Available 

Site Name: UPR-200-W-l l l , Sludge Trench at 207-U, UN-216-W-21 
Site Type: Unplanned Release Facility: T Plant Area 
Current OU: 200-MG-2 Former OU: 200-CW-5 

Waste Site Description: 
The site, a trench, is approximately 3 m (10 ft) from the concrete wall on the south side of the 207-U South Retention 
Basin in the 200 West Area. The site had been posted with "Surface Contamination" signs. In 1997, contaminated 
soil in the vicinity of the 207-U Retention Basin was scraped and consolidated around the basin perimeter. The 
contaminated soil was covered with clean backfill. The radiological posting was changed to "Underground Radioactive 
Material." Approximately 21 m3 (27 yds3) of sludge from the 207-U South Retention Basin was buried adjacent to 
the Retention Basin. Until 1972, the retention basins received steam condensate and cooling water from the 224-U 
Building and chemical sewer waste from the 221-U Building. The exact date of this basin scraping is not known. It 
is assumed to have been a one time use trench dug in the l 960's. The trench was given a "UPR" designation, even 
though the sludge removal was a planned activity. 

Related Site Structure: UPR-200-W- l 1 l was associated with the 207-U South Retention Basin. 
Site Posting: SCA, URM 

Release Mechanism: Dumping Area 
Release Type: Solid 

Dimensions (estimated): 
Site Length: 12.2 m (40.0 ft) 
Site Width: 4.6 m ( 15.0 ft) 
Site Area: 56. l m2 (600.0 ft 2 ) 

Potential Contaminants: 

Radiological 
Nonradiological 

Type 
X 
X 

Preferred Removal Action: RTD 

Site Depth: 
Cover Thickness: 

Estimated Removal Action Present Worth: 500,709 

References: 

3.1 m (10.0 ft) 
0.3-0.6 m (1 -2 ft) 

Constituents 
Unknown 
Unknown 

WIDS General Summary Report, DOE/RL-99-66, DOE/RL-2004-24, DOE/RL-2003-11 
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UPR-200-W-112 

No Image Available No Image Available 

Site Name: UPR-200-W-l 12, Sludge Trench at 207-U, UN-2 16-W-22 
Site Type: Unplanned Release Facility: T Plant Area 
Current OU: 200-MG-2 Former OU: 200-CW-5 

Waste Site Description: 
The site is approximately 3 m (10 ft) from the concrete wall on the north side of the 207-U North Retention Basin in 
the 200 West Area. The site had been posted with "Surface Contamination" warning signs. In 1997, the contaminated 
area in the vicinity of the 207-U Retention Basin was scraped and consolidated. The area was covered with clean soil 
and the radiological posting was changed to URM. Approximately 21 cubic m3 (27 yds3) of sludge from the 207-U 
North Retention Basin was buried adjacent to the north side of the Retention Basin. Until 1972, the retention basins 
received steam condensate and cooling water from the 224-U Building and chemical sewer waste from the 221-U 
Building. Sludge was scraped from the bottom of the north 207-U Retention Basin and placed in a narrow trench 
adjacent to the north basin wall. The sludge was covered with 1.2 m (4 ft) of clean soil. The exact date of this basin 
scraping is not known. It is assumed to be a one time use trench, dug in the 1960's. The trench was given a "UPR" 
designation, even though the sludge removal was a planned activity. 

Related Site Structure: UPR-200-W-l 12 was associated with the 207-U North Retention Basin. 
Site Posting: SCA, URM 

Release Mechanism: Dumping Area 
Release Type: Solid 

Dimensions (estimated): 
Site Length: 12.2 m (40.0 ft) 
Site Width: 4.6 m (15.0 ft) 
Site Area: 56.l m2 (600.0 ft2 ) 

Potential Contaminants: 

Radiological 
Nonradiological 

Type 
X 
X 

Preferred Removal Action: RTD 

Site Depth: 
Cover Thickness: 

Estimated Removal Action Present Worth: 500,709 

References: 

3.1 m (10.0 ft) 
0.3-0.6 m (1-2 ft) 

Constituents 
Unknown 
Unknown 

WIDS General Summary Report, DOE/RL-99-66, DOE/RL-2004-24, DOE/RL-2003-11 
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APPENDIXB 

WASTE SITE ATTRIBUTES 

This appendix presents the attributes of each site evaluated to determine the preferred removal 
action alternative. Table B-1 is organized by site type, which allows a row-by-row comparison 
by waste site type. The table also lists the attributes of the 200-MG-2 Operable Unit waste sites. 
The following attributes are given in the table: 

• Waste site code • Surface cover thickness 
• Current status • Site area, length, width, depth 
• Waste site type • Potential contaminant interval 
• Waste site name • Summary of prior cleanup activities 
• Facility area • Release mechanism 
• Physical setting • Release type 
• Backfill status • Potential constituents (radioactive and 
• Surface cover status nonradioactive). 

Waste site descriptions and other information are quoted directly from the Waste Information 
Data System database and other references. No modifications have been made to maintain 
consistent format, and references cited in those descriptions are not provided. 
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- Table B-1. Waste Site Attributes. 
" -~~- ··, .•. _,, _.., . 

Surface' 
,.. ., - ;.;,, 

"" 1'Potential ,,t. , ,' l ~ d .. 'Ii.." ,,'1,>..t " Potential Constituents ,, -. . . Surface - ' . 
:; Phy.sical Back- Site Site Site Site - Release Type 

Waste Site - . ; Facility. Cover Cover. . Cont . . Prior Cleanup Waste Site Current Waste Site N·ame fill Area 'Length Width Depth Release Mechanism (Solid and/or . 
Code Status Trp~ Area · Setting Present Thickness · 

(ft') Interval Activities . 
Radioactive Nonradioadive ,. (YIN) (ft) (ft) . (ft). Liquid) :, ... ' (YIN) (ft) •" (ft) -· ·-, , 

216-A-41 Inactive Crib 216-A-41, Crib, PUREX Crib N y 1-2 100.0 10.0 10.0 7.0 7-15 The crib was deactivated by removing the stack drainage Stack condensate Liquid Less than 1 curie Unk. 
291-AR Stack Area piping from 296-A-13 Stack. The stack drainage was then total beta activity. 

Drain, 296-A-13 rerouted to the vessel vent seal pot system of the 244-AR Tritium, Co-60, Sr-
Stack Drain building. 90, and Cs-137 in 

April 1979. 

216-C-4 Inactive Crib 216-C-4, 216-C-4 Semi- Crib N y 1-2 200.0 20.0 10.0 16.0 16-20 Surface stabilized in 2000 with clean backfill material in Contaminated effluent Liquid Unk. 170,000 L of 
Crib Works January 2000. A portion of the security fence was removed organic waste 

Area to provide access to the crib for sterilization activities and 
future surveillance surveys. The site was deactivated in 1965 
by valving out the effluent pipeline when the specific 
retention capacity was reached. In 1979, the 216-C-l , 
216-C-3 , 216-C-4, and 216-C-5 Cribs were decontaminated 
and the ground surface stabilized against wind erosion and 
plant root invasion. The 1979 work included blading 10 cm 
(4 in.) of ground surface and covering with a 10 cm (4-in.) 
sand pad, applying ureabor herbicide at the rate of 450 
kg/hectare (500 lb/acre), installing IO-mil plastic sheeting 
over the entire surface, adding an additional 30.5 cm (12-in.) 
layer of sand over the plastic and 10 cm ( 4 in.) of pit run 
gravel on the surface. 

216-S-25 Inactive Crib 216-S-25, 216-S- 200W Crib N N 0 5750.6 575.0 10.0 10.0 10-20 None Steam condensate Liquid Unk. Unk. 
25 Crib Ponds 

Area 

216-SX-2 Inactive Crib 216-SX-2, 216- SIU Farm Crib N N 0 2281.6 75.3 30.3 6.8 6.8-15 In 2000, the vent risers were sealed to prevent potential ~ompressor house Liquid Unk. Unk. 
SX-2 Crib Area passive radioactive emissions. waste 

216-T-33 Inactive Crib 216-T-33, 216-T- T Plant Crib N y 7 210.0 30.0 7.0 10.8 11-15 The site has been surface stabilized. Equipment Liquid Cs-137, Sr-90 None 
33 Crib Area decontamination 

waste 

216-T-I Inactive Ditch 216-T-1 , 221-T T Plant Ditch y y 1-2 4401 .2 1467.0 3.0 10.0 10-15 The ditch was backfilled and stabilized in 1995. The ditch Steam condensate/ Liquid Unk. Unk. 
Ditch, 221 -T Area was permanently isolated by filling the manholes with cooling water 

Trench, 216-T-1 concrete and cutting and capping the discharge pipes. 
Trench 

216-T-4- Inactive Ditch 216-T-4-ID, 216- TFarm Ditch y y 1-2 6800.7 850.0 8.0 4.0 4-15 Ditch was backfilled and covered with clean dirt (1995). The Steam condensate/ Liquid Plutonium Unk. 

ID T-4 Ditch, 216-T-4 Area (localized) 216-T-4-1 Ditch was surface stabilized along with the cooling water 
Swamp 216-T-4-2 Replacement Ditch in 1995. 

216-T-4-2 Inactive Ditch 216-T-4-2, 216-T- WM Area Ditch y y 1-2 14000.7 1750.0 8.0 4.0 4-15 Backfilled and surface stabilized in 1995. Site has grass Steam condensate/ Liquid Plutonium Unk. 
4-2 Ditch (localized) cover. Manhole along the effluent pipeline filled with cooling water 

concrete. The ditch was backfilled and interim stabilized by 
BHI in July 1995 under a WHC Tank Farm work order. 
Permanent isolation was accomplished by filling the last 
manhole along the effluent pipeline with concrete 
(ECN-W-291-50 and 65). 
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- Table B-1 . Waste Site Attributes. 
~ ' -.•· ,, '," e ·t .• 1, 

Potential 
.. ,,- . ,, ;·"-

Potential Constituents Surface Surface ·, .. Back~ Site Site Site Site - Release Type •( 

Waste Site Current Waste Site Facility Physical Cover Cover Cont. Prior Cleanup 
, Status Type 

Waste Site Name Area Setting ' fill 
Present Thicliness 

Area , Length Width Depth 
Interval Activities Release Mechanism (Solid and/or 

Code _(YIN) (ff) (ft) .(ft) (ft) Liquid) Radioactive Nonr~di!)a~tive 
if (YIN) ' (ft) (ft) 

216-U-14 Inactive Ditch 216-U-14, 216-U- TPlant Ditch y y Minimum 45444.4 5680.3 8.0 10.0 10-15 The entire ditch has been backfilled and surface stabilized Multiple Liquid Radiological survey Unk. 
14 Ditch, Laundry Area 2.0 (localized) (the areas were covered with a minimum of 0,61 m (2 ft) of miscellaneous effluent showed collected 

Ditch clean dirt). Deactivation and stabilization for this site releases tumbleweeds with 
occurred in stages, beginning with the northern portion in 4000 to 10,000 dpm 
1984. The majority of the ditch had been backfilled and in 1997. 1981 
stabilized by 1995, The last portion to be eliminated was the sampling detected 
portion located west of Cooper Avenue, where the ditch Cs-137, Sr-90, 
terminated into 216-U-10 Pond. It had been previously filled U-238, Co-60, 
with large cobbles and continued to receive a small amount Pu-239/240. (Tn 
of effluent from 242-S until 1995. Although the effluent and Tc-99) 
discharge ceased in 1995, this section was not downposted to 
URM status until 1997, when the cobbles were covered with 
"pit run" gravel. The laundry facility waste effluent was 
eliminated in 1981 and rerouted to a new crib 
(2 16-W-LWC). Discharge from the 224-U Facility was 
eliminated in 1994. The portion of the ditch that received 
effluent from the 207-U Retention Basin was permanently 
isolated by filling the 207-U Retention Basin outlet pipe with 
concrete in 1994, The portion of the ditch from the 207-U 
Basin to the east side of Cooper Ave, was interim stabilized 
by Tank Farms Operations in January 1995, The remaining 
discharge portion of the ditch west of Cooper Ave, (receiving 
effluent from the 242-S Evaporator) was deactivated by 
capping the discharge pipe capped on April 11 , 1995. Outlet 
valves leading to the 216-U-14 ditch are locked and tagged 
closed. This completes both the Tri-Party and DOE-RL 
Agreement milestones to cease discharge to the unit 

200-E-25 Inactive French Drain 200-E-25, 272-BB B Plant French N N 0 3.1 None 2.0 9,0 9-10 In the building from where the contamination came, the sink Effluent from a sink Liquid None Asbestos, calcium 
French Drain, Area Drain has been removed and drain was plugged with concrete, and floor drain silicate, fiberglass, 

Insulation Shop silicate, "Airball" 
French Drain, (an insulation cover 
Miscellaneous material), latex 
Stream #659 paint, organic 

chemicals, oil, and 
grease. 

200-E-4 Inactive French Drain 200-E-4, Critical Semi- French N N 0 12.5 None 4.0 11.0 0-15 One auger hole was drilled 6.25 m through the French drain. Steam condensate Liquid None Ba, Cu 
Mass Laboratory Works Drain 
Dry Well North, Area 
209-E North Dry 

Well, 
Miscellaneous 
Stream #730 

209-E-WS- Inactive French Drain 209-E-WS-2, Semi- French N N 0 12.1 None 4.0 8.0 8-9 None Steam condensate Liquid None None 
2 Critical Mass Lab Works Drain 

French Drain Area 
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- Table B-1. Waste Site Attributes. 
~ < ,, • _,.. ·'- .. 

Surface Surface ' Potential 
·•. ' - . 

Potential Constituents . 
Back~ Site Site Site Site Release Type 

Waste Site Current Waste Site ' 
Waste Site Name 

Facility Physical 
fill 

Cover Cover 
Area Length Width Depth Cont. Prior Cleanup 

Release Mechanism (Solid and/or 
Code Status Type Area Setting 

(YIN) 
Present '.fhickness (ft') <m (ft) (ft) 

Interval Activities 
Liquid) Radioactive Nonradioactive 

(YIN) (ft) (ft) 

216-B-51 Inactive French Drain 216-B-51 , 216- BFarm French N y 1-2 19.6 None 5.0 15.0 0-20 Surface Stabilized in 1992. The 216-B-51 French Drain had Process waste effluent Liquid Less than IO curies Tri- butyl phosphate 
BY-9 Crib Area Drain been located inside a large, posted Surface Contamination total beta/gamma in 

Area known as UPR-200-E-144 (alias UN-216-E-44). In March 1993. 
1992, UPR-200-E-144 was surface stabilized. The Maximum direct 
contaminated soil on and around 216-B-51 was removed and reading of 18,000 
consolidated onto the 216-B-7A/B and 216-B-l lA/B cribs. dpm/100 cm2 

The 2 I 6-B-51 French Drain was then posted "Underground beta/gamma was 
Radiation Material." found on concrete 

structure and wood 
cover from rad 
survey in April 

2006. 

216-U-3 Inactive French Drain 2 I 6-U-3, 2 I 6-U- SIU Farm French y N 0 28.3 None 6.0 12.0 12-15 By 1955, the waste in the 241-U-104 and 241-U-l IO tanks Steam condensate Liquid None Hg, Se 
11 , 216-U-3 Area Drain was no longer boiling. The condensers were no longer 

French Drain needed so the piping to the crib was valved out. Before 1985 
it was backfilled, but then the cave-in was noticed. Cave-in 
was backfilled later and the site was posted with URM signs. 
In December 2004, a characterization borehole (C4559) was 
drilled through the French drain. 

216-Z-13 Active French Drain 216-Z-13, 234-5 PFP Area French y N 0 7.1 None 3.0 16.0 9-17 The effluent source was isolated. Steam condensate Liquid None None 
Dry Well #1, 216- Drain 

Z-13 Dry Well, 
Miscellaneous 

Stream #261, 216-
Z-13 A and B 

216-Z-14 Inactive French Drain 216-Z-14, 234-5 PFP Area French y N 0 7.1 None 3.0 16.0 9-17 None Steam condensate Liquid Unk. Unk. 
Dry Well #2, 216- Drain 

Z-14 Dry Well, 
Miscellaneous 

Stream #262, 216-
Z-14 A and B 

2704-C- Inactive French Drain 2704-C-WS-I , Semi- French N y 1-2 Unk, Irr. Irr. Unk. 0-15 Building demolished in I 998. The area and drain where the Steam condensate Liquid Unk. Unk. 
WS-1 2704-C French Works Drain building stood was covered with gravel and posted with 

Drain, Gatehouse · Area URM signs. 
French Drain 

207-A- Inactive Retention 207-A-NORTH, 200E Retention N N 0 550.0 55.0 10.0 7.0 7-15 Physically isolated and ceased to operate in Nov. 1999. A Steam condensate Liquid Unk. Unk. 
NORTH Basin 207-A, 207-A Ponds Basin 4-in. (IO cm) fill line enters each basin, approximately 2 ft 

Retention Basin, Area (0.6 m) long (inside basin structure) and a 3-in. (7.6 cm) 
207-A-NORTH drain line exits. A polyurethane sealant was added to the 
Retention Basin, basin walls in 1982. Prior to the installation of the haplon 

207-A North liner, the basins had been posted as a CA Each of the three 
basins is 16.8 m (55 ft) long, 3.0 m (10 ft) wide at the 
bottom, and 2.1 m (7 ft) deep with a total capacity of 
790,000 L (210,000 gal). 

207-S Inactive Retention 207-S, REDOX 200W Retention y y 2 16900.0 130.0 130.0 6.8 0-8 Surface stabilized in I 993 . Cooling water/steam Liquid 9000 cpm Unk. 
Basin Retention Basin, Ponds Basin condensate beta/gamma in 

207-S Retention Area September 1981 . 
Basin 

-
B-5 



DOE/RL-2008-45 REV 0 

Table B-1. Waste Site Attributes. - '· Surface Surface Potential 
,·' . 

Potential Constituents 
Back- Site Site Site Site Release Type 

Waste Site Current Waste Site I Facility Physical Cover Cover Cont. Prior Cleanup 
Waste Site Name fill Area Length Width Depth Release Mechanism (Solid and/or 

Code Status Type Area Setting 
(YIN) 

Present Thickness ~rf) (ft) (ft) (ft) Interval Activities 
Liquid) Radioactive Nonradioactive 

- _(YIN) (ft) (ft) 

207-T Inactive Retention 207-T, T Plant TFarm Retention y y 2-3 30261.0 246.0 123.0 6.5 0-15 0.8 m - 0.46 m of contaminated soil was scraped from Process cooling Liquid Unk. Unk. 
Basin Retention Basin, Area Basin another site and deposited on the bottom of this basin, then water/steam 

207-T, 207-T capped with 0.46 m - 1.07 m of clean dirt. In 1996, the basin condensate/ 
Retention Basin was backfilled with contaminated soil from adjacent areas contaminated soil 

and capped with 2 ft of clean dirt. An area north of the 
207-T Basin was originally designated as UPR-200-W-166 
(alias UN-216-W-31). The contaminated soil was scraped 
and placed on top of the 216-T-14 through 216-T-l 7 
Trenches and covered with clean soil in 1992. When 
additional contamination was identified east of the 207-T 
Basins in 1994, it was assumed to be from the same source 
and also called UPR-200-W-166. The contaminated soil east 
of the 207-T Basins was scraped and placed inside the basins 
as fill material in 1996. To distinguish between the area 
remediated in 1992 and the contamination placed into the 
207-T Basin in 1996, the latter has been given a separate 
WIDS site code of200-W-53 . Interim stabiliz.ation of the 
207-T Retention Basin and an area of surface soil 
contamination located east of the basins (200-W-53 alias 
UPR-200-W-166), was completed in May 1996. Three to 
eighteen inches of the contaminated soil was scraped from 
200-W-53 (UPR-200-W-166) and deposited in the bottom of 
the basin. The basin was then capped with 18 to 24 in. of 
clean dirt. The area was downposted from an SCA to URM. 

207-U Inactive Retention 207-U, 207-U T Plant Retention N N 0 30261.0 246.0 123.0 6.5 0-8 Interim stabilization consisted of consolidating (scraping and Chemical sewer Liquid Unk. Unk. 
Basin Retention Basin Area Basin moving) some of the contaminated soil on the east side of the waste/cooling water/ 

basin with the soil closer to the basin perimeter. Prior to stormwater runoff 
interim stabilization of the 207-U Basin, the perimeter area 
of the basin was posted as a CA. One area in the southwest 
comer was posted as URM for unknown reasons. As part of 
the same stabilization effort and to prepare the area for 
stabiliz.ation, the area was policed and small pieces of debris, 
old signs, and other waste materials were picked up, and the 
old signs referring to UO3 Plant were removed . Most of the 
polyvinyl chloride and rubber pipe and fittings were 
surveyed and removed from the area. The wood and smaller 
nonreleasable debris were placed into a burial box for 
disposal. The abandoned power poles and wire were verified 
as not energized, were taken down, surveyed, and removed 
from the area. Nine soil samples were collected from the 
scraped area (the area that was downposted, and not from the 
other areas of the project) and analyzed. Based on the 
sample results and a surface radiological survey, the scraped 
area was released from radiological control. The 
contaminated soil was covered with clean dirt and reposted 
as a URM. The interior of the basin remains posted as a CA. 
The stabilized area has been revegetated with wheatgrass. 
GPS was performed to record the new site boundaries and 
posting. 
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- Table B-1. Waste Site Attributes. 
" 

., ~ ~-• I 

'"' 
-: •,, - <-

Potential 
,. <'. ,,,·, .- " C .. '"'·' ; ,. 

Potential Constituents Surface ~urface " ' Rel.eii'~e 'Type ' ,,·; .. '. 
Back-. ' Site ' Site Site Site 

Waste Site Current Waste Site 
Waste Site Name Facility_ Physical, 

fill 
Cover Cover 

Area Length Width Depth Cont. Prior Cleanup 
Release Mechanism (Soli~, and/or 

Code ·· Status Type . ·Area S~tting Present 1'hickness Interval 
~..- Activities 

(YIN) (ft') (ft) (ft) - (ft) '. ' 'Liquid) Radioactive Nonradioactive 

" (YIN) (ft) (ft) , .. ,. 
207-Z Inactive Retention 207-Z, 207-Z PFP Area Retention y N 0 2000.0 50.0 40.0 10.0 0-15 Concrete basin filled with high-density grout. Steam condensate/ Liquid Unk. Unk. 

Basin Retention Basin, Basin (spotty) cooling water 
241-Z Retention 
Basin, 241 -Z-RB 

216-S-12 Inactive Trench 216-S-12, UPR- REDOX Trench y N 0 1800.0 90.0 20.0 10.0 10-15 The site was deactivated by removing the temporary above- Flush water Liquid 5 curies of beta 600 kg ammonium 
200-W-30, 291 -S Area ground piping and backfilling the trench. particle emitters and nitrate 

Stack Wash Sump, 2-3 curies of 
REDOX Stack gamma emitters, 
Flush Trench that were 

predominantly 
ruthenium and 

zirconium-niobium. 
Co-60, Sr-90, 

Cs-137, 
Pu-239/240, U-238 

in May 1987. 

216-S-18 Inactive Trench 216-S-18, 241-SX SIU Farm Trench y y 1-2 2000.0 125.0 16.0 6.0 0-15 The area has been surface stabilized. Contaminated soil was Steam condensate/ Solid and liquid Unk. Unk. 
Steam Cleaning Area covered with 1.83 m of clean backfill and posted URM. contaminated soil 
Pit, 216-S-14 

Steam Cleaning 
Pit 

216-T-I0 Inactive Trench 216-T-1 0, T Plant Trench y N 0 500.0 50.0 10.0 7.0 7-10 In May 1972, the site was exhumed. All contamination (max Vehicle Liquid Unk. Unk. 
Decontamination Area 3000 cpm) was removed. All contamination (maximum decontamination 

Trenches, 3000 cpm) was taken to the 200 West Area Dry Waste Burial waste 
Equipment Ground. The 216-T-9, 216-T-I0 and 216-T-I I Trenches 

Decontamination were then released from radiation zone status. 
Area 

216-T-11 Inactive Trench 216-T-I I , TPlant Trench y N 0 500.0 50.0 10.0 7.0 7-10 In May 1972, the site was exhumed. All contamination Vehicle Liquid Unk. Unk. 
Decontamination Area (maximum 3000 cpm) was taken to the 200 West Area Dry decontamination 

Trenches, Waste Burial Ground. The 216-T-9, 216-T-10 and 216-T-I I waste 
Equipment Trenches were then released from radiation zone status. 

Decontamination 
Area 

216-T-12 Inactive Trench 216-T-12, 207-T TFarm Trench y N 0 150.0 15.0 10.0 8.0 0-15 Site was backfilled with clean soil and posted with "URM" Contaminated sludge Solid and liquid Up to 0.015 rad/h in Unk. 
Sludge Grave, Area sign. The 207-T Retention Basin was backfilled with dirt in 1954. 

207-T Sludge Pit, 1996. The basin and the area surrounding the basin (where 
216-T-I I 216-T-12 was located) has been covered with clean dirt and 

posted with URM signs. 

216-T-13 Inactive Trench 216-T-13, 269-W TFarm Trench y N 0 400.0 20.0 20.0 10.0 I 0-11 The site was radioactive, but was excavated in April 1972. Vehicle Liquid None None 
Regulated Garage, Area Approximately 3.06 m3 (4 yd3

) of soil was found to be decontamination 
269-W contaminated with levels of 1500 cpm. The contaminated waste 

Decontamination soil was removed and taken to the 200 West Area Dry Waste 
Pit or Trench, 216- Burial Ground. The site was then removed from radiological 

T-1 2, 269-W control. Two characterization test pits were dug, to a depth 
Regulated Garage of approximately 25 ft in April 2005. 
Decontamination 

Pit 
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Table B-1. Waste Site Attributes. 
'surface su;fac'e '< ' Potential 

. 
Back- Site Site Site Site Waste Site Current Waste Site 

Waste Site Name Facility Physical 
fill 

Cover Cover 
Area Length Width Depth Cont. Prior Cleanup 

Release Mechanism 
Code Status Type Area .Setting 

(YM) 
Present Thickness (ff) . (ft) (ft) (ft) Interval Activities 
(YIN) (ft)' (ft) 

216-T-9 Inactive Trench 216-T-9, TPiant Trench y N 0 500.0 50.0 10,0 7.0 7-10 In May 1972, the site was exhumed. All contamination Vehicle 
Decontamination Area (maximum 3000 cpm) was taken to the 200 West Area Dry decontamination 

Trenches, waste Burial Ground. The 216-T-9, 216-T-10 and 216-T-l l waste 
Equipment Trenches were then released from radiation zone status. 

Decontamination 
Area 

UPR-200- Inactive Unplanned UPR-200-E-1 7, PUREX Crib N y 1-2 Unk, Irr. Irr. Unk. 2-6 In 1959, the area was covered with dirt. It was not separately Leak/spill 
E-17 Release Overflow at 216- Area marked because it was located within the 203-A chained 

A-22, UN-200-E- radiation zone. 
17 

UPR-200- Inactive Unplanned UPR-200-E-9, BFarm Outlying N y 1-2 Unk, Irr. Irr. Unk. 0-3 In 1955, most of the contaminated soil was moved to a site Leak/spill 
E-9 Release Liquid Overflow Area Area south of216-B-43 and covered with 0.6 m (2 ft) of clean soil. 

at 216-BY-201 , The contamination left near the flush tank was covered with 
UN-200-E-9 3 m (IO ft) of clean soil. Contamination scraped, then 

surveyed and released; a large Surface Contamination Area 
had been posted north of 241-BY Tank Farm (UPR-200-E-
89). In 1991 , it was scraped and the contaminated soil 
consolidated onto the 216-B-43 through 216-B-50 Cribs, 
The contamination was covered with clean dirt. The scraped 
areas were surveyed and released. 

UPR-200- Inactive Unplanned UPR-200-W-103, PFP Area Outlying y N 0 150.0 25 ,0 6,0 7.0 7-15 An area measuring 7.6 m (25 ft) long, L8 m wide (6 ft), and Pipeline release 
W-103 Release 216-Z-18 Line Area 2.1 m (7 ft) was excavated around the line leak. 

Break, UN-216- Approximately one hundred 55-gal barrels of contaminated 
W-13 , UN-200-W- soil were removed and buried in the 200 West Area 

103, Pipe Line Plutonium "Storage for Recovery" Burial Ground. Gross 
Leak alpha contamination in excess of 6 million dpm was 

identified. A considerable amount of contaminated soil sti ll 
remained in the excavation after it was backfilled, The 
excavation was to 2.1 m depth, after it was backfilled . 
Contaminated soil still remains, 

UPR-200- Inactive Unplanned UPR-200-W-I 11 , T Plant Trench N y 1-2 660.0 40.0 15 ,0 10.0 0-15 The site was surface stabilized in 1997, Dumping area 
W-111 Release Sludge Trench at Area 

207-U, UN-216-
W-21 

UPR-200- Inactive Unplanned UPR-200-W-l 12, TPlant Retention N y 1-2 600.0 40.0 15 ,0 10.0 0-15 The site was surface stabilized in 1997. Dumping Etrea 
W-112 Release Sludge Trench at Area Basin 

207-U, UN-216-
W-22 

NOTE: "Backfill" 1s defined as s01l bemg replaced ms1de a waste site to refill it to grade, however, this action is not associated with construction (e.g., cribs being backfilled with gravel) of the waste site. 
"Surface Cover Present" is defined as soils that were added to a waste site above grade. The column entitled "Surface Cover Thickness" is used only when a "Y" appears in the column entitled "Surface Cover Present." 

BHI 
CA 
Cont. 
cpm 
DOE-RL 
dpm 
GEA 
GPS 
HEPA 
PFP 

Bechtel Hanford, Inc. 
contaminated area, 
contaminant 
counts per minute, 
U.S, Department of Energy, Richland Operations Office, 
disintegrations per minute, 
gamma energy analysis, 
Global Positioning System, 
high-efficiency particulate air, 
Plutonium Finishing Plant. 

PUREX 
REDOX 
SCA 
UNH 
Unk. 
URM 
VCP 
WHC 
WIDS 

= Plutonium-Uranium Extraction (Plant or process), 
= Reduction-Oxidation (Plant or process). 
= surface contaminated area, 
= uranyl nitrate hexahydrate. 
= unknown, 
= underground radioactive material. 
= vitrified clay pipe, 
= Westinghouse Hanford Company, 
= Waste Information Data System, 

DOE/RL-2008-45 REV 0 

Release Type 
Potential Constitu.ents 

(Solid and/or 
Liquid) Radioactive Nonradioactive 

Liquid None Unlc 

Liquid Unk. 460,000 L uranyl 
nitrate hexahydrate 

Liquid Unk. Supernatant waste 
from the tributyl 

phosphate 41 ,600 L 
tributyl phosphate 

process waste 
(before cleanup) 

Liquid 10 g of plutonium Unk. 
with gross alpha 
contamination in 

April 1979, 
greater than 

6,000,000 dpm. 

Solid Unk. Unk. 

Solid Unk. Unk. 
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APPENDIXC 

PRESENT-WORTH COST SUMMARY 

This appendix contains the present-worth cost summary generated from SGW-38475, Cost 
Estimate for the 200-MG-2 Operable Unit Engineering Evaluation/Cost Analysis Removal 
Actions. Table C-1 provides the nondiscounted costs and total present-worth costs for the 
preferred alternatives (discussed in Chapter 4.0) for each waste site. 

REFERENCE 

SGW-38475, 2008, Cost Estimate for the 200-MG-2 Operable Unit Engineering Evaluation/ 
Cost Analysis Removal Actions, Rev. 0, Fluor Hanford, Inc. , Richland, Washington. 
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n 
N 

-

Waste Site Code 

200-E-4 

200-E-25 

207-ANORTH 

207-S 

207-T 

207-U 

207-Z 

209-E-WS-2 

216-A-41 

216-B-51 

216-C-4 

216-S-12 

2 16-S-18 

216-S-25 

216-SX-2 

216-T-1 

216-T-4-lD 

216-T-4-2 

216-T-9 

216-T-10 

216-T-l 1 

216-T-12 

216-T-13 

216-T-33 

216-U-3 

216-U-14 

Table C-1. Present-Worth Cost Summary. 

RTD 
Site Type 

No 
Action Nondiscounted Total Present-

r; + Cost Worth Cost 

French Drain $0 $393 ,301 $393 ,301 

French Drain $0 $401 ,251 $401 ,251 

Retention Basin $0 $1 ,710,839 $1 ,710,839 

Retention Basin $0 $1,227,169 $1 ,227,169 

Retention Basin $0 $2,616,681 $2,616,681 

Retention Basin $0 $2,616,681 $2,616,681 

Retention Basin $0 $856,926 $856,926 

French Drain $0 $185,599 $185,599 

Crib $0 $429,790 $429,790 

French Drain $0 $469,235 $469,235 

Crib with Pipe $0 $585,245 $585 ,245 

Trench $0 $526,908 $526,908 

Trench $0 $643 ,672 $643 ,672 

Crib $0 $2,888,231 $2,888,231 

Crib $0 $519,083 $5 19,083 

Ditch with Pipe $0 $1,326,303 $1 ,326,303 

Ditch $0 $1 ,606,700 $1,606,700 

Ditch $0 $2,784,112 $2,784,112 

Trench $0 $407,669 $407,669 

Trench $0 $407,669 $407,669 

Trench $0 $407,669 $407,669 

Trench $0 $413 ,027 $413 ,027 

Trench $0 $391 ,923 $391 ,923 

Crib $0 $469,787 $469,787 

French Drain $0 $395,850 $395,850 

Ditch $0 $6,006,623 $6,006,623 

~ 
CS/NFA ,, 

Nondiscounted Total Present-
Cost Wo"rth Cost 

$180,118 $179,554 

$180,118 $179,554 

$180,118 $179,554 

$318,877 $318,051 

$430,272 $429,196 

$430,272 $429,196 

$180,118 $179,554 

$168,530 $167,966 

$180,118 $179,554 

$180,118 $179,554 

$180,118 $179,554 

$180,118 $179,554 

$180,118 $179,554 

$180,118 $179,554 

$180,118 $179,554 

$180,118 $179,554 

$180,118 $179,554 

$180,118 $179,554 

$168,530 $167,966 

$168,530 $167,966 

$168,530 $167,966 

$180,118 $179,554 

$180,118 $179,554 

$180,118 $179,554 

$180,118 $179,554 

$718,849 $717,432 

-

~ 
0 

~ 
I 

N 
0 
0 
00 

I 

~ 
V, 

0 



Table C-1. Present-Worth Cost Summary. 

RTD 

Waste Site Code Site Type 
No 

Total Present-Action Nondiscounted 

11 A T ,, .; Cost ,,, / Worth Cqst 

216-Z-13 French Drain $0 $414,667 $414,667 

216-Z-14 French Drain $0 $414,667 $414,667 

2704-C-WS-1 French Drain $0 $404,859 $404,859 

UPR-200-E-9 Unplanned Release $0 $394,037 $394,037 

UPR-200-E-17 Unplanned Release $0 $191,646 $191,646 

UPR-200-W-103 Unplanned Release $0 $411 ,226 $411,226 

UPR-200-W-l 1 l Unplanned Release $0 $500,709 $500,709 

UPR-200-W-112 Unplanned Release $0 $500,709 $500,709 
CS/NFA = confirmatory sampling/no further act10n. 
RTD removal, treatment, and disposal. 

n 
I 

w 

CS/NFA 

Nondiscounted Tofa~Present-, 
Cost, W;,orth Cost 

$180,118 $179,554 

$180,118 $179,554 

$180,118 $179,554 

$180,118 $179,554 

$168,530 $167,966 

$180,118 $179,554 

$180,118 $179,554 

$180,118 $179,554 

-

t, 
0 

~ 
I 

N 
0 
0 
00 

I 

~ 
V, 



DOE/RL-2008-45 REV 0 

This page intentionally left blank. 

-
C-4 



-

-

DOE/RL-2008-45 REV 0 

APPENDIXD 

POTENTIAL APPLICABLE OR RELEVANT 
AND APPROPRIATE REQUIREMENTS 

D-i 



DOE/RL-2008-45 REV 0 

This page intentionally left blank. 

D-ii 



DOE/RL-2008-45 REV 0 

- CONTENTS 

D 1.0 IDENTIFICATION OF POTENTIAL APPLICABLE OR RELEVANT AND 
APPROPRIATE REQUIREMENTS FOR THE 200-MG-2 OPERABLE UNIT .. .. ... D-1 
D1.1 COMPLIANCE WITH ARARS ........................ ...... ................... .. .... ............ .. . D-1 
Dl.2 WASTE MANAGEMENT STANDARDS .... .. ...................................... ...... ... D-2 
Dl.3 STANDARDS CONTROLLING EMISSIONS TO THE 

ENVIRONMENT ...... .. ... ... .. ... ... ... .............. ..... ... ..... .......... .... ...... .. ... ... .... ... ... D-4 
D 1.3 .1 Radiological Air Emissions .. .................. .......... ................... .. .... .. ...... D-4 
Dl.3.2 Criteria/Toxic Air Emissions ............ .... .. ...... ...... .. .......... .. ................ . D-5 

D2.0 REFERENCES .................... .. .. .. ................................. .... .. ...... .... .. ........ .. ...... ........... .. . D-13 

TABLES 

Table D-1. Identification of Potential Federal ARARs for the Removal Action ................ .. .... . D-6 

Table D-2. Identification of Potential State ARARs for the Removal Action .. .. .................. .. .. . D-7 

-
D-iii 



DOE/RL-2008-45 REV 0 

-
This page intentionally left blank. 

-
D-iv 



-

-

DOE/RL-2008-45 REV 0 

APPENDIXD 

POTENTIAL APPLICABLE OR RELEVANT 
AND APPROPRIATE REQUIREMENTS 

Dl.0 IDENTIFICATION OF POTENTIAL APPLICABLE OR 
RELEVANT AND APPROPRIATE REQUIREMENTS FOR THE 

200-MG-2 OPERABLE UNIT 

This appendix identifies and evaluates the key potential applicable or relevant and appropriate 
requirements (ARAR) for the 200-MG-2 Operable Unit's (OU's) removal action. 

D1.1 COMPLIANCE WITH ARARs 

For a site where material will remain on-site after completion of a Comprehensive 
Environmental Response, Compensation, and Liability Act of 1980 (CERCLA) action, the level 
or standard of control that must be met for the hazardous substance, pollutant, or contaminant is 
at least that of any applicable or relevant and appropriate standard, requirement, criteria, or 
limitation under any federal environmental law, or any more stringent standard, requirement, 
criteria, or limitation promulgated pursuant to a state environmental statute. An applicable 
requirement is one with which a private party must comply by law if the same action was being 
conducted independent of CERCLA authority. All jurisdictional prerequisites of the requirement 
must be met for the requirement to be applicable. A relevant and appropriate requirement may 
omit one or more jurisdictional prerequisites for applicability but still be suitable for the site, 
depending on the circumstances and history of the site. 

Response actions conducted onsite are required to comply with the substantive aspects of 
ARARs to the extent practicable, not with corresponding administrative requirements 
( 40 CFR 300.400[ e ], "Permit Requirements"). Permit applications and other administrative 
procedures (e.g., administrative reviews and reporting and recordkeeping requirements) are 
considered administrative for actions conducted entirely onsite. 

For the considered removal action, implementation of any selected alternative will be designed to 
comply with the ARARs cited in_ this section to the extent practicable. ARARs are selected from 
promulgated environmental regulations that have been evaluated to determine whether they may 
be pertinent to the removal action. This appendix identifies the key ARARs for the proposed 
alternatives. ARARs, which will be followed during implementation of the selected removal 
action, will be documented in the CERCLA action memorandum. To-be-considered information 
consists of nonpromulgated advisories or guidance issued by federal or state governments that 
are not binding legally and do not have the status of potential ARARs. As appropriate, 
to-be-considered information should be considered while determining the removal action 
necessary for protection of human health and the environment. 

Potential ARARs were evaluated to determine if they fall into one of three categories: 
chemical-specific, location-specific, or action-specific. These categories are defined as follows. 

• Chemical-specific requirements are usually health- or risk-based numerical values or 
methodologies that, when applied to site-specific conditions, result in the establishment 
of public- and worker-safety levels and site-cleanup levels. 
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• Location-specific requirements are restrictions placed on the concentration of dangerous 
substances or the conduct of activities because they occur in special geographic areas. 

• Action-specific requirements are usually technology- or activity-based requirements or 
limitations triggered by the removal actions performed at the site. 

Tables D-1 and D-2 present potential federal and state ARARs, respectively. The 
chemical-specific ARARs likely to be the most relevant to the removal action of the 
200-MG-2 OUs are elements of the Washington State regulations that implement WAC 173-340, 
"Model Toxics Control Act -- Cleanup," specifically associated with developing risk-based 
concentrations for cleanup (WAC 173-340-745, "Soil Cleanup Standards for Industrial 
Properties"). The requirements of WAC 173-340-745 help establish soil cleanup standards for 
nonradioactive contaminants at waste sites. The state air emission standards are likely to be 
important in identifying air emission limits and control requirements for any removal actions that 
produce air emissions. Resource Conservation and Recovery Act of 1976 (RCRA) land-disposal 
restrictions will be important standards to follow during the management of wastes generated 
during removal actions. 

D1.2 WASTE MANAGEMENT STANDARDS 

A variety of waste streams may be generated under the proposed removal action alternatives. It 
is anticipated that most of the waste will designate as low-level waste. However, quantities of 
dangerous or mixed waste, polychlorinated bi phenyl (PCB)-contaminated waste, and asbestos 
and asbestos-containing material also could be generated. The great majority of the waste will 
be in a solid form. However, some aqueous solutions might be generated (e.g., liquid in 
railcars). 

Radioactive waste is managed by the U.S. Department of Energy under the authority of the 
Atomic Energy Act of 1954. 

The identification, storage, treatment, and disposal of hazardous waste and the hazardous 
component of mixed waste are governed by RCRA. The State of Washington, which 
implements RCRA requirements under WAC 173-303, "Dangerous Waste Regulations," has 
been authorized to implement most elements of the RCRA program. The dangerous waste 
standards for generation and storage would apply to the management of any dangerous or mixed 
waste generated at the 200-MG-2 OU waste sites. Treatment standards for dangerous or mixed 
waste subject to RCRA land disposal restrictions are specified in WAC 173-303-140, "Land 
Disposal Restrictions," which incorporates 40 CFR 268, "Land Disposal Restrictions," 
by reference. 

The management and disposal of PCB wastes are governed by the Toxic Substances Control Act 
of 1976 (TSCA), and regulations at 40 CFR 761, "Polychlorinated Biphenyls (PCBs) 
Manufacturing, Processing, Distribution in Commerce, and Use Prohibitions." The TSCA 
regulations contain specific provisions for PCB waste, including PCB waste that contains a 
radioactive component. PCBs also are considered underlying hazardous constituents under 
RCRA and thus could be subject to WAC 173-303 and 40 CFR 268 requirements. 

Removal and disposal of asbestos and asbestos-containing material are regulated under the Clean 
Air Act of 1990 and 40 CFR 61, ''National Emission Standards for Hazardous Air Pollutants," -
Subpart M, ''National Emission Standards for Asbestos." These regulations provide for special 
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precautions to prevent environmental releases or exposure to personnel of airborne emissions of 
asbestos fibers during removal actions. 

Waste that is designated as low-level waste that meets Environmental Restoration Disposal 
Facility (ERDF) acceptance criteria is assumed to be disposed at the ERDF, which is engineered 
to meet appropriate performance standards. ERDF is considered to be onsite for management 
and/or disposal of waste from removal actions proposed in this document1

. There is no 
requirement to obtain a permit to manage or dispose of CERCLA waste at the ERDF. It is 
expected that the great majority of the waste generated during the removal action proposed in 
this document can be disposed onsite at ERDF. In accordance with the ERDF record of decision 
(ROD) (EPA et al. , 1996), authorization to dispose at ERDF of waste generated during this 
removal action will be granted with the issuance of the Action Memorandum resulting from this 
EE/CA and through EPA approval of the sampling and analysis plan. Waste that must be sent 
offsite will be sent to a facility that has been or could be approved by EPA in accordance with 40 
CFR 300.440 for receiving CERCLA waste. 

Waste designated as dangerous or mixed waste would be treated as appropriate to meet land 
disposal restrictions and ERDF acceptance criteria, and disposed at the ERDF. ERDF is an 
engineered facility that provides a high degree of protection to human health and the 
environment and meets RCRA minimum technical requirements for landfills, including 
standards for a double liner, a leachate collection system, leak detection, monitoring, and final 
cover. Construction and operation ofERDF was authorized using a separate CERCLA ROD 
(EPA et al. , 1995). The US. Department of Energy Hanford Environmental Restoration 
Disposal Facility, Hanford Site, Benton County, Washington, Explanation of Significant 
Differences (ESD) (EPA et al., 1996) modified the ERDF ROD (EPA et al., 1995; 2002) to 
clarify the eligibility of waste generated during cleanup of the Hanford Site. Per the ESD, ERDF 
is eligible for disposal of any LL W, missed waste, and hazardous/dangerous waste generated as a 
result of cleanup actions ( e.g., removal action waste and IDW), provided the waste meets ERDF 
waste acceptance criteria and appropriate CERCLA decision documents are in place. 

Some of the aqueous waste designated as low-level waste, dangerous, or mixed waste would be 
transported to the Effluent Treatment Facility (ETF) for treatment and disposal with an approved 
offsite determination. Activities authorized at the Effluent Treatment Facility (a RCRA­
permitted facility) include treatment of aqueous waste streams generated on the Hanford Site and 
the disposal of these streams at a designated state-approved land disposal facility in accordance 
with applicable requirements. 

1 CERCLA Section 104(d)(4) states that, where two or more noncontiguous facilities are reasonably related on the 
basis of geography, or on the basis of the threat or potential threat to the public health or welfare or the environment, 
the President may, at his discretion, treat these facilities as one for the purpose ofthis section. The preamble to the 
' 'National Oil and Hazardous Substance Pollution Contingency Plan" ( 40 CFR 300) clarifies the stated EPA 
interpretation that when noncontiguous facilities are reasonably close to one another, and wastes at these sites are 
compatible for a selected treatment or disposal approach, CERCLA Section 104(d)(4) allows the lead agency to treat 
these related facilities as one site for response purposes and, therefore, allows the lead agency to manage waste 
transferred between such noncontiguous facilities without having to obtain a permit. Therefore, the ERDF is 
considered to be onsite for response purposes under this removal action. It should be noted that the scope of work 
covered in this removal action is for a facility and waste contaminated with hazardous substances. Materials 
encountered during implementation of the selected removal action that are not contaminated with hazardous 
substances will be dispositioned by DOE. 
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Waste designated as PCB remediation waste likely would be disposed at the ERDF, depending 
on whether it meets the waste acceptance criteria. PCB waste that does not meet ERDF waste 
acceptance criteria would be retained at a PCB storage area meeting the requirements for TSCA 
storage and would be transported for future disposal at an appropriate disposal facility. 

Asbestos and asbestos-containing material would be removed, packaged as appropriate, and 
disposed in the ERDF. 

CERCLA Section 104( d)( 4) states that where two or more noncontiguous facilities are 
reasonably related on the basis of geography, or on the basis of the threat or potential threat to 
the public health or welfare or the environment, the facilities can be treated as one for CERCLA 
response actions. Consistent with this, the 200-MG-2 OU waste sites and the ERDF would be 
considered onsite for purposes of Section 104 of CERCLA, and waste may be transferred 
between the facilities without requiring a permit. 

All alternatives can be performed in compliance with the waste management ARARs. Waste 
streams will be evaluated, designated, and managed in compliance with the ARAR requirements. 
Before disposal, waste will be managed in a protective manner to prevent releases to the 
environment or unnecessary exposure to personnel. 

D1.3 STANDARDS CONTROLLING EMISSIONS 
TO THE ENVIRONMENT 

The proposed removal action alternatives have the potential to generate both radioactive and 
toxic/criteria airborne emissions. 

D1.3.1 Radiological Air Emissions 

RCW 70.94, "Washington Clean Air Act," requires regulation ofradioactive air pollutants. 
The state implementing regulation WAC 173-480, "Ambient Air Quality Standards and 
Emission Limits for Radionuclides," sets standards that at a minimum meet the federal Clean Air 
Act of 1990, and under 40 CFR 61, Subpart H, ''National Emission Standards for 
Emissions of Radionuclides Other than Radon from Department of Energy Facilities." 
The U.S. Environmental Protection Agency's partial delegation of the 40 CFR 61 authority to the 
State of Washington includes all substantive emissions monitoring, abatement, and reporting 
aspects of the federal regulation. The state standards protect the public by conservatively 
establishing exposure standards applicable to the maximally exposed public individual. Under 
WAC 246-24 7-030(15), "Definitions," the "maximally exposed individual" is any member of the 
public (real or hypothetical) who abides or resides in an unrestricted area, and may receive the 
highest total effective dose equivalent from the emission unit(s) under consideration, taking into 
account all exposure pathways affected by the radioactive air emissions. All combined 
radionuclide airborne emissions from the Site are not to exceed amounts that would cause an 
exposure to any member of the public of greater than 10 mrem/yr effective dose equivalent. The 
state implementing regulation WAC 246-247, "Radiation Protection - Air Emissions," which 
ado.pts the WAC 173-480 standards, and the 40 CFR 61 , Subpart H standard, require verification 
of compliance with the 10 mrem/yr standard, and potentially would be applicable to the removal 
action. 
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WAC 246-247 further addresses sources emitting radioactive airborne emissions by requiring 
monitoring of such sources. Such monitoring requires physical measurement (i.e., sampling) of 
the effluent or ambient air. The substantive provisions of WAC 246-247 requiring the · 
monitoring of radioactive airborne emissions potentially are applicable to the removal action. 

The above state implementing regulations further address control of radioactive airborne 
emissions where economically and technologically feasible (y./ AC 246-24 7-040[3] and -040[ 4], 
"General Standards," and associated definitions). To address the substantive aspect of these 
potential requirements, best or reasonably achieved control technology could be addressed by 
ensuring that applicable emission control technologies (those successfully operated in similar 
applications) would be used when economically and technologically feasible (i.e. , based on 
cost/benefit). If the ARARs are finalized and it is determined that there are substantive aspects 
of the requirement for control of radioactive airborne emissions, then controls will be 
administered as appropriate using the best methods. 

D1.3.2 Criteria/Toxic Air Emissions 

Under WAC 173-400, "General Regulations for Air Pollution Sources," and WAC 173-460, 
"Controls for New Sources of Toxic Air Pollutants," requirements are established for the 
regulation of emissions of criteria/toxic air pollutants. The primary nonradioactive emissions 
resulting from this removal action will be fugitive particulate matter. In accordance with 
WAC 173-400-040, "General Standards for Maximum Emissions," reasonable precautions must 
be taken to (1) prevent the release of air contaminants associated with fugitive emissions 
resulting from excavation, materials handling, or other operations and (2) prevent fugitive dust 
from becoming airborne from fugitive sources of emissions. The use of treatment technologies 
that would result in emissions of toxic air pollutants subject to the substantive applicable 
requirements of WAC 173-460 are not anticipated to be a part of this removal action. Treatment 
of some waste encountered during the removal action may be required to meet ERDF waste 
acceptance criteria. In most cases, the type of treatment anticipated would consist of 
solidification/stabilization techniques such as macroencapsulation or grouting, and 
WAC 173-460 would not be considered an ARAR. If more aggressive treatment is required and 
results in the emission of regulated air pollutants, the substantive requirements of 
WAC 173-400-113(2), "Requirements for New Sources in Attainment or Unclassifiable Areas," 
and WAC 173-460-060, "Control Technology Requirements," would be evaluated to determine 
applicability. 

Emissions to the air will be minimized during implementation of the removal action through use 
of standard industry practices such as the application of water sprays and fixatives. These 
techniques are considered to be reasonable precautions to control fugitive emissions, as required 
by the regulatory standards. 
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-Table D-1. Identification of Potential Federal ARARs for the Removal Action. 
Requirement Rationale for Use 

National Archaeological and Historic Requires that removal actions at the Archeological and historic sites have been 
Preservation Act of 1976, 200 North Area do not cause the loss of any identified within the I 00 and 200 Areas; 

16 USC 469aa-mm archaeological or historic data. This act therefore, the substantive requirements of this 
mandates preservation of the data and does act are potentially applicable to actions that 
not require protection of the actual site. might disturb these sites. This requirement is 

location-specific. 

National Historic Preservation Act of Requires federal agencies to consider the Cultural and historic sites have been identified 
1966, impacts of their undertaking on cultural within the I 00 and 200 Areas; therefore, the 

16 USC 470, Section 106 properties through identification, evaluation substantive requirements of this act are 
and mitigation processes, and consultation potentially applicable to actions that might 
with interested parties. disturb these types of sites. This requirement is 

location-specific. 

Native American Graves Protection and Establishes federal agency responsibility for Substantive requirements of this act are 
Repatriation Act, discovery of human remains, associated and potentially applicable if remains and sacred 

25 USC 3001, et seq. unassociated funerary objects, sacred objects are found during removal action and will 
objects, and items of cultural patrimony. require Native American Tribal consultation in 

the event of discovery. This requirement is 
location-specific. 

Endangered Species ~ct of 1973, Prohibits actions by federal agencies that Substantive requirements of this act are 

16 USC 1531 et seq, are likely to jeopardize the continued potentially applicable if threatened or 

Subsection 16 USC 1536(c) existence of listed species or result in the endangered species are identified in areas where 
destruction or adverse modification or removal actions will occur. This requirement is 
critical habitat. If the removal action is location-specific. 
within critical habitat or buffer zones 
surrounding threatened or endangered 
species, mitigation measures must be taken 
to protect the resource. 

"Polychlorinated Biphenyls (PCBs) Manufacturing, Processing, Distribution in Commerce, and Use Prohibitions," 40 CFR 761 

"Applicability," These regulations establish standards for The substantive requirements of these 

Specific Subsections: the storage and disposal of PCB wastes. regulations are applicable to the storage and 

40 CFR 761.50(b)(l) disposal of PCB wastes (e.g., liquids, items, 

40 CFR 761.50(b)(2) remediation waste, and bulk product waste) at 

40 CFR 761.50(b)(3) ~50ppm. 

40 CFR 761.50(b)(4) The specific subsections identified from 
40 CFR 76 I .50(b )(7) 40 CFR 76 l .50(b) reference the specific 
40 CFR 761.50(c) sections for the management of PCB waste type. 

The disposal requirements for radioactive PCB 
waste are addressed in 40 CFR 761.50(b)(7). 
This is a chemical-specific requirement. 

CFR Code of Federal Regulations. USC U.S. Code. 

-
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Table D-2. Identification of Potential State ARARs for the Removal Action. 

ARAR Citation Requirement Rationale for Use 
•' 

Regulations pursuant to the Resource Conservation and Recovery Act of 1976 and implemented through WAC 173-303, "Dangerous Waste Regulations" 

"Identifying Solid Waste," Identifies those materials that are and are not solid Substantive requirements of these regulations are potentially applicable because 
WAC 173-303-016 waste. they define how to determine which materials are subject to the designation 

regulations. Specifically, materials that are generated for removal from the 
CERCLA site during the removal action potentially would be subject to the 
procedures for identifying solid waste to ensure proper management. This 
requirement is action-specific. 

"Designation of Dangerous Waste," Establishes the method for determining whether a Substantive requirements of these regulations are potentially applicable to 
"Designation Procedures," solid waste is or is not a dangerous waste or an materials encountered during the removal action. Specifically, solid waste 
WAC l 73-303-070(3) extremely hazardous waste. generated for removal from the CERCLA site during this removal action 

potentially would be subject to the dangerous waste designation procedures to 
ensure proper management. This requirement is action-specific. 

"Excluded Categories of Waste," Describes those waste categories that are excluded The conditions of this requirement are potentially applicable to removal actions 
WAC 173-303-071 from the requirements of WAC 173-303 (excluding in the 200-MG-2 OU, should wastes identified in WAC 173-303-071 be 

WAC 173-303-050). encountered. This requirement is action-specific. 

t:, 
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"Conditional Exclusion of Special Establishes the conditional exclusion and the Substantive requirements of these regulations are potentially applicable to 
Wastes," management requirements of special waste, as defined materials encountered during the removal action. Specifically, the substantive 
WAC 173-303-073 in WAC l 73-303-040. standards for management of special waste are potentially applicable to the 

interim management of certain waste that will be generated during the removal 
action. This requirement is action-specific. 

"Requirements for Universal Waste," Identifies waste exempted from regulation under Substantive requirements of these regulations are potentially applicable to 
WAC 173-303-077 WAC 173-303-140 and WAC 173-303-170 through materials encountered during the removal action. Specifically, the substantive 

173-303-9907 ( excluding WAC 173-303-960). This standards for management of universal waste are potentially applicable to the 
waste is subject to regulation under interim management of certain waste that will be generated during the removal 
WAC l 73-303-573. action. This requirement is action-specific. 

"Land Disposal Restrictions and This regulation establishes state standards for land The substantive requirements of this regulation are potentially applicable to 
Prohibitions," disposal of dangerous waste and incorporates by materials encountered during the removal action. Specifically, dangerous 
WAC 173-303-140(4) reference the federal land disposal restrictions of and/or mixed waste generated and removed from the CERCLA site during the 

40 CFR 268 that are applicable to solid waste removal action for offsite (as defined by CERCLA) land disposal potentially 
designated as dangerous or mixed waste in accordance would be subject to the identification of applicable land-disposal restrictions at 
with WAC 173-303-070(3). the point of waste generation. The actual offsite treatment of such waste would 

not be ARAR to this removal action, but potentially would be subject to all 
applicable laws and regulations. This requirement is action-specific. 
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Table D-2. Identification of Potential State ARARs for the Removal Action. 
ARAR Citation Requirement Rationale for Use 

"Requirements for Generators of Establishes the requirements for dangerous waste Substantive requirements of these regulations are potentially applicable to 
Dangerous Waste," generators. materials encountered during the removal action. Specifically, the substantive 
WAC 173-303-170 standards for management of dangerous and/or mixed waste are potentially 

applicable to the interim management of certain waste that will be generated 
during the removal action. For this removal action, WAC 173-303-170(3) 
includes the substantive provisions of WAC 173-303-200 by reference. 
WAC 173-303-200 further includes certain substantive standards from 
WAC 173-303-630 and -640 by reference. This requirement is action-specific. 

"Corrective action, Requirements," Established the requirements to meet RCRA corrective Substantive requirements of these regulations are potentially applicable to show 

WAC l 73-303-64620(4)(a-g) action. consistency between the removal action and RCRA corrective action 
requirements. This requirement is action and location-specific. 

"Model Toxics Control Act - Cleanup," WAC 173-340 

"Soil Cleanup Standards for Industrial Establishes the process and methods used to evaluate The substantive requirements of the specified subsections are ARARs to 
Properties," risk and to develop cleanup standards for soil and developing cleanup standards for the selected removal action for the 200-MG-2 
WAC I 73-340-745(5)(b) other environmental media. OU. This is a chemical-specific requirement. 

''Terrestrial Ecological Evaluation 
Procedures," WAC 173-340-7490 

t:, 
I 

00 

''Tables," 
WAC 173-340-900, Table 749-3 

"General Regulations for Air Pollution Sources," WAC 173-400 

"Washington Clean Air Act," Requires all sources of air contaminants to meet Substantive requirements of the general standards for control of fugitive 
RCW 70.94 and State Government - standards for visible emissions, fallout, fugitive emissions are potentially applicable to removal actions at the site because of 
Executive," ''Department of Ecology," emissions, odors, emissions detrimental to persons or the generation of fugitive dust that occurs during excavation or other types of 
RCW 43.21A property, sulfur dioxide, concealment and masking, construction activities. These requirements are action-specific. 

"General Regulations for Air Pollution - and fugitive dust. Requires use ofreasonably 

Sources," WAC 173-400 available control technology. This state regulation is 
as ( or more) stringent than the equivalent federal 
program requirement. 

Specific subsection: 

WAC 173-400-040 

- -
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Table D-2. Identification of Potential State ARARs for the Removal Action. 

ARAR Citation Requirement Rationale for Use 

Specific subsections: Requires specifically identified types of emission The selected alternative may include or result in one or more defined types of 
WAC 173-400-050, "Emission sources to meet standards beyond the general emission sources that would need to be controlled in accordance with these 
Standards for Combustion and emission standards imposed by WAC 173-400-040. requirements. These requirements are action-specific. 
Incineration Units" Incorporates the applicable federal requirements from 

WAC 173-400-060, "Emission 40 CFR 60 and 40 CFR 63. Requires use of either 

Standards for General Process Units" reasonably available control technology, best 

WAC 173-400-070, "Emission available control technology, or maximum achievable 

Standards for Certain Source control technology, depending on the specific type of 

Categories" emission source. This state regulation is as (or more) 

WAC 173-400-075, "Emission 
stringent than the equivalent federal program 

Standards for Sources Emitting 
requirement. 

Hazardous Air Pollutants" 

Specific subsection: Incorporates by reference the applicable federal Substantive requirements of this regulation potentially would be applicable to 

WAC 173-400-113 requirements from 40 CFR 60 (new source removal actions performed at the site if a treatment technology that emits 
performance standards), 40 CFR 61 (national · regulated air emissions were necessary during the implementation of the 
emission standards for hazardous air pollutants), and removal action. This requirement is action-specific. 
40 CFR 63 (minimum available control technology). 
Requires controls to minimize the release of air 

tj contaminants from new or modified sources of 
I 
\0 regulated criteria and toxic air emissions. Emissions 

are to be minimized through application of best 
available control technology. This state regulation is 
as ( or more) stringent than the equivalent federal 
program requirement. 

"Controls for New Sources of Toxic Air Pollutants," WAC 173-460 

"Controls for New Sources of Toxic Air Requires best available control technology for Substantive requirements of these regulations potentially would be applicable 
Pollutants," WAC 173-460 regulated emissions of toxic air pollutants and to removal actions performed at the site, if a treatment technology that emits 

demonstration that emissions of toxic air pollutants toxic air emissions were necessary during the implementation of the removal 

Specific subsections: will not endanger human health or safety. This state action. These requirements are action-specific. 

WAC 173-460-030 regulation is as (or more) stringent than the 

WAC 173-460-060 equivalent federal program requirement. 

WAC 173-460-070 
WAC 173-460-080 
WAC 173-460-150 
WAC 173-460- I 60 
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Table D-2. Identification of Potential State ARARs for the Removal Action. 
ARAR Citation Requirement Rationale for Use 

"Asbestos," Benton Clean Air Agency, Regulation 1, Article 8 

Section 8.02, "CFR Adoption by Incorporates the federal requirements of 40 CFR 61, The removal action may include the removal or disturbance of regulated 
Reference"; Subpart M. Requires established controls and work asbestos containing material that must be conducted in accordance with the 

Section 8.03, "General Requirements" practices for managing and disposing regulated applicable requirements and work practices. This requirement is action-
asbestos-containing material. specific. 

·, 
"Radiation Protection - Air Emissions," WAC 246-247 

"Radiation Protection -- Air Emissions," Establishes requirements equivalent to 40 CFR 61 , Substantive requirements of this standard are potentially applicable because this 

WAC 246-247-035(l)(a)(ii) Subpart H, by reference. Radionuclide airborne removal action may include activities such as excavation, demolition, 
emissions from the waste site shall be controlled so as decontamination, and stabilization of contaminated areas and equipment, each 
not to exceed amounts that would cause an exposure to of which may provide airborne emissions ofradioactive particulates to 
any member of the public of greater than l 0 mrem/yr unrestricted areas. As a result, requirements limiting emissions potentially 
effective dose equivalent. This state regulation is as apply. This is a risk-based standard for the purposes of protecting human health 
(or more) stringent than the equivalent federal and the environment. This requirement is action-specific. 
program requirement. 

"Radiation Protection -- Air Emissions" Emissions shall be controlled to ensure that emission Substantive requirements of this standard are potentially applicable because 
standards are not exceeded. Actions creating new fugitive, diffuse, and point source emissions of radionuclides to the ambient If 

"Standards," sources or significantly modified sources shall apply may result from activities, such as demolition and excavation of contaminated 

WAC 246-247-040(3) best available controls. All other actions shall apply soils and operation of exhausters and vacuums, performed during the removal 

WAC 246-247-040( 4) reasonably achievable controls. This state regulation action. This standard ensures compliance with emission standards. These 
is as ( or more) stringent than the equivalent federal requirements are action-specific. 
program requirement. 
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Table D-2. Identification of Potential State ARARs for the Removal Action. 

ARAR Citation Requirement Rationale for Use 

"Monitoring, Testing, and Quality Establishes the monitoring, testing, and quality Substantive requirements of this standard are potentially applicable because 
Assurance, "WAC 246-247-075(1 ), -(2), assurance requirements for radioactive air emissions fugitive and nonpoint source emissions ofradionuclides to the ambient air may 
and-(4) from major sources. Effluent flow rate measurements result from activities, such as demolition and excavation of contaminated soils 

shall be made and the effluent stream shall be directly and operation of exhausters and vacuums, performed during the removal action. 
monitored continuously with an in-line detector or This standard ensures compliance with emission standards. These requirements 
representative samples of the effluent stream shall be are action-specific. 
withdrawn continuously from the sampling site 
following the specified guidance. The requirements 
for continuous sampling are applicable to batch 
processes when the unit is in operation. Periodic 
sampling (grab samples) may be used only with lead 
agency prior approval. Such approval may be granted 
in cases where continuous sampling is not practical 
and radionuclide emission rates are relatively constant. 
In such cases, grab samples shall be collected with 
sufficient frequency to provide a representative sample 
of the emissions. When it is impractical to measure 
the effluent flow rate at a source in accordance with 
the requirements or to monitor or sample an effluent 
stream at a source in accordance with the site selection 
and sample extraction requirements, the waste site 
owner or operator may use alternative effluent flow 
rate measurement procedures or site selection and 
sample extraction procedures as approved by the lead 
agency. This state regulation is as (or more) stringent 
than the equivalent federal program requirement. 

Emissions from nonpoint and fugitive sources of 
airborne radioactive material shall be measured. 

Measurement techniques may include, but are not 
limited to sampling, calculation, smears, or other 
reasonable method for identifying emissions as 
determined by the lead agency. 

"Monitoring, Testing, and Quality Methods to implement periodic confirmatory Fugitive and diffuse emissions from the demolition and excavation and related 
Assurance," monitoring for minor sources may include estimating activities potentially will require periodic confirmatory measurements to verify 
WAC 246-247-075(3) the emissions or other methods as approved by the low emissions. This requirement is action-specific. 

lead agency. This state regulation is as ( or more) 
stringent than the equivalent federa l program 
requirement. 
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Table D-2. Identification of Potential State ARARs for the Removal Action. 
ARAR Citation Requirement Rationale for Use 

"Monitoring, Testing, and Quality Site emissions resulting from nonpoint and fugitive Fugitive and diffuse emissions of airborne radioactive material from demolition, 
Assurance," sources of airborne radioactive material shall be excavation, and related activities potentially will require measurement. This 

WAC 246-247-075(8) measured. Measurement techniques may include requirement is action-specific. 
ambient air measurements, or in-line radiation detector 
or withdrawal of representative samples from the 
effluent stream, or other methods as determined by the 
lead agency. This state regulation is as ( or more) 
stringent than the equivalent federal program 
requirement. 

"General Standards," At a minimum, all emission units shall make every The potential for fugitive and diffuse emissions from demolition, excavation, 

WAC 246-247-040(4) reasonable effort to maintain radioactive materials in and related activities potentially will require efforts to minimize those 
effluents to unrestricted areas, ALARA. Control emissions. This requirement is action-specific. 
equipment of sites operating under ALARA shall be 
defined as reasonably available control technology and 
ALARA control technology. This state regulation is 
as ( or more) stringent than the equivalent federal 
program requirement. 

"Ambient Air Quality Standards and Emission Limits for Radionuclides," WAC-173-480 

"General Standards for Maximum At a minimum, all emission units shall make every 
Permissible Emissions," reasonable effort to maintain radioactive materials in 

WAC 173-480-050(1) effluents to unrestricted areas, ALARA. Control 
equipment of sites operating under ALARA shall be 
defined as reasonably available control technology and 
as low as reasonably achievable control technology. 
This state regulation is as (or more) stringent than the 
equivalent federal program requirement. 

' 'Emission Monitoring and Compliance Determine compliance with the public dose standard 
Procedures," by calculating exposure at the point of maximum 

WAC 173-480-070-(2) annual air concentration in an unrestricted area where 
any member of the public may be. This state 
regulation is as (or more) stringent than the equivalent 
federal program requirement. 

ALARA = 
CFR 
WAC 

as low as reasonably achievable. 
Code of Federal Regulations. 
Washington Administrative Code. 

-

The potential for fugitive and diffuse emissions from demolition, excavation, 
and related activities potentially will require efforts to minimize those 
emissions. This requirement is action-specific. 

Fugitive and diffuse emissions from demolition, excavation, and related 
activities potentially will require assessment and reporting. This requirement is 
action-specific. 
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