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Inter-Agency Management Integration Team (IAMIT) 
Meeting Minutes 

July 19, 2018 

1) Topic: Review IAMIT Action Tracking Table 
(See Handout) 

Table I. Actions Items 

A) Mass Loading Factor (MLF) vs. Applicability of Particulate Emission Factor (PEF) for 
Calculating Soil Inhalation Cleanup Levels - The !AMIT signed a Determination which 
allows for the use of the U.S. Environmental Protection Agency' s (EPA) particulate 
emission factor for calculating soil cleanup levels or preliminary remediation goals. MSA 
will add the IAMIT Determination to the Hanford Administrative Record. This action 
was closed. 

B) 200-BP-5 and 200-PO-1 Interim Action Record of Decision -The IAMIT signed a 
Determination noting that the Parties had come to agreement on pursuing an Interim 
Action Record of Decision (ROD) for the 200-BP-5 and 200-PO-1 groundwater operable 
units (OU). The strategy also calls for a final ROD for these OUs to be developed after 
contaminant sources are adequately characterized. MSA will add the IAMIT 
Determination to the Hanford Administrative Record. This action was closed. 

C) PUREX Closure Plan, Part A - The Washington State Department of Ecology (Ecology) 
stated that if the Department of Energy (DOE) does not appeal the summary judgment of 
the Pollution Control Hearings Board by July 26, 2018, they would sign the Surveillance 
& Maintence PUREX dispute meeting minutes. This action remains open. 

Table II. Status Updates 

A) TPA Five-Year Review-MSA stated that there were no new updates to this action. 
Major changes to Appendices Hand I are still planned, as well as a revision to Section 
5.5. In addition, TPA Paragraphs 148/149 are still targeted for a revision. On Paragraphs 
148/149, the Parties agreed that their respective legal representatives should meet to 
revisit potential changes. This action remains open. 

B) Milestone M-037-10/Closure Actions for Five SpecifiedTSDs - MSA stated that this 
action is associated with TPA Section 5.5 and addressing TSD units inside of an operable 
unit. Ecology stated that the EPA and Ecology project and legal staff have been 
discussing the issue, and that DOE had received four changes from Ecology that are 
currently under review. This action remains open. 
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Table III. Recently Closed/Other Agreements 

A) Hanford Advisory Board (HAB) Request to Attend TP A Quarterly Milestone Review and 
Project Manager Meetings - MSA stated that, based on the decision by the IAMIT to 
not extend an invitation to the HAB to attend Tri-Party Agreement Project Manager and 
Quarterly Milestone Review meetings. A response was made to the HAB in person by 
DOE-Office of River Protection Communications Director, and though the HAB was 
disappointed in the decision, it understood. This action was closed. 

B) All-Electronic Administrative Record (AR) - MSA noted that this action is pending 
upgrades to the AR, which will take about a year. The action will be revisited upon 
completion of MSA' s AR upgrade. This action was closed. 

2) Topic: Other 
A) M-091-47D Agreement in Principle Extension (AIP) -The Parties signed an extension of 

an AIP to continue formal negotiations on M-091-47D, a milestone calling for DOE to 
certify or treat 280 cubic meters of transuranic mixed waste (TRUM) and mixed low 
level waste (MLLW). The Parties now have until October 1, 2018 to complete 
negotiations. 
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Inter-Agency Management Integration Team Decision Table/Action Tracking 
July 19, 2018 

*New information shown in blue 

Table I. Action Items 

1. Particulate Emission Factor for Calculating Soil Cleanup Levels for the Inhalation Pathway 

Reference: 
Affected Milestones: N/ A 

Originated: 3/15/18 
Status: Open 

Dispute Extended: N/A 

Action: The IAMIT is being asked to make a decision about whether it should come before the 
IAMIT to make a determination regarding the future use of the Particulate Emission 
Factor (PEF) method and value to calculate soil cleanup levels 

Comments: Since 2015, DOE and Ecology have debated the use of the PEF to calculate soil cleanup 
levels. This on-going debate impacts multiple projects, including the RCRA Permit, Rev. 
9 process; and the 200-EA-1 RI/FS and RFI/CMS work plan. 

Closed: 

2. 200-BP-5 and 200-PO-1 Interim Action Record of Decision (IROD) 

Reference: DOE/RL-98-35, Rev. 3 
Affected Milestones: N/ A 

Originated: 5/10/18 
Status: Open 

Dispute Extended: N/A 

Action: Sign IAMIT Determination 
Comments: Considering that the source investigations are not complete, the Parties are agreeing 

that the necessary information is not available to prepare a Feasibility Study to support 
a final (non-interim) ROD for the groundwater OUs. So the Parties are pursuing an 
IROD for the groundwater OUs to expedite the remediation of some groundwater 
contaminant plumes and coordinate with actions at C Farm. The Parties agree that a 
final (non~interim) ROD for the 200 East Area groundwater OUs will be developed after 
contaminant sources are adequately characterized . 

Closed: 

3. PUREX Closure Plan, Pt. A 

Reference: DOE/RL-98-35, Rev. 3 
Affected Milestones: N/ A 

Originated: 3/30/17 
Status: Open 

Dispute Extended: N/A 

Action: 1) DOE-RL will send a letter to Ecology stating the agreement that the pre-closure 
plan will substitute for the closure plan until a closure plan template is developed. 
The letter will include other facilities that are operating under the same situation 
as PUREX - Completed 7/3/17, reference DOE-RL letter 17-AMRP-0202. 
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Inter-Agency Management Integration Team Decision Table/Action Tracking 
July 18, 2018 

2) Ecology will respond to DOE-RL's letter accepting the agreement. Completed 
7/25/17, reference Ecology letter 17-NWP-090. 

3) Ecology provided language for closure plan "Option 2". Review in progress with 
DOE 

4) DOE-RL will develop a draft CERCLA-linked closure plan to meet Rev. 9 permit 
requirements. 

5) DOE-RL will place the revised closure plan in the operating records to replace 
the existing pre-closure plan. 

Comments: PUREX Dispute closed on 3/30/2017. Meeting minutes are in review with comments 
left to be resolved. Ecology will not be signing meeting minutes in light of Notice of 
Penalty incurred on 08/31/17, but will address the issue after the appeal of the NOP on 
6/19 -6/20 of 2018. 

Closed: 

Table II. Status Updates 

1. TPA Five-Year R~view - Status 

Reference: TPA Article XXXVIII 

Affected Milestones: N/ A 
Originated: N/ A 

Status: Agency Review - closed (via IAMIT Determination )/TPA update - complete 
Dispute Extended: N/A 

Action: Parties will meet for close-out meeting and commit to meet regularly (or semi-regularly) on 
remaining agreed-upon sections targeted for updating (*see below). 

Comments: Ten TPA Class II Change Control Forms were signed at the August 17, 2017 IAMIT meeting. 
One Class I Change Control Form was signed at the ECY Director and EPA Regional 
Administrator level. One Class I Change Control Form was disapproved by EPA. 

*Some of the TPA Change Forms initially proposed as part of the TPA update 
(Paragraphs 148/149, Appendices H and I, and Section 11.8) will not be 
implemented due to time and available resources. However, the parties have 
agreed to continue talks on these areas. 

Notes: The TPA agencies have determined the changes to t he TPA were "not significant" 
and thereby not subject to public comment. A reprint decision of the TPA has been 
postponed to late Fall pending changes to the above-mentioned sections of the TPA 
meeting agreement by the parties. 
The Parties have committed to continuing talks on other potential changes to the TPA, 
notably Appendices H, I, Section 11.8 and Paragraphs 148/149. Pending the outcome of 
these potential changes, a decision to re-print the TPA will be made. As of December 14, 
2017 IAMIT, no change in the status, however it was determined that both Ecology and EPA 
Legal should be involved in the 148/149 discussions and that potential changes to TPA 
Appendices H and I may be included in the scope of the "System Plan" negotiations, which 
resumed January 17, 2018. System Plan Negotiations, originally scheduled to conclude by 
April 30, 2018, have been extended to August 15, 2018. 
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Inter-Agency Management Integration Team Decision Table/Action Tracking 

July 18, 2018 

Closed: 

2. Milestone M-037-10/Closure Actions for Five Specified TSDs 

Reference: TPA Milestone M-37-10: Complete Unit-Specific Closure Requirements according to 
the closure plan(s) for six (6) TSD Units: 207-A South Retention Basin, 216-A-29 Ditch, 
216-A-368 Crib, 216-A-37-1 Crib, 216-8- 63 Trench, and Hexone Storage and 
Treatment Facility {276-5-141/142). 

Affected Milestones: M-037-10 (Due 9/30/2020); TPA Action Plan, Section 5.5 
Originated: 1/18/18 

Status: Open 
Dispute Extended: N/A 

Action: Parties are being asked to agree that TSD closures will be coordinated with the OUs, 
then determine best way to adjust the milestone. Milestone to be statused at the 
next RL TPA Quarterly Milestone Review Meeting on Mar.ch 15, 2018. 

Comments: Via RCRA Permit Rev. 9 discussions, agencies have agreed that do.sure of land-based 
TSDs can be coordinated with surrounding OUs. Should Milestone and TPA Section 
5.5 be altered, potential exists for TPA negotiations, tentative agreement and/or 
public comment. 

Closed: 

Table Ill. Recently Closed/Other Agreements 

1. Hanford Advisory Board Request to Attend TPA Quarterly Milestone Review and Project Manager 
Meetings 

Reference: N/ A 
Affected Milestones: N/ A 

Originated: 1/18/18 
Status: Open 

Dispute Extended: N/A 
Action: Parties are being asked to decide whether to extend a standing invitation to the 

Hanford Advisory Board (HAB) to attend Tri-Party Agreement Quarterly Milestone 
Review and Project Manager Meetings. Regardless of decision to invite, action 
remains to communicate that decision to the HAB. 

Comments: State of Oregon and Tribal Nations are extended invitations to TPA meetings per 
Memorandum of Understandings, none exists for the HAB, though HAB is entitled to 
briefings by the IAMIT, per the TPA. Agency public involvement staff have 
communicated the Parties' decision to the HAB Chair, who accepted the decision. 

Closed: April 3, 2018 

2. All Electronic Administrative Record 

Reference: P-09-15-01 
Affected Milestones: N/ A 
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Inter-Agency Management Integration Team Decision Table/Action Tracking 
July 18, 2018 

Originated: Draft provided to regulators 
Status: On-hold 

Dispute Extended: N/A 
Action: DOE and Ecology to reach agreement path forward. 

Comments: Ecology is tying the shift to all-electronic Administrative Record to an upgrade of the 
AR usability and features. DOE has recently authorized MSA to implement an 
upgrade of the Administrative Record. The Parties agreed to remove this item from 
the action/status tracking table until an on-going upgrade is complete (estimated at 
about a year). The action will be revisited at that time. 

Closed: March 15, 2018 (*Action placed on-hold) 
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1. 

2. 

3. 

4. 

Tri.Party A81Mment 

Inter-Agency Management Integration Team Meeting 
Thursday, July 19, 2018 

Department of Ecology Building 
3100 Port of Benton Blvd. 

Richland, WA 
Chair: EPA 

Agenda 

Review IAMIT Action Tracking Table 

New Action Items 

- Mass Loading Factor (MLF) vs. Applicability of Particulate 
Emission Factor (PEP) for calculating soil inhalation cleanup 
levels - IAMIT Determination 

- 200-BP-5 and 200-PO-1 Interim Action Record of Decision 
Strategy - IAMIT Determination 

Other 

- M-091-47D Agreement In Principle extension 

Adjourn 
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