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· Department of Energy · 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

DEC 2 7 2001 

00 038 

Mr. Michael A. Wilson, Program Manager 
Nuclear Waste Program ;iJ~~~!~IID 
State of Washington 
Department of Ecology EDMC 
1315 W. Fourth Avenue 
Kennewick, Washington 99336 

Dear Mr. Wilson: 

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY 
AGREEMENT) MILESTONE M-16-27B, COMPLETE 100-HR-3 PHASE II, IN SITU REDOX 
MANIPULATION (ISRM) BARRIER EMPLACEMENT, DECEMBER 31, 2001 

The U.S. Department of Energy, Richland Operations Office (RL), accomplished the subject 
milestone by completing the 100-HR-3 Phase II ISRM planning, well installation, and barrier 
emplacement at the 100-D Area within the 100-HR-3 Operable Unit. The subject milestone was 
completed on November 20, 2001. Twenty-eight new wells were installed and injected with 
sodium dithionite to establish Phase II of the ISRM treatment barrier. Completion of Phase II 
satisfies Milestone M-16-27B requiring RL to complete emplacement of Phase II of the ISRM 
barrier by December 31, 2001. 

The Record of Decision Amendment, signed by the State of Washington Department of 
Ecology, RL, and the U.S. Environmental Protection Agency (EPA) in October 1999, specifies, 
" .. . the installation of the treatment barrier shall be initiated within 15 months after signing the 
ROD Amendment and fully implemented by the end of FY 2002. Design and schedule will be 
implemented in accordance with Remedial Design Report/Remedial Action Work Plan 
(RDRIRA WP)." The RDR/RAWP provides a schedule for emplacement of Phase I, II, and III of 
the barrier by December 31, 2000, December 31, 2001, and September 30, 2002, respectively. 

If you have any questions, please contact Alex Teimouri, of my staff, on (509) 376-6222, or 
Arlene Tortoso, RL Waste Management Division, on (509) 373-9631 . 

Sincerely, 
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RCA:AET . Regu_la_tory Comp~iance _and Analysis Division 

cc:_ See page 2 



Mr. Michael A. Wilson 
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cc w/encl: 
G. A. Day, BHI 
R. Gay, CTUIR 
J. S. Hertzel, FI-Il 
R. Jim, YN 
T. Martin, HAB 
G. B. Mitchem, BHI 
E. Murphy-Fitch, FI-Il 
K. Niles, Oregon Energy 
J. Price, Ecology 
P. Sobotta, NPT 
D.R. Sherwood, EPA 
W.W. Soper, Ecology 
R. F. Stanley, Ecology 
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