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Cleanup and closure of the Hanford Site will be achieved in a manner that is protective of human 

health and the environment. This will be possible because decisions for achieving this objective 

will be made, in part, based on a series of risk assessments. These risk assessments have been or 

will be prepared to support evaluations and the selection of solutions to remediate and close 

waste sites and to dispose of waste in a manner that will be compliant with environmental 

regulations. 

This document presents a review of the major risk assessments currently being conducted at the 

Hanford Site. It identifies how the assessments now align through the use of a conceptual, 

integrated risk assessment model that demonstrates the inputs and outputs of the risk 

assessments, schedule ties, and geographic coverage. Several key points and issues have been 

identified that provide an initial focus on the challenges associated with developing and 

implementing an integrated risk assessment process, including the following: 

• Different risks are being evaluated -The time frames range from current to short-term 

(1,000 years) to long-term (10,000 years). Are they comparable, what is the appropriate 

hierarchy of the assessments, and when is it appropriate for the assessment to be conducted? 

• Schedule realignments - In some cases, information from one assessment to support another 

assessment is not available when needed. 

• Exposure scenarios - There are inconsistencies in the exposure scenarios used across some of 

the assessments. 

• Cumulative risk assessments - Cumulative or composite analysis of risk means different 

things within different regulatory regimes and is viewed differently by different groups. The 
\ 

views and expectations of regulatory, stakeholder, and the Tribal for cumulative 

risk assessments for the Hanford Site and the requirements of the different regulatory 
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regimes (e.g., National Environmental Policy Act of 1969; Comprehensive Environmental 

Response, Compensation, and Liability Act of 1980; U.S. Department of Energy [DOE] 

orders) need to be further explored and understood. 

The DOE (Richland Operations Office and Office of River Protection) has established a 

Configuration Management Group (CMG). The CMG has been tasked with assembling the 

common set of information and the reasonable range of parameters and assumptions for risk 

assessments being conducted or planned across the Hanford Site. 

Technical guidance documents are to be prepared by the various projects for risk assessments 

that are or will be conducted in support of Hanford Site waste cleanup programs. The CMG is 

responsible for reviewing the parameters and assumptions proposed for each risk assessment or 

group of risk assessments to ensure that there is general consistency among risk assessments at 

the Hanford Site. In order to begin the process of establishing the common set of information 

and reasonable range of parameters, technical guidance documents for several projects have been 

prepared and reviewed by the CMG. These include the Draft Environmental Impact Statement 

for the Retrieval, Treatment, and Disposal of Tank Waste and Closure of Single-Shell Tanks at 

the Hanford Site, Richland, Washington (DOE 2005), Composite Analysis for Low-Level Waste 

Disposal in the 200 Area Plateau of the Hanford Site (PNNL 1998), Retrieval Performance 

Evaluation for Single-Shell Tanks S-112 and S-102 (FH 2001), and Annual Summary of the 

Integrated Disposal Facility Performance Assessment for 2004 (DOE-ORP 2005). 

This initial effort was conducted between the DOE (i.e., the CMG) and a technical working 

group composed of the contractors responsible for the work. The status of risk assessments 

presented here is based on information obtained from the existing risk assessment integration 

technical working group with representatives from all of the major projects/programs on the 

Hanford Site. The CMG and the technical working group formulated an initial risk assessment 

integration process (illustrated in Figure ES-1) to improve and guide the development of 

integrated risk assessments at the Hanford Site. 
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A workshop was held on April 19, 2005, to discuss Draft A of this document and an initial path 

forward identified to improve the integration of the risk assessments with a goal of achieving 

completeness and efficiency in conducting risk assessments to support cleanup and closure of the 

Hanford Site. The next step to be followed by the CMG will be to work with the regulators, 

stakeholders, and Tribes to openly discuss and further develop the common set of information 

and range of parameters and assumptions for risk assessments. This effort will be conducted as 

part of the partnering and communication program for further development of the risk integration 

process. 

The initial path forward in this process will involve (1) the CMG and a smaller risk integration 

working group evaluating the schedules, linkages, and gaps and alignment of risk assessments 

with closure decision requirements across the site; and (2) a series of workshops with 

stakeholders, Tribes, and the Natural Resource Trustee Council to obtain their ideas and input 

and discuss the integration of site decisions, cumulative analyses, and risk assessment parameters 

and assumptions. 
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Cleanup and closure of the Hanford Site will be achieved in a manner that is protective of human 
health and the environment. This will be possible because decisions for achieving this objective 
will be made, in part, based on a series of risk assessments. These risk assessments have been or 
will be prepared to support evaluations and the selection of solutions to remediate and close 
waste sites and to dispose of waste in a manner that will be in compliance with environmental 
regulations. 

The purpose of this document is to summarize the scope and requirements of risk assessments, 
describe the schedule and status of the major individual risk assessment projects currently 
under way, identify the interfaces between the programs and projects that are developing risk 
assessments, and propose a process that will address issues identified in this report. In meeting 
these objectives, this document presents information on current risk assessments being conducted 
across the Hanford Site, shows the geographical boundaries of the risk assessments, presents a 
combined schedule that details the relationships between the various risk assessments, highlights 
risk assessment gaps for future action, and provides a process for integrating risk assessments. 

2.0 BACKGROUND 

The Hanford Site contains a wide range of radioactive, mixed, and hazardous wastes. Ongoing 
investigations are being conducted in response to regulations established to ensure that 
remediation and closure actions are protective of human health and the environment. These 
regulatory drivers include, but are not limited to, the following: 

• Atomic Energy Act of 1954 (AEA), as implemented by DOE O 435.1 

• National Environmental Policy Act of 1969 (NEPA) 

• Resource Conservation and Recovery Act of 1976 (RCRA) 

• Comprehensive Environmental Response, Compensation, and Liability Act of 1980 
(CERCLA) 

• "Model Toxics Control Act - Cleanup" (Washington Administrative Code [WAC] 173-340) 

• Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) 
(Ecology et. al. 1989). 

Numerous risk assessments and performance assessments are being conducted to support 
decisions to be made as part of the U.S. Department of Energy's (DOE's) responsibility under 
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these regulatory drivers. The scope of these assessments is focused on addressing specific 
projects that are targeted with the responsibility of remediating, closing, or disposing of 
hazardous, mixed, and low-level waste (LL W) and waste sites. The assessments are designed to 
provide information that will support specific decisions within a limited scope of interests. 
Additionally the scope of the Hanford Sitewide Monitoring Program and the Orphan Sites 
Program are included as part of this report. Risk assessment principals and practices draw upon 
many sources. The DOE believes that, although the contaminated areas of the Hanford Site are 
well defined, continued data collection and analysis of areas not suspected as being contaminated 
through these two programs is an integral part of the risk characterization process, and it is 
appropriate to include these efforts as part of this status report on risk assessments. 

In October 2004, the DOE began an effort to integrate risk assessment strategies and schedules. 
This effort, in part, is to evaluate how the individual risk assessments integrate collectively in 
an overall assessment of Sitewide risk and to assess the need for a broad-based, cumulative 
Sitewide risk assessment. The focus of the integration effort is the groundwater operable unit 
(OU) and source sites to be closed under CERCLA, RCRA, and the AEA. Other related risk 
assessments are being performed in support of NEPA, closure under Revised Code of 
Washington 70.105, and the Sitewide composite analysis that is required under DOE O 435.1. In 
all, 51 assessments are currently under way to address risks to human health and the environment 
from hazardous, mixed, or radioactive wastes. 

3.0 RISK ASSESSMENTS AT THE HANFORD SITE 

Risk assessments provide information that is used by the DOE and the regulators in making 
decisions and selecting methods to remediate or close waste sites and to dispose of wastes at the 
Hanford Site. For the purposes of this document, the term "risk assessment" is used to include 
a range of studies that evaluate human health and ecological risks from radioactive, mixed, and 
hazardous wastes. The term includes risk assessments, performance assessments, and composite 
analyses. 

Risk assessments are prepared to support decisions under RCRA, CERCLA, the AEA, and 
NEPA and focus on evaluating the human health and ecological risks posed by hazardous 
wastes, waste sites, and contaminated facilities. The RCRA decisions address sites that would 
receive planned releases and the closure of treatment, storage, and disposal (TSD) facilities and 
past-practice sites that have been contaminated by unplanned releases of hazardous substances. 
The CERCLA decisions select a cleanup remedy for facilities and sites that have been 
contaminated. Decisions under the AEA involve closure of sites containing low-level 
radioactive waste (LLW) and disposal of LLW. NEPA supports the decision-making process 
that requires federal agencies to evaluate and compare the potential environmental impacts of the 
proposed action(s) and alternatives prior to implementing a major action. Risk assessments 
prepared to support reviews under NEPA provide information on the potential impacts to human 
health and the environment. 
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The Tri-Party Agreement provides the framework for permitting TSD units and promoting an 
effective investigation and cleanup of contamination at the Hanford Site. It establishes a 
procedural framework and schedule for developing, prioritizing, implementing, and monitoring 
response actions at the Hanford Site in accordance with CERCLA and CERCLA guidance, the 
"National Oil and Hazardous Substances Pollution Contingency Plan" (also referred to as the 
National Contingency Plan) (40 Code of Federal Regulations [CFR] 300.430[e][9][iii]), and 
RCRA and RCRA guidance. 

One of the purposes of the Tri-Party Agreement is "to ensure that the environmental impacts 
associated with past and present activities at the Hanford Site are thoroughly investigated and 
that appropriate response actions are taken as necessary to protect the public health, welfare, and 
the environment" (Ecology et. al. 1989). Section 6.0 of the Tri-Party Agreement discusses the 
requirements of RCRA and the State of Washington Hazardous Waste Management Act that 
pertain to all units that were used to store, treat, or dispose of RCRA hazardous waste. 
Section 7.0 discusses the cleanup of past-practice units that will be undertaken in accordance 
with the CERCLA process or RCRA process. 

In both processes, the key initial step is to conduct an investigation that will define the nature and 
extent of contamination through field sampling and laboratory analysis. This will include 
characterization of waste types, volume, concentration ranges, fate and transport of 
contaminants, migration routes, and potential receptors. It is anticipated that because of limited 
data during the initial investigation to adequately assess risk, including environmental pathways 
and expected exposure levels, the analysis will be developed further during subsequent studies. 

3.1 RESOURCE CONSERVATION AND RECOVERY ACT OF 1976 

The Solid Waste Disposal Act was signed into law in 1965 and was amended by the Hazardous 
and Solid Waste Amendments of 1984. The objectives of the Act, as amended, are to conserve 
valuable material and energy resources by ensuring that hazardous waste management practices 
are conducted in a manner that is protective of human health and the environment, also requiring 
that hazardous wastes are properly managed in the first instance, thereby reducing the need for 
corrective action at a future date. The Act also requires minimizing the generation of hazardous 
waste and land disposal of hazardous waste by encouraging process substitution, materials 
recovery, and properly conducted recycling, reuse, and treatment. Important portions of RCRA 
include Subtitle C, "Hazardous Waste Management"; Subtitle D, "Solid Waste Management" ; 
and Subtitle I, "Underground Storage Tanks." The Washington State Department of Ecology 
(Ecology) has been authorized by the U.S. Environmental Protection Agency (EPA) to carry out 
the provisions of RCRA. 

The tank farms in the 200 East and 200 West Areas of the Hanford Site are operated and 
managed as TSD facilities under RCRA. In addition, unplanned release sites within the tank 
farms are being investigated and are expected to be remediated as RCRA past-practice waste 
sites, as implemented in accordance with the Tri-Party Agreement (Ecology et al. 1989). 
Through the implementation of RCRA, decisions will be made to define the method to close 
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149 single-shell tanks (SSTs) and 28 double-shell tanks as TSD facilities or RCRA past-practice 
sites. In addition to storing hazardous wastes, the tank farms also store radioactive waste, which 
is regulated under the AEA, as implemented by DOE O 435.1. In addition to the closure of the 
SSTs and double-shell tanks, RCRA is also applicable to other disposal sites at Hanford, 
including the mixed waste cells at the Solid Waste Burial Grounds and the Integrated Disposal 
Facility. The RCRA decisions concerning closure of TSD facilities will address the hazardous 
waste aspects of closure and disposal , and DOE O 435.1 will be applied to address the 
radioactive waste aspects of closure and disposal. 

3.2 COMPREHENSIVE ENVIRONMENTAL RESPONSE, COMPENSATION, 
AND LIABILITY A CT OF 1980 

CERCLA was enacted in 1980 and amended in 1986 to provide for liability, compensation, 
cleanup, and emergency response for hazardous substances released into the environment and the 
cleanup of inactive hazardous waste disposal sites. The statute authorizes response actions 
whenever any hazardous substance is released or there is a substantial threat of release into the 
environment that may present an imminent and substantial threat to public health or welfare. 
CERCLA required the promulgation of the National Contingency Plan (40 CFR 
300.430[e][9][iii]), which established procedures and standards for responding to releases of 
hazardous substances, pollutants, and contaminants. 

CERCLA requires the preparation of a baseline risk assessment that defines the potential threat 
to human health and the environment posed by the site. The level of risk posed by the site is one 
element in making an informed risk-management decision regarding the need for a remedial 
action. The EPA published Risk Assessment Guidance for Superfund Volume 1, Human Health 
Evaluation Manual, Interim Final (EPA 1989a) and Risk Assessment Guidance for Superfund 
Volume 2, Environmental Evaluation Manual (EPA 1989b), which contain detailed guidance for 
conducting baseline risk assessments. The RCRA corrective action program uses a process 
similar to CERCLA risk assessment for determining the need for interim measures and to set 
action levels or media cleanup standards for contaminants without promulgated standards. The 
following text provides summary information regarding baseline risk assessments; in general, 
this discussion is applicable to RCRA risk assessments. 

According to the EPA's Risk Assessment Guidance for Superfund Volume I (EPA 1989a), the 
principal objective of the baseline risk assessment is to collect sufficient data to identify and 
characterize the following: 

• Concentrations and toxicity of contaminants present in each medium 
• The environmental fate and transport mechanisms of these contaminants 
• Potential human and environmental receptors 
• Potential exposure routes and the extent of actual or potential exposure 
• Extent of expected impacts and the likelihood of such impacts occurring 
• Level of uncertainty of the baseline risk assessment. 
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The final step in the baseline risk assessment is the actual characterization of the risk posed to 
human health and the environment. Using the information from the identification, exposure, and 
toxicity assessments, the collected information is integrated to provide an estimate of the risk 
posed to human health and the environment. Specific information on this process can be found 
in Chapter 8 of the EPA guidance document Risk Assessment Guidance for Superfund Volume 1 
(EPA 1989a). 

The National Contingency Plan (40 CFR 300.430[e][9][iii]) establishes nine evaluation criteria 
to assess the merit of each remedial alternative. These criteria, which are described in detail in 
EPA's remedial investigation/feasibility study guidance (EPA 1988), require that each remedial 
alternative be evaluated on the basis of the following: 

1. Threshold criteria: 

• Overall protection of human health and the environment 
• Compliance with applicable or relevant and appropriate requirements. 

2. Primary balancing criteria: 

• Long-term effectiveness and permanence of the remedy 
• Reduction of the toxicity, mobility, and volume of the contaminants present at the site 
• Short-term effectiveness of the remedy (i.e., protectiveness during implementation) 
• Implementability of the remedy 
• Cost of the remedy. 

3. Modifying criteria: 

• State acceptance of the selected alternative 
• Community acceptance of the selected alternative. 

Under the first evaluation criterion, the ability of each alternative to provide protection of human 
health and the environment is assessed. This criterion draws on the baseline risk assessments 
(i.e., human health and ecological) and evaluations of other criteria, particularly the long- and 
short-term effectiveness evaluations. 

The CERCLA decisions concerning the remediation of facilities are the responsibility of the 
EPA, in consultation with Ecology, as defined in the Tri-Party Agreement (Ecology et al. 1989). 

3.3 ATOMIC ENERGY ACT OF 1954, AS IMPLEMENTED 
BY DOE O 435.1 

The closure of facilities that store or are contaminated with radioactive waste and facilities that 
will be used to dispose of LL W is regulated under the AEA. The DOE facilities that dispose of 
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LLW and the closure of radioactive waste sites must comply with AEA requirements concerning 
closure and disposal, as implemented by DOE O 435.1, unless addressed by other regulations. 
The assessment of human health risks associated with closure and disposal of LL W requires the 
preparation of performance assessments and, on a Sitewide basis, a composite analysis. Because 
CERCLA risk assessments may address cleanup of mixed waste sites, in some cases CERCLA 
risk assessments may be used in lieu of preparing a performance assessment. DOE M 435.1-1 
and DOE G 435.1-1 provide further explanation on when this may be appropriate. 

Performance assessments and the composite analysis are being prepared to support a variety of 
decisions, including the disposal of LL W and closure activities for the deactivation of high-level 
waste facilities/sites that require the review/approval of site closure plans. The assessments of 
the projected performance of_ each unit to be closed and the assessment of the projected 
composite performance of all units to be closed are critical to deactivated high-level waste 
facility closure activities. 

3.4 TANK FARM ASSESSMENT INTEGRATION THROUGH THE TRI-PARTY 
AGREEMENT APPENDIX I PROCESS 

Tank waste retrieval work plans (TWRWPs) will be prepared for a tank or set of tanks and their 
associated ancillary equipment. The TWRWPs may cover tanks, tanks and associated ancillary 
equipment, or ancillary equipment alone (as may be required). The TWRWPs address only those 
actions associated with waste retrieval. As well as other information, TWRWPs include 
a pre-retrieval risk assessment that is based on available data and the most sophisticated analysis 
available at the time. The purpose of this risk assessment is to aid in making operational 
decisions during retrieval activities. This risk assessment will not be used to make final retrieval 
or closure decisions. 

Ecology, EPA, and DOE have elected to develop and maintain, as part of the SST system closure 
plan, one performance assessment for the purpose of evaluating whether SST system closure 
conditions are protective of human health and the environment for all contaminants of concern 
(both radiological and nonradiological). This performance assessment will document, by 
reference, all relevant performance requirements defined by RCRA, CERCLA, the Hazardous 
Waste Management Act (Revised Code of Washington 70.105), the Clean Water Act of 1977, the 
Safe Drinking Water Act of 1974, and the AEA. A performance assessment is larger in scope 
than a risk assessment required solely for nonradiological contaminants. This eliminates a 
duplicative functional requirement, as well as a duplicative documentation requirement. A 
performance assessment will be developed for each waste management area (WMA) and will 
incorporate the latest information available. The performance assessments will be approved by 
Ecology and DOE pursuant to their respective authorities and will be incorporated, by reference, 
into the Sitewide permit through closure plans. 

As individual components are retrieved or characterized, or as other component closure activities 
are completed, the resulting component characterization information will be incorporated into the 
WMA performance assessment to determine its relative risk compared to the performance of the 
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entire WMA. As each WMA proceeds toward closure, its respective performance assessment 
will be updated to address all pertinent new results and findings. Final WMA closure decisions 
will be made after all components are retrieved and/or characterized, all other component closure 
activities have been completed, and a final WMA performance assessment is completed. 

For disposal decisions, DOE-Headquarters will conduct a technical review of the performance 
assessment for disposal actions, which includes determining the adequacy of these analyses to 
establish the expected performance of the closed facility/site; the potential hazards; and the 
activities necessary to protect members of the public, the workers, and the environment. The 
review and approval of the assessment/analysis is to ensure that the assumptions regarding 
source term, leach rates, transport mechanisms, analytical transport models, hydrologic and other 
critical aspects of the site, effectiveness of any barriers to migration of radionuclides on which 
performance is based, and other key assumptions are supported by the available data. 
Furthermore, uncertainties associated with the key assumptions and data are addressed through 
identification of compensatory measures, through combinations of conservatism in the estimates, 
defense-in-depth, or other appropriate measures. The review specifically examines and 
documents the conclusions of the review with respect to the adequacy of each of these key 
assumptions. 

Performance assessments are conducted to demonstrate that there is a reasonable expectation that 
LL W disposed at a DOE facility will not result in exceeding the LL W disposal facility 
performance objectives identified in DOE M 435.1-1, Chapter II for high-level waste 
requirements; Chapter ill for transuranic requirements; and Chapter IV for LL W requirements, 
as well as related performance measures associated with protection of the public from disposed 
LL W. The SST farms in the 200 Areas of the Central Plateau are expected to be closed in 
accordance with DOE O 435 .1 as LLW disposal sites, as well as in accordance with RCRA and 
WAC 173-303, "Dangerous Waste Regulations." 

Composite analyses are conducted as a planning tool to analyze the interaction of other 
radioactive source terms at a site (as well as the LLW disposal facility), to minimize the 
likelihood that current LLW disposal activities will result in the need for future corrective or 
remedial actions, and to protect the public and environment, consistent with DOE limits on total 
allowable public doses of radiation from all sources. Performance assessments and composite 
analyses are reviewed to determine that they are complete, comprehensive, reflective of site- and 
facility-specific conditions, supported by appropriate rationale, and, therefore, defensible. 

3.5 NATIONAL ENVIRONMENTAL POLICY ACT OF 1969 

NEPA was enacted in 1969 and became effective in January 1970. The purpose of NEPA is to 
ensure that potential environmental impacts are considered during federal agency decision 
making. NEPA requires that impacts to human health and the environment are evaluated for 
proposed federal actions and for reasonable alternatives. Risk assessments based on realistic 
exposure conditions can aid in the evaluation of human health impacts during the NEPA process 
and are occasionally referenced or partially incorporated in DOE NEPA documents. Under the 
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DOE NEPA implementing procedures (found in 10 CFR 1021, "National Environmental Policy 
Act Implementing Procedures"), most proposed federal actions require a NEPA review. An 
exception is usually made for actions taken under CERCLA; the DOE instead relies on the 
CERCLA documentation, requiring that NEPA values (e.g., analysis of cumulative, ecological, 
and socioeconomic impacts) be incorporated to the extent practicable in CERCLA documents. 

3.6 HANFORD SITE RISK ASSESSMENT WORKSHOP REVIEW 

As part of the development of this document, a 2-day workshop was held on January 19 and 20, 
2005, which brought together the DOE, Richland Operations Office; the DOE, Office of River 
Protection; and contractors involved in the development and preparation of risk assessments, 
performance assessments, and composite analyses at the Hanford Site. During the workshop, a 
review of all risk assessments and performance assessments under way (either planned or 
recently completed) was conducted. This workshop resulted in the development of a detailed 
matrix that summarized the scope of the various assessments. This matrix is presented in 
Appendix A. A review of the matrix has led to the following key questions: 

• What decision concerning remediation, closure, or disposal is the risk assessment 
supporting? 

• What is the analysis pathway and assessment endpoint? 

• What are the target risk assessment receptors? 

• What is the media pathway to the endpoint? 

• What are the supporting integrating inputs/outputs of the assessment in addition to the 
decision? 

• What inputs/outputs are not clearly defined and may require further definition in order to 
better define integration among other assessments and across the Hanford Site? 

To address these questions, a conceptual model of the Hanford Site's assessments has been 
developed and is shown in Figure 1. The model illustrates both a vertical and horizontal 
integration across the Site. The conceptual model is organized to portray the following structure: 

• The composite analysis is shown as the integrating assessment across the Site, with 
supporting inputs from the various assessments being conducted on the Central Plateau and 
along the Columbia River Corridor. 

• The data collection efforts of the Hanford Sitewide Monitoring Program/remaining sites 
assessments and the orphan sites determinations are supporting all of the assessments. 
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• The various risk assessments are associated with the respective geographic areas of the 
Central Plateau and the River Corridor and vertically portray their respective focus areas 
(i.e., near-surface soils, vadose zone, or groundwater). 

• The exposure points of receptors are captured through soil, groundwater, and groundwater 
emergence into the Columbia River, and the Columbia River, including sediments as well as 
surface water. 

• The final assessment outputs are illustrated in the output arrow at the right-hand side of the 
model. 

During the course of the workshop review, numerous assessments independent of the current 
cleanup and closure activities were identified. Detailed information on these assessments was 
not reported in either the integrated schedule or matrix. A partial listing of past assessments is as 
follows: 

• Final Feasibility Study for the Canyon Disposition Initiative (221-U Facility), 
DOEIRL-2001-11, Rev. 1 (DOE-RL 2004) 

• Remedial Investigation and Feasibility Study Report for the Environmental Restoration 
Disposal Facility (ERDF), DOE/RL-93-99, Rev. 1 (DOE-RL 1994) 

• Composite Analysis for Low-Level Waste Disposal in the 200 Area Plateau of the Hanford 
Site, PNNL-11800 (PNNL 1998) 

• Retrieval Performance Evaluation Methodology for the AX Tank Farm, DOE/RL-98-72, 
Rev. 0 (DOE-RL 1999) 

• Retrieval Performance Evaluation for Single Shell Tanks S-112 and S-102, HNF-7644 
(FH 2001) 

• Performance Assessment for the Disposal of Low-Level Waste in the 200 West Area Burial 
Grounds, WHC-EP-0645 (WHC 1995) 

• Tank Waste Remediation System, Hanford Site, Richland, Washington, Final Environmental 
Impact Statement, DOE/EIS-0189 (DOE and Ecology 1996) 

• Hanford Site Solid (Radioactive and Hazardous) Waste Program Environmental Impact 
Statement, Richland, Washington, DOE/EIS-0286F (DOE 2004) 

• Final Hanford Comprehensive Land-Use Plan Environmental Impact Statement, 
DOE/EIS-0222-F (DOE 1999) 

• Cleanup verification packages, including risk assessments (see Appendix B) 
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A partial listing of assessments independent of the current closure activities are as follows: 

• Decontamination and decommissioning; State-Approved Land Disposal Structures and 
K Basins 

• Decontamination and decommissioning; 100 Area Reactor Remedial Actions 

• Central Landfill 

• Radiological release (Fitzner-Eberhardt Arid Lands Ecology Reserve/North Slope/River 
Ranch) 

• Energy Northwest 

• Laser Interferometer Gravitational Wave Observatory 

• Fast Flux Test Facility 

• US Ecology. 

3.7 FINDINGS OF HANFORD SITE RISK ASSESSMENT WORKSHOP REVIEW 

Based on the workshop review, several key points and issues have been identified that provide an 
initial focus for implementing an integrated risk assessment process: 

• Different risks are being evaluated-The time frames range from current to short-term 
(1,000 years) to long-term (10,000 years). Are they comparable, what is the appropriate 
hierarchy of the assessments, and when is it appropriate for the assessment to be conducted? 

• Schedule realignments - In some cases, information from one assessment to support another 
assessment is not available when needed. 

• Exposure scenarios - There are inconsistencies in the exposure scenarios used across some of 
the assessments. 

• Cumulative risk assessments - Cumulative or composite analysis of risk means different 
things within different regulatory regimes and is viewed differently by different groups. The 
views and expectations of regulatory, stakeholder, and Tribal groups for cumulative 
risk assessments for the Hanford Site and the requirements of the different regulatory 
regimes (e.g., NEPA, CERCLA, DOE orders) need to be further explored and understood. 

The most notable issues raised during the workshop review are how the data outputs from all of 
the risk assessments feed into the composite analysis and the cumulative risk assessments, and 
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what is expected of the output of the composite analysis and cumulative risk assessment based 
on these inputs. This issue is discussed further in Section 6.0, with a proposed resolution on how 
these two assessments can serve as the integrating assessment across the Hanford Site. 

Baseline risk assessments are being prepared, which are defined under CERCLA. The linkages 
to CERCLA decisions are well defined for the baseline assessments. For example, the Columbia 
River Corridor baseline risk assessment is an important assessment for defining current risk 
conditions; however, how this information will support future decisions should be more clearly 
defined. 

4.0 GEOGRAPHIC BOUNDARIES OF THE RISK ASSESSMENTS 

The current risk assessments, as illustrated in the figures in Appendix C, cover a variety of areas 
across the Hanford Site. The geographic endpoints of the risk assessment are consistent relative 
to the areas of interest and the decisions that the risk assessments are supporting. The 
geographic endpoints include near-surface soils for human health arid ecological risks, soil/ 
vadose zone for human health risks, groundwater for human health risks, seeps/springs/riparian 
areas along the Columbia River for human health and ecological risks, and the Columbia River 
for human health and ecological risks. 1 

The current approach to evaluate air release is based on the defined area of impact. In most 
cases, these areas would be defined by surface contamination based on site characterization 
work. The boundaries shown in Appendix C are the current estimated configuration of the 
plumes. 

The geographic study boundaries of some risk assessments are not completely defined (e.g. , 
impacts from air emissions). The current approach is to evaluate air releases based on the 
defined area of impact. In most cases, these areas would be defined by surface contamination 
based on site characterization work. The approximated boundaries shown in Appendix C are 
designated with dashed lines. 

A cross-section of geographic study boundaries is also included in Appendix C. The cross­
sections are divided by human health and ecological risk assessments to provide a starting point 
for developing integration. 

The Hanford Sitewide Monitoring Program and the Orphan Sites Program provide essential data 
to fill in gaps between the risk assessment study boundaries. As noted earlier, the DOE believes 

1 The scope of the groundwater risk assessments is to define risks to human receptors from contacting or ingesting 
the groundwater via a man-created pathway (i . e., wells) , and not through a natural pathway (seeps and springs). 
Human health and ecological risk from groundwater exposure is assessed at the point of natural pathways to the 
surface, which would include seeps, springs, and wetlands. Transition zones at these interface points where 
groundwater becomes surface water are included in these later assessments. 

Status of Hanford Site Risk Assessment Integration, FY 2005 

May 2005 12 



DOE/RL-2005-37 
Rev. 0 

that, although the contaminated areas of the Hanford Site are well defined, continued data 
collection and analysis of areas not suspected as being contaminated through these two programs 
is an integral part of the risk characterization process, and it is appropriate to include these 
efforts as part of this status report on risk assessments. Ongoing monitoring provides data for 
areas that are not addressed by focused, specific projects and can be used to locate unknown 
waste sites. Also, when the specific project's responsibility for a focused risk assessment has 
been met, the Hanford Sitewide Monitoring Program will provide long-term, ongoing 
monitoring. The Orphan Sites Program is a historical document review and a field walkdown of 
large operational areas to determine if all of the waste sites have been addressed. New sites that 
are discovered by either program are entered into the Waste Information Data System database 
for further evaluation and disposition. 

5.0 SCHEDULE INTEGRATION 

During the development of this report, scheduling data were assembled for the risk assessments 
that are currently under way at the Hanford Site. As part of this compilation of information, 
a composite schedule was developed. The schedule presents the major tasks that support the risk 
assessments, identifies the key milestones that the assessments are supporting, and identifies the 
input and output linkages between assessments that are required to complete individual risk 
assessments. This composite schedule, presented in Figure 2, provides the foundation for the 
Configuration Management Group (CMG) and the technical working group to begin refining 
schedule integration needs, to determine where and if actual conflicts in input and output 
requirements exist, and to determine what corrective actions may need to be taken. 

Based on this composite schedule, there appear to be instances in which input links to an 
assessment will not be available in a timely manner to complete that assessment. The dependent 
risk assessments and the source information assessments that fall into this category are presented 
in Table 1. 

6.0 CUMULATIVE RISK ASSESSMENT 

This section describes the need for and scope of a Sitewide risk assessment (or cumulative risk 
assessment) that should be developed and maintained to support waste site-specific or OU­
specific risk assessments, including those conducted under CERCLA and RCRA. Currently, 
a composite analysis is required by DOE O 435.1 to assess the cumulative impacts of all LLW 
disposal and closure actions at the Hanford Site, but only for radionuclides . To evolve into 
a Sitewide risk assessment, the composite analysis could be expanded to include chemical 
consti tuents and a broader range of exposure scenarios. This section provides an initial 
specification for developing and maintaining a Sitewide risk assessment that would support 
decision making at the Hanford Site and ensure an integrated Sitewide assessment reflecting 
individual site- or waste-specific risk assessments. 
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Figure 2. Hanford Site Risk Assessment Composite Schedule. (3 Pages) 
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Figure 2. Hanford Site Risk Assessment Composite Schedule. (3 Pages) 
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Table 1. Data Input Schedule Conflicts. 

Risk Assessments with Data Input Dependency Source Assessment Providing Data Inputs Later 
Problems Based on Current Schedules Than Required Based on Current Schedules 

200-ZP-l and 200-UP-l Groundwater Operable Unit 
Central Plateau waste sites (200-LW-l, 200-MW-l , 
200-IS-l, 200-UR-l, 200-SW-l) 

300-FF-5 and 100-FR-3 Groundwater Operable Unit 
100/300 Area of River Corridor baseline risk 
assessment 

6.1 NEED FOR A SITEWIDE RISK ASSESS1\1ENT 

A Sitewide risk assessment for the Hanford Site has not been formally chartered. The System 
Assessment Capability (SAC), however, includes a set of tools that could be adapted to this need. 
The SAC tools are currently being used to perform the composite analysis as required by 
DOE O 435.1. This section addresses the specific drivers for development and application of 
a Sitewide risk assessment. · 

The specific regulatory drivers for a Sitewide risk assessment include the following: 

• Specific requirements for and scope of a composite analysis, as required by DOE O 435.1. 

{From DOE M 435.1-1, Chapter IV.P(3), "Composite Analysis."} "For disposal 
facilities which received waste after September 26, 1988, a site-specific radiological 
composite analysis shall be prepared and maintained that accounts for all sources of 
radioactive material that may be left at the DOE site and may interact with the LLW 
disposal facility, contributing to the dose projected to a hypothetical member of the 
public from the existing or future disposal facilities" (emphasis added). Additional 
requirements address the performance objectives, period of calculation, need for review 
and revision as information changes, and the need for an annual determination of the 
adequacy of the composite analysis. The composite analysis is not required to address 
nonradiological impacts and assesses only human health impacts. The composite 
analysis also does not address intruder scenarios, as these are addressed through disposal 
facility-specific performance assessments. 

• Cumulative impacts analysis within CERCLA. 

CERCLA requires that a baseline risk assessment be performed to assess the "cumulative 
site risk to an individual using reasonable maximum exposure assumptions" (OSWER 
Directive 9355.0-30 [EPA 1992]). The baseline risk assessment also is applicable to 
ecological receptors as well. In the CERCLA context, "cumulative risk" generally means 
"the combined risks from aggregate exposures to multiple agents or stressors." 
(EPA 2003). The EPA recently published the Framework/or Cumulative Risk 
Assessment (EPA 2003) as the first step in a long-term effort to develop guidelines for 
conducting a cumulative risk assessment. 
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• Analysis of cumulative impacts analysis for NEPA actions. 

NEPA requires the assessment of "cumulative impact," which is defined as "the impact 
on the environment which results from the incremental impact of the action when added 
to other past, present, and reasonably foreseeable future actions regardless of what 
agency (Federal or non-Federal) or person undertakes such other actions. Cumulative 
impacts can result from individually minor but collectively significant actions taking 
place over a period of time" (40 CFR 1508.7). The Hanford Site's solid waste 
environmental impact statement (DOE 2004) included a cumulative analysis of 
groundwater and Columbia River impacts simulated with the SAC tool for 
technetium-99, iodine-129, and uranium-238. 

• DOE policy requiring that CERCLA documents include NEPA values, including provision 
of a cumulative impacts analysis. 

{From June 1994, DOE Secretarial Policy on NEPA [DOE 1994].} ''To facilitate 
meeting the environmental objectives of the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) and respond to concerns of regulators, 
consistent with the procedures of most other Federal agencies, the Department of Energy 
hereafter will rely on the CERCLA process for review of actions to be taken under 
CERCLA and will address NEPA values and public involvement procedures as provided 
below... Department of Energy CERCLA documents will incorporate NEPA values, 
such as analysis of cumulative, offsite, ecological, and socioeconomic impacts, to the 
extent practicable." 

"Incorporate NEPA values such as analysis of cumulative, off-site, ecological, and socio­
economic impacts, to the extent practicable, in DOE documents prepared under the 
Comprehensive Environmental Response, Compensation, and Liability Act." 
(DOE O 451.1B.5.a[13]) 

Accordingly, the Hanford Site's CERCLA documents typically include NEPA values, 
including cumulative impacts. 

In addition to these regulatory drivers, common sense would indicate that for a site as complex 
as Hanford (i.e., approximately 1,000 sources, a dozen or more existing groundwater plumes, 
and extensive ongoing waste disposal actions) and geographically large (i.e., several hundred 
square miles of potentially affected environment), some analysis would be required from 
a holistic perspective of potential cumulative impacts of cleanup, disposal, and closure actions. 
It is also clear that the groundwater and the Columbia River are natural accumulation points for 
impacts from multiple sources. A comprehensive risk assessment capability is necessary to 
address the cumulative impacts on these resources . 

Additional rationale for maintaining a Sitewide risk assessment is to force integration and 
coordination among individual risk assessments. The Sitewide risk assessment would highlight 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May 2005 22 



DOE/RL-2005-37 
Rev. 0 

inconsistencies (or gaps) among the site-specific risk assessments and would provide an 
opportunity to ensure consistency in risk modeling assumptions and metrics. 

6.2 PRELIMINARY SPECIFICATIONS FOR A SITEWIDE 
RISK ASSESSMENT CAPABILITY 

The primary requirements for a Sitewide risk assessment capability include the following: 

• Meet the requirements of DOE O 435.1 for a composite analysis addressing LLW disposal 
and cumulative impacts from the inventories that are expected to remain onsite. Maintain the 
analysis as new data become available. 

• . Continue to meet the requirements of DOE O 451.lB to address NEPA values, including 
cumulative impacts within CERCLA documentation. Update the composite analysis to 
incorporate the remedies proposed in each CERCLA OU feasibility study and proposed plan. 

• Provide reasonably accurate representations of site-specific risk assessments, which must be 
updated, as appropriate, to account for site-specific risk assessment results. 

Although the SAC includes the dominant processes necessary to simulate Sitewide impacts, the 
SAC has not been applied to all Sitewide issues and does not benefit from a strong link with 
ongoing and evolving waste site characterization efforts. Specifically, databases supporting 
assessments performed with the SAC do not include all of the information on nonradioactive 
constituents that are likely to be significant from a Sitewide perspective (e.g., carbon 
tetrachloride, chromium, and nitrate/nitrite). To clarify this requirement, it is necessary to assess 
the contaminants of potential concern that are being addressed by waste site risk assessments and 
then determine which of those are potentially significant from a "cumulative," or Sitewide, 
perspective. Secondly, the SAC must be continually updated to incorporate site-specific 
characterization and risk assessment information that is being generated in response to 
CERCLA, RCRA, and NEPA actions . The SAC needs to accurately represent the results of 
detailed assessment and modeling activities. 

6.3 PRELIMINARY INTEGRATION PROCESS FOR THE SITEWIDE RISK 
ASSESSMENT AND SITE-SPECIFIC RISK ASSESSMENTS 

Formal interface requirements need to be established between the composite analysis (or future 
Sitewide risk assessment) and all other Hanford Site risk assessments. Table 2 provides an initial 
overview of these interface requirements. This table shows the information required by the 
composite analysis for each risk assessment, typically to support history matching and to enable 
composite analysis model conditioning to credibly represent site-specific risk assessment results. 
The last column of Table 2 describes the information that the composite analysis should deliver 
to each risk assessment, typically either to provide an assessment of cumulative impacts or to 
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provide aggregated impacts from multiple sources as input to site-specific risk assessments 
(e.g., 200 Area groundwater plumes that may impact 300 Area groundwater). 

Table 2. Interface Requirements for the Composite Analysis 
and Other Risk Assessments. (2 Pages) 

Category of Risk What Does the CA Need 
Assessment from Other RAs? 

ORP Risk • Provide field investigation data to the CA 
Assessments: to ensure consistent representation of 

• SST PA (closure 
geotechnical site attributes. 

risk assessments) • Directly incorporate IDF PA release-to-

• IDFPA 
groundwater results into the CA. 

• Provide flux-to-groundwater results to the 
• RCRA Corrective 

CA from both the SST PA and the IDF 
Action (FIR) 

PA. 

• Tank Closure EIS Provide reference endstate assumptions • 
(e.g., residual fraction and barrier 
assumptions) to ensure consistent 
representation in the CA. 

Central Plateau • Provide site-specific contaminant 
Source Units: distributions to enable "history matching": 

• CERCLAOU - Provide field characterization to enable 
RI/FS risk improved calibration of ID vadose 
assessments zone models 
(e.g. , TW-1, 
CW-5, and - Facilitate CA history matching by 

BC Cribs) providing updated information 
regarding historical releases and 

• Major facility risk inventory estimates . 
assessments 
(e.g., U Plant • Update reference closure or remediation 

CDI) configuration (baseline disposition) . 

Ecological risk • Provide release-to-ground water • 
assessment predictions, if any. 

Central Plateau • Develop "fine-grid" groundwater model as 
Groundwater OUs: a refinement of the Sitewide groundwater 

200-ZP-l, 
model and SAC tools . • 

200-UP-1 , • Provide monitoring and characterization 
200-BP-5, and results to enable improved "history 
200-PO-l matching." 

Status of Hanford Site Risk Assessment Integration, FY 2005 
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What Should the CA Deliver to Other 
RAs and How Will RAs Use that 

Information? 

• Provide cumulative impact analysis 
for SST PA and IDF PA. 

• Ensure consistency in assumptions 
for inventory, disposal 
configuration, etc. 

• Prepare sensitivity cases that align 
to selected variations in the 
reference assumptions. 

• Provide cumulative impact analysis 
as context for individual OU or 
waste site decisions. Provide 
cumulative impact analysis to 
support CERCLA requirements. 

• Ensure consistency in inventory and 
endstate disposition assumptions. 

• Provide selected sensitivity cases to 
represent variations in endstate 
disposition. 

• Provide release to groundwater from 
all Central Plateau sources to ensure 
that groundwater decisions reflect 
potential impacts from all sources 
and remedies. 

• Provide cumulative impact analysis 
as context for individual 
groundwater OU decisions. 
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Table 2. Interface Requirements for the Composite Analysis 
and Other Risk Assessments. (2 Pages) 

Category of Risk What Does the CA Need 
What Should the CA Deliver to Other 

Assessment from Other RAs? 
RAs and How Will RAs Use that 

Information? 

River Corridor • Estimates of inventory originally • Estimates of groundwater 
Source Units: disposed, remaining after remediation, and concentration of contaminants 

• 100 and 300 Area 
left in place for waste sites. emanating from Central Plateau 

component of the • Planned or completed remedial actions . 
waste sites to figure into River 

River Corridor 
Corridor risk assessments. 

baseline risk • Results of any fate and transport 

assessment calculations performed using fine-grid 
groundwater model. 

• 100-B/C Pilot 
Project risk • Data gathered on media concentrations 

assessment and observed impacts to sampled species 
as a calibration/history-matching set for 

• 100-NR-2 CA tools (ECEM) . 
ecological risk 
assessment 

River Corridor • Estimates of inventory for originally • Estimates of groundwater 
Groundwater Units: disposed, remaining after remediation, left concentration of contaminants 

• 300-FF-5, 
in place, and in contaminant plumes. emanating from Central Plateau 

100-BC-5, • Planned or completed remedial actions . 
waste sites to figure into River 

100-FR-3, and 
Corridor risk assessments. 

100-KR-4 • Results of any fate and transport 
calculations performed especially using a 
refined mesh groundwater model. 

• Data gathered on media concentrations 
and observed impacts to sampled species 
as a calibration/ history-matching set for 
CA tools (ECEM). 

Columbia River • Data gathered on media concentrations • Estimates of groundwater 
Component of the and observed impacts to sampled species concentration of contaminants 
Baseline Risk as a calibration/history-matching set for emanating from Central Plateau 
Assessment CA tools (ECEM). waste sites to figure into River 

Data gathered reflecting contamination 
Corridor risk assessments. 

• 
entering the Hanford Reach of the • Predicted riparian zone and 
Columbia River from upstream and from Colu~bia River impacts. 
irrigation return flows. 

CA = composite analysis = operable umt 

CDI 
CERCLA 

= Canyon Disposition Initiative 
= Comprehensive Environmental Response, 

OU 
PA 
RA 
RCRA 
RI/FS 
SAC 
SST 

= performance assessment 
= risk assessment 

ECEM 
EIS 
FIR 
IDF 
ORP 

Compensation, and Liability Act of 1980 
= Ecological Chemical Exposure Model 
= environmental impact statement 
= field investigation report 
= Integrated Disposal Facility 
= U.S. Department of Energy, Office of River 

Protection 

Status of Hanford Site Risk Assessment Integration, FY 2005 
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= Resource Conservation and Recovery Act of 1976 
= remedial investigation/feasibility study 
= System Assessment Capability 
= single-shell tank 
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7.0 RISK ASSESSMENT INTEGRATION 

The DOE (Richland Operations Office and Office of River Protection) has initiated an effort to 
integrate risk assessments and schedules across the Hanford Site. The CMG has been 
established and tasked with assembling the common set of information with a reasonable range 
of parameters and assumptions for risk assessments being conducted or planned across the 
Hanford Site. 

Technical guidance documents are to be prepared by the various projects for risk assessments 
that are or will be conducted in support of Hanford Site waste cleanup programs. The CMG is 
responsible for reviewing the parameters and assumptions proposed for each risk assessment (or 
groups) to ensure that there is cooperation and general consistency among risk assessments at the 
Hanford Site. In order to begin the process of establishing the common set of information and 
reasonable range of parameters, technical guidance documents for several projects have been 
prepared and reviewed by the CMG. These include the Draft Environmental Impact Statement 
for the Retrieval, Treatment, and Disposal of Tank Waste and Closure of Single-Shell Tanks at 
the Hanford Site, Richland, Washington (DOE 2005), Composite Analysis for Low-Level Waste 
Disposal in the 200 Area Plateau of the Hanford Site (PNNL 1998), Retrieval Performance 
Evaluation for Single-Shell Tanks S-112 and S-102 (FH 2001), and Annual Summary of the 
Integrated Disposal Facility Performance Assessment for 2004 (DOE-ORP 2005). 

This initial effort was conducted between the DOE (i.e., the CMG) and a technical working 
group composed of the contractors responsible for the work. The organizational structure of the 
CMG and the areas conducting risk assessments across the Hanford Site is shown in Figure 3. 
The status of risk assessments presented here is based on information obtained from the 
existing risk assessment integration technical working group with representatives from all of the 
major projects/programs on the Hanford Site. The CMG and the technical working group 
formulated an initial risk assessment integration process (illustrated in Figure 4) to improve and 
guide the development of integrated risk assessments at the Hanford Site. 

A workshop was held on April 19, 2005, to discuss Draft A of this document and an initial path 
forward identified to improve the integration of the risk assessments with a goal of achieving 
completeness and efficiency in conducting risk assessments to support cleanup and closure of the 
Hanford Site. The next step to be followed by the CMG will be to work with the regulators, 
stakeholders, Natural Resource Trustee Council, and Tribes to openly discuss and further 
develop the common set of information and range of parameters and assumptions for risk 
assessments. This effort will be conducted as part of the partnering and communication program 
for further development of the risk integration process. 

The initial path forward in this process will involve (1) the CMG and a smaller risk integration 
technical working group evaluating the risk assessment requirements (i.e., schedules, linkages 
and gaps) and alignment with closure decision requirements across the site; and (2) a series of 
workshops with stakeholders, Tribes, and the Natural Resource Trustee Council to obtain their 
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1. 100-BC-5 Groundwater Operable Unit (OU) - Hanford Site Groundwater Monitoring 
Project. Focused Feasibility Studies for Five Groundwater OUs. 

2. 100-HR-3 Groundwater OU. 

3. 100-NR-2 Groundwater OU - Aquatic and Riparian Eco-risk Assessment. Current near­
shore aquatic and riparian receptor impacts from contaminated groundwater originating 
from the 100-N Area as defined in the interim ROD. 

3a. 100-NR-2 Groundwater OU - Aquatic and Riparian Eco-risk Assessment. Secondary 
Eco-risk study addresses hyperheic zone 

4. 100-KR-4 Groundwater OU. 

5. 100-FR-3 Groundwater OU - Hanford Site Groundwater Monitoring Project. Focused 
Feasibility Studies Task for Five Groundwater OUs. 

6. 300-FF-5 Groundwater OU - Hanford Site Groundwater Monitoring Project. Focused 
Feasibility Studies Task for Five Groundwater OUs. 

7. 100-B/C Pilot Project Risk Assessment. Residual risks to human health and the 
environment from remediated CERCLA liquid waste sites near the Columbia River edge 
of the 100-B/C Area of the Hanford Site. 

8. 100 Area and 300 Area Component of the Columbia River Baseline Risk Assessment. 
Residual risks to human health and the environment from remediated CERCLA waste 
sites in the 100 and 300 Areas of the Hanford Site. 

9. Columbia River Component of the Columbia River Baseline Risk Assessment. Potential 
risks to human health and the environment from Hanford Site-related contaminants 
released to the Columbia River. 

10. Orphan Sites Program. 
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Hanford Sitewide Assessments 
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11. Composite Analysis. Site-wide evaluation of the potential long-term human health 
impacts to a hypothetical future member of the public resulting from combined 
radionuclide releases to groundwater, surface water, and air from multiple sources during 
the 1,000-year period following closure of the Hanford Site. 

12. Cumulative Analysis of Chemical Impacts. Cumulative impacts of chemical inventories 
that will remain at Hanford at the time of site closure to complement the Composite 
Analysis of radionuclide impact. 

13a. Hanford Site-Wide Monitoring Program. Sampling, analysis, and reporting of 
groundwater, vadose zone, seeps, and shoreline. 

13b. Hanford Site-Wide Monitoring Program. Ecological risk assessment for lands outside the 
Central Plateau and the River Corridor baseline risk assessment scope. 

13c. Hanford Site-Wide Monitoring Program. Ecological risk assessment for lands west and 
south of Highway 240. 

200 Area Risk Assessments 

14. 200-BP-5 Groundwater OU -Hanford Site Groundwater Monitoring Project. Focused 
Feasibility Studies Task for Five Groundwater OUs. 

15. 200-PO-l Groundwater OU -Hanford Site Groundwater Monitoring Project. Focused 
Feasibility Studies Task for Five Groundwater OUs. 

16. 200-UP-l Groundwater OU Baseline Risk Assessment Supporting CERCLA remedial 
investigation/feasibility study (RI/FS) Process. Baseline risk that groundwater 
contamination will pose to human health if no action were taken. 

17. 200-ZP-1 Groundwater OU Baseline Risk Assessment Supporting the CERCLA RI/FS 
Process. Baseline risk that groundwater contamination will pose to human health if no 
action were taken. 

18. Central Plateau Ecological Risk Assessment. 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May 2005 A-2 



19a. 200-CW-1. Central Plateau Waste Sites (completed). 

19b. 200-TW-1. Central Plateau Waste Sites (completed). 

19c. 200-CW-5. Central Plateau Waste Sites (completed). 

19d. 200-CS-1. Central Plateau Waste Sites (completed). 

19e. 200-PW-2. Central Plateau Waste Sites (completed). 

19f. U Plant. Central Plateau Waste Sites (completed). 

19g. 100 B/C Cribs. Central Plateau Waste Sites. 

19h. 200-LW-1. Central Plateau Waste Sites. 

19i. 200-MW-1. Central Plateau Waste Sites. 

19j. 200-IS-1. Central Plateau Waste Sites. 

19k. 200-UR-1. Central Plateau Waste Sites. 

191. 200-SW-2. Central Plateau Waste Sites. 

Tank Waste Activities 

20. S-SX field investigation report (FIR) ( completed; RPP-7884 ). 

21. B-BX-BY FIR (completed; RPP-10098). 

22. T, TX-TY FIR. 

23. A-AX/C/U FIR. 

24. RFI Rollup. 

Status of Hanford Site Risk Assessment Integration, FY 2005 
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25. 2001 Immobilized Low-Activity Waste (ILAW) Performance Assessment (completed; 
DOE/ORP-2000-24 and DOE/EIS-0286). Integrated Disposal Facility (IDF) 
Performance Assessment. 

26. IDF Risk Assessment (complete; RPP-15834). IDF Performance Assessment. 

27. Down Selection Risk Assessment (complete; RPP-17675). IDF Performance 
Assessment. 

28. IDF Performance Assessment. 

29. Tank Waste Retrieval Work Plans (TWRPs). 

30. Preliminary Performance Assessment for WMA Cat the Hanford Site, Washington 
(DOE/ORP-2003-11). 

31. Risk Assessments for Closure Plans. Close individual components of tank farm systems. 

32. Risk Assessment for Waste Management Area (WMA) S-SX Closure Plan (RPP-21596). 

33. Single-Shell Tank Performance Assessment (SST PA). 

34. Tank Farm Performance Assessment (TFP A). 

35. Retrieval Data Reports. Documents completion of tank-specific (or component-specific) 
waste retrieval activity. 

36. Tank Closure Environmental Impact Statement (EIS). 

37. Waste Treatment Plant Operation Assessment 
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Appendix A - Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope 

Statement Assessment Supporting 

100-BC-5 Groundwater OU - To obtain a CERCLA ROD l 00-BC-5 Groundwater OU 
Hanford Site Groundwater in 2009. as it changes over time. 
Monitoring Project: Focused I. If we do nothing what is Inside the fence of the 
Feasibility Studies Task for Five the impact? (go or no go) 100-B/C Area. 
Groundwater Operable Units . (e.g. , is there an 
POC (alt.): Tom Nayrnik unacceptable human 
(John Fruchter) health/ecological risk at 

DOE: Arlene Tortoso the Columbia River?) 

2. If there is an 
unacceptable risk, then 
determine which 
remedial alternatives 
assessed in the FS are 
protective. 

3. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

100-HR-3 Groundwater OU. To obtain a CERCLA ROD I 00-HR-3 OU including 

POC (alt.): Jane Borghese in 2012 . shoreline. 

I. If we do nothing what is DOE: Arlene Tortoso 
the impact? (go or no go) 
(e.g., is there an 
unacceptable human 
health/ecological risk at 
the Columbia River?) 

2. If there is an 
unacceptable risk, then 
determine which 
remedial alternatives 
assessed in the FS are 
protective. 

3. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

Status of Hanford Site Risk Assessment Integration, FY 2005 
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Hanford Site Risk Assessment Integration Project Summary 

Risk Evaluation Methods 
Study Resolution Media Included 

Specific Scope S11ecific Scope Human Health Risk and Models used in Risk 
Included Exclusions Scenarios Used Evaluation 

100 and 300 Area Risk Assessments 

The Rl/FS focused on the Groundwater. Groundwater. No vadose zone. In accordance with Human health has a 
human health from For the 100-BC-5 For the 100-BC-5 HSBRAM (DOE-RL 1993) complicated uncertainty 

No soil. 
exposure to groundwater. Area, includes near- Area, includes near- and agreement by Tri-Party analysis approach. 

For the 100-BC-5 Area, shore environment, shore environment, Agreement unit managers, Eco conceptual model shows 
includes eco-risk for near- surface water, seeps, surface water, seeps, four exposure scenarios are two eco systems affected: 
shore environment from and biota. and biota. evaluated - industrial, riparian/terrestrial and 
groundwater and surface residential, recreational, and aquatic. 
water (seeps). agricultural. 

No Tribal scenarios were 
evaluated. 

Human health and Groundwater, seeps, Groundwater. Excludes vadose TBD Ambient water quality 
ecological impacts from and shorelines. zone. standards, MCLs, and existing 

Shoreline and river 
groundwater and seeps. RAOs. 

aquatic receptors. 
Plume size and concentrations 
and source terms to 
groundwater. 

Ecological Links and Inputs 
Endpoints Needed from Other 
Evaluated Risk Assessments 

The assessment • Baseline risk 
end point is the assessment was 
health of selected done about 
receptor IO years ago; 
organisms and updates are needed. 
their populations. 

• Composite Analysis 

• Hanford Site-Wide 
Monitoring Program 

• 100-B/C Pilot risk 
assessment 

Shoreline and • Hanford Site-Wide 
river aquatic Monitoring Program 
receptors. 

• I 00 and 300 Area 
DQO and risk 
assessment 

• Columbia River 
risk assessment 

DOE/RL-2005-37 
Rev. 0 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk 
Assessments 

Timeframe Links 

• History matching • Current 
for Composite conditions 
Analysis • Future impacts 

• River Component out to 1,000 years 
risk assessment • Timeframe link: 

• Cumulative risk 1,000 years, 
assessment then Composite 

Analysis 
• Output link: thereafter 

100 and 300 Area 
risk assessment 

• History matching • Current 
for Composite conditions 
Analysis • Future impacts 

• Cumulative risk out to 1,000 years 
assessment • Timeframe link: 

risk assessment 
up to 1,000 years, 
then Composite 
Analysis 
thereafter 

Integration Issues 

• Input link from 
100-B/C Pilot risk 
assessment 

• Output link to 
I 00/300 Area risk 
assessment 

• Output link to the 
river component 
risk assessment 

• Input link from 
200 East 
groundwater 

• Input link from 
200 West 
groundwater 

• Output into 
cumulative risk 
assessment 

• Output into 
cumulative risk 
assessment 

• Input link: 
I 00 and 300 Area 
risk assessment 
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Appendix A - Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope Statement Assessment Supporting 

100-NR-2 Groundwater OU - To obtain CERCLA ROD in The length of shoreline 
Aquatic and Riparian Eco-risk 2014. The risk assessment impacted by 100-NR-2 
Assessment: Current near-shore for the FS and proposed plan groundwater contaminant 
aquatic and riparian receptor is currently scheduled to plumes (diesel, 
impacts from contaminated begin in 2008. Purpose of strontium-90, and metals) 
groundwater originating from the current eco-risk: defines the spatial 
the I 00-N Area as defined in the 

I. ls the current pump-and- boundaries of the study. 
interim ROD (as amended, April 
2004). treat system adequate to 

protect eco receptors or 
POC (alt.) : Vern Johnson(?) should alternative 

DOE: Mike Thompson remedial actions be 
considered? 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May2005 

Study Resolution 

Initial eco-risk study is 
divided into two 
ecological zones for study 
and sampling purposes: 
riparian and near-shore. 

Secondary eco-risk study 
addresses hyperheic zone. 

Hanford Site Risk Assessment Integration Project Summary 

Specific Scope Specific Scope Human Health Risk Risk Evaluation Methods 
and Models used in Risk Media Included 

Included Exclusions Scenarios Used 
Evaluation 

Aquatic and riparian The length of No upland areas Not included. Rad: Exposures to biotic 
biota (e.g., vegetation, Columbia River and no human receptors calculated using 
invertebrates, fish , shoreline matching health impacts RESRAD-BIOTA 
birds, small mammals) , the extent of for the deliverable methodology (ISCORS 
soil, sediment, and groundwater plumes in October 2005 2004); WAC 173-201A-260, 
water along the originating from (specified in the and comparison with Table II 
shoreline and within 100-N, and a width interim ROD, as in WAC 246-221 -290. 
the near-shore river defined by a river amended in 
environment will be depth of Non-rad: WAC 173-340-900, 2004). However, 

Table 749-3 screening values; sampled. approximately 1.8 m sampling 
WAC 173-340-7490 (6 ft) and the steep consistent with 
terrestrial ecological bank along the I 00-N human health 
evaluation procedures shoreline. Thus, the assessment will 
including wildlife exposure study zone is limited be accommodated 
model ; and comparisons with to a width of not to the extent 
reference sites. Comparisons more than I 00 m possible. 
with other relevant WAC from the shoreline. 
water and sediment quality 
criteria and standards 
(e.g., Table 240(3) in 
WAC 173-201A). 

Current groundwater 
contaminant concentrations 
from the Hanford Site 
Groundwater Monitoring 
Project, ongoing laboratory 
uptake study results, 
operational data (e.g., NPDES 
effluent monitoring data, crib 
waste records), computer 
modeling and associated risk 
assessor capabilities . 

Near shore river Substrate grain size 
substrate. distribution, hyporheic invert 

counting. 

Ecological Links and Inputs 
Endpoints Needed from Other 
Evaluated Risk Assessments 

Aquatic and • Hanford Site-Wide 
terrestrial biota, Monitoring Program 
including 

• I 00 and 300 Area periphytons, 
DQO clams, sculpin, 

and resident 
riparian 
vegetation. 

Determination of None. 
hyporheic invert 
presence/ 
populations. 

DOE/RL-2005-37 
Rev. 0 

Links and Risk Evaluation 
Outputs Relevant 

Timeframe and 
to Other Risk Timeframe Links 
Assessments 

• History matching • Current 
for Composite conditions 
Analysis 

• Cumulative risk 
assessment 

• I 00 and 300 Area 
risk assessment 

• 100-NR-2 
remedial 
investigation 

• Cumulative risk • Current 
assessment conditions 

• 100 and 
300 Area risk 
assessment 

• 100-NR-2 
remedial 
investigation 

Integration Issues 

• Output into 
cumulative risk 
assessment 

• Output into 
cumulative risk 
assessment 
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Appendix A- Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope 

Statement Assessment Supporting 

100-KR-4 Groundwater OU. To obtain a CERCLA ROD 100-KR-4 OU including 

POC (alt.): Jane Borghese in 2014. shoreline. 

I. If we do nothing what is 
DOE: Arlene Tortoso 

the impact? (go or no go) 
(e.g., is there an 
unacceptable human 
health/ecological risk at 
the Columbia River?) 

2. If there is an 
unacceptable risk, then 
detennine which 
remedial alternatives 
assessed in the FS are 
protective. 

3. What additiona l 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

100-FR-3 Groundwater OU - To obtain a CERCLA ROD 100-FR-3 Groundwater OU 
Hanford Site Groundwater in 2009. as it changes over time. 
Monitoring Project: Focused I. If we do nothing what is Just inside the fence of the 
Feasibility Studies Task for Five the impact? (go or no go) 100-F Area. 
Groundwater Operable Units. (e.g., is there an 
POC (alt.): Torn Nayrnik unacceptable human 
(John Fruchter) health/ecological risk at 

DOE: Arlene Tortoso 
the Columbia River?) 

2. If there is an 
unacceptable risk, then 
detennine which 
remedial altemati ves 
assessed in the FS are 
protective. 

3. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

Status of Hanford Site Risk Assessment Integration, FY 2005 

May2005 

Hanford Site Risk Assessment Integration Project Summary 

Risk Evaluation Methods 
Study Resolution Media Included 

Specific Scope Specific Scope Human Health Risk 
and Models used in Risk Included Exclusions Scenarios Used 

Evaluation 

Human health and Groundwater, seeps, Groundwater. Excludes vadose TBD Ambient water quality 
ecological impacts from and shorelines. Shoreline and river zone. standards, MCLs, and existing 
groundwater and seeps. RAOs. aquatic receptors . 

Plume size and concentrations 
and source terms to 
groundwater. 

The RI/FS focused on the Groundwater Groundwater. No vadose zone. In accordance with Human hea lth has a 
human hea lth from 

For 100-FR-3 Area, For 100-FR-3 Area, No soil. HSBRAM (DOE-RL 1993) complicated uncertainty 
exposure to groundwater. 

includes near-shore includes near-shore and agreement by Tri-Party analysis approach. 

For I 00-FR-3, includes environment, surface environment, surface Agreement unit managers , Eco conceptual model shows 
eco-risk for near-shore water, seeps, and biota. water, seeps, and four exposure scenarios are two eco systems affected: 
environment from biota. evaluated: industrial, riparian/terrestria l and 

residential, recreational, and groundwater and surface 
agricultural. 

aquatic. 
water (seeps). 

No Tribal scenarios were 
evaluated. 

Ecological Links and Inputs 
Endpoints Needed from Other 
Evaluated Risk Assessments 

Shoreline and • Hanford Site-Wide 
river aquatic Monitoring Program 
receptors. 

• 100 and 300 Area 
DQO and risk 
assessment 

• River Component 
risk assessment 

The assessment • Baseline risk 
end point is the assessment has 
health of selected been done about 
receptor IO years ago; 
organisms and updates are needed 
their populations. 

• Composite Analysis 

• Hanford Site-Wide 
Monitoring Program 

• I 00 and 300 Area 
risk assessment 

DOE/RL-2005-37 
Rev. 0 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk Timeframe Links 
Assessments 

• History matching • Current 
for Composite conditions 
Analysis 

• Future impacts 
• Cumulative risk out to 1,000 years 

assessment 
• Timeframe link: 

1,000 years then 
Composite 
Analysis 
thereafter 

• History • Current 
matching for conditions 
Composite 

• Future impacts 
Analysis 

out to I ,000 years 
• River Component 

risk assessment 
• Timeframe link: 

1,000 years then 
• Cumulative risk Composite 

assessment Analysis 
thereafter 

Integration Issues 

• Output into 
cumulative risk 
assessment 

• Input link: 
I 00 and 300 Area 
risk assessment 

• Input link: River 
Component risk 
assessment 

• Input link from 
I 00 and 300 Area 
risk assessment 

• Output link to the 
River Component 
risk assessment 

• Input from 
200 East 
groundwater 

• Input from 
200 West 
Groundwater 

• Output into 
cumulative risk 
assessment 
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Appendix A - Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope Statement Assessment Supporting 

300-FF-5 Groundwater OU - To evaluate the progress of 300-FF-5: 300 Area 
Hanford Site Groundwater the existing ROD approach uranium plume (including 
Monitoring Project: Focused (monitored natural other contaminants of 
Feasibility Studies Task for Five attenuation). To obtain a concern in the same area) as 
Groundwater Operable Units. final ROD in 2007. it changes over time, 

POC (alt.): Tom Naymik (John I. If we do nothing what is including the 6 I 8-10 and 
618-11 Burial Grounds and Fruchter) the impact? (go or no go) 
the 316-4, 600-63, and 

DOE: Mike Thompson (e.g., is there an 
600-259 source waste sites. unacceptable human 

health/ecological risk at 
the Columbia River?) 

2. If there is an 
unacceptable risk, then 
determine which 
remedial alternatives 
assessed in the FS are 
protective. 

3. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

100-B/C Pilot Project Risk To obtain a CERCLA ROD The geographic boundaries 
Assessment: This project in 2008 . for this component are 
addresses residual risks to I. Are current remedial limited to remediated liquid 
human health and the actions adequate for waste sites in the upland 
environment from remediated protection of human and areas of the I 00-B/C Area, 
CERCLA liquid waste sites near eco receptors? the riparian zone, and the 
the Columbia River edge of the near-shore environment 
I 00-B/C Area of the Hanford extending into the Columbia 
Site. It evaluates protectiveness River to a depth of 1.8 m 
of interim remedial actions and (6 ft) . There is also an 
establishes concentrations of upriver reference area 
COPCs in media that are (above Vernita Bridge) and 
protective of human and a downstream sample 
ecological receptors. location (between the 

POC (alt.): Ken Gano 100-B/C and 100-K Areas) 

(Jenifer Linville) from which comparative soil 
and biota samples have been 

DOE: John Sands collected. 

Status of Hanford Site Risk Assessment Integration, FY 2005 

May2005 

Study Resolution 

Update the existing RI/FS 
focused on the human 
health from exposure to 
groundwater, includes 
eco-risk for near-shore 
environment from 
groundwater and surface 
water (seeps). 

The resolution of study is 
divided into three 
ecological zones for study 
and sampling purposes: 
upland, riparian, and 
near-shore. Risks 
resulting from human and 
ecological exposures are 
being evaluated across all 
three defined zones 
within the 100-B/C Area. 
Groundwater use within 
the geographical scope 
that is consistent with 
identified exposure 
scenarios is also being 
evaluated. 

Hanford Site Risk Assessment Integration Project Summary 

Risk Evaluation Methods 
Media Included 

Specific Scope Specific Scope Human Health Risk 
and Models used in Risk 

Included Exclusions Scenarios Used 
Evaluation 

Groundwater. Groundwater. No vadose zone. In accordance with Eco conceptual model shows 

Near-shore For 300-FF-5 Area, No soil (under HSBRAM (DOE-RL 1993) two eco systems affected: 

environment, surface includes near-shore negotiations). and agreement by TPA unit riparian/terrestrial and 

water, seeps, and biota. environment, surface managers, four exposure aquatic. 

water, seeps, and scenarios are evaluated: 

biota. industrial, residential, 
recreational, and 
agricultural. 

No Tribal scenarios were 
evaluated. 

Human health has a 
complicated uncertainty 
analysis approach. 

Biota (e.g., vegetation, Upland, riparian , and Columbia River Rural resident, Hanford Human Health: RESRAD 
invertebrates, near-shore river depths greater Reach National Monument Version 6.2 (ANL 2001 ); 
vertebrates, birds), soil, environments of the than 1.8 m (6 ft), personnel, avid EPA 1989, 1991 , 1994a, 
sediment, and 100-B/C Area, and upland areas recreationalist, and Tribal 1994b, 1996, 1997c, 200Jc, 
emergent groundwater associated Columbia beyond subsistence (specific to each 2002a, 2002b, 2004; 
at Columbia River River shorelines remcdiated liquid Tribe). WAC 173-340. 
springs along the along this area to a waste sites within Ecological: EPA 1992a, 1997a, 
100-B/C shoreline and depth of the 100-B/C 1997b, 1998; WAC 173-340-
within the near-shore approximately 1.8 m Area, and use of 7490; 40 USC 300 et seq.; 
river environment. (6 ft) . groundwater in 33 USC 1251 et seq., 42 USC 

areas outside of 7401 et seq. ; WAC 173-340 
the geographical et seq.; 40CFR 141 ; 
scope of this 

A Graded Approach for 
study. 

Evaluati11g Radiatio11 Doses 
to Aquatic and Terrestrial 
Biota (DOE 2002); Effects of 
Io11izi11g Radiatio11 011 Plants 
a11d A11imals at Levels Implied 
by Currellt Radiation 
Protection Standards 
(IAEA 1992). 

Ecological Links and Inputs 
Endpoints Needed from Other 
Evaluated Risk Assessments 

300-FF-5: The • Baseline risk 
assessment end assessment was 
point is the health done about 
of selected IO years ago; 
receptor updates are needed 
organisms and 

• The update for the their populations. 
300-FF-5 baseline 
ri sk assessment, if 
required, will not 
require additional 
sampling 

• 618-10 and 618-11 
Burial Grounds; 
316-4, 600-63, and 
600-259 source 
waste sites 

• Composite Analysis 

• Hanford Site-Wide 
Monitoring Program 

• I 00 and 300 Area 
risk assessment 

Aquatic and • Hanford Site-Wide 
terrestrial biota. Monitoring Program 

• 200-BP-5 
Groundwater 

DOE/RL-2005-37 
Rev. 0 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk Timeframe Links 
Assessments 

• History matching • Current 
for Composite conditions 
Analysis • Future impacts 

• River Component out to 1,000 years 
risk assessment • Timeframe link: 

• Cumulative risk 1,000 years, 
assessment then Composite 

Analysis 
thereafter 

• History matching • Current 
for Composite conditions 
Analysis 

• Cumulative risk 
assessment 

• Used as the 
basis to develop 
the River 
Component risk 
assessment 

• Used as the 
basis for the 
I 00/300 Area 
risk assessment 

• 100-BC-5 
groundwater 

Integration Issues 

• Input link: 
100 and 300 Area 
risk assessment 

• Output link to the 
River Component 
risk assessment 

• Input link from 
200 East 
groundwater 

• Input link from 
200 West 
groundwater 

• Output link into 
cumulative risk 
assessment 

• Output into 
cumulative risk 
assessment 

• Output link to 
100-BC-5 
Groundwater OU 

• Input link from 
200-BP-5 
groundwater 
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Appendix A- Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope Statement Assessment Supporting 

100 Area and 300 Area To obtain a CERCLA ROD Geographical scope includes 
Component of the Columbia in 2008 (proposed date). the 100 Area reactor areas, 
River Baseline Risk Assessment: the White Bluffs Townsite I. Are current remedial 
This project addresses residual actions adequate for (I 00-IU-2), the Hanford 
risks to human health and the protection of human and Townsite (100-IU-6), and 
environment from remediated eco receptors? the 300 Area. The 
CERCLA waste sites in the 100 Columbia River along the 
and 300 Areas of the Hanford reactor areas to a depth of 
Site. It evaluates protectiveness approximately 1.8 m (6 ft) 
of interim remedial actions and and matching the known 
establishes concentrations of groundwater contaminant 
COPCs in media that are plumes where they reach the 
protective of human and river (excluding plumes that 
ecological receptors . are exclusively of 200 Areas 

POC (alt): Steve Weiss origin) and groundwater use 

(Jenifer Linville) within the 100 and 300 
Areas that is consistent with 

DOE: John Sands identified exposure 
scenarios. 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May2005 

Study Resolution 

The resolution of study is 
divided into three 
ecological zones for study 
and sampling purposes: 
upland, riparian , and 
near-shore. Risks 
resulting from human and 
ecological uses will be 
evaluated across all three 
zones on a reactor-area 
basis. 

Hanford Site Risk Assessment Integration Project Summary 

Specific Scope Specific Scope Human Health Risk 
Risk Evaluation Methods 

Media Included and Models used in Risk 
Included Exclusions Scenarios Used Evaluation 

Biota (e.g. , vegetation, Upland, riparian , and Columbia River Rural resident, Hanford Human Health: RESRAD 
invertebrates, near-shore river depths greater Reach National Monument Version 6.2 (ANL 2001); 
vertebrates, and birds), environments of the thau 1.8 m (6 ft) , personnel, avid EPA 1989, 1991 , 1994a, 
soil, sediment, and JOO and 300 Areas , river shoreline recreationalist, Tribal 1994b; 1996, 1997c, 200Ic, 
emergent groundwater White Bluffs areas away from subsistence (Tribal-specific 2002a, 2002b, 2004; 
at Columbia River Townsite (I 00-IU-2), where known scenarios as provided), WAC 173-340. 
springs along the Hanford Townsite contaminant industrial worker (for Ecological: EPA 1992a, 1997a, 
shoreline and within (I 00-IU-6), and plumes reach the 300 Area) . 1997b, 1998; WAC 173-340-
the near-shore river associated Columbia river, north bank 7490; 40 USC 300 et seq.; 
environment are being River shorelines of the river, use 33 USC 1251 et seq., 42 USC 
evaluated. along these areas and of groundwater 7401 et seq.; WAC 173-340 

matching the extent in areas outside et seq.; 40 CFR 141 ; 
of groundwater of the A Graded Approach for 
plumes where they geographical Evaluati11g Radiatio11 Doses 
reach the river to a scope of this to Aquatic alld Terrestrial 
depth of study. Biota (DOE 2002); Effects of 
approximately 1.8 m /011izi11g Radiatio11 011 Plallts 
(6 ft) . alld A11imals at Levels Implied 

by Currel!t Radiation 
Protectio11 Standards 
(IAEA 1992). 

Ecological Links and Inputs 
Endpoints Needed from Other 
Evaluated Risk Assessments 

Aquatic and • Hanford Site-Wide 
terrestrial biota Monitoring Program 
(specific biota 

• 100-B/C Pilot risk 
TBDin 

assessment DQO/SAP). 
• 100-NR-2 eco-risk 

• Collection of soil 
and biota data 

DOE/RL-2005-37 
Rev.O 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk Timeframe Links 
Assessments 

• History matching • Current 
for Composite conditions 
Analysis 

• Cumulative risk 
assessment 

• River Component 
risk assessment 

• 300-FF-5 
Groundwater 

• 100 Area 
groundwater 

Integration Issues 

• Output into 
cumulative risk 
assessment 

• Output link to 
100 Area 
groundwater 

• Output link to 
300-FF-5 
groundwater 
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Appendix A Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk Geographical Scope 
Statement Assessment Supporting 

Columbia River Component of What is the baseline risk of Evaluate and summarize 
the Columbia River Baseline impacts to the Columbia existing data from the 
Risk Assessment: This project River? upstream jurisdictional 
addresses potential risks to boundary of the Hanford 
human health and the Site (west of Vernita Bridge) 
environment from Hanford Site- downstream to Astoria, 
related contaminants released to Oregon, near the mouth of 
the Columbia River. It will the Columbia River. The 
identify concentrations of downstream boundary of the 
COPCs and evaluate these characterization area will be 
against established standards of set at the farthest point at 
protectiveness. which Hanford Site 

POC (alt.): Tom Marceau 
contaminants exceed 

(Donna Morgans) 
regulatory standards (e.g., 
ambient water quality 

DOE: John Sands criteria) and other 
benchmarks (e.g., sediment 
screening values). 

Status of Hanford Site Risk Assessment Integration, FY 2005 

May2005 

Study Resolution 

Data from locations 
above the Hanford Site 
boundary (e.g., sediments 
behind the Priest Rapids 
Dam) as well as other 
potential sources to the 
Columbia (e.g., lower 
portions of the Yakima 
and Snake Rivers) will be 
evaluated to determine 
reference conditions. The 
width of the study area 
will be determined by the 
terrace system defining 
the geological history and 
flow of the Columbia 
River and will extend 
along both banks of the 
Columbia River. It will 
include the near-shore 
and riparian woes not 
included within the I 00 
Area and 300 Area 
Component, and shore-
attached and mid-channel 
islands. Hanford Site 
contaminant 
concentrations and 
associated risks from 
media at points where 
contaminants are most 
likely to be present, 
including groundwater 
interfaces within the 
river, sediments in 
slower-moving portions 
of the river channel (e.g., 
sloughs, island point 
bars), and the McNary 
Dam reservoir pool. 

Hanford Site Risk Assessment Integration Project Summary 

Specific Scope Specific Scope Human Health Risk 
Risk Evaluation Methods 

Media Included and Models used in Risk 
Included Exclusions Scenarios Used Evaluation 

Biota (e.g., vegetation, Hanford Site Removal/ Rural resident, Native Human Health: RESRAD 

invertebrates, contaminant data will treatment of river American subsistence Version 6.2 (ANL 2001); 

vertebrates), soil and be reviewed and pipelines (specific to each Tribe), EPA 1989, 1991, 1994a, 

sediment from both the evaluated to identify extending from recreational users (e.g., 1994b, 1996, 1997c,2001c, 

shoreline and riverbed, the potential for the reactor areas hunters, fishers) , Hanford 2002a,2002b, 2004; 

and river water and exposure that may into the Reach National Monument WAC 173-340. 

emergent groundwater affect human health Columbia River personnel, research Ecological: EPA 1992a, 1997a, 
at springs along the and the environment (100 Area and scientists , and workers (e.g., 1997b, 1998; WAC 173-340-
shoreline and within as defined by 300 Area agricultural, fish hatchery, 7490; 40 USC 300 et seq.; 
the river. CERCLA. Efforts Component tour boat drivers, dredge 33 USC 1251 et seq.; 42 USC 

will be made to scope), non- operators). 7401 et seq.; WAC 173-340 
identify contaminant Hanford facilities etseq.;40CFR 141 ; 
sources through use (e.g., Energy A Graded Approach for 
of appropriate Northwest, Evaluating Radiation Doses 
analytical methods Vernita rest area, to Aquatic and Terrestrial 
for fingerprinting or public boat Biota (DOE 2002); Effects of 
identifying isotope ramps), non- Ionizing Radiation 011 Plants 
markers. A baseline/ Hanford and Animals at levels Implied 
background of water developed areas by Current Radiation 
quality and sediment that may be Protection Standards 
contaminant levels immediately (JAEA 1992). 
will be established adjacent to or on 
above the upstream the H-3 river 
boundary of the study terrace (e.g., 
area at known point portions of the 
source locations of City of 
irrigation returns on Richland), all 
the Hanford Site and NPDES-
at the junctions of the permitted 
Yakima and Snake facilities (except 
Rivers with the that some 
Columbia. Only applicable 
risks corresponding discharge data 
to Hanford Site maybe 
contaminants will be reviewed), 
evaluated. cumulative 

effects from non-
Hanford Site 
sources (e.g., 
offsite mining, 
pulp mill, and 
agricultural 
impacts), White 
Bluff landslide 
assessments , land 
transfers, Natural 
Resource 
Damage 
Assessments, and 
physical 
hazards/trash. 

Ecological Links and Inputs 
Endpoints Needed from Other 
Evaluated Risk Assessments 

TDBinDQO. • Composite Analysis 

• Hanford Site-Wide 
Monitoring Program 

• I 00· B/C Pi lot risk 
assessment 

• 100 and 300 Area 
risk assessment 

DOE/RL-2005-37 

Rev. 0 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk Timeframe Links 
Assessments 

• History matching • Current 
for Composite conditions 
Analysis 

• Cumulative risk 
assessment 

Integration Issues 

• Input links from 
200 Area 
groundwater 

• Input links from 
I 00 and 300 Area 
groundwater 

• Output links into 
cumulative risk 
assessment 

' 
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Appendix A- Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope 

Statement Assessment Supporting 

Orphan Sites Project. Are all waste sites identified 100, 300, and 600 Areas 

POC (alt.): Linda Dietz and addressed after remedial (100-IU-2 and 100-IU-6) 
actions? (Mike Schwaub) 
Provides essential data to fill DOE: Jamie Zeisloft 
in gaps between the risk 
assessment study 
boundaries. 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May 2005 

Study Resolution 

The first area to be 
evaluated and completed 
(in FY 2004) was the 
100-B/C Area. The 
evaluation process 
included a historical 
document review (reports, 
photographs, drawings) 
and a field walkdown in 
900-m2 increments. New 
sites are entered into the 
WIDS database for 
further evaluation and 
disposition. 

DOE/RL-2005-37 

Rev. 0 

Hanford Site Risk Assessment Integration Project Summary 

Ecological Links and Inputs 
Links and Risk Evaluation 

Specific Scope Specific Scope Human Health Risk 
Risk Evaluation Methods Outputs Relevant 

Media Included and Models used in Risk Endpoints Needed from Other Timeframe and Integration Issues 
Included Exclusions Scenarios Used to Other Risk 

Evaluation Evaluated Risk Assessments Assessments 
Timeframe Links 

• Surface soils Historical document No digging or Excluded. None. None. None. • All risk • Current None. 

reviews and field intrusive assessments conditions 
• Man-made features walkdowns. sampling. If 
• "Anomalies" such as anomaly is 

disturbed soil or identified, it is 
distressed vegetation entered into 

• GPR is completed 
WIDS for further 
evaluation and 

for selected sites disposition. 
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Appendix A - Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk Geographical Scope 
Statement Assessment Supporting 

Composite Analysis: The Can low-level radioactive The Hanford Site from 
Composite Analysis is a site- waste continue to be Rattlesnake Mountain to the 
wide evaluation of the potential disposed of at Hanford? Columbia River, and the 
long-term human health impacts Fundamental question that 

Columbia River from 
to a hypothetical future member supports all cleanup 

Vernita Bridge to the 
of the public resulting from decisions. 

confluence of the Yakima 
combined radionuclide releases River. 
to groundwater, surface water, 
and air from multiple sources 
during the 1,000-year period 
following closure of the Hanford 
Site. 

A Composite Analysis is 
required under DOE M 435.1-1 
for active and planned low-level 
radioactive waste disposal 
facilities to ensure public safety 
from the management of these 
facilities . A Composite Analysis 
is defined as "a reasonably 
conservative assessment of the 
cumulative impacts from active 
and planned LL W disposal 
facilities , and all other sources 
from radioactive contamination 
that could interact with the LLW 
disposal facility to affect the 
dose to future members of the 
public." 

POC (alt.): Bob Bryce 
(Charlie Kincaid) 

DOE: Doug Hildebrand 

Status of Hanford Site Risk Assessment Integration, FY 2005 

May 2005 

Study Resolution 

Each of approximately 
1,000 waste sites are 
represented individually 
in the cumulative 
assessment. The model 
used will simulate 
Hanford waste disposal 
and contaminant transport 
from 1944 to I 0,000 years 
after site closure. The 
risk assessment will 
examine the impact of all 
waste sites from the 
Central Plateau boundary 
to the margins of the 
study area. Risks 
resulting from human 
uses of the air, water, land 
surface, and ecological 
resources will be 
evaluated. 

Hanford Site Risk Assessment Integration Project Summary 

Risk Evaluation Methods 

Media Included 
Specific Scope Specific Scope Human Health Risk and Models used in Risk 

Included Exclusions Scenarios Used Evaluation 

Hanford Site-Wide Assessments 

Biota (e.g., vegetation, The Hanford Site Hazardous Rural farmer, Hanford Human Health: HUMAN 

invertebrates, from Rattlesnake chemicals and Reach National Monument code. 

vertebrates, birds), soil, Mountain to the ecological personnel, avid 

sediment, groundwater, Columbia River, and impacts. recreationalist, casual 

springs, seeps, the Columbia River recreationalist, and Tribal 
shoreline, near-shore from Vernita Bridge subsistence (Harper and 

river water, surface to the City of Harris and Harris) . 
water, and air. Richland. 

Ecological Links and Inputs 
Endpoints Needed from Other 
Evaluated Risk Assessments 

None. • Hanford Site-Wide 
Monitoring Program 

• 200 West 
groundwater 

• 200 East 
groundwater 

• River Component 
risk assessment 

• 100 and 300 Area 
risk assessment 

• I 00-B/C Pilot risk 
assessment 

• 100-NR-2 eco-risk 

• WIDS 

• HEIS 

• Tank waste 
inventory 
information from 
ORP including 
HTWOS and 
secondary waste 
stream split factors 

• Inventory estimates 
for liquid waste 
streams from Soil 
Inventory Model 

• Solid waste 
inventories from 
Waste Management 
Program 

• IDF Performance 
Assessment 

• SST Performance 
Assessment 

• Tank Farms 
Performance 
Assessment 

DOE/RL-2005-37 

Rev. 0 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk Timeframe Links 
Assessments 

• 200 West • Past conditions 
groundwater from 1944 

• 200 East • Current 
groundwater conditions 

• RiverComponent • Future impacts 
risk assessment 10,000 years 

• I 00 and 300 Area 
after site closure 

risk assessment • 1,000-year 
regulatory 

• IDF Performance period 
Assessment 

• SST Performance 
Assessment 

• Tank Farms 
Performance 
Assessment 

• 100-B/C Pilot 
risk assessment 

Integration Issues 

• Input links from 
River Component 
risk assessment 

• Input links from 
100 and 300 Area 
risk assessment 
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Appendix A- Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk Geographical Scope 
Statement Assessment Supporting 

Cumulative Analysis of What is the cumulative The Hanford Site from 
Chemical Impacts: This is an impact on the environment Rattlesnake Mountain to the 
assessment of the cumulative and human health of Columbia River, and the 
impacts of chemical inventories hazardous chemicals that Columbia River from 
that will remain at Hanford at will remain at the site? Vernita Bridge to the 
the time of site closure to Fundamental question that confluence of the Yakima 
complement the Composite supports all cleanup River. 
Analysis of radionuclide impact. decisions. 
This analysis will also estimate 
ecological impact from the 
radionuclide distribution 
predicted by the Composite 
Analysis so that the combination 
of this analysis and the 
Composite Analysis will provide 
a look at human and ecological 
impacts of radionuclides and 
hazardous chemicals left at 
Hanford at the time of site 
closure. 

POC (alt.): Bob Bryce 
(Charlie Kincaid) 

DOE: Doug Hildebrand 

Hanford Site-Wide Monitoring Provides data for risk Entire Hanford Site. 
Program: Sampling, analysis , assessments, studies, and 
and reporting of groundwater, decisions. Monitors for 
vadose zone, seeps, and unknown or unaccounted 
shoreline. impacts on the environment 

POC (alt.): PNNL 
and human health at the site. 

DOE: Dana Ward Provides essential data to fill 
in gaps between the risk 
assessment study 
boundaries. 

Status of Hanford Site Risk Assessment Integration, FY 2005 

May2005 

Study Resolution 

Each of approximately 
1,000 waste sites are 
represented individually 
in the assessment. The 
model used will simulate 
Hanford waste disposal 
and contaminant transport 
from 1944 to I 0,000 years 
after site closure. Risk 
assessment will examine 
impact of all waste sites 
from the Central Plateau 
boundary to the margins 
of the study area. Risks 
resulting from human and 
ecological uses of the air, 
water, land surface, and 
ecological resources will 
be evaluated. 

Ambient water quality 
standards, MCLs, and 
existing RAOs. 

Hanford Site Risk Assessment Integration Project Summary 

Risk Evaluation Methods 

Media Included 
Specific Scope Specific Scope Human Health Risk and Models used in Risk 

Included Exclusions Scenarios Used Evaluation 

Biota (e.g., vegetation, The Hanford Site None. Rural farmer, Hanford Human Health: HUMAN 

invertebrates, from Rattlesnake Reach National Monument code. 

vertebrates, birds), soil, Mountain to the personnel, avid Ecological Impacts: ECEM 
sediment, groundwater, Columbia River, and recreationalist, casual code calculates dose for 
springs, seeps, the Columbia River recreationalist, Tribal radionuclides and impacts for 
shoreline, near-shore from Vernita Bridge subsistence (Harper and chemicals; food-web based 
river water, surface to the City of Harris, and Harris). architecture allows evaluation 
water, and air. Richland. to site-specific species as well 

as for endpoints used for 
human consumption in the 
HUMAN code. ECEM 
evaluation of radiological 
dose equivalent to Tier 3 
evaluation in RESRAD Biota. 
ECEM code history matched 
to Hanford/Columbia River 
data sets (WAC 173-340; 
Becker et al. 1998; Brandt 
et al. 2004; Bryce et al. 2002; 
DOE 1995, 1998, 2002, 2004; 
Eslinger et al. 2004; EPA 
1998, 2001a, 2001b; ISCORS 
2004; Patton et al. 2003 ; 
Soldatetal. 1974; Van Verst 
et al. 1998). 

Groundwater. Plume size and Remedial actions None. Ambient water quality 

concentrations and to support final standards, MCLs, and existing 
Shoreline and river 
aquatic receptors. source terms to groundwater RAOs. 

groundwater. RODs. 

Links and Inputs Ecological 
Endpoints Needed from Other 
Evaluated Risk Assessments 

WAC 173-340; • Hanford Site-Wide 
Becker et al. Monitoring Program 
1998; DOE 1995, 

• 200 West 
1998; EPA 1998 groundwater 

• 200 East 
groundwater 

• River Component 
risk assessment 

• 100 and 300 Area 
risk assessment 

• 100-B/C Pilot risk 
assessment 

• 100-NR-2 eco-risk 

• WIDS 

• HEIS 

• Tank waste 
inventory 
information from 
ORP including 
HTWOSand 
secondary waste 
stream split factors 

• Inventory estimates 
for liquid waste 
streams from Soil 
Inventory Model 

• Solid waste 
inventories from 
Waste Management 
Program 

• IDF Performance 
Assessment 

• SST Performance 
Assessment 

• Tank Farms 
Performance 
Assessment 

None. 

Orphan sites 
discovery process. 

DOE/RL-2005-37 
Rev. 0 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk Timeframe Links 
Assessments 

• Regulatory • Past conditions 
decisions from 1944 

• Current 
conditions 

• Future impacts 
10,000 years 
after site closure 

• 1,000-year 
regulatory 
period 

All risk • Historical 
assessments . • Current 

conditions 

Integration Issues 

• Input links from 
all other risk 
assessments 
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Appendix A - Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope 

Statement Assessment Supporting 

Hanford Site-Wide Monitoring Do the risks to eco receptors Land north of Highway 240 
Program: Ecological risk in the habitat outside the outside of the Central 
assessment for lands outside the core zone and River Plateau and the River 
Central Plateau and the River Corridor require remedial Corridor. 
Corridor baseline risk actions? 
assessment scope. Provides essential data to fill 
POC (alt.): PNNL in gaps between the risk 

DOE: Dana Ward assessment study 
boundaries. 

Hanford Site-Wide Monitoring Do the risks to eco receptors Lands west and south of 
Program: Ecological risk in the habitat outside the Highway 240. 
assessment for lands west and core zone and River 
south of Highway 240. Corridor require remedial 

POC (alt.): PNNL actions? 

DOE: Dana Ward Provides essential data to fill 
in gaps between the risk 
assessment study 
boundaries. 

200-BP-5 Groundwater OU - To obtain a CERCLA ROD 200-BP-5 groundwater OU 
Hanford Site Groundwater inTBD. as it changes over time. 
Monitoring Project: Focused I. If we do nothing what is 200-BP-5 OU and north 
Feasibility Studies Task for Five the impact? (go or no go) through the Gable Gap to 
Groundwater Operable Units. (e.g., is there an the Columbia River. 
POC (alt.): Tom Nayrnik unacceptable human 
(John Fruchter) health/ecological risk at 

DOE: Arlene Tortoso the Columbia River?) 

2. If there is unacceptable 
risks, then determine 
which remedial 
alternatives assessed in 
the FS are protective. 

3. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May 2005 

Hanford Site Risk Assessment Integration Project Summary 

Specific Scope Specific Scope Human Health Risk 
Risk Evaluation Methods 

Study Resolution Media Included and Models used in Risk 
Included Exclusions Scenarios Used Evaluation 

These studies would Surface soils and Terrestrial ecological Human health Excluded. Rad: Exposures to biotic 
focus on areas outside of terrestrial biota. receptors. and groundwater. receptors calculated using 
known waste sites. This RESRAD-BIOTA 
would include eco methodology (ISCORS 2004), 
impacts from orphan sites WAC 173-201A-260, and 
and airborne deposition comparison with Table II in 
outside the core zone and WAC 246-221-290. 
River Corridor baseline 
risk assessments . 

Non-rad: WAC 173-340-900, 
Table 749-3 screening values; 
WAC 173-340-7490 
terrestrial ecological 
evaluation procedures 
including wildlife exposure 
model; and comparisons with 
reference sites. 

These studies would Surface soils and Terrestrial ecological Human health Excluded. Rad: Exposures to biotic 
focus on areas outside of terrestrial biota. receptors. and groundwater. receptors calculated using 
known waste sites. This RESRAD-BIOTA 
would include eco methodology (lSCORS 2004), 
impacts from orphan sites WAC 173-201A-260, and 
and airborne deposition comparison with Table II in 
outside the core zone and WAC 246-221-290. 
River Corridor baseline Non-rad: WAC 173-340-900, 
risk assessments. Table 749-3 screening values; 

WAC 173-340-7490 
terrestrial ecological 
evaluation procedures 
including wildlife exposure 
model; and comparisons with 
reference sites. 

200 Area Risk Assessments 

The RI/FS focused on the Groundwater. Groundwater. No vadose zone. In accordance with Human health has a 
human health from HSBRAM (DOE-RL 1993) complicated uncertainty 
exposure to groundwater. 

For the 200-BP-5 For 200-BP-5 Area, No soil. 
and an agreement by analysis approach. 

Area, includes near- includes near-shore 
For the 200-BP-5 Area, shore environment, environment, surface Tri-Party Agreement unit Eco conceptual model shows 
includes eco-risk for near- surface water, seeps, water, seeps, and 

managers, four exposure two eco systems affected: 
shore environment from and biota. biota. scenarios are evaluated: riparian/terrestrial and 

industrial, residential, groundwater and surface 
recreational, and 

aquatic. 
water (seeps). 

agricultural. 

No Tribal scenarios were 
evaluated. 

Ecological Links and Inputs 
Endpoints Needed from Other 
Evaluated Risk Assessments 

Terrestrial biota None. 
including Orphan sites 
vegetation, discovery process. 
inverts, and mice. 

Terrestrial biota None. 
including Orphan sites 
vegetation, discovery process . 
inverts, and mice. 

The assessment • Baseline risk 
end point is the assessment has 
health of selected been done about 
receptor IO years ago; 
organisms and updates are needed 
their populations. • Composite Analysis 

• Hanford Site-Wide 
Monitoring Program 

DOE/RL-2005-37 

Rev. 0 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk Timeframe Links 
Assessments 

All risk • Historical 
assessments . • Current 

conditions 

All risk • Historical 
assessments. 

• Current 
conditions 

• History matching • Th.is ground-
for Composite water OU may 
Analysis dry out 

• River Component • Current 
risk assessment conditions 

• Cumulative risk • Future impacts 
assessment out to 

• 100 and 300 Area 
1,000 years 

risk assessment • Timeframe link: 

• 200 West 
1,000 years, 
then Composite 

groundwater Analysis 
thereafter 

• Timeframe link 
to 100 and 
300 Area risk 
assessment River 
Component risk 
assessment 
(current 
conditions vs. 
future plume 
emergence into 
river) 

Integration Issues 

• Output link: 
I 00 and 300 Area 
risk assessment 

• Output link to the 
River Component 
risk assessment 

• Output link from 
200 West 
groundwater 

• Output into 
cumulative risk 
assessment 
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Appendix A - Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope 

Statement Assessment Supporting 

200-PO- J Groundwater OU - To obtain a CERCLA ROD 200-PO-l groundwater OU 
Hanford Site Groundwater inTBD. as it changes over time. 
Monitoring Project: Focused I. If we do nothing what is 200-P0-1 OU and all areas 
Feasibility Studies Task for Five the impact? (go or no go) to the east between it and the 
Groundwater Operable Units . (e.g., is there an Columbia River. 
POC (alt.) : Tom Naymik unacceptable human 
(John Fruchter) health/ecological risk at 

DOE: Arlene Tortoso 
the Columbia River?) 

2. If there is unacceptable 
risks, then determine 
which remedial 
altemati ves assessed in 
the FS are protective. 

3. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

200-UP-1 Groundwater OU To obtain a CERCLA ROD 200-UP-1, including the 
Baseline Risk Assessment in 2009. 200 West Area. However, 
Supporting CERCLA RI/FS I . If we do nothing what is 

the model will predict the 
Process: This project will be the impact? (go or no go) 

movement of contamination 
assessing the baseline risk that (e.g., is there an to the boundaries of the core 
groundwater contamination will zone, boundaries of the 
pose to human health if no 

unacceptable human 
Central Plateau, as well as to 

health/ecological risk at 
action were taken. This baseline the Columbia River. The 
risk assessment will take into 

the Columbia River?) 
scope predominantly 

consideration the contamination 2. If there is an addresses movement and 
that is currently in the unacceptable risk, then changes in the plume over 
groundwater as well as the determine which remedial time in the upper unconfined 
contamination that vadose zone alternatives assessed in aquifer. 
models predict will eventually the FS are protective. 

reach the groundwater (includes 3. What additional 
CERCLA source units and tank 
farms as sources of 

remediation is necessary? 

contamination). 
(Are additional remedial 
actions needed?) 

POC: Mark Byrnes 

DOE: Arlene Tortoso 

Status of Hanford Site Risk Assessment Integration, FY 2005 

May2005 

Study Resolution 

The RI/FS focused on the 
Human health from 
exposure to groundwater. 

For the 200-P0-1 Area, 
includes eco-risk for near-
shore environment from 
groundwater and surface 
water (seeps). 

These studies will 
evaluate human health 
impacts from use of 
groundwater between the 
down gradient of the OU 
boundary in vicinity of 
the 200 West Area to the 
Columbia River. 

Hanford Site Risk Assessment Integration Project Summary 

Specific Scope Specific Scope Human Health Risk 
Risk Evaluation Methods 

Media Included and Models used in Risk 
Included Scenarios Used Exclusions Evaluation 

Groundwater. Groundwater. No vadose zone. In accordance with Human health has a 
HSBRAM (DOE-RL 1993) complicated uncertainty 

For the 200-P0-1 For the 200-PO-I No soil. and an agreement by analysis approach. 
Area, includes near- Area, includes near-
shore environment, shore environment, 

Tri-Party Agreement unit Eco conceptual model shows 

surface water, seeps, surface water, seeps, 
managers , four exposure two eco systems affected: 
scenarios are evaluated: 

and biota. and biota. riparian/terrestrial and 
industrial, residential, aquatic. 
recreational, and agricultural 

No Tribal scenarios were 
evaluated. 

These studies will This study will No ecological Exposure scenarios as Human heath impacts will be 

evaluate human health predict baseline ri sks receptors defined in HSRAM based on risk assessment 

impacts resulting from associated with SAC impacted by (DOE-RL 1996) scenarios. methods embodied in the SAC. 

use of groundwater. modeled groundwater groundwater For risk estimated within the The SAC makes use of the 

Could also require an contamination at one contamination core zone, will consider the Human Health Risk Assessment 

ecological impacts worst-case location prior to it industrial and recreational Module (Human Code 

(under negotiation). (e.g., PFP), core zone reaching the scenarios. Outside of the Version 3.0 [Eslinger 2004)) 

boundary, and Columbia River. · core zone, evaluate to estimate cancer and 

Central Plateau agricultural and residential noncancer risks to humans from 
However, if 

boundary, as well as scenarios. contaminants in the study 

to the Columbia 
groundwater region. Water Quality 
contamination Scenarios are further 

River. The scope Standards/Metrics: 

predominantly 
does reach the described in the September 

40 CFR 141. 
Columbia River, 1999 Letter Report (BHI 

addresses movement what is the 1999). Other references for Depth-discrete groundwater 
in the upper impact? Not the scenarios include the sample results to define three-
unconfined aquifer. certain if Hanford Site Risk dimensional distribution of 

ecological risk Assessment Methodology COCs, Ki analyses on key 
assessment is (DOE-RL 1995) and COCs, aquifer testing (e.g., 

required CRCIA, Part II (DOE-RL slug testing) to define aquifer 
(currently under 1998a). hydraulic characteristics, 
negotiation). All scenarios referred to 

other hydraulic and transport 

above are part and have been 
inputs (e.g. , effective 

parameterized for the 
porosity, bulk density, total 

majority of the COCs (i.e. , 
porosity) , particle size 

Tc-99, U, 1-129, H3, CCL4, 
distribution data, STOMP and 

Cr, and nitrate) within the 
CFEST modeling results 

current SAC risk 
using SAC. 

framework . However, some 
specific risk data/ 
infqrrnation will need to 
developed for others such as 
TCE and others that may 
need to be evaluated. 

Ecological Links and Inputs 
Endpoints Needed from Other 
Evaluated Risk Assessments 

The assessment • Baseline risk 
end point is the assessment was 
health of selected done about IO years 
receptor ago; updates are 
organisms and needed 
their populations. 

• Composite Analysis 

• Hanford Site-Wide 
Monitoring Program 

• 200 West 
groundwater 

Eco risk is under • Composite Analysis 
negotiations. (risk assessment 
Future potential and modeling is a 
link to the subset of the 
Columbia River Composite Analysis) 
risk assessment. 

• Central Plateau 
waste sites 

• Hanford Site-Wide 
Monitoring Program 

• 200 East 
groundwater 

DOE/RL-2005-37 

Rev. 0 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk Timeframe Links 
Assessments 

• History matching • Current 
for Composite conditions 

Analysis • Future impacts 
• River Component out to 1,000 years 

risk assessment • Timeframe link: 
• Cumulative risk 1,000 years, 

assessment then Composite 
Analysis 

• 100 and 300 Area thereafter 
risk assessment 

• Timeframe link 
• 200-P0-1 to JOO and 

groundwater 300 Area risk 
• I 00 B/C cribs assessment 

• River Component 
risk assessment 
(current 
conditions vs . 
future plume 
emergence into 
river) 

• Composite • Current 
Analysis (risk conditions 
assessment and • Future impacts 
modeling is a out to 1,000 years 
subset of the 
Composite • Timeframe link: 
Analysis) 1,000 years , 

then Composite 
• Cumulative risk Analysis 

assessment thereafter 

• Timeframe link 
to JOO and 
300 Area risk 
assessment 

• River Component 
risk asssessment 
(current 
conditions vs . 
future plume 
emergence into 
river) 

Integration Issues 

• Output link: 
I 00 and 300 Area 
risk assessment 

• Output link to the 
River Component 
risk assessment 

• Output link from 
200 West 
groundwater 

• Output into 
cumulative risk 
assessment 

• Input link from 
200-TW- l and 
200-TW-2 

• Output link to the 
river is TBD 

• Input link from 
200 East 
ground water 

• Input from all 
Central Plateau 
waste sites 

• Output into 
cumulative risk 
assessment 
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Appendix A- Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope Statement Assessment Supporting 

200-ZP-1 Groundwater OU To obtain a CERCLA ROD 200-ZP-1, including the 
Baseline Risk Assessment in 2008. 200 West Area. However, 
Supporting the CERCLA RI/FS If we do nothing what is the model will predict the I. 
Process: This project will be the impact? (go or no go) movement of contamination 
assessing the baseline risk that (e.g., is there an to the boundaries of the core 
groundwater contamination will zone, boundaries of the 
pose to human health if no 

unacceptable human 
Central Plateau, as well as to 

action were taken. This baseline 
health/ecological risk at 

the Columbia River. The the Columbia River?) 
risk assessment will take into scope predominantly 
consideration the contamination 2. If there is unacceptable addresses movement and 
that is currently in the risks, then determine changes in the plume over 
groundwater as well as the which remedial time in the upper unconfined 
contamination that vadose zone altemati ves assessed in aquifer. 
models predict will eventually the FS are protective. 
reach the groundwater (includes 3. What additional 
CERCLA source units and tank remediation is necessary? 
farms as sources of 
contamination). 

(Are additional remedial 
actions needed?) 

POC: Mark Byrnes 

DOE: Arlene Tortoso 

Central Plateau Ecological Risk To support a CERCLA ROD All Central Plateau shallow 
Assessment. byTBD. zone soi ls. 

POC (alt.) : Roy Bauer I. Do the risks to eco 
(Randy Ryti, Neptune and receptors require 
Company) remedial actions on the 

DOE: Bryan Foley waste sites? 

2. Do the risks to eco 
receptors in the habitat 
outside the core zone 
require remedial actions? 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May 2005 

Study Resolution 

These studies will 
evaluate human health 
impacts from use of 
groundwater between the 
down gradient of the OU 
boundary in vicinity of 
the 200 West Area to the 
Columbia River. 

Ecological risk 
assessment used to 
evaluate remedial action 
at the 200 Area waste 
sites and to assess eco 
systems health in Central 
Plateau. 

Hanford Site Risk Assessment Integration Project Summary 

Risk Evaluation Methods 
Media Included 

Specific Scope Specific Scope Human Health Risk and Models used in Risk 
Included Exclusions Scenarios Used Evaluation 

These studies will only This study will No ecological Exposure scenarios as Human heath impacts will be 
evaluate human health predict baseline risks receptors defined in HSRAM based on risk assessment 
impacts resulting from associated with SAC impacted by (DOE-RL 1996) scenarios. methods embodied in the 
use of groundwater. modeled groundwater groundwater For risk estimated within the SAC. The SAC makes use of 
Could also require an contamination at one cont.1mination core zone, will consider the the Human Health Risk 
ecological impacts worst-case location prior to it industrial and recreational Assessment Module (Human 
(under negotiation). (e.g., PFP), core zone reaching the scenarios. Outside of the Code Version 3.0 [Eslinger 

boundary, Central Columbia River. core zone, evaluate 2004]) to estimate cancer and 
Plateau boundary, as However, if 

agricultural and residential noncancer risks to humans 
well as to the scenarios. from contaminants in the 
Columbia River. The 

groundwater 
study region. Water Quality 

scope predominantly 
contamination Scenarios are described 

Standards/Metrics: 
does reach further in the September 

40CFR 141 addresses movement Columbia River, 1999 Letter Report (BHI 
in the upper what is the 1999). Other references for Depth-discrete groundwater 
unconfined aquifer. impact? the scenarios include the sample results to define three-

Hanford Site Risk dimensional distribution of 
Assessment Methodology COCs, Ki analyses on key 
(DOE-RL 1995) and COCs, aquifer testing (e.g., 
CRCIA, Part II (DOE-RL slug testing) to define aquifer 
1998a). hydraulic characteristics, 

All scenarios referred to 
other hydraulic and transport 

above are part and have been 
inputs (e.g., effective 

parameterized for the 
porosity, bulk density, total 

majority of the COCs (i.e., 
porosity), particle size 

Tc-99, U, I-129, HJ, CCL4, 
distribution data, STOMP and 

Cr, and nitrate) within the 
CFEST modeling results 

current SAC risk 
using the SAC. 

framework. However, some 
specific risk data/ 
information will need to 
developed for others such as 
TCE and others that may 
need to be evaluated. 

Eco-risk to shallow Includes terrestrial Excludes human Excluded. See Central Rad: Exposures to biotic 
soil (0 to 4.6 m (0 to ecological receptors . health and Plateau human health risk receptors calculated using 
15 ft]) and biota. groundwater assessment. RESRAD-BIOT A 

evaluation. methodology (ISCORS 2004), 
WAC 173-201A-260, and 
comparison with Table II in 
WAC 246-221-290. 

Non-rad: WAC 173-340-900, 
Table 749-3 screening values; 
WAC 173-340-7490 
terrestrial ecological 
evaluation procedures 
including wildlife exposure 
model; and comparisons with 
reference sites. 

Ecological Links and Inputs 
Endpoints Needed from Other 
Evaluated Risk Assessments 

Eco risk will be • Composite Analysis 
evaluated if (risk assessment 
contamination and modeling is a 
reaches the ri ver subset of the 
(under Composite 
negotiation) . Analysis) 

• Central Plateau 
waste sites 

• Hanford Site-Wide 
Monitoring Program 

• 200 East 
groundwater 

Terrestrial biota • Recent 
including reconnaissance 
vegetation, 

• Hanford Site-Wide 
inverts, mice, and 

Monitoring Program 
lizards. 

• Tank farms 

DOE/RL-2005-37 
Rev. 0 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk Timeframe Links 
Assessments 

• Composite • Current 
Analysis (risk conditions 
assessment and • Future impacts 
modeling is a out to 1,000 years 
subset of the 
Composite • Timeframe link: 
Analysis) 1,000 years then 

Composite 
• Cumulative risk Analysis 

assessment thereafter 

• Timeframe link 
to 100 and 
300 Area risk 
assessment 

• RiverComponent 
risk assessment 
(current 
conditions vs . 
future plume 
emergence into 
river) 

• 200 Area waste • Current 
sites RI/FS conditions 

• Tank closure EIS 

• History 
matching for 
Composite 
Analysis 

• Cumulative risk 
assessment 

• 200 Area 
groundwater 

Integration Issues 

• Output link to the 
River is TBD 

• Input link from 
200 East 
groundwater 

• Input link from all 
Central Plateau 
waste sites 

• Output into 
cumulative risk 
assessment 

• Output link to 
Composite 
Analysis 

• Output link to 
cumulative risk 
assessment 

• Output link to 
200 Area 
groundwater 
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Appendix A - Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk Geographical Scope 
Statement Assessment Supporting 

200-CW-l : Central Plateau To obtain a CERCLA ROD 200-CW-l waste site soil 
Waste Sites (completed). inTBD. from 4.6 rn (15 ft) to the 

POC (alt.): Mary Todd I. If we do nothing what is 
groundwater interface. 

(Roy Bauer) the impact? (go or no go) 

DOE: Bryan Foley 
(e.g., is there an 
unacceptable human 
health/ecological risk?) 

2. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

200-TW-1 : Central Plateau To obtain a CERCLA ROD 200-CW-l waste site soil 
Waste Sites (completed). inTBD. from 4.6 rn (15 ft) to the 

POC (alt.): Mary Todd I. If we do nothing what is groundwater interface. 

(Roy Bauer) the impact? (go or no go) 
(e.g. , is there an 

DOE: Bryan Foley 
unacceptable human 
health/ecological risk?) 

2. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

200-CW-5: Central Plateau To obtain a CERCLA ROD 200-CW-5 waste site soil 
Waste Sites (completed). inTBD. from 4.6 rn (15 ft) to the 

POC (alt.) : Mary Todd I. If we do nothing what is 
groundwater interface. 

(Roy Bauer) the impact? (go or no go) 
(e.g., is there an 

DOE: Bryan Foley 
unacceptable human 
health/ecological risk?) 

2. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

Status of Hanford Site Risk Assessment Integration, FY 2005 

May 2005 

Study Resolution 

Human health risk 
assessment used to 
evaluate remedial action 
at the 200 Area waste 
sites. 

Human health risk 
assessment used to 
evaluate remedial action 
at the 200 Area waste 
sites. 

Human health risk 
assessment used to 
evaluate remedial action 
at the 200 Area waste 
sites. 

Hanford Site Risk Assessment Integration Project Summary 

Risk Evaluation Methods 

Media Included 
Specific Scope Specific Scope Human Health Risk and Models used in Risk 

Included Exclusions Scenarios Used Evaluation 

These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. 

evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using 

impacts resulting from from 4.6 m (15 ft) zone with industrial STOMP. 
No groundwater, 

use of soil only. deep down to no riparian, no 
unrestricted surface outside 

groundwater core zone. 
biota, no upland 

interface. soil (River • Intruder driller 
Corridor) . • Gardener in cuttings 

• intruder trenches 

• Recreational 

• Native American (Harper 
and Harris) 

Secondary scenarios for 
information include rural 
resident farmer outside the 
core zone. 

These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. 

evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using 

impacts resulting from from 4.6 rn (15 ft) No groundwater, 
rone with industrial STOMP. 

use of soil only. deep down to no riparian, no 
unrestricted surface outside 

groundwater biota, no upland 
core zone. 

interface. soil (River • intruder driller 
Corridor) . 

• Gardener in cuttings 

• Intruder trenches 

• Recreational 

• Native American (Harper 
and Harris). 

Secondary scenarios for 
information include rural 
resident farmer outside the 
core zone. 

These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. 

evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using 

impacts resulting from from 4 .6 m (15 ft) No groundwater, 
zone with industrial STOMP. 

use of soil only. deep down to no riparian, no unrestricted surface outside 
groundwater biota, no upland 

core zone. 
interface. soil (River • Intruder driller 

Corridor). 
• Gardener in cuttings 

• Intruder trenches 

• Recreational 

• Native American (Harper 
and Harris) 

Secondary scenarios for 
information include rural 
resident farmer outside the 
core zone. 

Links and Inputs Ecological 
Endpoints Needed from Other 
Evaluated Risk Assessments 

Ecological risk • Hanford Site-Wide 
will not be Monitoring Program 
evaluated. 

• Remedial 
investigation 
sampling 

Ecological risk • Hanford Site- Wide 
will not be Monitoring Program 
evaluated. 

• Remedial 
investigation 
sampling 

Ecological risk • Hanford Site-Wide 
will not be Monitoring Program 
evaluated. 

• Remedial 
investigation 
sampling 

DOE/RL-2005-37 

Rev. 0 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk Timeframe Links 
Assessments 

• 200 Area • Current 
Groundwater conditions 

• Central Plateau • Future impacts 

eco-risk out to 1,000 years 

• History 
matching for 
Composite 
Analysis 

• Cumulative risk 
assessment 

• 200-PO-l • Current 
groundwater conditions 

• 200 Area • Future impacts 
groundwater out to 1,000 years 

• Central Plateau 
eco-risk 

• History 
matching for 
Composite 
Analysis 

• Cumulative risk 
assessment 

• 200 Area • Current 
groundwater conditions 

• Central Plateau • Future impacts 
eco-risk out to 1,000 years 

• History matching 
for Composite 
Analysis 

• Cumulative risk 
assessment 

Integration Issues 

• Output link to 
200 Area 
Groundwater 

• Output link into 
Composite 
Analysis 

• Output link to 
200-PO-l 
groundwater 

• Output link to 
200 Area 
groundwater 

• Output link into 
Composite 
Analysis 

• Output link to 
200 Area 
groundwater 

• Output link into 
Composite 
Analysis 
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Appendix A - Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope 

Statement Assessment Supporting 

200-CS-1 : Central Plateau To obtain a CERCLA ROD 200-CS-1 waste site soil 
Waste Sites (completed). inTBD. from 4.6 m (15 ft) to the 

POC (alt.): Mary Todd I. If we do nothing what is groundwater interface. 

(Roy Bauer) the impact? (go or no go) 
(e.g., is there an DOE: Bryan Foley 
unacceptable human 
health/ecological risk?) 

2. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

200-PW-2: Central Plateau To obtain a CERCLA ROD 200-PW-2 waste site soil 
Waste Sites (completed). inTBD. from 4.6 m (15 ft) to the 

POC (alt.): Mary Todd I. If we do nothing what is groundwater interface. 

(Roy Bauer) the impact? (go or no go) 
(e.g., is there an 

DOE: Bryan Foley 
unacceptable human 
health/ecological risk?) 

2. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

U Plant: Central Plateau Waste To obtain a CERCLA ROD U Plant soil from 4.6 m 
Sites (completed). inTBD. (15 ft) to the groundwater 

POC (alt.): Mary Todd I. If we do nothing what is interface. 

(Roy Bauer) the impact? (go or no go) 
(e.g. , is there an DOE: Bryan Foley 
unacceptable human 
health/ecological risk?) 

2. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May 2005 

Study Resolution 

Human health risk 
assessment used to 
evaluate remedial action 
at the 200 Area waste 
sites. 

Human health risk 
assessment used to 
evaluate remedial action 
at the 200 Area waste 
sites. 

Human health risk 
assessment used to 
evaluate remedial action 
at the 200 Area waste 
sites. 

Hanford Site Risk Assessment Integration Project Summary 

Risk Evaluation Methods 
Media Included 

Specific Scope Specific Scope Human Health Risk 
and Models used in Risk 

Included Exclusions Scenarios Used 
Evaluation 

These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. 
evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using 
impacts resulting from from 4.6 m (15 ft) No groundwater, 

zone with industrial STOMP. 
use of soil only. deep down to no riparian, no unrestricted surface outside 

groundwater biota, no upland 
core zone. 

interface. soil (River • Intruder driller 
Corridor). 

• Gardener in cuttings 

• Intruder trenches 

• Recreational 

• Native American (Harper 
and Harris). 

Secondary scenarios for 
information include rural 
resident farmer outside the 
core zone. 

These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. 
evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using 
impacts resulting from from 4.6 m (15 ft) No groundwater, zone with industrial STOMP. 
use of soil only. deep down to no riparian, no unrestricted surface outside 

groundwater biota, no upland core zone. 
interface. soil (River • Intruder driller 

Corridor). 
• Gardener in cuttings 

• Intruder trenches 

• Recreational 

• Native American (Harper 
and Harris). 

Secondary scenarios for 
information ipclude rural 
resident farmer outside the 
core zone. 

These studies will Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. 
evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using 
impacts resulting from from 4.6 m (15 ft) No groundwater, wne with industrial STOMP. 
use of soil only. deep down to no riparian, no unrestricted surface outside 

groundwater biota, no upland core wne. 
interface. soil (River • Intruder driller 

Corridor) 
• Gardener in cuttings 

• Intruder trenches 

• Recreational 

• Native American (Harper 
and Harris). 

Secondary scenarios for 
information include rural 
resident farmer outside the 
core wne. 

Ecological Links and Inputs 
Endpoints Needed from Other 
Evaluated Risk Assessments 

Ecological risk • Hanford Site-Wide 
will not be Monitoring Program 
evaluated. 

• Remedial 
investigation 
sampling 

Ecological risk • Hanford Site-Wide 
will not be Monitoring Program 
evaluated. 

• Remedial 
investigation 
sampling 

Ecological risk • Hanford Site-Wide 
will not be Monitoring Program 
evaluated. 

• Remedial 
investigation 
sampling 

DOE/RL-2005-37 
Rev. 0 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk 
Assessments 

Timeframe Links 

• 200 Area • Current 
Groundwater conditions 

• Central Plateau • Future impacts 
eco-risk out to 1,000 years 

• History matching 
for Composite 
Analysis 

• Cumulative risk 
assessment 

• 200 Area • Current 
groundwater conditions 

• Central Plateau • Future impacts 
eco-risk out to 1,000 years 

• History matching 
for Composite 
Analysis 

• Cumulative risk 
assessment 

• 200 Area • Current 
groundwater conditions 

• Central Plateau • Future impacts 
eco-risk out to 1,000 years 

• History matching 
for Composite 
Analysis 

• Cumulative risk 
assessment 

Integration Issues 

• Output link to 
200 Area 
groundwater 

• Output link into 
Composite 
Analysis 

• Output link to 
200 Area 
groundwater 

• Output link into 
Composite 
Analysis 

• Output link to 
200 Area 
groundwater 

• Output link into 
Composite 
Analysis 
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Appendix A- Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope 

Statement Assessment Supporting 

100 B/C Cribs: Central Plateau To obtain a CERCLA ROD 100 BIC cribs soil from 
Waste Sites. inTBD. 4.6 m (15 ft) to the 

POC (alt.): Mary Todd I. If we do nothing what is groundwater interface. 

(Roy Bauer) the impact? (go or no go) 
(e.g., is there an 

DOE: Bryan Foley 
unacceptable human 
health/ecological risk?) 

2. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

200-LW-l : Central Plateau To obtain a CERCLA ROD 200-LW-l waste site soil 
Waste Sites. in 2008. from 4.6 m (15 ft) to the 

POC (alt.): Mary Todd I. If we do nothing what is groundwater interface. 

(Roy Bauer) the impact? (go or no go) 
(e.g., is there an 

DOE: Bryan Foley 
unacceptable human 
health/ecological risk?) 

2. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

200-MW-l : Central Plateau To obtain a CERCLA ROD 200-MW-1 waste site soil 
Waste Sites. inTBD. from 4.6 m (15 ft) to the 

POC (alt.): Mary Todd I. If we do nothing what is groundwater interface. 

(Roy Bauer) the impact? (go or no go) 
(e.g., is there an 

DOE: Bryan Foley 
unacceptable human 
health/ecological risk?) 

2. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

Status of Hanford Site Risk Assessment Integration, FY 2005 

May 2005 

Study Resolution 

Human health risk 
assessment used to 
evaluate remedial action 
at the 200 Area waste 
sites. 

Human health risk 
assessment used to 
evaluate remedial action 
at the 200 Area waste 
sites. 

Human health risk 
assessment used to 
evaluate remedial action 
at the 200 Area waste 
sites. 

Hanford Site Risk Assessment Integration Project Summary 

Risk Evaluation Methods 

Media Included 
Specific Scope Specific Scope Human Health Risk and Models used in Risk 

Included Exclusions Scenarios Used Evaluation 

These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. 

evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using 

impacts resulting from from 4.6 m (15 ft) zone with industrial STOMP. 
No groundwater, 

use of soil only. deep down to no riparian, no 
unrestricted surface outside 

groundwater biota, no upland 
core zone. 

interface. soil (River • Intruder driller 
Corridor). • Gardener in cuttings 

• Intruder trenches 

• Recreational 

• Native American (Harper 
and Harris) 

Secondary scenarios for 
information include rural 
resident farmer outside the 
core zone. 

These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. 

evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using 

impacts resulting from from 4.6 m (15 ft) zone with industrial STOMP. 
No groundwater, 

use of soil only. deep down to no riparian, no 
unrestricted surface outside 

groundwater biota, no upland core zone. 
interface. soil (River • Intruder driller 

Corridor). 
• Gardener in cuttings 

• Intruder trenches 

• Recreational 

• Native American (Harper 
and Harris). 

Secondary scenarios for 
information include rural 
resident farmer outside the 
core zone. 

These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. 

evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using 

impacts resulting from from4.6 m (15 ft) No groundwater, zone with industrial STOMP. 

use of soil only. deep down to no riparian, no unrestricted surface outside 
groundwater biota, no upland core zone. 
interface. soil (River • Intruder driller 

Corridor). 
• Gardener in cuttings 

• Intruder trenches 

• Recreational 

• Native American (Harper 
and Harris). 

Secondary scenarios for 
information include rural 
resident farrner outside the 
core zone. 

Ecological Links and Inputs 
Endpoints Needed from Other 
Evaluated Risk Assessments 

Ecological risk • Hanford Site-Wide 
will not be Monitoring Program 
evaluated. • Remedial 

investigation 
sampling 

Ecological risk • Hanford Site-Wide 
will not be Monitoring Program 
evaluated. • Remedial 

investigation 
sampling 

Ecological risk • Hanford Site -Wide 
will not be Monitoring Program 
evaluated. 

• Remedial 
investigation 
sampling 

DOE/RL-2005-37 
Rev.O 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk Timeframe Links 
Assessments 

• 200 Area • Current 
groundwater conditions 

• Central Plateau • Future impacts 
eco-risk out to 1,000 years 

• History matching 
for Composite 
Analysis 

• Cumulative risk 
assessment 

• 200 Area • Current 
Groundwater conditions 

• Central Plateau • Future impacts 
eco-risk out to 1,000 years 

• History matching 
for Composite 
Analysis 

• Cumulative risk 
assessment 

• 200 Area • Current 
groundwater conditions 

• Central Plateau • Future impacts 
eco-risk out to 1,000 years 

• History matching 
for Composite 
Analysis 

• Cumulative risk 
assessment 

Integration Issues 

• Output link to 
200 Area 
Groundwater 

• Output link into 
Composite 
Analysis 

• Output link to 
200 Area 
Groundwater 

• Output link into 
Composite 
Analysis 

• Output link to 
200 Area 
groundwater 

• Output link into 
Composite 
Analysis 
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Appendix A - Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope 

Statement Assessment Supporting 

200-lS-1 : Central Plateau Waste To obtain a CERCLA ROD 200-lS- l waste site soil from 
Sites . in 2008. 4.6 m (15 ft) to the 

POC (alt.): Mary Todd l. If we do nothing what is groundwater interface. 

(Roy Bauer) the impact? (go or no go) 
(e.g. , is there an DOE: Bryan Foley 
unacceptable human 
health/ecological risk?) 

2. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

200-UR-1 : Central Plateau To obtain a CERCLA ROD 200-UR-l waste site soil 
Waste Sites. in 2008. from 4.6 m (15 ft) to the 

POC (alt.): Mary Todd l. If we do nothing what is groundwater interface. 

(Roy Bauer) the impact? (go or no go) 
(e.g., is there an DOE: Bryan Foley 
unacceptable human 
health/ecological risk?) 

2. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

200-SW-2: Central Plateau To obtain a CERCLA ROD 200-SW-2 waste site soil 
Waste Sites. inTBD. from 4.6 m (15 ft) to the 

POC (alt.): Mary Todd l. If we do nothing what is groundwater interface. 

(Roy Bauer) the impact? (go or no go) 
(e.g., is there an DOE: Bryan Foley 
unacceptable human 
health/ecological risk?) 

2. What additional 
remediation is necessary? 
(Are additional remedial 
actions needed?) 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May2005 

Study Resolution 

Human health risk 
assessment used to 
evaluate remedial action 
at the 200 Area waste 
sites. 

Human health risk 
assessment used to 
evaluate remedial action 
at the 200 Area waste 
sites. 

Human health risk 
assessment used to 
evaluate remedial action 
at the 200 Area waste 
sites. 

Hanford Site Risk Assessment Integration Project Summary 

Specific Scope Specific Scope Human Health Risk 
Risk Evaluation Methods 

Media Included and Models used in Risk 
Included Exclusions Scenarios Used Evaluation 

These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. 
evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using 
impacts resulting from from 4.6 m (15 ft) zone with industrial STOMP. 

No groundwater, 
use of soil only. deep down to no riparian, no 

unrestricted surface outside 
groundwater biota, no upland 

core zone. 
interface. soil (River • Intruder driller 

Corridor). 
• Gardener in cuttings 

• Intruder trenches 

• Recreational 

• Native American (Harper 
and Harris). 

Secondary scenarios for 
information include rural 
resident farmer outside the 
core zone. 

These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. 
evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using 
impacts resulting from from 4.6 m (15 ft) zone with industrial STOMP. 

No groundwater, 
use of soil only. deep down to no riparian, no unrestricted surface outside 

groundwater biota, no upland core zone. 
interface. soil (River • Intruder driller 

Corridor). 
• Gardener in cuttings 

• Intruder trenches 

• Recreational 

• Native American (Harper 
and Harris). 

Secondary scenarios for 
information include rural 
resident farmer outside the 
core zone. 

These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. 
evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using 
impacts resulting from from 4.6 m (15 ft) zone with industrial STOMP. 

No groundwater, 
use of soil only. deep down to no riparian, no unrestricted surface outside 

groundwater biota, no upland core zone. 
interface. soil (River • Intruder driller 

Corridor). 
• Gardener in cuttings 

• Intruder trenches 

• Recreational 

• Native American (Harper 
and Harris) 

Secondary scenarios for 
information include rural 
resident farmer outside the 
core zone. 

Ecological 
Endpoints 
Evaluated 

Ecological risk 
will not be 
evaluated. 

Ecological risk 
will not be 
evaluated. 

Ecological risk 
will not be 
evaluated. 

Links and Inputs 
Needed from Other 
Risk Assessments 

• Hanford Site-Wide 
Monitoring Program 

• Remedial 
investigation 
sampling 

• Hanford Site-Wide 
Monitoring Program 

• Remedial 
investigation 
sampling 

• Hanford Site -Wide 
Monitoring Program 

• Remedial 
investigation 
sampling 

DOFJRL-2005-37 

Rev.O 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk Timeframe Links 
Assessments 

• 200 Area • Current 
groundwater conditions 

• Central Plateau • Future impacts 
eco-risk out to 1,000 years 

• History matching 
for Composite 
Analysis 

• Cumulative risk 
assessment 

• 200 Area • Current 
Groundwater conditions 

• Central Plateau • Future impacts 
eco-risk out to 1,000 years 

• History matching 
for Composite 
Analysis 

• Cumulative risk 
assessment 

• 200 Area • Current 
groundwater conditions 

• Central Plateau • Future impacts 
eco-risk outto 1,000 years 

• History matching 
for Composite 
Analysis 

• Cumulative risk 
assessment 

Integration Issues 

• Output link to 
200 Area 
groundwater 

• Output link into 
Composite 
Analysis 

• Output link to 
200 Area 
groundwater 

• Output link into 
Composite 
Analysis 

• Output link to 
200 Area 
groundwater 

• Output link into 
Composite 
Analysis 
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Appendix A - Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope 

Statement Assessment Supporting 

S-SX FlR (completed; I. Determine remediation of S-SX WMA (southern 
RPP-7884). S-SXWMA. portion of the 200 West 

POC (alt.): Frank Anderson 2. Determine if additional Area). 

(Fred Mann) characterization beyond 

DOE: Rob Yasek that planned is required. 

B-BX-BY FIR (completed; I. Determine remediation B-BX-BY WMA (northern 
RPP-10098). of B-BX-BY WMA. portion of 200 East Area). 

POC (alt.) : Frank Anderson 2. Determine if additional 
(Fred Mann) characterization beyond 

DOE: Rob Yasek that planned is required. 

T, TX-TY FIR. I. Determine remediation T and TX-TY WMAs 

POC (alt.) : Frank Anderson ofTand TX-TY WMAs. (northern portion of 

(Fred Mann) 2. Determine if additional 200 West Area). 

characterization beyond DOE: Rob Yasek 
that planned is required. 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May 2005 

Study Resolution 

Plume from individual 
leak or spill. 

Plume from individual 
leak or spill. 

Plume from individual 
leak or spill. 

Hanford Site Risk Assessment Integration Project Summary 

Risk Evaluation Methods 
Specific Scope 

Media Included 
Specific Scope Human Health Risk and Models used in Risk 

Included Exclusions Scenarios Used Evaluation 

Tank Waste Activities 

Groundwater pathway. Vadose zone to Air and intruder Exposure Scenarios and Two-dimensional STOMP 
groundwater to pathways Unit Dose Factors for calculations for vadose zone 
Columbia River, with excluded. Hanford Waste Tank and nearby groundwater. 
emphasis on WMA Ecological Performance Assessmellts Distance groundwater model 
fence!ine. assessment (Rittmann 2003) is stream tube based on 

excluded. Hanford Site Groundwater 
Wastes other Model. Dose, lLCR, and 
than past leaks or hazard index used as metrics. 
spill are 
excluded. 

Groundwater pathway. Vadose zone to Air and intruder Exposure Scenarios and Two-dimensional STOMP 
groundwater to pathways Unit Dose Factors for calculations for vadose zone 
Columbia River, with excluded. Hanford Waste Tank and near-by groundwater. 
emphasis on WMA Ecological Performance Assessments Distance groundwater model 
fenceline. assessment (Rittmann 2003) is stream tube based on 

excluded. Hanford Site Groundwater 
Wastes other Model. Dose, lLCR, and 
than past leaks or hazard index used as metrics . 
spill are 
excluded. 

Groundwater pathway. Vadose zone to Air and intruder Exposure Scenarios and Two-dimensional STOMP 
groundwater to pathways Unit Dose Factors for calculations for vadose zone 
Columbia River, with excluded. Hanford Waste Tank and nearby groundwater. 
emphasis on WMA Ecological Performance Assessments Distance groundwater model 
fenceline. assessment (Rittmann 2003) is stream tube based on 

excluded. Hanford Site Groundwater 
Wastes other Model. Dose, lLCR, and 
than past leaks or hazard index used as metrics . 
spill are 
excluded. 

Ecological Links and Inputs 
Endpoints Needed from Other 
Evaluated Risk Assessments 

None. None. 

None. Built on previous 
FIR.s. 

None. Built on previous 
FIR.s. 

DOE/RL-2005-37 

Rev.0 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk Timeframe Links 
Assessments 

• Succeeding FIRs • Current 

• RF! rollup 
conditions 

• Future impacts 
• IDF Performance for I 0,000 years 

Assessment 

• TWRPs 

• Closure Plans 

• SST Performance 
Assessment 

• Tank Farms 
Performance 
Assessment 

• History matching 
for Composite 
Analysis 

• Succeeding FIRs • Current 

• RFI rollup 
conditions 

• Future impacts 
• IDF Performance for I 0,000 years 

Assessment 

• TWRPs 

• Closure Plans 

• SST Performance 
Assessment 

• Tank Farms 
Performance 
Assessment 

• History matching 
for Composite 
Analysis 

• Succeeding FIRs • Current 

• RF! rollup 
conditions 

• Future impacts 
• IDF Performance for I 0,000 years 

Assessment 

• TWRPs 

• Closure Plans 

• SST Performance 
Assessment 

• Tank Farms 
Performance 
Assessment 

• History matching 
for Composite 
Analysis 

Integration Issues 

AwaitingTRD 

Awaiting TRD. 

Awaiting TRD. 
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Appendix A - Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope Statement Assessment Supporting 

A-AX/C/U FIR. I. Determine remediation A-AX and C WMAs 

POC (alt.): Frank Anderson of A-AX, C, and U ( eastern portion of 200 East 

(Fred Mann) WMAs. Area) and U WMA (central 

2. Determine if additional portion of 200 West Area). 
DOE: Rob Yasek 

characterization 
beyond that planned is 
required. 

RFIRollup. Determination for All SSTWMAs. 

POC (alt. ): Frank Anderson remediation of SST WMAs. 

(Fred Mann) 

DOE: Rob Yasek 

2001 ILA W Performance Construction of ILA W ILA W disposal facility 
Assessment (completed; disposal facility. (south-central part of 
DOE/ORP-2000-24 and 200 East Area) . 
DOE/EIS-0286). 

IDF Performance Assessment. 

POC: Fred Mann 

DOE: Phil LaMont 

IDF Risk Assessment (complete; Construction of IDF. IDF (south-central part of 
RPP-15834). 200 East Area). 

IDF Performance Assessment. 

POC: Fred Mann 

DOE: Phil LaMont 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May 2005 

Study Resolution 

Plume from individual 
leak or spill. 

Plume from individual 
leak or spill . 

ILA W package for 
release; facility level for 
vadose zone and 
groundwater transport. 

Waste package level for 
release; facility level for 
vadose zone and 
groundwater transport. 

Hanford Site Risk Assessment Integration Project Summary 

Risk Evaluation Methods 
Media Included 

Specific Scope Specific Scope Human Health Risk 
and Models used in Risk 

Included Exclusions Scenarios Used 
Evaluation 

Groundwater pathway. Vadose zone to Air and intruder Exposure Sce11arios a11d Two-dimensional STOMP 
groundwater to pathways U11it Dose Factors for calculations for vadose zone 
Columbia River, with excluded. Ha11ford Waste Tank and nearby groundwater. 
emphasis on WMA Ecological Performa11ce Assessme/1/s Distance groundwater model 
fenceline. assessment (Rittmann 2003) is stream tube based on 

excluded. Hanford Site Groundwater 
Wastes other Model. Dose, ILCR, and 
than past leaks or hazard index used as metrics. 
spill are 
excluded. 

Groundwater pathway. Vadose zone to Air and intruder Exposure Sce11arios and Mainly summary of above 
groundwater to pathways U11it Dose Factors for F!Rs. 
Columbia River, with excluded. Ha11ford Waste Ta11k 
emphasis on WMA Ecological Performa11ce Assessme/1/s 
fenceline. assessment (Rittmann 2003). 

excluded. 
Wastes other 
than past leaks or 
spill are 
excluded. 

Groundwater, air, and !LAW. Limited Exposure Sce11arios and Two-dimensional release 
inadvertent intruder. ecological U11it Dose Factors for calculations (STORM). 

assessment. Ha11ford Waste Ta11k Vadose zone: two-
Performa11ce Assessme11ts dimensional using V AM3D. 
(Rittmann 2003). 

Groundwater: Hanford Site 
groundwater model. 

Groundwater and ILA W, Category 1 Ecological Exposure Sce11arios a11d Two-dimensional release 
inadvertent intruder. (LLW) and assessment U11it Dose Factors for calculations (some use 

Category 3 waste excluded. Ha11ford Waste Ta11k chemically reactive analyses[ 
(LLWand MLLW). Performa11ce Assessmellls STORM], while others are 

(Rittmann 2003). analytical); vadose zone: 
two-dimensional using 
V AM3D; groundwater: 
Hanford Site groundwater 
model 

Ecological Links and Inputs 
Endpoints Needed from Other 
Evaluated Risk Assessments 

None. Built on previous 
F!Rs. 

None. • F!Rs 

Limited. • 1998 !LAW 
Performance 
Assessment 

None. • 2001 ILAW 
Performance 
Assessment 

DOE/RL-2005-37 
Rev. 0 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk 
Assessments 

Timeframe Links 

• Succeeding F!Rs • Current 

• RF! rollup 
conditions 

• Future impacts 
• IDF Perfonnance for 10,000 years 

Assessment 

• TWRPs 

• Closure Plans 

• SST Performance 
Assessment 

• Tank Farms 
Performance 
Assessment 

• History matching 
for Composite 
Analysis 

• IDF Perfonnance • Current 
Assessment conditions 

• TWRPs • Future impacts 

• Closure Plans 
for l 0,000 years 

• SST Performance 
Assessment 

• Tank Farms 
Performance 
Assessment 

• History matching 
for Composite 
Analysis 

• Succeeding IDF • Current 
assessments conditions 

• Future impacts 
for l 0,000 years 

• Succeeding IDF • Current 
assessments conditions 

• Future impacts 
for l 0,000 years 

Integration Issues 

Awaiting TRD. 

Awaiting TRD. 
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Appendix A- Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope Statement Assessment Supporting 

Down Selection Risk Type of Supplement ILA W. IDF (south-central part of 
Assessment (complete; 200 East Area) . 
RPP-17675). 

IDF Performance Assessment. 

POC: Fred Mann 

DOE: Phil LaMont 

IDF Performance Assessment. Operation and closure of the IDF (south-central part of 

POC: Fred Mann 
IDF. 200 East Area). 

DOE: Phil LaMont 

TWRPs. Tri-Party Agreement Usually a single tank or a 
requirement: Retrieval of small number of tanks in a POC (alt): Mike Connelly 

(Fred Mann) 
waste from a set of tank single farm. 
farm components. 

DOE: Bob Lober 

Preliminary Performance What is the impact to the C Tank Farm (northeast 
Assessment for WMA C at the human health closure of comer of the 200 East Area). 
Hanford Site, Washington CTank Farm? The 
(DOE/ORP-2003-11 ). requirements address 

RCRA, CERCLA, and DOE 
P0C (alt): Mike Connelly 

0 435.1. 
(Fred Mann) 

DOE: Bob Lober 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May2005 

Study Resolution 

Waste package level for 
release; facility level for 
vadose zone and 
groundwater transport. 

Waste package level for 
release; facility level for 
vadose zone and 
groundwater transport. 

Hypothetical tank leak 
and amount of residue. 
Also analysis of entire 
WMA. Results are based 
on existing analyses. 

Each tank and spill 
considered. Residual 
waste in infrastructure 
treated on farm basis. 

Hanford Site Risk Assessment Integration Project Summary 

Risk Evaluation Methods 
Media Included 

Specific Scope Specific Scope Human Health Risk and Models used in Risk 
Included Exclusions Scenarios Used Evaluation 

Groundwater and ILA W, Supplemental Ecological Exposure Scenarios and Two-dimensional release 
inadvertent intruder. ILAW, and assessment Unit Dose Factors for calculations (some use 

secondary waste from excluded. Ha11ford Waste Tank chemically reactive analyses 
their production. Performance Assessments [STORM] , while others are 

(Rittrnann 2003). analytical). 

Vadose zone: two-
dimensional using V AM3D. 

Groundwater: Hanford Site 
groundwater model. 

Groundwater, air, and ILA W, Supplemental Limited Exposure Scenarios and Two-dimensional release 
inadvertent intruder. ILA W, Category 1 ecological Unit Dose Factors for calculations (some use 

(LLW) and analysis in initial Hanford Waste Tank chemically reactive analyses 
Category 3 waste versions. Will Performance Assessmel!ls [STORM] , while others are 
(LLWand MLLW). build on Central (Rittrnann 2003). analytical). 

Plateau Vadose zone: two-
ecological risk 
assessment. 

dimensional using V AM3D. 

Groundwater: Hanford Site 
groundwater model. 

Groundwater pathway. Vadose zone to Ecological Exposure Scenarios a11d Based on existing analyses. 
groundwater. assessment Unit Dose Factors for Goal is that it will be based on 

excluded. Hanford Waste Tank Ecology tank farm (SST and 
Performance Assessments tank farms) performance 
(Rittrnann 2003). assessments . 

Groundwater, air, and Vadose zone to Ecological Exposure Scenarios and Two-dimensional STOMP 
inadvertent intruder groundwater to assessment Unit Dose Factors for calculations for vadose zone 
pathways. Columbia River, with excluded. Ha11ford Waste Tank and nearby groundwater. 

emphasis on farm Performance Assessme/1/s Distance groundwater model 
fenceline. (Rittrnann 2003). is stream tube based on 

Hanford Site Groundwater 
Model. Dose, ILCR, and 
hazard index used as metrics . 

Ecological Links and Inputs 
Endpoints Needed from Other 
Evaluated Risk Assessments 

None. • 2001 ILAW 
Performance 
Assessment 

• IDF risk assessment 

TBD. • 2001 ILAW 
Performance 
Assessment 

• IDF risk 
assessment 

• Down selection 
risk assessment 

None. • FlRs 

• WMA C 
Performance 
Assessment 

• WMA S/SX Risk 
Assessment (goal is 
for these to be a 
subset of the SST 
Performance 
Assessment and 
Tank Farms 
Performance 
Assessment) 

None. • SISX FIR 

• B/BX/BY FIR 

DOE/RL-2005-37 
Rev. 0 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk Timeframe Links 
Assessments 

• IDF Perfoonance • Current 
Assessments conditions 

• Future impacts 
for I 0,000 years 

• TWRPs • Current 

• Closure Plans 
conditions 

• Future impacts 
• SST Performance for 10,000 years 

Assessment 

• Tank Farms 
Performance 
Assessment 

• History matching 
for Composite 
Analysis 

• Closure Plans • Current 

• SST Performance 
conditions 

Assessment • Future impacts 

• Tank Farms 
for 10,000 years 

Performance 
Assessment 

• History matching 
for Composite 
Analysis 

• Closure Plans • Current 

• SST Performance 
conditions 

Assessment • Future impacts 

• Tank Farms 
for I 0,000 years 

Performance 
Assessment 

• History matching 
for Composite 
Analysis 

Integration Issues 

• SST Performance 
Assessment 

• Tank Closure EIS 

• Tank Farms 
Performance 
Assessment 

• Composite 
Analysis 
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Appendix A- Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope Statement Assessment Supporting 

Risk Assessments for Closure What is the impact to human Usually a single tank or a 
Plans: Close individual health from closure of tank small number of tanks in a 
components of tank farm farm components (including single farm. 
systems. SSTs, DSTs, pipelines, and 

POC (alt): Mike Connelly associated facilities) . The 

(Fred Mann) requirements address 
RCRA, CERCLA, and DOE 

DOE: Bob Lober 0 435.1. 

Risk Assessment for WMA S- RCRA Closure of S-SX SISX WMA (southern part 
SX Closure Plan (RPP-21596). WMA. of the 200 West Area). 

POC (alt): Mike Connelly 
(Fred Mann) 

DOE: Bob Lober 

SST Performance Assessment. RCRA closure of SST All SSTs (located in both 
farms . the 200 West and 200 East POC (alt): Mike Connelly (Fred 

Mann) Areas) . 

DOE: Bob Lober 

Tank Farm Performance What is the impact to the All tank farm system 
Assessment. human health closure of the components (located in 

POC (alt): Mike Connelly (Fred entire tank farm system 200 West and East Areas as 

Mann) (including SSTs, DSTs, well as between the two 
pipelines, and associated areas). 

DOE: Bob Lober facilities)? The 
requirements address 
RCRA, CERCLA, and 
DOEO435.I. 

Retrieval Data Reports: Retrieval volume goal Usually a single tank or a 
Documents completion of tank- process set by the Tri-Party small number of tanks in a 
specific (or component-specific) Agreement: single farm. 
waste retrieval activity. Whether retrieval of waste is 
POC (alt): Mike Connelly complete as determined by 
(Fred Mann) using the Tri-Party 

Agreement, Appendix H, DOE: Bob Lober 
waiver process. 

Tank Closure EIS. Alternative analysis for tank [No Information Reported] 

POC (alt.): closure. 

DOE: Mary Beth Burandt 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May2005 

Study Resolution 

Components inside the 
WMA (based on existing 
analyses). 

Each tank and spill 
considered. Residual 
waste in infrastructure 
treated on farm basis. 

Each tank and spill 
considered. Residual 
waste in infrastructure 
treated on farm basis. 

Each tank and spill 
considered. Residual 
waste in infrastructure 
treated on farm basis. 

Measured residual 
inventory in the tank(s) 
and any leak(s) that 
occurred during retrieval. 
Results are presented in 
terms of the WMA (based 
on existing analyses). 

Hanford Site Risk Assessment Integration Project Summary 

Risk Evaluation Methods 
Media Included 

Specific Scope Specific Scope Human Health Risk 
and Models used in Risk 

Included Exclusions Scenarios Used 
Evaluation 

Groundwater and Vadose zone to Ecological Exposure Sce11arios and Based on existing analyses. 
inadvertent intruder groundwater to assessment U11it Dose Factors for Goal is that it will be based on 
pathways. Columbia River, with excluded in Ha11ford Waste Ta11k Ecology tank farm (SST and 

emphasis on each initial versions. Performa11ce Assessme11ts tank farms) performance 
WMA fenceline. Will build on (Rittmann 2003). assessments. 

Central Plateau 
Ecological Risk 
Assessment. 

Groundwater and Vadose zone to Ecological Exposure Scenarios and Two-dimensional STOMP 
inadvertent intruder groundwater to assessment U11it Dose Factors for calculations for vadose zone 
pathways. Columbia River, with excluded. Hanford Waste Ta11k and nearby groundwater. 

emphasis on WMA Performance Assessments Distance groundwater model 
fenceline. (Rittmann 2003). is stream tube based on 

Hanford Site groundwater 
model. Dose, ILCR, and 
hazard index used as metrics. 

Groundwater, air, and Vadose zone to Ecological Exposure Sce11arios and Two-dimensional STOMP 
inadvertent intruder groundwater to assessment U11it Dose Factors for calculations for vadose zone 
pathways. Columbia River, with excluded. Ha11ford Waste Tank and nearby groundwater. 

emphasis on each Performa11ce Assessments Distance groundwater model 
WMA fenceline. (Rittrnann 2003) is stream tube based on 

Hanford Site Groundwater 
Model. Dose, ILCR, and 
hazard index used as metrics. 

Groundwater, air, and Vadose zone to Ecological Exposure Sce11arios and Two-dimensional STOMP 
inadvertent intruder groundwater to assessment U11it Dose Factors for calculations for vadose zone 
pathways. Columbia River, with excluded in Hanford Waste Ta11k and nearby groundwater. 

emphasis on each initial versions. Performa11ce Assessments Distance groundwater model 
WMA fenceline. Will build on (Rittmann 2003). is stream tube based on 

Central Plateau Hanford Site Groundwater 
Ecological Risk Model. Dose, ILCR, and 
Assessment. hazard index used as metrics. 

Groundwater and Vadose zone to Ecological Exposure Scenarios and Based on existing analyses. 
inadvertent intruder groundwater to assessment U11it Dose Factors for Goal is that it will be based on 
pathways. Columbia River, with excluded. Hariford Waste Ta11k Ecology tank farm (SST and 

emphasis on each Performa11ce Assessme11ts tank farms) performance 
WMA fenceline. (Rittmann 2003). assessments. 

Ecological Links and Inputs 
Endpoints Needed from Other 
Evaluated Risk Assessments 

Initially none. • Tank Farms 
Later versions Performance 
TBD. Assessment 

• SST Performance 
Assessment (this 
assessment is really 
a subset of the SST 
Performance 
Assessment and 
Tank Farms 
Performance 
Assessment) 

None. • SISX FIR 

• BIBXIBY FIR 

None. • WMAC 
Performance 
Assessment 

• WMA SISX Risk 
Assessment 

• Tank Closure EIS 

TBD. • WMAC 
Performance 
Assessment 

• WMA S/SX Risk 
Assessment 

• SST Performance 
Assessment 

• Tank Closure EIS 

None. • WMAC 
Performance 
Assessment 

• WMA SISX Risk 
Assessment 

None. 

DOE/RL-2005-37 
Rev. 0 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk Timeframe Links 
Assessments 

None. • Current 
conditions 

• Future impacts 
for I 0 ,000 years 

• SST Performance • Current 
Assessment conditions 

• Tank Farms • Future impacts 
Performance for 10,000 years 
Assessment 

• History matching 
for Composite 
Analysis 

• Tank Farms • Current 
Performance conditions 
Assessment 

• Future impacts 
• History matching for 10,000 years 

for Composite 
Analysis 

• History matching • Current 
for Composite conditions 
Analysis • Future impacts 

for I 0,000 years 

• History matching • Current 
for Composite conditions 
Analysis • Future impacts 

• SST Performance for 10,000 years 
Assessment 

• Tank Farms 
Performance 
Assessment 

None. 

Integration Issues 

• SST Performance 
Assessment 

• Tank Closure EIS 

• Composite 
Analysis 

• Tank Farms 
Performance 
Assessment 

• Tank Closure EIS 

• Composite 
Analysis 

• Tank Farms 
Performance 
Assessment 

• Tank Closure EIS 

• SST Performance 
Assessment 

• Composite 
Analysis 

• Composite 
Analysis 

• Tank Farms 
Performance 
Assessment 

• SST Performance 
Assessment 
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Appendix A - Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope 

Statement Assessment Supporting 

Waste Treatment Plant Decision by Ecology to On and off the Hanford Site, 
Operation Assessment. approve operation of the soil and surface water. 

POC (alt.): Phil Peistrup 
WTP. 

DOE: Woody Russell 

Status of Hanford Site Risk Assessment Integration, FY 2005 

May2005 

Study Resolution 

Human health and 
ecological risk 
assessment used to 
evaluate impact of air 
emissions from WTP on 
and off the Hanford Site. 

Hanford Site Risk Assessment Integration Project Summary 

Risk Evaluation Methods 
Media Included 

Specific Scope Specific Scope Human Health Risk and Models used in Risk 
Included Exclusions Scenarios Used Evaluation 

Biota (e.g., vegetation, Terrestrial and Groundwater. Human Receptors: EPA Guidance Documents: 
invertebrates, aquatic environments. • Hanford Site Industrial • Human Health Risk 
mammals, birds, Worker Assessment Protocol for 
mammals), soil, Hazardous Waste 
sediment, and surface • Resident adult Combustion Facilities (peer 
water on and off the • Resident child review draft, EPA530-D-
Hanford Site and on 98-00IA, B, and C), July 
the Columbia River. • Nursing infant of resident 1998 

• Resident subsistence • Screening Level Ecological 
farrner adult Risk Assessment Protocol 

• Resident subsistence for Hazardous Waste 
farmer child Combustion Facilities (peer 

• Resident subsistence 
review draft, EPA530-D-

fisher adult 
99-00IA), August 1999 

• Resident subsistence 
• Native American (Harper 

fisher child 
and Harris) 

• Native American 
Human Health Pathways: 

hunter/gatherer adult • Inhalation of emissions 

• Native American • External exposure to 
hunter/gatherer child emissions 

• Nursing infant of Native • Ingestion of soil 
American hunter/gatherer • Inhalation of resuspended 

dust 

• External exposure to soil 

• Ingestion of locally grown 
produce and wild plants 

• Ingestion of beef, pork, and 
wild game 

• Ingestion of dairy products 

• Ingestion of poultry, 
wildfowl, and eggs 

• Ingestion of fish 

Ecological Pathways: 

• Direct exposure to soil 

• Ingestion of soil 

• Ingestion of soil invertebrates 

• Ingestion of plants 

• Ingestion of prey animals 

• Ingestion of surface water 

• Ingestion of aquatic 
organisms 

Ecological 
Endpoints 
Evaluated 

Ecological 
Receptors: 

• Terrestrial 
plants 

• Soil 
invertebrates 

• Muledeer 

• Mourning dove 

• Great Basin 
pocket mouse 

• Western 
meadowlark 

• Coyote 

• Burrowing owl 

• Red-tailed 
hawk 

• Benthic 
invertebrates: 
clams, insects, 
snails, worms 

• Aquatic biota: 
small bluegill, 
small carp, 
small northern 
squawfish, 
small suckers, 
water fleas , 
and many other 
invertebrates 
(e.g., 
zooplankton) 

• Salmonids 

• Canada goose 

• Spotted 
Sandpiper 

• Great blue 
heron 

• Mink 

Links and Inputs 
Needed from Other 
Risk Assessments 

None. 

DOE/RL-2005-37 
Rev.O 

Links and Risk Evaluation 
Outputs Relevant Timeframe and 

to Other Risk 
Assessments 

Timeframe Links 

• Current scenario 
during WTP 
operations 

• Future scenario 
following 
completion of 
WTP operations 

Integration Issues 
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Appendix A- Risk Assessment Matrix 

Project Title and Scope What Decision is this Risk 
Geographical Scope Study Resolution 

Statement Assessment Supporting 

ALE 
BHI 
BIOTA 
CERCLA 
CFEST 
CHI 
coc 
COPC 
D&D 
DOE 
DQO 
DST 
ECEM 
Ecology 
EIS 
EPA 

Arid Lands Ecology Reserve 
Bechtel Hanford, Inc. 
(computer code) 
Comprehe11Sive Environmental Response, Compensation, and liability Act of 1980 
(computer code) coupled, fluid , energy, and solute transport 
CH2M HILL Hanford, Inc. 
contaminantofconcem 
contaminant of potential concern 
decontamination and decommissioning 
U.S. Department of Energy 
data quality objective 
double-shell tank 
Ecological Contaminant Model 
Washington State Department of Ecology 
environmental impact statement 
U.S. Environmental Protection Agency 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May2005 

ERDF 
FFTF 
FH 
FIR 
FS 
FY 
GPR 
HEIS 
HSBRAM 
HSRAM 
HTWOS 
IDF 
!LAW 
ILCR 
K.i 
LLW 

Hanford Site Risk Assessment Integration Project Summary 
Risk Evaluation Methods, Ecological 

Specific Scope Specific Scope Human Health Risk Models, and Standards of 
Links and Inputs 

DOE/RL-2005-37 
Rev. 0 

Links and Risk Evaluation 
Outputs Relevant Timeframe and Media Included Endpoints Needed from Other Integration Issues 

Included Exclusions Scenarios Used Protectiveness used in Risk Evaluated Risk Assessments 
to Other Risk Timeframe Links 

Environmental Restoration Disposal Facility 
Fast Flux Test Facility 
Fluor Hanford 
field investigation report 
feasibility study 
fiscal year 
ground penetrating radar 
Hanford Environmental Information System 
Hanford Site Baseline Risk Assessment Methodology 
Hanford Site Risk Assessment Methodology 
Hanford Tank Waste Operations Simulator 
integrated disposal facility 
immobilized low-activity waste 
incremental lifetime cancer risk 
distribution coefficient 
low-level waste 

Evaluation 

MCL maximum contaminant.level 
MLLW mixed low-level waste 
NPDES National Pollutant Discharge Elimination System 
ORP Office of River Protection 
OU operable unit 
PFP Plutonium Finishing Plant 
PNNL Pacific Northwest National Laboratory 
POC point of contact 
RAO remedial action objective 
RCRA Resource Conservation and Recovery Act of 1976 
RESRAD RESidual RADioactivity (dose model) 
RF! remedial field investigation 
RI/FS remedial investigation/feasibility study 
RL DOE, Richland Operations Office 
ROD record of decision 

Assessments 

RPP (as in report; RPP-14555) 
SAC System Assessment Capability 
SALDS State-Approved Land Disposal Site 
SAP sampling and analysis plan 
SST single-shell tank 
STOMP (computer code) 
TBD to be determined 
TCE trichloroethylene 
TRD technical review document 
Tri-Party Agreement Hanford Federal Facility Agreement and Consellt Order 
TWRP tank waste retrieval work plan 
WAC Washington Administrative Code 
WIDS Waste Information Data System 
WMA 
WTP 

waste management area 
Waste Treatment Plant 
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Table B-1. Catalog of Cleanup Verification Package Documents. (6 Pages) 

CVPNo. 
Revision/ Date No. 
Draft No. Published Copies 

CVP-2004-00005 Rev. 0 July 2004 2 

CVP-2004-00001 Rev. 0 April 2004 

CVP-2003-00024 Rev. 0 April 2004 

CVP-2003-00021 Rev.0 July 2004 

CVP-2003-00020 Rev. 0 July 2004 

CVP-2003-00019 Rev. 0 Feb 2004 1 

CVP-2003-00018 Rev.0 Feb 2004 

CVP-2003-00017 Rev. 0 Feb 2004 

CVP-2003-00016 Rev.0 Dec 2003 2 

CVP-2003-00015 Rev. 0 Aug 2003 1 

CVP-2003-00014 Rev.0 Sept2003 1 

CVP-2003-00012 Rev. 0 July 2003 1 

CVP-2003-00011 Rev. 0 July 2003 1 

CVP-2003-00010 Rev. 0 July 2003 1 

CVP-2003-00009 Rev.0 August 2003 2 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May 2005 

Title 

Cleanup Verification Package for the 118-C-2 
Burial Ground 

Cleanup Verification Package for the 116-KW-3 
Retention Basin 

Cleanup Verification Package for the 116-K-1 Crib 

Cleanup Verification Package for the 618-5 Burial 
Ground 

Cleanup Verification Package for the 618-4 Burial 
Ground 

Cleanup Verification Package for the 100-B-8:2, 
100-C-6:2, 100-C-6:3, and 100-C-6:4 100-B/C 
North Effluent Pipelines 

Cleanup Verification Package for the 105-DR Large 
Sodium Fire Facility (122-DR-1:2, 
1 00-D-53/122-DR-1 :4, 132-DR-2/122-DR-1 :5), the 
119-DR Exhaust Stack Sampling Building 
(100-D-64), and the 100-D-23 and 100-D-54 Dry 
Wells 

Cleanup Verification Package for the 118-F-8:1, 
105-F Reactor Below-Grade Structures and 
Underlying Soils; the 118-F-8:3, 105-F Fuel Storage 
Basin Underlying Soils; and the 100-F-10 French 
Drain 

Cleanup Verification Package for the 118-DR-2:2, 
105-DR Reactor Below-Grade Structures and 
Underlying Soils, and the 100-D49:4 Reactor 
Cooling Water Effluent Underground Pipeline 

Cleanup Verification Package for the 118-C-4, 
105-C Horizontal Control Rod Cave 

Cleanup Verification Package for the 100-B-5 
Effluent Vent Disposal Trench 

Cleanup Verification Package for the 100-F-24, 
145-F Drywell 

Cleanup Verification Package for the 100-F-23, 
141-C Drywell 

Cleanup Verification Package for the 100-F-25, 
146-FR Drywells and the UPR-100-F-3 Mercury 
Spill 

Cleanup Verification Package for the 100-C-3 
French Drain-
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Table B-1. Catalog of Cleanup Verification Package Documents. (6 Pages) 

CVPNo. 
Revision/ Date No. 
Draft No. Published Copies 

CVP-2003-00008 Rev. 0 August 2003 1 

CVP-2003-00007 Rev. 0 August 2003 1 

CVP-2003-00006 Rev. 0 August 2003 1 

CVP-2003-00005 Rev. 0 August 2003 1 

CVP-2003-00004 Rev. 0 August 2003 1 

CVP-2003-00003 Rev. 0 June 2003 2 

CVP-2003-00002 Rev. 0 July 2003 1 

CVP-2003-00001 Rev. 0 July 2003 1 

CVP-2002-00010 Rev. 0 Nov 2003 2 

CVP-2002-00009 Rev. 0 Nov 2003 2 

CVP-2002-00008 Rev. 0 June 2003 1 

CVP-2002-00007 Rev. 0 June 2003 1 

CVP-2002-00005 Rev. 0 March 2003 1 

CVP-2002-00003 Rev. 0 July 2002 1 

CVP-2002-00002 Rev. 0 Dec 2002 1 

CVP-2002-00001 Rev. 0 July 2002 1 

CVP-2001-00021 Rev. 0 March 2002 1 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May 2005 

Title 

Cleanup Verification Package for the 1607-Bl 1 
Septic Tank System 

Cleanup Verification Package for the 1607-BlO 
Septic Tank System 

Cleanup Verification Package for the 1607-B9 
Septic Tank System 

CVP for the 1607-B8 Septic Tank System 

Cleanup Verification Package for the 1607-B? 
Septic Tank System 

Cleanup Verification Package for the 116-F-10, 
105-F Dummy Decontamination French Drain 

Cleanup Verification Package for the South Process 
Pond (WIDS Site 316-1 , the Retired Filter 
Backwash Pond (WIDS Site 300 RFBP), 300-262 
Contaminated Soil, and Unplanned Release Sites 
UPR-300-32, UPR-300-33, UPR-300-34, 
UPR-300-35, UPR-300-36, UPR-300-37, and 
UPR-300-FF-1 

Cleanup Verification Package for Landfill ID 
(WIDS Site 628-4) 

Cleanup Verification Package for the 116-F-6 
Liquid Waste Disposal Trench 

Cleanup Verification Package for the 116-F-1 Lewis 
Canal 

Cleanup Verification Package for the 116-F-3 Fuel 
Storage Basin Trench 

Cleanup Verification Package for the 100-F-35 Soil 
Contamination Site 

Cleanup Verification Package for the 1607-F2 
Septic System 

Cleanup Verification Package for the 116-B-7, 
132-B-6, and 132-C-2 B/C Outfalls 

CVP/Clean Closure Report for the Soil Column of 
the 116-N-3 Trench, Crib, and 100-N-63:1 Pipeline 

Cleanup Verification Package for the 100-F-4, 
100-F-11, 100-F-15, and 100-F-16 French Drains 

CVP/Clean Closure Report for the Soil Column of 
the 120-N-1 and 120-N-2 Dangerous Waste 
Treatment Disposal Sites and the 100-N-58 Site 
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Table B-1. Catalog of Cleanup Verification Package Documents. (6 Pages) 

CVPNo. 
Revision/ Date No. 
Draft No. Published Copies 

CVP-2001-00020 Rev. 0 Dec 2001 1 

CVP-2001-00019 Rev. 0 Nov 2001 1 

CVP-2001-00011 Rev. 0 April 2002 1 

CVP-2001-00010 Rev. 0 Nov 2001 1 

CVP-2001-00009 Rev. 0 July 2002 1 

CVP-2001-00008 Rev.0 Oct 2002 1 

CVP-2001-00007 Rev. 0 August 2001 1 

CVP-2001-00006 Rev. 0 Nov 2001 1 

CVP-2001-00005 Rev. 0 March 2003 2 

CVP-2001-00003 Rev. 0 July 2003 1 

CVP-2001-00002 Rev. 0 May 2002 1 

CVP-2001-00001 Rev.0 July 2002 1 

CVP-2000-00034 Rev. 0 April 2001 1 

CVP-2000-00033 Rev. 0 April 2001 1 

CVP-2000-00032 Rev. 0 April 2001 1 

Status of Hanford Site Risk Assessment Integration, FY 2005 

May 2005 

Title 

Cleanup Verification Package for the 600-23 
Dumping Area 

Cleanup Verification Package for the JA Jones 1 
Site 

Cleanup Verification Package for the UPR-100-F-2 
Basin Leak Ditch 

Cleanup Verification Package for the 1607-F6 
Septic System and Pipelines 

Cleanup Verification Package for the 116-F-14 
Retention Basin 

Cleanup Verification Package for the 116-F-9 
Animal Waste Leaching Trench 

Cleanup Verification Package for the 116-F-5 Ball 
Washer Crib 

Cleanup Verification Package for the 116-F-4 Pluto 
Crib 

Cleanup Verification Package for the 116-F-2, 
107-F Liquid Waste Disposal Trench 

Cleanup Verification Package for the 100-F-19:2 
Reactor Cooling Water Effluent Pipeline, 116-F-l 1 
Cushion Corridor French Drain, UPR-100-F-1 
Sewer Line Leak, and 100-F-29 Experimental 
Animal Farm Process Sewer Pipelines 

Cleanup Verification Package for the 100-F-19:l 
and 100-F-19:3 Reactor Cooling Water Effluent 
Pipelines, 100-F-34 Biology Facility French Drain, 
and 116-F-12 French Drain 

Cleanup Verification Package for the 100-F-2 
Strontium Garden 

Cleanup Verification Package for the 100-D and 
100-DR Group 3 Pipelines (100-D-48:3 and 
100-D-49:3) and 100-D-5 and 100-D-6 Burial 
Grounds 

Cleanup Verification Package for the 100-D-48:4 
Small Cooling Water Effluent Pipelines 

Cleanup Verification Package for the 116-H-3 
French Drain 
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Table B-1. Catalog of Cleanup Verification Package Documents. (6 Pages) 

CVPNo. 
Revision/ Date No. 
Draft No. Published Copies 

CVP-2000-00031 Rev. 0 March 2001 1 

CVP-2000-00030 Rev. 0 May 2001 1 

CVP-2000-00029 Rev. 0 March 2001 1 

CVP-2000-00028 Rev. 0 Dec 2000 1 

CVP-2000-00027 Rev. 0 July 2001 1 

CVP-2000-00026 Rev. 0 April 2001 1 

CVP-2000-00025 Rev. 0 Feb 2001 1 

CVP-2000-00024 Rev. 0 Feb 2001 1 

CVP-2000-00021 Rev. 0 May 2003 1 

CVP-2000-00020 Rev. 0 May2003 1 

CVP-2000-00019 Rev.0 Sept 2000 1 

CVP-2000-00018 Rev. 0 Nov2000 1 

CVP-2000-00016 Rev. 0 Oct2000 1 

CVP-2000-00015 Rev. 0 Oct2000 1 

CVP-2000-00014 Rev. 0 Oct2000 1 

CVP-2000-00013 Rev.0 Oct2000 1 

CVP-2000-00012 Rev. 0 March 2001 1 

Status of Hanford Site Risk Assessment Integration, FY 2005 

May 2005 

Title 

Cleanup Verification Package for the 1 00-H-17 
Overflow, 116-H-2 Liquid Waste Disposal Trench, 
100-H-2 Buried Thimble Site, and the 100-H-30 
Sanitary Sewer Trench 

Cleanup Verification Package for the 100-H-24 
Substation 

Cleanup Verification Package for the 100-H-21 
Reactor Effluent Pipelines, 100-H-22 Effluent 
Pipeline Leakage, and 100-H-1 Rod Cave 

Cleanup Verification Package for the 100-H-5 
Sludge Disposal Trench 

Cleanup Verification Package for the 116-H-7 
Retention Basin 

Cleanup Verification Package for the 116-H-1 
Process Effluent Trench 

Cleanup Verification Package for the 1607-H4 
Septic System 

Cleanup Verification Package for the 1607-H2 
Septic System 

Cleanup Verification Package for Landfill 1 B 
(WIDS Site 300-50) 

Cleanup Verification Package for Landfill lA 
(WIDS Site 300-49) 

Cleanup Verification Package for the 116-DR-7 
Inkwell Crib 

Cleanup Verification Package for the 1 00-D-52 
Drywell 

Cleanup Verification Package for the 100-D-12 
Sodium Dichromate Pump Station 

Cleanup Verification Package for the 116-DR-4 
Pluto Crib 

Cleanup Verification Package for the 116-DR-6 
Liquid Disposal Trench 

Cleanup Verification Package for the 116-D-2 Pluto 
Crib 

Cleanup Verification Package for the 116-D-9 Crib 
and Pipeline 
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Table B-1. Catalog of Cleanup Verification Package Documents. (6 Pages) 

CVPNo. 
Revision/ Date No. 
Draft No. Published Copies 

CVP-2000-00010 Rev. 0 March 2001 1 

CVP-2000-00009 Rev. 0 Nov2000 1 

CVP-2000-00008 Rev. 0 Oct2000 1 

CVP-2000-00005 Rev. 0 Sept2000 1 

CVP-2000-00004 Rev. 0 Sept2000 1 

CVP-2000-00003 Rev. 0 March 2001 1 

CVP-2000-00002 Rev. 0 Sept2000 1 

CVP-2000-00001 Rev. 0 Sept 2000 1 

CVP-99-00019 Rev. 0 March2000 1 

CVP-99-00017 Rev. 0 Feb 2000 1 

CVP-99-00015 Rev. 0 Feb 2000 1 

CVP-99-00014 Rev. 0 Feb 2000 1 

CVP-99-00013 Rev. 0 Feb 2000 1 

CVP-99-00012 Rev. 0 Dec 1999 1 

CVP-99-00011 Rev. 0 May 1999 1 

CVP-99-00010 Rev. 0 Feb 2000 1 

CVP-99-00009 Rev. 0 Feb 2000 1 

Status of Hanford Site Risk Assessment Integration, FY 2005 

May 2005 

Title 

Cleanup Verification Package for the 
116-D-lA/116-D-lB Storage Basin Trenches and 
100-D-46 Burial Ground 

Cleanup Verification Package for the 116-D-6 
French Drain 

Cleanup Verification Package for the 116-D-4 Crib 

Cleanup Verification Package for the D and DR 
Group 2 Pipelines (100-D-48:2/49:2) and 
Unplanned Release Sites (UPR-100-D-2 and 
UPR-100-D-3) 

Cleanup Verification Package for the 1607-D2 
Septic Pipelines 

Cleanup Verification Package for the D and DR 
Group 2 North Pipelines (100-D-48:1 /49:1), 
100-D-19 Sludge Trench, and UPR-100-D-4 
Unplanned Release Site 

Cleanup Verification Package for the 116-DR-1&2 
Process Effluent Trenches 

Cleanup Verification Package for the 1 00-D-18 
Sludge Trench 

Cleanup Verification Package for the 116-C-2A 
Pluto Crib, 116-C-2B Pump Station, 1 l 6-C-2C 
Sand Filter, and Overburden Soils from Group 3 
Sites at the 1 00B/C Area 

Cleanup Verification Package for the 116-B-6B 
Crib 

Cleanup Verification Package for the 116-B-2 Fuel 
Storage Basin Trench 

Cleanup Verification Package for the 116-B-4 
French Drain 

Cleanup Verification Package for the 116-B-3 Pluto 
Crib 

Cleanup Verification Package for the 1 16-B-1 
Process Effluent Trench 

Cleanup Verification Package for the l 16-B-6A 
Crib and 116-B- l 6 Fuel Examination Tanlc 

Cleanup Verification Package for the 116-B-10 Dry 
Well/Quench Tank 

Cleanup Verification Package for the 116-B-9 
French Drain 
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Table B-1. Catalog of Cleanup Verification Package Documents. (6 Pages) 

CVPNo. 
Revision/ Date No. 
Draft No. Published Copies 

CVP-99-00008 Rev. 0 Feb 2000 1 

CVP-99-00007 Rev. 0 August 2000 1 

CVP-99-00006 Rev. 0 Nov 1999 1 

CVP-99-00005 Rev. 0 Dec 1999 1 

CVP-99-00004 Rev. 0 Dec 1999 1 

CVP-99-00003 Rev. 0 July 1999 1 

CVP-99-00002 Rev. 0 July 1999 1 

CVP-99-00001 Rev. 0 Dec 1999 1 

CVP-98-00006 Rev. 0 Jan 1999 1 

CVP-98-00005 Rev. 0 March 1999 1 

CVP-98-00004 Rev. 0 March 1999 1 

CVP-98-00003 Rev. 0 March 1999 1 

CVP-98-00002 Rev. 0 March 1999 1 

CVP-98-00001 Rev. 0 March 1999 1 

CVP = cleanup verification package 

Status of Hanford Site Risk Assessment Integration, FY 2005 
May 2005 

Title 

Cleanup Verification Package for the 11~-B-12 Seal 
Pit Crib 

Cleanup Verification Package for the 116-D-7 
Retention Basin 

Cleanup Verification Package for the 116-DR-9 
Retention Basin 

Cleanup Verification Package for the 1607-D2 
Septic Tank 

Cleanup Verification Package for the 116-C-5 
Retention Basin 

Cleanup Verification Package for the 116-B-14 
North Sludge Tank 

Cleanup Verification Package for the 116-B-13 
South Sludge Trench 

Cleanup Verification Package for the 116-B-11 
Retention Basin 

Cleanup Verification Package for the 116-C-1 
Process Effluent Trench 

Cleanup Verification Package for the 1607-D2: 1 
Abandoned Tile Field 

Cleanup Verification Package for the 100-D-4 
Sludge Pit 

Cleanup Verification Package for the 100-D-20 
Sludge Pit 

Cleanup Verification Package for the 100-D-21 
Sludge Pit 

Cleanup Verification Package for the 100-D-22 
Sludge Pit 
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River Corridor Baseline RA: 

• 100 Area and 300 Area reactor 
and industrial areas 

• White Bluffs Townsite and 
Hanford Townsite operable units 

• 100 Area and 300 Area 
Groundwater contaminant plumes 

• Operational and shoreline areas 
included in 100 Area and 300 Area 
Component scope 
(Note: 100-B/C and 100-N Areas 
riparian and near-shore zones are 
addressed in separate assessments 
but results will be included.} 

• Columbia River Component 

• Potential Airborne Contaminant 
Deposition Study Areas 
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Originating In the 100 or 300 Area 

[C] 100 Area and 300 Area Component Scope 
(Includes river pipeline) 

r·,~"~l Columbia River Compone.nt Scope , .. ~ .. ~ 
-- Groundwater Containment Plume extent 

originating In the 200 Area for future evaluation 

Geographic Boundaries of 
Risk Assessments 

River Corridor Baseline RA: 

• 100 Area and 300 Area reactor 
and industrial areas 

• White Bluffs Townsite and 
Hanford Townsite operable units 

• 100 Area and 300 Area 
Groundwater contaminant plumes 

• Operational and shoreline areas 
included in 100 Area and 300 Area 
Component scope 
(Note: 100-BIC and 100-N Areas 
riparian and near-shore zones are 
addressed in separate assessments 
but results will be included.} 

• Columbia River Component 
scope 

• Potential Airborne Contaminant 
Deposition Study Areas 

200 Area Groundwater OU: 

• Approximate location and extent 
of current groundwater plumes 
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Geographic Boundaries of 
Risk Assessments 

Central Plateau Waste Sites: 

•generally within the 200 
West and 200 East Areas 

ORP Activities: 

•generally within the 200 
West and 200 East Areas 
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Hanford Site 
Boundary 

O 2 4 6 8 10 kilometers 
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Geographic Boundaries of 
Risk Assessments 

Hanford Site-wide Monitoring 
Program: 

• Collecting monitoring data 
throughout entire Hanford site 
and river down to the confluence 
of Yakima River 

•Not currently risk assessment 
scope 
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n 
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Integration among Hanford Site Human Health Risk Assessments 
(Numbers in Parentheses correspond to Risk Assessments listed in Appendix A) 

Tank Waste Risk 
Assessment 

• WMA FIRs and RFI (Refs. 20 
-24) · 

• IDr Performance 
Assessment (Ref. 28) 

• Retrieval & Closure & PAs 
(Refs. 29 - 35) 

• Tank Closure EIS (Ref. 36) 
• WfP (Ref. 37) 

Central Plateau Groundwater 
Risk Assessments 

• 200-BP-5 (Ref. 14) 
• 200-P0-1 (Ref. 15) 
• 200-UP-1 (Ref. 16) 
• 200-ZP-1 (Ref. 17) 

Central Plateau Waste 
Sites Risk Assessment 

(Ref. 19) 
• 200-CW-1 (a) 
• 200-TW-1 (b) 
• 200-CW-5 (c) 
• 200-CS-1 (d) 
• 200 .. pw .. 2 (e) ... (I) 

Water 
Tobie 

River Corridor Baseline Risk 
Assessment 

• 100 8/C Pilot (Ref. 7) 
• 100 and 300 Area Components 

(Ref. 8) 
• Columbia River Component 

(Ref. 9) 
• Cleanup Verification Packages 

(App. B) 
• Orphan Sites (Ref. 10) 

Columbto 
River 

CiV 1~·11 
, .. 

Sitewide Risk Assessments 
• Composite Analysis (Ref. 11) 
• Cumulative Analysis of Chemical 
· Impacts (Ref. 12) 

River Corridor Groundwater 
Risk Assessments 

• 100-BC-5 (Ref. 1) 
100-HR-3 (Ref. 2) 

• 100-NR-2 (Ref. 3) 
• 100-KR-4 (Ref. 4) 
• 100-FR-3 (Ref. 5) 
• 300-FF-5(Ref.6) 



n 
I ...... 
w 

Integration among Hanford Site Ecological Risk Assessments 
(Numbers in Parentheses correspond to Risk Assessments listed in Appendix A) 

5l Central Plateau Ecological Risk 
0 Assessment (Ref. 18) 
C. = • Eco risk i'l!'.!.!:!_1s to remedial action · 
0. decisions (TPA Master Milestone). Do 

ecologlcal risks require remedial actions? . 

• Risk to terrestrial etological receptors; 
:_ shallowsoH 0-151t. 
8, • CERCLA waste sites and habitat in 
v, Central Plateau (nslde and outside of 

Core Zone). 

I 
T I J 

J J 

Cl) Hanford Site-Wide Monitoring 
~ Program (Ref. 13) 
C. 
:: • Do ecosystems outside the Core Zone 
0. and River Corridor require remedial 

a~ons? · 

• Exposure to terrestrial ecological 
:_ receptors. 
8 • Eritlre Hanford Site, including 
v, Interspersed areas not inck.Jded In 

existing Operable Units. 

Cl) River Corridor Baseline Risk 
~ Assessment (Refs . 7 ,8,9) 
C. 
:: • Evaluate protectiveness of current 

ci'. remedial actions. · 

• Ecological receptors within upland, ,. 
rirarian,. and near-shore envlronmen1s 

:_ o the 1 uO and 300 Areas. 
8 • Columbia River Impacts. 
v, • Includes Human Health rnpacls also. 

I 
I 

I 
Rec'ftors 

I 
I 

·-. •• • • ••• 

····························· ·· ·· ····· ··· ·········· ········· ······· ··············· .. ············ ................ ~ .............•.....••..•• . ... 
Sitewide Risk Assessments 

ii) 

~ (Refs. 11 and 12) 
C. 
:: • What Is the cumUlatlve impact from all 

ci'. remaining i'lventories at Hanfon:1 0nclUdlng 
chemicals)? 

• Includes both ecological and human 
Cll receptors. · 
B • Includes entire Hanford Site and Columbia 
v, River. 

• Evaluates impact of contaminant transport 
from Central Plateau to RiVer Corridor. 
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